
 

November 27, 2017 
 
      

RESS & COURIER 
Ms. Kirsten Walli 
Board Secretary 
Ontario Energy Board 
2300 Yonge Street, 27th Floor 
Toronto, ON M4P 1E4 
 
Dear Ms. Walli,  
 
Re: Union Gas Limited (“Union”) 
 Community Expansion Project 
 Board File # EB-2015-0179 
 
Please find attached Change Request #5, for the above-noted project. 
 
Union believes that this change is not significant and would appreciate your timely 
review and approval of this request, as construction is in progress.  Confidential copies of 
Schedule 2 are being couriered to the Board seperately. 
 
In the event that you have any questions or would like to discuss in more detail, please do 
not hesitate to contact me. 
 
Sincerely, 
 
[original signed by] 
 
W.T. (Bill) Wachsmuth, RPF 
Senior Administrator, Regulatory Projects 
 
cc: Zora Crnojacki, OEB   
 Nancy Marconi, OEB 

Ritchie Murray, OEB 



REQUEST TO VARY 

 

Project Name:  Kettle and Stony Point First Nation and Lambton Shores   
Community Expansion Project 

    
OEB file Number: EB-2015-0179 

Request to Vary:  5 

 

Description and Rationale for Change 

Union has had requests to provide natural gas service to four additional roads within the boundaries of the Kettle and 
Stony Point First Nation and Lambton Shores Project Area.  These requests can be completed without changing the 
Project economics filed as part of Union’s pre-filed evidence. 

Three of the areas; Wolfe Drive, Culbert Street , and West Ipperwash Beach Road will be constructed on or adjacent 
to existing roadways.  The fourth area will be constructed along a private laneway for which Union was able to 
obtain signed easements from the affected landowners.  A map showing the location of these areas can be found at 
Schedule 1. 

Construction and Restoration Practices 

Union’s standard construction practices will be followed for construction of the proposed pipelines. 

Environmental 

No new environmental mitigation measures will be required. 

Consultation  

Union has discussed this change with the affected landowners, Municipality and Kettle and Stony Point First Nation.  
They did not identify any concerns. 

Lands 

Union requires three easements to construct the pipeline along the private laneway.  Copies of these signed 
easements can be found at Schedule 2. 

Costs 

Construction of these additional pipelines will increase the Project costs by approximately $100,000.  A DCF 
analysis has been completed using these additional costs and the revenues associated with the additional customers 
that will be attached in these four areas and the PI of the Project remains positive. 

Schedule 

This change will not result in a change to the in-service date of the project. 

Attachments  

A drawing showing the location of the proposed pipeline is attached at Schedule 1.  Copies of the signed easements 
are attached at Schedule 2. 
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