
 
 

 
 
 

Rakesh Torul 
Technical Manager  
Regulatory Applications 
Regulatory Affairs 

tel 416-495-5499 
EGIRegulatoryProceedings@enbridge.com 

Enbridge Gas Inc. 
500 Consumers Road 
North York, Ontario M2J 1P8 
Canada 
 

 
March 31, 2021 
 
VIA EMAIL and RESS 
 
Ms. Christine E. Long 
Registrar 
Ontario Energy Board 
2300 Yonge Street, 27th Floor 
Toronto, ON M4P 1E4 
 
Dear Ms. Long: 
 
Re:  Enbridge Gas Inc. (Enbridge Gas) 
    Ontario Energy Board (OEB) File No.:  EB-2020-0192 

London Line Replacement Project – Change Request No. 1 (Updated)          
 
Further to the Change Request No. 1 filed on March 12, 2021 in the above noted 
proceeding, Enbridge Gas is filing an update to the following Attachments: 
 
Attachment 1 (Change request Form):  

- updated to show a summary table describing the change category 
- update to the Consultation section  

 
Attachment 2 (Landowner List - Redacted): 

- The rows with the changes are highlighted 
 
Enbridge Gas is also included a generalized location map that cross references the 
change requests as Attachment 1 a). 
 
The names and addresses of landowners in Attachment 2 have been removed to 
safeguard the landowner privacy. The confidential or unredacted exhibit will be provided 
to the OEB under separate cover. 
 
Should you have any questions concerning this submission please contact the 
undersigned. 
 
Yours truly, 
 
 
 
Rakesh Torul 
Technical Manager, Regulatory Applications 
 
 
c.c.:   Z. Crnojacki (OEB Staff) 

P. Duguay (OEB Staff) 



  Updated:  2021-03-31 
                                                                                               EB-2020-0192 
                                                                                                   Change Request 
                                                                                             Attachment 1 
                                                                                           Page 1 of 3 
 

CHANGE REQUEST 

 
Project Name: London Lines Replacement Project  

OEB File Number: EB-2020-0192 

Change Request: 1 

Description and Rationale for Change 

Enbridge Gas requires additional temporary land use rights (TLU) to allow for modified 
construction methods in several locations along the London Line Replacement Pipeline 
Project (the Project) area.  These sites are required to facilitate newly identified 
construction and installation methods.  In areas where there is insufficient room in the 
road allowance to complete the trenchless installation method, additional TLU is 
required to allow the crews a work space to house equipment, store materials and work 
safely.  Some of the TLU areas have also been reduced in size as Enbridge Gas 
continues with the detailed design and looks for opportunities to minimize impact to the 
environment.  
 
Some land purchases have been identified for stations that are increasing in size due to 
equipment requirements for the pipeline to operateat 3447 kPa.  
 
Some areas of permanent easement are required to install the small sections of the 
pipeline outside of road allowance due to streetline inconsistencies.  
 
A summary of the changes is in Table 1 below:  
 
Change Category Total 

Properties 
Affected 

Added Land Purchase for Station 2 
Added Land Purchase for Station, Added TLU to facilitate changed construction method 1 
Added Permanent Easement 3 
Added Permanent Easement, Added TLU to facilitate changed construction method 1 
Added TLU to facilitate changed construction method 31 
Increased Purchase Area For Station 1 
Reduced Size of TLU 7 
 46   

Attachment 1 a) provides a generalized location map that cross references the change 
requests. 
 
 

 

/U 
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Construction and Restoration Practices 

No impact to construction and/or restoration practices 

Environmental 

As per MHSTCI guidelines, an archaeological assessment will be completed on sites 
that were not included in the original filing. 

Consultation 

Enbridge Gas consulted with the affected landowners to secure the necessary land 
rights.  

The additional land rights affect landowner who were identified in the original filing 
(where additional TLU or land purchases are now required) as well as newly affected 
landowners (where construction methods have changed and now TLU is required for 
the purposes mentioned above).  

Consultation is currently on-going.  All landowners listed in Attachment 2 have been or 
will be offered the agreements in the form approved by the OEB.  

Enbridge Gas is committed to continue to meet with landowners to further discuss and 
resolve whatever questions or concerns they may have. 

Lands 

Enbridge Gas will pursue and acquire the necessary land rights from the landowners. 

Costs 

The additional TLU required has no material impact to the overall Project costs. 

Schedule 

No impact to the in-service date 

Attachments 

Attachment 1 – Change Request Form 

Attachment 1 a) – Generalized location map cross referencing the change request 

Attachment 2 – Updated Landowner Line List showing the land right changes.  Changes 
from the version filed in the original filing are indicated in red. 

Attachment 3 – Updated Proposed Pipeline Location Maps showing the total set of land 
right areas.  New land rights, included areas that have been reduced in size, have been 

/U 
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highlighted with a bright blue shade.  Existing land rights are shown in green hatching 
for temporary land and red for permanent easements or land purchases.  



LONDON LINES ROUTE

ADDED LAND PURCHASE
ADDED PERMANENT EASEMENT
ADDED TLU
INCREASED PURCHASE AREA
REDUCED SIZE OF TLUN

DAWN SOUTH
LONDON LINES

STATION
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File# PIN 

along BENTPATH LINE 

l1 08S45-0056 

L2 

L3 43385-0151 

CUTHBURT ROAD 

L4 

LS 

L6 

L7 

LS 

ROBINSON ROAD 

L9 43382-0053 

LlO 43382-0072 

Lll 43382-0071 

MARTHAVIUE ROAD 

L12 43382-0073 

L13 43382-0074 

NAME & ADDRESS 

LONDON LINES REPLACEMENT PROJECT 2021 

PROPERTY DESCRIPTION 

PT LT 24-25 CON 2 DAWN AS IN L772039, SRO AS IN 

L273419, L209309 (FIRSnY & THIRDLY) TOGETHER 

WITH AN EASEMENT OVER PART 3, 25R5117 AS IN 

LA117970 TOWNSHIP OF DAWN-EUPHEMIA 

PT LT 25 CON 2 DAWN PTS 1,2,3,4 25R9298; S/T 

EASEMENT PTS 3,4 25R9298 IN FAVOUR OF ONTARIO 

NATURAL GAS STORAGE & PIPELINES LIMITED AS IN 

PT LT 25 CON 2 DAWN PT 5 25R9298; DAWN

EUPHEMIA 

W 1/2 OF W 1/2 LT 25 CON 3 DAWN EXCEPT PT 1, 

25R5134 & L859848; DAWN-EUPHEMIA 

PT LT 25 CON 3 DAWN AS IN L859848; S/T l113935, 

L28S494, L560076; DAWN-EUPHEMIA 

PART LOT 25, CONCESSION 3, DAWN, PARTS 3 AND 4, 

25R10941; DAWN-EUPHEMIA 

PT LT 25 CON 3 DAWN AS IN L906838; DAWN

EUPHEMIA 

PART LOT 25, CONCESSION 3, DAWN, PARTS 5, 6 AND 

7, 25R10941; DAWN-EUPHEMIA 

NWl/4 LT 25 CON 4 DAWN S/T L95135; DAWN

EUPHEMIA 

PT NEl/4 LT 25 CON 4 DAWN AS IN L944457; S/T 

INTEREST IN l944457; DAWN-EUPHEMIA 

PT NEl/4 LT 25 CON 4 DAWN AS IN L597613 & 

L597614; DAWN-EUPHEMIA 

PT NWl/4 LT 25 CON 5 DAWN AS IN L834695; DAWN-

EUPHEMIA 

PT Wl/4 LT 25 CON 5 DAWN AS IN L237713; DAWN-

EUPHEMIA 

FEE SIMPLE PERMANENT EASEMENT TEMPORARY EASEMENT 
Dimensions (Metres) Dimensions (Metres) 

W x L Hectares W x L Hectares 

40 X 48 0 502 

Dimensions (Metres) 

w X L Hectares 

REMARKS 

corrected PIN typo 

iO " iOo,;t = Enbridge bought the property 

10 X 32.9 0 033 

3" * � - Enbridge bought the property 

10 X 38.2 0 038 

30 X 674.4 2 080 

30 X 680.1 2 068 

10 X 120.3 0.120 

10 X 

10 X 

30 X 

30 X 

30.5 0 030 

40.0 0 040 

297.1 0 891 

167.7 0 503 

increased TLU to facilitate station build 
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