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Witness Panel: Compensation and Corporate Costs 


AMPCO Interrogatory #138 1 
 2 
Interrogatory 3 
 4 
Reference: Ex D3 T1 S1 5 
 6 
a) Please provide the Business Unit organizational structure for Support Services.  7 
 8 
b) Please provide the average number of forecast FTEs for Information IT and 9 
Real Estate for the period 2022-2026 compared to 2016 to 2020. 10 
 11 
c) Please provide OPG’s key IT metrics and targets for the period 2022 to 2026. 12 
 13 
 14 
Response 15 
 16 
a) Support Services is comprised of the Business Units identified under Finance, Chief 17 


Administration Office, Law Division and Corporate Affairs, as well as the Corporate 18 
Business Development function within Enterprise Strategy, as seen in Ex. A1-5-1 19 
and Ex. L-A1-01-AMPCO-001. 20 


 21 
b) The average number of forecasted FTEs (regular and non-regular) per year as 22 


attributed to the nuclear facilities is 256 for Chief Information Office and 199 for 23 
Real Estate for the period 2022-2026, compared to 329 for Chief Information Office 24 
and 235 for Real Estate for the period 2016-2020.  25 


 26 
c) The key IT metrics and targets for the period 2022-2026 are set out below in Chart 27 


1, aligned to each of OPG’s four business imperatives: 28 
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Witness Panel: Compensation and Corporate Costs 


 1 
Chart 1 – 2022-2026 CIO Performance Metrics and Targets 2 


 3 


 4 








Filed: 2021-04-19 
EB-2020-0290 


Exhibit L 
D3-01-AMPCO-140 


Page 1 of 1 
 


Witness Panel: Compensation and Corporate Costs 


AMPCO Interrogatory #140 1 
 2 
Interrogatory 3 
 4 
Reference: Ex D3 T1 S1 P6 5 
 6 
OPG indicates these tools provide OPG with many benefits, including security 7 
protection, cost savings opportunities, as well as productivity improvements through 8 
increased mobility and ability to collaborate on work using the Cloud platform. 9 
 10 
a) Please identify and quantify the forecast cost savings over the period 2022 to 11 
2026 and explain how they are reflected in OPG’s cost structure. 12 
 13 
b) Please identify and quantify the cost savings over the period 2016 to 2020. 14 
 15 
 16 
Response 17 
 18 
a) The question references the benefits of the Microsoft products and services 19 


included with the E5 subscription discussed at Ex. D3-1-1, pp. 5-6. These core tools 20 
are used across the entire organization and therefore the improvements in them 21 
are broad enablers of improved efficiencies and performance, in support of OPG’s 22 
overall cost structure and other targets (Ex. A2-2-1). Additionally, the benefits cited 23 
include enhanced security features. For these reasons, the savings cannot be 24 
isolated or quantified.  25 


 26 
See also Ex. L-D3-01-CCC-040.  27 


 28 
b) See part a). 29 
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Witness Panel: Compensation and Corporate Costs 


AMPCO Interrogatory #141 1 
 2 
Interrogatory 3 
 4 
Reference: Ex D3 T1 S2 Table 1a 5 
 6 
a) Please provide the final in-service date from EB-2016-0152 for each of the four 7 
projects. 8 
 9 
Ref: Ex D3 T1 S2 Table 2a 10 
 11 
b) With respect to the completed/deferred projects from EB-2016-0152 and 12 
Ongoing Projects from EB-2016-0152, please provide the Final Inservice Date and 13 
Total Cost from EB-2016-0152. 14 
 15 
c) Please identify the projects in part b) that have a BCS status of superceding or 16 
over variance and provide the variance. 17 
 18 
d) Please provide the Post Implementation Review for the completed projects. 19 
 20 
Ref: Ex D3 T1 S2 Table 2b, Table 2c, Table 2d 21 
 22 
e) Please identify the projects that have a BCS status of superceding or over 23 
variance and provide the variance. 24 
 25 
 26 
Response 27 
 28 
a) The final in-service date from EB-2016-0152 for the projects within the CSA N290.7 29 


Compliance program was December 2021. As noted in Ex. D3-1-2 p.2, OPG had 30 
forecast the first of these projects (project number 82924), as a Tier 2 project, for 31 
which the final in-service date was March 2018. The CSA N290.7 Compliance 32 
program is discussed further Ex. L-D3-01-SEC-109. 33 


 34 
b) Refer to Final In-Service Date and Total Cost from EB-2016-0152 as follows: 35 


 36 
No. Project Name Final In-


Service Date 
Total Project 


Cost ($M) 
COMPLETED/DEFERRED PROJECTS FROM EB-2016-0152 


 IT - Asset Service Fee 
1 MS Windows Server Upgrade Dec-16 9.3 
2 Mainframe Purchase  Dec-16 7.0 
3 Storage Purchase  Dec-16 6.1 
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No. Project Name Final In-
Service Date 


Total Project 
Cost ($M) 


 IT - Nuclear Rate Base 
4 Security and Emergency Services 


(SES) P25 Interoperability Radio 
System (SIRS) 


Dec-16 5.9 


 Real Estate - Nuclear Rate Base 
5 Darlington Nuclear Generating Station 


Site Park Road & Holt Road Bridge 
Repair & Rehabilitation 


Dec-17 5.0 


ONGOING PROJECTS FROM EB-2016-0152 
 IT - Asset Service Fee 


6 Asset Suite Upgrade Dec-21 17.2 
7 Tempus Lifecycle Upgrade Dec-19 5.2 
8 Energy Market Application Refresh 


Program Dec-21 5.0 


 1 
c) Of the projects in part b), the Darlington Nuclear Generating Station Site Park Road 2 


& Holt Road Bridge Repair & Rehabilitation and the Tempus Lifecycle Upgrade 3 
have a BCS status of superseding with variances of $0.5M and $9.1M, respectively. 4 
The Security and Emergency Services P25 Interoperability Radio System has an 5 
overvariance of $1.3M.  6 


 7 
d) A Post Implementation Review (“PIR”) was completed for the MS Windows Server 8 


Upgrade and is included in Attachment 1. A PIR was not completed for the other 9 
closed projects in part b). The Tempus Lifecycle Upgrade and the Security and 10 
Emergency Services P25 Interoperability Radio System projects are yet to be 11 
closed. 12 
 13 


e) Of the projects in Ex. D3-T1-S2, Table 2b, Table 2c, Table 2d, the Microsoft 14 
Sharepoint Upgrade and Ground Maintenance Complex have a BCS status of 15 
superseding with variances of $0.5M and $3.0M, respectively. There were 16 
overvariances in the Re-Imagine Program ($2.5M) and the Nuclear Integrated 17 
Digital Enhanced Network ($0.7M).  18 
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POST IMPLEMENTATION REVIEW TEMPLATE  
(For Simplified PIRs only) 


 


Associated with FIN-PROC-PA-012, Post Implementation Review Procedure. Approved original with sponsor, copy B Tezazu H7B2 
Printed on 18/07/12. This document may have been revised since it was printed. Approved current version posted on the Intranet. 


Station:  Project Name: Microsoft 
Windows Server 2003 
Lifecycle Upgrade 


Project No.: 
ICIIA185 


Units:  
 


Controlled Doc No.:  
 


 
Approval Cost Date  Timing 


Original Approval Estimate    Target Date  


 
Approval Revision Estimate 


   
Latest Approved i/s Date 


 
2016-09-30 


 
Final Approval Estimate 


15,700 2016-09-30  
In Service Date 


 
2016-09-30 


 
Final Actual Project Cost 


15,001 2018-03-15  
Period used to calculate  
Performance result 


 
 


 
DELIVERABLES 


Target Achievement 
 
95% of baseline complete - 
375 servers 
 


 
390 servers completed 


 
Mitigation plans for all 
excluded servers (approx. 113) 
 


 
Mitigation plans for all excluded servers 


  
 


 
QUALITATIVE  RESULTS 


  
N/A 


 
KEY LESSONS 


  
N/A 


 
  


 
 


FOLLOW-UP ACTIONS 
  


N/A 
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TITLE  
Post Implementation Review Procedure 


Document Type: Procedure 
 


Page: 
2 of 8 


 


Printed on 18/07/12. This document may have been revised since it was printed. Approved current version posted on the Intranet. 


**ATTACH BCS: 
 
Document: ICIIA185   IIA82161 - Windows 2003;  09-03-2015.pdf 
Folder: http://catou-ogwspuwdc:9004/searchcenter/Pages/results.aspx?k=ICIIA185 
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Witness Panel: Compensation and Corporate Costs 
 


CCC Interrogatory #40 1 
 2 
Interrogatory 3 
 4 
Reference: Exhibit D3/T1/S1/p.6 and Table 1 5 
 6 
The evidence states that in 2017 OPG entered into an Enterprise Agreement with 7 
Microsoft (“Microsoft Enterprise Agreement”, which allows OPG to obtain per user 8 
software licenses for Microsoft E5.  The new model shifts away from the purchase and 9 
implementation of individual software as it became obsolete to entering in to term 10 
agreement with Microsoft.  As such OPG will no longer require individual, small projects 11 
for each product licence and will, instead, renegotiate and renew its agreement with 12 
Microsoft every three years.  The IT Support services are increasing significantly 13 
beginning in 2020 and continuing into the IR term: 14 
 15 


a) Please provide the Business Case Analysis for the changes resulting from the 16 
Microsoft Enterprise Agreement; 17 


b) Please indicate why the IT Support Costs are increasing during the IR term. For 18 
example, the increase from 2019 to 2022 is almost double going from $53.1 million 19 
to $91.2 million.   20 


 21 
 22 
Response 23 
 24 
a) The Microsoft Enterprise Agreement is a sustaining investment and contract renewal, 25 


and is not an IT project. As such, a business case was not completed for the Microsoft 26 
Enterprise Agreement in 2017. 27 


 28 
As stated in Ex. D3-1-1, every three years, OPG renegotiates and renew its 29 
agreement with Microsoft. Although not required, in 2020, OPG utilized the Business 30 
Case Summary form (OPG-FORM-0076) to document the business justification for 31 
continued renewal of the Microsoft Enterprise Agreement. See Attachment 1 for the 32 
2020 Business Case Summary. OPG does not plan to complete such justifications for 33 
ongoing future renewals during the IR term. 34 


 35 
b) The IT costs identified at Ex. D3-1-1, Table 1 and referenced in the question are 36 


OPG’s capital expenditures on IT projects. Please refer to Ex. L-F3-02-VECC-030 for 37 
further discussion. 38 








 


Records File Information: OPG Confidential 
Retention Permanent OPG-FORM-0076-R006* 


Business Case Summary 
   


 


*Associated with OPG-STD-0076, Developing And Documenting Business Cases OPG-TMP-0004-R006 (Microsoft® 2016) 
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Project # ICIBO009 (AS7 ID IIA86018) Controlled Doc # Refer to the BCS Writing Guidance 
Project Title Microsoft Canada Enterprise Agreement 
Facility 700 University Investment Classification Sustaining 


Project Level 
(Scalability) B Financial 


Classification 
☐ OM&A   ☒ Capital   ☐ Capital Spare 
☐ MFA      ☐ CMFA    ☐ Provision    ☐ Others: [if applicable] 


Release: Gate and 
Project Phase 


☐  Choose an item. G0 : Initiation 
☐  Choose an item. G1 : Choose an item. 


☐  Choose an item. G2 : Definition 
☒  Full G3  : Execution 


Estimate Class 
(overall project) Class 1 Target Project 


Completion Date Apr-2023 


 
Recommendation 
We recommend a release of $22,945 K, including $0 K of contingency.   
 
This release is to support the renewal of the Microsoft Enterprise Agreement for Office 365 licensing and associated 
products.  This business case includes the Microsoft EA spending of $7.649K/year for 3 years, but excludes the server 
cloud enrolment as well associated Azure costs. 
 


 
Investment Cash Flows


$K LTD 2020 2021 2022 2023 2024 2025 Future Total
Previous releases -
Current request - 7,648 7,648 7,648 22,945
Total released to date - - 7,648 7,648 7,648 - - - 22,945
Future required - -
Total Project Cost - - 7,648 7,648 7,648 - - - 22,945
Ongoing Costs -


Gate: G3 OAR Approval: $22,945 K  
 


Approvals Signatures Date 
The recommendation, including the identified ongoing costs, if any, represents the best option to meet the validated 
business need. 
Recommended by: Project Sponsor 
Chris Woodcock 
Director, IT Services, CIO 


  


I concur with the business decision as documented in this BCS. 
Finance Approval: 
Louisa Kwan 
Director, Controllership 


  


I confirm that this investment/project, including the identified ongoing costs, if any, will address the business need, is of 
sufficient priority to proceed, and provides value for money. 
Line Approval per OAR 1.1: 
Jason Wight 
Chief Information Officer, CIO 


  


 
  


Sept. 3, 2020


Filed: 2021-04-19 
EB-2020-0290 


Exhibit L 
D3-01-CCC-040 


Attachment 1 
Page 1 of 6 



DAVELLAL

Rectangle







Project #:  ICIBO009 (AS7 ID IIA86018) OPG Confidential 
Project Title:  Microsoft Canada Enterprise Agreement OPG-FORM-0076-R006 
Document #:  Refer to the BCS Writing Guidance Business Case Summary 
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EXECUTIVE SUMMARY – Project Overview 
The Microsoft (MS) Enterprise Agreement (EA) ensures Ontario Power Generation (OPG) has IT standardization across the 
organization, streamlined administration and budgeting, and provides a flexible infrastructure environment that responds 
rapidly to changing needs.  This EA includes a robust Software Assurance program, and a comprehensive maintenance 
program that ensures OPG maximizes the benefits of the licensed products to help users save time and money while 
increasing productivity.  These benefits support OPG’s ability to plan, deploy, use, maintain, train and transition software 
solutions. 
 
OPG has had an EA with Microsoft since 2017.  Changing the software platform would have a significant impact on OPG, 
and would impact on work processes and compatibility with many systems and alignment with our vendors and partners.  
The cost of any change would also be significant. 
 
The MS EA is a sustaining investment, and is not an IT Project.  The EA reduces the cost of IT computing and maximizes 
the benefits of software investments as follows: 


• The right tools and resources that can help IT staff and employees be more productive. 
• Software Assurance that offers a broad range of tools, services, and solutions to help users. 
• Upgrade rights to the latest technology through Software Assurance. 
• The ability to standardize IT choices across the organization, so OPG can tap into the latest technology at 


substantial savings. 
• Spreading fixed payments across a three-year term will help OPG’s budgeting process.  
• Reduce OPG’s effort to manage software licenses, and streamline the procurement process.  
• The ability to evaluate any product for 60 days before a purchase. 
• Centralize purchasing and share software products with qualified affiliates. 


 
OPG requires a MS EA contract in place in order to maintain an innovative work environment.   This EA provides OPG a 
program to access the latest technology—Microsoft Office, Windows, Security, Azure, Skype/Teams and Dynamics 
platforms beyond 2020.   
 


 
Business Need  For Project Level A or B 
Consistent with the existing Microsoft EA, OPG still requires a simple, flexible, and affordable way to standardize its 
business technology (i.e. applications, operating systems, cloud, security, telecom and servers). The Enterprise Agreement 
can help drive IT standardization across the organization, streamline administration and budgeting, and build a flexible 
infrastructure. 
 


 
Preferred Alternative: Microsoft Enterprise Agreement only viable solution For Project Level A, B or C 


Description of Preferred Alternative 
OPG has had an EA with Microsoft since 2017.  OPG requires a MS EA contract in place in order to maintain an innovative 
work environment.   This EA provides OPG a program to access the latest technology—Microsoft Office, Windows, 
Security, Azure, Skype/Teams and Dynamics platforms beyond 2020.  This business case includes the Microsoft EA 
spending of $7.649K/year for 3 years, but excludes the server cloud enrolment as well associated Azure costs. 
As part of the Microsoft Enterprise Agreement OPG receives the following: 


• Windows 10 operating system 
• Office 365 (Word, Excel, PowerPoint, OneNote, Access) 
• Emails Outlook 
• SharePoint and Yammer 
• Skype and Teams 
• MyAnalytics and Power BI Pro 
• Microsoft Cloud App Security, Windows Defender and  Azure Threat Protection 


 
Other new capabilities that OPG expects to take advantage of such as Microsoft Forms, PowerApps and Planner. 
 


 
Deliverables: Associated Milestones (if any): Target Date: 
Current release: 
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Deliverables: Associated Milestones (if any): Target Date: 
Enterprise Agreement Renewal  April 1, 2023 
   


 
Alternative 2: Base Case – No Project  For Project Level A, B or Value-Enhancing 
OPG has had an EA with Microsoft for many years.  Changing the software platform would have a significant impact on 
OPG, and would impact on work processes and compatibility with many systems and alignment with our vendors and 
partners.  The cost of any change would also be significant.  Therefore, this alternative is not recommended. 
 


 
Alternative 3: M365 E3/E5 For Project Level A, B or Value-Enhancing 
Negotiations with Microsoft assessed if we used a mix of license types could OPG get a better deal.  OPG outlined a mix of 
4000 E3 licenses and remaining E5 licenses.  Microsoft could not provide the same license savings on E3 and E5 licenses 
making this option unattractive.  OPG would lose all the security capabilities  
Pro’s 


• No Pro’s. 
Cons:   


• OPG would have to manage two different license types. 
• Discounts were considerably less making the overall cost more than the preferred alternative. 


 
M365 E3/E5 


    


EA 


Year 1 Annual Total $8,103,720.03 


Year 2 Annual Total $8,103,720.03 


Year 3 Annual Total $8,103,720.03 
Three-Year Total Spend $24,311,160.09 


 


 
Additional Risk Analysis For Project Level A or B 


No changes to the Enterprise Agreement expected over the term of the agreement. 
 


Financial Evaluation For Project Level A, B (with multiple feasible alternatives) or Value-Enhancing 


$K 
Preferred 
Alternative 
(M365 E5) 


Base Case  
(No Project) 


Alternative 3 
(M365 E3/E5) 


Alternative 4 Alternative 5 


Project Cost $22,945K N/A. $24,311K   
NPV      
Other: (e.g., IRR)      
Analysis of Financial Evaluation – Key Assumptions and Key Results: 
A financial evaluation is not required for Sustaining investments. 
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APPENDICES 


Appendix A1:  Summary of Estimate
Project Number:
Project Title:
$K LTD 2020 2021 2022 2023 2024 2025 Future Total %
Project Mgmt - 0%
Inspection - 0%
Engineering - 0%
Procurement 7,648 7,648 7,648 22,945 100%
Construction - 0%
Commissioning - 0%
Closeout - 0%


Subtotal - - 7,648 7,648 7,648 - - - 22,945 100%


Outside WBS - 0%
Contingency - 0%


Subtotal w/ Contingency - - 7,648 7,648 7,648 - - - 22,945 100%


Interest - 0%
Other - 0%


Total - - 7,648 7,648 7,648 - - - 22,945 100%
Removal Costs (incl. 
above) - 0%


- Total Project Cost


ICIBO009 (AS7 ID IIA86018)
Microsoft Enhancement Agreement – 2020 – 2022


 
 


Appendix A2:  Summary of Estimate – Notes 
Escalation Rate N/A Interest Rate (going-forward) N/A 


 


Appendix A3:  Summary of Estimate – In-Service Estimates
$K Only applicable to capital projects.  In-Service amount shall include interest but exclude removal costs.


Project # Date (YYYY-MM-DD) Description Amount %
IIA86018 4/1/2021 Annual Total (2021) 7,648 33%
IIA86018 4/1/2022 Annual Total (2022) 7,648 33%
IIA86018 4/1/2023 Annual Total (2023) 7,648 33%


Total 22,945 100%  
 


 
 
 


Prepared by: Reviewed and Endorsed by: 
 
 
Joe Reid 
CIO 
Application Lead 


 
 
 
[Insert Date] 
Date 


 
 
Maurice Armstrong 
IT Services Manager 
 


 
 
 
[Insert Date] 
Date 
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APPENDICES (Continued) 


 
References For Project Level A or B 


EA Spreadsheet 
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Witness Panel: Compensation and Corporate Costs 


CCC Interrogatory #41 1 
 2 
Interrogatory 3 
 4 
Reference: Exhibit D3/T1/S1/p. 7 5 
 6 
OPG has set out its Real Estate strategy to the end of 2026.  The intent is to reduce 7 
its overall real estate footprint by optimizing the layout of its offices through workplace 8 
transformation and by investing in a new, sustainable corporate campus too 9 
consolidate non-plant employees at a principal location in Clarington.  Did OPG retain 10 
outside consultants to assist in maximizing the most cost-effective strategy.  If not, why 11 
not? 12 
 13 
 14 
Response 15 
 16 
OPG engaged consultants and participated in meetings with industry leaders and 17 
industry associations to gain insights to the opportunities and strategies available with 18 
respect to asset and workplace optimization that could be used by OPG to develop its 19 
real estate strategy. 20 
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Witness Panel: Regulatory Constructs and Business Planning 


Energy Probe Interrogatory #44 1 
 2 
Interrogatory 3 
 4 
Reference: 5 
Exhibit D3, Tab 1, Schedule 1, page 1 6 
 7 
Is OPG seeking OEB approval of capital expenditures presented in this exhibit? If the 8 
answer is yes, please list specific capital expenditures for which OPG is seeking 9 
approval. If the answer is no, please explain why not. 10 
 11 
 12 
Response 13 
 14 
OPG is not seeking approval of capital expenditures presented in the referenced 15 
exhibit. OPG is seeking approval of rate base amounts at Ex. B1-1-1 and overall 16 
revenue requirements at Ex. I1-1-1. Further, it is capital in-service amounts (at Ex. D3-17 
1-2), not capital expenditures, that enter rate base and impact depreciation and 18 
amortization expenses and OM&A expenses (through asset service fees) as part of 19 
revenue requirement. 20 
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Witness Panel: Compensation and Corporate Costs 


 
Privileged and confidential. Prepared in contemplation of litigation. 


Energy Probe Interrogatory #45 1 


 2 


Interrogatory 3 


 4 


Reference: 5 


Exhibit D3, Tab 1, Schedule 1, page 5 6 


 7 


Is the business case for the Microsoft Enterprise Agreement in evidence? If the answer 8 


is yes, please provide the exhibit reference. If the answer is no, please file the business 9 


case. 10 


 11 


 12 


Response 13 


 14 


No. Refer to Ex. L-D3-01-CCC-040. 15 
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Energy Probe Interrogatory #46 1 
 2 
Interrogatory 3 
 4 
Reference: 5 
Exhibit D3, Tab 1, Schedule 1, page 7, and D3, Tab 2, Attachment 2 6 
 7 
a) Please provide a table listing the 11 buildings and the Kipling campus. For each 8 


building provide the actual total 2020 annual occupancy cost (not per employee). 9 
For each building, indicate if the building is owned by OPG or leased. For each 10 
building provide the revenue requirement that OPG is recovering in payment 11 
amounts.  12 
 13 


b) Is OPG planning to sell buildings that it currently owns? Is the answer is yes, please 14 
list the buildings that OPG is planning to sell and the year of sale. If the answer is 15 
no, please explain why not. 16 
 17 


c) Please provide the 2026 revenue requirement forecast for the Clarington Corporate 18 
Campus.  19 


 20 
 21 
Response 22 
 23 
a) The requested information for the 11 leased buildings and the owned Kipling 24 


campus that OPG expects to vacate as a result of the new building at Clarington is 25 
provided below: 26 
 27 


Building 
2020 


Occupancy 
Cost ($M)1 


Occupancy 
Type 


2020 OEB Approved 
($M)  


1. 700 University 
Avenue 7.4 Leased 8.8 


2. 889 Brock 
Road 4.9 Leased 4.0 


3. 777 Brock 
Road 3.1 Leased 2.8 


4. 230 Westney 
Road 1.4 Leased 1.2 


5. 890 Brock 
Road 0.2 Leased 0.0  


6. 1600 Stellar 
Drive 0.4 Leased 0.4 
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7. 2255 Forbes 
Street 1.3 Leased 1.3 


8. 78 Richmond 
Street West 0.2 Leased 0.0 


9. 1910 Clements 
Road 0.4 Leased 0.4 


10. 1915 Clements 
Road2 0.0 Leased 0.0 


11. 1340 Pickering 
Parkway 1.2 Leased 0.5 


12. Kipling 
campus3 2.8 Owned 2.0 


1For leased sites, occupancy costs represent the actual lease and utility costs attributed to the nuclear 1 
business. For 700 University Ave., also includes asset service fees charged to the nuclear business for 2 
leasehold improvements and related assets (net of tenant inducement allowance). For owned sites, 3 
occupancy costs represent asset service fees charged to the nuclear business.  4 
2Occupancy costs related to 1915 Clements Road are less than $0.1M in 2020. 5 
3The $2.8M in asset service fees related to the Kipling campus shown here include a true-up of $1.5M 6 
related to the 2020 fiscal year, which will be completed in 2021. The remaining $1.3M is included in the 7 
2020 asset service fees for Kipling Ave. Office & Wesleyville, reflected in Ex. L-F3-02-LPMA-011, 8 
Attachment 1.  9 


 10 
b) OPG is not planning to sell any buildings that form part of nuclear prescribed 11 


facilities as OPG continues to make use of such buildings. 12 
 13 


c) Refer to Ex. L-F3-02-Energy Probe-059(a).  14 
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Energy Probe Interrogatory #47 1 
 2 
Interrogatory 3 
 4 
Reference: 5 
Exhibit D3, Tab 1, Schedule 1, page 8 and D3, Tab 2, Attachment 1 6 
 7 
a) Please provide cost details of the Workspace Transformation Initiative at 700 8 


University showing the amounts spent on IT, furniture, carpets, lights, wiring, and 9 
carpets. 10 
 11 


b) Will there be any stranded assets at 700 University when OPG moves to Clarington 12 
in 2026? If the answer is yes, please provide an estimate. If the answer is no, please 13 
explain why not. 14 


 15 
 16 
Response 17 
 18 
a) Cost details of the Workplace Transformation Initiative at 700 University Ave. are 19 


provided below: 20 
 21 


Chart 1: 700 University Workplace Transformation Costs ($M) 22 
 23 
Construction and Fit-Out1 13.6 
Furniture 3.9 
IT 2.4 
Other 1.0 
Total Cost 20.9 


1Represents costs related to construction materials, labour, and interior fit-outs – including carpets, lights, 24 
wiring, integrated IT and additional furniture among others – required to convert to agile, free address 25 
workspaces. It is not possible to isolate the costs associated with carpets, lights, and wiring from the overall 26 
amount. 27 
 28 


b) Assuming the question uses “stranded assets” to refer to undepreciated net book 29 
value of leasehold improvements and furniture at the time OPG exits the 700 30 
University Ave. location, OPG does not expect to have any such “stranded assets” 31 
that it is seeking or would seek to recover from ratepayers. Additionally, OPG notes 32 
that it is not seeking recovery of asset service fees for 700 University Ave. 33 
Workplace Transformation improvements beyond approximately mid-2025, as 34 
shown in Ex. F3-2-1, Chart 3.   35 
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SEC Interrogatory #109 1 
 2 
Interrogatory 3 
 4 
Reference: D3-1-2, p.2 5 
 6 
With respect to Cyber Security – CSA N290.7 Project:  7 


a. Please provide a breakdown of the estimated cost of $40.7M. 8 
b. Please provide the most recent business case for the project. 9 


 10 
 11 
Response 12 
 13 
a) As noted at Ex. D3-1-2, note 5, Canadian Standard Association (“CSA”) N290.7 14 


refers to an ongoing cyber security compliance program that combines multiple 15 
distinct projects to address issued requirements as well as estimated amounts in 16 
anticipation of future requirements of the Canadian Nuclear Safety Commission 17 
(“CNSC”). This includes compliance with CSA N290.7-14, issued in 2014. As part 18 
of the CSA N290.7 program, OPG achieved compliance to this standard by 19 
November 2019, when it was made a condition of OPG’s operating licenses by the 20 
CNSC.  21 
 22 
The CNSC has also directed OPG to comply with the new CSA N290.7-21 standard, 23 
a revision to CSA N290.7-14. The revised standard was originally expected to be 24 
issued in 2021, and is now expected to be released by early 2022. The costs in 25 
2021-2025 reflect estimates of complying with the anticipated requirements of the 26 
revised standard. 27 


 28 
A breakdown of the estimated cost of $40.7M is provided below.  29 
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Chart 1 1 
Projects related to CSA Cyber security standards 2 


CSA N290.7-14 and CSNA N290.7-21 ($M) 3 
 4 


Project Name Description Life to Date  
In-Service1 


Future 
Expenditures2 


Total 


82924 
CSA N290.7-14 
Standard 
Assessment Project 


Initial Assessment of 
Standard and Gap 
analysis. 
Governance 
Changes. 


$3.8 N/A $3.8 


83690 PNGS N290.7 
Remediation 


Remediation of 
Pickering NGS $3.0 $0.8 $3.8 


83800 DNGS N290.7 
Remediation 


Remediation of 
Darlington NGS $4.4 $0.7 $5.1 


83692 
Physical Security 
N290.7 
Remediation 


Remediation of 
Nuclear Physical 
Security Systems 


$1.1 $0.6 $1.7 


83820 
Nuclear Supporting 
Equipment N290.7 
Remediation 


Remediation of 
common systems 
across OPG Nuclear 


$2.1 $0.4 $2.5 


86251 CSA N290.7-21 
Standard  


Assessment and 
implementation of 
new standard. 


N/A $23.9 $23.9 


 $40.7 
 5 
b) See Attachment 1. 6 


                                                 
1 In-service amounts up to December 31, 2019. 
2 2020 onwards. 
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Project # 
ICISE055 
ISE86251 - CAP 
ISE86252 – OMA 


Controlled Doc # TBD: OPG-BCS-08161-XXXXX 


Project Title CSA N290.7-21 Compliance Project 
Facility CIO / Nuclear Investment Classification Regulatory 


Project Level 
(Scalability) D Financial 


Classification 
☐ OM&A   ☒ Capital   ☐ Capital Spare 
☐ MFA      ☐ CMFA    ☐ Provision    ☐ Others: [if applicable] 


Release: Gate and 
Project Phase 


☒  Full G0 : Initiation 
☒  Partial G1 : Planning 


☐  Full G2 : Definition 
☐  Choose an item. G3 : Execution 


Estimate Class 
(overall project) Class 5 Target Project 


Completion Date Dec 2025 


 
Recommendation 
We recommend a release of $1,000 K Capital, including $100 K of contingency.   $500K of this release will be spent in 
2020 and remaining $500K of this release will be spent in 2021.  2020 lockdown list contains sufficient spend to cover this 
release   
 
This is an initial release for a multi-year program to bring OPG Nuclear stations into compliance with the new standard.  
 
This release is to assess the new CSA N290.7-21 standard against OPG’s current practice and identify the initiatives that 
need to be launched to be compliant with the new standard.  The estimated total project cost range is to be determined for 
Gate 2 (Definition Phase) release. 


 
Investment Cash Flows


$K LTD 2020 CAP 2021 CAP 2022 2023 2024 2025 Future Total
Previous releases - - -
Current request - 500 500 1,000
Total released to date - 500 500 - - - - - 1,000
Future required - TBD TBD TBD TBD TBD TBD TBD
Total Project Cost          
Ongoing Costs - TBD TBD TBD TBD TBD


Gate: G1 OAR Approval: $1,000 K  
 


Approvals Signatures Date 
The recommendation, including the identified ongoing costs, if any, represents the best option to meet the validated 
business need. 
Recommended by: Project Sponsor 
David Rogalski 
Senior Manager, Computers and Control 
Design 


 August 2020 


I concur with the business decision as documented in this BCS. 
Finance Approval: 
Suneethi Viswanathan  
Finance Controller 


 August 2020 


I confirm that this investment/project, including the identified ongoing costs, if any, will address the business need, is of 
sufficient priority to proceed, and provides value for money. 
Line Approval per OAR 1.1: 
Kim Bosselle 
Director, IT Projects 


 August 2020 


 
EXECUTIVE SUMMARY – Project Overview 
The CSA N290.7 standard was first issued in 2014. Compliance to the standard by Nov. 2019 was made a condition of 
OPG’s Operating License by the CNSC and was included in the License Condition Handbook for Pickering, Darlington and 
Nuclear Waste.  The CIO initiated a program to assess our current state of compliance and the gaps that needed to be 
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EXECUTIVE SUMMARY – Project Overview 
addressed to be compliant.  These gaps were addressed and compliance achieved by the date necessary to meet our 
Operating License commitment. 
 
The CSA has just released a new standard for public review (CSA N290.7-21) which OPG will be expected to comply with.  
This project will evaluate the new standard and the work that must be completed to bring OPG into compliance. 
 
This initial BCS release will enable OPG to continue to leverage the resources from the original project to complete the 
assessment phase and address high priority gaps.   This high priority work includes meeting specific commitments to the 
CNSC by the end of 2021 that resulted from a past Cyber Security Privileged and Confidential event. 


 
Business Need  For Project Level A or B 
The CNSC has directed OPG to comply with the new CSA N290.7-21 standard.  The scope will also include the review and 
dispositioning of recommendations arising from past Cyber Process Network Reviews, past CNSC directives, as well al any 
findings from the CNSC Type 2 Cyber Security inspection for Darlington in Q1 2021. 
 
Past CNSC directives include: 
 
- Identify Cyber Essential Assets (CEAs) which contain IP addresses and assess the requirement for the removal of any 


IP addresses labeled directly on the assets.   
- Perform an assessment of all files created by the CSA N290.7 Project and files associated with safety systems and 


emergency preparedness, to ensure appropriate classification, as per OPG-STD-0030, is applied. 
- Assess classification of associated documents in accordance with OPG-STD-0030. 


 
Preferred Alternative: [Input Summary Title for the Preferred Alternative] For Project Level A, B or C 


Description of Preferred Alternative 
This project initiation release will assess the remediation work that is necessary to comply with the new standard and 
develop the alternatives / options to achieve compliance. 


 
Deliverables: Associated Milestones (if any): Target Date: 
Current release: 
Definition Phase BCS (G2) Approved Gate 2 Nov. 1, 2021 
All IP Address labels removed from Assets CNSC Commitment Dec.30, 2021 
Assessment and cleanup of Project documents per OPG 
STD-0030 is complete 


CNSC Commitment Dec.30, 2021 


High priority remediation’s in-service In-Service Dec.30, 2021 
 
 


Key Risk Assessment For Project Level A, B or C 


Risk Class Description of 
Risk 


Response Type/ 
Actions/Final TCD 


For 
Additional 


Review 
Residual 
Ranking 


Cost The anticipated cost to complete 
necessary mitigations is estimated to 
be 30-50M, well outside of OPG’s 
current IT funding envelope. 


Accept: 
 The definition phase will fully quantify 


the cost to OPG to meet the standard. 
 Consider implementing projects 


between CCD and CIO to achieve 
compliance. 


Final TCD: [Dec-2021] 


No 
 


Low 


Physcial/ 
Personnel 
Security 


The resources that were engaged 
and trained by the CSA N290.7-14 
Project are at risk of departing for 
other engagements. 


Mitigate: 
 Early initiation of this project with early 


targeted remediation’s will enable 
OPG to retain trained resources. 


Final TCD: [June - 2021] 


No 
 


Low 


Regulatory The scope of mitigation requirements 
is extensive and may require many 


Avoid: No 
 


Low 
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Key Risk Assessment For Project Level A, B or C 


Risk Class Description of 
Risk 


Response Type/ 
Actions/Final TCD 


For 
Additional 


Review 
Residual 
Ranking 


years to achieve compliance.  The 
value to undertake this work for 
Pickering, if it is to be 
decommissioned, is questionable. 


 Open communications with the 
Steering Committee and Reg. Affairs 
over the approach for Pickering will 
ensure an informed recommendation 
to the CNSC on what Compliance 
looks like for Pickering. 


Final TCD: [Dec-2021] 
 
 


Financial Evaluation For Project Level A, B (with multiple feasible alternatives) or Value-Enhancing 


$K Preferred 
Alternative 


Base Case  
(No Project) 


Delay work Alternative 4 Alternative 5 


Project Cost      
NPV      
Other: (e.g., IRR)      
Analysis of Financial Evaluation – Key Assumptions and Key Results: 
 The Financial Evaluation will be completed for the Definition Phase BCS once an accurate understanding of the cost 


and benefits is available. 
 


Qualitative Factors For Project Level A or B 


List any qualitative factors provided by the Preferred Alternative.  These factors may include: 
 N/A – this is a D level project. 


 
Post Implementation Review (PIR) Plan (refer to OPG-PROC-0056) 


Type of PIR Report Project Closure Report (PCR) PIR Completion Date Dec. 2024 


☐ Detailed PIR KPIs will be provided in future BCS(s) when Definition Phase BCS release is requested. 
PIR KPIs Current Baseline Target Result How to measure? Who will measure? 
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APPENDICES 


Appendix A1:  Summary of Estimate
Project Number:
Project Title:
$K LTD 2020 2021 2022 2023 2024 2025 Future Total %
Project Mgmt 10 50 60 6%
Inspection - 0%
Engineering 435 390 825 83%
Procurement - 0%
Construction - 0%
Commissioning - 0%
Closeout - 0%
Subtotal - 445 440 - - - - - 885 89%
Outside WBS - 0%
Contingency 50 50 100 10%
Subtotal w/ Contingency - 495 490 - - - - - 985 99%
Interest 5 10 15 2%
Other - 0%
Total - 500 500 - - - - - 1,000 100%
Removal Costs (incl. above) - 0%


Choose an item.
ICISE055
CSA N290.7-21 Compliance Project


 
 


Appendix A2:  Summary of Estimate – Notes 
Escalation Rate 2% Interest Rate (going-forward) 3% 


 


Appendix A3:  Summary of Estimate – In-Service Estimates
$K In-Service amount and target dates will be included in the Definition phase BCS.


Project # Date (YYYY-MM-DD) Description Amount %
ISE86251 12/30/2021 Remidiation Complete TBD 100%


0%
Total - 0%  


 


 
 


 
 
 
 


Prepared by: Reviewed and Endorsed by: 


 
 
Greg Payne 
Project Manager 


 
 
 
 
Date 


 
 
Jennifer Lafferty 
Nuclear IT Program Manager 


 
 
 
 
Date 
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SEC Interrogatory #110 1 
 2 
Interrogatory 3 
 4 
Reference: D3-1-2, 2; D3-1-2, Attachment 1 5 
 6 
With respect to the 700 University Workplace Transformation Project: 7 


a. Please provide a detailed breakdown of the full costs of the project.  8 
b. What is the total cost of the project, including amounts funded by way of the 9 


tenant inducement allowance? 10 
c. [Attach 1, p.2] Each of the 3 options includes a NPV calculation. Please provide 11 


the full underlying NPV calculations including all assumptions made.  12 
 13 
 14 


Response 15 
 16 
a) Refer to Ex. L-D3-01-Energy Probe-047.  17 


 18 
b) The total cost of the project is $20.9M, as set out at Ex. D3-1-2, Tab 1, Schedule 2, 19 


Table 1a, line 3, which includes amounts funded by way of the tenant inducement 20 
allowance.  21 


 22 
In preparing this response, OPG noted that, in error, the operating costs for the 23 
business plan period is not net of the annual impact of the tenant inducement 24 
allowance received in accordance with the lease agreement for 700 University 25 
Avenue. OPG will reflect a corresponding reduction in the proposed operating costs 26 
of approximately $0.9M per applicable year in preparing the draft payment amounts 27 
order. 28 


 29 
c) The underlying net present value calculation for each option – as described in Ex. 30 


D3-1-2, Attachment 1, p. 2 – is as follows:  31 
 32 


Chart 1: Net Present Value Calculation for 700 University Workplace 33 
Transformation Options 34 


 35 
Calculation Net Present Value ($M)1 


Option 1: Occupy the 18th and 19th Floors under a Free Address Model 
Savings from releasing remaining floors  22.1 
Receipt of tenant inducement allowance 7.4 
Capital expenditures to convert 18th and 19th 
floors to agile workspaces with free address 
model 


(19.7) 


Total Net Present Value – Option 1 9.8 
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Option 2: Occupy Half of the 9th Floor, 18th and 19th Floors under a Fixed 
Address Model 


Savings from releasing remaining floors 18.9 
Receipt of tenant inducement allowance 7.4 
Capital expenditures to modify 9th, 18th, 19th 
floors to accommodate personnel from 
released floors 


(18.5) 


Total Net Present Value – Option 2 7.8 
Option 3: Do Nothing 


Receipt of tenant inducement allowance 7.4 
Expenditures to meet baseline workstation 
requirements (0.8) 


Total Net Present Value – Option 3 6.6 
1These net present values are net of tax and were calculated as of mid-2018.  1 
 2 


The following assumptions were made in calculating the net present value for 3 
each option: 4 
 5 
• Options 1 and 2 estimated that OPG would exit the lower concourse of the 6 


building midway in 2019 and the 17th floor in 2020.  7 
• Option 1 estimated that OPG would also exit the 9th floor entirely in 2021, 8 


whereas option 2 assumed the company would only exit half of the 9th floor. 9 
• Savings are realized each year over the remaining lease term from reduced 10 


leasing footprint under options 1 and 2 (base rent and operating costs). 11 
• The need to incur costs to replace aged workstations to meet baseline 12 


requirements under option 3.  13 
• Discount rate of 9% (since OPG’s Head Office is not a prescribed facility). 14 
• Income tax rate of 25%. 15 
• Capital expenditures incurred under options 1 and 2 were categorized as class 16 


13 in calculating the tax shield on CCA. 17 
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SEC Interrogatory #112 1 
 2 
Interrogatory 3 
 4 
Reference: D3-1-2, p.9 5 
 6 
With respect to the Overhaul of the Darlington Energy Complex Second Floor Project: 7 


a. Please provide the business case for the project. 8 
b. Please provide a breakdown of the $10.2M project cost.  9 


 10 
 11 
Response 12 
 13 
a) and b)  14 


 15 
The Overhaul of the Darlington Energy Complex Second Floor Project is currently 16 
in the identification phase and, as noted at Ex. D3-1-2, Table 2d, Note 3, detailed 17 
scope requirements are currently being developed. As such, OPG does not 18 
currently have a business case available as activities have yet to commence. The 19 
project is not expected to progress to the execution phase until 2024.  20 
 21 
The estimated project cost of $10.2M comprises $8.8M for non-information 22 
technology (“IT”) components and $1.4M for IT components. Beyond this, OPG has 23 
not further defined the specific breakdown of project costs, which have been 24 
estimated based on the per square foot cost for the Workplace Transformation of 25 
700 University Ave.  26 
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Society Interrogatory #1 1 
Interrogatory 2 
 3 
Reference:  4 
Exhibit D3-1-2, Attachment 2, Clarington Corporate Campus Business Case 5 
Summary. 6 
 7 
The Clarington Corporate Campus BCS indicates under Deliverables that the User 8 
Requirements Assessment is to be completed in March 2021. 9 
a) Have the user requirements been finalized? If so, please describe any material 10 


changes in the building design from what is described in the BCS. 11 
b) Is the project still on track for the next milestones which are the final selection of the 12 


preferred alternative in May 2021 and for the approval of the Execution Phase in 13 
December 2021? 14 


 15 
 16 
Response 17 
 18 
a) The user requirements assessment has been completed. The conceptual design 19 


remains materially consistent with the BCS. 20 
 21 
b) The project conceptual design has been finalized. The project is currently 22 


forecasting to obtain execution phase approval by March 2022. 23 
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Society Interrogatory #2 1 
Interrogatory 2 
 3 
Reference:  4 
Exhibit D3-1-2, Attachment 2, Clarington Corporate Campus Business Case 5 
Summary. 6 
 7 
The Campus BCS indicates under Business Need that OPG intends to accommodate 8 
approximately 2,400 employees in 1,680 workspaces, with approximately 30% of staff 9 
assumed to be out of the office at any point in time. Under Key Risks the BCS indicates: 10 
“As part of the on-going evolution of OPG’s workplace needs, there is a risk that the 11 
assumed size of the new office building will need to be modified.” 12 
 13 
a) Please explain how OPG arrived at this 30% assumption? For example, is the 14 


assumption based on any studies or surveys, internal or external to OPG? If so, 15 
please describe them. 16 


b) How is OPG planning to control the flow of employees in such a space constrained 17 
environment?  For example. will there be a management process in place to direct 18 
employees if the office space is over capacity, or will overflow space be provided? 19 


c) Please explain how “a corporate campus will facilitate increased collaboration” if 20 
30% of employees are out of the office at any given time. 21 


d) Is the assumed size of the building still a risk to the project? If so, has OPG’s 22 
mitigation plan changed since the BCS was approved? 23 


 24 
Response 25 
 26 
a) The 30% assumption is based on internal occupancy reviews and general industry 27 


practices. 28 
 29 
b) The design of the new building will not be a “space constrained environment.” The 30 


space will be properly designed based on modern design principles which includes 31 
less barriers, promotes circulation and connection to other employees, and 32 
provides a variety of work settings including meeting, collaborative, and private 33 
work spaces. There will be sufficient seating to accommodate all employees 34 
assigned to the space.  35 


 36 
c) OPG’s non-plant based staff are currently spread among 12 different leased office 37 


locations around the Greater Toronto Area, the OPG-owned Kipling Ave. office and 38 
the Region of Niagara.  Moving most of the employees from these sites together at 39 
the new campus will facilitate increased collaboration. 40 


 41 
d) Yes, changes in assumptions, dependencies and scope are still a risk to the project. 42 


The mitigation plan has not changed.  43 
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Society Interrogatory #3 1 
Interrogatory 2 
 3 
Reference:  4 
Exhibit D3-1-2, Attachment 2, Clarington Corporate Campus Business Case Summary. 5 
 6 
The Campus BCS describes the Pros and Cons of the Preferred Alternative, including: 7 
(Pros) “A safe, modern and long-term office space will help attract and retain talent.” 8 
(Cons) “Certain employees may be unwilling to move to the new office location.” And 9 
“Inability to attract a segment of new talent given the new office location.” 10 
 11 
a) Please explain whether OPG expects the new building in Clarington will on balance 12 
aid or hinder its ability to attract and retain talent and why. 13 
 14 
 15 
Response 16 
 17 
a) OPG understands that there may be some employees and a segment of 18 


prospective future talent who will be unwilling to move to the new office location; 19 
however, on balance, OPG expects that Clarington Corporate Campus will attract 20 
and retain talent. The workforce at OPG is predominately comprised of technical 21 
professionals and trades that can, in part, be supplied by educational institutions 22 
that are within close proximity, namely Ontario Tech University and Durham 23 
College. Further, the location of the Campus, which will be in a regional Business 24 
Park focused on promoting energy and environmental innovation, is expected to 25 
increase talent attraction. 26 
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Society Interrogatory #4 1 
Interrogatory 2 
 3 
Reference:  4 
Exhibit D3-1-2, Attachment 2, Clarington Corporate Campus Business Case 5 
Summary. 6 
 7 
The Campus BCS describes a number of issues related to municipal government, 8 
specifically: zoning restrictions, the need for permits and connection agreements, and 9 
the possible construction of an organic digester near the proposed Clarington site. 10 
 11 
a) To the best of OPG’s knowledge, what is the status of the organic digester project 12 


proposed by the Region of Durham? If the organic digester is still under 13 
consideration, does OPG expect a decision from Durham before December 2021 14 
or whenever OPG is expecting to commit to the execution of the Campus project? 15 


b) Has OPG resolved any restrictions related to local zoning requirements? If not, 16 
please explain how they could impact the project. 17 


c) To date, has OPG experienced any problems obtaining required permits and 18 
connection agreements? Is this still a future project risk? If so, by when are permits 19 
required for the project to stay on schedule? 20 


 21 
 22 
Response 23 
 24 
a) OPG understands that the Region of Durham has approved the location of an 25 


organic digester in the Clarington Energy Park. The Region of Durham has assured 26 
OPG that they will be taking steps to mitigate the concerns OPG raised related to 27 
the organic digester. OPG does not view the Organic Digester Project as a material 28 
risk to continuing with the Clarington Corporate Campus project.  29 


 30 
b) and c)  31 


 32 
Until all permits and approvals have been received, permitting and the zoning 33 
requirements therein will remain an ongoing risk to the site plan being approved 34 
and the project schedule being realized. While OPG has not experienced any 35 
issues obtaining permits or approvals to date, OPG continues to work with the 36 
Municipality of Clarington and regional stakeholders to ensure required permitting 37 
and approvals are obtained to meet the project schedule. The Municipality of 38 
Clarington has expressed their support for the project. 39 
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Society Interrogatory #10 1 
Interrogatory 2 
 3 
Reference:  4 
Exhibit D3-1-2, Attachment 2, Clarington Corporate Campus Business Case Summary. 5 
 6 
OPG’s Clean Energy Plan has a goal of being a net zero carbon emitter by 2040. 7 
Reference: https://www.opg.com/climate-change/ 8 
 9 
a) Please explain how the increased travel (mostly by car) to get to Clarington (by 10 


employees from Niagara, Kipling and 700 University) contribute to achieving this 11 
goal? 12 


 13 
 14 
Response 15 
 16 
a)  The new Clarington Campus building will be designed, built and operated with a 17 


view to sustainability and low carbon principles. OPG has not conducted a study of 18 
all downstream impacts of implementing the Campus on carbon emissions, 19 
including any increased automobile usage by employees. As a general matter, 20 
OPG notes that employees are expected to have a range of transit options to reach 21 
the site in addition to individual internal combustion vehicles, including electric 22 
vehicles, mass transit, cycling and carpooling, in addition to relocating closer to the 23 
Campus.  In particular, Metrolinx plans to locate a Go Train station close to the site, 24 
and the site will also include electric vehicle chargers to support the demand.  25 



http://www.opg.com/climate-change/
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Board Staff Interrogatory #178 1 
 2 


Interrogatory 3 
 4 
Reference: 5 
Exhibit D3 / Tab 1 / Schedule 2 / p. 6 6 
 7 
Preamble: 8 
 9 
OPG identified two separate capital projects related to the “Reimagine Program” which 10 
appears to be two phases of the same project. OPG stated that the cost of the 11 
“Reimagine Program”, which was completed in 2020, is $17.5 million. “Reimagine 12 
Program 2.0” was started in the same year (2020) and is estimated to cost $14 million. 13 
The total cost of the “Reimagine Program” is therefore estimated to be $31.5 million.  14 
 15 
Question(s):  16 
 17 


a) Is OEB staff’s understanding correct that this was a phased project and the total 18 
cost related to the “Reimagine Program” project is over $30 million? If so, was 19 
a BCS completed? If a BCS was completed, please provide it. If a BCS was not 20 
completed, please explain why. 21 


 22 
 23 
Response 24 


 25 
a) No. Re-Imagine and Re-Imagine 2.0 are two separate projects, with different work 26 


streams. 27 
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Energy Probe Interrogatory #48 1 
 2 
Interrogatory 3 
 4 
Reference: 5 
Exhibit D4, Tab 1, Schedule 1, page 1 6 
 7 
Please confirm that there has been no change in OPG’s capitalization policy since 8 
the EB-2016-0152 proceeding. 9 
 10 
 11 
Response 12 
 13 
Confirmed. 14 
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Board Staff Interrogatory #177 1 
2 


Interrogatory 3 
4 


Reference: 5 
Exhibit D3 / Tab 1 / Schedule 2 / Tables 5a-5b 6 


7 
Question(s): 8 


9 
a) Please provide a breakdown of the aggregate 2017-2021 support services capital10 


in-service additions (both planned and actual) recovered through: (i) rate base; and11 
(ii) asset service fees.12 


13 
b) Please provide a breakdown of the aggregate 2022-2026 support services capital14 


in-service additions (both planned and actual) recovered through: (i) rate base; and15 
(ii) asset service fees.16 


17 
c) As part of this response, please discuss how minor fixed assets are recovered (i.e.18 


rate base or asset service fees).19 
20 
21 


Response 22 
23 


a) and b) The requested information is in Chart 1 provided below. As there is no 202124 
actual results yet, the 2021 budget has been used.25 
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Chart 1 1 
 2 


Line 


Business Unit 
2017-2021 


2017 - 2020 
Actual 2022-2026 


No. 
OEB 


Approved 
and 2021 
Budget 


Plan 


1 IT - Nuclear Rate Base 24.4  101.3  158.6  
2 Real Estate - Nuclear Rate Base 38.4  75.5  60.8  
          
3 Support Services - Rate Base 62.8  176.8  219.4  
          
4 IT - Asset Service Fee 69.8  223.5  213.4  
5 Real Estate - Asset Service Fee 14.0  40.3  4.0  
6 Clarington Corporate Campus 0.0  0.0    
7 Microsoft Enterprise Agreement  0.0  46.5  46.0  
          
8 Minor Fixed Assets 6.0  13.2  16.0  
          


9 Support Services - Asset Service 
Fee 89.8  323.5    


          


10 Total Support Services 152.6  500.3    
 3 


c) Minor fixed assets are recovered as an asset service fee.  4 









