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1.0 INTRODUCTION 

  

This Post Construction Report is provided pursuant to the Ontario Energy Board’s (“OEB”) 

Decision and Order for the EB-2021-0078 proceeding. In that Decision and Order (dated April 7, 

2022), the OEB granted Enbridge Gas Inc. (“Enbridge Gas”) the following: 

 

- Approval to increase the maximum operating pressure (MOP) of the Dow Moore storage 

pool to a MOP gradient of 16.51 kPa/m (0.73 psi/ft) and the Payne storage pool to a MOP 

gradient of 17.19 kPa/m (0.76 psi/ft); 

- Leave, pursuant to section 91 of the OEB Act, to construct a new pipeline to connect a new 

storage well being constructed as part of the project to an existing gathering pipeline; and 

- A favourable report to the Minister of Natural Resources1 supporting the well licence 

application made by Enbridge Gas to the Ministry of Northern Development, Mines, 

Natural Resources and Forestry (“MNDMNRF”) to drill injection/withdrawal well TKC 

69 in the Kimball-Colinville storage pool, under section 40(1) of the OEB Act. 

 

The requirements for and details of this report are outlined in the specific conditions issued by 

the OEB in its Decision and Order dated April 7, 2022 and as listed below. There are two 

separate sets of conditions issued by the OEB (Leave to Construct – Conditions of Approval 

and the Recommended Conditions of Licence). The complete Conditions of Approval can be 

found in Appendix B. The Conditions of Approval addressed in this report are as follows: 

 

Leave to Construct – Conditions of Approval 

 

Condition 1 

Enbridge Gas Inc. (Enbridge Gas) shall construct the facilities and restore the land in accordance 

with the OEB’s Decision and Order in EB-2021-0078 and these Conditions of Approval. 

 

Condition 3 

Prior to the commencement of construction of the Proposed Pipeline, Enbridge Gas shall obtain 

all necessary approvals, permits, licences, certificates, agreements and rights required to construct, 

operate and maintain the Proposed Pipeline.  

 
1 Ministry of Northern Development, Mines, Natural Resources and Forestry. 
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Condition 4 

Enbridge Gas shall implement all the recommendations of the Environmental Report filed in the 

proceeding, and all the recommendations and directives identified by the Ontario Pipeline 

Coordinating Committee review. 

 

Condition 5 

Enbridge Gas shall advise the OEB of any proposed change to OEB-approved construction or 

restoration procedures. Except in an emergency, Enbridge Gas shall not make any such change 

without prior notice to and written approval of the OEB. In the event of an emergency, the OEB 

shall be informed immediately after the fact. 

 

Condition 6 

Both during and after construction, Enbridge Gas shall monitor the impacts of construction, and 

shall file with the OEB one electronic (searchable PDF) version of each of the following reports: 

 

(a) A post construction report, within three months of the in-service date, which shall:  

i. provide a certification, by a senior executive of the company, of Enbridge Gas’s 

adherence to Condition 1  

ii. describe any impacts and outstanding concerns identified during construction  

iii. describe the actions taken or planned to be taken to prevent or mitigate any 

identified impacts of construction  

iv. include a log of all complaints received by Enbridge Gas, including the date/time 

the complaint was received, a description of the complaint, any actions taken to address 

the complaint, the rationale for taking such actions  

v. provide a certification, by a senior executive of the company, that the company has 

obtained all other approvals, permits, licenses, and certificates required to construct, 

operate, and maintain the proposed project  

 

(b) A final monitoring report, no later than fifteen months after the in-service date, or, 

where the deadline falls between December 1 and May 31, the following June 1, which 

shall:  
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i. provide a certification, by a senior executive of the company, of Enbridge Gas’s 

adherence to Condition 4  

ii. describe the condition of any rehabilitated land  

iii. describe the effectiveness of any actions taken to prevent or mitigate any identified 

impacts of construction  

iv. include the results of analyses and monitoring programs and any recommendations 

arising therefrom  

v. include a log of all complaints received by Enbridge Gas, including the date/time the 

complaint was received; a description of the complaint; any actions taken to address 

the complaint; and the rationale for taking such actions. 

 

Recommended Conditions of Licence 

 

Condition 1 

Enbridge Gas Inc. (Enbridge Gas) shall rely on the evidence filed with the OEB in the EB-2021-

0078 proceeding and comply with applicable laws, regulations and codes pertaining to the 

construction of the Proposed Well.  

 

Condition 3 

Enbridge Gas shall construct the facilities and restore the land in accordance with its application 

and evidence given to the OEB, except as modified by this licence and these Conditions. 

 

Condition 4 

Enbridge Gas shall implement all the recommendations of the Environmental Report filed in the 

proceeding. 

 

Condition 5 

Prior to commencement of construction of the Proposed Well, Enbridge Gas shall obtain all 

necessary approvals, permits, licences, certificates, agreements and rights required to construct, 

operate and maintain the Proposed Well. 
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Condition 6 

Enbridge Gas shall ensure that the movement of equipment is carried out in compliance with all 

procedures filed with the OEB, and as follows:  

 

a) Enbridge Gas shall make reasonable efforts to keep the affected landowner(s) as well 

as adjacent landowners and their respective tenant farmers, or their designated 

representatives, informed of its plans and construction activities.  

 

b) The installation of facilities and construction shall be coordinated to minimize 

disruption of agricultural land and agricultural activities. 

 

Condition 7 

Enbridge Gas shall, subject to the recommendation by an independent tile contractor and subject 

to the landowner’s approval, construct upstream and downstream drainage headers adjacent to the 

drilling area and access roads that cross existing systematic drainage tiles, prior to the delivery of 

heavy equipment, so that continual drainage will be maintained.  

 

Condition 8 

Both during and after construction, Enbridge Gas shall monitor the impacts of construction, and 

shall file with the OEB one electronic (searchable PDF) version of each of the following reports:  

 

a) A Post Construction Report, within three months of the in-service date, which shall:  

i. Provide a certification, by a senior executive of the company, of Enbridge Gas’s 

adherence to Condition 1  

ii. Describe any impacts and outstanding concerns identified during construction  

iii. Describe the actions taken or planned to be taken to prevent or mitigate any 

identified impacts of construction  

iv. Include a log of all complaints received by Enbridge Gas, including the date/time 

the complaint was received, a description of the complaint, any actions taken to 

address the complaint, the rationale for taking such actions  

v. Provide a certification, by a senior executive of the company, that the company 

has obtained all other approvals, permits, licences, and certificates required to 

construct, operate, and maintain the proposed project  



EB-2021-0078: 2022 Storage Enhancement Project 

Post Construction Report 

  5 

 

b) A Final Monitoring Report, no later than fifteen months after the in-service date, or, 

where the deadline falls between December 1 and May 31, the following June 1, which 

shall:  

i. Provide a certification, by a senior executive of the company, of Enbridge Gas’s 

adherence to Condition 1  

ii. Describe the condition of any rehabilitated land  

iii. Describe the effectiveness of any actions taken to prevent or mitigate any 

identified impacts during construction  

iv. Include the results of analyses and monitoring programs and any 

recommendations arising therefrom  

v. Include a log of all complaints received by Enbridge Gas, including the date/time 

the complaint was received, a description of the complaint, any actions taken to address 

the complaint, the rationale for taking such actions  

 

2.0 BACKGROUND 

 

Enbridge Gas identified the need to increase the deliverability and storage capacity of the 

existing Enbridge Gas storage facilities in Lambton County, Ontario to meet growing market 

demand for incremental storage space. To satisfy this demand, Enbridge Gas proposed to 

construct the 2022 Storage Enhancement Project (the “Project”) and applied to the OEB on 

October 27, 2021 for the following:  

 

(1) Leave to vary and/or increase the maximum operating pressure of the Dow Moore and 

Payne storage pools under section 38(1) of the Ontario Energy Board Act, 1998 (OEB 

Act); 

 

(2) Leave to construct a new pipeline to connect a new storage well being constructed as 

part of the Project to an existing gathering pipeline, under section 91 of the OEB Act; 

and 

 

(3) A favourable report from the OEB to the Minister of Natural Resources supporting the 

well licence application made by Enbridge Gas to the MNDMNRF to drill 
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injection/withdrawal well TKC 69 in the Kimball-Colinville storage pool, under 

section 40(1) of the OEB Act. 

 

On April 7, 2022, the OEB confirmed that the Project is in the public interest and issued a 

Decision and Order approving the application. In that Decision and Order, the OEB provided 

both Leave to Construct – Conditions of Approval and Recommended Conditions of Licence, 

applicable to the construction of the pipeline and drilling of the well, respectively. This Post 

Construction Report is provided pursuant to both sets of conditions.  

 

Drilling of well TKC 69 was initiated on April 26, 2022 and was completed on May 15, 2022. 

Pipeline construction commenced on June 13, 2022 and was placed into service on September 9, 

2022 which connected well TKC 69 to the existing gathering system.    

 

The proposed well drilling and associated works occurred on land owned by Enbridge Gas, on Lot 

18, Concession 5, Township of St. Clair, Lambton County, Ontario in the Kimball-Colinville 

Storage Pool. Please see Appendix A for mapping of the Project Area. 

 

The main activities of the Project progressed as follows: 

 

- Topsoil stripping at the location of the proposed temporary drilling pad; 

- Construction of the temporary drilling pad; 

- Drilling of well TKC 69; 

- Connecting well TKC 69 to the existing gathering system with the installation of 

approximately 85 m of new Nominal Pipe Size (NPS) 10 inch pipeline; and 

- Clean up and restoration. 

 

The temporary gravel drilling pad was approximately 8100 square metres during well drilling and 

was reduced to approximately 60 square metres centred around the well upon completion. A 

permanent access laneway to the new well was also installed.  

 

Enbridge Gas will continue to monitor the area to ensure clean-up and restoration measures were 

successful and all disturbed areas are stable. Any areas that require additional restoration measures 

will be addressed as required.    
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3.0 POTENTIAL IMPACTS AND MITIGATION 

 
3.1      Leave to Construct – Conditions of Approval 

 
3.1.1   Condition 1 

Enbridge Gas Inc. (Enbridge Gas) shall construct the facilities and restore the land in 

accordance with the OEB’s Decision and Order in EB-2021-0078 and these Conditions of 

Approval. 

 

Enbridge Gas constructed the facilities and restored the land in accordance with the OEB’s 

Decision and Order in the EB-2021-0078 proceeding and the Conditions of Approval. 

 

3.1.2   Condition 3 

Prior to the commencement of construction of the Proposed Pipeline, Enbridge Gas shall 

obtain all necessary approvals, permits, licences, certificates, agreements and rights 

required to construct, operate and maintain the Proposed Pipeline.  

 

Enbridge Gas obtained all approvals, permits, licences, certificates, agreements and rights 

required to construct, operate and maintain the Proposed Pipeline.  

 

Enbridge Gas obtained the following environmental permits for construction:   

 

St. Clair Region Conservation Authority 

• Ontario Regulation 171/06 permit. 

 

 Ministry of Tourism, Culture and Sport 

• Archaeology clearances under the MTCS File Numbers 0016240, 0015044, 

0015043: 

- Stage 1-2 Archaeological Assessment for Part of Lot 21, Concession 7, 

Geographic Township of Moore, now Township of St. Clair, Lambton 

County, Ontario. 
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- Stage 1-2 Archaeological Assessment for Part of Lot 18, Concession 5, 

Geographic Township of Moore, now Township of St. Clair, Lambton 

County, Ontario. 

- Stage 1-2 Archaeological Assessment for Part of Lot 22, Concession 7, 

Geographic Township of Moore, now Township of St. Clair, Lambton 

County, Ontario. 

 

3.1.3   Condition 4 

Enbridge Gas shall implement all the recommendations of the Environmental Report filed 

in the proceeding, and all the recommendations and directives identified by the Ontario 

Pipeline Coordinating Committee review. 

 

Enbridge Gas implemented all the recommendations of the Environmental Report filed in 

the proceeding and all the recommendations and directives identified by the Ontario 

Pipeline Coordinating Committee review. Please refer to Table 1 to confirm Enbridge 

Gas’s adherence to the recommendations and mitigation measures identified in the 

Environmental Report.  

 

3.1.4   Condition 5 

Enbridge Gas shall advise the OEB of any proposed change to OEB-approved construction 

or restoration procedures. Except in an emergency, Enbridge Gas shall not make any such 

change without prior notice to and written approval of the OEB. In the event of an 

emergency, the OEB shall be informed immediately after the fact. 

 

There were no changes to OEB-approved construction or restoration procedures during the 

Project. 

 

3.1.5   Condition 6 

Both during and after construction, Enbridge Gas shall monitor the impacts of 

construction, and shall file with the OEB one electronic (searchable PDF) version of each 

of the following reports: 

 

(a) A post construction report, within three months of the in-service date, which shall:  
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i. provide a certification, by a senior executive of the company, of Enbridge Gas’s 

adherence to Condition 1  

 

One electronic (searchable PDF) version of this Post Construction Report is being 

filed with the OEB. This report is certified by Jim Redford, Vice President, Energy 

Services, that Enbridge Gas has constructed the facilities and restored the land in 

accordance with the OEB’s Decision and Order in the EB-2021-0078 proceeding 

and the Conditions of Approval. This is confirmed by the executive certification set 

out in Appendix C of this report.  

 

ii. describe any impacts and outstanding concerns identified during construction  

 

Table 1 of this report summarizes the general impacts and outstanding concerns 

identified during construction.  

 

iii. describe the actions taken or planned to be taken to prevent or mitigate any 

identified impacts of construction  

 

Table 1 of this report summarizes the actions taken or planned to be taken to prevent 

or mitigate any identified impacts of construction.  

 

iv. include a log of all complaints received by Enbridge Gas, including the 

date/time the complaint was received, a description of the complaint, any actions 

taken to address the complaint, the rationale for taking such actions  

 

Enbridge Gas’s Complaint Tracking System, which identifies the current status of 

complaints received as a result of pipeline construction, was in effect. A complaint 

is identified as a concern raised by a landowner or member of the public that has 

not been resolved to their satisfaction within three (3) working days. No complaints 

were received by Enbridge Gas during construction of the Project and therefore a 

complaints log was not created.  

 
Enbridge Gas will continue to monitor the state of the land and will address any 

landowner or public concerns should they arise.  
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v. provide a certification, by a senior executive of the company, that the company 

has obtained all other approvals, permits, licenses, and certificates required to 

construct, operate, and maintain the proposed project  

 

Jim Redford, Vice President, Energy Services, has certified that the company has 

obtained all other approvals, permits, licences, and certificates required to 

construct, operate and maintain the project and is confirmed by the signed executive 

certification set out in Appendix C of this report.  

 

(b) A final monitoring report, no later than fifteen months after the in-service date, or, 

where the deadline falls between December 1 and May 31, the following June 1, which 

shall:  

i. provide a certification, by a senior executive of the company, of Enbridge Gas’s 

adherence to Condition 4  

ii. describe the condition of any rehabilitated land  

iii. describe the effectiveness of any actions taken to prevent or mitigate any 

identified impacts of construction  

iv. include the results of analyses and monitoring programs and any 

recommendations arising therefrom  

v. include a log of all complaints received by Enbridge Gas, including the date/time 

the complaint was received; a description of the complaint; any actions taken to 

address the complaint; and the rationale for taking such actions. 

  

One electronic (searchable PDF) version of the final monitoring report will be filed 

with the OEB no later than fifteen months after the in-service date, or where the 

deadline falls between December 1 and May 31, the following June 1.  

 

 

 

 

 

 

 

 



EB-2021-0078: 2022 Storage Enhancement Project 

Post Construction Report 

  11 

 

3.2     Recommended Conditions of Licence 

 

3.2.1 Condition 1 

Enbridge Gas Inc. (Enbridge Gas) Shall rely on the evidence filed with the OEB in the EB-

2021-0078 proceeding and comply with applicable laws, regulations and codes pertaining 

to the construction of the Proposed Well.  

 

Enbridge Gas relied on the evidence filed with the OEB in the EB-2021-0078 proceeding 

and complied with the applicable laws, regulations and codes pertaining to the construction 

of the Proposed Well.  

 

3.2.2   Condition 3 

Enbridge Gas shall construct the facilities and restore the land in accordance with its 

application and evidence given to the OEB, except as modified by this licence and these 

Conditions. 

 

Enbridge Gas constructed the facilities and restored the land in accordance with the 

application and evidence given to the OEB including the Conditions of Licence. 

 

3.2.3   Condition 4 

Enbridge Gas shall implement all the recommendations of the Environmental Report filed 

in the proceeding. 

 

Enbridge Gas implemented all the recommendations of the Environmental Report filed in 

the proceeding. Please refer to Table 1 to confirm Enbridge Gas’s adherence to the 

recommendations and mitigation measures identified in the Environmental Report.  

 

3.2.4   Condition 5 

Prior to commencement of construction of the Proposed Well, Enbridge Gas shall 

obtain all necessary approvals, permits, licences, certificates, agreements and rights 

required to construct, operate and maintain the Proposed Well. 

 

Enbridge Gas has obtained all approvals, permits, licences, certificates, agreements and 

rights required to construct, operate and maintain the well.  
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Enbridge Gas obtained the following environmental permits for construction:   

 

St. Clair Region Conservation Authority 

• Ontario Regulation 171/06 permit. 

 

 Ministry of Tourism, Culture and Sport 

• Archaeology clearances under the MTCS File Numbers 0016240, 0015044, 

0015043. 

- Stage 1-2 Archaeological Assessment for Part of Lot 21, Concession 7, 

Geographic Township of Moore, now Township of St. Clair, Lambton 

County, Ontario. 

- Stage 1-2 Archaeological Assessment for Part of Lot 18, Concession 5, 

Geographic Township of Moore, now Township of St. Clair, Lambton 

County, Ontario. 

- Stage 1-2 Archaeological Assessment for Part of Lot 22, Concession 7, 

Geographic Township of Moore, now Township of St. Clair, Lambton 

County, Ontario. 

 

3.2.5   Condition 6 

Enbridge Gas shall ensure that the movement of equipment is carried out in compliance 

with all procedures filed with the OEB, and as follows:  

 

a) Enbridge Gas shall make reasonable efforts to keep the affected landowner(s) as 

well as adjacent landowners and their respective tenant farmers, or their 

designated representatives, informed of its plans and construction activities.  

 

All movement of equipment was carried out in compliance with all procedures filed 

with the OEB. Enbridge Gas’s Lands Relations Agent kept the tenant farmer as 

well as adjacent landowners and their respective tenant farmers/designated 

representatives informed of its plans and construction activities and was available 

by phone throughout the duration of construction. 
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b) The installation of facilities and construction shall be coordinated to minimize 

disruption of agricultural land and agricultural activities. 

 

Enbridge Gas coordinated the installation of facilities and construction so as to 

minimize disruption of agricultural land and agricultural activities by: 

 

▪ Disrupted or broken tile was repaired following Enbridge Gas’s 

documented procedures for tile repair. 

▪ Grading and any other work on wet soils was prohibited and wet soils 

shutdown practices were adhered to.  

▪ Stripping topsoil prior to the construction of the temporary drilling pads and 

pipeline to maintain soil integrity and prevent topsoil/subsoil mixing during 

restoration.  

▪ Upon removal of the gravel pad, areas disrupted by drilling and pipeline 

construction were restored to pre-construction conditions to allow for 

agricultural operations to continue.  

 

3.2.6   Condition 7 

Enbridge Gas shall, subject to the recommendation by an independent tile contractor and 

subject to the landowner’s approval, construct upstream and downstream drainage 

headers adjacent to the drilling area and access roads that cross existing systematic 

drainage tiles, prior to the delivery of heavy equipment, so that continual drainage will be 

maintained.  

 

Pre-tiling activities at the site were not required, and any disrupted or broken tile was 

repaired following the Company’s documented procedures for tile repair.  

 

Drainage was effectively maintained during construction.  

 

3.2.7   Condition 8 

Both during and after construction, Enbridge Gas shall monitor the impacts of 

construction, and shall file with the OEB one electronic (searchable PDF) version of each 

of the following reports:  
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a) A Post Construction Report, within three months of the in-service date, which shall:  

i. Provide a certification, by a senior executive of the company, of Enbridge Gas’s 

adherence to Condition 1  

 

One electronic (searchable PDF) version of this Post Construction Report is being 

filed with the OEB. This report is certified by Jim Redford, Vice President, Energy 

Services, that Enbridge Gas has relied on the evidence filed with the OEB in EB-

2021-0078 proceeding and complied with applicable laws, regulations and codes 

pertaining to the construction of the Proposed Well and is confirmed by the signed 

executive certification set out in Appendix C of this report.  

 

ii. Describe any impacts and outstanding concerns identified during construction  

 

Table 1 summarizes the impacts identified during construction and the measures 

implemented to mitigate such impacts. There are no outstanding concerns as a 

result of construction.  

 

iii. Describe the actions taken or planned to be taken to prevent or mitigate any 

identified impacts of construction  

 

Table 1 summarizes the actions taken or planned to be taken to prevent or mitigate 

any identified impacts of construction.   

 

iv. Include a log of all complaints received by Enbridge Gas, including the 

date/time the complaint was received, a description of the complaint, any actions 

taken to address the complaint, the rationale for taking such actions  

 

Enbridge Gas’s Complaint Tracking System, which identifies the current status of 

complaints received as a result of pipeline construction, was in effect. A complaint 

is identified as a concern raised by a landowner or member of the public that has 

not been resolved to their satisfaction within three (3) working days. No complaints 

were received by Enbridge Gas during construction of the Project and therefore a 

complaints log was not created.  
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Enbridge Gas will continue to monitor the state of the land and will address any 

landowner or public concerns should they arise.   

 

v.  Provide a certification, by a senior executive of the company, that the company 

has obtained all other approvals, permits, licences, and certificates required to 

construct, operate, and maintain the proposed project  

 

Jim Redford, Vice President, Energy Services, has certified that the company has 

obtained all other approvals, permits, licences, and certificates required to 

construct, operate and maintain the project and is confirmed by the signed executive 

certification set out in Appendix C of this report. 

 

b) A Final Monitoring Report, no later than fifteen months after the in-service date, or, 

where the deadline falls between December 1 and May 31, the following June 1, which 

shall:  

i. Provide a certification, by a senior executive of the company, of Enbridge Gas’s 

adherence to Condition 1  

ii. Describe the condition of any rehabilitated land  

iii. Describe the effectiveness of any actions taken to prevent or mitigate any 

identified impacts during construction  

iv. Include the results of analyses and monitoring programs and any 

recommendations arising therefrom  

v. Include a log of all complaints received by Enbridge Gas, including the date/time 

the complaint was received, a description of the complaint, any actions taken to 

address the complaint, the rationale for taking such actions  

 

One electronic (searchable PDF) version of the Final Monitoring Report will be 

filed with the OEB no later than fifteen months after the in-service date or, where 

the deadline falls between December 1 and May 31, the following June 1.  
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4.0 SUMMARY 

 
This Post Construction Report has been prepared pursuant to the Leave to Construct – Conditions 

of Approval and Recommended Conditions of Licence contained in the OEB Decision and Order 

for the EB-2021-0078 proceeding. This report provides confirmation that Enbridge Gas has 

complied with the Leave to Construct – Conditions of Approval and Recommended Conditions of 

Licence and also provides a description of the identified impacts of construction and actions taken 

to mitigate such impacts. It is anticipated that these actions will effectively eliminate any long-

term impacts to the environment. 

 

Enbridge Gas will return to the right-of-way in spring 2023 and a Final Monitoring Report will be 

prepared to evaluate the success of the restoration measures and identify any areas that require 

additional restoration, if necessary.   
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Table 1: Potential Impacts and Mitigation Measures 

Issue Potential Impact Mitigation Measure 

Access Roads and 

Granular Work 

Areas 

Vehicular traffic during and 

after drilling and pipeline 

installation (i.e. well 

operations and maintenance 

vehicles) may cause soil 

rutting, compaction or 

mixing, particularly if soils 

are wet. 

- The granular work area was limited in 

size to the greatest extent possible. 

- All traffic was limited to the access 

road or granular work area to the 

greatest extent possible. 

- Culverts were used to ensure existing 

drainage patterns were maintained 

where required. 

- Geotextile fabric was used for areas 

to provide additional stability, 

minimize compaction and eliminate 

soil mixing with granular material. 

 

Grading Grading was necessary for 

the construction of access 

roads, drilling pads and 

pipeline work areas. On 

agricultural land, grading 

has the potential to impact 

soil productivity by 

disrupting tile drains and 

causing soil mixing, rutting 

and compaction, 

particularly during wet soil 

conditions. 

- Pre-construction tiling was 

undertaken prior to the start of any 

drilling operations, if necessary.  

- Disrupted or broken tile was repaired 

following the Company’s 

documented procedures for tile 

repair. 

- Grading was not conducted on wet 

soils and wet soils shutdown practices 

were adhered to.  

- In drilling and pipeline work areas 

where land would be returned to its 

former use (agricultural), topsoil was 

stripped and stockpiled along the 

edges of the work area following 

documented Company procedures. 

 

Noise Noise from the drilling rig, 

pipeline equipment and/or 

service vehicles may 

disrupt nearby residents. 

- Noise was controlled to the greatest 

extent possible to minimize the 

disruption to nearby residents. 

- Local noise by-laws were adhered to. 

- All equipment was properly muffled. 

 

Site Restoration Improper site restoration 

could permanently affect 

soil productivity and 

vegetative growth. 

- Areas disrupted by drilling and 

pipeline construction will be restored 

by re-grading followed by chisel 

ploughing and disking.  

 

Fuel Storage and 

Handling 

Improper fuel storage and 

handling may have caused 

- Fuel was not stored near watercourses 

(i.e. within 50 m). 



 

 

 

Table 1: Potential Impacts and Mitigation Measures 

Issue Potential Impact Mitigation Measure 

spilling and possible soil 

contamination. 

- Fuel storage areas were clearly 

marked. 

- Containment dykes and protective 

plastic ground matting were used in 

fuel storage areas to protect against 

spillage and leakage where required. 

- Spill clean-up materials were stored 

onsite and were available in the event 

of a spill. If necessary, spills or leaks 

were to be reported to the appropriate 

authority immediately (Ministry of 

the Environment, Conservation and 

Parks Spills Action Centre at 1-800-

268-6060).  

 

Liquid and Solid 

Waste 

Drilling fluids, solid wastes 

and lubricants must be 

properly handled, stored 

and disposed of to avoid 

the possible contamination 

of surrounding soil or 

water. 

- Liquid and solid wastes were 

properly stored, handled and disposed 

of in an approved location.  

- Drilling fluids were properly 

contained in waste tanks and disposed 

of after drilling in an appropriate 

location. 

- The level of drilling fluids was 

frequently monitored to avoid 

possible overflows of the tanks.  

 

Landowner 

Concerns 

Disruption to landowners 

and tenants. 

- Enbridge Gas provided the tenant 

with the telephone numbers of 

Company personnel. 

- A Landowner Relations Program was 

established to track complaints during 

construction.  

 

Roadside Ditches Water quality concerns. - Ditches were returned to pre-

construction conditions or better as 

quickly as possible.  

 

Nuisance Dust Disturbance to landowners 

and tenants. 

 

- Dust was controlled as required. 

 

Underground 

Utilities 

Disruption of services. - Locates were obtained from all 

utilities. 

- Any damages to utilities were 

repaired as soon as possible. 



 

 

 

Table 1: Potential Impacts and Mitigation Measures 

Issue Potential Impact Mitigation Measure 

 

Archaeology, 

Cultural Heritage 

Landscapes and 

Built Heritage 

Resources 

Disturbance of heritage 

resources. 

- Archaeological Assessments were 

completed prior to construction. 

- Direction was given to stop 

construction if artifacts were 

encountered and to notify the 

Ministry of Tourism, Culture and 

Sport.   

- A Cultural Heritage consultant was 

retained to determine if impacts to 

cultural heritage landscapes and/or 

built heritage resources were 

anticipated and to develop a 

mitigation plan if required.  

 

Water Wells Disruption to water supply. - Enbridge Gas implemented its 

standard well monitoring program. 

- If water quality/quantity concerns 

occurred as a result of construction 

activities, the Company would supply 

potable water until the situation was 

corrected.  

 

Trees Damage to trees and 

disturbance to wildlife. 

 

- Tree removal did not occur as part of 

construction. 

 

Natural Areas Sedimentation run-off. - Sediment barriers such as straw 

bales/sediment fencing were used 

where there was potential for runoff.  

 

Vegetative cover Loss of vegetative cover 

leading to soil erosion. 

- Where necessary, cover was restored 

by means of seeding or hydro-seeding 

as soon as possible. 

 

Contaminated Soils Dealing with contaminated 

materials. 

 

Public safety issue. 

- No contaminated soils were 

encountered, however; if suspect soils 

were uncovered, direction was 

provided to stop work immediately, 

contact the Enbridge Gas 

Environmental Department, and clean 

up contaminated material following 

Company and Ministry of the 

Environment, Conservation and Parks 

procedures.  



 

 

 

Table 1: Potential Impacts and Mitigation Measures 

Issue Potential Impact Mitigation Measure 

 

Soil Handling Improper soil handling 

could permanently affect 

soil productivity and 

vegetative growth. 

- Topsoil from agricultural lands was 

stripped during dry soil conditions 

and stockpiled for use during cleanup 

and rehabilitation.  

- Colour and texture changes between 

the topsoil and subsoil interface were 

monitored to ensure that all topsoil 

was stripped and there was no mixing 

of topsoil and subsoil. 

- Enbridge Gas’s Wet Soil Shutdown 

practice was implemented when wet 

soils were encountered. 

- Stockpiles were protected from wind 

erosion where required. 

 

Soybean Cyst 

Nematode (SCN) 

SCN can be spread 

between agricultural fields 

via machinery and can 

reduce soybean crop yields.  

- Laboratory testing was completed to 

identify if SCN was present within 

the Project Area. 

- No SCN was identified within the 

Project Area. 

 

Hydrogeology and 

near-water works 

Water well, ground water, 

and surface water impacts. 

- In addition to Enbridge Gas’s water 

well monitoring program and 

standard erosion and sediment 

controls, the follow measures were 

implemented: 

o Fuels, chemicals, and 

lubricants were stored on level 

ground in properly 

contained/sealed storage 

areas. 

o Refueling activities were 

monitored. 

o Vehicles were not left 

unattended while being 

refueled and refueling of 

maintenance vehicles 

occurred at a minimum 

distance of 100 m from the 

edge of a waterbody. 

o Containers, hoses and nozzles 

were free of leaks. 



 

 

 

Table 1: Potential Impacts and Mitigation Measures 

Issue Potential Impact Mitigation Measure 

o Fuel nozzles were equipped 

with functional automatic 

shut-offs where applicable. 

o Fuel remaining in hoses were 

returned to the fuel storage 

facility where applicable. 

o Appropriate spill management 

equipment was readily 

available and maintained 

within the refueling areas. 

 

Wildlife and 

Species at Risk 

Harm to wildlife/species at 

risk. 

- Field investigations confirmed that 

there was no species at risk habitat 

present in the work areas. The 

following mitigation measures were 

implemented as additional measures 

to protect wildlife and species at risk: 

o Speed limits were lowered at 

the construction site.  

o Equipment and vehicles 

yielded to wildlife. 

o Fencing was erected around 

deep excavations to prevent 

wildlife entrapment. 

o Contractor personnel were 

informed to not threaten, 

harass or injure wildlife and to 

move away from wildlife and 

let them leave the construction 

site if encountered. 

o Fact Sheets for species at risk 

known to occur in the vicinity 

of the project area (Butler’s 

Gartersnake, Bobolink, and 

Eastern Meadowlark) were 

provided to the Contractor and 

direction was given to cease 

construction activities and 

contact the Enbridge 

Environment Advisor should 

one be identified. 
 

 

 

 



 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Appendix A 

 

General Location Map 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Appendix B 

 

Conditions of Approval 
 

 



 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

 

 

 

 

 

 

 

 

 

 

 
 

 

Appendix C 

 

Change Requests and Approvals 
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Executive Certifications 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

 

 

 
 

 

 

 



 

 

 

 
 

 

 

 

 

 

 

 

 

 

 

 



 

 

 

 
 

 

 



 

 

 

 
 

 

 

 

 

 

 

 


