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Dear Ms. Marconi:

Re: EB-2022-0018 Burlington Hydro Inc. 2023 Z-factor
Interrogatories of VECC

Please find enclosed the interrogatories of VECC in the above-noted proceeding. We have also directed
a copy of the same to the Applicant.

Yours truly,

John Lawford

Counsel for VECC

Copy to: Adam Pappas, Director, Regulatory Affairs, Supply Chain & Capital Planning
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EB-2022-0018
Burlington Hydro Inc. (BHI)

Application for electricity distribution rates and other
charges effective May 1, 2023

VECC Interrogatories December 2, 2022

VECC-1

Ref: Manager’s Summary, Page 37 Table 22

BHI’s Z-Factor Event Costs are as follows:

T [w Jpera 0 & apital 3 ota

Incremental Labour/MaterialVehicle Costs $47,568 $128,373 $175,941
3rd Party Contractors $109,135 $127.402 $236,537
Grid Smart City Partners 520,991 $59,199 $80,191
Total $177,695 $314,975 $492,669

a) Please confirm overhead burdens in operating expenses are not included in the Z-factor
claim.

b) Please confirm regular labour is not included in the Z-factor claim.

c) Please provide a breakdown of incremental labour costs in the same format as Staff IR-15
part (a) in EB-2018-0021.

a) Please provide a breakdown of material capital costs. Please provide a list of major asset quantities
replaced due to the storm.

d) Please identify any relevant changes to BHI’s 2018 Overtime Policy filed as Appendix C to
OEB Staff Interrogatory Responses in EB-2018-0021.

e) Please provide a breakdown of 3™ party contractor operating and capital costs under the
following categories: labour, materials, vehicles, accommodations and any other categories
BHI deems relevant.

f) Please provide details of any premium amounts BHI paid to its 3" party contractors.



g) Please confirm when BHI’s Z-factor costs will be audited.

h) Please provide a summary of BHI’s previous Z-factor storm claims and the amounts approved.

VECC-2

Ref: Manager’s Summary, Page 37

The evidence states “BHI has several strategies for mitigating the impact of extreme weather
events, however it could not have foreseen, planned or budgeted for the storm experienced on

May 21. Therefore, the costs associated with this extreme weather event were not included in
the rates approved in BHI’s 2021 Cost of Service.

a) Please summarize BHI's strategies to mitigate the impact of extreme weather events.

b) Please provide BHI’s s annual Emergency Maintenance amounts budgeted and included in
rates, compared to actual expenditures for the years 2018 to 2021 and 2022 year-to-date.

c) Please provide BHI’s annual capital demand response/storm amounts budgeted and
included in rates, compared to actual expenditures for the years 2018 to 2022 year-to-date.

VECC-3

A distributor is expected to supply the details of management’s plans for addressing these
events in support of the distributor’s request for special cost recovery.

a) Please provide the latest version of BHI’'s Emergency Operations Plan.
b) Please confirm there were no deviations from BHI’s Emergency Operations Plan.
VECC-4

With respect to BHI’s vegetation management:

a) Please provide BHI’s vegetation management cycle.
b) Please list the vegetation management areas and zones impacted by the storm.

c) Please provide BHI’s Vegetation Management Accomplishments (Planned compared to
Actuals) in the same format as Table 9 in VECC-IR-14 part (c) for the years 2019 to 2022.

d) Please provide BHI’s annual vegetation management budget vs. actuals for each of the
years 2018 to 2022.



e) Please provide the vegetation management amount approved in 2021 base rates.
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