
EB-2022-0318 

ONTARIO ENERGY BOARD 

IN THE MATTER OF subsection 25 (1) of the Electricity Act, 1998; 

AND IN THE MATTER OF Submissions by the Independent Electricity System 
Operator to the Ontario Energy Board for the review of its proposed fees, expenditure 
and revenue requirement applications for the fiscal years 2023, 2024 and 2025. 

AFFIDAVIT OF GEORGE DIMITROPOULOS 
(sworn April 18, 2023) 

I, George Dimitropoulos, of the City of Toronto in the Province of Ontario, MAKE OATH AND 
SAY AS FOLLOWS: 

1. I am employed as Senior Advisor, Regulatory Affairs, with the Independent Electricity
System Operator (IESO) and as such have knowledge of the matters hereinafter deposed
to.

2. On April 14, 2023 the Ontario Energy Board (OEB) issued its Notice (Notice) (attached
hereto as Exhibits A and B in English and French respectively) for OEB proceeding EB-
2022-0318, and by Letter of Direction (attached hereto as Exhibit C) directed the IESO to
undertake a number of steps.

3. Per item 1 of the Letter of Direction, on April 18, 2023 the IESO posted a copy of the
English and French versions of the Notice, the application and the evidence, and any
amendments thereto, on the IESO’s website at: https://www.ieso.ca/en/Corporate-
IESO/Regulatory-Accountability/OEB-Applications. Attached hereto as Exhibit D is the link
to, and screenshot of the web page that demonstrates this.

4. Per item 2 of the Letter of Direction, on April 18, 2023 the IESO served an electronic copy of
the English and French versions of the Notice, the application and the evidence, directly on
all intervenors of record in the IESO’s previous fees, expenditure and revenue requirement
application, EB-2022-0002. Attached hereto as Exhibit E is a copy of that email.

5. Per item 3 of the Letter of Direction, on April 18, 2023 the IESO served an electronic copy of
the English and French versions of the Notice on all market participants and interested
parties who are registered to receive IESO news and other communiqués. Attached hereto
as Exhibit F is a copy of that email.



6. Per item 4 of the Letter of Direction, on April 18, 2023 the IESO tweeted the messages
included in items 4 a. and b. of the Notice, and provided a live link to the Notice in English
and French, respectively.  Attached hereto as Exhibit G are links and a copy of the twitter
pages that demonstrate this.

Sworn remotely before me in the City of 
Toronto, Ontario, on April 18, 2023 in 
accordance with O. Reg. 431/20, 
Administering Oath or Declaration Remotely 

Commissioner for Taking Affidavits 
Sejal Shah (LSO #55666Q) George Dimitropoulos 



This is Exhibit A referred to in the Affidavit of George Dimitropoulos, sworn remotely before 
me in the City of Toronto, Ontario, on April 18, 2023 in accordance with O. Reg. 431/20, 
Administering Oath or Declaration Remotely.  

Sejal Shah (LSO #55666Q) 



ONTARIO ENERGY BOARD NOTICE 
INDEPENDENT ELECTRICITY SYSTEM OPERATOR 

The Independent Electricity System Operator has applied for approval of its 2023, 
2024 and 2025 revenue requirements, expenditures and usage fees 

Learn more. Have your say. 

The Independent Electricity System Operator (IESO) has applied to the Ontario Energy 
Board for approval of its proposed revenue requirements, expenditures and usage fees 
for fiscal years 2023, 2024 and 2025. If the applications are approved as filed, domestic 
and export customers of the IESO will see an increase in usage fees in each fiscal year. 

The IESO is asking the Ontario Energy Board to approve the following: 
• A 2023 revenue requirement of $208.4 million and related usage fees of $1.3857/MWh for

domestic customers and $1.0885/MWh for export customers effective January 1, 2023.
• A 2024 revenue requirement of $218.4 million and related usage fees of $1.4212/MWh for

domestic customers and $1.2455/MWh for export customers effective January 1, 2024.
• A 2025 revenue requirement of $229.7 million and related usage fees of $1.4499/MWh for

domestic customers and $1.4276/MWh for export customers effective January 1, 2025.
• Capital expenditures budgets for 2023, 2024 and 2025 of $86.0 million, $75.9 million, and $58.2

million, respectively.
• A $15 million operating reserve in the Forecast Variance Deferral Account.
• To charge (or rebate) market participants the difference between the 2023 OEB-approved usage

fees and the interim usage fees paid by market participants, if any.

The IESO says that the proposed revenue requirements, expenditures and fees are based on its 
2023-2025 Business Plan that was approved by the Minister of Energy on February 15, 2023. 

Please review the applications for the complete list of approvals requested by the IESO. 

THE ONTARIO ENERGY BOARD WILL HOLD A PUBLIC HEARING 

The Ontario Energy Board (OEB) will hold a public hearing to consider the IESO’s application. During this 
hearing, which could be an oral or written hearing, we will consider the evidence filed by the IESO and 
question the company on its proposals. We will also hear questions and arguments from individuals that 
have registered to participate (called intervenors) in the OEB’s hearing. At the end of this hearing, the OEB 
will make its decision on the IESO’s application.  

The OEB is an independent and impartial public agency. We make decisions that serve the public interest. 
Our goal is to promote a financially viable and efficient energy sector that provides you with reliable energy 
services at a reasonable cost.  

BE INFORMED AND HAVE YOUR SAY  
You have the right to information regarding this application and to be involved in the process. 

• You can review the IESO’s application on the OEB’s website now
• You can file a letter with your comments, which will be considered during the hearing
• You can become an intervenor. As an intervenor, you can ask questions about the IESO’s

application and make arguments on whether the OEB should approve the IESO’s request. Apply
by April 28, 2023, or the hearing will go ahead without you and you will not receive any further
notice of the proceeding

• At the end of the process, you can review the OEB’s decision and its reasons on our website

LEARN MORE 
For residential customers the IESO’s usage fee is charged as part of the “Regulatory Charges” line item on 
the electricity bill. Our file number for this case is EB-2022-0318. To learn more about this hearing, find 
instructions on how to file a letter with your comments or become an intervenor, or to access any 
document related to this case, please select the file number EB-2022-0318 from the list on the OEB 
website: www.oeb.ca/notice. You can also phone our Public Information Centre at 1-877-632-2727 with 
any questions.  

ORAL VS. WRITTEN HEARINGS 
There are two types of OEB hearings – oral and written. The IESO has applied for a written hearing. The 
OEB will determine at a later date whether to proceed by way of a written or oral hearing. If you think an 
oral hearing is needed, you can write to the OEB to explain why by April 28, 2023.  

PRIVACY  
If you write a letter of comment, your name and the content of your letter will be put on the public record 
and the OEB website. However, your personal telephone number, home address and email address will be 
removed. If you are a business, all your information will remain public. If you apply to become an 
intervenor, all information will be public.  

This hearing will be held under section 25(1) of the Electricity Act, 1998, S.O. 1998, c.15, Schedule A 
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AVIS DE LA COMMISSION DE L’ÉNERGIE DE L’ONTARIO 
SOCIÉTÉ INDÉPENDANTE D’EXPLOITATION DU RÉSEAU 

D’ÉLECTRICITÉ 

La Société indépendante d’exploitation du réseau d’électricité a demandé 
l’approbation de ses besoins en revenus, de ses dépenses et des frais d’utilisation 

pour 2023, 2024 et 2025. 
Renseignez-vous. Donnez votre avis. 

La Société indépendante d’exploitation du réseau d’électricité (SIERE) a demandé à la 
Commission de l’énergie de l’Ontario (CEO) d’approuver sa proposition quant à ses 
besoins en revenus, à ses dépenses et à ses frais d’utilisation pour les exercices 
financiers 2023, 2024 et 2025. Si les demandes sont approuvées telles quelles, les clients 
nationaux et étrangers de la SIERE verront leurs frais d’utilisation augmenter au cours de 
chaque exercice financier. 

La SIERE demande à la CEO d’approuver les éléments suivants : 
• un besoin en revenus de 208,4 M$ pour l’année 2023 et les frais d’utilisation connexes de

1,3857 $/MWh pour les clients au Canada et de 1,0885 $/MWh pour les clients à l’étranger, à
compter du 1er janvier 2023;

• un besoin en revenus de 218,4 M$ pour l’année 2024 et les frais d’utilisation connexes de
1,4212 $/MWh pour les clients au Canada et de 1,2455 $/MWh pour les clients à l’étranger, à
compter du 1er janvier 2024;

• un besoin en revenus de 229,7 M$ pour l’année 2025 et les frais d’utilisation connexes de
1,4499 $/MWh pour les clients au Canada et de 1,4276 $/MWh pour les clients à l’étranger, à
compter du 1er janvier 2025;

• des budgets d’investissement pour 2023, 2024 et 2025 s’élevant à 86,0 millions de dollars,
75,9 millions de dollars et 58,2 millions de dollars, respectivement;

• une réserve de fonctionnement de 15 millions de dollars dans le compte de report et d’écarts
prévisionnel;

• la remise (ou la facturation) aux acteurs du marché de la différence entre les frais d’utilisation de
2023 approuvés par la CEO et les frais d’utilisation provisoires payés par les acteurs du marché,
s’il y a lieu.

La SIERE affirme que les besoins en revenus, les dépenses et les frais proposés sont basés sur le 
Plan d’activités 2023-2025 de la SIERE qui a été approuvé par le ministre de l’Énergie, du 
Développement du Nord et des Mines le 15 février 2023. 

Veuillez examiner les demandes pour obtenir la liste complète des approbations demandées par la 
SIERE.  

LA COMMISSION DE L’ÉNERGIE DE L’ONTARIO TIENDRA UNE AUDIENCE PUBLIQUE 

La CEO tiendra une audience publique afin d’étudier la demande de la SIERE. Durant cette audience, qui 
peut être une audience orale ou écrite, nous examinerons les preuves déposées par la SIERE et nous lui 
poserons des questions à propos de ses propositions. Nous entendrons également les questions et 
arguments des personnes qui se sont inscrites pour participer (appelées « intervenants ») à l’audience de 
la CEO. À l’issue de cette audience, la CEO rendra sa décision quant à l’approbation de la demande de la 
SIERE.  

La CEO est une agence publique indépendante et impartiale. Les décisions que nous prenons visent à 
servir au mieux l’intérêt public. Notre objectif est d’encourager le développement d’un secteur de l’énergie 
efficace et financièrement viable, afin d’offrir des services énergétiques fiables à un prix raisonnable.  

RENSEIGNEZ-VOUS ET DONNEZ VOTRE AVIS  
Vous avez le droit d’être informé au sujet de cette requête et de participer au processus. 

• Vous pouvez examiner la demande de la SIERE sur le site Web de la CEO dès maintenant.
• Vous pouvez déposer une lettre de commentaires qui sera prise en compte au cours de

l’audience.
• Vous pouvez participer à titre d’intervenant. En tant qu’intervenant, vous pouvez poser des

questions sur la requête de la SIERE et présenter les raisons pour lesquelles la CEO devrait
approuver la demande de la SIERE. Inscrivez-vous avant le 28 avril 2023, faute de quoi
l’audience aura lieu sans votre participation et vous ne recevrez plus d’avis dans le cadre de la
présente affaire.

• Vous pourrez consulter la décision rendue par la CEO à l’issue de la procédure ainsi que les
motifs de sa décision sur notre site Web.

EN SAVOIR PLUS 
Pour les clients résidentiels, les frais d’utilisation de la SIERE sont intégrés aux redevances réglementaires 
(ligne « Regulatory Charges ») sur la facture d’électricité. Le numéro de référence pour ce dossier est EB-
2022-0318. Pour obtenir de plus amples renseignements sur cette audience, sur les démarches à suivre 
pour déposer une lettre, participer en tant qu’intervenant ou pour consulter les documents relatifs à cette 
affaire, veuillez sélectionner le numéro de dossier EB-2022-0318 dans la liste sur le site Web de la CEO : 
https://www.oeb.ca/fr/participez/applications/requetes-tarifaires-en-cours. Pour toute question, vous 
pouvez également communiquer avec notre centre d’information du public au 1 877 632-2727.  
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AUDIENCES ORALES OU AUDIENCES ÉCRITES 
Il existe deux types d’audiences à la CEO : les audiences orales et les audiences écrites. La SIERE a 
demandé une audience écrite. La CEO décidera ultérieurement de traiter l’affaire par voie d’audience orale 
ou écrite. Si vous pensez qu’une audience orale est nécessaire, vous pouvez faire part de vos arguments 
par écrit à la CEO au plus tard le 28 avril 2023.  

PROTECTION DES RENSEIGNEMENTS PERSONNELS  
Si vous écrivez une lettre de commentaires, votre nom et le contenu de cette lettre seront ajoutés au 
dossier public et au site Web de la CEO. Toutefois, votre numéro de téléphone, votre adresse de domicile 
et votre adresse électronique ne seront pas rendus publics. Si vous représentez une entreprise, tous les 
renseignements de l’entreprise demeureront accessibles au public. Si vous participez à titre d’intervenant, 
tous vos renseignements seront rendus publics.  

Cette audience sera tenue en vertu de l’article 25(1) de la Loi de 1998 sur la Commission de l’énergie de 
l’Ontario, L.O 1998, chap. 15 (annexe A). 
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BY E-MAIL 

April 14, 2023 

George Dimitropoulos 
Senior Advisor, Regulatory Affairs 
Independent Electricity System Operator 
1600-120 Adelaide St. W.  
Toronto ON  M5H 1T1 
regulatoryaffairs@ieso.ca  
 

LETTER OF DIRECTION 

Dear Mr. Dimitropoulos:  

Re: Independent Electricity System Operator (IESO) 
2023, 2024 and 2025 Fees, Expenditure and Revenue Requirement 
Applications 
Ontario Energy Board File Number: EB-2022-0318 

The Ontario Energy Board (OEB) has now issued its Notice of Hearing related to the 
IESO’s applications for approval of its 2023, 2024 and 2025 Fees, Expenditure and 
Revenue Requirements (Notice). Please note that you must complete the steps in 
paragraphs 1 through 4 by April 18, 2023. If you are unable to comply with the directions 
within this timeframe, you must inform the Registrar immediately at registrar@oeb.ca. 

You are directed: 

1. To post a copy of the English and French versions of the Notice, the application 
and the evidence, and any amendments thereto, on the IESO’s website at: 
https://www.ieso.ca/en/Corporate-IESO/Regulatory-Accountability/OEB-
Applications  

2. To serve an electronic copy of the English and French versions of the Notice, the 
application and the evidence, directly on all intervenors of record in the IESO’s 
previous fees, expenditure and revenue requirement application, EB-2022-0002.  

3. To serve an electronic copy of the English and French versions of the Notice, in 
the exact form accompanying this letter, by email to all market participants and 
interested parties who are registered to receive IESO news and other 
communiqués. 
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4. If IESO has a twitter account, once both the English and French versions of the 
Notice are posted on IESO’s website in accordance with paragraph 1, to tweet the 
following messages: 

a. “We have applied to the @OntEnergyBoard for approval of our 2023, 
2024 and 2025 revenue requirement, expenditures and usage fees. 
Learn more. Have your say.” The tweet is required to provide a live link 
to the English Notice posted on IESO’s website.  

b. « Nous avons demandé à @OntEnergyBoard d’approuver nos besoins 
en revenus, nos dépenses et nos frais d’utilisation pour les années 
2023, 2024 et 2025. » The tweet is required to provide a live link to the 
French Notice posted on IESO’s website. 
 

5. To file with the OEB an affidavit proving completion of the matters in paragraphs 1 
to 4 above immediately thereafter. 

6. To provide a copy of the Notice, the application and the evidence, and any 
amendments thereto, to anyone requesting the material. 

You are further directed not to include any documents or materials when serving the 
Notice other than documents or materials expressly required by this letter of direction to 
be served.  

Yours truly, 

 

Nancy Marconi 
Registrar 

Encl. 

cc: Patrick Duffy, IESO Counsel  
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Link to the IESO’s Regulatory Accountability – Required Notice of OEB Applications webpage: 
https://ieso.ca/en/Corporate-IESO/Regulatory-Accountability/OEB-Applications  
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From: George Dimitropoulos
To: SEC@oesc-cseo.org; Mark Rubenstein; fred@shepherdrubenstein.com; ivesj@pwu.ca;

richard.stephenson@paliareroland.com; bkidane@econalysis.ca; cossette.helene@hydroquebec.com;
Pelletier.eveline@hydroquebec.com; shelley.grice@rogers.com; Ted Wigdor; grahamc@thesociety.ca;
mathew.wilson@cme-mec.ca; allison.bernholtz@cme-mec.ca; eblanchard@blg.com; Pollock, Scott;
scampbell@blg.com; swifty4488@outlook.com; tom.ladanyi; spainc@rogers.com; jack@cleanairalliance.org;
Kent; cayer.marieeve@hydroquebec.com; herman.mo@opg.com; "Raeya Jackiw"; jvince@willmsshier.com;
tlusney; Brandy Giannetta; jrangooni; pnorris; jchee-aloy@poweradvisoryllc.com; ivesj@pwu.ca;
richard.stephenson@paliareroland.com; bkidane@econalysis.ca; rchua@elenchus.ca; regulatory@thesociety.ca;
hastingsm@thesociety.ca; Bohdan Dumka; "Colin Fraser"; Mark Garner; jlawford@piac.ca

Cc: Beverly Nollert; Devon Huber; Phillip Chisulo; Andrew Bishop; Patrick Duffy
Subject: Notice Issued - 2023-2025 IESO Revenue Requirement Submissions - EB-2022-0318
Date: April 18, 2023 12:10:00 PM
Attachments: Notice_IESO_2023-25 revenue requirement_20230414.pdf

Notice_fr_IESO_2023-25 revenue requirement_20230414.pdf
_Combined_Submission_IESO_APP_2023-2025_RRS_EB-2022-0318_20230404.pdf
D-1-1 Attachment 2 - OM&A Cost Driver Table (Appendix 2-JB).xlsx
D-1-2 Attachment 1 - OM&A Business Unit Table (Appendix 2-JC).xlsx
D-1-3 Attachment 1- Employee Costs (Appendix 2-K).xlsx
E-2-1 Attachment 1 - Capital Projects (Appendix 2-AA).xlsx
E-3-1 Attachment 1 - Service Life Comparison and Amortization Expense.xlsx
G-2-3 IESO 2023-2025 Regulatory Scorecard.xlsx
C-2-1 Attachment 1 - Actual Load and Forecast Volumes.xlsx
C-3-1 Attachment 1 - Funding Sources.xlsx
D-1-1 Attachment 1 - Summary of OM&A Expenses (Appendix 2-JA).xlsx

The IESO filed its 2023, 2024, and 2025 Revenue Requirement Submissions with the Ontario Energy
Board on March 29, 2023. The submission and other documents which form the record of the OEB’s
proceeding are available on the OEB’s website (Case Number EB-2022-0318).  

The OEB has issued its Notice relating to the IESO’s 2023-2025 Revenue Requirement Submissions
and directed the IESO to serve a copy of the English and French versions of the Notice, and the
application and the evidence, directly on all intervenors of record in the IESO’s previous revenue
requirement expenditures and fees application, EB-2022-0002. 

Accordingly, attached is the Notice (in both English and French), the application and evidence. More
information can be found on the IESO’s website at: Required Notice of OEB Applications. 

Thanks,

George Dimitropoulos | Senior Advisor, Regulatory Affairs
Independent Electricity System Operator (IESO) | T: (416) 969-6269 | C: (647) 528-8654
120 Adelaide Street West, Suite 1600, Toronto, ON, M5H 1T1 
Web: www.ieso.ca | Twitter: IESO_Tweets | LinkedIn: IESO

Exhibit E to the Affidavit of George Dimitropoulos dated April 18, 2023

mailto:George.Dimitropoulos@ieso.ca
mailto:sec@oesc-cseo.org
mailto:mark@shepherdrubenstein.com
mailto:fred@shepherdrubenstein.com
mailto:ivesj@pwu.ca
mailto:richard.stephenson@paliareroland.com
mailto:bkidane@econalysis.ca
mailto:cossette.helene@hydroquebec.com
mailto:Pelletier.eveline@hydroquebec.com
mailto:shelley.grice@rogers.com
mailto:/o=ExchangeLabs/ou=Exchange Administrative Group (FYDIBOHF23SPDLT)/cn=Recipients/cn=eb06a85b2b564afe97ad2d706fb490e8-72a58430-d3
mailto:grahamc@thesociety.ca
mailto:mathew.wilson@cme-mec.ca
mailto:allison.bernholtz@cme-mec.ca
mailto:eblanchard@blg.com
mailto:SPollock@blg.com
mailto:scampbell@blg.com
mailto:swifty4488@outlook.com
mailto:tom.ladanyi@rogers.com
mailto:spainc@rogers.com
mailto:jack@cleanairalliance.org
mailto:kent@elsonadvocacy.ca
mailto:cayer.marieeve@hydroquebec.com
mailto:herman.mo@opg.com
mailto:rjackiw@willmsshier.com
mailto:jvince@willmsshier.com
mailto:tlusney@poweradvisoryllc.com
mailto:BGiannetta@renewablesassociation.ca
mailto:jrangooni@energystoragecanada.org
mailto:pnorris@owa.ca
mailto:jchee-aloy@poweradvisoryllc.com
mailto:ivesj@pwu.ca
mailto:richard.stephenson@paliareroland.com
mailto:bkidane@econalysis.ca
mailto:rchua@elenchus.ca
mailto:regulatory@thesociety.ca
mailto:hastingsm@thesociety.ca
mailto:bohdan.dumka@gmail.com
mailto:tresckow44@gmail.com
mailto:markgarner@rogers.com
mailto:jlawford@piac.ca
mailto:Beverly.Nollert@ieso.ca
mailto:Devon.Huber@ieso.ca
mailto:Phillip.Chisulo@ieso.ca
mailto:Andrew.Bishop@oeb.ca
mailto:/o=ExchangeLabs/ou=Exchange Administrative Group (FYDIBOHF23SPDLT)/cn=Recipients/cn=user51d08e4e
https://www.rds.oeb.ca/CMWebDrawer/Record?q=casenumber:EB-2022-0002&sortBy=recRegisteredOn-&pageSize=400#form1
https://www.ieso.ca/en/Corporate-IESO/Regulatory-Accountability/OEB-Applications
http://www.ieso.ca/
http://www.twitter.com/ieso_tweets
https://www.linkedin.com/company/ieso



ONTARIO ENERGY BOARD NOTICE  
INDEPENDENT ELECTRICITY SYSTEM OPERATOR 


 


The Independent Electricity System Operator has applied for approval of its 2023, 
2024 and 2025 revenue requirements, expenditures and usage fees 


Learn more. Have your say. 


The Independent Electricity System Operator (IESO) has applied to the Ontario Energy 
Board for approval of its proposed revenue requirements, expenditures and usage fees 
for fiscal years 2023, 2024 and 2025. If the applications are approved as filed, domestic 
and export customers of the IESO will see an increase in usage fees in each fiscal year. 


The IESO is asking the Ontario Energy Board to approve the following: 
• A 2023 revenue requirement of $208.4 million and related usage fees of $1.3857/MWh for 


domestic customers and $1.0885/MWh for export customers effective January 1, 2023. 
• A 2024 revenue requirement of $218.4 million and related usage fees of $1.4212/MWh for 


domestic customers and $1.2455/MWh for export customers effective January 1, 2024. 
• A 2025 revenue requirement of $229.7 million and related usage fees of $1.4499/MWh for 


domestic customers and $1.4276/MWh for export customers effective January 1, 2025. 
• Capital expenditures budgets for 2023, 2024 and 2025 of $86.0 million, $75.9 million, and $58.2 


million, respectively.  
• A $15 million operating reserve in the Forecast Variance Deferral Account.  
• To charge (or rebate) market participants the difference between the 2023 OEB-approved usage 


fees and the interim usage fees paid by market participants, if any. 
 
The IESO says that the proposed revenue requirements, expenditures and fees are based on its 
2023-2025 Business Plan that was approved by the Minister of Energy on February 15, 2023. 


Please review the applications for the complete list of approvals requested by the IESO.  


THE ONTARIO ENERGY BOARD WILL HOLD A PUBLIC HEARING 


The Ontario Energy Board (OEB) will hold a public hearing to consider the IESO’s application. During this 
hearing, which could be an oral or written hearing, we will consider the evidence filed by the IESO and 
question the company on its proposals. We will also hear questions and arguments from individuals that 
have registered to participate (called intervenors) in the OEB’s hearing. At the end of this hearing, the OEB 
will make its decision on the IESO’s application.  


The OEB is an independent and impartial public agency. We make decisions that serve the public interest. 
Our goal is to promote a financially viable and efficient energy sector that provides you with reliable energy 
services at a reasonable cost.  


BE INFORMED AND HAVE YOUR SAY  
You have the right to information regarding this application and to be involved in the process. 


• You can review the IESO’s application on the OEB’s website now 
• You can file a letter with your comments, which will be considered during the hearing 
• You can become an intervenor. As an intervenor, you can ask questions about the IESO’s 


application and make arguments on whether the OEB should approve the IESO’s request. Apply 
by April 28, 2023, or the hearing will go ahead without you and you will not receive any further 
notice of the proceeding 


• At the end of the process, you can review the OEB’s decision and its reasons on our website  


LEARN MORE 
For residential customers the IESO’s usage fee is charged as part of the “Regulatory Charges” line item on 
the electricity bill. Our file number for this case is EB-2022-0318. To learn more about this hearing, find 
instructions on how to file a letter with your comments or become an intervenor, or to access any 
document related to this case, please select the file number EB-2022-0318 from the list on the OEB 
website: www.oeb.ca/notice. You can also phone our Public Information Centre at 1-877-632-2727 with 
any questions.  


ORAL VS. WRITTEN HEARINGS 
There are two types of OEB hearings – oral and written. The IESO has applied for a written hearing. The 
OEB will determine at a later date whether to proceed by way of a written or oral hearing. If you think an 
oral hearing is needed, you can write to the OEB to explain why by April 28, 2023.  


PRIVACY  
If you write a letter of comment, your name and the content of your letter will be put on the public record 
and the OEB website. However, your personal telephone number, home address and email address will be 
removed. If you are a business, all your information will remain public. If you apply to become an 
intervenor, all information will be public.  


This hearing will be held under section 25(1) of the Electricity Act, 1998, S.O. 1998, c.15, Schedule A 



https://www.oeb.ca/notice





 


 


 








AVIS DE LA COMMISSION DE L’ÉNERGIE DE L’ONTARIO  
SOCIÉTÉ INDÉPENDANTE D’EXPLOITATION DU RÉSEAU 


D’ÉLECTRICITÉ 
 


La Société indépendante d’exploitation du réseau d’électricité a demandé 
l’approbation de ses besoins en revenus, de ses dépenses et des frais d’utilisation 


pour 2023, 2024 et 2025. 
Renseignez-vous. Donnez votre avis. 


La Société indépendante d’exploitation du réseau d’électricité (SIERE) a demandé à la 
Commission de l’énergie de l’Ontario (CEO) d’approuver sa proposition quant à ses 
besoins en revenus, à ses dépenses et à ses frais d’utilisation pour les exercices 
financiers 2023, 2024 et 2025. Si les demandes sont approuvées telles quelles, les clients 
nationaux et étrangers de la SIERE verront leurs frais d’utilisation augmenter au cours de 
chaque exercice financier. 


La SIERE demande à la CEO d’approuver les éléments suivants : 
• un besoin en revenus de 208,4 M$ pour l’année 2023 et les frais d’utilisation connexes de 


1,3857 $/MWh pour les clients au Canada et de 1,0885 $/MWh pour les clients à l’étranger, à 
compter du 1er janvier 2023; 


• un besoin en revenus de 218,4 M$ pour l’année 2024 et les frais d’utilisation connexes de 
1,4212 $/MWh pour les clients au Canada et de 1,2455 $/MWh pour les clients à l’étranger, à 
compter du 1er janvier 2024; 


• un besoin en revenus de 229,7 M$ pour l’année 2025 et les frais d’utilisation connexes de 
1,4499 $/MWh pour les clients au Canada et de 1,4276 $/MWh pour les clients à l’étranger, à 
compter du 1er janvier 2025; 


• des budgets d’investissement pour 2023, 2024 et 2025 s’élevant à 86,0 millions de dollars, 
75,9 millions de dollars et 58,2 millions de dollars, respectivement;  


• une réserve de fonctionnement de 15 millions de dollars dans le compte de report et d’écarts 
prévisionnel;  


• la remise (ou la facturation) aux acteurs du marché de la différence entre les frais d’utilisation de 
2023 approuvés par la CEO et les frais d’utilisation provisoires payés par les acteurs du marché, 
s’il y a lieu. 


 
La SIERE affirme que les besoins en revenus, les dépenses et les frais proposés sont basés sur le 
Plan d’activités 2023-2025 de la SIERE qui a été approuvé par le ministre de l’Énergie, du 
Développement du Nord et des Mines le 15 février 2023. 


Veuillez examiner les demandes pour obtenir la liste complète des approbations demandées par la 
SIERE.  


LA COMMISSION DE L’ÉNERGIE DE L’ONTARIO TIENDRA UNE AUDIENCE PUBLIQUE 


La CEO tiendra une audience publique afin d’étudier la demande de la SIERE. Durant cette audience, qui 
peut être une audience orale ou écrite, nous examinerons les preuves déposées par la SIERE et nous lui 
poserons des questions à propos de ses propositions. Nous entendrons également les questions et 
arguments des personnes qui se sont inscrites pour participer (appelées « intervenants ») à l’audience de 
la CEO. À l’issue de cette audience, la CEO rendra sa décision quant à l’approbation de la demande de la 
SIERE.  


La CEO est une agence publique indépendante et impartiale. Les décisions que nous prenons visent à 
servir au mieux l’intérêt public. Notre objectif est d’encourager le développement d’un secteur de l’énergie 
efficace et financièrement viable, afin d’offrir des services énergétiques fiables à un prix raisonnable.  


RENSEIGNEZ-VOUS ET DONNEZ VOTRE AVIS  
Vous avez le droit d’être informé au sujet de cette requête et de participer au processus. 


• Vous pouvez examiner la demande de la SIERE sur le site Web de la CEO dès maintenant. 
• Vous pouvez déposer une lettre de commentaires qui sera prise en compte au cours de 


l’audience. 
• Vous pouvez participer à titre d’intervenant. En tant qu’intervenant, vous pouvez poser des 


questions sur la requête de la SIERE et présenter les raisons pour lesquelles la CEO devrait 
approuver la demande de la SIERE. Inscrivez-vous avant le 28 avril 2023, faute de quoi 
l’audience aura lieu sans votre participation et vous ne recevrez plus d’avis dans le cadre de la 
présente affaire. 


• Vous pourrez consulter la décision rendue par la CEO à l’issue de la procédure ainsi que les 
motifs de sa décision sur notre site Web.  


EN SAVOIR PLUS 
Pour les clients résidentiels, les frais d’utilisation de la SIERE sont intégrés aux redevances réglementaires 
(ligne « Regulatory Charges ») sur la facture d’électricité. Le numéro de référence pour ce dossier est EB-
2022-0318. Pour obtenir de plus amples renseignements sur cette audience, sur les démarches à suivre 
pour déposer une lettre, participer en tant qu’intervenant ou pour consulter les documents relatifs à cette 
affaire, veuillez sélectionner le numéro de dossier EB-2022-0318 dans la liste sur le site Web de la CEO : 
https://www.oeb.ca/fr/participez/applications/requetes-tarifaires-en-cours. Pour toute question, vous 
pouvez également communiquer avec notre centre d’information du public au 1 877 632-2727.  



https://www.oeb.ca/fr/participez/applications/requetes-tarifaires-en-cours





AUDIENCES ORALES OU AUDIENCES ÉCRITES 
Il existe deux types d’audiences à la CEO : les audiences orales et les audiences écrites. La SIERE a 
demandé une audience écrite. La CEO décidera ultérieurement de traiter l’affaire par voie d’audience orale 
ou écrite. Si vous pensez qu’une audience orale est nécessaire, vous pouvez faire part de vos arguments 
par écrit à la CEO au plus tard le 28 avril 2023.  


PROTECTION DES RENSEIGNEMENTS PERSONNELS  
Si vous écrivez une lettre de commentaires, votre nom et le contenu de cette lettre seront ajoutés au 
dossier public et au site Web de la CEO. Toutefois, votre numéro de téléphone, votre adresse de domicile 
et votre adresse électronique ne seront pas rendus publics. Si vous représentez une entreprise, tous les 
renseignements de l’entreprise demeureront accessibles au public. Si vous participez à titre d’intervenant, 
tous vos renseignements seront rendus publics.  


Cette audience sera tenue en vertu de l’article 25(1) de la Loi de 1998 sur la Commission de l’énergie de 
l’Ontario, L.O 1998, chap. 15 (annexe A). 
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2023 SUBMISSION 1 


EB-2022-0318 2 
ONTARIO ENERGY BOARD 3 


IN THE MATTER OF subsection 25 (1) of the Electricity Act, 1998; 4 


AND IN THE MATTER OF a submission by the Independent Electricity System 5 
Operator to the Ontario Energy Board for the review of its proposed expenditure 6 
and revenue requirements for the fiscal year 2023 and the fees it proposes to 7 
charge during the fiscal year 2023. 8 


2023 SUBMISSION FOR REVIEW 9 


1. The Independent Electricity System Operator (IESO) submitted its 2023-2025 Business 10 
Plan to the Minister of Energy (Minister) for approval pursuant to subsection 24 (1) of 11 
the Electricity Act, 1998 as amended (Act) and the IESO received a letter from the 12 
Minister approving the 2023-2025 Business Plan and budget for 2023. 13 


2. The IESO hereby submits to the Ontario Energy Board (OEB) its proposed 2023 14 
expenditure and revenue requirements and the fees it proposes to charge in 2023 15 
pursuant to subsection 25 (1) of the Act (2023 Revenue Requirement Submission). 16 


3. The IESO proposes a 2023 revenue requirement of $208.4 million. 17 


4. The current IESO interim usage fees of $1.3329/MWh for domestic customers and 18 
$1.0126/MWh for export customers were made effective January 1, 2023 by a 19 
December 13, 2022 OEB Decision on Interim Fees (EB-2022-0318), and remain interim 20 
until final fees are approved by the OEB. 21 


5. Pursuant to subsection 25 (1) of the Act, the IESO is seeking the following approvals 22 
from the OEB: 23 


a. Approval of the proposed 2023 revenue requirement of $208.4 million. 24 
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b. Approval of the proposed IESO usage fees of $1.3857/MWh for domestic 1 
customers and $1.0885/MWh for export customers to be paid effective January 2 
1, 2023. 3 


c. Approval of the proposed 2023 capital expenditure envelope of $86 million for 4 
capital projects. 5 


d. Approval to retain $15 million as an operating reserve in the Forecast Variance 6 
Deferral Account (FVDA). 7 


e. Approval to rebate $8.7 million, which is the year-end balance in the FVDA, 8 
above the requested $15 million operating reserve, to market participants. The 9 
IESO will rebate the surplus to market participants proportionate to the fees 10 
collected in 2022. The rebates will be provided in the next billing cycle following 11 
the month in which OEB approval is received.     12 


f. Approval to charge (or rebate) market participants the difference between the 13 
2023 IESO usage fees approved by the OEB and the interim usage fees they 14 
paid, if any, based on their proportionate quantity of energy withdrawn until the 15 
end of the month in which OEB approval is received for the 2023 usage fees. Any 16 
such charges (or rebates) will be provided in the next billing cycle following the 17 
month in which OEB approval is received. 18 


g. Approval to rely on and use the information provided to the IESO by Local 19 
Distribution Companies (LDCs) on the amount of embedded generation in their 20 
service territory under O. Reg. 429/04 in calculating the total usage fee to be 21 
billed to each LDC each billing period. 22 


h. All necessary interim orders, orders and directions, pursuant to the Ontario 23 
Energy Board Act, 1998 and the OEB’s Rules of Practice and Procedure, as may 24 
be necessary in relation to this 2023 Revenue Requirement Submission. 25 


6. The IESO proposes that the OEB review of the 2023 Revenue Requirement Submission 26 
proceed by way of a written hearing. 27 
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7. The IESO intends to submit its 2022 Audited Financial Statements, as well as any 1 
supplementary evidence, to the OEB and all intervenors once they become available.  2 


8. The IESO may amend its pre-filed evidence from time to time, prior to and during the 3 
course of the OEB proceeding. Furthermore, the IESO may seek to have additional 4 
meetings with OEB Staff and intervenors in order to identify and address any further 5 
issues arising from this 2023 Revenue Requirment Submission, with a view to an early 6 
settlement and disposition of this proceeding. 7 


9. The IESO requests a copy of all documents filed with the OEB by each party to this 8 
proceeding, be served on the IESO and the IESO’s counsel in this proceeding as follows: 9 


Independent Electricity System Operator Mr. George Dimitropoulos 
Senior Advisor, Regulatory Affairs 
T: (647) 528-8654 
E: regulatoryaffairs@ieso.ca  


Stikeman Elliott LLP Mr. Patrick Duffy 
Stikeman Elliott LLP 
5300 Commerce Court West 
199 Bay Street 
Toronto Ontario M5L 1B9 
Canada 
T: (416) 869-5257 
E: pduffy@stikeman.com 


DATED at Toronto, Ontario, this 29th day of March 2023 10 
INDEPENDENT ELECTRICITY SYSTEM OPERATOR 11 


 12 


By its counsel in this proceeding 13 
Patrick Duffy 14 



mailto:regulatoryaffairs@ieso.ca
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2024 SUBMISSION 1 


EB-2022-0318 2 
ONTARIO ENERGY BOARD 3 


IN THE MATTER OF subsection 25 (1) of the Electricity Act, 1998; 4 


AND IN THE MATTER OF a submission by the Independent Electricity System 5 
Operator to the Ontario Energy Board for the review of its proposed expenditure 6 
and revenue requirements for the fiscal year 2024 and the fees it proposes to 7 
charge during the fiscal year 2024. 8 


2024 SUBMISSION FOR REVIEW 9 


1. The Independent Electricity System Operator (IESO) submitted its 2023-2025 Business 10 
Plan to the Minister of Energy (Minister) for approval pursuant to subsection 24 (1) of 11 
the Electricity Act, 1998 as amended (Act) and the IESO received a letter from the 12 
Minister approving the 2023-2025 Business Plan and budget for 2024. 13 


2. The IESO hereby submits to the Ontario Energy Board (OEB) its proposed 2024 14 
expenditure and revenue requirements and the fees it proposes to charge in 2024  15 
pursuant to subsection 25 (1) of the Act (2024 Revenue Requirement Submission). 16 


3. The IESO proposes a 2024 revenue requirement of $218.4 million. 17 


4. Pursuant to subsection 25 (1) of the Act, the IESO is seeking the following approvals 18 
from the OEB: 19 


a. Approval of the proposed 2024 revenue requirement of $218.4 million. 20 
 21 


b. Approval of the proposed IESO usage fees of $1.4212/MWh for domestic 22 
customers and $1.2455/MWh for export customers to be paid effective January 23 
1, 2024. 24 


c. Approval of the proposed 2024 capital expenditure envelope of $75.9 million for 25 
capital projects. 26 
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d. Approval to retain $15 million as an operating reserve in the Forecast Variance 1 
Deferral Account (FVDA). 2 


e. Approval to rely on and use the information provided to the IESO by Local 3 
Distribution Companies (LDCs) on the amount of embedded generation in their 4 
service territory under O. Reg. 429/04 in calculating the total usage fee to be 5 
billed to each LDC each billing period. 6 


f. All necessary interim orders, orders and directions, pursuant to the Ontario 7 
Energy Board Act, 1998 and the OEB’s Rules of Practice and Procedure, as may 8 
be necessary in relation to this 2024 Revenue Requirement Submission. 9 


5. The IESO proposes that the OEB review of the 2024 Revenue Requirement Submission 10 
proceed by way of a written hearing. 11 


6. The IESO may amend its pre-filed evidence from time to time, prior to and during the 12 
course of the OEB proceeding. Furthermore, the IESO may seek to have additional 13 
meetings with OEB Staff and intervenors in order to identify and address any further 14 
issues arising from this 2024 Revenue Requirement Submission, with a view to an early 15 
settlement and disposition of this proceeding. 16 


DATED at Toronto, Ontario, this 29th day of March 2023 17 


INDEPENDENT ELECTRICITY SYSTEM OPERATOR 18 


 19 


By its counsel in this proceeding 20 


Patrick Duffy 21 
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2025 SUBMISSION 1 


EB-2022-0318 2 
ONTARIO ENERGY BOARD 3 


IN THE MATTER OF subsection 25 (1) of the Electricity Act, 1998; 4 


AND IN THE MATTER OF a submission by the Independent Electricity System 5 
Operator to the Ontario Energy Board for the review of its proposed expenditure 6 
and revenue requirements for the fiscal year 2025 and the fees it proposes to 7 
charge during the fiscal year 2025. 8 


2025 SUBMISSION FOR REVIEW 9 


1. The Independent Electricity System Operator (IESO) submitted its 2023-2025 Business 10 
Plan to the Minister of Energy (Minister) for approval pursuant to subsection 24 (1) of 11 
the Electricity Act, 1998 as amended (Act) and the IESO received a letter from the 12 
Minister approving the 2023-2025 Business Plan and budget for 2025. 13 


2. The IESO hereby submits to the Ontario Energy Board (OEB) its proposed 2025 14 
expenditure and revenue requirements and the fees it proposes to charge in 2025  15 
pursuant to subsection 25 (1) of the Act (2025 Revenue Requirement Submission). 16 


3. The IESO proposes a 2025 revenue requirement of $229.7 million. 17 


4. Pursuant to subsection 25 (1) of the Act, the IESO is seeking the following approvals 18 
from the OEB: 19 


a. Approval of the proposed 2025 revenue requirement of $229.7 million. 20 
 21 


b. Approval of the proposed IESO usage fees of $1.4499/MWh for domestic 22 
customers and $1.4276/MWh for export customers to be paid effective January 23 
1, 2025. 24 


c. Approval of the proposed 2025 capital expenditure envelope of $58.2 million for 25 
capital projects. 26 
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d. Approval to retain $15 million as an operating reserve in the Forecast Variance 1 
Deferral Account (FVDA). 2 


e. Approval to rely on and use the information provided to the IESO by Local 3 
Distribution Companies (LDCs) on the amount of embedded generation in their 4 
service territory under O. Reg. 429/04 in calculating the total usage fee to be 5 
billed to each LDC each billing period. 6 


f. All necessary interim orders, orders and directions, pursuant to the Ontario 7 
Energy Board Act, 1998 and the OEB’s Rules of Practice and Procedure, as may 8 
be necessary in relation to this 2025 Revenue Requirement Submission. 9 


5. The IESO proposes that the OEB review of the 2025 Revenue Requirement Submission 10 
proceed by way of a written hearing. 11 


6. The IESO may amend its pre-filed evidence from time to time, prior to and during the 12 
course of the OEB proceeding. Furthermore, the IESO may seek to have additional 13 
meetings with OEB Staff and intervenors in order to identify and address any further 14 
issues arising from this 2025 Revenue Requirment Submission, with a view to an early 15 
settlement and disposition of this proceeding. 16 


 17 


DATED at Toronto, Ontario, this 29th day of March 2023 18 


INDEPENDENT ELECTRICITY SYSTEM OPERATOR 19 


 20 


By its counsel in this proceeding 21 


Patrick Duffy 22 
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EXECUTIVE SUMMARY 1 


Introduction 2 


The Independent Electricity System Operator (IESO) is a not-for-profit, non-taxable corporation 3 
established pursuant to Part II of the Electricity Act, 1998 (Act). As set out in the Act, the IESO 4 
operates pursuant to a licence (EI-2013-0066) granted by the Ontario Energy Board (OEB).  5 
The IESO’s mandate is contained in the Act and associated Ontario regulations.  6 


The IESO ensures the reliability of the province’s power system on behalf of all Ontarians, 7 
leveraging its expertise and purposeful engagement to advance energy policy that cost 8 
effectively achieves this goal. As part of its mandate, the IESO operates Ontario’s electricity grid 9 
in real-time, governs electricity markets, prepares for the future to ensure electricity will be 10 
available when and where it is needed, and helps inform the decisions that will be critical to 11 
shaping the future of the sector. 12 


The revenue requirements and capital spending to carry out the IESO’s mandate are included in 13 
the IESO’s 2023-2025 Business Plan (Business Plan), which was submitted to the Minister of 14 
Energy (Minister) for approval on September 1, 2022 (see Exhibit B-1-1 – IESO’s Letter to the 15 
Minister Requesting Approval of 2023-2025 Business Plan, and Exhibit B-1-2 – 2023-2025 16 
Business Plan). The Minister approved the Business Plan and the IESO’s proposed revenue 17 
requirements and expenditures for 2023, 2024 and 2025 on February 15, 2023 (See Exhibit B-18 
1-3 Minister’s Letter Approving the IESO’s 2023-2025 Business Plan). The 2023-2025 Business 19 
Plan is the first business plan to be approved following the establishment of a three-year 20 
approval cycle with the Minister.  21 


Three-Year Revenue Requirement Submission 22 


With the Minister’s approval of the IESO’s Business Plan, the IESO has filed its revenue 23 
requirement, expenditures and fees submission for each fiscal year covered by the Business 24 
Plan, i.e., 2023, 2024 and 2025, as part of a three-year filing to the OEB.  A separate 25 
submission for each fiscal year has been filed for review by the OEB pursuant to Section 25(1) 26 
of the Act, which provides that:    27 
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The IESO shall, at least 60 days before the beginning of each fiscal year, submit its 1 
proposed expenditure and revenue requirements for the fiscal year and the fees it 2 
proposes to charge during the fiscal year to the Board for review, but shall not do so 3 
until after the Minister approves the IESO’s proposed business plan for the fiscal year.  4 


A three-year approval cycle was supported by intervenors in the settlement agreement included 5 
in the OEB’s Decision on the IESO’s 2022 Revenue Requirement Submission (EB-2022-0002). 6 
The IESO’s three-year filing lays the groundwork for increased regulatory efficiency and reduced 7 
regulatory burden on the OEB and intervenors, compared to a single-year filing submitted each 8 
fiscal year.  9 


As part of its three-year filing, the IESO has provided historical OEB-approved data dating back 10 
to 2019 to support its three-years of revenue requirements with variance explanations that 11 
identify causal factors that drove material differences from approved expenditures. The 12 
evidence submitted as part of the submission includes material and relevant facts pertaining to 13 
operations and capital projects to facilitate the assessment of the IESO’s expenditures, revenue 14 
requirements and usage fees as appropriate. This also includes discussion of specific programs, 15 
initiatives and results that would be helpful to the OEB and intervenors in their review of the 16 
application. 17 


Revenue Requirements and Usage Fees 18 


The IESO’s 2023-2025 Business Plan sets out the IESO’s revenue requirements and associated 19 
operations, maintenance and administration and capital spending needed to maintain its critical 20 
responsibilities in 2023, 2024 and 2025 and deliver on its refreshed Corporate Strategy1. To 21 
fully prepare the sector for the future and ensure Ontarians’ electricity needs are met, the IESO 22 
must invest in people and systems. As a result, the IESO is proposing increases to its budget to 23 
ensure it can continue to meet Ontarians’ expectations of an affordable, sustainable, resilient 24 
and reliable power system. To deliver on this plan, the IESO has a revenue requirement of 25 


                                           
1 The IESO refreshed its Corporate Strategy in 2022 as a result of the increasing pace and scope of change in the sector to ensure 


that the organization is well positioned to meet Ontarian’s needs and expectations.  
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$208.4 million in 2023, $218.4 million in 2024, and $229.7 million in 2025. These figures 1 
represent increases of 5.0%2, 4.8%3, and 5.2%4 year over year.  2 


The IESO has identified and leveraged efficiencies in several areas to mitigate impacts of its 3 
revenue requirements to Ontario ratepayers. The IESO anticipates an increase in new 4 
contracted facilities over the next three years to meet electricity system needs. Through the 5 
Reliable Integration fee, IESO expenses associated with activities undertaken to connect new 6 
facilities are offset by fees paid by the project proponent and thus impacts to Ontario 7 
ratepayers are reduced. Further development of systems to track contracts, automate contract 8 
settlements, and introduce processes for streamlining energy efficiency contract approvals have 9 
also yielded operational efficiencies. Furthermore, the IESO continues to realize efficiencies by 10 
examining its long-term office space needs.  11 


The IESO’s revenue requirements translate into the following proposed usage fees for domestic 12 
and export customers in 2023, 2024 and 2025 respectively:  13 


• Proposed 2023 usage fees of $1.3857/MWh for domestic customers (including 14 
embedded generation) and $1.0885/MWh for export customers effective January 1, 15 
2023;  16 


• Proposed 2024 usage fees of $1.4212/MWh for domestic customers (including 17 
embedded generation) and $1.2455/MWh for export customers effective January 1, 18 
2024; and, 19 


• Proposed 2025 usage fees of $1.4499/MWh for domestic customers (including 20 
embedded generation) and $1.4276/MWh for export customers effective January 1, 21 
2025. 22 


For more information, please see Exhibit C-1-1 Revenue Requirement and Usage Fee 23 
Methodology, and Exhibit C-2-1 2023-2025 Revenue Requirements and Usage Fees. 24 


 25 


                                           
2 2023 revenue requirement compared to 2022 actual revenue requirement 
3 2024 revenue requirement compared to 2023 revenue requirement 
4 2025 revenue requirement compared to 2024 revenue requirement 
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Operations, Maintenance and Administration (OM&A) Expenditures  1 


The IESO’s OM&A budget funds business units and initiatives that ensure the reliability of 2 
Ontario’s power system through operating the electricity grid, governing electricity markets, 3 
ensuring the future availability of electricity when and where it is needed, and helping inform 4 
decisions that will be critical to shape the future of the sector. 5 


In 2023, OM&A expenses are budgeted to increase by $10.3 million from 2022 actual results to 6 
a total of $197.3 million, primarily driven by incremental expenses for initiatives necessary to 7 
enable the IESO to play a critical role in driving and guiding the energy transformation. 8 


In 2024, OM&A expenses are budgeted to increase by $9.3 million from the 2023 budget to a 9 
total of $206.6 million, primarily driven by the transition to post-Market Renewal Program (MRP) 10 
integration functions and services, and to ensure resource acquisition to meet system needs by 11 
2026. 12 


In 2025, OM&A expenses are budgeted to increase by $5.3 million from the 2024 budget, to a 13 
total of $211.9 million, primarily driven by actuarial projected pension and Other Post-14 
Employment Benefits liability costs and additional investments mainly to support the transition 15 
to post-MRP (see Exhibit D-1-1 OM&A Overview, and Exhibit D-1-2 OM&A Business Unit Detail).    16 


Staffing and Compensation 17 


As an organization of knowledge workers, the IESO’s staff are critical to carrying out the IESO’s 18 
Business Plan.  For 2023, the IESO has budgeted an average of 914 full-time equivalents (FTEs) 19 
to deliver on key initiatives that are critical to maintaining its core operations, to support the 20 
transformation of the electricity sector, and to support the MRP. For 2024, the IESO has a 21 
budget of an average of 926 FTEs due to additional staff required to support energy 22 
procurements and prepare for the new market functions and services resulting from the MRP. 23 
Finally, for 2025, the budget is planned to decline to an average of 900 FTEs as MRP staff 24 
conclude their temporary employments.   25 


The IESO will continue to build a robust candidate pool to support recruitment of new 26 
employees by demonstrating IESO’s reputation as an employer of choice by promoting IESO 27 
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awards (e.g., the IESO GTA Top Employer Award), using LinkedIn to profile employees and 1 
their stories and to share job postings, workforce planning initiatives, recruiting from top 2 
academic institutions, expanding partnerships with educational institutions and leveraging 3 
search firms where appropriate. In 2022, the IESO’s recruitment efforts resulted in an increase 4 
of 25 FTEs compared to 2021, representing the highest single-year staffing increase over the 5 
past three years. The IESO will continue to build on its capabilities through the actions 6 
identified above as it hires new staff over the planning period as per the Business Plan.   7 


The IESO continues to implement initiatives and safeguards to ensure compensation, benefits 8 
and pension plans are cost effective. At the same time the IESO strives to offer a competitive 9 
employee value proposition for recruitment and retention of employees with the skills and 10 
competencies needed to deliver on the IESO’s unique mandate.   11 


Budgeted compensation expenses are based on Bill 124, a provincial law affecting wages for 12 
Society and Power Worker Union employees by limiting economic salary increases over the 13 
corresponding moderation periods. Bill 124 was struck down by the Ontario Superior Court of 14 
Justice on November 29, 2022; however, the Ontario government filed an appeal in response 15 
and Bill 124 remains in effect (See Exhibit D-1-3 Staffing and Compensation for additional 16 
information).  17 


Capital Expenditures  18 


The IESO’s business planning process establishes an appropriate capital envelope for capital 19 
projects (See Exhibit E-1-2 – Capital Expenditure Planning Process Overview). Many of the 20 
projects span multiple years, and the IESO works within the OEB-approved capital expenditure 21 
envelope and prioritizes projects to support IESO’s core strategies and to maintain the current 22 
capabilities of the business.   23 


For 2023-2025, in addition to delivering a number of core business projects which will allow the 24 
IESO to maintain critical services, improve efficiency and meet regulatory compliance 25 
obligations the IESO is continuing to deliver a significant number of strategic initiatives with the 26 
aim of: driving business transformation (with projects such as the Replacement of Settlement 27 
Systems, Data Excellence Program, Enabling Grid Transformation Program, Space Needs 28 
Program, and Human Resource Workforce Planning and Analytics Project); ensuring system 29 
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reliability (with projects such as the Resource Adequacy Program, Enabling Resources Program,  1 
and Dynamic Limits in Real-Time Project) and enabling competition and advancing sector 2 
leadership through addressing Market Surveillance Panel recommendations. Through its core 3 
business projects, the IESO will continue to ensure reliability by upgrading and replacing core 4 
applications, infrastructure and cybersecurity tools.  5 


For 2023, the IESO’s capital budget is $86 million, including $35 million for the IESO core 6 
project portfolio and $51 million for the MRP. In 2024, the IESO's capital budget is $75.9 7 
million, including an IESO core project portfolio of $43.6 million and an MRP budget of $32.3 8 
million. For 2025, the IESO’s capital budget is $58.2 million, made up of a core IESO capital 9 
portfolio of $43.6 million, and an MRP budget of $14.6 million (See Exhibit E-2-1 – Capital 10 
Budget Overview and Progress on Capital Projects and Exhibit E-2-1 Attachment 1 – Capital 11 
Projects (Appendix 2-AA)). 12 


Market Renewal Program 13 


The MRP is modernizing Ontario’s electricity markets to deliver an efficient marketplace that will 14 


support the electricity grid of the future. Efficient operation of existing resources and effective 15 


integration of new resource types is dependent on the foundational improvements MRP will 16 
deliver – including prices that reflect costs in the different regions across the province and 17 
significantly improved optimization of resource scheduling and dispatch. 18 


In August 2022, the IESO’s Board of Directors approved a revised project schedule which 19 
included a revised in-service date of May 2025, and a forecast budget of $233 million. The IESO 20 
is confident this schedule is achievable as many of the previous uncertainties have been 21 
addressed through completion of business requirements and vendor validation of timelines to 22 
complete system development and testing. Further, the revised schedule provides stakeholders 23 
with additional time to complete their own readiness activities.  To enhance transparency on the 24 
project’s status, the IESO now posts a quarterly update tracking progress to the forecast 25 
schedule and budget. The project is on track to meet the revised schedule. 26 


Operating activities reflected in the 2023-2025 planning period include the drafting of Market 27 
Rules, Market Manuals and Internal Manuals, change management activities, and training and 28 
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documentation. Capital activities reflected in the planning period include the completion of 1 
business requirements, vendor costs for the dispatch scheduling and optimization tool (See 2 
Exhibit G-2-1 – Market Renewal Program Cost Report).  3 


Forecast Variance and Deferral Account 4 


In the OEB’s Decision (EB-2019-0002) on the IESO’s 2019 Revenue Requirement Submission, 5 
the IESO received approval to retain an operating reserve of $10 million. The balance of the 6 
operating reserve is recorded in the Forecast Variance Deferral Account (FVDA). The IESO is 7 
requesting an increase of $5 million to retain an operating reserve of $15 million over the three-8 
year planning and approval period. This proposed increase recognizes the potential for 9 
additional unplanned events that may be material in scope and cost, given the scope and 10 
complexity of IESO’s mandate, and the expected transformation of the sector over the 2023-11 
2025 Business Plan. As the IESO looks forward to the 2023-2025 planning period, the IESO 12 
believes that a $15 million FVDA balance will be a reasonable and adequate reserve against the 13 
uncertainties and impacts referred to above (See Exhibit F-1-1 – Forecast Variance Deferral 14 
Account). 15 
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 IESO STAKEHOLDER ENGAGEMENT   1 


Stakeholder Engagement 2 


Stakeholder engagement is facilitated in accordance with the IESO’s engagement principles1 3 
and the IESO’s Stakeholder Engagement Framework (Framework) which is available publicly on 4 
the IESO website2. Stakeholder groups are encouraged to be part of the stakeholder 5 
engagement process, including but not limited to transmitters, distributors, generators, 6 
consumers, energy related businesses and emerging technologies. Representatives from First 7 
Nation and Métis communities, as well as regional and local municipalities, are also encouraged 8 
to participate. 9 


The Framework is aimed at enhancing the IESO’s engagement process by:  10 


• Providing greater certainty on the timing of engagement meetings allowing for enhanced 11 
preparedness and participation from stakeholders 12 


• Supporting an understanding of linkages between initiatives 13 
• Addressing concerns about stakeholder fatigue with fewer overall engagement meetings 14 
• Supporting a foundation for more comprehensive and integrated updates for the 15 


Stakeholder Advisory Committee (SAC) and the IESO Board of Directors  16 


The Framework is built upon a meeting schedule of monthly designated engagement days with 17 
time to review materials in advance (typically two weeks), along with feedback windows 18 
(typically three weeks). During the engagement days, topics are grouped together where 19 
possible to clarify linkages between initiatives and support information sharing.  20 


To help facilitate the broad scope of the IESO’s engagements, engagements are grouped into 21 
four categories: forecasting and planning, resource acquisition, operations, and sector 22 
evolution. Each of these categories have a specific area of focus and can be seen as being 23 
linked as a cycle to recognize how they all work together, as shown in Figure 1 below.  24 


                                           
1 IESO Engagement Principles: https://www.ieso.ca/en/Sector-Participants/Engagement-


Initiatives/Overview/Engagement-Principles  
2 IESO Stakeholder Engagement Framework: https://www.ieso.ca/Sector-Participants/Engagement-


Initiatives/Overview/Stakeholder-Engagement-Framework  



https://www.ieso.ca/en/Sector-Participants/Engagement-Initiatives/Overview/Engagement-Principles

https://www.ieso.ca/en/Sector-Participants/Engagement-Initiatives/Overview/Engagement-Principles

https://www.ieso.ca/Sector-Participants/Engagement-Initiatives/Overview/Stakeholder-Engagement-Framework

https://www.ieso.ca/Sector-Participants/Engagement-Initiatives/Overview/Stakeholder-Engagement-Framework
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Figure 1 – Engagement Framework Categories  1 


 2 


Monthly engagement updates are also used to share the current status and next steps on the 3 
IESO’s active engagements. The updates include a section on new and upcoming engagements 4 
to inform stakeholders of new engagement initiatives as early as possible.    5 


The 2022 IESO Stakeholder and Community engagement survey indicated that the majority of 6 
stakeholders (74%) report that their experience with IESO engagement has met or exceeded 7 
expectations. 8 


Engagement Process 9 


The IESO has established a standard process across all of its active engagements so that 10 
stakeholders are aware of what they can expect as part of the process and how and when their 11 
feedback will be considered. Steps included in this process are:  12 


• Launching a new engagement stream with a dedicated engagement page on the IESO 13 
website; 14 


• Posting a draft engagement plan and schedule for stakeholder feedback; 15 
• Posting meeting materials in advance of an engagement meeting (typically two weeks); 16 
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• Providing notification of the meeting in the IESO’s weekly Bulletin;  1 
• Hosting the engagement meeting, and posting archives of online meetings; 2 
• Providing sufficient time (typically three weeks) for the submission of stakeholder; 3 


feedback; and 4 
• Posting the submitted stakeholder feedback along with the IESO’s response to the 5 


feedback. 6 


This process is documented for the 25 active IESO engagements listed below (as of February 7 
2023) on their dedicated engagement webpage. In 2022, the IESO held over 90 engagement 8 
sessions and events involving over 6,400 participants. Links are available to all the IESO’s active 9 
engagements on the active engagement's webpage3. 10 


• Forecasting and Planning: 2023 Annual Acquisition Report 11 
• Regional Planning – Burlington to Nanticoke 12 
• Regional Planning – North & East of Sudbury 13 
• Regional Planning – Ottawa Area Sub-Region 14 
• Regional Planning – Toronto 15 
• Transmission Losses 16 


Resource Acquisition: 17 


• Capacity Auction Enhancements 18 
• Development of an IESO Competitive Transmission Procurement Process 19 
• Distributed Energy Resources Market Vision and Design Project 20 
• Distributed Energy Resources Potential Study 21 
• Distributed Energy Resources Roadmap 22 
• Hybrid Integration Project 23 
• Long-Term Request for Proposals 24 


• Resource Adequacy 25 


Operations: 26 


• Adjustment to Intertie Flow Limits 27 


                                           
3 IESO Active Engagements Webpage: https://www.ieso.ca//en/Sector-Participants/Engagement-


Initiatives/Engagements  



https://www.ieso.ca/en/Sector-Participants/Engagement-Initiatives/Engagements

https://www.ieso.ca/en/Sector-Participants/Engagement-Initiatives/Engagements
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• Cost Recovery for Integrating System Changes 1 
• Improving Accessibility of the Operating Reserve 2 
• Market Renewal Program (MRP) - Implementation 3 
• Registration Timelines 4 


Sector Evolution: 5 


• Clean Energy Credits 6 
• Innovation and Sector Evolution White Papers 7 
• IESO York Region Non-Wires Alternatives Demonstration Project 8 
• Interruptible Rate Pilot 9 
• Low-Carbon Hydrogen Strategy 10 
• Pathways to Decarbonization 11 


Other Stakeholder Engagement Initiatives 12 


In addition to collecting feedback through the individual active engagements, feedback is also 13 
sought through a variety of other mechanisms including the SAC, Technical Panel, the 14 
Transmission-Distribution Coordination Working Group, the MRP Implementation Working 15 
Group, the IESO Regional Electricity Networks, Summit Events and outreach at trade shows and 16 
conferences. 17 


The SAC4 consists of representatives from distributors, generators, consumers, transmitters, 18 
energy related businesses and services and Ontario communities. Three SAC meetings were 19 
held in 2022 to collect feedback on key initiatives and the IESO’s plans and priorities, including 20 
the IESO’s Business Plan. At the September 28, 2022, SAC meeting5 members were taken 21 
through an update on the 2023 – 2025 Business Plan, where discussion included how the 22 
Business Plan builds upon the IESO’s refreshed Corporate Strategy released in August 2022 and 23 
outlines the IESO’s plan to ensure Ontario is prepared to support its energy and economic 24 
transition. It was noted that the 2023 – 2025 Business Plan further builds upon this foundation 25 


                                           
4 IESO Stakeholder Advisory Committee Webpage: https://www.ieso.ca/en/Sector-Participants/Engagement-


Initiatives/Stakeholder-Advisory-Committee/Meetings-and-Materials 
5 Meeting notes of the September 28, 2022 SAC meeting: https://www.ieso.ca/en/Sector-Participants/Engagement-
Initiatives/Stakeholder-Advisory-Committee/Meetings-and-Materials 



https://www.ieso.ca/en/Sector-Participants/Engagement-Initiatives/Stakeholder-Advisory-Committee/Meetings-and-Materials

https://www.ieso.ca/en/Sector-Participants/Engagement-Initiatives/Stakeholder-Advisory-Committee/Meetings-and-Materials

https://www.ieso.ca/en/Sector-Participants/Engagement-Initiatives/Stakeholder-Advisory-Committee/Meetings-and-Materials

https://www.ieso.ca/en/Sector-Participants/Engagement-Initiatives/Stakeholder-Advisory-Committee/Meetings-and-Materials
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and outlines the resources required for the IESO to deliver on the first three years of the 1 
refreshed strategy, setting out the IESO’s priorities in a number of key areas.  2 


Further, as part of the SAC discussion, the IESO also pointed out its key priorities and 3 
highlighted the engagements6 underway and the process for collecting feedback:  4 


• Continue work started in 2022 under Resource Adequacy, Transmission Adequacy and 5 
Enabling Resources, furthering incremental investments to secure additional supply and 6 
expansions needed to address electricity needs emerging and the unprecedented 7 
transformation of the electricity system over the next decade. 8 


• Deliver on government initiative work related to Class B and Interruptible Rate Pilots, 9 
potential program to provide new contracts for existing small hydroelectric generation 10 
facilities, enhanced energy efficiency conservation and demand management programs, 11 
along with other smaller initiatives. 12 


• Complete the MRP, at which time the new market will begin to generate significant 13 
ratepayer savings building on the benefits that the market has delivered to consumers 14 
over the past 20 years. 15 


• Strengthen IESO’s preparedness to support Ontario’s electricity transformation through 16 
enhancing cybersecurity posture7, reinforcing the resilience and integrity of the 17 
electricity grid, sustaining critical IT systems and enabling the grid transformation 18 
program. 19 


Overall, this engagement follows the IESO’s standard practice of having an annual discussion 20 
with SAC members, and the general public, about the IESO Business Plan and other strategic 21 
initiatives. 22 


Municipal Engagement 23 


Trade shows, conferences and outreach are other tools utilized by the IESO to connect with key 24 
audiences, build awareness of the IESO and encourage membership in the regional networks 25 
and regional planning activities. In 2022, the IESO took part in close to 75 engagements with 26 
municipal representatives and new educational materials were introduced to continue the 27 


                                           
6 The IESO engagement initiatives: https://ieso.ca/en/Sector-Participants/Engagement-Initiatives/Engagements  
7 https://www.ieso.ca/en/Learn/Ontario-Electricity-Grid/Cyber-Security  



https://ieso.ca/en/Sector-Participants/Engagement-Initiatives/Engagements

https://www.ieso.ca/en/Learn/Ontario-Electricity-Grid/Cyber-Security
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IESO’s efforts to build foundational knowledge of the electricity sector. The IESO also 1 
introduced a customized engagement stream for municipalities for the Long-Term Request for 2 
Proposal (LT RFP) and Expedited LT RFP to ensure they had the information and tools required 3 
to participate in this discussion on electricity procurement.  4 


Indigenous Relations 5 


The IESO routinely undertakes extensive work with Indigenous communities to promote 6 
meaningful outcomes and to implement the Corporate Indigenous Policy8 to affirm this work 7 
and commit the organization to further actions. The IESO Corporate Indigenous Policy also 8 
commits the IESO to moving towards a culture and workforce shift by incorporating company-9 
wide cultural and awareness training, increasing opportunities for Indigenous youth and better 10 
integrating Indigenous businesses in IESO procurement opportunities. The policy aligns with the 11 
IESO’s core strategy of advancing sector leadership and its commitment to an affordable and 12 
reliable supply of electricity, by demonstrating IESO’s leadership in community-led capacity 13 
building in the Indigenous energy space. 14 


The sixth annual IESO First Nations Energy Symposium in 2022 returned to an in-person event 15 
with over 185 participants representing 75 Indigenous communities. The “Planning for Success: 16 
Energy Solutions for First Nation Communities” event provided a forum for learning, 17 
engagement, capacity building and celebration of energy-related success stories from First 18 
Nation communities and organizations across the province. In 2022, the IESO also held a series 19 
of training sessions for 18 new and/or existing Community Energy Champions (CECs) funded 20 
under the IESO Indigenous Energy Support Programs and hosted eight webinars to assist CECs 21 
in the implementation of energy-related initiatives in their communities. As with municipal 22 
audiences, the IESO introduced a customized engagement stream for Indigenous communities 23 
for the Long-Term Request for Proposal (LT RFP) and Expedited LT RFP to ensure they had the 24 
information and tools required to participate in this discussion on electricity procurement. 25 


 26 


 27 


                                           
8 IESO Corporate Indigenous Policy: https://www.ieso.ca/en/Get-Involved/Indigenous-Relations/Corporate-


Indigenous-Policy  



https://www.ieso.ca/en/Get-Involved/Indigenous-Relations/Corporate-Indigenous-Policy

https://www.ieso.ca/en/Get-Involved/Indigenous-Relations/Corporate-Indigenous-Policy
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Stakeholder Feedback 1 


Stakeholder and community engagement is integral to the IESO's decision-making process and 2 
the goal of the process is to provide individuals and organizations with the opportunity to 3 
provide input to proposed decisions or changes that affect them. As such, the IESO uses the 4 
perspectives brought forward in this process to inform its decision making.  5 
In order to inform stakeholders as early as possible in the engagement process, the IESO 6 
provides a forward-looking schedule for upcoming engagements through the SAC engagement 7 
updates, and the monthly engagement updates9 posted as part of the monthly engagement 8 
days. Information is provided on the anticipated launch and timing for new and upcoming 9 
engagements so that early input from stakeholders can help plan for and prioritize participation 10 
in the IESO’s engagements. 11 


The IESO’s standard engagement process is to post submitted stakeholder feedback along with 12 
the IESO’s response to the feedback and how it will be used to inform decision-making. This is 13 
done throughout an engagement process, as well as at the conclusion of an engagement. This 14 
information is shared in the “IESO Response to Feedback” and the “IESO Final Engagement 15 
Summary Report” documents found on the individual engagement webpages.  16 


The IESO completed nine individual engagements in 202210. For each of the completed 17 
engagements, a Final Engagement Summary Report was posted to the individual engagement 18 
page summarizing the engagement activities and how feedback was considered throughout the 19 
process. For each of the closed regional planning engagements, the posted Integrated Regional 20 
Resource Plans include a summary of the engagements undertaken and how feedback was 21 
incorporated into the development of the plan. 22 


                                           
9 IESO February 2022 Engagement Update: https://www.ieso.ca/-/media/Files/IESO/Document-


Library/engage/Engagement-Updates/ieso-engagement-updates-february-2023.ashx 
10 IESO Completed Engagements Webpage: https://www.ieso.ca/en/Sector-Participants/Engagement- 
Initiatives/Engagements/Completed/List 
 



https://www.ieso.ca/-/media/Files/IESO/Document-Library/engage/Engagement-Updates/ieso-engagement-updates-february-2023.ashx

https://www.ieso.ca/-/media/Files/IESO/Document-Library/engage/Engagement-Updates/ieso-engagement-updates-february-2023.ashx

https://www.ieso.ca/en/Sector-Participants/Engagement-%20Initiatives/Engagements/Completed/List

https://www.ieso.ca/en/Sector-Participants/Engagement-%20Initiatives/Engagements/Completed/List
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PERFORMANCE MEASURES AND TARGETS 1 


Performance Measurement Framework 2 


Corporate performance measures are a tool used by the IESO Board of Directors to assess the 3 
organization and management’s performance as they are designed to align management’s 4 
objectives and incentives to the achievement of IESO’s strategic objectives and priorities. 5 


The IESO has implemented a new balanced scorecard for 2023-2025 with performance 6 
measures that are aligned with the refreshed Corporate Strategy (see Exhibit A-2-2 - 7 
Attachment 1 for 2023-2025 Performance Measures). The Corporate Strategy describes how the 8 
IESO plans to work with stakeholders and communities to drive and guide the sector’s future, 9 
ensure system reliability while supporting cost effectiveness, and drive business transformation 10 
for the benefit of all Ontarians. 11 


The IESO’s new balanced scorecard includes measures that are more closely aligned with key 12 
initiatives within the organization such as the Market Renewal Program, Resource Adequacy and 13 
the Enabling Resources Program. The scorecard also includes three new discrete measures 14 
related to cybersecurity as well as retaining the stakeholder satisfaction and employee 15 
engagement measures. The performance measures and targets allow for measurement of the 16 
IESO’s performance with regard to strategic priorities, key strategic enablers and key risk.   17 


The IESO tracks annual performance against targets, and periodically assesses the measures to 18 
ensure they drive performance towards the strategic objectives. As part of ongoing monitoring 19 
of the effectiveness of performance measures and targets, the IESO may revisit and revise 20 
measures to remain aligned with the key strategies of the IESO.   21 


The 2022 performance measure results are included in Exhibit A-2-2 Attachment 2 - 2022 22 
Performance Measures Results.  23 







2023–2025 Performance Measures
Strategic Alignment Measure


Target Measure 
Weight2023 2024 2025


Outcomes 


• Drive and guide the evolution of the
system to ensure long-term reliability


• Maintain affordability via competition
and other mechanisms


• Effectively respond to changes in
policy and customer choices


1. Market Renewal Program delivery:
Percentage of key milestones complete
according to implementation plan


2. Maintaining Resource Adequacy: plans in
place to ensure that resource adequacy 
reliability standards are met for the next 5 
years


3. Resource Adequacy procurement: number of
supply offers in open and competitive
mechanisms exceed the target capacity


4. Enabling Resources Program delivery:
Percentage complete of program plan


80%


100%


20%


33%


90%


100%


22%


44%


100%


100%


24%


65%


20%


10%


10%


10%


Enablers 


• Evolve the IESO’s culture enabled by
people, tools, and processes to
promote a high-performing
organization


• Effectively tell the IESO’s story to
strengthen stakeholders and
community connections


5. Employee pulse survey results for specific
annual engagement areas of focus


6. Effectiveness of stakeholder engagement
actions through positive survey results
(within -2% tolerance range)


4% 
average
increase


80%


4% 
average
increase


81%


4% 
average
increase


82%


15%


15%


Key Risk


• Maintain vigilance on cyber security
threats to the IESO and the system,
and adapt as required


7. Cyber threat intelligence technology
implementation


8. Phishing Metrics Trend


9. Determine pathway for assessment of
appropriate regulatory instrument for
system cyber risk mitigation*


90%


<5%


Substantial 
Completion


92%


<4%


TBD


94%


<3%


TBD


10%


5%


5%
*Measure and targets will be further 
developed in 2023. Execution against cyber 
risk mitigation measure will occur in 2024-
2025.
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2022 Performance Measures Results


1


Measure Strategic Target 2022 Target 2022 Actual


1. Employee engagement
- Commitment to the
execution of enterprise
priorities


Annual employee pulse survey results for 
specific engagement areas sustain 4% average
increased performance.


4% 3%


2. Organizational Agility -
Openness to change


Annual employee survey results improve each 
year to a result of 70%. 70% 68%


3. Operational Efficiency -
Strategic Initiatives schedule
adherence


No more than two Strategic Initiatives deviate 
from their approved Project Plans ≤ 2 2
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2022 Performance Measures Results
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2022 Measure Strategic Outcome 2022 Target Year-to-Date


4. Stakeholder Satisfaction –
Engagement process A 5-year target of 84%. 80% 74%


5. Cost Effectiveness – Short
Term (Day ahead) Forecast
accuracy


Have annual forecast error within +/- 2.5% 
(actual vs. forecast). +/- 2.25% 2.10%


6. Cost Effectiveness – Resource
balance: Energy Curtailments
Index


10% reduction (2% annually) from 2020 
base year index value (of 1.81%) to
achieve five-year target of 1.63% and 
represents the amount of energy 
curtailments to total energy production 
annually.


1.74% 0.68%


7. Cost Effectiveness –
Resource balance: Energy
Shortage Index


10% reduction (2% annually) from 2020 
base year index value (of 0.067%) achieve 
five-year target of 0.060% representing the 
instances of energy and/or operating 
reserve shortfall annually.


0.064% 0.139%
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September 1, 2022 


The Honourable Todd Smith 


Minister of Energy  


77 Grenville St., 10th Floor 


Toronto, ON  M7A 2Cl 


Dear Minister Smith:  


Ontario’s electricity system is undergoing unprecedented transformation. Demand for 


electricity is forecast to grow substantially over the next two decades, driven by strong 


economic growth in the industrial, mining and agricultural sectors, as well as electrification of 


transportation. At the same time, supply conditions are tightening, with nuclear units being 


refurbished, the Pickering nuclear facility soon retiring, and generation contracts expiring.  


Governments at all levels are moving forward with decarbonization policies, driven by 


community and customer preferences. The IESO’s recently refreshed Corporate Strategy 


outlines our plan to ensure the IESO is prepared to support Ontario’s energy and economic 


transition. It is within this context that we present the IESO’s 2023-2025 Business Plan.  


This Plan outlines the revenue requirements and capital spending that is necessary for the IESO 


to ensure Ontario has a reliable, affordable, and sustainable electricity system. A priority for the 


IESO in achieving these objectives is the critical work on resource and transmission adequacy as 


well as the Enabling Resources Program. The Business Plan also includes the necessary 


resources for the IESO to complete the Market Renewal Program, which will evolve and 


enhance Ontario’s electricity market. Finally, it ensures the IESO is positioned to continue to 


support the government’s policy objectives.  


I look forward to continuing our work with your office and the Ministry of Energy as we 


implement the initiatives outlined in our business plan.  


Sincerely, 


Lesley Gallinger 


President and Chief Executive Officer 
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cc: Stephen Rhodes, Deputy Minister of Energy 
David Donovan, Chief of Staff to the Minister of Energy 


Barbara Anderson, Chief Financial Officer and Vice-President Corporate Services 
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Business Plan 2023-2025 


Independent Electricity System Operator 


September 1, 2022 
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Letter from the President & CEO 


Ontario’s electricity system is undergoing unprecedented transformation. Demand for electricity is 


forecast to grow substantially over the next two decades, driven by strong economic growth in the 


industrial, mining and agricultural sectors, as well as electrification of transportation. At the same 


time, supply conditions are tightening, with nuclear units being refurbished, the Pickering nuclear 


facility soon retiring, and generation contracts expiring. 


Governments at all levels are moving forward with decarbonization policies, driven by community and 


customer preferences. While Ontario’s electricity grid is well positioned to support decarbonization of 


the broader economy, being one of the cleanest in the world, we will need to be prepared for 


electrification to potentially double or triple demand over the next 20 years. 


Like many jurisdictions around the world, new non-emitting resources are increasingly being 


integrated into the province’s electricity grid. While energy storage and distributed energy resources 


are already playing a role in Ontario, the stage is set for these resources to take a big leap forward in 


the coming years. 


With the increasing pace and scope of change, we felt it was time to refine and recalibrate our 


corporate strategy for the next five years to ensure we are well positioned to meet Ontarians’ needs 


and expectations. For this reason, we undertook a thorough visioning process in late 2021 and early 


2022 to imagine the sustainable future-state energy system that Ontario will require, and identify a 


series of concrete steps to deliver on future needs.  


The 2023-2025 Business Plan sets out the IESO’s revenue requirement and capital spending needed 


to maintain our critical responsibilities and deliver on our refreshed strategy.  


As the system integrator, the IESO is being asked to do more with every passing year. The job of 


ensuring a reliable and affordable supply of electricity for Ontario’s businesses, communities, 


residents and Indigenous peoples is becoming increasingly complex. Yet it remains crucial to power 


economic development and support decarbonization of the economy. 


Despite the significant change underway, our electricity system is prepared for future growth, and 


the IESO is continuing to implement a comprehensive plan to procure new generation capacity. In 


parallel, we are also assessing the technical and human resource requirements to fully integrate 


these new resources and the energy they will eventually produce. At the same time, the IESO is 


actively studying how to reduce reliance on gas generation over the long term and transition to a 


more decarbonized electricity system.  


The IESO is also continuing to integrate new non-emitting resources like energy storage and 


distributed energy resources, learning lessons that we can build on as we transition to a more 


sustainable electricity grid of the future. In addition, our energy efficiency programs continue to 


reduce grid demand while helping businesses save on costs, and we are looking at expanding 


opportunities. 


Many of our initiatives are designed to drive down costs for Ontario ratepayers, and one of our 


integral initiatives to fulfil that goal is our Market Renewal Program (MRP). This project will bring 
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significant ratepayer benefits and ensure continued reliable operations as the system becomes more 


diversified, distributed and digitalized. 


As we take proactive steps to ensure a reliable and affordable system, we must also remain vigilant 


to potential cybersecurity threats. Uptake of our cybersecurity services is increasing and cascading 


across the sector, helping to ensure local distribution companies and generation owners have access 


to the latest cyber intelligence. These efforts are critical as cyber threats have been identified as our 


primary risk. 


To support our efforts, we are enhancing our engagement efforts and strengthening our outreach to 


municipalities, Indigenous communities and electricity  consumers.  


While we continue to carefully review all expenditures and seek out new efficiencies, new 


investments are needed. To fully prepare the sector for the future and ensure Ontarians’ electricity 


needs are met, we must invest in our people and our systems. As a result, the IESO is proposing 


increases to its budget to ensure we can continue to meet Ontarians’ expectations of an affordable, 


sustainable, resilient and reliable power system. 


To deliver on this plan, the IESO has a revenue requirement of $208.4 million in 2023, $218.4 million 


in 2024, and $229.7 million in 2025. These figures represent increases of 5.8%, 4.8%, and 5.2% 


year over year. For the average residential electricity bill, this translates into an increase of 8.3 cents 


per month over the 2023-2025 planning period. 


There are currently many exciting developments taking place across Ontario. The province is 


attracting new businesses, communities are developing ambitious energy plans, emerging 


technologies are providing more choice, and the transportation and industrial sectors are undergoing 


electrification.  


The IESO is committed to supporting the future prosperity of the prov ince by driving and guiding the 


sector’s future, ensuring system reliability while supporting cost effectiveness, and driv ing business 


transformation. While this job is becoming increasingly challenging, with new investment we are 


confident that our comprehensive business plan and skilled workforce can continue to deliver. 


Lesley Gallinger 


President and CEO 
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2023-2025 Business Plan – IESO Priorities 


Introduction 


A reliable, affordable and sustainable supply of electricity is fundamental to the prosperity and well-


being of Ontario’s residents, businesses, institutions and communities. Each and every day, they 


count on the Independent Electricity System Operator (IESO) to ensure electricity is available where 


and when it’s needed. 


The IESO is here to ensure the province’s power system can deliver this essential resource. By 


working collaboratively and purposefully with market participants, municipal officials, Indigenous 


communities, government bodies and a vast range of other partners in the energy sector and 


beyond, we operate for today, plan for tomorrow and prepare for the future. 


Positioned at the heart of Ontario’s electricity sector, the IESO’s work impacts how electricity is 


produced and consumed, how it is transmitted and distributed, and how it is managed and planned 


for in real-time and over the longer term to ensure the province’s needs are met at all times.  


We play a unique and critical role in Ontario’s energy ecosystem – and in the province as a whole. 


For more than a decade now, the electricity landscape has been experiencing an unprecedented 


transformation, and the pace of change shows no signs of slowing. 


Facing these changes head-on, we are setting a course for a future state that is decarbonized, 


decentralized and digitalized. Although some aspects of this journey cannot be foreseen with 


certainty, the IESO is resolute in our commitment to support Ontario’s energy transition – leading 


change when required, but also facilitating our partners’ leadership.   


In responding to sector transformation, the IESO refined and recalibrated its five-year corporate 


strategy in early 2022. This business plan is anchored in our refreshed strategy, and adds more 


specificity and detail to demonstrate how we plan to deliver value for Ontarians in the coming years. 
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IESO Corporate Strategy at a Glance 
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Drive and Guide the Sector’s Future 


We will drive and guide the sector’s future by strengthening relationships with stakeholders 


and Indigenous communities and effectively responding to changes in customer choice and 


policy, while acting as an advisor and participant in discussions on how to create a 


sustainable, future-state energy system. 


Strengthen stakeholder and Indigenous community engagement via purposeful, 


transparent outreach 


The essential link connecting all of the IESO’s current and future activities is engagement. This 


includes traditional sector stakeholders, as well as a vast and varied array of other parties who 


influence our planning and decisions, including Indigenous communities and organizations, business 


and industry leaders, trade associations, academic institutions and various levels of government. 


Each group has a unique role to play in the system, with its own specific needs, interests and 


priorities.  


At all times the IESO must work to understand the nature of these forces driving transformation and 


make informed decisions that strike an appropriate balance. In planning for the future, we must 


carefully weigh diverse interests and plot a course that considers the interplay among them.  


To do so requires honest and open dialogue with the parties affected by our decisions. Given the 


scope and impact of our mandate, we must work closely with a large number of affected interests, 


often with competing priorities and varying perspectives. For this reason, engagement activities are 


absolutely essential to informing the IESO’s work. 


With every passing year, more voices are joining the energy conversation. Through our engagement 


processes, we strive to make balanced decisions – decisions that are effective and appropriate, and 


that will stand the test of time. Over the next five years, we will continue to engage in a targeted and 


transparent manner, consulting and collaborating with different groups through thoughtful means 


and mechanisms. 


Our engagement with Indigenous communities and organizations, for example, is deepening. Our 


work in this area is focused on powering change – and changing lives.  


Now more than ever before, many Indigenous leaders across Ontario are pursuing projects that 


support greater energy independence and provide new opportunities to create local revenue and 


jobs. By developing generation and storage systems, becoming equity partners and leaders in major 


infrastructure projects, prioritizing energy efficiency as a way to demonstrate environmental 


stewardship, and engaging in important conversations about system planning, Indigenous 


communities are seeking greater autonomy and becoming catalysts for change.  


The IESO is proud to stand beside them on this journey to greater self-determination. While there is 


still work to be done, developing Indigenous capacity is an important step towards a longer-term goal 


of achieving economic reconciliation and driving fair, equitable and inclusive participation in the 


energy sector. 
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As our electricity system becomes more decentralized, with more choice at the consumer and 


community level, the IESO is also strengthening its engagement with municipalities. These efforts will 


ensure municipal input is integrated into IESO decision making, and that municipalities are aware of 


opportunities available to them to use electricity to achieve economic development and sustainability 


goals. 


Given the scope and volume of new infrastructure that will be required to ensure the province’s 


capacity needs are met, as are the energy needs that emerge later, the IESO will continue to work 


with transmitters, distributors, generators, consumers, municipalities and Indigenous communities to 


ensure all voices are heard and all perspectives are considered. 


 


Identify, anticipate and respond to changes in customer choice and policy 


Consumer preferences and choices are some of the key  drivers behind the energy transition that is 


underway. As our reliance on electricity increases through economic growth and the transition to 


non-emitting energy sources, the IESO is supporting this shift while maintaining reliability and 


affordability. 


As a result, our development activities are focused on meeting consumer demand while respecting 


customer preferences, including new supply options to meet our growing needs. This includes testing 


concepts such as residential microgrids, local energy markets, aggregated electric vehicle charging 


solutions, strategic energy management and artificial intelligence, to name a few. 


In the meantime, we are accelerating our efforts to integrate distributed energy resources into 


Ontario’s electricity grid and market. These small-scale community-based resources have the 


potential to deliver flexible and affordable solutions to local supply issues while also meeting regional 


and provincial needs.  


We will continue to prioritize energy efficiency, the cheapest and most sustainable resource available. 


The IESO’s Save on Energy programs have reached homes and businesses in all sectors across 


Ontario, saving enough energy over the last decade to power 1.7 million homes for a year. Looking 


ahead, conservation and demand management will play a growing role in meeting our reliability 


needs with targeted programs that help address provincial and local reliability concerns. 


 


Advise on and actively participate in dialogue on the configuration of the future-state 


sustainable energy system 


Ontario’s energy future will be shaped by the conversations and insights shared through our 


engagement framework. What our electricity system looks like in the years to come will be influenced 


by our sector’s ability to collaborate and contribute to an understanding of what is needed to evolve 


the system further.  


We are actively working to integrate emerging technologies and enable new resources to participate 


in the IESO markets. Pairing energy storage with wind or solar generation can improve operational 


efficiency and help meet the province’s emerging electricity needs. For this reason, the integration of 


hybrid storage/generation resources has been designated a priority project within the IESO’s 


Enabling Resources initiative. 
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Through active engagement with stakeholders and communities, we have already made great 


strides, as we build a participation model for implementation. We are also working with sector 


partners to reduce the barriers to storage resources and evolve the relevant policies, rules, processes 


and tools to better enable the integration of storage resources within the current structure of our 


market. Enabling more resources to participate in our markets will increase competition, drive down 


costs, and provide sustainable options. 


Looking ahead, we will strive to support the transformation of Ontario’s electricity system by driving 


and guiding the future of the sector. While at times it is best to lead from the front, charting a path 


for others to follow, it is also important to create opportunities for others to lead and pave the way 


when appropriate. 


While efforts to reduce emissions across all sectors continue to accelerate, the coming decade will 


see a rapidly-changing electricity landscape in Ontario. As the first jurisdiction in North America to 


completely eliminate coal-fired electricity generation, today, Ontario’s electricity system is among the 


cleanest in the world, accounting for less than three per cent of the province’s GHG emissions. 


The IESO has been engaging with stakeholders, technical experts and others to develop a view of 


Ontario’s decarbonized future. Our Pathways to Decarbonization pro ject provides a focus for concrete 


conversations about how to eliminate greenhouse gas (GHG) emissions from our system while 


balancing the need to maintain reliability as other sectors of the economy also decarbonize through 


electrification.   


The move towards greater decarbonization is driving Ontario residents, businesses, institutions and 


communities to seek new opportunities to further reduce GHG emissions. A growing number of 


consumers are looking for ways to reduce their carbon footprint by investing in technologies that 


include electric vehicles, heat pumps, induction stoves, smart thermostats and other devices.  


Many industrial and commercial customers are exploring ways to electrify their operations and reduce 


their reliance on natural gas and other fossil fuels, not only to achieve cost savings but also to meet 


environmental, social and governance-related objectives. At the same time, a number of 


municipalities across Ontario have established their own emission reduction targets. Many are 


implementing major energy-efficiency projects and testing electric transit systems as part of their 


own climate-change mitigation strategies. 


The IESO will continue to share its expertise as part of this dialogue, encouraging a common 


understanding of the issues at hand and bringing a variety of perspectives to the table. Given our 


role as system integrator, we must ensure all voices are heard and all ideas are considered. Plotting a 


viable, sustainable and financially responsible course for Ontario’s energy future is a shared 


responsibility. The IESO will remain steadfast in our efforts to bring the right parties together to 


explore options to meet changing needs and priorities. 
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Ensure System Reliability While Supporting Cost-Effectiveness 


To ensure system reliability while supporting cost effectiveness, we will transform the real-


time markets and adapt our planning processes, cost-effectively acquire services and 


champion cybersecurity. 


Renew the real-time markets to advance energy transformation 


As the landscape has changed, so too have our markets. The opening of the wholesale market in 


2002 introduced an important new force: competition. By establishing a model where electricity 


suppliers compete to meet the province’s electricity needs, the IESO has ensured Ontarians benefit 


from a more dynamic and cost-effective system. 


Competition is a thread that connects many of the IESO ’s activities – and is expected to play an even 


greater role in future operations. The IESO’s Market Renewal Program (MRP) is introducing 


fundamental reforms to the province’s electricity markets to improve how we supply, schedule and 


price electricity to meet Ontario’s future needs at the lowest cost.  


The market of the future must also accommodate a range of new resource types, often with different 


strengths and operating characteristics than our existing fleet. Given the ongoing transformation of 


the system, the market must be flexible enough to support the integration of new sources of supply, 


accommodate changing policy imperatives and consumer preferences, stimulate investments in new 


supply as required, and deliver the most economically efficient outcomes. Market Renewal is building 


the foundation to enable our future needs, decarbonization goals, demand-side participation and new 


innovations entering the market. 


Beyond the wholesale market, competition is expected to dominate other aspects of our business in 


the years to come, including the procurement of existing and new resources to meet Ontario’s rapidly 


increasing demand for electricity. We are securing resources, testing new integration models and re-


examining our systems and processes to reduce barriers to entry to ensure we derive the greatest 


value from new and emerging technologies. 


This essential work will play out over several years, resulting in a system that is more flexible, 


resilient and diversified. In addition to meeting the IESO’s operational requirements, the system must 


satisfy the needs of ratepayers and communities, as well as asset owners and investors. 


In lockstep with the planned implementation of MRP, we are also making great progress on a multi-


year initiative to replace our legacy settlement systems to ensure they can support the complex 


needs of the project. Settling the market is a critical function that requires sophisticated software. 


Over $22 billion in transactions occur each year through IESO’s administered markets and programs 


so it is imperative that these transactions be settled accurately. 


We will continue to take the necessary steps to ensure reliability by upgrading and replacing core 


applications, infrastructure and cybersecurity tools. For example, core projects include a refresh of 


the Transmission Rights Auction platform and the completion of the Supervisory Control and Data 


Acquisition (SCADA) / Energy Management System (EMS) upgrade. We are also investing in a Market 


Analysis and Simulation Toolset, a tool to monitor, correct, improve or alter market design or 


operations over the multiple timeframes once MRP goes live.  
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Adapt short- and long-term planning to meet evolving system needs 


One operational challenge the IESO must manage is that electricity  needs are not static. Rather, they 


are subject to a broad range of forces and variables. The dynamic nature of Ontario’s electricity 


requirements means the IESO must take a flexible and responsive approach to planning the system. 


We must have the ability to identify, react, and adapt to changing realities. 


When it comes to electricity planning, understanding what’s important to consumers, communities 


and businesses at the regional level is critical. Every region of the province has unique characteristics 


and energy needs, which the IESO must understand, consider and plan for. 


Over the next three years, we will continue to adapt our short- and long-term planning processes to 


meet evolving system needs – not just for the province as a whole, but for its many regions and 


individual communities. We will identify system needs and opportunities, monitor evolving 


technologies and supply options, and effectively plan transmission so that electricity is available 


where and when it is needed. To achieve these objectives, we will update our demand forecasting 


tools and our energy modelling system to ensure we have access to state-of-the-art technologies. 


We are also taking steps to improve how we identify and assess distributed energy resources and 


other non-wires alternatives as these technologies will undoubtedly become more important as 


Ontario transitions to a cleaner energy supply mix. There will, however, continue to be situations 


when transmission solutions (poles, wires and stations) will be the only viable option. 


We will focus on increasing the transparency of our transmission planning processes to ensure all 


affected stakeholders, communities, utilities, residents and businesses know what we are 


contemplating – and why. Every region has its own specific needs and interests so providing 


opportunities to gain insight from stakeholders and communities is also of paramount importance to 


inform our decision-making. To ensure electricity infrastructure gets built in a timely manner, we 


need all of our partners to understand the big picture and the need to expand the system.  


By working closely with our partners, we will proactively identify where in the province new, large 


customers are likely to connect and then develop transmission plans to supply those sites. This 


foundational work is critical to enable economic development and ensure the necessary supply chains 


exist to support the energy transition.  


To meet future system needs, the IESO will be recommending a relatively large number of 


transmission projects in the coming years. Transmission projects can take at least seven to 10 years 


to build, and for reliability purposes it is imperative that these projects be completed on time. For this 


reason, we will put more emphasis on monitoring the implementation of our plans, understanding 


any potential implementation risks, and preparing to take action to ensure long-term reliability, if 


needed. 


 


Cost-effectively acquire services to maintain reliability in the evolving sector 


The IESO has worked with sector stakeholders to develop a Resource Adequacy Framework to 


address evolving reliability needs in a cost-effective and flexible manner while balancing ratepayer 


and supplier risk. 
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We remain committed to the using competitive mechanisms to meet Ontario’s resource adequacy 


needs and are working with stakeholders, communities and others to deliver on the Resource 


Adequacy Framework.  


To facilitate competition and provide business planning certainty, our efforts have been structured 


around three timeframes: short, medium and long-term. In the short term, capacity auctions will be 


the primary mechanism to meet needs, while existing resources capable of expansions or upgrades 


are the focus of our medium-term procurements. For new projects with longer lead times, we will 


conduct longer term procurements to respect developers’ need for certainty  and a reasonable return 


on their investments. 


In addition to procuring more capacity from existing and new resources, the IESO is also actively 


exploring the requirements to fully integrate these assets into grid operations and leverage the 


critical services they can provide – including, most importantly, energy. 


 


Champion cybersecurity, situational awareness and best practices within the sector 


Protecting the IESO grid against threats and vulnerabilities remains a high priority, both in the 


physical and cyber realms. Cyberattacks are becoming more common and more complex with every 


passing year. For this reason, the IESO continues to work closely with sector partners to share 


information and deepen situational awareness. The safe and reliable operation of Ontario’s power 


system is built upon a large, decentralized supply chain – and we are already taking steps to 


reinforce the weakest links.  


Given the rate at which cyber risks are increasing, this work will continue for the foreseeable future. 


Ransomware, malware, social engineering and phishing are the most common ways that bad actors 


try to access the grid – but this is not unique to Ontario. In fact, it’s a global phenomenon and a 


broadly shared concern. We will remain vigilant and continue to collaborate with experts from around 


the world to identify, mitigate and minimize the collective risks to reliability.  


In 2019, the IESO became the first system operator in North America to be accountable for providing 


cybersecurity-related services to the broader electricity sector. Lighthouse, the cornerstone of our 


cyber offerings, provides a near real-time view into threats and incidents that can impact the power 


grid. Designed to improve the security and resilience of the system, this detection, assessment and 


information-sharing service is the result of a one-of-a-kind partnership with the Canadian Centre for 


Cyber Security, a trusted federal source of cybersecurity information, advice and guidance that builds 


on the IESO’s existing leadership and capabilities. 


We will continue to expand the reach and effectiveness of our flagship Lighthouse program to ensure 


we enroll as many members as possible. A holistic view and understanding of market participants’ 


cybersecurity postures and program objectives is required to develop an informed and coordinated 


approach to cyber resilience for Ontario’s electricity sector.  


As cybersecurity events, and ransomware attacks in particular, continue to increase across the 


sector, the IESO is also focused on bolstering its cyber incident response capability. These initiatives 


include developing cyber incident response playbooks and conducting regular tabletop exercises to 


practice response execution in an effort to reduce the potential impact and accelerate resolution 


timelines.  
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Drive Business Transformation 


To drive business transformation, we will evolve our internal processes, technologies and 


tools, identifying and building next-generation skills and competencies while defining and 


enhancing the IESO culture and employee experience. 


Define and enhance our desired culture and employee experience 


The IESO’s organizational success is underpinned by our employees. For this reason, we are taking 


concrete steps to modernize our corporate culture and enhance the employee experience. The IESO 


is on a journey to establish a more inclusive culture where our people can realize their full potential. 


Our vision is to create a sense of belonging, where diverse expertise and perspectives are valued. We 


must operate in a fair and consistent manner, make employees feel safe challenging the status quo, 


and ensure corporate values are reflected in the attitudes and behaviours of our workforce. IESO 


employees have a strong sense of purpose, and we are making the necessary investments in our 


people and our workplace to enable them to deliver results that support it. 


We have already taken a number of actions, with more to follow. The IESO is working to support its 


employees by promoting a clear understanding of our purpose, strategic priorities, and key activities. 


Leaders must create an environment of inclusivity, enhance their team’s connection to support IESO's 


priorities and encourage diverse perspectives while investing in each other’s success.  


This evolution requires ongoing organizational focus and change in a number of areas. We must fully 


align our workforce to common goals and priorities. This shared understanding will help to build a 


united, cohesive team with a common commitment to achieving our goals.  


We are also proceeding with an organizational alignment review that will be implemented in 2023. 


This review will ensure we have the right organizational structure in place to provide clarity for 


decision-making through well-defined leadership roles with clear accountabilities. This will support 


the delivery of our strategy and mandate moving forward.  


The review will enable the IESO to identify existing strengths and opportunities for enhancements to 


our current organizational structure; align roles and accountabilities to the refreshed corporate 


strategy; clarify accountabilities and decision-making both vertically and horizontally; empower 


leaders within their scope of authority; and better enable our leaders to successfully guide their 


teams in implementing the strategic plan and delivering our core mandate. 


Before the pandemic, we also launched a program to assess our broader space needs and explore 


the benefits offered by co-locating more employees at a single location. These benefits included 


advancing our culture, offering employees more flexibility and choice in how and where they work 


within the office, and optimizing our real estate footprint with savings realized outside of this 


business plan’s time horizon. While the strategies to achieve our goals have evolved over time, many 


of our objectives remain the same: a more flexible, inviting and cost-effective workspace that 


responds to emerging workplace trends and employee feedback, support ing a culture based on 


teamwork and collaboration, and an improved employee experience overall. 
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Although the pandemic has provided an opportunity for us to reconsider and reevaluate our space 


needs, especially in the context of a proposed hybrid work model, we will continue to prioritize 


employee wellbeing, business productivity and cost containment. 


 


Identify and build next-generation skills and competencies 


Ensuring our employees have the skills they need to excel in a changing environment is a high 


priority. Learning needs change over the course of every career. For this reason, we offer learning 


and development opportunities for staff at different points in the employee lifecycle. Although some 


training content is tailored to meet the needs of employees at specific levels in the organization, we 


firmly believe leadership can be found across the IESO. It is a skill we plan to nurture, as all 


employees play a key role in helping the IESO achieve its strategic objectives. 


Internal capacity building will be even more critical in the years to come. By making strategic 


investments in learning and development, we are taking steps towards aligning program offerings 


with corporate priorities and employee interests, which is essential to driving engagement, 


commitment and loyalty.  


We are proactively working to build the necessary capabilities for the future to deliver on our 


mandate. For example, forecasting demand and ensuring resource availability is a complex task that 


requires expertise across the organization, including planning, operations, contract management, 


information technology and market development, among others.   


We are also developing plans to attract, engage and retain top-level talent in certain key areas, 


including cybersecurity, data science, artificial intelligence and machine learning, stakeholder and 


community relations, contract management, and economics We will also focus to a greater degree on 


succession planning and strengthening inclusive leadership capabilities. 


As is the case with many of our sector partners, the IESO is experiencing a demographic shift with 


the planned retirement of some long-term employees. We are actively recruiting from top academic 


institutions to attract staff with the optimal combination of skills, experience and passion to drive the 


organization forward. 


To deliver the best results, employees need to be future-oriented, solutions-driven and capable of 


responding positively and effectively to changes in the environment. They also need the right tools 


and technologies to do their work. 


 


Evolve business processes, technologies and tools 


Driving business transformation involves optimizing our workforce as well as the systems and 


processes that support them. As with every aspect of Ontario’s electricity sector, the changes 


required to make this happen are significant and wide reaching.  Today, we are making the 


necessary investments to facilitate this transformation and deliver long-term value to residents, 


communities, businesses and institutions across Ontario. 


Complex information technology (IT) programs and tools enable us to perform essential tasks that 


include forecasting demand, dispatching resources and monitoring the grid for cyber threats. After 


years of deferring investments in a risk-informed way, many of the IESO’s IT systems require 
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renewal as they approach their end of life. Some of these upgrades will be made to control room 


systems to support the integration of emerging resources, and to improve situational awareness. In 


the coming years, we will continue to update or replace many of these key IT systems that help us 


maintain the reliability of the grid. 


Good decisions require good data. Given our central role in managing the power system and the 


scope of our IT tools and systems, the IESO has access to a wealth of operational electricity data 


stretching back to the opening of Ontario’s electricity market in 2002. When fully utilized, this data 


can provide unique insights into the complex inner-workings of electricity production, usage, 


planning, forecasting and much more.  


Earlier this decade, the IESO embarked on a program of work to evolve our data and analytics 


maturity level and capabilities. By developing a data strategy and enterprise data catalogue, the IESO 


is treating organizational data as an invaluable business asset. We continue our work to leverage this 


data to identify additional market efficiencies, support reliable grid operations and improve our risk 


management practices.  


We are also evolving and enhancing many of the IT systems that support our operations staff to 


ensure they have maximum visibility into different grid assets. 
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Financial Overview  


The 2023-2025 Business Plan provides an overview of the resources required to maintain the high 


levels of performance necessary for the IESO to deliver on its core responsibilities, as well as deliver 


on the first three years of a refreshed strategy, committed to helping drive and guide a transit ion to 


ensure a reliable, affordable and sustainable energy future. 


The IESO is moving forward on key initiatives that are critical to maintaining its core operations and 


to support the significant growth in the industrial, mining and agricultural sectors, as well as major 


expansion in transportation electrification, which will collectively drive higher electricity demand than 


Ontario has seen in many years; demand is expected to increase by nearly two per cent per year 


during the next 10 years. These demand increases are being compounded by nuclear retirements 


and refurbishments as well as the expiration of a large number of generator contracts, which impacts 


available supply. Energy needs are emerging as early as 2025.  


To achieve this outcome, the IESO is proposing increases to its revenue requirement of 5.8%, 4.8%, 


and 5.2% over the three year planning period. The rapid increase in the interest rate is forecasted to 


add $5.4 million of surplus through interest income to the IESO in 2022 by year-end. This rate of 


increase was not budgeted thus the surplus is deemed an uncontrollable variance that is excluded 


from the percentage year over year increase between 2022 and 2023 funding requirements. Over the 


2023-2025 planning period, for the average residential electricity bill, this translates to an 8.3 cents 


per month increase. The IESO has taken steps to manage our exposure to macroeconomic trends 


and will continue to do so in support of value for ratepayers. The IESO has and will continue to 


carefully review all expenditures and find efficiencies, where possible, to minimize the impact to 


ratepayers of Ontario while we invest to support the significant transformation of the sector. 


We have identified and leveraged efficiencies in several areas. As noted above, we anticipate a large 


increase in new generation and other contracts over the next three years and have overhauled some 


of our contract management and associated registration activities. By introducing contract 


procurement and registration fees that are paid by the project proponents, IESO expenses are offset 


and impacts to Ontario ratepayers are reduced. At the same time, further development of systems to 


track these contracts (Beacon system), automation of contract settlements and energy efficiency 


processes to streamline approvals have yielded operational efficiencies. Furthermore, we continue to 


realize efficiencies by examining our long-term office space needs. 


In the 2023-2025 Business Plan, the IESO is proposing to: 


 Continue work started in 2022 under Resource and Transmission Adequacy and Enabling 


Resources, furthering incremental investments to secure additional supply and expansions 


needed to address electricity needs emerging and the unprecedented transformation of the 


electricity system over the next decade. 
 Deliver on government initiative work related to Class B and Interruptible rate pilots, 


potential program to provide new contracts for existing small hydroelectric generation 


facilities, enhanced energy efficiency conservation and demand management programs, 


along with other smaller initiatives. 
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 Complete the $233 million Market Renewal Program (MRP) investment, at which time the


new market will begin to generate significant ratepayer savings building on the benefits that


the market has delivered to consumers over the past 20 years. The program investment will


be amortized over a 20-year period. The new market will introduce new features and tools


that require additional resources for market operations, monitoring and ongoing maintenance


and support. As such, the business plan includes resources for additional staff, technical


consultants and support & maintenance to operate the renewed market.


 Strengthen IESO’s preparedness to support Ontario’s electricity transformation through


enhancing cybersecurity posture, reinforcing the resilience and integrity of the electricity grid,


sustaining our critical IT systems and enabling the grid transformation program. It will also


include strengthening stakeholder and community connections, and continuing to build out


workforce capacity and capabilities to promote a high-performing organization.


These investments are necessary to enable the IESO to play a critical role in driving and guiding the 


energy transformation underway.  


The 2022 forecast is below approved budget due to significantly higher interest income, increased 


electricity demand thus higher revenue and lower expenses driven by project and staff hiring delays. 


The 2023 higher expenses are driven by incremental initiatives and amortization impacts of assets 


placed into service in late 2022. In 2024 and 2025, expenses are impacted by transition to post MRP 


integration functions and services including amortization impacts, and further investments most 


notably in initiatives to ensure resource acquisition to meet system needs by 2026. The 2023-2025 


business plan has significantly higher interest income and revenue from registration fees used to 


offset the revenue requirement.  


After rigorous review, staffing levels will increase in 2023 as a number of strategic positions are 


added to support key initiatives (including the MRP).  For 2023, the IESO anticipates an average of 


914 full-time equivalent employees to deliver on core electricity system responsibilities and initiatives, 


as well as to support the MRP. Staffing levels will remain relatively flat in 2024 as the MRP begins to 


wind-down, with certain staff returning to core functions, concluding the transition in 2025 when the 


average full-time equivalent number of employees will be reduced to 900. 


As part of its mandate, the IESO operates several programs that are funded from other sources and 


are not included in this business plan, including: the smart metering entity, market rule enforcement 


and education, and energy-efficiency programs.  


The IESO has approval from the Ontario Energy Board to maintain an operating reserve of $10 


million to manage cost or revenue variances from budgets caused by changes to the external 


environment that impact the IESO and may not be within its control or reasonably foreseeable. This 


practice is adopted by similar sector organizations. As the IESO enters into its first three-year 


business plan, and given the complexity and uncertainty around the transformation of the sector, 


there is potential for additional unplanned needs that may be material in scope. The IESO will be 


recommending to the OEB an increase to the operating reserve to a balance of $15 million, to be 


funded through its forecasted 2022 surplus, to address these potential needs. 
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Detailed Financials 


The following table outlines 2023-2025 business plan operating revenues and expenses: 


Pro Forma Statement of Operations 


For the Year Ended December 31 
(in Millions of Canadian Dollars) 


($ Millions) 2022 2022 2023 2024 2025 
Budget Forecast Budget Budget Budget 


Revenue 


IESO Usage Fee 201.5 204.1 208.4 218.4 229.7 
Expenses 


Baseline Expenses 172.8 171.4 175.4 181.4 187.7 
Resource and Transmission Adequacy 1.7 1.4 6.0 8.8 7.3 


Enabling Resources 0.4 0.6 0.8 0.9 0.9 
Pathway to Decarbonization 1.3 0.9 - - - 


Other Government Priorities 4.6 4.3 2.9 2.5 2.5 
MRP – ongoing operation of new functions 0.5 0.2 1.9 3.0 4.2 


Cybersecurity - 0.9 1.6 1.6 2.1 
Strengthening Engagement - - 0.7 1.1 1.6 
Culture, Employees and Capabilities - - 0.8 0.8 1.0 


Sustaining Technology, Evolving Processes 
and Tools - - 1.9 2.3 2.2 


Operating Expenses sub-total 181.3 179.7 192.0 202.2 209.4 


Amortization 20.0 18.5 23.1 22.0 27.0 


Net Interest (5.0) (10.4) (11.5) (9.7) (9.2) 


Registration Fee - (0.8) (0.5) (0.5) - 


 Market Renewal Program 5.2 4.3 5.3 4.4 2.5 


Total Expenses 201.5 191.3 208.4 218.4 229.7 
Uncontrollable Interest Variance 5.4


Adjusted Total Expenses 201.5 196.7 208.4 218.4 229.7 


Year over year variance - 5.8% 4.8% 5.2% 


Operating Surplus/(Deficit) - 12.8 -   -   -   


Accumulated Operating Surplus 8.7 15.0 15.0 15.0 15.0 
Potential Rebate to Market Participants - 6.5 - - - 


Capital 


As with previous years, the business planning process establishes an appropriate capital envelope for 


core operating initiatives over the business planning timeframe, with commitments approved 


individually, on an ongoing basis.  


There will be increased capital investments over the period of the business plan in order to make 


significant investments in the IESO’s facilities ($30 million) and backup operating and data centres 
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($10.4 million) that are required to maintain our facilities, drive business transformation and maintain 


reliable system and business operations.   


In addition to these major investments, a number of other capital projects will be undertaken to fulfill 


our mandate and advance our refreshed strategy. Details for the larger initiatives are outlined in 


Appendix 3.   


The Market Renewal Program capital costs for 2023-2025 in the table below are the latest estimate 


of program spending and are in alignment with the revised schedule and in-service date approved by 


the IESO board.  


Project details and associated descriptions are included in Appendix 3. 


Capital ($ Millions) 2022 2022 2023 2024 2025 
Budget Forecast Budget Budget Budget 


Core Operations Initiatives 30.0 30.0 23.0 28.6 30.6 


Space Needs Program & Facility Investment - - 7.0 10.0 13.0 


Back Up Operating and Data Centre Relocation - - 5.0 5.0 - 


Market Renewal Program  41.2 37.1 51.0 32.3 14.6 


Total Capital Envelope 71.2 67.1 86.0 75.9 58.2 


Full Time Equivalent (FTE) Staffing 


In 2023, the average core operations FTEs of 805 is higher than 2022 levels by 91 FTEs due to 


delayed hiring of resources in 2022 and additional resources to support the IESO’s initiatives on -


boarded throughout 2023. Core operations FTE levels in 2024 increase to 838, mainly due to ramp-


up of staff required to support additional energy procurements and prepare for the new market 


functions/services. In 2025, as Market Renewal Program (MRP) is completed, some resources will be 


returning to core operations as others conclude their temporary employments, thus the increase to 


856 FTEs. 


Staffing levels required to support the MRP implementation will reach 109 FTE in 2023, and are 


expected to decrease slightly in 2024 as the project moves to operations testing activities. In 2025 


some staff are retained to provide market participants and internal staff with training, complete 


internal documentation, make tool changes post go-live and ensure that a framework is in place to 


measure the benefits.  


Average FTEs 


Full Time Equivalents (FTEs) 


2022 2022 2023 2024 2025 


Budget Forecast Budget Budget Budget 


Core Operations 730 714 805 838 856 


Market Renewal Program 97 92 109 88 44 


Total FTEs 827 806 914 926 900 
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 Market Renewal Financials 


As of 2021, the Market Renewal Program (MRP) has entered the final phase of the initiative: 


implementation. This phase of work will ensure both the IESO and market participants are prepared 


for the launch of the renewed market.   


Market Renewal Program Baseline Schedule, Budget Update and Funding 


 


The IESO has been working with vendors and stakeholders to refine and translate the design into 


system requirements and rules needed to finalize the delivery schedule for MRP. In August 2022, the 


IESO Board approved revised program funding and a refreshed schedule, including an in-service date 


of May 2025. The updated cost estimate for the delivery of MRP is $233 million, including 


contingency, and is outweighed by the significant ratepayer benefits from project implementation. A 


recent review of the MRP business case determined the renewed market will deliver substantial net 


financial benefits of over $700 million to Ontario consumers over the first 10 years of operation.  


The capital activities for MRP include solution development deliverables and testing, which requires 


contracting external vendors as well as broad support from across the organization, including a 


significant complement of IT resources. MRP activities funded through operating costs include the 


development of market rules and related stakeholder activities, change management planning and 


coordination, and updates to internal and external manuals. 


In 2025, the IESO will require funding post go-live to deliver market participant support and training, 


complete internal document updates, and start project closure activities while maintaining a capital 


budget for additional vendor support and internal IT costs for tool changes identified after the in -


service date. 


The annual MRP project costs from 2023-2025 are consistent with the Board-approved refreshed 


schedule and funding. 
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Appendix 1 – IESO Performance Management – 
Measures and Targets 


The IESO’s performance management program provides an important level of oversight for the 


organization and its stakeholders, and helps to ensure accountability and course correction, as 
needed. 


 
Measures and targets have been revised to align with the IESO’s refreshed strategy and the 2023-
2025 Business Plan. Since the strategy update this spring, Directors and ELT members have been 
engaged in an iterative process to contribute refreshed measures and identify annual targets. This 
set of measures is intended to help improve engagement and provide clear identification with how 


work efforts contribute to the IESO’s overall strategy success. 
 


Strategic Alignment Measure 
Target 


Measure 


Weight 
2023 2024 2025 


Outcomes  


• Drive and 


guide the 
evolution of 


the system to 
ensure long-


term 
reliability 


• Maintain 


affordability 
via 


competition 


and other 
mechanisms 


• Effectively 
respond to 
changes in 


policy and 
customer 


choices 


1. Market Renewal 
Program delivery: 
Total actual schedule 
complete percentage 
is within planned 
completion 


2. Maintaining Resource 


Adequacy: plans in 
place to ensure that 


resource adequacy 
reliability standards 
are met for the next 5 
years 


3. Resource Adequacy 


procurement: number 


of supply offers in 
open and competitive 


mechanisms exceed 
the target capacity  


4. Enabling Resources 
Program delivery: 
Percentage complete 


according to program 
plan  


80% 
 
 
 
 
 
 
 


100% 
 
 
 
 
 
 
 
 


20% 
 
 
 
 
 
 
 


33% 


90% 
 
 
 
 
 
 
 


100% 
 
 
 
 
 
 
 


 


22% 
 
 
 
 
 
 
 


44% 


100% 
 
 
 
 
 
 
 


100% 
 
 
 
 
 
 
 


 


24% 
 
 
 
 
 
 
 


65% 


20% 
 
 
 
 
 
 
 


10% 
 
 
 
 
 
 
 


 


10% 
 
 
 
 
 
 
 


10% 
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Strategic Alignment Measure 
Target 


Measure 
Weight 


2023 2024 2025 


Enablers  


• Evolve the 


IESO’s 
culture 


enabled by 
people, 
tools, and 


processes to 
promote a 
high-


performing 
organization 


• Effectively 
tell the 
IESO’s story 


to 
strengthen 


stakeholder 
and 


community 
connections 


5. Employee pulse 


survey results for 


specific annual 


engagement areas 


of focus 
6. Effectiveness of 


stakeholder 


engagement 


actions through 


positive survey 


results (within -2% 
tolerance range) 


4%  
average 
increase 


 
 


80% 


4% 


average 
increase 


 
 


81% 


4% 


average 
increase 


 
 


82% 


15% 
 
 


 
 


15% 


Key Risk 


• Maintain 


vigilance on 
cyber 
security 
threats to 
the IESO 
and the 


system, and 
adapt as 


required  
 


7. Cyber threat 


intelligence 
technology 
implementation  


8. Phishing Metrics 
Trend 


9. Determine 


pathway for 
assessment of 


appropriate 
regulatory 


instrument for 


system cyber risk 
mitigation* 


90% 
 
 
 


<5% 
 


Substantial 
Completion 


92% 


 
 
 


<4% 
 


TBD 


94% 
 
 
 


<3% 
 


TBD 


10% 
 
 
 


5% 
 


5% 


* 2023 is to develop a measure.  Execution against cyber risk mitigation measure will occur in 2024 -


2025. 
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Appendix 2 – Enterprise Risk Management 


At the IESO, risk management is an integrated discipline that supports informed decision-making 
throughout the organization. We recognize the pivotal role it plays in balancing strategic planning 
with business execution and compliance. This facilitates informed decision-making and a conscious 
evaluation of the upside opportunity and downside aspect of risk. 
 


Our integrated approach to managing risk recognizes the need for clear, timely direction and support 
from our Board of Directors and senior, business unit and functional management. 


Our starting point for managing risk is our strategic planning process, where key risks are identified 
from the internal and external threats and opportunities. Risks and opportunities are identified by 


observing, analyzing and anticipating trends along with macroeconomic, industry-specific, regional 
and local developments. Senior management assesses the risks to achieving our strategic objectives, 
and incorporates measures into corporate and operating plans to mitigate these risks if they exceed 
our target risk levels. 
 
The IESO uses a risk management ranking methodology to assess the key risks specific to our 


achieving our strategic and business plan objectives. Our top strategic risks, aligned with the IESO’s 
strategic objectives and their associated residual risk assessment, are as follows: 
 


Risk 


Risk Assessment: Critical 


Mitigating Actions 


Material undersupply of energy at a 


provincial and regional level 


 


Medium-term timelines are becoming more 


critical within our strategic planning time 


horizon. As the province’s reliability 


coordinator, the IESO must comply with, 


oversee and enforce reliability standards and 


processes that are set by several regulatory 


bodies within and outside of Ontario. The 


concern about undersupply arises from not 


having sufficient time to address the long 


lead times needed to build infrastructure or 


the ability to respond to changes in demand. 


 


 Advancing initiatives under the Resource 


Adequacy framework to design and 
execute procurements to acquire 


committed and contracted resources 


 


 Expanding transmission planning 


programs to ensure new capacity can be 
connected 


 


 Enhancing planning and forecasting tools 
for medium- and long-term energy supply 


 


 Delivering annual acquisition report and 


annual planning outlook to provide 


stakeholders with much-needed insights 
into opportunities for existing and new 


resources 


 
 Building alignment with government on 


how potential barriers to procurements 
and challenges to new facility 


development will be overcome 
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Risk 


Risk Assessment: Critical 


Mitigating Actions 


IESO actions to identify and address 


supply shortfalls not seen as credible by 


the stakeholder community 


 


The stakeholder community authorizes the 


IESO to take action and provide the 


resources necessary to create value towards 


the achievement of cost-effective reliability. 


Not having credibility with the stakeholder 


community can impede the IESO’s ability to 


deliver results. 


 


 


 Advancing initiatives under the Resource 
Adequacy Framework to design and 


execute procurements to acquire new 
supply 


 


 Consistently delivering on the Enabling 
Resources Program to introduce new 


grid-connected resources 


 


 Developing and executing a purposeful 
approach to stakeholder and community 
engagement 


 


 Enhancing external information sharing 
and reporting processes 


 


Risk 


Risk Assessment: High 


Mitigating Actions 


The IESO’s information technology 


systems and data are disrupted by 


cybersecurity threats 


 


Cyber attacks on the IESO’s information 


technology systems and data could be highly 


disruptive to reliability, business systems and 


data protection through exploiting 


vulnerabilities across people, processes, and 


technology. These threats from domestic and 


foreign threat actors may arise from 


malicious intent, financial motivation, 


ignorance and/or complacency. This risk 


needs to be monitored to protect the 


business, employees, and safeguard critical 


data, systems, and facilities from being 


compromised. 


 Promoting a culture of cybersecurity 
awareness through policies and training 


 
 Improving incident response capabilities 


and communications 


 


 Implementing targeted solutions to help 
better identify and mitigate malicious 
threat actors from launching a successful 
attack 


 


 Enhancing threat intelligence capabilities 
and upgrade network architecture, data 
management and security controls 
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Risk 


Risk Assessment: High 


Mitigating Actions 


Cyberattack impacting non-IESO owned 


assets required for operating the IESO-


controlled grid 


 


As cyberattacks targeting critical 


infrastructure are on the rise, a sector-wide, 


concerted cyber response is required from 


government, regulatory bodies, market 


participants and the IESO to augment 


response efforts. A holistic view and 


understanding of market participants’ 


cybersecurity postures and program 


objectives is required to develop an informed 


and coordinated approach to cyber resiliency 


for the Ontario electricity sector.  


 


 Maintain robust reliability practices and 
contingency plans to respond to 


significant disruptions  


 


 Deliver Lighthouse services under OEB 
license to promote cyber information 
sharing and situational awareness across 


the sector 


 


 Conduct sector-wide threat assessments 
to identify vulnerabilities 


 


 Support external activities by developing 
playbooks and participating in broader 
groups and forums 


 


Risk 


Risk Assessment: High 


Mitigating Actions 


Competitive mechanisms not working 


as intended impairs the IESO’s 


efficiency mandate 


 


The IESO is investing considerable time and 


resources to renew the wholesale electricity 


markets and operate the grid to drive 


reliability outcomes. The IESO’s strategic 


priorities could be impacted if competition 


and supporting market mechanisms are 


impaired. If competition does not materialize 


as expected, the loss of stakeholder 


confidence could drive an emerging narrative 


that markets don’t work thereby frustrating 


the IESO’s efficiency mandate.  


 


 


 Design, development and testing of 


mechanisms as such as Market Power 


Mitigation under the Market Renewal 
Program 


 


 General Conduct Rule enforcement 


guidelines 


 


 Next phase of resource adequacy 


initiatives that involve competitive 
procurements and capacity auction as 


acquisition mechanisms  
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Risk 


Risk Assessment: High 


Mitigating Actions 


Readiness of our culture, people, 


processes and tools to rapidly adapt 


and pivot to address transformation 


 


To deliver on the organization’s goals and 


meet the demands of sector transformation, 


the IESO will need to transform. Meeting the 


demands of transformation is a complex 


process involving alignment of leadership, 


practices and culture. Evolving the maturity 


of the IESO’s culture, people, processes and 


tools will require some necessary pre- and 


co-requisite change readiness supports.  


 


 


 Acquisition of business and grid control 
tools to support transformation 


 


 Resource planning and utilization: roles 
and accountabilities and workforce 
planning initiatives 


 


 Development of future capability: 
employee, leadership, technical, and 


business learning; succession planning 


 


 Culture transformation: Equity, diversity 
and inclusion (ED&I) Annual Plan and 
employee experience annual areas of 
focus 


 


 Evolve data and information governance 
practices   
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Appendix 3 – Capital Spending 


Summary of 2023 - 2025 Capital Spending 
   


Change Initiatives/Projects ($ Millions) 
2023 


Budget 
2024 


Budget 
2025  


Budget 


Replacement of the Settlement Systems  4.4 0.8  0.1 


Data Excellence Program  0.5  0.8 0.5 


Wide Area Visualization Environment (WAVE) - Phase 2  0.5  0.3    


Enabling Resources Program  0.3  0.6  3.3 


Addressing Market Surveillance Panel (MSP) Recommendations  1.2 0.4  0.5 


Dynamic Limits in Real-Time  2.8  0.2  


Enterprise Antivirus Replacement  0.3    


Resource Adequacy Program  1.0  1.2  1.3 


Market Analysis and Simulation Toolset (MAST) 0.5  2.4  1.0 


Long Term Demand Forecast Tool Replacement  1.0  0.8  


Core Network Refresh  2.0  0.6  


PMU Integration - Phase 3  1.0  1.0  1.0 


Space Needs Program  7.0  10.0  13.0 


Backup Operating and Data Centres Relocation Project  5.0  5.4  


Meter Data Management System Replacement (MDMS) 0.3  2.0  3.5 


Enabling Grid Transformation Program  0.1  1.1  7.0 


Lawson Refresh  0.2  1.9 


Firewall Refresh  0.2  2.8  


Data Loss Prevention (DLP) Phase 2   1.5  1.0 


Windows Infrastructure Refresh  1.9  0.1  


MIM Technical Refresh  1.1   


LogRhythm SIEM Refresh   2.9  0.1 


Network WAN Infrastructure   1.6  0.1 


Cybectec Refresh   0.9 0.1 


Aspen File Server Refresh    2.1 


Intrusion Prevention System (IPS) Refresh    1.4 


Capital (1 million and above)  31.1  37.6  37.9 


Other Initiatives/Projects (Less than a  1 million)  3.9  6.0  5.7 


Total Without Market Renewal Program  35.0  43.6  43.6 


Market Renewal Program  51.0 32.3 14.6 


Total Including Market Renewal Program 86.0 75.9 58.2 
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2023-2025 Capital Plan Details 


Project Name Project Description 


Replacement of the 
Settlement Systems 


In replacing settlement systems that have been in operation since market opening in 
2002, this project will address market re-design needs associated with 
implementation of the Market Renewal Program and enable systems to meet current 
and future business needs. In 2021, the IESO settled approximately  $22B in the IESO-
Administered Markets, Ministry of Energy supported programs, and Global 
Adjustment through the settlement systems. 


Data Excellence 
Program 


To help harness the full value of IESO data, this program establishes an evolved data 
management and analytics framework to support the IESO’s complex business needs. 
Data governance policies and tools (data catalogue), an updated data warehouse 
strategy and supporting applications for high-value use cases and a centre of 
excellence for advanced machine learning applications are in the scope of the 
program roadmap. 


Wide Area 
Visualization 
Environment 
(WAVE) - Phase 2 


This project will improve situational awareness and maintain ongoing compliance 
with NERC IRO standards by expanding modelling to neighbouring power systems 
(NYISO, PJM and Hydro-Quebec), improving the IESO’s ability to monitor and respond 
to real-time conditions that may affect the IESO controlled grid. 


Enabling Resources 
Program 


Through the Program the IESO will prioritize and undertake the work to increase the 
number of resource types (e.g. hybrids, storage) that can participate in the IESO 
markets to deliver energy, capacity and ancillary services in order to increase options 
for reliability and competition to drive affordability. 


Addressing Market 
Surveillance Panel 
(MSP) 
Recommendations 


A portfolio of initiatives to develop, evolve and address inefficiencies in the electricity 
market in response to observations by the MSP and other stakeholders.  


Dynamic Limits in 
Real-Time 


In enabling the continuous assessment of real-time grid conditions, the Dynamic 
Limits in Real-Time (DLRT) Project will significantly improve the utilization of Ontario’s 
transmission system, resulting in market and system operations efficiencies, and 
increased system security and resilience. 


Enterprise Antivirus 
Replacement 


The current antivirus solution which was commissioned in 2018 has approached end 
of support by the vendor on the solution lifecycle. The current vendor is moving to a 
cloud based service offering only, which will not meet the current NERC Critical 
Infrastructure Protection (CIP) standards. This project will replace the current 
antivirus solution with a new on-premise solution that will maintain the IESO’s 
security posture and continue to meet the NERC CIP requirements.  


Resource Adequacy 
Program 


As part of its commitment to competitive mechanisms to meet Ontario’s resource 
adequacy needs, the IESO is working with stakeholders to implement the Resource 
Adequacy framework to develop and execute multiple mechanisms, such as the 
Capacity Auction and Requests for Proposals to acquire products and services needed 
to maintain reliability cost-effectively. 


Market Analysis 
and Simulation 
Toolset (MAST) 


As the Market Renewal Program (MRP) is introducing wholesale market changes, 
current tools to monitor, assess and analyze the new market will be insufficient. 
MAST will deploy a common assessment tool environment that can be utilized in 
multiple business processes that will monitor, correct, improve or alter market design 
or operations over the day-ahead, pre-dispatch and real-time periods. The new tools 
are required after MRP go-live. 
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Long Term Demand 
Forecast Tool 
Replacement 


This project will replace the existing Long-Term Demand Forecast tools which have 
reached end of life and update the end-use load profiles used to develop the long-
term forecasts. These tools are essential to support the planning processes that 
forecast system needs and provide infrastructure investment advice for the next 20 
years. 


Core Network 
Refresh 


The IESO’s Core and Data Centre networks provide the backbone of the IESO’s 
network infrastructure, connecting all systems and locations in a robust and reliable 
high-performance network. The existing core and data centre infrastructure needs to 
be refreshed as it is approaching the end of manufacturer support.  


PMU Integration - 
Phase 3 


Phasor Measurement Units (PMUs) can continuously deliver high-quality, time 
synchronized real-time power system data at a high frequency (30-60 samples per 
second). Obtaining PMU data from across Ontario will improve real-time monitoring 
of the IESO-controlled grid; obtaining PMU data from other jurisdictions will improve 
wide-area view; and both will improve the IESO’s overall situational awareness. PMUs 
also provide the IESO the ability to diagnose incidents and to more efficiently comply 
with several NERC reliability standards. 
Building on the earlier phases of this work, Phase 3 will integrate PMU data into the 
IESO's operations support tools and services, as well as live information into the 
Control Room. 
The Market Rules to support this change have been implemented and will become 
enforceable at the end of 2024 to give participants and the IESO sufficient time to 
implement these changes. 


Space Needs 
Program 


IESO owns and leases three office facilities in the Greater Toronto Area.  Our primary 
location in Mississauga, which the IESO owns and operates, was built in 1989 and 
requires significant investments in its electrical, mechanical and structural systems 
over the next 4-5 years.  Building on the experience from an office pilot project being 
undertaken in 2022, the results will define the path forward with respect to the 
IEOS’s overall office footprint and the modernization of the workspace.   The 
modernization of the workspace will be critical to meet the needs of today’s 
workforce and supports the attraction and retention of IESO staff 


Backup Operating 
and Data Centres 
Relocation Project 


As part of its system operator mandate, the IESO operates a Backup Operating Centre 
(BOC) and Backup Data Centre (BDC) to ensure continuous operation of Ontario’s 
power system and IESO’s business operations in event of an emergency affecting the 
power system or IESO’s control centre.  These facilities are also required in order to 
comply with North American Electric Reliability Corporation (NERC) reliability and 
critical infrastructure protection standards.  The current BOC and BDC are reaching 
the end of their current lease terms and no longer meet the evolving needs of the 
IESO.  This project will determine and secure a new location for these two critical 
facilities and make the necessary investments in order to meet both regulatory 
compliance and reliability needs.  


Meter Data 
Management 
System 
Replacement 
(MDMS) 


The current Meter Data Management solution that supports the IESO settlement 
processes is currently deployed on an application that cannot be upgraded. The 
business capabilities that the application supports will be delivered as part of an 
alternative solution through the Meter Data Management System Replacement 
project. 
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Enabling Grid 
Transformation 
Program 


In conjunction with the PMU Phase 3, Wide Area Visualization - Phase 2 and Dynamic 
Limits In Real-Time projects, this program will implement new technologies, 
processes, and more dynamic tools to support the operation of the transforming grid 
with more diverse resource types and a more complex transmission system. This 
work is critical to support resource retirements/replacements, meet incremental 
system demand by adding supply resources to the system, as well as provide future 
options for de-carbonization. 


Lawson Refresh 


Lawson Financials, the current financial and accounting application that supports 
both the Market and Corporate accounts has been used at the IESO since 1998. The 
last Lawson refresh project was completed in 2020 and is approaching end of life.  
This project will refresh our current financial system to ensure that it continues to 
meet our future financial accounting needs with a vendor supported tool. 


Firewall Refresh 


The existing IESO firewalls which provide access control to critical parts of the 
network such as the DMZ and internal corporate network are nearing the end of 
vendor support and need to be upgraded. This project seeks to build on the strengths 
of the existing security architecture by upgrading the key security controls at the 
firewall perimeter of IESO’s data network and allow the IESO to take advantage of 
features which are used to reduce the risk of evolving cyber attacks and ensure 
mitigation of security concerns related to the industry. 


Data Loss 
Prevention (DLP) 
Phase 2 


Data loss prevention (DLP) is an approach that seeks to improve information security 
and protect business information from data breaches.  This project will implement a 
technological DLP solution that will provide features and benefits in a variety of 
situations, all of which will allow the IESO to better understand how high-value data 
is handled within the network and will automate the prevention of data sharing with 
unauthorized personnel. 


Windows 
Infrastructure 
Refresh 


The current version of Microsoft Windows Server operating system is nearing end-of-
life at which time Microsoft no longer provides support for the product, including 
critical security patches. This project will move us to the latest supported version of 
the Windows operating system and refresh the underlying hardware.  


MIM Technical 
Refresh 


The Market Information Management (MIM) system is the IESO solution that receives 
Dispatch Information (bids/offers) from Market Participants and is the repository for 
the results of the Day Ahead Optimization System and Market Information System.  
This project will update the solution to use supported hardware and supported 
technology components. 


LogRhythm SIEM 
Refresh 


LogRhythm is IESO’s Security Information and Event Monitoring (SIEM) solution which 
monitors security events by gathering log data across all IT connected systems. This 
project will refresh the LogRhythm solution to provide more computing capacity to 
accommodate the growth of IESO's  IT systems. 


Network WAN 
Infrastructure 


The IESO Wide-Area Network (WAN) infrastructure is a collection of networks that 
communicate with one another between all IESO locations, and with Market 
Participants through a WAN provider. This project will replace all WAN infrastructure 
which is reaching end of life.  


Cybectec Refresh 


The IESO collects over 100,000 telemetry data points every two (2) seconds and 
pushes that data into IESO's Supervisory Control and Data Acquisition (SCADA) 
systems.  The Cybectec gateways support this critical function. This project will 
refresh the existing Cybectec gateways that have reached the end of their useful life.  
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Aspen File Server 
Refresh 


Aspen is IESO’s corporate fileserver which stores much of IESO’s business 
information.  This project will replace the underlying hardware and software with 
new hardware and software and migrate data to the new platform. 


Intrusion 
Prevention System 
(IPS) Refresh 


The Intrusion Prevention System (IPS) prevents network security attacks such as 
brute force attacks, Denial of Service (DoS) attacks and vulnerability exploits.  IPS 
continuously monitors network traffic to detect/prevent against known and unknown 
vulnerability.  This project will refresh the current IPS as it reaches end of life.  
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Ministry of Energy 


Office of the Minister 


77 Grenville Street, 10th Floor 
Toronto ON  M7A 2C1 
Tel.:   416-327-6758 


Ministère de l’Énergie 


Bureau du ministre 


77, rue Grenville, 10e étage 
Toronto ON  M7A 2C1 
Tél. :   416-327-6758 


MC-994-2023-124


February 15, 2023 


Ms Lesley Gallinger 
President and Chief Executive Officer 
Independent Electricity System Operator 
1600—120 Adelaide Street West 
Toronto ON  M5H 1P1 


Dear Ms Gallinger: 


I am writing to provide my concurrent approval of the Independent Electricity System 
Operator’s (IESO) Business Plan for the years 2023, 2024 and 2025 (“Business Plan 
2023-2025”), submitted on September 1, 2022, and to outline my expectations for the 
IESO’s next business plan. 


I want to thank you and the team at the IESO for effectively managing Ontario’s 
electricity system and planning for future supply conditions in a context of technological 
transformation, high economic growth, and increased electricity demand.  I would also 
like to congratulate you on your work on the IESO’s updated Corporate Strategy, which 
will help guide the organization in delivering its mandate. 


The government continues to focus on reliability and affordability for energy consumers, 
including Ontario families and businesses.  These priorities overlap with the IESO’s 
critical role in ensuring the province has a reliable and affordable supply of electricity. 
This is why I want to congratulate you on the progress that the IESO has made on key 
initiatives such as Resource Adequacy, the Market Renewal Program, and the Enabling 
Resources Initiative.  In particular, the IESO should be very proud of the progress it has 
made this year towards charting a long-term path forward and achieving value for 
ratepayers through the application of competitive procurements and cooperation with 
the Canada Infrastructure Bank. 


Furthermore, I note the plan identifies reasonable revenue requirements for 2023-2025. 
These financials will allow the IESO to fund the organization’s core operations and to 
deliver on critical initiatives outlined in the business plan and government priorities, and 
also balances affordability for consumers.  


Government Expectations for the IESO’s Business Outlook 


In April 2022, the IESO and the Ministry signed a refreshed Memorandum of 
Understanding, which established a new three-year approval cycle for the IESO’s 
Business Plan.  In September 2023, in lieu of a new business plan, I expect the IESO 
will submit a Business Outlook covering the next three fiscal years. 


…/cont’d   
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As established in section 8.2.4 of the MOU, the Business Outlook should identify any 
changes to the 2023-2025 business plan without altering the total revenue requirement 
and capital budget.  


Additionally, the IESO must always act in the best interests of Ontarians by being 
efficient, effective, and providing value for money to electricity customers.  I expect the 
IESO to continue to adhere to the following government-wide priorities: 


a. Competitiveness, Sustainability and Expenditure Management
b. Transparency and Accountability
c. Risk Management
d. Workforce Management
e. Diversity and Inclusion
f. Data Collection
g. Digital Delivery and Customer Service


Ministry staff will provide details of the expectations in this regard. 


In addition to these government-wide priorities, I expect the IESO to continue to 
advance the below priorities throughout the 3-year business planning period: 


1. Progress with market renewal, enabling resources, electricity planning, the
development of competitive procurements for electricity resources (i.e., meeting
resource adequacy), and the development of a competitive transmission
procurement process.


2. Progress on ensuring that electricity sector planning, procurement, and grid
operations are ready for electrification and the energy transition and informed by
leading approaches in other jurisdictions.


3. Support implementing key electricity-related actions in Ontario’s Low-Carbon
Hydrogen Strategy.


4. For the 2021-2024 electricity conservation and demand management (CDM)
framework, progress with implementation of new CDM programs and CDM
program enhancements, based on the IESO’s Mid-Term Review Report and
Recommendations, as well as work on the next Achievable Potential Study and
the next CDM framework.


5. Cybersecurity, climate resilience, and the integrity of the grid.
6. Collective bargaining and alignment with broader government priorities on


broader public sector compensation.
7. Progress with execution of government priority initiatives discussed in the


Business Plan.


This letter constitutes my concurrent approval of the Business Plan and the budgets for 
2023, 2024 and 2025 in accordance with my authority under subsection 24(2) of the 
Electricity Act, 1998, and as provided under the MOU between the IESO and the 
Ministry dated April 27, 2022. 


…/cont’d   
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Thank you for the Business Plan and the good work of the IESO and its staff.  Please 
accept my best wishes. 


Sincerely, 


Todd Smith 
Minister 


c: Hon. Joe Oliver, PC, Board Chair, IESO 
David Donovan, Chief of Staff to the Minister of Energy 
Jason Fitzsimmons, Deputy Minister of Energy 
Karen Moore, Assistant Deputy Minister, Strategic Network and Agency Policy 


Division, Ministry of Energy 
Steen Hume, Assistant Deputy Minister, Energy Supply Policy Division 


Assistant Deputy Minister (Acting), Conservation and Renewable Energy 
Division, Ministry of Energy 
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Message from the CEO


Ontario’s electricity grid continues to transform. 
Demand for reliable, affordable – and increasingly  
decarbonized – electricity has placed a spotlight  
on the energy sector’s ability to adapt and deliver 
provincially, nationally and beyond. 


Throughout 2022, the IESO made positive strides  
in support of the transformation taking place in  
our sector. Across the province, our reliance on  
electricity is increasing, driven by economic growth,  
emissions-reduction targets and consumer  
preferences. Although the exact magnitude and 
timing of how this transformation will continue to 
unfold is still to be determined, it is clear that change 
is happening and the IESO is prepared to respond.


To understand how we are approaching these  
challenges, we must appreciate and understand  
how the past has contributed to our present state. 


Today, Ontario is one of the cleanest electricity  
jurisdictions in the world. This is, in large part,  
because Ontario has been leading a transition over 
the past two decades that has been characterized  
by the opening of competitive electricity markets, 
phasing out of coal, managing nuclear refurbishments,  
shaping energy efficiency, incorporating renewable 
supply and decentralizing the grid. The IESO is  
leveraging the lessons of past achievements so we 
can adapt and operate in the realities of the present 
as we set the stage and position ourselves for the 
next phase of the energy transformation. 


Working at the heart of the power system, the IESO  
must be nimble and responsive to continuing nuclear 
retirements and refurbishments; the future of natural 
gas generation; and increasing opportunities  
for innovation. 


We must also be ready for an unprecedented increase 
in demand and economic growth as heavy industries 
and other sectors commit to electrification, which  
includes industrial sector development in mining, 
steel, electric vehicle battery and hydrogen production;  
agricultural sector greenhouse construction; and the 
transportation sector. 


As the grid operator and planner, it is critical that  
the IESO support economic growth and prosperity 
emerging from this transformation by ensuring  
adequate supply where and when it is needed most. 
The good news is that we are well past the starting 
point and are continuing to move forward.


This past year, the IESO initiated a series of  
procurements to secure more than 6,000 megawatts  
(MW) of supply. This included acquiring more  
than 1,400 MW through our 2022 annual Capacity  
Auction and over 700 MW of existing supply from 
2024 – 2026 through a medium-term request for 
proposals. Our long-term procurement is targeting 
4,000 MW of capacity, which includes 2,500 MW  
of energy storage – the largest in Canadian history. 


We were proud to release Pathways to Decarbonization,  
a landmark report that evaluated a moratorium on 
new natural gas generating stations in Ontario and 
developed an achievable pathway to decarbonization 
in the electricity system. Our findings are helping 
to enable the discussions – and actions – we need in 
order to achieve emissions-reduction targets. 


Our work has been inspired by our refreshed  
corporate strategy that reinforces our unwavering 
commitment to meet Ontario’s electricity needs,  
and informed by broad societal trends and anchored 
by robust performance measures. This five-year 
strategy takes our focus on collaboration one step 
further by connecting the dots between three core 
pillars and the individual initiatives that will help us 
achieve them. 


That includes taking a lead role to drive and guide 
the sector’s future by strengthening relationships 
with stakeholders and Indigenous communities; 
effectively responding to changes in customer choice 
and policy; while acting as an advisor and participant 
in discussions on how to create the sustainable, 
future-state energy system.
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We also want to ensure system reliability while 
supporting cost effectiveness, and will transform 
real-time markets and adapt our planning  
processes, cost-effectively acquire services and 
champion cyber security.


To drive business transformation, we will evolve our 
internal processes, technologies and tools, identifying 
and building next-generation skills and competencies 
while defining and enhancing the IESO culture and 
employee experience. 


Over the past year, as this report will showcase,  
there were many initiatives and successes that  
align with the spirit and purpose of these corporate 
pillars. The IESO also continued to work cohesively 
with governments, stakeholders and communities  
to develop solutions for the short and long term  
while exploring the multitude of opportunities  
that lie ahead. 


In doing so, we relied on a diversity of voices and 
viewpoints, and embraced those who want to play 
a role by offering them opportunities to contribute. 
Indigenous communities, municipalities, and the 
growing number of partners all have a crucial role 
in securing our collective energy future. We cannot 
move forward or expand the system without  
community involvement, collaboration and support.


From my perspective, the energy future is ripe for 
innovation and prosperity through creativity and  
engagement, balancing  reliability and affordability 
with a focus on reducing emissions. We are intent  
on striking the right balance between resiliency  
and cost-certainty, while beginning an orderly and 
thoughtful transition with no regret actions. 


While this pathway requires foresight, agility and 
discipline, I am confident that by galvanizing  
collaboration across the entire value chain – industry  
and communities, producers and consumers,  
innovators and academics – we will be well-positioned 
to deliver the essential service that Ontario will  
require, and our actions in 2022 helped support that. 


The only constant is change and we are prepared  
to embrace it. 


Lesley Gallinger 
President and CEO
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2022 Year in Review


A reliable, affordable and sustainable electricity system is central to the well-being of Ontario’s economy and 
communities. With a broad mandate and vision for the sector, Ontario’s Independent Electricity System  
Operator (IESO) plays a vital role in ensuring the province has sufficient energy to meet its needs. Throughout 
2022, the IESO focused its efforts on preparing for a rapid and far-reaching transformation of Ontario’s power 
grid. At the same time, the IESO continued to operate the system and wholesale market reliably and efficiently.


This approach is evident in the IESO’s refreshed corporate strategy – Preparing for the Electricity System of  
Tomorrow – that describes the plan forward so the IESO can deliver on its mandate to position Ontario for 
growth and prosperity. 


The scope and pace of change that the electricity sector is facing requires purposeful and transparent engagement  
with stakeholders and communities to drive and guide the sector’s future, ensure system reliability while 
supporting cost effectiveness, and drive business transformation for the benefit of residents, communities, 
businesses, and industries. 


This Annual Report highlights activities and accomplishments the IESO has achieved in 2022 to ensure that 
Ontario’s electricity system is positioned to overcome challenges and capture opportunities created through 
this energy transformation. 


Drive and Guide the Sector’s Future 
Realizing the Realities of the Future Grid 


Ontario’s electricity system comprises about three per cent of economy-wide emissions, creating a clean 
energy advantage that will help support economic development and drive broad emissions reductions as  
businesses focus on their own decarbonization efforts. In 2022, about 90 per cent of Ontario’s energy  
supply came from non-emitting sources such as nuclear, hydro and wind. 


A Landmark Report 


Following the release of a gas phase-out study – Decarbonization and Ontario’s Electricity System – in October 
2021, the IESO immediately started work to better understand what a potential pathway for Ontario to  
fully decarbonize the system would look like. In December 2022, findings were included in Pathways to  
Decarbonization, a report designed to inspire important conversations that are crucial to bringing forward  
options that can eliminate emissions from the grid. 


The two scenarios presented within the report are not integrated power system plans. Rather, they identified 
potential opportunities and challenges to consider, particularly as demand for electricity grows and Ontario’s 
resource mix evolves. 


The report found that a moratorium on new natural gas is possible after the province’s current round of  
electricity resource procurements is complete, as long as development on generation and transmission  
begins now. The report also identified a zero-emissions supply mix for 2050 that is more than twice the  
size of today’s system.


Informed by robust planning, Ontario must begin to acquire new non-emitting resources to meet the province’s 
growing needs and must invest in development work to ensure that non-emitting options are available in the 
coming decades. 


The process of fully eliminating emissions from the grid itself will be a significant and complex undertaking. 
Through the IESO’s ongoing commitment to work with a wide range of partners to assess risks and overcome 
challenges, it is possible to achieve an orderly transition toward a decarbonized electricity system that remains 
reliable, affordable and sustainable. The IESO will also incorporate the many learnings from this report into its 
core work, including more explicitly addressing the risks of climate change and the ongoing energy transition  
in its planning and procurement processes.
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New Horizons Supporting the Energy Transformation 


Innovation is central to decarbonization and will need to take a variety of forms. Whether it be testing new 
strategies to improve existing approaches to reliability, responding creatively to support government policies,  
or implementing emerging technologies, there are many ways to define and apply innovation within the  
context of Ontario’s electricity system transformation. 


For the IESO, innovation is an opportunity to work with partners across the energy sector and beyond to  
identify and develop necessary solutions to the challenges faced with the agility needed to recognize and  
react to ideas based on need and timing. 


In 2022, the Grid Innovation Fund (GIF) achieved record impact through a doubling of its annual investment  
to $17.7 million. Partnering with the Ontario Energy Board’s Innovation Sandbox, GIF-supported projects will  
evaluate solutions to the regulatory, market and operational challenges associated with unlocking the potential 
of Distributed Energy Resources (DERs), which are a variety of small-scale electricity generation, storage  
and load-modifying technologies connected to local distribution networks. 


The goal is to demonstrate how DERs can help defer the need for costly electricity infrastructure investments 
while providing savings to electricity consumers. In addition, it will provide participating businesses with 
opportunities to develop new sources of revenue and reduce their carbon footprints while contributing to the 
reliability and sustainability of the grid.


Onboarding New Technologies 


Bringing in new technologies will be the next important undertaking to support energy transformation and 
decarbonization. For example, hybrid facilities, which consist of generation and storage technologies, have 
the potential to play an important role in helping meet Ontario’s future electricity needs. Expiring wind and  
solar contracts in Ontario along with declining technology costs for battery storage are expected to drive  
hybrid facility development over the next decade.


In order to facilitate this growth, the IESO released Enabling Foundational Hybrid Facility Models in the IESO- 
Administered Markets in June 2022, which identified foundational hybrid facility models to participate in the 
IESO-administered markets. Hybrid facilities will support meeting Ontario’s reliability and operability needs,  
as well as increase market competition. 


Maximizing the Impact of Energy Efficiency 


As efforts to reduce emissions across all sectors continue to accelerate, conservation and demand management 
(CDM) seamlessly aligns with broader economic development and decarbonization objectives. As electricity 
demand is forecasted to grow steadily across the province and existing resources retire or enter refurbishment, 
the value of CDM to the system increases as a low-cost, non-emitting resource that can respond to changing 
system and customer needs. 


In 2022, the IESO conducted a mid-term review of the CDM programs launched in 2021 as part of the four-year 
2021 – 2024 CDM Framework, and determined that the original energy and demand savings targets are on track. 
In addition, the Government of Ontario directed the IESO to launch four new and expanded CDM programs  
in October that include a new offering for demand response incentives for residential consumers; targeted  
support for greenhouses in Southwest Ontario, which includes behind-the-meter DERs; enhancements to  
the Save on Energy Retrofit Program; and enhancements to the Local Initiatives Program to support regional 
energy needs. 


The IESO has also offered dedicated energy-efficiency programs targeting the income-qualified sector, as  
well as on-reserve First Nations, for more than a decade, with the objective of supporting equitable access  
to energy-efficiency programming and energy affordability.
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In 2022, the IESO enhanced the Energy Affordability Program that supports income-eligible consumers through 
a collaboration with Enbridge that resulted in a one-window delivery approach to improve the customer experience,  
leverage economies of scale and respond to stakeholder feedback in support of collaboration between electricity  
and natural gas conservation. The program is also available to on- and off-reserve First Nations and Métis  
community members who meet the eligibility criteria.


Launched in July 2022, the First Nations Community Building Retrofit Program provides funding and technical 
support to on-reserve First Nations to improve the energy efficiency of their band-owned commercial and  
institutional facilities, manage their electricity use more effectively, and save on energy costs. 


Strengthening Relationships with Municipalities, Indigenous Communities and Stakeholders


Transformation can only be fueled through collaboration. In 2022, the IESO increased municipal and Indigenous  
outreach activities, and focused on building capacity within local communities to offer tools and provide support  
for purposeful engagement in the IESO’s electricity planning initiatives and decision-making. This included 
discussions about the need for new generation, transmission and storage to support Ontario’s electricity  
transformation; and working closely with community leaders to leverage and promote energy efficiency and 
integrated local solutions.


Municipalities 


The IESO took full advantage of opportunities for the reintroduction of in-person and virtual meetings by 
engaging in more than 70 formal outreach activities with a wide range of municipal stakeholders – including 
elected officials, chief administrative officers and staff in economic development, planning, environment  
and sustainability –  on various electricity planning and procurement activities. The discussions provided  
the IESO with valuable insights, including what information municipal decision makers need to contribute  
to and be part of Ontario’s energy future. 


Indigenous Communities  


The IESO is grateful for the positive relationships that have been built with Indigenous communities over many 
years. Continuous commitment to these relationships has created the foundation for an effective ongoing  
dialogue. In 2022, the IESO hosted its sixth First Nations Energy Symposium: Planning for Success: Energy  
Solutions for First Nations Communities. Sessions touched on the role of women and youth in driving energy-related  
projects, energy efficiency programs, effective project management, community engagement practices, and 
building community capacity.


A highlight of the event included a panel discussion featuring Community Energy Champions (CECs) who work 
within their communities to help plan and advance community-driven energy-related priorities. With almost  
50 CECs coming through the program to date, in November 2022 Natural Resources Canada announced it will 
be supporting the ongoing implementation of this valuable program. 


In 2022, the IESO continued to work beside Indigenous partners to support their long-term goals through a 
series of targeted programs. 


This included the Education and Capacity Building Program that supports awareness, education, skills, and  
capacity building to help prepare First Nations and Métis communities and organizations to fully leverage 
energy opportunities; the Indigenous Community Energy Plan Program, which supports the development  
or update of a community energy plan designed to enhance community energy security; and the Indigenous 
Energy Projects Program that assesses and develops energy projects and partnerships. 
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Sector Stakeholders 


The IESO continuously seeks input from a broad and diverse set of perspectives from across the electricity  
sector on specific initiatives. Under the IESO’s Engagement Framework, regularly designated engagement 
meetings take place each month. This format allows interested parties to effectively plan their participation  
in the IESO’s engagement activities, and they can do so through any of the IESO’s four engagement categories: 
Forecasting and Planning; Resource Acquisition; Operations; and Sector Evolution. 


In 2022, more than 6,000 participants joined more than 90 stakeholder engagements. Collectively, these  
engagements offered stakeholders the opportunity to actively participate in driving and guiding the sector’s 
future through various types of forums and interactions, including information sessions; reviewing draft  
market rules through a voting-body technical panel; strategic policy-level support from industry-wide advisory 
groups; and shaping and building program and contract designs. 


In addition, the IESO’s Stakeholder Advisory Committee – appointed representatives who offer advice and  
recommendations on market development, conservation and planning decisions – formed cross-functional 
working groups to outline Challenge Statements that were finalized and presented directly to the IESO's  
Board of Directors and Executive Leadership Team for consideration.


The statements articulated opportunity or risk, a common set of facts and rationale, defining the role of the 
IESO and other stakeholders, as well as strategic considerations, in the context of four areas: Urgency and  
Timing of New Resources; Maximizing Existing Resources; Resource Adequacy; and Modernization and Efficiency.


Ensure System Reliability while Supporting Cost-Effectiveness 
Balancing Reliability and Affordability in the Electricity Sector 


After years of strong supply, Ontario is entering a period of growing electricity system needs where actions  
are needed to ensure the continued reliability of the grid. This last year marked the second full cycle of the  
implementation of the IESO’s Resource Adequacy Framework, which sets out a long-term competitive strategy 
to acquire resources while balancing ratepayer and supplier risks. 


A View into the Future 


The Annual Planning Outlook (APO) provides a long-term view of the adequacy of the electricity system  
by forecasting needs, and explores the province’s ability to meet them. Looking forward using current and  
confirmed information, it gives the sector the most predictive signals possible to serve as a guide for short-  
and near-term investment decisions and activity.


The 2022 APO, released in conjunction with Pathways to Decarbonization and CDM Framework Mid-Term  
Review in December, anticipated increased consumption from sectors such as agriculture and transportation, 
and projects such as new battery manufacturing facilities and mining operations, that support decarbonization.  
The forecast also illustrated how electrification is changing the shape of Ontario’s demand. Accelerated  
electric vehicle adoption and charging stations, new building electrification policy, and changes to agricultural 
sector demand profiles are expected to shift the overall annual system peaks from mid-summer afternoons  
to mid-winter overnight periods by 2036. 


The result of this shift is a moderate rise in the average growth of demand, reaching about 1.9 per cent annually 
compared to 1.7 per cent in the 2021 forecast. For the first time, the APO also presented a Schedule of Planning 
Activities, which identified the IESO's proposed schedule for completing future bulk power system planning.
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Adding Capacity to the Grid to Maintain Reliability 


In response to Ontario’s emerging electricity system needs, the IESO initiated a Long-Term Request for Proposals 
process to secure 4,000 MW to meet mid-decade needs. Approximately 2,500 MW of this supply is anticipated  
to comprise energy storage to provide flexibility to the power system, including other non-emitting forms of 
supply such as biofuels to help meet peak demands, as well as up to 1,500 MW of natural gas capacity in service  
between 2025 and 2027 to ensure reliability and affordability.  


This targeted mix of resources was based on an assessment of the potential readiness of new projects to 
provide electricity capacity given current production and project development issues. Like other system  
operators, the IESO will build greater operational experience with batteries at grid scale while relying on  
additional natural gas capacity to ensure reliability when system conditions are strained.


After issuing a request for qualifications from potential developers for long-term supply projects, the IESO 
qualified 55 applicants. Collectively, these applicants demonstrated a broad international interest in investing 
in Ontario’s energy sector and reinforced the value of competitive procurements to meet the province’s  
reliability needs cost-effectively. 


The IESO also concluded the first in a series of medium-term request for proposals (RFPs), acquiring new  
five-year commitments from existing resources that are currently off-contract or coming off contract. The  
continued use of existing facilities is a cost-effective way to help address immediate electricity supply needs, 
as well as ensuring these facilities continue to support reliability in Ontario. This year’s medium-term RFP 
offered contracts to five wind and natural gas facilities that, together, will contribute more than 700 MW of 
capacity to the system, ensuring ongoing value from previous investments in supply. 


In December 2022, the IESO held a Capacity Auction with increased targets compared to 2021, and acquired 
1,430 MW of supply for summer 2023 and 1,160 MW for winter 2023 – 24, which is equivalent to the electricity 
needed to power a city the size of Ottawa. This auction also received enrollments totalling more than double 
the megawatt target, which demonstrated the diversity and affordability of options available. As demand 
increases – coupled with pressure on supply due to nuclear refurbishments – the annual auction provides the 
flexibility needed to balance near-term supply and demand. 


Taking Action to Adapt to the Evolving Grid


When it comes to electricity planning, understanding the priorities of consumers, communities and businesses 
at the regional level is critical. Different parts of the province have unique characteristics and energy needs, 
which the IESO must understand, consider and plan for each and every day. 


Moving Electricity Where Needed 


Power system planning ensures a reliable supply of electricity around the province by looking at the electricity 
needs of the province and each region’s unique needs; it then considers conservation, generation, transmission 
and distribution, and innovative resources to meet these needs.


As it relates to transmission, the IESO highlighted needs in various areas of the province to meet growing  
demand. In 2022, five integrated regional resource plans and five bulk transmission system plans were  
published, recommending approximately $3 billion in new transmission infrastructure across the province. 


For example, in December 2022 the IESO published Gatineau Corridor End-of-Life Study, which is a $650 million 
plan recommending a new 230 kV transmission line into Peterborough from Pickering or Oshawa and refurbishing  
approximately 800 km of transmission lines that are reaching end-of-life. 


In October 2022, the IESO published Need for Northeast Bulk System Reinforcement, which is an approximately  
$1.25 – $1.5 billion plan recommending three new transmission lines in Northeastern Ontario to supply increasing 
demand for electricity from the industrial sector around Sault Ste. Marie and Timmins.


Moving a plan into reality is also a significant collaborative achievement. In 2022, the IESO helped to successfully  
integrate the new East-West Tie Transmission Project into the grid. This new set of circuits went into service in 
March paralleling most of the existing transmission corridor and addressing the growing demand for electricity 
in the northwest region by increasing electricity supply to the region and long-standing bottlenecks that have 
restricted electricity flow. 
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From the numerous construction stages through to in-service, the IESO had to develop operating instructions, 
outage assessments, as well as modify operating tools and models to enable the energy market to benefit from 
these new lines, as well as to maintain reliability throughout Northwestern Ontario given the change that these 
lines brought to the region.


Wataynikaneyap Power – comprising 24 First Nations working together to connect 16 remote communities 
currently powered by diesel – achieved an important project milestone by energizing Phase 1 of its transmission 
system in August. The IESO developed the original business case and plans for the project in 2014 and since 
then has continued to support its development and connection to the IESO-controlled grid. 


Responding to Market and Weather Conditions 


To ensure reliability, the IESO must maintain short-term outage management planning, which continued to be  
a priority in 2022, as the IESO started to experience tighter system conditions than in previous years. 


The IESO’s Market Operations and Power System Assessments teams worked closely with market participants 
to successfully manage regulatory maintenance outages while maintaining system reliability. 


In May 2022, Ontario experienced a historic derecho – a powerful, long-lasting and far-reaching straight-line 
windstorm – that caused significant damage to the power grid. A total of 23 transmission circuits, three  
auto-transformers, and generators at five plants were impacted; approximately 400 MW of load was interrupted;  
and numerous circuits had conductors downed and structures were damaged. The IESO’s Operations function 
was resilient in ensuring minimal interruption to the transmission-connected load in the days following the 
storm, which included supporting restoration, balancing supply and demand, and co-ordinating with market 
participants as infrastructure was brought back into service. 


A Safe and Secure Grid


Cyber security is a priority for utilities around the world as threat actors are becoming increasingly sophisticated  
and well-resourced in the Digital Age. For the electricity sector, cyber security resources are being pushed 
harder than ever as the world deals with the cyber implications stemming from ongoing geopolitical conflicts, 
growing impacts of ransomware, and management of ongoing system vulnerabilities. 


Strengthening Connections 


The energy sector, in particular, must navigate through turbulence and focus resources effectively to protect 
and maintain grid reliability. That is why the IESO hosted its Cyber Security Executive Briefing in November for 
information security professionals in the energy sector that featured insight and expertise on a series of topics 
critical to cyber security. 


To support sector best practices, the IESO also developed and debuted Cyber Tabletop in a Box, a powerful  
supplemental resource that helps organizations conduct cyber tabletop exercises to contribute to the resiliency 
of cyber incident response programs. 


The IESO also continued to operate and evolve Lighthouse, a valuable cyber defence program designed to improve  
the resilience of the bulk electricity system. This detection, assessment and information-sharing service and 
resource stems from independent research, together with relationships with partners and stakeholders, that 
builds on the IESO’s existing cyber security leadership and capabilities.


Enhancing the Efficiency of Ontario’s Electricity Markets   


The Market Renewal Program (MRP) is modernizing Ontario’s electricity markets to deliver greater efficiencies, 
as well as preparing for the electricity grid of the future. The new market structure features a single-schedule 
system and day-ahead market commitments that are critical for the efficient integration of storage and other 
innovative forms of supply. 


The MRP is now in its final phase, which includes development of market rules and market manuals; software 
and solution development on more than 10 legacy systems that work together to dispatch and settle the wholesale  
electricity market; and engaging market participants in testing and training. 
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In 2022, an MRP Implementation Working Group of stakeholders was established to provide strategic advice 
and input on navigating implementation issues and participant readiness timelines in the project schedule. The 
IESO completed a thorough review of the MRP schedule and announced a revised in-service date of May 2025 
and a forecasted budget of $233 million. The project will continue to deliver considerable ratepayer value by 
providing more than $700 million in efficiencies over a 10-year period, as well as the platform needed to  
expertly integrate Ontario’s changing resource mix.


Following extensive discussions with stakeholders, the Technical Panel also recommended, and the IESO Board 
provisionally approved, market rules that will enable enhanced consumer protection and fairness to all suppliers 
as the IESO introduces locational pricing under the MRP. 


In addition, the IESO completed the first phase of testing for the new dispatch scheduling optimization system –  
the engine at the heart of electricity markets – that marked a major step forward for the MRP validating the 
capability of the most complex and critical system in these efforts to drive efficiencies.


Compliance and Enforcement Priorities 


Robust and competitive electricity markets require a strong compliance and enforcement framework. To  
further the IESO’s objectives of enhancing system reliability and market efficiency, the Market Assessment 
and Compliance Division (MACD) undertook a range of activities in 2022. 


In 2022, MACD issued one new Statement of Approach and completed two rule interpretation and directional 
enforcement guidance responses as part of its Compliance and Enforcement Guidance program. MACD also 
conducted audits and required self-certifications to ensure compliance with reliability standards that are  
designed to promote the safety and reliability of the grid, including those that aim to protect against cyberattacks.


As to enforcement, MACD also carries out the core functions of compliance monitoring and analysis, investigating  
possible breaches, determining sanctions and recovering overpayments. In 2022, these activities led to issuing 
financial penalties, or recovering unwarranted payments, totaling approximately $7 million. 


Drive Business Transformation
Building an Inclusive Culture That Empowers Change 


In order to support the energy transformation around the province, the IESO must transform within to meet 
the needs of the consumers and communities it serves and the sector at large. 


External Recognition of the IESO 


For a second consecutive year, the IESO was named one of the Greater Toronto Area’s Top Employers, an 
annual competition that recognizes the region’s most dynamic and progressive places to work. Organizations 
are evaluated according to eight specific criteria, including work and social atmosphere, compensation and 
benefits, and training and development opportunities. 


As part of the Top Employer recognition, the IESO was highlighted for the learning and development opportunities  
provided to employees, such as funding for internal and external courses and programs and the IESO’s annual 
Learning Week. In July 2022, the IESO was also named an Excellence Awardee for the Canadian HR Awards’ 
Best Learning and Development Strategy, which celebrates employers that have delivered outstanding  
organizational benefits by directly linking the training needs of their people to the needs of their organization. 


Valuing Diverse Expertise and Perspectives 


Promoting inclusivity and belonging has long been a priority of the IESO. 


The IESO’s values form the foundation of efforts to develop an inclusive workplace, one where everyone’s 
contributions and perspectives matter.


In 2022, the IESO was pleased to support the development of a sector-wide baseline study, run by StepUp 
Energy, a non-profit organization dedicated to equity, diversity and inclusion in the energy space. The study 
measured representation and level of inclusion of people with different identities across Canada’s energy  
sector, as well as how employees feel about their organization’s equity, diversity and inclusion objectives,  
policies and commitments. 
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In helping the IESO better understand the full diversity of its own workforce, a Self-ID program was launched in 
November 2022 that encourages voluntary submission of demographic data from employees. This anonymized 
data will be used in aggregate to help identify further actions the organization can take on equity, diversity and 
inclusion, and measure progress towards creating a more inclusive and equitable workplace.


Acting on Feedback 


The IESO launched a six-month hybrid model in March 2022 that allowed employees to work interchangeably 
between an IESO office and a remote location, recognizing the value and benefit of employees having flexibility 
up to three-days per week. Robust feedback from the mid-point and end-of-pilot surveys was sought, and in 
addition to preferring to maintain remote flexibility and achieve work-life balance, employees reinforced the 
importance of having in-office days where enough colleagues are on-site to make the overall work experience 
enjoyable and in-person collaboration effective.


Continuous Learning 


The IESO’s strategic investments in learning and development are made with a view to align programs with 
corporate priorities and interests. In September 2022, the IESO hosted an annual Learning Week, offering ten 
one-hour learning sessions to all employees on topics such as Market Renewal, climate action, cyber security, 
artificial intelligence, and the future of the energy system. 


The IESO also launched a new business learning curriculum to support career development by building  
business and technical competencies that will enhance employees’ understanding and impact on IESO’s  
core mandate and strategy. The IESO also partnered with Western University’s Ivey Business School to  
implement a Senior Leadership Program that helps leaders make mindful choices in how they lead others;  
build organizational commitments through strategic goals; and design processes to respond to evolving  
business contexts. 


As part of the IESO’s continued focus on career growth and development, two new modules were introduced  
in 2022. In these modules, individual contributors practiced career conversations to highlight career goals, 
aspirations and their unique value proposition, while leaders learned to facilitate career conversations to  
support employees in their career development.


Doing Business with Others 


In 2022, the IESO developed a supplier diversity strategy to facilitate access to procurement opportunities  
to businesses that are that are at least 51 per cent owned, managed and controlled by persons who identify  
as one or more of the following: Indigenous; women; veteran; disabled; visible minority; and Lesbian, Gay,  
Bisexual, Transgender, Queer or Questioning, and Two-Spirit.


The goal is to engage diverse suppliers in a meaningful and measurable way with a view to increasing awareness  
of IESO procurement opportunities, building vendor capabilities and stimulating competition. When fully  
implemented, this new program will leverage the skills, perspectives and capabilities of diverse vendors and 
demonstrate the IESO’s commitment to the principles of fair, transparent and accessible procurement practices. 


Real-Time Management 


While the IESO has dedicated considerable effort to support a cultural transformation, it continues to invest  
in its systems and processes to support growing demands. Central to the IESO’s identity is expertise in the  
real-time management of Ontario’s Bulk Electrical System, and that depends on accurate and reliable information  
to assess the state of the IESO-controlled grid. To obtain this, the IESO relies on an Energy Management System  
(EMS), which monitors important power system variables such as power flows and voltages at different locations  
on the grid, and facilitates studies that ensure operating plans deal with contingencies. 


In 2022, the IESO updated the EMS to improve platform availability; address emerging needs, such as  
improvements that allow new technologies to become integrated suppliers of regulation services; and  
facilitate greater awareness of neighbouring electrical systems, which allows IESO to proactively position  
the grid to maintain reliability following disturbances or rapidly changing market conditions.
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Progress Toward the Achievement of Performance 
Measures As Set Out in the Business Plan


With demand for electricity on the rise, additional resources required to meet growing needs, and new  
technologies providing options to meet those needs, the power system is facing some unique challenges  
in the coming years. The IESO’s 2022-2024 Business Plan positions the organization well to deliver the  
reliable, resilient and efficient grid and market on which Ontarians rely. 


The IESO’s performance management program also provides an important level of oversight for the  
organization and its stakeholders, and helps to ensure accountability and course correction, as needed.  
It is also used as a tool by the IESO’s Board of Directors to assess organizational and management  
performance, designed to align objectives and incentives to the achievement of IESO’s strategic objectives  
and priorities, and accordingly, may be modified should those priorities change in the course of the year. 


While the Board relies upon these measures as the starting point for assessing management’s performance,  
the final assessment will also reflect the Board’s judgement as to the IESO’s performance in light of  
circumstances that unfolded over the year. 


The IESO has established forward-looking, performance measures and targets that align with strategy to  
drive action and progress toward the achievement of the organization’s overall mandate and strategic  
objectives. These measures and targets reflect the desired outcome at the end of the strategic planning  
period and align with the IESO’s core strategies. 
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Measure 1: Employee Engagement 
Commitment to the execution of enterprise priorities 
Rating: Did Not Achieve


Target Result Discussion


Annual employee  
pulse survey results 
sustain 4% increased 
performance.1


3% Despite increases in all three scores that comprise this measure, 
the overall increase of 3% is shy of the 4% target. Due to the equal 
weighted average calculation of this measure, the outperformance 
on question (i) was counter-balanced against the lower average 
score of question (iii). The composite breakdown is as follows: 


i. In response to the question “The IESO is taking steps to
improve the learning and development opportunities offered
to employees” the average score increased by 5 compared
to 2021 to 69.


ii. In response to the question “I am satisfied with the learning and
training opportunities at the IESO” the average score increased
by 3 compared to 2021 to 65.


iii. In response to the question “I have opportunity for professional
growth and development at the IESO” the average score
increased by 1 compared to 2021 to 61.


What it means Having a highly engaged workforce will be a critical differentiator 
in achieving alignment of culture, mindset, skills and capabilities to 
deliver on strategy. The purpose of this metric is to measure  
engagement. Each year different values are assessed to provide 
robust insight into overall engagement over a five-year period.


1  For 2022, questions include opportunity for professional growth and development at the IESO; satisfaction with the learning and training 
opportunities at the IESO; and the IESO is taking steps to improve learning and development opportunities offered to employees.  
For clarity, one value could increase more than 4% and one not increase by 4% but if the average increase is 4%, then the corporate 
performance metric is achieved.
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Measure 2: Organizational Agility
Openness to change 
Rating: Did Not Achieve


Target Result Discussion


Annual employee  
survey results  
of 70%.


68% Key actions taken in 2022 included:


• Rolled out a refreshed corporate strategy, and discussed  
how the industry is transitioning and how the IESO will drive  
and guide the sector. 


• Launched an Organizational Alignment Review and engaged 
all leaders in discussions on how our structure, roles and 
responsibilities need to evolve in support of the strategy.


• Relaunched the hybrid work model pilot and asked leaders and 
employees to consider their teams, accountabilities, and clients 
in making it a success.


What it means Openness to change is a core value of the IESO and is an important 
determinant in achieving culture and workforce transformation. 


Note: the IESO increased its score on openness to change from 
61% favourable in 2020 to 68% favourable in 2021. Although it 
remained flat in 2022, it is still much higher compared to 2020,  
and the IESO is on track to meet its 2% increase year-over-year  
goal over the five-year plan.
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Measure 3: Operational Efficiency
Strategic Initiatives schedule adherence 
Rating: Achieved


Target Result Discussion


No more than  
two Strategic  
Initiatives deviate  
from their approved 
project plans.


2 Two projects from the Strategic Initiatives portfolio deviated from 
their approved plans in 2022:


• Market Renewal Program (MRP). The previously projected 
in-service date of November 2023 has been revised to May 
2025. Integrating the foundational changes required across the 
more than 10 legacy systems that work together to dispatch and 
settle the wholesale electricity market requires more time for 
solution development and testing than originally anticipated. 
Given that the systems MRP is changing are integral to reliability 
and accurate settlement of the wholesale electricity market, it is 
imperative that the IESO and market participants have sufficient 
time to test and prepare for these changes. The IESO’s Board  
of Directors approved the revised schedule in August 2022. 


• Accessibility of Operating Reserve. The project was initially 
expected to complete by November 30, 2022. In 2022, an 
exception report moved the original implementation date 
beyond the expected November 30 in-service completion.


What it means This measure identifies cost-efficiency performance by completing 
Strategic Initiatives on time as established by the Integrated Project 
Plan and Project Charter. Schedule completion is an important 
criterion in assessing operational effectiveness. Generally, time  
and cost are directly proportional, therefore, improper utilization  
of time leads to costs and resource constraints. The measure  
provides an important tracking mechanism for continuous  
improvement opportunities.
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Measure 4: Stakeholder Satisfaction
Engagement process 
Rating: Did Not Achieve


Target Result Discussion


80% 74% While the majority (74%) of survey participants report their  
experience with IESO engagements has met or exceeded their 
expectations, the measure target has not been met. While  
directionally lower than last year, Ipsos, the third-party survey  
provider, does not consider the change to be statistically  
significant. At a high level, respondents cite a lack of transparency 
in decision-making, pre-determined outcomes, and timing  
concerns including aggressive project timelines as concerns  
impacting their responses. The detailed rationale provided by  
stakeholders for their rating, as well as the full set of survey results, 
will be used as key inputs to inform the engagement framework 
refresh that is scheduled to begin in early 2023. 


What it means Positive annual survey responses indicate that the IESO’s  
stakeholders are confident with the engagement process. This 
metric supports the IESO’s commitment to build long-term trust 
with stakeholders to arrive at decisions. The result reflects the  
percentage of stakeholders who indicate their experience with  
the IESO’s engagement meets or exceeds their expectations.


Measure 5: Cost-Effectiveness (Short-Term Demand Forecast)
Short-term (day ahead) forecast accuracy 
Rating: Achieved


Target Result Discussion


Annual forecast  
error within ±2.5%  
(actual vs. forecast).


+2.1% In 2022, the IESO’s short-term operational forecast was within the 
expected target tolerance range (±2.5%) with a result of 2.10%. 


What it means The forecasting measure serves as an indicator of grid reliability 
and the efficiency of the market. The closer the forecast is to  
actual demand, the lower the risk to reliable grid operations and  
the more efficiently system needs can be met by the IESO- 
Administered Markets.


Mean Absolute Percentage Error (MAPE) is one of the most  
commonly used statistical performance indicators to measure  
forecast accuracy. MAPE is the sum of the individual absolute  
errors divided by the demand (i.e., each period separately). It  
is the average of the percentage errors.
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Measure 6: Cost Effectiveness (Energy Curtailments Index)
Resource balance: Energy Curtailments Index 
Rating: Achieved


Target Result Discussion


2% reduction 
(improvement)  
from 2021 index  
value of 1.77% 


(2022 = 1.74). 


0.68% In 2022, the Energy Curtailments Index further decreased to  
0.68% and meeting the target of 1.74%. A lower value indicates 
improvement, and this result concurs with the system conditions 
of more demand than the previous year and less available supply 
capacity from nuclear, hydro, and gas due to planned outages  
and lower water supply, which requires less curtailment.


What it means The Energy Curtailments Index is a composite measurement of 
energy curtailments (i.e., action taken to forgo energy production)  
maneuvering down the output of nuclear or feathering wind 
turbines. Changes year-over-year can be volatile and sensitive to 
unpredictable system changes. However, when considered over 
multiple years, an average of this measurement is useful as it  
indicates existence of chronic oversupply conditions; inflexibility  
of the resource mix; and whether the IESO is cost-effectively  
managing system needs. 


Curtailed energy is expressed as a percentage of total energy  
production per the formula below. A declining trend is a  
positive indicator.


Curtailed Energy = (Annual wind, solar, and nuclear energy  
curtailment) ÷ (Total energy production) × 100%
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Measure 7: Cost-Effectiveness (Energy Shortage Index)
Resource balance: Energy Shortage Index representing the instances  
of energy and/or operating reserve shortfall annually 
Rating: Did Not achieve


Target Result Discussion


2% reduction 
(improvement)  
from 2021 index  
value of 0.065%


(2022 = 0.064%). 


0.139% In 2022 the Energy Shortage Index increased to 0.139% missing  
the target of 0.064%, and a lower value indicates improvement.  
For 2022, there was a total of 146 shortage intervals out of  
105,120 intervals. This has more than doubled in comparison to 
2021 where there was a total of 61 shortage intervals. The increase 
of shortage intervals was due to tighter system conditions from  
increased demand and decreased available capacity due to increased  
outages in nuclear and gas resources. The tight conditions were 
also concentrated within a few days where demand was high or 
when Operating Reserve supply was tight especially during freshet.


What it means The Energy Shortage Index is a composite measurement of energy/
operating reserve shortages. Energy/operating reserve shortages, 
which do not happen often, indicate how tight the system is in 
meeting energy and ancillary service needs (i.e., it is an indicator  
of undersupply).


Energy/operating reserve shortages are each expressed as a  
percentage of total dispatch intervals in a year per the formula 
below. A declining trend is a positive indicator.


Shortage Frequency = (Annual number of 5-minute intervals short 
of energy/operating reserve) ÷ (8,760 hours × 12 5-minute intervals 
per hour) × 100%
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Financial Performance Analysis


The following provides an overview of the Independent Electricity System Operator core operations financial 
performance compared to the 2022 business plan.


As part of the Independent Electricity System Operator (IESO) mandate, contained in Part II of the Electricity 
Act, 1998 (Act) and associated Ontario regulations, the IESO performs work that is funded outside of the IESO’s 
usage fees approved by the Ontario Energy Board (OEB), namely the Smart Metering Entity (SME), the Market 
Sanctions and Payment Adjustments, and programs delivered on behalf of the Government of Ontario. The 
following financial performance analysis is focused on the results compared to the 2022 business plan of IESO’s 
core operations funded through the OEB-approved system fees earned on a rate per megawatt of electricity  
withdrawn from the IESO-controlled grid, and excludes financial results on operations funded through other 
sources as they are not part of the Business Plan approved by the Ministry of Energy.


a) In the Statement of Operations and Accumulated Deficit section of the Annual Report, the IESO Core 
Operations recorded revenues of $206.5 million as of December 31, 2022 compared to a budget of  
$207.0 million, this is a variance of $0.5 million. Overall revenues are essentially aligned to the budget, 
driven by upside of Other Revenue (Note 11) associated with overnight interest rates and registration  
fees higher than assumed in the budget, as well as higher income from short-term investments, and 
electricity demand volumes greater than anticipated due to extreme weather patterns in winter and 
summer of 2022; these are offset by the provision for market rebate based on surplus over the current 
approved operating reserve level of $10 million (Note 7). 


b) The core operation expenses of $202.0 million (Note 12) shown in the Statement of Operations and 
Accumulated Deficit section of the Annual Report, is $5.0 million lower than the budget of $207.0 million. 
A key variance driver between the budget and the actual is the treatment of the annual amortization of 
the accumulated deficit resulting from the Public Sector Accounting Standards (PSAS) transition item 
corresponding to the change in pension and other-post employment benefits (Note 6), which is included 
in the budget in order to recover it over time through the IESO’s annual system fees revenue. In addition, 
delays in implementation of capital projects drove savings in amortization expenses. The savings from 
lower than planned full-time equivalent (FTE) employees was mostly offset by one-time adjustment of 
other post-employment benefits (OPEB) expense to recognize increase in liability caused by collective 
agreement arbitration settlement.


c) In the Statement of Change in Net Debt, the capital portfolio of $62.2 million is $9.0 million below the 
budget due to lower core operations capital spending driven by delays in hardware purchases, vendor’s 
progress towards milestones, and lower vendor pricing on a number of higher value infrastructure projects; 
in addition to MRP revised project schedule.
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Management Report


Management’s Responsibility for Financial Reporting 


The accompanying financial statements of the Independent Electricity System Operator are the responsibility 
 of management and have been prepared in accordance with Canadian public sector accounting standards.  
The significant accounting policies followed by the Independent Electricity System Operator are described in 
the Summary of Significant Accounting Policies contained in Note 2 in the financial statements. The preparation 
of financial statements necessarily involves the use of estimates based on management’s judgement, particularly  
when transactions affecting the current accounting period cannot be finalized with certainty until future periods.  
The financial statements have been prepared within reasonable limits of materiality and in light of information 
available up to March 8, 2023. 


Management maintained a system of internal controls designed to provide reasonable assurance that the 
assets were safeguarded and that reliable information was available on a timely basis. The system included 
formal policies and procedures and an organizational structure that provided for the appropriate delegation  
of authority and segregation of responsibilities. 


These financial statements have been examined by Grant Thornton LLP, a firm of independent external auditors 
appointed by the Board of Directors. The auditor’s responsibility is to express an opinion on whether the  
financial statements are fairly presented in accordance with generally accepted accounting principles in  
Canada. The Independent Auditor’s Report, which follows, outlines the scope of their examination and opinion. 


INDEPENDENT ELECTRICITY SYSTEM OPERATOR 


On behalf of management,


Lesley Gallinger 
President and Chief Executive Officer 
Toronto, Ontario 
March 8, 2023


Barbara Anderson 
Chief Financial Officer and  
Vice-President, Corporate Services 
Toronto, Ontario 
March 8, 2023
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Independent Auditor’s Report


To the Board of Directors of the Independent Electricity System Operator


Opinion


We have audited the financial statements of the Independent Electricity System Operator (“IESO”), which  
comprise the statement of financial position as at December 31, 2022, and the statements of operations and 
accumulated deficit, remeasurement gains and losses, change in net debt and cash flows for the year then  
ended, and notes to the financial statements, including a summary of significant accounting policies. 


In our opinion, the accompanying financial statements present fairly, in all material respects, the financial  
position of the IESO as at December 31, 2022, and its results of operations, remeasurement gains and losses,  
changes in its net debt, and its cash flows for the year then ended in accordance with Canadian public sector 
accounting standards.


Basis for Opinion


We conducted our audit in accordance with Canadian generally accepted auditing standards. Our responsibilities 
under those standards are further described in the Auditor’s Responsibilities for the Audit of the Financial Statements  
section of our report. We are independent of the IESO in accordance with the ethical requirements that are 
relevant to our audit of the financial statements in Canada, and we have fulfilled our other ethical responsibilities 
in accordance with these requirements. We believe that the audit evidence we have obtained is sufficient and 
appropriate to provide a basis for our opinion.


Responsibilities of Management and Those Charged with Governance for the Financial Statements


Management is responsible for the preparation and fair presentation of these financial statements in accordance 
with Canadian public sector accounting standards, and for such internal control as management determines is 
necessary to enable the preparation of financial statements that are free from material misstatement, whether 
due to fraud or error. 


In preparing the financial statements, management is responsible for assessing the IESO’s ability to continue as 
a going concern, disclosing, as applicable, matters related to a going concern and using the going concern basis 
of accounting unless management either intends to liquidate the IESO or to cease operations, or has no realistic 
alternative but to do so. 


Those charged with governance are responsible for overseeing the IESO’s financial reporting process.


Auditor’s Responsibilities for the Audit of the Financial Statements


Our objectives are to obtain reasonable assurance about whether the financial statements as a whole are free 
from material misstatement, whether due to fraud or error, and to issue an auditor’s report that includes our  
opinion. Reasonable assurance is a high level of assurance, but is not a guarantee that an audit conducted in  
accordance with Canadian generally accepted auditing standards will always detect a material misstatement 
when it exists. Misstatements can arise from fraud or error and are considered material if, individually or in  
the aggregate, they could reasonably be expected to influence the economic decisions of users taken on the  
basis of these financial statements. 
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As part of an audit in accordance with Canadian generally accepted auditing standards, we exercise  
professional judgment and maintain professional skepticism throughout the audit. We also: 


• Identify and assess the risks of material misstatement of the financial statements, whether due to fraud or 
error, design and perform audit procedures responsive to those risks, and obtain audit evidence that is  
sufficient and appropriate to provide a basis for our opinion. The risk of not detecting a material misstatement 
resulting from fraud is higher than for one resulting from error, as fraud may involve collusion, forgery,  
intentional omissions, misrepresentations, or the override of internal control. 


• Obtain an understanding of internal control relevant to the audit in order to design audit procedures that are 
appropriate in the circumstances, but not for the purpose of expressing an opinion on the effectiveness of  
the IESO’s internal control. 


• Evaluate the appropriateness of accounting policies used and the reasonableness of accounting estimates  
and related disclosures made by management. 


• Conclude on the appropriateness of management’s use of the going concern basis of accounting and, based 
on the audit evidence obtained, whether a material uncertainty exists related to events or conditions that 
may cast significant doubt on the IESO’s ability to continue as a going concern. If we conclude that a material 
uncertainty exists, we are required to draw attention in our auditor’s report to the related disclosures in the 
financial statements or, if such disclosures are inadequate, to modify our opinion. Our conclusions are based 
on the audit evidence obtained up to the date of our auditor’s report. However, future events or conditions 
may cause the IESO to cease to continue as a going concern. 


• Evaluate the overall presentation, structure and content of the financial statements, including the disclosures, 
and whether the financial statements represent the underlying transactions and events in a manner that 
achieves fair presentation. 


We communicate with those charged with governance regarding, among other matters, the planned scope and 
timing of the audit and significant audit findings, including any significant deficiencies in internal control that  
we identify during our audit.


Grant Thornton, LLP 
A Canadian Member of Grant Thornton International Ltd 
Chartered Professional Accountants 
Licensed Public Accountants


Mississauga, Canada 
March 8, 2023
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Statement of Financial Position


Joe Oliver 
Chair 
Toronto, Ontario


Peter McMullen 
Director 
Toronto, Ontario


As at (in thousands of Canadian dollars)  December 31, 2022  December 31, 2021 


$ $


FINANCIAL ASSETS
Cash  16,357  60,667 
Accounts receivable (Note 3)  73,116  79,989 
Long-term investments (Note 4)  70,600  71,972 


TOTAL FINANCIAL ASSETS  160,073  212,628 


LIABILITIES
Accounts payable and accrued liabilities (Note 5)  83,569  89,789 
Rebates due to market participants (Note 7)  20,639  13,671 
Debt (Note 8)  120,000  120,000 
Accrued pension liability (Note 9)  11,791  20,689 
Accrued liability for employee future benefits other than pension (Note 9)  175,728  162,700 


TOTAL LIABILITIES  411,727  406,849 


NET DEBT  (251,654)  (194,221)


NON-FINANCIAL ASSETS
Tangible capital assets (Note 10)  216,914  176,168 
Prepaid expenses  14,765  10,005 


TOTAL NON-FINANCIAL ASSETS  231,679  186,173 


ACCUMULATED DEFICIT 
Accumulated deficit from operations  (25,072)  (25,825)
Accumulated remeasurement gains  5,097  17,777 


ACCUMULATED DEFICIT (Note 6)  (19,975)  (8,048)


Commitments (Note 15) 
Contingencies (Note 16) 
See accompanying notes to financial statements


On behalf of the Board:
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Statement of Operations and Accumulated Deficit


For the year ended December 31 (in thousands of Canadian dollars) 2022 2022 2021


Budget
$


Actual
$


Actual
$


IESO CORE OPERATIONS
System fees net of rebates  201,546  192,889  195,029 
Other revenue (Note 11)  2,167  8,994  3,288 
Interest and investment income  3,296  4,658  4,044 


Core operation revenues 207,009 206,541 202,361


Core operation expenses (Note 12)  (207,009)  (201,957)  (191,679)


Core operations surplus  –   4,584  10,682 


OTHER GOVERNMENT PROGRAMS
Government transfer  –   (279)  (858)
Government transfer expenses (Note 12)  –   279  858 


Government transfer surplus  –   –   –  


SMART METERING ENTITY
Smart metering charge net of rebates  34,802  23,035  21,881 
Smart metering expenses (Note 12)  (31,948)  (26,866)  (27,312)


Smart metering entity surplus/(deficit)  2,854  (3,831)  (5,431)


MARKET SANCTIONS AND PAYMENT ADJUSTMENTS
Market sanctions and payment adjustments  15,161  11,206  11,843 
Customer education and market enforcement  


expenses (Note 12)
 (15,161)  (11,206)  (11,843)


Market sanctions and payment adjustments surplus  –   –   –  


SURPLUS 2,854 753 5,251


ACCUMULATED DEFICIT FROM OPERATIONS, 
BEGINNING OF PERIOD


 (25,825)  (25,825)  (31,076)


ACCUMULATED DEFICIT FROM OPERATIONS, 
END OF PERIOD 


(22,971) (25,072) (25,825)


See accompanying notes to financial statements
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Statement of Remeasurement Gains and Losses


For the year ended December 31 (in thousands of Canadian dollars) 2022 2021


$ $


ACCUMULATED REMEASUREMENT GAINS, BEGINNING OF PERIOD  17,777  14,817 


UNREALIZED GAINS/LOSSES ATTRIBUTABLE TO:
Foreign exchange – other  554  560 
Portfolio investments  (12,564)  2,967 


AMOUNTS RECLASSIFIED TO THE STATEMENT OF OPERATIONS:
Foreign exchange – other  (554)  (567)
Portfolio investments  (116) –


NET REMEASUREMENT (LOSSES)/GAINS FOR THE PERIOD  (12,680)  2,960 


ACCUMULATED REMEASUREMENT GAINS, END OF PERIOD  5,097  17,777 


See accompanying notes to financial statements
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Statement of Change in Net Debt


For the year ended December 31 (in thousands of Canadian dollars) 2022 2022 2021


Budget
$


Actual
$


Actual
$


SURPLUS  2,854  753  5,251 


CHANGE IN NON-FINANCIAL ASSETS
Acquisition of tangible capital assets  (71,200)  (62,165)  (50,284)
Amortization of tangible capital assets  24,510  21,419  23,929 
Change in prepaid expenses –  (4,760)  (1,310)


TOTAL CHANGE IN NON-FINANCIAL ASSETS  (46,690)  (45,506)  (27,665)


NET REMEASUREMENT (LOSSES)/GAINS  
FOR THE PERIOD  –   (12,680)  2,960 


CHANGE IN NET DEBT  (43,836)  (57,433)  (19,454)


NET DEBT, BEGINNING OF PERIOD  (194,221)  (194,221)  (174,767)


NET DEBT, END OF PERIOD  (238,057)  (251,654)  (194,221)


See accompanying notes to financial statements
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Statement of Cash Flows


For the year ended December 31 (in thousands of Canadian dollars) 2022 2021


$ $


OPERATING TRANSACTIONS


Surplus  753  5,251 


Changes in non-cash items:
Amortization  21,419  23,929 
Unrealized foreign exchange (losses) for the period  –   (7)
Pension expense  (8,898)  (4,431)
Other employee future benefits expense  13,028  11,739 
Gain on disposal of long-term investments  (116)  –  


 25,433  31,230 


Changes in non-cash balances related to operations:
Change in accounts payable and accrued liabilities  (8,667)  (29,482)
Change in accounts receivable  6,873  24,962 
Change in rebates due to market participants  6,968  11,212 
Change in prepaid expenses  (4,760)  (1,310)


 414  5,382 


Cash provided by operating transactions  26,600  41,863 


CAPITAL TRANSACTIONS
Acquisition of tangible capital assets  (62,165)  (50,284)
Change in accounts payable and accrued liabilities  


related to tangible capital assets
 2,447  3,168 


Cash applied to capital transactions  (59,718)  (47,116)


INVESTING TRANSACTIONS
Purchase of long-term investments  (23,492)  (13,435)
Proceeds on sale of long-term investments  12,300 –


Cash applied to investing transactions  (11,192)  (13,435)


DECREASE IN CASH  (44,310)  (18,688)
CASH – BEGINNING OF PERIOD  60,667  79,355 


CASH – END OF PERIOD  16,357  60,667 


See accompanying notes to financial statements
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Notes to Financial Statements


1. NATURE OF OPERATIONS


The Independent Electricity System Operator (IESO) is a not-for-profit, non-taxable corporation established 
pursuant to Part II of the Electricity Act, 1998 (the Act). As set out in the Act, the IESO operates pursuant to a 
licence granted by the Ontario Energy Board (OEB). 


The objects of the IESO are contained in the Act and associated Ontario regulations. The IESO ensures the 
reliability of the province’s power system on behalf of all Ontarians, leveraging its expertise and purposeful 
engagement to advance energy policy that cost effectively achieves this goal. As part of its mandate, the IESO 
operates Ontario’s electricity grid in real-time, governs electricity markets, prepares for the future to ensure 
electricity will be available when and where it is needed, and helps inform the decisions that will be critical to 
shaping the future of the sector. 


The IESO operates the IESO-administered markets and the OEB has regulatory oversight of electricity matters 
in Ontario. In addition, in 2007 the IESO was designated the Smart Metering Entity (SME) by Ontario statute.  
In its role as the SME, the IESO maintains and operates the province’s smart metering data repository, the  
central hub for processing, storing and protecting electricity consumption data used for consumer billing by 
local distribution companies.


In 2018, the IESO’s licence was amended to require the organization to provide and promote centralized 
cyber security information services in conjunction with licenced transmitters and distributors. Under the 
amendment, these services include providing situational awareness of potential threats that may affect 
the electricity sector, and developing an information exchange mechanism for sharing cyber security best  
practices to improve sector understanding of associated risks and solutions. 


2. SUMMARY OF SIGNIFICANT ACCOUNTING POLICIES


a) Basis of financial statement preparation


The accompanying financial statements have been prepared on a going-concern basis and in accordance with 
Canadian public sector accounting standards (PSAS) and reflect the following significant accounting policies.


These financial statements do not include the financial accounts and government transfers for the 
IESO-administered markets as the IESO is an intermediary to facilitate the settlement of these transactions. 
A separate and distinct set of financial statements is prepared for the IESO-administered markets. The 
IESO-administered markets is as prescribed by the Act and associated Ontario regulations. 


b) Revenue recognition


System fees earned by the IESO are based on rates approved by the OEB for each megawatt of electricity 
withdrawn from the IESO-controlled grid. System fees are recognized as revenue at the time the electricity 
is withdrawn. 


The SME’s charge is based on rates approved by the OEB for each installed smart meter in the province. 
Revenue is recognized by charging the OEB-approved rate per smart meter per month.


Other revenue represents amounts that accrue to the IESO relating to investment income on funds passing 
through market settlement accounts, program revenue, as well as application fees. Investment income is 
recognized monthly. Program revenue and application fees are recognized when service is provided.
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Interest and investment income represents realized interest income and investment gains or losses on cash, 
cash equivalents, short-term investments and long-term investments.


Government transfers are recognized as revenue in the financial statements in the period in which the events 
giving rise to the transfer occur, providing the transfers are authorized, any eligibility criteria have been met  
and reasonable estimates of the amounts can be made.


Market sanctions represent funds received to offset payments disbursed related to penalties, damages, fines 
and payment adjustments. Such revenue is recognized when settlement disputes are resolved.


c) Financial instruments


The IESO records cash and cash equivalents, long-term investments and foreign currency exchange forward 
contracts at fair value. The cumulative change in fair value of these financial instruments is recorded in  
accumulated deficit as remeasurement gains and losses and is included in the value of the respective  
financial instrument shown in the statement of financial position and the statement of remeasurement gains 
and losses. Upon disposition of the financial instruments, the cumulative remeasurement gains and losses  
are reclassified to the statement of operations, and all other gains and losses associated with the disposition  
of the financial instrument are recorded in the statement of operations. Transaction costs are charged to  
operations as incurred.


Cash and cash equivalents comprise cash, term deposits and other short-term, highly rated investments with 
original maturity dates of less than 90 days. 


The IESO records accounts receivable, accounts payable, rebates due to market participants and debt at  
amortized cost.


d) Tangible capital assets 


Tangible capital assets are recorded at cost, which includes all amounts directly attributable to the acquisition, 
construction, development or betterment of the asset. 


The estimated service lives of tangible capital assets are subject to periodic review. The effects of changes in 
the estimated lives are amortized on a prospective basis. The most recent review was completed in fiscal 2022.


An impairment loss on tangible capital assets is recognized when conditions indicate that the asset no longer 
contributes to the IESO’s ability to provide services, or that the value of the future economic benefit associated 
with the tangible capital asset is less than its net book value. 


Assets under construction generally relate to the costs of physical facilities, information technology hardware 
and software; and includes costs paid to vendors, internal and external labour, consultants and interest related 
to funds borrowed to finance the project. Costs relating to assets under construction are not available for use 
and, therefore, not subject to amortization. The IESO capitalizes applicable interest as part of the cost of  
tangible capital assets.


The capital cost of tangible capital assets is amortized on a straight-line basis over their estimated service lives.


The estimated service lives, in years, from the date the assets were acquired are:


Class
Estimated Average


Service Life 2022
Estimated Average


Service Life 2021


Facilities and leasehold improvements 5 to 50 5 to 50
Market systems and applications 3 to 12 3 to 12
Information technology hardware and other assets 3 to 10 3 to 10
Meter data management / repository 4 to 10 4 to 10


Gains and losses on sales or premature retirements of tangible capital assets are charged to operations.
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e) Pension, other post-employment benefits and compensated absences 


The IESO’s post-employment benefit programs include pension, group life insurance, health care, long-term 
disability and workers’ compensation benefits.


The IESO accrues obligations under pension and other post-employment benefit plans and the related costs, 
net of plan assets. Pension and other post-employment benefit expenses and obligations are determined  
annually by independent actuaries using the projected benefit method and management’s best estimate of  
expected return on plan assets, salary escalation, retirement ages of employees, mortality and expected  
health-care costs. The discount rates utilized to value liabilities as at the measurement date of September 30 
are based on the expected rate of return on plan assets for the registered pension plan and the IESO’s estimated 
cost of borrowing for the supplemental employee retirement and other post-employment benefit plans.


The expected return on plan assets is based on management’s long-term best estimate using a market-related 
value of registered pension plan assets. The market-related value of plan assets is determined using the average 
value of assets over three years as at the measurement date of September 30.


Pension and other post-employment benefit expenses are recorded during the year in which employees render 
services. Pension and other post-employment benefit expenses consist of current service costs, interest 
expense on liabilities, expected return on plan assets and the cost of plan amendments in the period. Actuarial 
gains (losses) arise from, among other things, the difference between the actual rate of return on plan assets 
for a period and the expected long-term rate of return on plan assets for that period or from changes in actuarial 
assumptions used to determine the accrued benefit obligations. 


Actuarial gains (losses) are amortized over the expected average remaining service life of the employees  
covered by the plan. The expected average remaining service life of employees covered by the pension plans 
is 14.5 years (2021 – 14.5 years) and other post-employment benefit plan is 17.2 years (2021 – 17.2 years).


The IESO sick pay benefits accumulate but do not vest. The IESO accrues sick pay benefits based on the  
expectation of future utilization and records the accrual within accounts payable and accrued liabilities.


f) Foreign currency exchange 


Transactions denominated in foreign currencies are converted into Canadian dollars at the rate of exchange 
prevailing on the date of the transaction. Items on the statement of financial position denominated in foreign 
currency are converted to Canadian dollars at the rate of exchange as of the date of the financial statements. 
The cumulative unrealized foreign currency exchange gains and losses of items continuing to be recognized 
on the statement of financial position are recorded in the statement of remeasurement gains and losses. Upon 
settlement of the item denominated in a foreign currency, the cumulative remeasurement gains and losses  
are reclassified to the statement of operations, and all other gains and losses associated with the disposition  
of the financial instrument are recorded in the statement of operations.


g) Use of estimates 


The preparation of the financial statements in conformity with Canadian public sector accounting standards 
requires management to make estimates and assumptions that affect the reported amounts of revenues,  
expenses, assets and liabilities, and the disclosure of contingent assets and liabilities as at the date of the  
financial statements. The IESO’s accounts that involve a greater degree of uncertainty include the carrying  
values of tangible capital assets, accrual for contract cancellation costs (Note 13 (e)), accrued pension liability 
and accrual for employee future benefits other than pensions. Actual results could differ from those estimates.


3. ACCOUNTS RECEIVABLE


Accounts receivable includes an amount of $32,798 thousand (2021 – $25,500 thousand) due from the  
IESO-administered markets that are managed by the IESO.
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4. LONG-TERM INVESTMENTS 


Long-term investments in a balanced portfolio of pooled funds are valued by the pooled funds manager  
based on published price quotations and amount to $69,676 thousand (2021 – $71,140 thousand). As at  
December 31, the market value allocation of these long-term investments was 71.8% equity securities and 
28.2% debt securities (2021 – 61.9% and 38.1%, respectively). In addition to the balanced portfolio of pooled 
funds, the IESO has a long-term deposit with Canada Revenue Agency in the amount of $924 thousand  
(2021 – $832 thousand) pertaining to the Retirement Compensation Arrangements Trust (Note 8).


As at December 31 (in thousands of Canadian dollars) 2022 2021


$ $


Opening balance – pooled funds  71,140  54,834
Purchase of investments 23,516 13,339
Proceeds from sale of investments (12,300) –
Change in fair value (12,680)  2,967


Sub-total – Balanced portfolio of pooled funds’ closing balance 69,676 71,140


Canada Revenue Agency’s Retirement Compensation Arrangements amount 924 832


Total 70,600 71,972


Fair value measurements of long-term investments are categorized using a fair value hierarchy that reflects the 
significance of inputs used in determining the fair values.


• Level 1: unadjusted quoted prices in active markets for identical assets or liabilities;


• Level 2: inputs other than quoted prices included in Level 1 that are observable for the asset or liability, either 
directly or indirectly; and


• Level 3: inputs for assets and liabilities that are not based on observable market data.


There were no transfers from Level 1, Level 2, or Level 3 during fiscal 2022 or during fiscal 2021. 


The following tables illustrate the classification of the long-term investments within the fair value hierarchy 
as at year-end:


Fair value as at December 31, 2022


(in thousands of Canadian dollars) Level 1 Level 2 Level 3 Total


$ $ $ $


Cash Deposits – Canada Revenue Agency 924 – – 924
TD Emerald Pooled Funds – 69,676 – 69,676


924 69,676 – 70,600


Fair value as at December 31, 2021


(in thousands of Canadian dollars) Level 1 Level 2 Level 3 Total


$ $ $ $


Cash Deposits – Canada Revenue Agency 832 – – 832
TD Emerald Pooled Funds – 71,140 – 71,140


832 71,140 – 71,972
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5. ACCOUNTS PAYABLE AND ACCRUED LIABILITIES


As at December 31 (in thousands of Canadian dollars) 2022 2021


$ $


Relating to operations  73,037  81,703
Relating to tangible capital assets 10,532  8,086


Closing balance  83,569  89,789


6. ACCUMULATED DEFICIT


The IESO’s regulatory deferral account balance is subject to OEB orders. During 2022, the IESO received a 
decision and order by the OEB to maintain the regulatory deferral account at a maximum of $10,000 thousand 
(2021 – $10,000 thousand). 


As at December 31, the components of the accumulated deficit were as follows:


Total – Accumulated Deficit


As at December 31 (in thousands of Canadian dollars) 2022 2021


$ $


Regulatory deferral account (a) 10,000 8,674
Smart Metering Entity (b) 8,868  12,699
Accumulated market sanctions and payment adjustments (c) – –
Remeasurement gains (d) 953 13,633
PSAS transition items (e) (39,796) (43,054)


Accumulated deficit – end of year (19,975) (8,048)


a) Regulatory Deferral Account – Accumulated Surplus


As at December 31 (in thousands of Canadian dollars) 2022 2021


$ $


Accumulated surplus – beginning of year  8,674  1,250
Core operation revenues (net of rebates) 206,541 202,361
Core operation expenses (201,957) (191,679)
Recovery of annual PSAS transition items* (3,258) (3,258)


Accumulated surplus – end of year 10,000 8,674
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b) Smart Metering Entity Account – Accumulated Surplus


As at December 31 (in thousands of Canadian dollars) 2022 2021


$ $


Accumulated surplus – beginning of year  12,699  18,130
Smart metering charge (net of rebates) 23,035 21,881
Smart metering expenses (26,866) (27,312)


Accumulated surplus – end of year 8,868 12,699


c) Market Sanctions and Payment Adjustments – Accumulated Surplus


As at December 31 (in thousands of Canadian dollars) 2022 2021


$ $


Accumulated surplus – beginning of year – –
Market sanctions and payment adjustments 11,206 11,843
Customer education and market enforcement expenses  (11,206)  (11,843)


Accumulated surplus – end of year – –


d) Remeasurement Gains


As at December 31 (in thousands of Canadian dollars) 2022 2021


$ $


Accumulated remeasurement gains – beginning of year 13,633 10,673 
Net remeasurement (losses)/gains (12,680) 2,960 


Accumulated remeasurement gains – end of year  953  13,633


e) PSAS Transition Item – Accumulated Deficit


As at December 31 (in thousands of Canadian dollars) 2022 2021


$ $


Accumulated deficit – beginning of year (43,054) (46,312) 
Recovery of annual PSAS transition items* 3,258 3,258 


Accumulated deficit – end of year  (39,796)  (43,054)


*  Effective January 1, 2011, the IESO adopted Canadian public sector accounting standards (PSAS) with a transition date of January 1, 2010. 
The adoption of PSAS was accounted for by retroactive application with restatement of prior periods subject to the requirements in Section 
PS 2125, First-time Adoption by Government Organizations. The corresponding change to pension and other-post employment benefits  
resulted in previously unrecognized actuarial losses and past service costs of $98,832 thousand at the date of transition being charged 
to the PSAS Transition Item’s accumulated deficit. Each year, the IESO recovers a portion of the PSAS Transition Item’s deficit through 
the IESO’s annual system fees revenue. The annual amount recovered is transferred from the Regulatory Deferral Account to the PSAS 
Transition Item accumulated deficit each year.
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7. REBATES DUE TO MARKET PARTICIPANTS


In 2022, the IESO recognized $6,982 thousand (2021 – $13,671 thousand) in rebates due to market participants 
regarding the SME in accordance with an OEB order. The OEB has ordered that the SME can accumulate up to  
a maximum operating reserve balance including certain OEB-approved adjustments and timelines. The OEB  
will regularly order the SME to rebate to market participants any amount that exceeds the maximum operating  
reserve balance. As at December 31, 2022, the rebates due to market participants were $6,982 thousand 
(2021 – $13,671 thousand).


In 2022, the IESO recognized $13,657 thousand (2021 – $nil) in rebates due to market participants regarding 
system fees. The IESO’s regulatory deferral account balance is subject to OEB orders. In 2019, the OEB approved  
an operating reserve balance of $10,000 thousand and during 2022, the IESO received a decision and order by 
the OEB to maintain the regulatory deferral account at a similar level (2021 – $10,000 thousand). 


8. DEBT 


Note payable to Ontario Electricity Financial Corporation (OEFC)
In June 2020, the IESO entered into a note payable with the OEFC. The note payable is unsecured, bears 
interest at a fixed rate of 1.132% per annum and is repayable in full on June 30, 2023. Interest accrues 
daily and is payable in arrears semi-annually in June and December of each year. As at December 31, 2022, 
the note payable to the OEFC was $120,000 thousand (2021 – $120,000 thousand). For the year ended  
December 31, 2022, the interest expense on the note payable was $1,358 thousand (2021 – $1,358 thousand).


Credit facility with OEFC
The IESO has an unsecured credit facility agreement with the OEFC, which will make available to the IESO 
an amount up to $160,000 thousand. Advances and monthly rollover amounts are payable at a variable  
interest rate equal to the Province of Ontario’s cost of borrowing for a 30-day term plus 0.50% per annum. 
The credit facility expires June 30, 2023. As at December 31, 2022, the credit facility payable to the OEFC 
was $nil (2021 – $nil). For the year ended December 31, 2022, the interest expense on the credit facility was  
$nil (2021 – $nil).


Retirement Compensation Arrangements Trust
In July 2013, the IESO established a Retirement Compensation Arrangements Trust to provide security for  
the IESO’s obligations under the terms of the supplemental employee retirement plan for its employees. As  
at December 31, 2022, the IESO has provided the Retirement Compensation Arrangements’ trustee with a  
bank letter of credit of $40,937 thousand (2021 – $42,357 thousand) the trustee can draw upon if the IESO  
is in default under the terms of this plan.


Workplace Safety and Insurance Board – Ontario
During 2022, the IESO provided the Workplace Safety and Insurance Board with a bank letter of credit of 
$20 thousand (2021 – $20 thousand) for the IESO’s obligation under the Workplace Safety and Insurance Act. 
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9. POST-EMPLOYMENT BENEFIT PLANS


The IESO provides pensions and other employee post-employment benefits, comprising group life insurance, 
long-term disability and group medical and dental plans, for the benefit of current and retired employees. 


Pension plans
The IESO provides a contributory defined benefit, indexed, registered pension plan. In addition, the IESO  
provides certain non-registered defined benefit pensions through an unfunded, indexed, supplemental  
employee retirement plan. 


Other employee future benefits
The group life insurance, long-term disability and group medical and dental benefits are provided through  
unfunded, non-registered defined benefit plans. 


Summary of accrued benefit obligations and plan assets


(in thousands of Canadian dollars)
2022


Pension Benefits
2021


Pension Benefits
2022


Other Benefits
2021


Other Benefits


$ $ $ $


Accrued benefit obligation (659,361) (671,309) (121,298) (147,802)
Fair value of plan assets 644,856 720,786 – –


Funded status as of measurement date (14,505) 49,477 (121,298) (147,802)
Employer contribution/other benefit payments 


after measurement date
5,154 3,603 755 631


Deferred asset loss/(gain) 56,601 (22,361) – –
Unamortized actuarial (gain) subject 


to amortization
(59,041) (51,408) (55,185) (15,529)


Accrued liability recognized in the statement 
of financial position


(11,791) (20,689) (175,728) (162,700)


Actuarial value of plan assets  
(as at September 30)


701,457 698,425 – –


Registered pension plan assets
The one-year actual return on the registered pension plan’s assets as at September 30, 2022 was -8.4%  
per annum (2021 – 11.3% per annum). 


As at the measurement date of September 30, the proportion of the fair value of registered pension plan assets 
held in each asset class was as follows:


2022 2021


% %


Canadian equity securities  9.9  10.0
Foreign equity securities 39.1 41.1
Canadian debt securities 27.2 29.4
Global infrastructure 11.6   9.4     
Canadian real estate 11.5    9.0     
Cash equivalents 0.7  1.1
Forward foreign exchange contracts 0.0 0.0


100.0 100.0
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Principal assumptions used to calculate benefit obligations at the end of the year are determined at that time 
and are as follows:


2022 
Registered 


Pension 
Benefits


2021 
Registered 


Pension 
Benefits


2022 
Supplemental  


Pension 
Benefits


2021 
Supplemental 


Pension 
Benefits


2022 
Other 


Benefits


2021 
Other 


Benefits


% % % % % %


Discount rate at the end  
of the period


6.00 5.50 4.70 3.40 4.70 3.40


Rate of compensation increase 3.50 3.50 3.50 3.50 3.50 3.50
Rate of indexing 2.00 2.00 2.00 2.00 2.00 2.00


The assumed prescription drug inflation was 4.47% in 2022, grading down to an ultimate rate of 4.05%  
per year in 2040. Dental costs are assumed to increase by 4.93% per year in 2022, grading down to 4.05%  
per year in 2040.


Benefit costs and plan contributions for pension and other plans are summarized as follows:


(in thousands of Canadian dollars)
2022


Pension Benefits
2021


Pension Benefits
2022


Other Benefits
2021


Other Benefits


$ $ $ $


Current service cost (employer) 14,347 14,177 7,107 8,931
Interest cost 36,307 34,829 5,220 4,503
Expected return on plan assets (38,062) (35,763) – –
Amortization of past service cost – – 4,460 –
Amortization of net actuarial (gain)/loss (3,546) (2,135) (903) 821


Benefit cost 9,046 11,108 15,884 14,255


(in thousands of Canadian dollars)
(as at September 30)


2022
Pension Benefits


2021
Pension Benefits


2022
Other Benefits


2021
Other Benefits


$ $ $ $


Employer contribution/other benefit payments 16,393 12,282 2,732 2,499
Plan participants’ contributions 10,108 9,278 – –
Benefits paid 39,267 32,652 2,732 2,499


The most recent actuarial valuation of the IESO registered pension plan for regulatory funding purposes was 
completed as at January 1, 2022.


Principal assumptions used to calculate benefit costs for the year are determined at the beginning of the period 
and are as follows: 


2022 
Registered 


Pension 
Benefits


2021 
Registered 


Pension 
Benefits


2022 
Supplemental  


Pension 
Benefits


2021 
Supplemental 


Pension 
Benefits


2022 
Other 


Benefits


2021 
Other 


Benefits


% % % % % %


Discount rate at the beginning 
of the period 5.50 5.50 3.40 2.60 3.40 2.60


Rate of compensation increase 3.50 3.50 3.50 3.50 3.50 3.50
Rate of indexing 2.00 2.00 2.00 2.00 2.00 2.00
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10. TANGIBLE CAPITAL ASSETS 


Net tangible capital assets consist of the following: 


Cost of Tangible Capital Assets


(in thousands of Canadian dollars)
As at 


December 31, 2021 Additions Disposals
As at 


December 31, 2022


$ $ $ $


Facilities and leasehold improvements 54,501 1,225 - 55,726
Market systems and applications 321,544 10,535 (64,867) 267,212
Information technology hardware and 


other assets
44,939 3,876 (7,471) 41,344


Meter data management/repository 21,735 – – 21,735


Total cost 442,719 15,636 (72,338) 386,017


Accumulated Amortization


(in thousands of Canadian dollars)
As at 


December 31, 2021
Amortization


Expense Disposals
As at 


December 31, 2022


$ $ $ $


Facilities and leasehold improvements (28,262) (1,387) – (29,649)
Market systems and applications (293,501) (11,834) 64,867 (240,468)
Information technology hardware and 


other assets
(32,751) (4,367) 7,471 (29,647)


Meter data management/repository (12,382) (3,831) – (16,213)


Total accumulated amortization (366,896) (21,419) 72,338 (315,977) 


Net Book Value


(in thousands of Canadian dollars)
As at 


December 31, 2021
As at 


December 31, 2022


$ $


Facilities and leasehold improvements 26,239 26,077
Market systems and applications 28,043 26,744
Information technology hardware and other assets 12,188 11,697
Meter data management/repository 9,353 5,522


Total net book value 75,823 70,040


Assets under construction 100,345 146,874


Net tangible capital assets 176,168 216,914


In 2022, there were four adjustments to remaining asset service lives in Information Technology hardware 
and other assets. There was also a write-down of $609 thousand in 2022 of an asset under the Market systems 
and applications category. Interest capitalized to assets under construction during 2022 was $1,325 thousand 
(2021 – $895 thousand).
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11.  OTHER REVENUE 


In its administration of the IESO-administered markets, the IESO directs the investment of market funds in 
investments throughout the IESO-administered markets settlement cycle. The IESO is entitled to receive the 
investment income and investment gains, net of investment losses earned on funds passing through the  
IESO-administered markets settlement accounts. The IESO is not entitled to the principal on IESO-administered 
markets investments. 


The IESO recognized investment income earned in the settlement accounts of $7,866 thousand in 2022 
(2021 – $1,792 thousand).


The IESO also recognized application fees of $832 thousand in 2022 (2021 – $14 thousand) and program  
revenue of $296 thousand (2021 – $1,482 thousand). 


12. EXPENSES BY OBJECT


Expenses by object for 2022 comprise the following:


(in thousands of Canadian dollars)
Core Operations


2022


Other Government
Programs


2022 


Smart Metering 
Entity
2022 


Market Sanctions & 
Payment Adjustments


2022
Total
2022


$ $ $ $ $


Compensation and benefits 133,834 213 4,087 7,633 145,767
Professional and consulting 23,663 213 13,207 1,113 38,196
Operating and administration 37,002 75 5,741 2,460 45,278
Amortization 17,588 – 3,831 – 21,419
Interest 160 – – – 160
Foreign exchange gain 112 – – – 112
Contract cancellation costs 


(Note 13 (e))
– (780) – – (780)


Less: Recoveries (10,402) – – – (10,402)


Total Expenses 201,957 (279) 26,866 11,206 239,750


Expenses by object for 2021 comprise the following:


(in thousands of Canadian dollars)
Core Operations


2021


Other Government
Programs


2021 


Smart Metering 
Entity
2021 


Market Sanctions & 
Payment Adjustments


2021
Total
2021


$ $ $ $ $


Compensation and benefits 128,702 288 3,998 7,605 140,593
Professional and consulting 17,622 (111) 13,095 1,879 32,485
Operating and administration 34,508 118 4,788 2,359 41,773
Amortization 18,498 – 5,431 – 23,929
Interest 603 – – – 603
Foreign exchange gain 30 – – – 30
Contract cancellation costs 


(Note 13 (e))
– (1,153) – – (1,153)


Less: Recoveries (8,284) – – – (8,284)


Total Expenses 191,679 (858) 27,312 11,843 229,976
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13. RELATED PARTY TRANSACTIONS 


The Province of Ontario controls the IESO by virtue of its ability to appoint the IESO’s Board of Directors. 


The OEFC, OEB, Hydro One, Ontario Power Generation (OPG), Ministry of Energy, and Ministry of the  
Environment, Conservation and Parks are related parties of the IESO through the common control of the  
Province of Ontario. Transactions between related parties and the IESO are outlined below.


All related party transactions were measured at the exchange amount, which is the amount of consideration 
established and agreed to by the related parties.


a) The IESO holds a note payable and an unsecured credit facility agreement with the OEFC (Note 8).  
Interest payments made by the IESO in 2022 for the note payable were $1,358 thousand  
(2021 – $1,358 thousand) and for the credit facility were $nil (2021 – $nil). As of December 31, 2022,  
the IESO had an accrued interest payable balance with the OEFC of $nil (2021 – $nil).


b) Under the Ontario Energy Board Act, 1998, the IESO incurs registration and license fees. The total 
of the transactions with the OEB was $1,882 thousand in 2022 (2021 – $1,744 thousand). As of  
December 31, 2022, the IESO had a receivable balance with the OEB of $nil (2021 – $93 thousand). 


c) The IESO performed connection and bulk electric system impact assessments for Hydro One in 2022, 
and invoiced Hydro One $150 thousand (2021 – $509 thousand). The IESO procures short circuit studies 
and protection impact assessments as part of connection assessments, approvals and meter services 
on IESO-owned interconnected revenue meters from Hydro One. In 2022, the IESO incurred costs of 
$219 thousand (2021 – $99 thousand) for these services and as of December 31, 2022, had a net receivable 
balance with Hydro One of $39 thousand (2021 – $44 thousand net payable).


d) The IESO performs connection assessment and approvals for OPG, delivers telecommunication services 
to market participants to connect to the real-time market systems and provides market-related training 
courses. In 2022, OPG was invoiced $57 thousand (2021 – $172 thousand) and as of December 31, 2022, 
the IESO had a receivable balance with OPG of $31 thousand (2021 – $44 thousand).


e) In 2018, under the directive from the Ministry of Energy, the IESO exercised its termination rights under 
certain renewable energy contracts that had not yet reached an advanced stage in their development. The 
IESO and the Minister of Energy entered into agreements in which the Minister of Energy will compensate 
for the related costs to support the termination of these contracts. For 2022, under these agreements, the 
IESO re-estimated the accrued amount from the Minister of Energy by $279 thousand (2021 – accrued 
$465 thousand) and as of December 31, 2022 the IESO had a net receivable balance with the Minister 
of Energy of $36,219 thousand (2021 – $50,644 thousand). 
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14. FINANCIAL RISK MANAGEMENT


The IESO is exposed to financial risks in the normal course of its business operations, including market risks 
resulting from volatilities in equity, debt and foreign currency exchange markets, as well as credit risk and 
liquidity risk. The nature of the financial risks and the IESO’s strategy for managing these risks has not changed 
significantly from the prior year.


a) Market Risk


Market risk refers to the risk that the fair value or future cash flows of a financial instrument will fluctuate 
to cause changes in market prices. The IESO is primarily exposed to three types of market risk: currency risk, 
interest rate risk and equity risk. The IESO monitors its exposure to market risk fluctuations and may use  
financial instruments to manage these risks as it considers appropriate. The IESO does not use derivative 
instruments for trading or speculative purposes.


i) Currency Risk


The IESO conducts certain transactions in U.S. dollars, primarily related to vendors’ payments, and 
maintains a U.S. dollar-denominated bank account. The IESO may occasionally utilize forward purchase 
contracts to purchase U.S. dollars for delivery at a specified date in the future at a fixed exchange rate. 
In addition, the IESO utilizes U.S. dollar spot rate purchases in order to satisfy any current accounts. As  
at December 31, 2022 (2021 – $nil), the IESO did not have any outstanding forward purchase contracts. 


ii) Interest Rate Risk


The IESO is exposed to movements or changes in interest rates primarily through its short-term variable 
rate credit facility, cash equivalents’ securities and long-term investments. Long-term investments include  
investments in a pooled Canadian bond fund. The potential impact to the securities’ value had the prevailing 
interest rates changed by 25 basis points, assuming a parallel shift in the yield curve with all other variables 
held constant, is estimated at $765 thousand as at December 31, 2022  (2021 – $1,138 thousand). 


iii) Equity Risk


The IESO is exposed to changes in equity prices through its long-term investments. Long-term 
investments include investments in pooled equity funds. A 30% change in the valuation of equities  
as at December 31, 2022, would have resulted in a change for the year of approximately $15,016  
thousand (2021 – $13,212 thousand). The fair values of all financial instruments measured at fair value  
are derived from quoted prices (unadjusted) in active markets for identical assets.


b) Credit Risk


Credit risk refers to the risk that one party to a financial instrument may cause a financial loss for the other 
party by failing to meet its obligations under the terms of the financial instrument. The IESO is exposed  
directly to credit risk related to cash equivalents’ securities and accounts receivable, and indirectly through  
its exposure to the long-term investments in a Canadian bond pooled fund. The IESO manages credit risk  
associated with cash equivalents’ securities through an approved management policy that limits investments  
to primarily investment-grade investments with counterparty-specific limits. The accounts receivable balance 
as at December 31, 2022 included no material items past due and substantially all of the balance is expected  
to be collected within 60 days from December 31, 2022. The long-term Canadian bond pooled fund is  
comprised of primarily investment-grade securities.
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c) Liquidity Risk


Liquidity risk refers to the risk that the IESO will encounter financial difficulty in meeting obligations associated 
with its financial liabilities when due. The IESO manages liquidity risk by forecasting cash flows to identify cash 
flows and financing requirements. Cash flows from operations, short-term investments, long-term investments 
and maintaining appropriate credit facilities help to reduce liquidity risk. The IESO’s long-term investments are 
normally able to be redeemed within two business days; however, the investment manager of the pooled funds 
has the authority to require a redemption in-kind rather than cash and has the ability to suspend redemptions if 
deemed necessary. 


The maturities for accounts payable and accrued liabilities generally range between 30 days to 365 days,  
and the maturities of other financial liabilities are provided in the notes to financial statements related to  
these liabilities.


15. COMMITMENTS 


Operating commitments 
The obligations of the IESO with respect to non-cancellable operating leases over the next five years and 
thereafter are as follows: 


As at December 31 (in thousands of Canadian dollars)


$


2023 7,177
2024 7,015
2025 4,967
2026 38
2027 and thereafter –


Total 19,197


16. CONTINGENCIES 


The IESO is subject to various claims, legal actions and investigations that arise in the normal course of  
business. While the final outcome of such matters cannot be predicted with certainty, management believes 
that the resolution of such claims, actions and investigations will not have a material impact on the IESO’s  
financial position or results of operations. 


The IESO may be liable under additional terminated renewable energy contracts to a maximum of 
$2,564 thousand, however, the likelihood or amount of any liability under these contracts cannot be  
reasonably determined and therefore no liability has been accrued in these financial statements.
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Executive Compensation at the IESO


Program Objectives
The IESO compensation program for executives was designed to attract, retain and motivate the calibre of  
executives required to support the achievement of the IESO’s statutory mandate, business objectives and  
corporate vision. Accordingly, the compensation philosophy and programs were built on the following objectives:


• To focus executives on meeting the IESO’s business objectives;


• To attract and retain qualified employees needed to carry out the IESO’s mandate;


• To have the flexibility to reward results and demonstrated competencies; and


• To have compensation levels which are reasonable, responsible and in compliance with provincial regulations.


The philosophy underlying these objectives is that total compensation for executives should enable the  
IESO to recruit and retain strong leaders with the skills and competencies necessary to carry out the  
organization’s mandate.


Program Governance
The IESO Board of Directors establishes the compensation objectives for the following year’s program.  
It delegates the responsibility to thoroughly review the compensation objectives, policies and programs to 
the Human Resources and Governance Committee of the Board (HRGC), which makes recommendations  
to the full Board for approval. 


The Board is composed of at least eight and no more than 10 independent, external Directors, appointed  
by the Minister of Energy and the President and Chief Executive Officer of the IESO. The Board has broad  
experience in the electricity industry and public sector organizations, as well as in dealing with human  
resource matters, including the setting and implementation of compensation policies and programs. 


In carrying out its mandate, the Board has access to management’s analysis, as well as the recommendations 
of expert consultants in the compensation field. These programs are reviewed annually with regard to  
business needs, program objectives and design, industry compensation trends, internal compensation  
relativities, and external market relativities.


The Board also assesses risks associated with the establishment and implementation of compensation  
policies and programs. Each year, the Board presides over and approves the IESO’s Business Plan. An  
important component of this process is consideration of, and the implementation of, mitigating actions  
associated with Enterprise Risk Management. This overarching process includes the assessment of all  
significant risks to the IESO, including risks associated with its compensation policies and programs.


In addition to the formal governance and oversight structure in place for compensation matters, the IESO  
discloses compensation levels annually for staff earning $100,000 or more as part of its public sector  
salary disclosure. For the IESO, a further level of public review and assurance is provided through a statutorily  
required annual review of the IESO’s expenditures, revenue requirements and fees. Information related  
to compensation matters, including executive/management compensation and market relativities, is subject  
to Ontario Energy Board review. A range of intervenors, including small and large consumers, assisted by  
their legal and professional advisors, are represented in these public proceedings.
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Market Comparisons
The IESO reviews the competitiveness of executive compensation levels in relation to a peer group of Canadian 
organizations and general industry companies every other year at a minimum. The objective is to compare IESO 
executive compensation levels to those in the marketplace, particularly in relation to the median of the market. 
The IESO uses the Hay job evaluation methodology for both the executive and management group. The most 
recent review was completed in 2022. 


The comparator group to benchmark the executive jobs represents a range of industries, core business activities  
and roles that are similar to IESO: electricity, energy, asset management, financial services, infrastructure  
procurement, engineering and large-scale, complex IT functions. 


To comply with the 2016 Executive Compensation Framework, the job evaluation was independently conducted 
by the Korn Ferry Hay Group using its point system. The Korn Ferry Hay Group evaluated the vice-president 
positions based on the job documents and additional information gathered from the CEO. Based on the  
evaluation points, a salary structure was developed, and executive positions were mapped into it.


Using the market information from the Canadian Public Sector peer group, the maximums for each executive 
salary grade were determined as the market price point for comparison purposes. The maximums of the salary 
ranges are defined as the total direct cash compensation (annual base salaries plus annual short-term and  
long-term target incentive awards) of the target market’s price point at the 50th percentile for each salary 
grade. The minimums and maximums of each salary range are calculated using typical salary range spreads  
at executive levels. 


Program Description
The IESO program includes fixed and variable compensation, core and flex benefit plans, and pension  
provisions. The IESO’s Human Resources participate in and review results from various compensation  
surveys and monitor economic trends (such as inflation and unemployment rates) that affect compensation, 
as well as internal compensation relativities. Based on this data and the IESO business priorities, Human 
Resources develop recommendations on compensation programs. External specialized compensation, 
benefit and pension consultants are engaged to ensure accurate, representative market compensation data 
is obtained and current industry compensation trends are being considered, as well as to provide insight  
and recommended adjustments to current programs.


Program Description – Fixed Compensation
Within the IESO salary ranges, individuals are assessed relative to an established competency model.  
This model consists of behavioural competencies, such as strategic agility, building effective teams,  
command skills, and managing with vision and purpose. Assessments are based upon demonstrated  
competencies. Each individual is awarded a fixed compensation level within their band based upon  
their assessed competencies. 


Program Description – Variable Compensation 
To promote a results orientation, the variable pay plan forms part of the total executive compensation package. 
The IESO Board annually establishes a robust set of performance measures, which are evaluated each year. 


The IESO Board assesses corporate performance results and the CEO’s individual performance results.  
Under the plan, having assessed the results against target, the Board has discretion in determining the final  
performance rating. The Board considers the assessed results, which have been verified through an internal 
audit process, to award variable compensation.


The variable compensation award for the CEO and vice-presidents is capped at 10% of fixed compensation.  
The plan provides for awards at or below the capped amount depending on the performance results achieved. 
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Program Description – Group Benefits
The group benefit plan provides a core level of health and dental benefits, life insurance, disability coverage  
and vacation which can be adjusted by individual employees through a flexible component within the plan.  
This element gives executives and all other non-represented employees the flexibility to adjust their benefits  
to meet their individual/family needs. 


Program Description – Pension Plan
A defined benefit pension plan provides annual retirement income calculated as 2% of pensionable earnings 
during the highest paid 60 consecutive months of service multiplied by years of service (36 months for  
the pension earned prior to January 1, 2017 by the former IESO executives), to a maximum of 35 years. The  
pension formula is integrated with the Canada Pension Plan (CPP) to provide a level income stream before 
and after age 65, when the IESO pension is reduced to reflect benefits from CPP. The Plan also has early 
retirement provisions, as well as commuted value, pension deferral and reciprocal transfer options. 


The Plan provides a maximum benefit of 70% of highest paid, pre-retirement pensionable earnings. As  
the Canada Revenue Agency limits the amount of pension payable from a registered plan, the IESO has a 
secured supplemental employee retirement plan (SERP) to provide required pension income to meet the  
commitments of the Plan above that payable from the registered plan. 


The Plan also provides other options, including member’s life only or joint and survivor pensions, as well  
as pre-retirement death benefits for surviving spouses or beneficiaries. 


Performance Measures and Impact on Compensation
The IESO establishes corporate performance measures aligned with its business priorities during its annual 
business planning process. These are approved, monitored and assessed by the Board each year. Individual 
performance measures supporting one or more corporate performance measures are also developed for  
each executive. As outlined previously, the corporate results achieved each year impact each executive’s  
variable pay. 


For 2022, the Board assessed the corporate results and determined that overall the IESO substantially achieved 
expectations for the measures and targets specified. In addition to the corporate measures, each executive  
had an individual set of measures and targets aligned with the corporate performance objectives and the IESO’s 
business priorities, which were similarly assessed. The Board assessed the results of the CEO and the CEO 
assessed the performance of the vice-presidents, which were also reviewed with the Board.


Other Considerations
Compensation decisions may at times be impacted by market factors such as the recruitment of an executive 
with specialized skills/competencies or possessing unique talents within the industry. To this end, if required, 
approval of individual arrangements relating to terms of employment may be sought and established.
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Compensation Restraints
The IESO executive compensation has been significantly impacted by the compensation restraint legislation  
in Ontario since 2010. The Broader Public Sector Accountability Act (“BPSAA”) imposed a general freeze  
on designated executives’ salary, variable pay and benefits and subject to very limited exceptions.


The BPSAA was superseded by the Broader Public Sector Executive Compensation Act, 2014 (“BPSECA”).  
The 2016 Executive Compensation Framework Regulation under the BPSECA came into effect for the  
IESO in February 2018 and permitted retroactive compensation adjustments to September 1, 2017.  
Subsequent to this, the government repealed this framework regulation and replaced it with the 2018  
Compensation Framework Regulation, which imposed a compensation freeze on executive compensation  
at the levels in effect on August 13, 2018.


Executive Compensation Statement
The 2022 Summary Compensation Table details the annual compensation for the year ended December 31, 2022  
for the executives listed. Note: the figures reported as 2022 “Salary Paid” in the 2022 Public Sector Salary  
Disclosure for the executives include the 2022 earned variable compensation, and deferred benefits such as 
2022 vacation.


2022 Summary Executive Compensation Table


Name and Position
Base Salary


(2022 earnings)
Variable Pay


Awarded
Other Annual


Compensation1


Total Cash
Compensation2


$ $ $ $


Lesley Gallinger
President and CEO 630,000 52,794 10,394 693,189


Barbara Anderson
VP, Corporate Services and CFO 295,000 23,609 0.32 318,609


Alex Foord
VP, Information and Technology Services and CIO 318,000 25,449 11,250 354,699


Carla Nell
VP, Corporate Relations, Stakeholder  


Engagement and Innovation 305,000 25,176 746 330,922


Robin Riddell
VP, Human Resources 275,000 23,460 14,345 312,806


1  Represents remaining flex benefit credits, including deferred earned vacation, paid out at year end as taxable income
2  These amounts will be reported as “Salary Paid” under the Annual Public Sector Salary Disclosure (PSSD)
 * As of December 31, 2022
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2022 Summary Board of Directors  
Compensation Table


Name Title Appointment Date Current Term Expiry


2022 
Remuneration  
(no expenses)


$


Joe Oliver Board Chair March 26, 2019 March 25, 2023 110,900


Patricia Koval Board Vice-Chair June 18, 2019 June 17, 2023 53,580


Steve Baker Markets Committee Chair June 18, 2019 June 17, 2023 61,300


David Sinclair Audit Committee Chair Sept. 20, 2019 Sept. 19, 2023 47,900


Simon Chapelle Human Resources and  
Governance Committee Chair


March 28, 2019 March 27, 2023 51,350


Peter McMullen Director April 28, 2021 May 1, 2023 44,950


Lisa Pearson Director April 28, 2021 May 1, 2023 41,850


Robert Wong Director Dec. 15, 2021 Dec. 14, 2023 48,949


Michael Bernstein Director June 18, 2019 June 17, 2023 50,300


Tabatha Bull Director Oct. 23, 2020 Oct. 23, 2022 30,162


Lesley Gallinger, President and CEO of the IESO, also sits as a Board member  
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Executive Leadership Team, Board of Directors  
and Advisory Committees to the Board*


Executive  
Leadership Team
Lesley Gallinger 
President and CEO


Barbara Anderson 
Chief Financial Officer and 
Vice-President, Corporate Services


Chuck Farmer 
Vice-President, Planning, 
Conservation and Resource Adequacy


Alex Foord 
Chief Information Officer and 
Vice-President, Information  
and Technology Services


Michael Lyle 
Vice-President, Legal Resources  
and Corporate Governance


Glenn McDonald 
Vice-President, Market  
Assessment and Compliance


Carla Y. Nell 
Vice-President, Corporate Relations, 
Stakeholder Engagement and 
Innovation


Robin Riddell 
Vice-President, Human Resources


Jessica Savage 
Program Delivery Executive,  
Market Renewal Program


Robby Sohi 
Chief Operating Officer  
and Vice-President,  
Markets and Reliability


Board of Directors
Joe Oliver 
Chair of the Board 
Former federal Minister of Finance, 
Minister of Natural Resources,  
Minister Responsible for the GTA  
and Member of Parliament for  
Eglinton-Lawrence; former president 
and CEO of the Investment Dealers 
Association of Canada and executive 
director of the Ontario Securities 
Commission, and founding CEO of  
the Mutual Fund Dealers Association


Patricia Koval 
Vice-Chair of the Board  
Former adjunct professor, University of 
Toronto; retired senior partner, Torys LLP


Steve Baker 
Markets Committee Chair  
President, Rondeau Energy Consulting Inc 
Former president of Union Gas, Enbridge


David Sinclair 
Audit Committee Chair 
Former president and CEO of Kenora 
Hydro-Electric Corporation Ltd.;  
former chair of the Ontario Municipal 
Electric Association (now Electricity 
Distributors Association) 


Simon Chapelle 
Human Resources and Governance 
Committee Chair 
Corporate Director, The Chapelle Group; 
Kingston City Councillor


Michael Bernstein 
Director 
President of Juno Advisors Ltd.; chair 
of CircuitMeter Inc., and a director of 
Biome Renewable


Lesley Gallinger 
President and CEO, Independent 
Electricity System Operator


Peter McMullen 
Director  
Proprietor, Peter L. McMullen 
Professional Corporation


Lisa Pearson 
Director  
Vice-President, Public Affairs, 
Extendicare Inc.


Robert Wong 
Director  
Chair of the Broader Public Sector (BPS) 
Cyber Security Expert Panel


* As of December 31, 2022
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Stakeholder Advisory 
Committee*


James Scongack (Chair) 
Chief Development Officer and 
Executive Vice-President,  
Operational Services  
Bruce Power 
Representing: Generators


Brandy Giannetta (Vice-Chair)
Vice-President, Policy, Regulatory  
and Government Affairs 
Canadian Renewable Energy 
Association 
Representing: Generators


Nicolas Bossé 
Chief, Energy Transition 
BrainBox AI 
Representing: Energy-Related  
Businesses and Services


David Butters 
President and CEO  
Association of Power  
Producers of Ontario 
Representing: Generators


Michael Di Lullo 
Chief Administrative Officer 
Municipality of Middlesex Centre 
Representing: Ontario Communities


Ed Gilbert 
Corporate Manager 
Aamjiwnaang First Nation 
Representing: Ontario Communities


Malini Giridhar 
Vice-President, Business 
Development and Regulatory Affairs 
Enbridge Gas Inc. 
Representing: Energy-Related  
Businesses and Services


Bala Gnanam 
Vice-President of Sustainability, 
Advocacy and Stakeholder Relations 
BOMA Canada 
Representing: Consumers


Paul Grod 
President and CEO 
Rodan Energy 
Representing: Energy-Related  
Businesses and Services


Jim Hogan 
President and CEO 
Entegrus 
Representing: Distributors  
and Transmitters


Bruno Jesus 
Vice-President of Planning  
and Engineering 
Hydro One Networks Inc. 
Representing: Distributors  
and Transmitters


Frank Kallonen 
President and CEO 
Greater Sudbury Utilities 
Representing: Distributors  
and Transmitters


Amanda Klein 
Executive Vice-President,  
Public and Regulatory Affairs,  
and Chief Legal Officer 
Toronto Hydro 
Representing: Distributors  
and Transmitters


Tonja Leach 
Executive Director 
QUEST Canada 
Representing: Ontario Communities


Michael Lyle 
Vice-President, Legal Resources  
and Corporate Governance 
Independent Electricity  
System Operator  
Representing: the IESO


Scott McFadden 
Former Mayor, Township  
of Cavan Monaghan 
Representing: Ontario Communities


Carla Y. Nell 
Vice-President, Corporate  
Relations, Stakeholder  
Engagement and Innovation 
Independent Electricity  
System Operator  
Representing: the IESO


Paul Norris 
President 
Ontario Waterpower Association 
Representing: Generators


Mark Passi 
Manager, Energy 
Glencore 
Representing: Consumers


Annette Verschuren 
Chair and CEO 
NRStor Inc. 
Representing: Energy-Related  
Businesses and Services


Agnieszka Wloch 
Vice-President, Development 
Minto Communities Canada 
Representing: Consumers 


* As of December 31, 2022
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Technical Panel*


Michael Lyle (Chair) 
Vice-President, Legal Resources  
and Corporate Governance 
Independent Electricity  
System Operator 
Representing: the IESO


Jason Chee-Aloy 
Managing Director 
Power Advisory LLC 
Representing: Renewable Generators


Ron Collins 
President and Chief Executive Officer 
Sinopa Energy Inc. 
Representing: Energy-Related  
Businesses and Services


Rob Coulbeck 
Special Advisor 
Nexus Energy Canada 
Representing: Importers/Exporters


Emma Coyle 
Director of Regulatory and 
Environmental Policy 
Capital Power 
Representing: Market  
Participant Generators


David Forsyth 
Technical Specialist 
Association of Major Power 
Consumers in Ontario 
Representing: Market Participant 
Consumers


Sarah Griffiths 
Director, Regulatory Affairs  
Enel North America 
Representing: Demand Response


Jennifer Jayapalan 
Director, Energy Markets,  
Operations and Strategy 
Workbench Energy 
Representing: Energy Storage


Indra Maharjan 
Director of Innovation, Technology 
and Alternate Delivery 
Ontario Clean Water Agency 
Representing: Market  
Participant Consumers


Nick Papanicolaou 
Environmental Manager 
Lehigh Cement 
Representing: Market  
Participant Consumers


Forrest Pengra 
Director of Strategic Initiatives 
Seguin Township 
Representing: Residential Consumers


Robert Reinmuller 
Director, Transmission  
System Planning 
Hydro One Networks Inc. 
Representing: Transmitters


Joe Saunders 
Vice-President, Regulatory 
Compliance and Asset Management 
Burlington Hydro 
Representing: Distributors


David Short 
Senior Director, Power  
System Assessments 
Independent Electricity  
System Operator 
Representing: the IESO


Vlad Urukov 
Director, Regulatory Research  
and Analytics 
Ontario Power Generation 
Representing: Market  
Participant Generators


Technical Panel 
Secretariat*


Agatha Pyrka 
Senior Advisor, Internal  
Engagement, Market Renewal 
Independent Electricity  
System Operator


* As of December 31, 2022
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 Independent Electricity  
System Operator 
 1600–120 Adelaide Street West 
Toronto, ON M5H 1T1


 Phone: 905.403.6900 
Toll-free: 1.888.448.7777 
 Email: customer.relations@ieso.ca


   @IESO_Tweets


  linkedin.com/company/ieso


 ieso.ca
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REVENUE REQUIREMENT AND USAGE FEE METHODOLOGY 1 


The IESO’s revenue requirement is a fixed amount approved by the OEB which enables the 2 
IESO to fulfill the initiatives set out in its business plan and the associated operations, 3 
maintenance, administration and capital spending needed to maintain its critical responsibilities. 4 
The IESO usage fees are established using the revenue requirement and a forecast of 5 
withdrawals from the IESO-Controlled Grid, embedded generation, losses and exports. The 6 
IESO develops its proposed revenue requirement and calculates its usage fees for both 7 
domestic and export customer classes, by following the steps below. 8 


Business Planning Cycle to Establish Revenue Requirements 9 


The IESO utilizes an enterprise planning framework to guide its budgeting process, which 10 
begins with an operating environment assessment that identifies key business drivers and 11 
industry trends. The IESO takes these inputs and then moves into the strategic planning phase. 12 
The strategic planning phase involves a review and validation of existing mission, vision and 13 
strategy to confirm relevance within the operating environment, or to identify the need for a 14 
refresh to consider changes in the business or industry environment. The strategic planning 15 
phase has a five-year outlook that establishes the IESO’s core strategies, and the imperatives 16 
which set out how the IESO will achieve the core strategies. The IESO’s core strategies and 17 
imperatives are both included in the 2023-2025 Business Plan (Business Plan). 18 


Once the strategy has been confirmed or refreshed, the IESO then moves into the divisional 19 
planning phase. Divisional planning incorporates both ongoing core requirements, as well as 20 
new and incremental initiatives or projects that will support the execution of the strategy. 21 
Divisional planning considers staffing requirements and other ongoing operational expenses for 22 
each division, funding for capital projects, interdependencies between initiatives and projects, 23 
efficiencies and prioritization of work or resources over the three-year planning horizon. 24 
Following divisional planning, the IESO develops the three-year operating and capital budgets 25 
which are included in the Business Plan and submitted to the Minister of Energy for approval. 26 
Accordingly, the Business Plan establishes the proposed revenue requirements. 27 


28 
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Cost Allocation Model Used to Calculate the Usage Fees 1 


The IESO’s usage fees for domestic and export customers are calculated for the IESO by 2 
Elenchus Research Associates Inc. (Elenchus) using a model developed in 2016, reviewed in by 3 
Elenchus in 2021, and approved as part of the IESO’s 2022 Revenue Requirement Submission 4 
proceeding (EB-2022-0002), to allocate costs between the two customer classes. This allocation 5 
assigns the costs to the appropriate customer class based on functional categories (business 6 
unit and department). To calculate the 2023, 2024 and 2025 usage fees, the IESO requested 7 
Elenchus to rerun its model using the Business Plan and the charge determinants discussed in 8 
the sections that follow. 9 


2021 Review of the Cost Allocation Model 10 


In 2021, Elenchus conducted a review of the cost allocation model to ensure continued 11 
alignment with regulatory principles and practices, and to evaluate the alignment of the IESO’s 12 
current organizational structure with the charge allocators used in the model.  The primary 13 
consideration in developing the methodology was adhering to the cost allocation principle of 14 
assigning costs on the basis of cost causality. Elenchus’ review concluded that the IESO’s cost 15 
allocation and usage fee methodology remained reasonable. 16 


Charge Determinants Used to Calculate the Usage Fees 17 


The charge determinants used to calculate domestic usage fees are the most recent forecast of 18 
withdrawals for 2023, 2024 and 2025 for use in Ontario, less estimated losses, plus generation 19 
embedded in local distribution networks. The charge determinants used to calculate export 20 
usage fees are the most recent forecast of exports in 2023, 2024 and 2025, less estimated 21 
losses. The calculation of line losses is split between export and domestic customers based on 22 
their proportion of the total 2023, 2024 and 2025 forecast energy volumes, respectively. See 23 
Exhibit C-2-1 2023-2025 Revenue Requirement and Usage Fees, for additional information on 24 
the IESO’s 2023-2025 usage fees, and Exhibit C-2-1 Attachment 1 – Actual Load and Forecast 25 
Volumes, for the charge determinants used to calculate usage fees. 26 
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2023-2025 REVENUE REQUIREMENTS AND USAGE FEES 1 


This exhibit presents the 2023-2025 Revenue Requirements and domestic and export usage 2 
fees that were determined using the methodology outlined in Exhibit C-1-1 Revenue 3 
Requirement and Usage Fee Methodology. 4 


2023-2025 Revenue Requirements 5 


The IESO is requesting a 2023 revenue requirement of $208.4 million, compared to $201.5 6 
million in 2022. In 2024 and 2025, the IESO is requesting a revenue requirement of $218.4 7 
million and $229.7 million, respectively. The IESO’s revenue requirements will allow the IESO to 8 
invest in the people, tools and processes that underpin the reliable and cost-effective provision 9 
of electricity in the province and will ensure that Ontarians’ expectations of an efficient and 10 
resilient electricity system continue to be met. The IESO’s revenue requirements are provided in 11 
Table 1 below, and are further described in Exhibit B-1-2 2023-2025 Business Plan, Exhibit D-1-12 
1 OM&A Overview and Exhibit D-1-2 Business Unit Detail, and attachments. 13 


Table 1: IESO’s Revenue Requirements ($ millions) 14 
2019 OEB 
Approved 


2020 OEB 
Approved 


2021 OEB 
Approved 


2022 OEB 
Approved 


2023 
Budget 


2024 
Budget 


2025 
Budget 


Revenue 
Requirement 


190.8 188.6 191.8 201.5 208.4 218.4 229.7 


15 


The IESO has identified and leveraged efficiencies in several areas to mitigate impacts of its 16 
revenue requirements to Ontario ratepayers. The IESO anticipates an increase in new 17 
contracted facilities over the next three years to meet electricity system needs. Through the 18 
Reliable Integration fee, IESO expenses associated with activities undertaken to connect new 19 
facilities are offset by fees paid by the project proponent and thus impacts to Ontario 20 
ratepayers are reduced (see Exhibit C-3-1 Funding Sources for more details).  Further 21 
development of systems to track contracts, automate contract settlements, and introduce 22 
processes for streamlining energy efficiency contract approvals have also yielded operational 23 
efficiencies. Furthermore, the IESO continues to realize efficiencies by examining its long-term 24 
office space needs. 25 



http://intranet/collaboration/Projects/RRS/Multiyear%20RRS%20LIVE%202021/C-1-1%20Revenue%20Requirement%20and%20Usage%20Fee%20Methodology.docx

http://intranet/collaboration/Projects/RRS/Multiyear%20RRS%20LIVE%202021/C-1-1%20Revenue%20Requirement%20and%20Usage%20Fee%20Methodology.docx
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Revenue Requirement Risks 1 


The IESO’s revenue requirements (and thus its revenues and operating expenses) are forecast 2 
based on the best information available when the Business Plan is developed and the 3 
experience of IESO staff. The IESO’s revenue requirements include risks associated with 4 
forecast uncertainty (e.g., exchange rate, interest rates, change in total demand, etc.) and the 5 
IESO strives to reduce uncertainty in the inputs to make the resulting Business Plan as robust 6 
as possible. As the Business Plan is developed, some of the potential risks to the IESO may be 7 
anticipated but not quantifiable, while others are simply not known. 8 


Along with the risks to the revenue requirement noted above, the IESO also faces several key 9 
strategic and operational risks in achieving the organization’s strategic objectives. For a list of 10 
these key risks, see Appendix 2 of Exhibit B-1-2 2023-2025 Business Plan. 11 


Charge Determinants Used to Calculate the Usage Fees 12 


The charge determinants used to calculate domestic usage fees are the most recent forecast of 13 
withdrawals in 2023, 2024 and 2025 for use in Ontario, less estimated losses, plus generation 14 
embedded in local distribution networks.  These values are shown in Exhibit C-2-1 Attachment 1 15 
– Actual Load and Forecast Volumes.16 


Allocation of Line Losses to Domestic and Export Customer Classes 17 


In Tables 2-4 below, the IESO presents the line losses allocated to the domestic and export 18 
customer classes in 2023, 2024 and 2025 based on their proportion of the total forecast energy 19 
withdrawals respectively. Energy from embedded generation is not transmitted through the 20 
IESO-Controlled Grid and, as such, does not yield transmission losses. For this reason, energy 21 
from embedded generation is not factored into the allocation of line losses to domestic 22 
customers. 23 
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Table 2: Forecast of 2023 Losses per Customer Class 1 


Customer 
Class    


Demand, not 
including 


losses 
(TWh) 


Total energy 
volume, not 


including 
losses (TWh) 


Proportion 
of total 
energy 


volume, not 
including 


losses 


Total losses 
(TWh) 


Resulting 
associated 


losses (TWh) 


Domestic  132.8 
146.2 


90.8% 
3.0 


2.7 


Export 13.3 9.2% 0.3 


 2 


Total 2023 transmission losses are forecast to be 3.0 TWh. Domestic customers are allocated 3 
90.8% of these losses, which amounts to 2.7 TWh, and export customers are allocated 9.2%, 4 
which amounts to 0.3 TWh. 5 


Table 3: Forecast of 2024 Losses per Customer Class 6 


Customer 
Class    


Demand, not 
including 


losses 
(TWh) 


Total energy 
volume, not 


including 
losses (TWh) 


Proportion 
of total 
energy 


volume, not 
including 


losses 


Total losses 
(TWh) 


Resulting 
associated 


losses (TWh) 


Domestic  137.0 
147.2 


93% 
3.1 


2.9 


Export 10.2 7% 0.2 


 7 


Total 2024 transmission losses are forecast to be 3.1 TWh. Domestic customers are allocated 8 
93% of these losses, which amounts to 2.9 TWh, and export customers are allocated 7%, 9 
which amounts to 0.2 TWh.   10 
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Table 4: Forecast of 2025 Losses per Customer Class 1 


   Customer 
Class 


Demand, not 
including 


losses 
(TWh) 


Total energy 
volume, not 


including 
losses (TWh) 


Proportion 
of total 
energy 


volume, not 
including 


losses 


Total losses 
(TWh) 


Resulting 
associated 


losses (TWh) 


Domestic  142.2 
150.8 


94% 
3.2 


3.0 


Export 8.6 6% 0.2 


 2 


Total 2025 transmission losses are forecast to be 3.2 TWh. Domestic customers are allocated 3 
94% of these losses, which amounts to 3.0 TWh, and export customers are allocated 6%, 4 
which amounts to 0.2 TWh.     5 


Allocation of Energy Volumes to Domestic and Export Customer Classes 6 


In Tables 5-7 below, the IESO presents the energy volumes allocated to the domestic and 7 
export customer classes in 2023, 2024 and 2025, respectively, factoring in embedded 8 
generation and allocated line losses as appropriate.  9 
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Table 5:  Calculation of Associated Energy Volumes for 2023 Usage Fees 1 
 Domestic 


(TWh) 
Export 
(TWh) 


Demand forecast 135.8 13.3 


Embedded generation 7.0  


Domestic transmission losses -2.7  


Exports transmission losses  -0.3 


Energy Volumes 140.1 13 


Total Energy Volume 153.21 


 2 
 3 
Table 6:  Calculation of Associated Energy Volumes for 2024 Usage Fees 4 
 Domestic 


(TWh) 
Export 
(TWh) 


Demand forecast 140.1 10.2 


Embedded generation 7.7  


Domestic transmission losses -2.9  


Exports transmission losses  -0.2 


Energy Volumes 144.9 10 


Total Energy Volume 154.9 


 5 
Table 7:  Calculation of Associated Energy Volumes for 2025 Usage Fees 6 
 Domestic 


(TWh) 
Export 
(TWh) 


Demand forecast 145.4 8.6 


Embedded generation 7.7  


Domestic transmission losses -3.0  


Exports transmission losses  -0.2 


Energy Volumes 150.1 8.4 


Total Energy Volume 158.6 


 7 


 8 


                                           
1 All total energy volumes are rounded to the nearest tenth decimal place. 
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Usage Fees 1 


The domestic and export usage fees for 2023, 2024 and 2025, respectively, are presented in 2 
Tables 8-10 below. These usage fees were calculated for the IESO by Elenchus Research 3 
Associates Inc. (Elenchus) using a model that allocates costs in the Business Plan between the 4 
domestic and export customer classes and uses the charge determinants described in the 5 
previous sections. See also Exhibit C-1-1 Revenue Requirement and Usage Fee Methodology for 6 
additional details on the Elenchus model.  7 


Table 8: 2023 IESO Domestic and Export Usage Fees as Calculated by Elenchus 8 


 Usage Fee 


Domestic $1.3857/MWh 


Export $1.0885/MWh 


 9 
Table 9: 2024 IESO Domestic and Export Usage Fees as Calculated by Elenchus 10 


 Usage Fee 


Domestic $1.4212/MWh 


Export $1.2455/MWh 


 11 
Table 10: 2025 IESO Domestic and Export Usage Fees as Calculated by Elenchus 12 


 Usage Fee 


Domestic $1.4499/MWh 


Export $1.4276/MWh 


 13 


Implementation of the 2023 Usage Fees 14 


On December 5, 2022, the IESO filed a letter with the OEB to request that the IESO’s 2022 15 
usage fees be made interim from January 1, 2023, until the end of the month in which the IESO 16 
receives OEB approval of its 2023 usage fees. On December 13, 2022, the IESO received OEB 17 
approval that the 2022 usage fees will be in effect as interim fees until final 2023 usage fees 18 
are approved by the OEB.   19 
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The IESO requests approval of a domestic usage fee of $1.3857/MWh and export usage fee of 1 
$1.0885/MWh to be paid commencing January 1, 2023. Once OEB has approved the IESO’s 2 
2023 usage fees, the IESO proposes to charge (or rebate) market participants the difference 3 
between the 2023 IESO usage fees approved by the OEB and the interim usage fees they paid 4 
on the approved effective date, if any, based on their proportionate quantity of energy 5 
withdrawn until the end of the month in which OEB approval is received for the 2023 usage 6 
fees. Any such charges (or rebates) will be provided in the next billing cycle following the 7 
month in which OEB approval is received. 8 
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FUNDING SOURCES   1 


Usage Fees 2 


The IESO’s main funding source is the revenue resulting from its usage fees, for domestic and 3 
export customers, approved by the Ontario Energy Board (OEB) and applied on electricity 4 
withdrawals from the IESO-Controlled Grid. This revenue is reported under Usage and 5 
Application Fees in the attachment to this exhibit (C-3-1 Attachment 1 – Funding Sources).  6 


Other Fees and Cost Recovery 7 


In addition to the IESO’s usage fees, the IESO charges fees and recovers the following costs 8 
previously approved by the OEB. 9 


The IESO charges registration fees of up to $10,000 per proposal for electricity supply and 10 
capacity procurements, including ancillary services. In past years, these fees have not been 11 
material and thus have not been part of IESO’s budget. However, in 2022 the IESO received 12 
$0.8 million from participants registering to participate in the mid- and long-term procurements. 13 
The IESO anticipates additional procurement processes in 2023 and 2024 and has included $0.5 14 
million in each year's budget to offset the associated costs to run these procurement processes.  15 


The revenues received from $1,000 applications to become a market participant are not 16 
material and are therefore not included in budget projections. These revenues are included in 17 
the actual results for Usage and Application Fees in Exhibit C-3-1 Attachment 1 - Funding 18 
Sources. 19 


The IESO recovers costs to perform assessments of the potential impact of a new or modified 20 
facility through System Impact Assessments (SIA) and optional Technical Feasibility Studies 21 
(TFS). The IESO currently undertakes this work for a connection applicant on a cost recovery 22 
basis as outlined in the Market Rules using the IESO’s recovery rate of a $145 per hour for work 23 
performed. These assessments and studies are variable in volume and effort and dictated by 24 
the scope and number of connection applicant requests. The IESO anticipates that the costs 25 
recovered in the 2023-2025 Business Plan to be $1.7 million per year, which is aligned with 26 
2022. 27 
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The IESO also recovers costs to undertake Reliable Integration Activities for a connection 1 
applicant, charged at $145 per hour, determined by using the IESO’s labour plus overhead 2 
recovery rate. These activities were recently approved as part of the IESO’s 2022 Revenue 3 
Requirement Submission (EB-2022-0002) and are calculated based on the number of hours 4 
taken to perform work to ensure that facilities meet prescribed requirements and updates are 5 
made to the IESO’s systems, processes and procedures to reliably integrate those new or 6 
modified facilities. Similar to SIAs and TFSs, the work for reliable integration is dependent on 7 
the number of connection applicant requests. The IESO is projecting a recovery of $0.8 million 8 
in 2023, $1.7 million in 2024 and $2.2 million in 2025.   9 


Overhead Cost Recovery 10 


In accordance with the recommendations of the cost allocation study submitted as part of 11 
IESO’s 2018 Revenue Requirement Submission (EB-2018-0143), any work conducted by the 12 
IESO in support of its function as the Smart Metering Entity (“SME”) is fully allocated to the 13 
SME.  14 


Through the 2018 Settlement Agreement, the IESO agreed to apply the same cost allocation 15 
principles used for the SME to the market rule enforcement and education (“MACD 16 
Enforcement”) activities. While these activities were not included in the cost allocation study, it 17 
was agreed that these activities are of a similar type that the cost allocation principles apply. 18 
Since the settlement agreement, the costs the IESO incurs for work and staff time in support of 19 
MACD Enforcement are charged to MACD Enforcement in the same manner as such work done 20 
to support the SME is charged to the SME. 21 


Similarly, this cost allocation applies to Other Programs listed in the Annual Report, which 22 
include the conservation programs, and programs that the IESO delivers in partnership with 23 
other organizations within the energy sector. 24 


Interest and Investment Income 25 


The IESO oversees and reconciles more than $18 billion in funds from the IESO-administered 26 
markets, related services, programs and electricity charges, and, as a result, earns short-term 27 
income in accordance with the Market Rules. Also, through long-term investments the IESO 28 
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supports the supplemental employee retirement plan and other IESO general solvency needs. 1 
Further details can be found in Exhibit D-2-1 Interest Expense and Investment Income. 2 
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OM&A OVERVIEW  1 


Operating, Maintenance and Administration (OM&A) Overview 2 


The IESO’s OM&A budget funds business units and initiatives that ensure the reliability of 3 
Ontario’s power system through operating the electricity grid, governing electricity markets, 4 
ensuring the future availability of electricity when and where it is needed, and helping inform 5 
decisions that will be critical to shape the future of the sector. 6 


While the IESO continues to carefully review all expenditures and seek new efficiencies, new 7 
investments in the IESO’s people and systems are needed to prepare the sector for the energy 8 
transition and ensure Ontarian’s electricity needs are met. As a result, the OM&A budgets in the 9 
2023-2025 Business Plan have increased compared to 2022, to ensure the IESO can continue to 10 
meet Ontarians’ electricity needs through the delivery of the first three years of the IESO’s 11 
refreshed Corporate Strategy. The historical and budgeted OM&A amounts for 2019-2025 are 12 
provided in Table 1 below. 13 


Table 1: OM&A Costs 2019-2025 ($ Millions) 14 
Historical Budget 


2019 OEB 
Approved 


2019 
Actual 


2020 OEB 
Approved/ 


Actual 


2021 OEB 
Approved 


2021 
Actual 


2022 OEB 
Approved 


2022 
Actual 


2023 2024  2025  


178.3 177.2 171.3 175.2 174.3 186.5 187.0 197.3 206.6 211.9 


 15 
A summary of the OM&A costs are included in Exhibit D-1-1 Attachment 1 - Summary of OM&A 16 
Expenses (Appendix 2-JA).  The main drivers for the year over year variances in OM&A are 17 
discussed below and included in Exhibit D-1-1 Attachment 2 – OM&A Cost Driver Table 18 
(Appendix 2-JB). 19 


IESO business unit OM&A budgets and their associated work are set out in Exhibit D-1-2 OM&A 20 
Business Unit Detail and D-1-2 Attachment 1 – OM&A Business Unit Table.  21 


2019 – 2021 OEB Approved Budget vs Actual 22 


For 2019-2021, the OM&A actual expenses have aligned to the approved budget with less than 23 
1% variance. In 2020, the IESO’s requested funding was as per its actual financial results since 24 
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the approval of the 2020-2022 Business Plan was delayed until after the close of the fiscal year 1 
due to the COVID-19 pandemic.  2 


The IESO’s actual 2019 results were impacted by the cancellation of the Incremental Capacity 3 
Auction (ICA), halted as a result of stakeholder feedback, and 2020 was impacted by delays in 4 
the Market Renewal Program (MRP). Both years were also affected by increased costs of 5 
employee benefits. In 2021, the spending increased compared to 2020 primarily due to 6 
collective agreement escalations but remained below budget driven by various net cost savings 7 
and delays in the MRP. Please see Exhibit D-1-1 Attachment 2 –OM&A Cost Driver Table for 8 
further details. 9 


2021 Actual vs 2022 OEB Approved Budget   10 


The 2022 approved OM&A expenses of $186.5 million, included $7.2 million incremental 11 
expenses for initiatives critical to drive the transformation of Ontario’s electricity sector, and to 12 
address various government initiatives including a pathway to decarbonization in the electricity 13 
sector; $3.0 million in collective agreement escalations; $2.2 million for various consulting and 14 
stakeholder engagement activities; an additional $1.9 million in support of MRP work to enable 15 
a more competitive electricity marketplace and market rule and manual amendments; higher 16 
technology related expenses of $1.4 million mostly related to contract price escalations; and 17 
$1.8 million of various other items including foreign exchange impact and overhead cost 18 
recovery. Additionally, the approved budget included $4.0 million reduction of employee 19 
benefits costs, mostly driven by an actuarial update of pension liability; and a $1.3 million 20 
reduction of 2021 non-repeatable expenses. Please see Exhibit D-1-1 Attachment 2 –OM&A 21 
Cost Driver Table for further details. 22 


2022 OEB Approved Budget vs 2022 Actual  23 


OM&A expenses in 2022 were $0.5 million (or 0.3%) above the OEB approved budget, driven 24 
by $6.2 million higher employee benefits costs (mostly $4.4 million one-time adjustment for 25 
other post-employment benefits (OPEB) to recognize the liability from negotiated and arbitrated 26 
collective agreement settlements awarded in 2022), and $2.0 million of non-repeatable 27 
employee related costs (severance and overtime). These unbudgeted expenses were partially 28 
offset by $4.1 million savings from vacancies and higher than planned capitalization of labour, 29 
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$2.2 million lower than planned expenses in support of key initiatives, particularly for unsolicited 1 
proposals and Clean Energy Credits, $0.5 million delayed MRP spending, $0.5 million savings 2 
from telecommunications, and various other $0.4 million lower than planned expenses. 3 


Table 2: 2022 OM&A Expenses 4 


($ Millions) 2022 


2022 OEB Approved OM&A Expenses 186.5 


Higher employee benefits costs and one-time OPEB adjustment 6.2 


Non-repeatable severance and overtime 2.0 


Vacancies (non-key initiative related) and higher than planned capitalized labour (4.1) 


Incremental costs to support key initiatives: (2.2) 


MRP post-go-live support (0.5) 


Resource Adequacy 0.1 


Enabling Resources 0.5 


Pathways to Decarbonization 0.2 


Other initiatives  (2.5) 


MRP support for market rules amendments, manuals and change management (0.5) 


Telecommunications, computer services/hardware/software savings (0.5) 


Various other (0.4) 


2022 Actual OM&A Expenses 187.0 


 5 


2023 Budget vs 2022 Actual 6 


The 2023 budgeted OM&A expenses of $197.3 million, represent an increase of $10.3 million 7 
from the 2022 actual results, mainly driven by $11.5 million of incremental expenses for 8 
initiatives necessary to enable the IESO to play a critical role in driving and guiding the energy 9 
transformation; $2.6 million in collective agreement escalations; technology-related expenses 10 
increasing by $1.6 million partly due to contract price escalations; $0.7 million one-time 11 
expenses to transition the IESO’s Backup Operating Center (BOC) to a new facility; $0.7 million 12 
for regulatory fees; an additional $0.6 million in support of MRP work to enable a more 13 
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competitive electricity marketplace; and $0.9 million of various expenses returning to higher 1 
pre-pandemic levels. These increases are expected to be partially offset through $4.9 million 2 
non-repeatable employee benefits adjustments, $2.0 million of other one-time employee costs 3 
in 2022 not included in the 2023 budget, and $1.4 million lower pension and OPEB expense 4 
projection.  5 


Table 3: 2023 OM&A Expenses 6 


($ Millions) 2023 


2022 Actual OM&A Expenses 187.0 


Incremental costs to support key initiatives: 11.5 


MRP - ongoing operations of new functions 1.9 


Resource and Transmission Adequacy 4.0 


Cybersecurity 1.6 


Strengthening Engagement 0.7 


Culture, Employees and Capabilities 0.8 


Sustaining Technology, Evolving Processes and Tools 1.9 


Pathways to Decarbonization (0.9) 


Other initiatives  1.5 


Collective agreements/escalations 2.6 


Telecommunications, computer services/hardware/software costs escalations 1.6 


BOC transition to new location 0.7 


Regulatory fees 0.7 


MRP support for market rules amendments, manuals and change management 0.6 


Non-repeatable employee benefit adjustments (4.9) 


Other non-repeatable employee costs (severance, overtime) (2.0) 


Lower pension and OPEB expenses (1.4) 


Various other 0.9 


2023 Budget OM&A Expenses 197.3 


 7 
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2024 Budget vs 2023 Budget  1 


In 2024, expenses are budgeted to increase by $9.3 million to a total OM&A of $206.6 million, 2 
primarily driven by $4.8 million in further investments, most notably to transition to post-MRP 3 
integration functions and services and to ensure resource and transmission adequacy to meet 4 
system needs by 2026; collective agreement escalations of $2.8 million; actuarial projected $1.8 5 
million increase of pension and OPEB liability; and $0.8 million of other expenses, primarily due 6 
to increases in NERC/NPCC membership costs. These incremental expenses are planned to be 7 
partially offset by $0.9 million from MRP savings as the program begins to wind-down. 8 


Table 4: 2024 OM&A Expenses 9 


($ Millions) 2024 


2023 Budget OM&A Expenses 197.3 


Incremental costs to support key initiatives: 4.8 


MRP - ongoing operations of new functions 1.1 


Resource and Transmission Adequacy 2.4 


Enabling Resources 0.1 


Strengthening Engagement 0.4 


Sustaining Technology, Evolving Processes and Tools 0.4 


Other initiatives  0.4 


Collective agreements/escalations 2.8 


Higher employee pension and OPEB benefits expenses 1.8 


MRP support for market rules amendments, manuals and change management (0.9) 


Various other 0.8 


2024 Budget OM&A Expenses 206.6 


 10 


2025 Budget vs 2024 Budget 11 


The 2025 budgeted OM&A expenses of $211.9 million, represent an increase of $5.3 million 12 
from 2024, mainly driven by $3.7 million in actuarial projected pension and OPEB liability; $3.0 13 
million of collective agreement escalations; and $0.9 million additional investments, mainly to 14 
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support the transition to post-MRP. These increases are projected to be offset through $2.1 1 
million reduction of expenses as MRP comes to a conclusion. 2 


Table 5: 2025 OM&A Expenses 3 


($ Millions) 2025 


2024 Budget OM&A Expenses 206.6 


Higher employee pension and OPEB benefits expenses 3.7 


Collective agreements/escalations 3.0 


Incremental costs to support key initiatives: 0.9 


MRP - ongoing operations of new functions 1.2 


Resource and Transmission Adequacy (1.4) 


Cybersecurity 0.4 


Strengthening Engagement 0.6 


Culture, Employees and Capabilities 0.2 


Sustaining Technology, Evolving Processes and Tools (0.1) 


MRP support for market rules amendments, manuals and change management (2.1) 


Various other (0.2) 


2025 Budget OM&A Expenses 211.9 


 4 


2023-2025 Key Initiatives 5 


The key initatives described below involve effort from multiple business units across the IESO. 6 
Business units that are primarily responsible for key initiatives are identified in Exhibit D-1-2 – 7 
OM&A Business Unit Detail. 8 


Market Renewal Program (MRP) - ongoing operations of new functions 9 


In 2023, the IESO will start preparing for the new functions and services that will be added 10 
when the MRP is completed and placed into service. These new functions will require additional 11 
resources for market operations, monitoring and ongoing maintenance and support, as well as 12 
oversight, enforcement activities, and the development of new tools and processes. The budget 13 
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for 2023-2025 includes additional headcount to suport the new functions and services as these 1 
resources need to be onboarded for training ahead of the implementation of the renewed 2 
markets. Additionally, expenses have been included for the maintainance of the new systems to 3 
be implemented. 4 


Resource and Transmission Adequacy 5 


The Resource Adequacy framework includes a series of Minister of Energy (Minister) directed 6 
procurement initiatives1 designed to maximize competition, secure resources based on system 7 


needs, and introduce more flexibility. The IESO has concluded the first medium-term RFP, 8 


and has entered into Master Terms & Conditions I Contracts, each with a five-year term, 9 


with one wind and four natural gas facilities. Together these facilities contribute more than 10 


700 MW of capacity to the system, ensuring ongoing value from previous investments in 11 


supply. This supply will be available between 2024 – 2026, at a lower cost than previous 12 


contracts. This procurement complements other IESO supply acquisition activities to meet 13 


reliability targets over the same timeframe. 14 


The budget for 2023-2025 includes resources for additional staff, legal and technical 15 
consultants, as well as for undertaking the design and execution of procurement mechanisms. 16 


Enabling Resources 17 


The Enabling Resources program is an integrated set of projects to enable more resources to 18 
provide electricity system services within the current market architecture. This work will 19 
establish market participation models for hybrids, storage and Distributed Energy Resources  to 20 
meet future reliability needs and enable strong competition in Resource Adequacy 21 
procurements.  22 


Cybersecurity 23 


Protecting the IESO grid against threats and vulnerabilities remains a high priority, both in the 24 
physical and cyber realms. Cyberattacks are becoming more common and more complex with 25 


                                           
1 Minister of Energy January 28, 2022 Directive, “Minister Issues Directive on Procurement of Electricity Resources”: 


https://www.ieso.ca/-/media/Files/IESO/Document-Library/corporate/ministerial-directives/Letter-from-the-Minister-of-Energy-
20220128.ashx.  



https://www.ieso.ca/-/media/Files/IESO/Document-Library/corporate/ministerial-directives/Letter-from-the-Minister-of-Energy-20220128.ashx

https://www.ieso.ca/-/media/Files/IESO/Document-Library/corporate/ministerial-directives/Letter-from-the-Minister-of-Energy-20220128.ashx
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every passing year. For this reason, the IESO has included investments in the 2023-2025 1 
budget to expand the reach and effectiveness of its Lighthouse program to ensure as many 2 
members as possible are enrolled; to support a holistic view and understanding of market 3 
participants’ cybersecurity postures and program objectives and to develop an informed and 4 
coordinated approach to cyber resilience for Ontario’s electricity sector; and to bolster its cyber 5 
incident response capability. 6 


Strengthening Engagement 7 


The essential link connecting all of the IESO’s current and future activities is engagement. In 8 
planning for the future, the IESO must carefully weigh diverse interests and plot a course that 9 
considers the interplay among the various stakeholders. Given the scope and volume of new 10 
infrastructure that will be required to ensure the province’s capacity needs are met, the IESO 11 
will continue to work with transmitters, distributors, generators, consumers, municipalities and 12 
Indigenous communities to ensure all voices are heard and all perspectives are considered. For 13 
this reason, additional resources have been added to the 2023-2025 budget to support a 14 
targeted and transparent engagement framework. 15 


Culture, Employees and Capabilities   16 


The IESO’s organizational success is underpinned by its employees. For this reason, the IESO is 17 
taking concrete steps to modernize its corporate culture and enhance the employee experience. 18 
The IESO has  taken a number of actions, including an organizational alignment review that will 19 
be implemented in 2023, with more to follow over the 2023-2025 business plan timeframe. The 20 
organizational alignment review will ensure the IESO supports clarity for decision-making 21 
through well-defined leadership roles with clear accountabilities. Ensuring the IESO’s employees 22 
have the skills they need to excel in a changing environment is a high priority. Internal capacity 23 
building will be even more critical in the years to come. By making strategic investments in 24 
learning and development in the 2023-2025 busines plan, the IESO is taking steps towards 25 
aligning program offerings with corporate priorities and employee interests, which is essential to 26 
driving engagement, commitment and loyalty. 27 


 28 


 29 
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Sustaining Technology, Evolving Processes and Tools 1 


Driving business transformation involves optimizing the IESO’s workforce as well as the systems 2 
and processes that support them. As with every aspect of Ontario’s electricity sector, the 3 
changes required to make this happen are significant and wide reaching. In the 2023-2025 4 
budget the IESO is making the necessary investments to facilitate this transformation and 5 
deliver long-term value to residents, communities, businesses and institutions across Ontario. 6 


Other Initiatives 7 


The Minister has asked the IESO to undertake several new initiatives to ensure reliability and 8 
government policy priorities are met, including: the approach for re-contracting with Unsolicited 9 
Project Proposal Framework2. The budget for 2023-2025 includes resources for additional staff, 10 
technical consultants and legal services necessary to support the reviews, design, 11 
stakeholdering and contracting activities for these initiatives. 12 


                                           
2 Minister of Energy November 10, 2021 letter “Minister of Energy Outlines Further IESO Actions to Address Resource Adequacy”: 


https://www.ieso.ca/-/media/Files/IESO/Document-Library/corporate/ministerial-directives/Letter-from-the-Minister-of-Energy-
MC-994-2021-717.ashx  



https://www.ieso.ca/-/media/Files/IESO/Document-Library/corporate/ministerial-directives/Letter-from-the-Minister-of-Energy-MC-994-2021-717.ashx

https://www.ieso.ca/-/media/Files/IESO/Document-Library/corporate/ministerial-directives/Letter-from-the-Minister-of-Energy-MC-994-2021-717.ashx
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OM&A BUSINESS UNIT DETAIL  1 


The IESO is expected to deliver its mandate through work conducted by the business units 2 
described below in this exhibit (see also Exhibit D-1-2 Attachment 1 – OM&A Business Unit 3 
Table (Appendix 2-JC)). 4 


Table 1: Summary of OM&A for Business Units  5 


Historical Budget 
IESO 
Business 
Unit 
($ millions) 


2019 OEB 
Approved 


2019 
Actual 


2020 
Actual 


2021 OEB 
Approved 


2021 
Actual 


2022 OEB 
Approved 


2022 
Actual 2023 2024 2025 


Markets and 
Reliability 32.9 31.1 35.7 36.2 36.0 35.9 34.5 37.4 39.1 40.7 


Planning, 
Conservation 
and Resource 
Adequacy 


15.7 15.1 14.8 18.5 18.9 21.8 21.7 24.4 26.2 24.9 


Corporate 
Relations, 
Stakeholder 
Engagement 
and 
Innovation 


17.3 15.9 15.6 12.7 12.9 15.0 14.6 15.1 15.8 16.9 


Information 
and 
Technology 
Services 


41.8 40.6 40.0  43.1 40.9  43.3 43.0 46.8  49.4 51.6 


Legal 
Resources 
and Corporate 
Governance 


21.9 24.6 24.5  24.3 25.6  28.2 25.9 28.2  30.5  32.2 


Market 
Assessment 
and 
Compliance 
Division 


2.0 1.8 1.4 1.3  1.3  1.3 1.3 2.4 2.5 3.7 


CEO  1.3   1.8    1.6 1.9 1.8 1.8 2.2 1.5 1.5 1.6 


Corporate 
Services  25.9 26.5 27.6 27.5 27.7 27.8 27.7 29.3 30.2 31.5 


Human 
Resources 5.0  4.2  4.3   4.5  4.9  5.0  5.5  6.2  6.4  6.4  


Corporate 
Adjustment 2.8   7.0  3.7  1.6  1.5  1.2  6.0  0.7  0.6  (0.1) 


Market 
Renewal 11.7   8.6   2.1   3.6  3.0  5.2  4.6  5.3  4.4  2.5  


Total OM&A 
Expenses  $178.3 $177.2 $171.3 $175.2 $174.3 $186.5  $187.0  $197.3 $206.6 $211.9 


 6 
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Markets & Reliability (M&R) 1 


M&R is responsible for the reliable and efficient operation of the Ontario power system and the 2 
administration of Ontario’s real-time wholesale electricity market including near-term planning, 3 
market development, assessments of connections to the grid, leading sector emergency 4 
preparedness and response, and identifying resource acquisition needs. 5 


Historical Budget 


IESO 
Business Unit 
($ millions) 


2019 OEB 
Approved 


2019 
Actual 


2020 
Actual 


2021 OEB 
Approved 


2021 
Actual 


2022 OEB 
Approved 


2022 
Actual 


2023 2024 2025 


Markets & 
Reliability 32.9 31.1 35.7 36.2 36.0 35.9 34.5 37.4 39.1 40.7 


 6 


2022 actual results were $1.4 million lower than budget primarily because of vacancies 7 
experienced throughout the year. The 2023 budgeted costs of $37.4 million are higher than 8 
2022 actual results by $2.9 million due to hiring to fill previous year vacancies and for additional 9 
resources to support key initiatives, as well as due to the impact of collective agreement 10 
escalations. 2024 and 2025 budgeted costs of $39.1 million and $40.7 million reflect annual 11 
increases of $1.7 million and $1.6 million respectively, driven mostly by the collective 12 
agreement escalations and additional resources on-boarded in support of key initiatives. 13 


Planning, Conservation and Resource Adequacy (PCRA) 14 


PCRA is responsible for the IESO’s forward looking reliability efforts, including power system 15 
planning, development of the Annual Planning Outlook, resource procurement, and energy 16 
efficiency programs. 17 


Historical Budget 


IESO 
Business Unit 
($ millions) 


2019 OEB 
Approved 


2019 
Actual 


2020 
Actual 


2021 OEB 
Approved 


2021 
Actual 


2022 OEB 
Approved 


2022 
Actual 2023 2024 2025 


Planning, 
Conservation 
and Resource 
Adequacy   


15.7 15.1 14.8 18.5 18.9 21.8 21.7 24.4 26.2 24.9 


 18 


 19 
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PCRA’s 2022 actual expenses were aligned to the 2022 budget. 2023 budgeted costs are $24.4 1 
million, this is $2.7 million higher than 2022 actual results mainly driven by incremental 2 
temporary resources in support of the Resource and Transmission Adequacy initiative and the 3 
impact of collective agreement escalations. 2024 budgeted costs are $26.2 million, an increase 4 
of $1.8 million compared to the previous year driven by further incremental resources in 5 
support of the Resource and Transmission Adequacy initiative and the impact of collective 6 
agreement escalations. In 2025, the budgeted costs of $24.9 million are $1.3 million lower than 7 
2024 as the temporary resources added to support the Resource and Transmission Adequacy 8 
initiative come to term. 9 


Corporate Relations, Stakeholder Engagement and Innovation (CRSEI) 10 


CRSEI is responsible for stakeholder and community engagement, government affairs, 11 
communications, Indigenous relations, innovation, and the implementation of effective energy 12 
policy. 13 


Historical Budget 


IESO 
Business 
Unit 
($ millions) 


2019 
OEB 


Approved 
2019 


Actual 
2020 


Actual 
2021 
OEB 


Approved 
2021 


Actual 
2022 
OEB 


Approved 
2022 


Actual 2023 2024 2025 


Corporate 
Relations, 
Stakeholder 
Engagement 
and 
Innovation    


17.3 15.9 15.6 12.7 12.9 15.0 14.6 15.1 15.8 16.9 


 14 


In 2022, CRSEI spending was $0.4 million lower than budget, primarily due to vacancies 15 
experienced throughout the year. CRSEI’s budgeted costs are $15.1 million in 2023, which is 16 
$0.5 million higher than 2022 mainly due to hiring to fill vacancies and collective agreement 17 
escalations. 2024 budgeted costs of $15.8 million are $0.7 million higher than 2023 due to 18 
collective agreement escalations and incremental resources being added to strengthen 19 
stakeholder engagements. The 2025 budgeted costs of $16.9 million are $1.1 million higher 20 
than the prior year driven by collective agreement escalations and full year impact of previous 21 
year hiring to support IESO’s strategy to Drive and Guide the Sector’s Future.  22 
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Information and Technology Services (I&TS) 1 


The I&TS group provides for information technology solutions and strategies, and cybersecurity 2 
management. 3 


Historical Budget 
IESO 
Business 
Unit 
($ millions) 


2019 
OEB 


Approved 


2019 
Actual 


2020 
Actual 


2021 
OEB 


Approved 


2021 
Actual 


2022 
OEB 


Approved 


2022 
Actual 


2023 2024 2025 


Information 
and 
Technology 
Services   


41.8 40.6 40.0 43.1 40.9 43.3 43.0 46.8 49.4 51.6 


 4 


The I&TS 2022 results of $43.0 million were aligned to the 2022 budget. The 2023 budgeted 5 
costs are $46.8 million, an increase of $3.8 million compared to 2022 due to incremental 6 
telecommunication, support and maintenance costs, and collective agreement escalations.  7 
2024 budgeted costs of $49.4 million are $2.6 million higher than 2023, and 2025 budgeted 8 
costs of $51.6 million are $2.2 million higher than 2024 as a result of the same drivers 9 
described above for 2023.  10 


Legal, Resource and Corporate Governance (LRCG) 11 


LRCG is responsible for legal services, support for the IESO Board of Directors, contract 12 
management, maintenance of the market rules and regulatory affairs. 13 


Historical Budget 


IESO 
Business 
Unit 
($ millions) 


2019 
OEB 


Approved 
2019 


Actual 
2020 


Actual 
2021 
OEB 


Approved 
2021 


Actual 
2022 
OEB 


Approved 
2022 


Actual 2023 2024 2025 


Legal 
Resources 
and Corporate 
Governance   


21.9 24.6 24.5 24.3 25.6 28.2 25.9 28.2 30.5 32.2 


 14 


2022 LRCG spending was $2.3 million lower than budget driven by $1.0 million lower than 15 
planned litigation costs, $0.6 million from vacancies experienced throughout the year, $0.4 16 
million from lower than planned support for contract management compliance and negotiations, 17 
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in addition to a $0.3 million higher allocation of regulatory fees to the Smart Metering Entity 1 
due to a higher volume of regulatory proceedings. 2 


LRCG’s 2023 budgeted costs are $28.2 million, an increase of $2.3 million compared to 2022 3 
actual results, driven by $0.9 million for hiring of vacancies and incremental resources in 4 
support of key initiatives, $0.8 million for potential litigation activity and contract management 5 
compliance and negotiations, and $0.6 million from collective agreement escalations. The 2024 6 
budgeted costs of $30.5 million represent an increase of $2.3 million compared to 2023, due to 7 
$1.3 million from collective agreement escalations and incremental resources hires in support of 8 
key initiatives, $0.6 million increase in NERC and NPCC membership fees, $0.4 million from 9 
higher legal services costs in support of the Resource and Transmission Adequacy initiative. 10 
2025 budgeted costs are $1.7 million higher than 2024 for a total of $32.2 million, due to $0.7 11 
million from collective agreement escalations, $0.6 million from higher NERC and NPCC 12 
membership fees, and $0.4 million from the partial impact of the return of resources that were 13 
supporting MRP to core operating activities. 14 


 Market Assessment and Compliance Division (MACD) 15 


MACD is accountable for the enforcement of Market Rules and NERC reliability standards, 16 
compliance, rule interpretations and enforcement guidelines, and support for the Market 17 
Surveillance Panel (MSP). 18 


Historical Budget 


IESO 
Business 
Unit 
($ millions) 


2019 
OEB 


Approved 
2019 


Actual 
2020 


Actual 
2021 
OEB 


Approved 
2021 


Actual 
2022 
OEB 


Approved 
2022 


Actual 2023 2024 2025 


Market 
Assessment 
and 
Compliance 
Division    


2.0 1.8 1.4 1.3 1.3 1.3 1.3 2.4 2.5 3.7 


 19 


2022 MACD expenses were in line with the 2022 budget. 2023 budgeted costs of $2.4 million 20 
include $1.1 million additional expenses over 2022, including $0.7 million for regulatory fees, 21 
$0.3 million incremental professional services to support enhanced market surveillance work in 22 
anticipation of MRP implementation, and $0.1 million from collective agreement escalations. 23 
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2024 budgeted costs of $2.5 million are higher than 2023 due to collective agreement 1 
escalations. 2025 budgeted costs of $3.8 million are $1.3 million higher than 2024 due to the 2 
market power mitigation function returning assignment to MACD as MRP is completed.   3 


Chief Executive Office (CEO) 4 


The CEO is comprised of the President and Chief Executive Officer and staff. 5 


Historical Budget 


IESO 
Business 
Unit 
($ millions) 


2019 
OEB 


Approved 
2019 


Actual 
2020 


Actual 
2021 
OEB 


Approved 
2021 


Actual 
2022 
OEB 


Approved 
2022 


Actual 2023 2024 2025 


CEO 1.3 1.8 1.6 1.9 1.8 1.8 2.2 1.5 1.5 1.6 


 6 


Actual 2022 CEO results were higher than budgeted due to non-repeatable expenses associated 7 
with executive search costs and organizational alignment review. 2023 expenses of $1.5 million 8 
are $0.7 million lower than 2022 actual results due to one-time expenses in 2022 not projected 9 
to repeat in 2023. The 2024 & 2025 budgeted costs are expected to remain stable over the 10 
planning horizon. 11 


Corporate Services (CS) 12 


CS is responsible for financial planning and analysis, corporate controllership, treasury and 13 
pension operations, market settlements, project management, organizational procurement and 14 
facilities management. About one third of the spending of this group is related to IESO’s office 15 
lease agreements, maintenance, insurance and property taxes. 16 


Historical Budget 


IESO 
Business 
Unit 
($ millions) 


2019 
OEB 


Approved 
2019 


Actual 
2020 


Actual 
2021 
OEB 


Approved 
2021 


Actual 
2022 
OEB 


Approved 
2022 


Actual 2023 2024 2025 


Corporate 
Services   25.9 26.5 27.6 27.5 27.7 27.8 27.7 29.3 30.2 31.5 


 17 


2022 expenses were in line with budget. CS’s budgeted costs are $29.3 million in 2023, which is 18 
an increase of $1.6 million compared to 2022 driven by $0.7 million of higher rental costs for 19 
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the Backup Operating Center facilities, $0.7 million of collective agreement escalations and $0.2 1 
million for due diligence on IESO’s financial system replacement. 2024 budgeted costs of $30.2 2 
million are higher than 2023 primarily due to $1.1 million from collective agreement escalations, 3 
partially offset by the $0.2 million of non-repeatable due-diligence costs budgeted in 2023. The 4 
increase of $1.3 million in 2025 budgeted costs of $31.5 million is also driven by collective 5 
agreement escalations and lower capitalization of labour as MRP is placed into service. 6 


Human Resources (HR) 7 


HR is responsible for talent acquisition, learning and development, performance management, 8 
succession planning, compensation and benefits, and employee and labour relations. 9 


Historical Budget 


IESO 
Business 
Unit 
($ millions) 


2019 
OEB 


Approved 
2019 


Actual 
2020 


Actual 
2021 
OEB 


Approved 
2021 


Actual 
2022 
OEB 


Approved 
2022 


Actual 2023 2024 2025 


Human 
Resources    5.0 4.2 4.3 4.5 4.9 5.0 5.5 6.2 6.4 6.4 


 10 


HR’s 2022 results were $0.5 million higher than budget due to higher spending to enhance 11 
IESO’s recruitment capabilities. The 2023 budget is $0.7 million higher than prior year spending, 12 
driven by the full year impact of 2022 new hires and additional funds needed to support IESO’s 13 
cultural transformation and building capabilities. 2024 budgeted costs are $0.2 million higher 14 
than 2023 due to escalations of salaries and professional services costs. 2025 budgeted costs 15 
remain aligned to 2024 due to escalations offset by prior year spending on non-repeatable 16 
professional services for key initiatives. 17 


Corporate Adjustments 18 


Corporate Adjustments is mainly comprised of the annual amortization of the accumulated 19 
deficit resulting from the Public Sector Accounting Standards (PSAS) transition item 20 
corresponding to change in pension and other-post employment benefits; partially offset by the 21 
overhead cost recovery from other funding sources.    22 


 23 
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Historical Budget 


IESO 
Business 
Unit 
($ millions) 


2019 
OEB 


Approved 
2019 


Actual 
2020 


Actual 
2021 
OEB 


Approved 
2021 


Actual 
2022 
OEB 


Approved 
2022 


Actual 2023 2024 2025 


Corporate 
Adjustment   2.8 7.0 3.7 1.6 1.5 1.2 6.0 0.7 0.6 (0.1) 


 1 


2022 Corporate Adjustments expenses were $4.8 million higher than 2022 budget due to $4.4 2 
million one-time adjustment for Other Post-Employment Benefits (OPEB) to reflect recently 3 
arbitrated settlement awards and $0.7 million adjustment for other benefit adjustments not 4 
allocated across the organization; this was partially offset by $0.3 million of higher overhead 5 
allocation to other segments not funded through the IESO usage fee. 6 


The 2023 budget is lower than 2022 due to the OPEB and other benefits adjustments not 7 
planned to be repeated. 2024 budgeted costs are expected to be in line with 2023. The 2025 8 
negative balance reflects the PSAS amortization being more than offset by a projected increase 9 
in the overhead cost allocation rate due to higher IT costs and lower overall FTE count. 10 


Market Renewal Program (MRP) 11 


MRP represents a set of enhancements to Ontario’s electricity market design, to address known 12 
issues with the existing market design and deliver ratepayer value by meeting system needs 13 
more cost-effectively.  MRP is about improving the way electricity is priced and scheduled in 14 
order to meet Ontario’s current and future electricity needs reliably, transparently, efficiently 15 
and at lowest cost. 16 


Historical Budget 


IESO 
Business 
Unit 
($ millions) 


2019 
OEB 


Approved 
2019 


Actual 
2020 


Actual 
2021 
OEB 


Approved 
2021 


Actual 
2022 
OEB 


Approved 
2022 


Actual 2023 2024 2025 


Market 
Renewal   11.7 8.6 2.1 3.6 3.0 5.2 4.6 5.3 4.4 2.5 


 17 


Compared to 2022 budget, MRP results were lower by $0.6 million due to lower than planned 18 
costs for market rules and manuals.  19 
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MRP’s budgeted costs are $5.3 million in 2023, $4.4 million in 2024, and $2.5 million in 2025, 1 
consistent with the approved MRP Business Case. For additional information on MRP spending, 2 
see Exhibit G-2-1 Market Renewal Program Cost Report. 3 
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STAFFING AND COMPENSATION  1 


Staffing and Compensation 2 
In 2022, the IESO’s average full-time equivalent employees (FTEs) was 799, which was 25 3 
average FTEs higher than the 2021 average FTEs of 774; this is the highest single-year staffing 4 
increase over the past three years due to IESO’s 2022 enhanced recruitment capabilities.  The 5 
2022 average FTEs of 799 was below 2022 OEB approved budget levels of 827 average FTEs as 6 
a result of labour market conditions which led to an increase in voluntary attrition and 7 
retirements beginning in late 2021 and continuing through 2022.  8 


For 2023, the IESO has a budget of 914 FTEs to deliver on key initiatives that are critical to 9 
maintaining its core operations, to support the significant transformation of the electricity 10 
sector, and to support the Market Renewal Program (MRP). The average FTE levels in 2024 11 
increase by 12, due to additional staff required to support energy procurements and prepare for 12 
the new MRP market functions/services, while the staff supporting MRP is expected to decrease 13 
slightly as the project moves to operations testing activities. In 2025 FTEs decline by 26 as MRP 14 
staff conclude their temporary employments. For further details please see Exhibit D-1-3 15 
Attachment 1 – Employee Costs (Appendix 2-K). 16 


The IESO will continue to build a robust candidate pool to support recruitment of new 17 
employees by demonstrating itself as an employer of choice and promoting IESO awards (e.g., 18 
the IESO GTA Top Employer Award), using LinkedIn to profile employees and their stories and 19 
to share job postings, workforce planning initiatives, recruiting from top academic institutions, 20 
expanding partnerships with educational institutions and leveraging search firms where 21 
appropriate. The IESO will continue to build on its capabilities through the actions identified 22 
above as it hires new staff over the planning period as per the Business Plan.    23 


 24 


 25 


 26 


 27 
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Table 1: Staffing and Operating Compensation Expenses 1 


Historical Budget 
 


2019 OEB 
Approved 


2019 
Actual 


2020 
Actual 


2021 OEB 
Approved 


2021 
Actual 


2022 OEB 
Approved 


2022 
Actual 


2023 2024 2025 


Average Number of Employees (Capital and Operating expenses FTEs) 


Executive 7 7 7 7 7 8 8 8 8 8 
Management 132 129 134 127 147 144 139 158 155 154 
Non-
Management 
Regular 633 545 557 596 570 585 574 640 666 667 
Non-
Management 
Temporary 71 88 74 64 51 90 78 108 97 71 
Total  842 769 772 794 774 827 799 914 926 900 


Operating Compensation Expenses figures below are in $ millions 


Total Compensation (Salary, Wages & Benefits) 
Executive and 
Board 4.3 4.3 4.4 4.5 4.4 4.7 4.8 4.7 4.8 4.8 
Management 23.2 26.3 27.2 25.6 29.5 28.9 26.9 30.5 31.3 32.4 
Non-
Management 
Regular 85.6 83.4 86.7 89.8 88.1 89.2 92.4 91.4 97.4 103.3 
Non-
Management 
Temporary 5.9 9.2 7.5 5.4 4.9 6.7 8.2 10.7 11.3 9.3 
Total  118.9 123.2 125.8 125.3 126.9 129.5 132.3 137.3 144.8 149.8 


 2 


2022 actual operating compensation expenses were $2.8 million higher than the 2022 OEB 3 
approved budget due to $6.2 million in higher employee benefits associated with an arbitration 4 
award adjustment to the Other Post-Employment Benefits (OPEB) actuarial liability and $2.0 5 
million associated with one-time severance and overtime costs. These expenses were partially 6 
offset by $5.4 million in savings related to fewer than budgeted FTEs and higher than planned 7 
capitalization of labour.   8 


The 2023 budgeted operating compensation expense of $137.3 million is $5.0 million higher 9 
than 2022 due to $10.7 million in hiring to support key initiatives, and $2.6 million in collective 10 
agreement escalations. These increases are partially offset by $6.9 million of 2022 operating 11 
compensation expenses not planned to be repeated in 2023 (OPEB adjustment, severance and 12 
overtime), and $1.4 million due to a lower pension and OPEB expense projection. 13 
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The 2024 budgeted operating compensation expense of $144.8 million is $7.5 million higher 1 
than 2023 due to $3.5 million in hiring to support key initiatives, $2.8 million in collective 2 
agreement escalations, and $1.8 million due to a higher pension and OPEB expense projection. 3 
These increases are partially offset by $0.6 million in savings from the MRP program winding 4 
down and requiring fewer resources. 5 


The 2025 budgeted expense of $149.8 million is $5.0 million higher than 2024 due to $3.7 6 
million higher pension and OPEB expense projection and $3.0 million in collective agreement 7 
escalations, which are partially offset by $1.7 million in savings from FTE reductions primarily as 8 
MRP is concluded. 9 


The budgeted compensation expenses include 1% economic salary increase as per Bill 124 over 10 
the corresponding moderation period for represented staff (see Table 2 below), and 2.0% to 11 
2.5% for the non-moderation period for Power Worker’s Union and Society of Energy 12 
Professionals staff, respectively.  13 


Report on Total Remuneration 14 


As part of the IESO’s settlement commitment resulting from the IESO’s 2022 Revenue 15 
Requirement Submission Settlement Agreement (EB-2022-0002) the IESO agreed to continue to 16 
work to make progress towards reaching the 50th percentile for total compensation and include 17 
a forward-looking itemized plan identifying how the IESO proposes to continue to make 18 
progress towards reaching the 50th percentile for total compensation including incremental 19 
steps taken or planned to be taken. The IESO’s completed, ongoing and planned efforts to 20 
make progress toward the 50th percentile for total remuneration are presented in Table 2, 21 
together with their forecast timelines as applicable.  22 
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Table 2: Ongoing and Planned Efforts to Make Progress towards the 50th Percentile for Total Remuneration 1 


Target Area and 
Initiative 


Completed Ongoing  Planned 


Compensation –Cap 
economic annual 
increases 
 


• Bill 1241 titled “Protecting a Sustainable 
Public Sector for Future Generations Act, 
2019”, places a 1% cap on across-the-
board economic increases upon expiry of 
any Collective Agreements, for a three-
year moderation period.   


• The Power Worker’s Union (PWU) 
Collective Agreement expired as of April 
1, 2020. Through collective bargaining, 
the PWU salary increases were set at 1% 
for the April 1, 2020 to March 31, 2021 
period (one-year contract). Subsequently 
the IESO negotiated the contract for April 
1, 2021 to March 31st 2023.  This 2-year 
contract also included a 1% cap on 
wages for each of the years in the 
contract. 


• The Society of United Professionals’ 
(“Society”) Collective Agreement expired 
as of December 31, 2021. The IESO and 
Society engaged in collective bargaining 
in 2021 which resulted in an arbitrated 
settlement of a 1% economic salary 


  


                                           
1 On November 29, 2022, Bill 124 was overturned by the Ontario Superior Court of Justice (“court”). The Ontario government filed an appeal in response to the court decision, and Bill 124 
will stay in effect until the outcome of the appeal is known. 
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Target Area and 
Initiative 


Completed Ongoing  Planned 


increase for 2022.  Over the course of 
2022 the IESO and Society engaged in 
negotiations for the 2023 contract and 
beyond.  The terms of a new agreement 
are still being finalized but the Arbitrator 
has instituted a 1% increase to salary in 
2023 and 2024.  This has been 
implemented for 2023 and the future 
increases will be dependent on the 
results of an upcoming arbitration on the 
reopener on wages for the 2022, 2023 
and 2024 contracts stemming from the 
recent Bill 124 ruling and subsequent 
appeal. 


Compensation – 
Guidelines and 
oversight 
 


 • Negotiated salaries follow a 
predetermined set of guidelines and 
best practice principles. These 
guidelines restrict the amount of 
compensation that can be applied to 
the various requests for consideration 
(new hires, promotions). These 
guidelines are reviewed on an annual 
basis and updated as needed. Please 
see Exhibit D-1-3 Attachment 2 – 
IESO Compensation Guidelines for 
additional information. 


 


Compensation – 
Benchmarking 
surveys 
 


• In this submission and the last 
submission (EB-2022-0002), the IESO 
provided a copy of the 2022 Non-
Executive Total Remuneration Review 
(see Exhibit D-1-3 Attachment 3). The 


 • The IESO is committed to continue to 
conduct compensation benchmarking 
surveys every 2-3 years to ensure 
alignment with the energy sector and 
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Target Area and 
Initiative 


Completed Ongoing  Planned 


results from the survey showed positive 
movement towards the 50th percentile 
since the IESO’s last review in 2018. 
When comparing the IESO roles to the 
energy sector, the IESO has improved its 
position as it relates to total 
remuneration by 2%. 


the 50th percentile for non-executive 
total remuneration.  


 
• The next benchmarking survey on 


non-Executive Total Remuneration 
review is planned for 2024.  


 
 


Pension – Negotiated 
plan changes, not yet 
implemented, that 
will have a positive 
impact on future cost 
containment 
 


  • Effective March 31, 2025, the 
undiscounted early retirement rule 
for PWU and Society will change to 
reflect the Rule of 85 (age & service) 
from the Rule of 82. This will ensure 
employees contribute to their 
pensions for a longer period of time, 
reducing the cost burden on the 
IESO. 


 
• Effective March 31, 2025, an 


averaging period of 60 months, 
rather than 36 months, will 
determine pensionable earnings for 
both PWU and Society. 


 
Pension – The 
following 
implemented plan 
provisions are 
amendments that 
continue to have a 
positive impact on 


• Effective January 1, 2007 plan provisions 
were amended for non-
represented/Management members hired 
on or after that date to the following: 
o Averaging period of 60 months 


rather than 36 months for 
pensionable earnings; 
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Target Area and 
Initiative 


Completed Ongoing  Planned 


future cost 
containment / 
sharing. 
 


o Indexation of benefits in payment of 
75% of the increase in CPI with no 
carry forward rather than 100% of 
CPI with carry forward provisions;  


o Benefits are not indexed in the 
deferral period for members who 
terminate employment prior to 
pension commencement eligibility; 


o Unreduced retirement at 90 age-
plus-service points rather than 84 
age-plus-service points. This will 
ensure Management employees have 
to contribute to their pensions for a 
longer period of time, reducing the 
cost burden on the IESO. 


• Effective January 1, 2017, the plan was 
amended to extend the changes above 
(60 month averaging period for earnings, 
75% indexation and 90-point unreduced 
retirement date) to all non-
represented/Management members for 
benefits earned for service on and after 
January 1, 2017. 


• Effective September 1, 2017 the non-
represented/Management employee 
pension contributions were increased to 
the current 9% up to the Year’s 
Maximum Pensionable Earnings (YMPE) 
covered by the Canadian Pension Plan 
(CPP) and 11% above the YMPE. This 
increase in “employee” pension 
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Target Area and 
Initiative 


Completed Ongoing  Planned 


contributions in turn decreases the 
required employer contributions. 


• Effective Jan 1, 2020 the PWU employee 
pension contributions increased to 9% up 
to the Year’s Maximum Pensionable 
Earnings (YMPE) covered by CPP and 
11% above the YMPE aligning PWU 
contributions with non-
represented/Management employees’ 
pension contributions. This increase in 
employee pension contributions in turn 
decreases the required employer 
contributions. 


 
Pension – Ongoing 
Collective Agreement 
negotiation items – 
These pension items 
continue to be 
included as 
bargaining items in 
collective bargaining 
 


  • The following negotiating items will 
be brought into collective bargaining 
with PWU in 2023 and Society in 
2024.  Note that in the absence of a 
negotiated agreement between the 
Society and IESO, the Parties are 
bound to an arbitration process.  


• Society employee pension plan 
contributions equal to 9% up to the 
Year’s Maximum Pensionable 
Earnings (YMPE) covered by CPP and 
11% above the YMPE to align with 
PWU and non-
represented/Management pension 
contributions. This increase in 
employee pension contributions 
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Target Area and 
Initiative 


Completed Ongoing  Planned 


would in turn decrease the required 
employer contributions. 


• Decrease indexing to 75% on the 
pension plan for both PWU and 
Society to align with Management. 


• Integration of new CPP Bridge 
formula to reflect CPP enhancement 
that will fully come into effect as of 
Jan 1, 2025. 


Benefits – Recent 
negotiated benefits 
changes 
 


Society Collective Agreement – Interest 
Arbitration Award (Jan 1, 2019 – Dec 31, 
2021) 
• Eligibility for post-retirement benefits 


increased from 7 years’ service to 10 
years’ service (to align with Management 
and PWU). 


• Eye exam reduction from annual to 
biennial coverage. 


  


Benefits – Collective 
Agreement 
negotiation items 


 These benefit items continue to be 
included as bargaining items.  
Plan Design changes to reduce future 
benefit costs  
• Decrease Long Term Disability (LTD) 


indexing to 75% for all employees 
(align with pension indexing). 


• Change the “Own Occupation vs. Any 
Occupation” definition of disability for 
LTD. 


 


Benefits – 
Remarketing of the 
IESO Group 


 • Negotiate cost savings strategies 
through insurance remarketing in 
2023 
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Target Area and 
Initiative 


Completed Ongoing  Planned 


Insurance Benefit 
(2022-2023) 


 


Benefits – 
Implementation of 
Preventative 
measures in support 
of employee wellness 


 • Provide employees and leaders with 
Centre for Addition and Mental Health 
(CAMH) led training on managing 
mental health.  


• Provide Employee and Family 
Assistance Program (EFAP) services as 
well as online wellness video 
library/education/tools that support 
health and wellness.   


• Through a dedicated page on the 
IESO intranet site, provide resources 
on wellness and mental health. This 
page is regularly updated and 
promoted throughout the IESO.   


 


Culture and Values - 
Continue to focus on 
initiatives that 
support engagement, 
productivity and help 
retain and attract a 
diverse workforce 


 • Embedding of the IESO Values. 
• Recognition of employee 


accomplishments through the 
Employee Recognition Program. 


• Embedding of the Learning and 
Development Framework. 


• Focus on the action plan in support of 
the Equity, Diversity and Inclusion 
Strategy. 


• Labour Relations Strategy that 
continues to recognize the principles 
of aligning total remuneration to the 
50th percentile. 


 


 


 1 
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Non-Executive Total Remuneration Review 1 


In addition, as part of the IESO’s 2022 Revenue Requirement Submission Settlement 2 
Agreement (EB-2022-0002) the IESO agreed to re-file the current total compensation study as 3 
evidence. The re-filed study can be found at Exhibit D-1-3 Attachment 3 – Non-Executive Total 4 
Remuneration Review. 5 







IESO COMPENSATION 
GUIDELINES


• Management (non-represented)
• Society
• PWU


Version Date:
January 24, 2023


1
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External New Hires and Conversions from Temp to Permanent 
(same role)


- Society & PWU -


Society


New external hire (new to 
IESO)


Weekly rate = step 1 of 
applicable MP grade OR step 
can based on experience at 
management discretion (a 
review regarding skill/ 
experience is required)


Current IESO temp employee 
is now permanent in same 
temp role


Employee maintains their 
current MP grade and step


PWU


New external hire (new to 
IESO)


Weekly rate = step 1 of 
applicable grade OR higher 
step based on experience 
and internal review (mgmt
discretion)


Add in pay equity rate if 
applicable (PEG found on job 
doc). Ask compensation for 
assistance if needed


Current IESO temp employee 
is now permanent in same 
current temp role


Employee will continue to be 
paid at their current grade 
and step


2
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External New Hires and Conversions from Temp to Permanent 
(same role)


- Management -


Management (non-represented)
See note below


New external hire (new to IESO) Ideal placement within range is 
90 to 95% compa-ratio*


An internal workgroup review 
should be conducted before offer 
is finalized.
Contact Compensation for review 
and approval 


Current IESO temp employee is 
now permanent in same temp 
role


The employee should continue to 
be paid the same salary


Exceptions to be reviewed and 
approved by Compensation


*compa-ratio = salary divided by Band midpoint


3


Important note regarding rounding
Once the weekly rate has been calculated by dividing the annual salary by 52 and rounding to the nearest penny, it is important to multiply that rate once 
again by 52 to determine if the result is greater or less than the annual salary stated in the offer letter. If the resulting annual salary is less than that stated in 
the offer letter, a penny should be added to the weekly rate. This will ensure that the annual salary amount is equal or greater than that stated in the offer 
letter
Example:
The employee offer letter states that the annual salary = $125,600. When the salary is divided by 52 to determine the weekly rate it equals $2415.384. Using 
rounding rules this would now equal $2415.38 weekly
Issue = since the employee’s weekly rate is entered in SFs, the annual salary amount may be greater or less than what is stated in the offer. This is a result of 
rounding. 
In the example above - $2415.38 weekly multiplied by 52 weeks = $125,599.76. This is now less than the annual salary stated in the offer letter.
Therefore a penny should be added to the weekly rate ($2415.39) and multiplied by 52. Result is now $125,600.28.
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Promotions
- Society -


Society
*Regular or Temp employee
*Advancement of at least 1 MP
grade
*See note below


Employee is currently on a step 
and
It has been less than 9 months 
between the last step progression 
date and the effective date of the 
promotion


Employee advances to the step on 
the new grade that is closest (but 
not less) than the salary in the job 
being vacated


Employee is currently on a step and
It has been more than 9 months 
between the last step progression 
date and the effective date of the 
promotion


Employee advances one step in 
the MP grade being vacated and is 
then placed on the step in the new 
MP grade that is closest to but not 
less than the salary in the job being 
vacated


Employee is currently at or above 
step 10 (may be on a “reference 
point”)


Employee advances to the 
step on the new MP grade 
that is closest to but not less 
than the employees salary in 
the job being vacated


If employee current rate is 
above step 10 of the new 
grade then employee should 
move to the closest “reference 
point” in the new MP grade


Employee is on a PIP 
(promotion in place). i.e. 
career progression


Promotion guidelines 
stated above apply


4


NEW! 3% Rule
If the above promotion results in a base salary increase of less than 3.00%, the following shall apply:
(a) Employees on the Step Schedule (steps 1 through 10) at the Time of Promotion
The employee shall receive a 3.00% salary increase and will be placed off-schedule.
On the employee’s first progression date following the promotion, the employee will be placed on the step in the new position that is closest to but not less than the employee's
off-schedule salary. Where such placement on-schedule results in the employee receiving a salary increase of less than 1.35%, the employee will be advanced to the next
highest step.


(b) Employees on a Reference Point (101 to 115) at the Time of Promotion
The employee shall receive a 3.00% salary increase to their base rate in the lower-rated position and then placed on the reference point in the higher-rated position that is equal
to or greater than the employee’s base salary in the lower-rated position plus the 3.00% increase.
Where a 3.00% increase results in the employee being placed on the step schedule, the promotion treatment in (a) applies.
(c) Progression date will change based on anniversary date of new position
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Promotions
- PWU -


PWU
*See note below


PWU employee is advancing by one grade


If employee is currently at step 1 in 
their current grade then they should 
move to step 1 of the new grade


If employee is currently at step 2 in 
their current grade then they should 
move to step 1 of the new grade


If employee is currently at step 3 in 
their current grade then they should 
move to step 2 of the new grade


PWU employee is advancing by 2 grades


The employee’s rate should be set 
at the lowest step in the new grade 
which will give a minimum increase 
of 3%


5


NEW! 3% Rule
The promotional increase should be at least 3% when employee is moving to a higher grade. If not, then they will be paid 3% and step = “off schedule”. This interim rate will 
continue in effect until the next anniversary date at which time the employee will resume their place on the current salary schedule. This rate will be 
the next step in the salary grade which guarantees an increase of at least one and one half percent (1.5%) from the interim rate
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Promotions
- Management -


Management 
(non-represented)
See note below


Typically 5-10% increase 
and target placement in 
new Band is 90 – 95% 
compa-ratio*


Contact Compensation 
for review and approval 
(internal equity review is 
required)


*compa-ratio = salary divided by Band midpoint


6


Important note regarding rounding
Once the weekly rate has been calculated by dividing the annual salary by 52 and rounding to the nearest penny, it is important to multiply that rate once 
again by 52 to determine if the result is greater or less than the annual salary stated in the offer letter. If the resulting annual salary is less than that stated in 
the offer letter, a penny should be added to the weekly rate. This will ensure that the annual salary amount is equal or greater than that stated in the offer 
letter
Example:
The employee offer letter states that the annual salary = $125,600. When the salary is divided by 52 to determine the weekly rate it equals $2415.384. Using 
rounding rules this would now equal $2415.38 weekly
Issue = since the employee’s weekly rate is entered in SFs, the annual salary amount may be greater or less than what is stated in the offer. This is a result of 
rounding. 
In the example above - $2415.38 weekly multiplied by 52 weeks = $125,599.76. This is now less than the annual salary stated in the offer letter.
Therefore a penny should be added to the weekly rate ($2415.39) and multiplied by 52. Result is now $125,600.28.
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Rotations (temporary assignments)
- Society -


Society
*Only employees with permanent
status in their base role


Base role = Society
Rotation role = Society


Rotation MP grade is 1 or 2 grades 
higher than base MP grade


Rotation rate = 3% over base rate
Rotation rate will be adjusted at base 
role step progression date


Rotation MP grade is more than  2 
grades higher than base MP grade


Rotation rate = 5% over base rate
Rotation rate will be adjusted at base 
role step progression date


Rotation MP grade is in a lower rated 
position 


Employee will retain their current base 
weekly rate (frozen) in their rotation 
position for the duration of the 
rotation.. The base rate will continue 
to receive step progressions and upon 
completion of rotation, employee will 
return to base + progression.


Base role = Society
Rotation role = Management


Ideal placement is up to 95% compa-
ratio* in the new rotation pay Band. 


An internal workgroup review should 
be conducted before offer is finalized.
Contact Compensation for review and 
approval 


Base role = Society 
Rotation role = PWU


Management discretion regarding the 
appropriate step to place employee in 
the pay grade. See Compensation for 
guidance. 


*compa-ratio = salary divided by Band midpoint


7
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Rotations (temporary assignments)
- PWU -


PWU
*Only employees with permanent
status in their base role


Base role = PWU
Rotation role = PWU


Rotation is in a higher grade


Employee receives a rate established 
by the IESO for the relieved position 
or three percent (3%) above the 
employee's normal rate whichever is 
greater.
Contact Compensation for assistance


Rotation is in a lower grade 


Employee will retain their current base 
weekly rate (frozen) in their rotation 
position for the duration of the rotation. 
The base rate will continue to receive 
step progressions.


Base role = PWU
Rotation role = Society


Rotation rate is 3% above PWU base 
rate.
If 3% does not = step 1 of the Society 
MP grade then move to step 1


The base rate will continue to receive 
step progressions.


Base role = PWU
Rotation role = Management


Ideal placement is up to 95% compa-
ratio* in the new rotation pay Band. 


An internal workgroup review should 
be conducted before offer is finalized.
Contact Compensation for review and 
approval 


*compa-ratio = salary divided by Band midpoint
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Rotations (temporary assignments)
- Management -


Management (non-represented)
*Only employees with
permanent status in their base
role


Base role = Management
Rotation role = Management
*New Rotation Band can be
either higher or lower


Ideal placement is up to 95% 
compa-ratio* in the new rotation 
pay Band. 


An internal workgroup review 
should be conducted before offer 
is finalized.
Contact Compensation for review 
and approval 


Base role = Management
Rotation role = Society


Placement in the grade (step) is 
at the Company’s discretion. 
Contact Compensation for 
guidance.


Base role = Management
Rotation role = PWU


Placement in the grade (step) is 
at the Company’s discretion. 
Contact Compensation for 
guidance.


*compa-ratio = salary divided by Band midpoint
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Lateral Move
- All Jurisdictions -


Society
*Regular or Temporary status


Employee is moving to a new role  
within Society and in the same MP 
grade


Employee maintains same MP grade, 
step and step progression date


PWU
*Regular or Temporary status


Employee is moving to a new role 
within PWU and in the same grade Employee maintains same grade, step 


and step progression date


Management (non-represented)
*Regular or Temporary status


Employee is moving to a new role 
within management and in the same 
pay band


Ideal placement within range is 90 to 
95% compa-ratio*. 


An internal workgroup review should 
be conducted before offer is finalized. 
There may be instances where an 
increase in pay is warranted.
Contact Compensation for review and 
approval 


*compa-ratio = salary divided by Band midpoint
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Demotions (moving into a role at a lower grade/band)
- All Jurisdictions -


Society


Employee with Permanent status


Employee’s current base salary is 
frozen/red circled. 
For placement purposes the employee is 
in the new MP grade; however step is 
same as previous step
Each year we will recognize step 
progression. Employee is unfrozen once 
the step exceeds the frozen level


Employee with Temporary (contract) 
status


Current temporary role terminates and 
employee experience/skill is reviewed to 
determine MP grade and step placement 
(external hire guidelines apply). Step 
progression date does not change.


PWU


Employee with Permanent status The rate for the new lower rated job is to 
be at a step determined by the Company. 
See Compensation for guidance.


Employee with Temporary (contract) 
status


Current temporary role terminates and 
employee experience/skill is reviewed to 
determine grade and step placement 
(external hire guidelines apply)


Management (non-represented) Employee with Permanent OR Temporary 
status


Discuss salary placement in range with 
Compensation
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Jurisdictional Moves
- Society & PWU -


Society


Current Jurisdiction = Society
New Jurisdiction = PWU


Review of employee experience in new role 
will determine the step placement within the 
new grade


Current Jurisdiction = Society
New Jurisdiction = Management


Ideal placement within range is 90 to 95% 
compa-ratio. 
An internal workgroup review should be 
conducted before offer is finalized.
Contact Compensation for review and 
approval 


PWU


Current  Jurisdiction = PWU
New Jurisdiction = Society


Employee should be placed in the new MP 
Grade on the step that is closest to but not 
less than the employee’s currently weekly 
rate.


Current Jurisdiction = PWU
New Jurisdiction = Management 


Ideal placement within range is 90 to 95% 
compa-ratio. 
An internal workgroup review should be 
conducted before offer is finalized.
Contact Compensation for review and 
approval 
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Jurisdictional Moves
- Management -


Management (non-
represented)


Current Jurisdiction = 
Management
New Jurisdiction = PWU


Review of employee 
experience in new role 
will determine the step 
placement within the 
new grade


Current Jurisdiction = 
Management
New Jurisdiction = 
Society


Review of employee 
experience in new role 
will determine the step 
placement within the 
new MP grade
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Job Reclassification (due to JE)
- Society -


Society


A job review has resulted in a job 
being reclassified upwards 
(increase of at least 1 MP grade)


The Employee has been 
performing the additional duties 
in the revised JD for a great deal 
of time (at least a year) and job 
doc was finally updated.


Employee will be moved to the 
same step they are currently in 
but in the higher MP grade. 
Step progression date remains 
unchanged


Additional duties at a higher level 
have only recently been added to 
the job


See promotional guidelines
Step progression date = 12 
months from effective date


A job review has resulted in a job 
being reclassified downwards 
(decrease of at least 1 MP grade)


Employee’s current base salary is 
frozen/red circled until the 
employee new grade and step 
exceeds the frozen level


For placement purposes the 
employee is in the new MP 
grade; however step is same as 
previous step


PWU


A job review has resulted in a job 
being reclassified upwards 
(increase of at least 1 grade)


See Collective Agreement part D, 
item 5.7 for direction


A job review has resulted in a job 
being reclassified downwards 
(decrease of at least 1 grade)


See Collective Agreement part D, 
item 5.9.2 for direction
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Job Reclassification (due to JE)
- Management -


Management (non-represented)


A job review has resulted in a job being 
reclassified upwards (increase of at least 
1 grade


An increase in salary may be warranted 
depending on the situation (increase 
responsibility within role). An internal 
workgroup review should be conducted. 
Contact Compensation for review and 
approval 


A job review has resulted in a job being 
reclassified downwards (decrease of at 
least 1 grade)


Contact Compensation for review of 
situation and recommendation
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welcome to brighter 


A business of Marsh McLennan 
 


NON-EXECUTIVE TOTAL 
REMUNERATION REVIEW 


Independent Electricity System Operator 


18 February 2022 
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A business of Marsh McLennan 


INTRODUCTION AND EXECUTIVE SUMMARY 


Mercer Canada Limited (“Mercer”) has been engaged by the Independent Electricity System 


Operator (“IESO”) to assist the IESO in conducting a Total Remuneration review for non-
executives within the IESO. The purpose of this review is to provide an independent, market-
based assessment of the market positioning of the IESO’s non-executive total remuneration 
that includes base salary, active employee benefits, post-retirement benefits and pensions 
relative to the markets the IESO competes with for talent. The IESO employee groups 
considered include non-executive management / non-union, as well as those positions 
represented by the Power Workers’ Union (“PWU”) and the Society of United Professionals 


(“the Society”, or “SOC”).  


EXECUTIVE SUMMARY 


This review approach is consistent with Mercer’s standard market benchmarking 


methodologies, and relies on compensation, pension and benefits practices information 
provided by the Independent Electricity System Operator, in addition to Mercer’s proprietary 


compensation databases and market research. Market comparisons are made to a group of 
peer organizations, selected by Mercer and confirmed by the IESO, which are representative 
of the energy, broader public and private sectors the IESO competes with for talent. 


In conducting the compensation analysis, Mercer worked with the IESO to identify 
benchmark positions to compare to market that represent a valid cross sample of the 
organization’s functions and levels. The breadth of benchmark positions selected is within 


the range of 50% to 75% of employees considered best practice when benchmarking on an 
organization basis. The benchmarking includes positions that represent approximately 53% 
of employees at the IESO.  


Mercer considers compensation levels to be within a “competitive range” if they fall within 


10% of the target market positioning on a position-by-position basis (where you have a 
smaller sample size and higher variability in observations) and 5% on an overall organization 
basis (where you have a larger sample size and smaller variability in observations) when 
compared to target positioning (e.g., the 50th percentile). 


The IESO’s total cash compensation (considering salaries and market short-term incentives), 
on an aggregate organization basis, is positioned within the market competitive range (i.e. 
within +/-5% of the market 50th percentile) for the energy and public sectors. The energy 
sector reflects organizations that are the most similar to the IESO considering the relative 
roles, responsibilities and required industry knowledge for their positions, and the 
comparability of the IESO’s operations. The IESO is positioned 10% above the market 50th 
percentile relative to the private sector peer group and 4% above the public sector peer 
group. Above-market positioning relative to the private sector peer group is driven by 
bargaining unit rates; management total cash compensation is within a market competitive 
range. 


On an overall organization basis, the IESO’s total remuneration, including the value of all 


cash compensation, benefit and pension plans is positioned 9%, 11% and 24% above the 
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market 50th percentile for the energy, public and private sector peer groups respectively. 
Positioning above the 50th percentile on a total remuneration basis is primarily a result of the 
high employer provided value of pension plans in place at the IESO for PWU and the Society 
represented jobs. Management jobs are positioned within a market competitive range relative 
to the energy sector, but above a market competitive range relative to the public and private 
sector.  


METHODOLOGY 


Mercer worked with the IESO to determine the appropriate markets for comparison given the 
organizations they compete with for talent (i.e., organizations that the IESO might reasonably 
recruit employees from or lose employees to). Three specific peer groups were identified for 
the purposes of the total remuneration review: 


• Energy Sector Peer Group


– Reflects select regulated Canadian organizations in the energy sector. Findings
reflect data from a proprietary custom survey and Mercer Total Compensation
Survey (“MTCS”) that includes energy industry-specific roles, and data from
Mercer’s Benchmark Database (“MBD”) that includes general industry roles in the


energy sector
– Organizations were selected considering the comparability of their operations and


relative size of revenues when compared to the IESO, resulting in a peer group
primarily consisting of other market operators, energy utilities and local
distribution companies


• Broader Public & Public Energy Sector Peer Group (“Public Sector”)


– Reflects select Canadian public sector organizations from Mercer’s Benchmark


Database that the IESO competes with for talent, with an emphasis on public
sector organizations within Ontario. It includes public sector energy organizations
from the energy sector peer group.


• Private & Private Energy Sector Peer Group (“Private Sector”)


– Reflects select Canadian private sector organizations from Mercer’s Benchmark


Database that the IESO competes with for talent, with an emphasis on private
sector organizations within the Greater Toronto Area. It includes private sector
energy organizations from the energy sector peer group.


– Organizations were selected considering the immediate geographical talent
market for the IESO (i.e., the Greater Toronto Area) with an emphasis on financial
services and engineering organizations that have workforces with a high
concentration of IT Roles, cyber-security, data-analytics, business analyst, project
managers, electrical engineers, environmental engineers, financial professionals
and legal professionals.
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A sample of the IESO’s jobs across all grades was benchmarked against equivalent roles 
within organizations from the defined peer groups. Equivalence was determined on the basis 
of overlaps in responsibilities between the IESO and survey position descriptions. 
• A mixture of 32 non-union, including professional and management, and represented


jobs at the IESO were matched to equivalent custom survey jobs and levels in the energy
sector peer group, as these positions are generally energy industry-specific in their
responsibilities


• 87 non-union, including professional and management, and represented jobs at the IESO
were matched to equivalent survey jobs and levels in all three peer groups, as these
positions are generally non-energy industry specific in their nature and exist across
industries


Mercer’s benchmarking objective with this review is to map a reasonable sample of the 
IESO’s positions that best represent the total employee population across the different non-
executive job levels in the organization. With this approach, our analysis includes 70 of the 
158 (44%) management and professional employees and 394 of the 712 (55%) bargaining 
unit employees to make up 53% of the total population considered in-scope for this review. 
Mercer believes this to be a statistically reliable and representative sample for assessing the 
competitive levels of total remuneration for the IESO’s employees. Findings are weighted 
based on the number of IESO incumbents in each benchmark job. 


For the retirement and benefits program review, Mercer benchmarked the IESO against the 
energy, private and public sector peer groups for organizations available in the Mercer Plan 
Design databases considering their relative employer provided value (“EPV”). Relative 


value analysis focuses only on the plan design as it sets all other cost drivers at a common 
level and is more consistent when comparing the value of the benefit programs of several 
organizations.  


We note how benchmarking Total Value (TV) compares to Employer Provided Value (EPV) 
for the benefits analysis:  


The relative value benchmarking results are presented as a percentage of base salary using 
base salary and bonus information. Plans for all comparator organizations have been valued 
using a set of consistent workforce profiles appropriate for the level of work of the position.  


All compensation data are reflective of the most recently available data as of April 1, 2021, 
and are aged to reflect April 1, 2022 compensation levels, based on sector. 


A list of terms referenced in this report and their and definitions can be found in Appendix D. 


Employer 


Provided Value 


(EPV) 


Total Value (TV) 
Program Offered to Employees 


Paid by the Company 


Employee Contribution 


Employee Cost Sharing Under the Plan 
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SUMMARY OF FINDINGS 


Our commentary describes the competitiveness of the IESO’s base salary, short-term 
incentive, total cash compensation and total remuneration relative to the 50th percentile of the 
respective market. Based on Mercer’s compensation practices and policy research, the 
majority of organizations target compensation at the 50th percentile of their competitive 
market, which balances fiduciary and cost considerations with the need to attract and retain 
talent. Mercer considers the IESO to be within the competitive range if they fall within 10% of 
the target market positioning on a position-by-position basis and 5% on the overall 
organization basis.  


The table below presents the IESO’s base salaries, target total cash compensation 


(“TTC”) and total remuneration (“TREM”) at an aggregate level, compared to the market 
50th percentile across the three comparator markets:  


 


Detailed findings by grade and employee group are presented in Appendix C. 


Cash Compensation 


The IESO’s base salaries, on an aggregate organization basis, are above the energy, public 
and private sectors, across the non-unionized, PWU, and Society jobs.  


The IESO does not provide short-term incentives to non-executives. However, short-term 
incentives are commonly offered in the IESO’s market for talent. On an aggregate basis, 
across the three peer groups, short-term incentive levels are highest amongst non-
unionized jobs in the energy sector and private sector peer groups. Short-term incentives are 
lower for unionized jobs, though still prevalent across all peer groups.  


The IESO’s total cash compensation levels, on an aggregate organization basis, are within 
the competitive range for the energy and public sector peer groups. Non-unionized jobs are 
positioned within a competitive range relative to the 50th percentile against the energy and 


Above Comparator Market (>5%)    Within Comparator Market ( 5%)   Below Comparator Market (<5%)


IESO ENERGY SECTOR PUBLIC SECTOR PRIVATE SECTOR


Group Grade Salary
1


TTC
2


TREM
3 Base Salary TTC TREM Base Salary TTC TREM Base Salary TTC TREM


$146 $166 $199 $143 $159 $191 $134 $152 $181


10% -2% 2% 13% 2% 6% 20% 6% 13%


$118 $129 $156 $118 $126 $154 $110 $119 $138


12% 3% 11% 12% 5% 13% 21% 11% 26%


$80 $82 $102 $73 $75 $94 $67 $71 $84


16% 12% 20% 25% 23% 31% 36% 30% 46%


$120 $132 $160 $120 $129 $157 $111 $122 $141


11% 1% 9% 12% 4% 11% 20% 10% 24%


OVERALL $134 $134 $175


PWU 


TOTAL
$92 $92 $123


$132 $174


$162 $203


P
W


U
S


O
C


Compensation values are 


stated in CAD $000s


MANAGEMENT 


TOTAL
$162


M
G


T


SOCIETY 


TOTAL
$132


(1) Reflects salary structure job rates, which consider target compensation for a fully competent employee. Typically the midpoint or endpoint of 
a range. 
(2) Reflects IESO salary structure job rates as the IESO does not provide short-term incentives. In the market, it includes salaries plus target 
short-term incentives, if provided.
(3) Total remuneration (“TREM”) reflects target total cash compensation plus the value of long-term incentives (if provided), pensions, active
benefits and post-retirement benefits.


Note: Figures are rounded to the nearest percent. Percentages represent weighted averages to better reflect the distribution of employees at the
IESO
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public sector peer groups. Similarly, Society jobs are positioned within the market 
competitive range for the energy and public sectors, and 11% above the private sector peer 
group. The PWU group is positioned significantly above a market competitive range across 
all three markets.  


Total Remuneration 


Overall, the IESO’s compensation program, on a total remuneration basis, is positioned 
9%, 11% and 24% above the market 50th percentile for the energy, public and private sector 
peer groups. IESO’s positioning above the 50th percentile on a total remuneration basis is 
primarily the result of the higher employer-provided value of pension plans in place at the 
IESO for PWU and Society represented jobs. The IESO’s non-represented jobs are 
positioned closer to market median, compared to the represented group, at 2%, 6%, and 
13% above the energy, public, and private sector peer groups respectively. 


Active Benefits 


The chart below presents the IESO’s active benefits (Exhibit 1) value for each employee 
group considering employer-provided value, compared to the market across the three peer 
groups. Market results for the private and public sector has been combined to reflect all data 
due to the absence of the PWU and Society unions in some of these markets.  


When compared to the energy sector peer group, the IESO is generally within 1% of the 
market 50th percentile considering the overall value of active benefits (including life insurance, 
accidental death and dismemberment, short-term disability, long-term disability, health, 
dental and health-care spending accounts) across all employee groups. The IESO’s Society 


and non-represented jobs are positioned near the median of the public sector peer group, 
and the upper quartile of the private sector peer group. The PWU group is above the 75th 
percentile in both the public and private sector peer groups.  
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Exhibit 1 – Active Benefits Comparison 
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Pension and Savings Programs 


The following chart shows the IESO’s pension value for each employee group considering 
employer-provided value (Exhibit 2). The market results for the private and public sectors 
have been consolidated to reflect all data, due to the lack of union presence (PWU and 
Society) in some of these markets. 


The IESO’s pension arrangements for the PWU and Society bargaining units reflect the 
legacy defined benefits Ontario Hydro plan, with an introduction of cost sharing and increase 
to employee contributions. The IESO’s pension arrangements for the PWU and Society 


bargaining units are above the market 75th percentile of the employer provided value in all 
three comparator groups.  


In comparison, the IESO’s pension arrangement for the management group reflects a 50% 


cost sharing plan. The IESO is positioned near the market 50th percentile in the energy peer 
group, competitive with the 75th percentile of the public sector and above the 75th percentile 
of private sector peer groups. Many comparators in the private sector provide a defined 
contribution plan. 
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Exhibit 2 – Pension and Savings Program (%) Comparison 
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The following companies comprise the energy peer group used for the purposes of the 
review:  


Energy Sector Comparator Companies 


1) Alberta Electric System Operator 14) FortisBC
2) Alectra 15) Hydro One
3) Altalink 16) Hydro Ottawa
4) ATCO Ltd. 17) Hydro-Québec
5) BC Hydro 18) London Hydro
6) Bruce Power 19) Nalcor Energy
7) Electrical Safety Authority 20) Oakville Hydro
8) Elexicon 21) Ontario Energy Board
9) Emera, Inc. 22) Ontario Power Generation
10) Enbridge 23) SaskEnergy
11) ENMAX Corporation 24) SaskPower
12) EPCOR Utilities, Inc. 25) Toronto Hydro Corporation
13) FortisAlberta


The following companies comprise the Broader Public & Public Energy peer group used 


in the review:  


Broader Public & Public Energy Sector Comparator Companies 


1) Alberta Electric System Operator^ 20) Metrolinx
2) Alectra^ 21) Nalcor Energy^
3) BC Hydro^ 22) Oakville Hydro^
4) Bruce Power^ 23) OMERS Administration Corporation
5) Canada Post Corporation 24) Ontario Energy Board^
6) Canadian Air Transport Security Authority 25) Ontario Hospital Association
7) Canadian Broadcasting Corporation 26) Ontario Lottery and Gaming Corporation
8) Canadian Nuclear Laboratories 27) Ontario Medical Association
9) Electrical Safety Authority^ 28) Ontario Power Generation^
10) Elexicon^ 29) Ontario Public Service
11) ENMAX Corporation^ 30) Ontario Teachers’ Pension Plan


12) EPCOR Utilities, Inc.^ 31) SaskEnergy^
13) Export Development Canada 32) SaskPower^
14) Greater Toronto Airports Authority 33) Technical Standards and Safety Authority
15) Healthcare of Ontario Pension Plan 34) Toronto Hydro^
16) Hydro Ottawa^ 35) Treasury Board of Canada Secretariat
17) Hydro-Québec^ 36) Workplace Safety & Insurance Board
18) Infrastructure Health & Safety Association 37) WorkSafeBC
19) London Hydro^


 (^) Supplemental public sector companies from the Energy peer group 
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The following companies comprise the Private Sector & Private Energy peer group used 


in the review:  


Private Sector & Private Energy Sector Comparator Companies 


1) 3M Canada Company
23) Golder Associates Corporation (GAC) - Golder
Associates, Ltd. (GAL) 


2) Accenture, Inc. Canada 24) Hatch Ltd.
3) Aecon Group, Inc. 25) HH Angus & Associates, Ltd.
4) Aggreko Canada, Inc. 26) Hydro One^
5) Altalink^ 27) JMP Solutions, Inc.
6) ATCO Ltd.^ 28) Kiewit Construction Services, ULC
7) Bantrel Co. 29) Manulife Financial Corp.
8) Bombardier Transport Canada, Inc. 30) MTE Consultants Inc.
9) Bosch Rexroth Canada Corp. 31) NovAtel, Inc.
10) Canadian Imperial Bank of Commerce 32) Peter Kiewit Sons, ULC
11) Capital Power Corporation 33) Rockwell Automation
12) Electrical & Systems Advanced Control, Inc. (ESAC) 34) RV Anderson Associates Limited
13) Emera, Inc.^ 35) Saipem Canada
14) Emerson Automation Solutions 36) Siemens Canada Limited
15) Enbridge Inc.^ 37) Smith and Andersen Consulting Engineering
16) Fortis Alberta^ 38) Stantec, Inc.
17) Fortis BC^ 39) Sun Life Financial, Inc.
18) FundSERV, Inc. 40) Tatham Engineering Limited
19) Ganotec, Inc. 41) TD Bank Group
20) GE Corporate 42) The Bank of Nova Scotia
21) GEI Consultants, Inc. 43) WorleyParsons Canada Services, Ltd.
22) General Motors of Canada
 (^) Supplemental private sector companies from the Energy peer group 
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Mercer worked closely with the IESO to select jobs that best represent the total employee 
population across the different job levels in the organization. The following 40 non-
represented jobs were included within the scope of the review: 


IESO Job Title Grade IESO Job Title Grade 


1) Asso Gnrl Counsel Dir Lgl Resources & Corp Scrtry Band 3A 21) Sr Manager Infrastructure Band 4 


2) Director, Planning Band 3A 22) Sr Manager IT Operations Band 4 


3) Director Enforcement & Legal Band 3B 23) Engineering Manager, Power Systems Band 5A 


4) Director Information Security Band 3B 24) Human Resources Business Partner ("HRBP") Band 5A 


5) Director Internal Audit Band 3B 25) Legal Counsel 2 Band 5A 


6) Director IT Operations Band 3B 26) Manager Change Management Adoption & Benefits Realization Band 5A 


7) Director Talent Management Band 3B 27) Manager Finance & Accounting Band 5A 


8) Director Total Rewards Band 3B 28) Manager Financial Resource Planning & Analysis Band 5A 


9) Director, Contract Management Band 3B 29) Manager Government Affairs Band 5A 


10) Director, Finance & Corporate Controller Band 3B 30) Manager HRIS Band 5A 


11) Director, Market Operations Band 3B 31) Manager Internal Communications Band 5A 


12) Senior Counsel I Band 4 32) Manager Reporting & Economic Analysis Band 5A 


13) Senior Counsel II Enforcement & Legal Unit MACD Band 4 33) Manager Talent Acquisition Band 5A 


14) Senior Counsel Legal Group Lead Band 4 34) Manager, Operations Planning Band 5A 


15) Senior Legal Counsel Band 4 35) Senior Manager, Transmission Band 5A 


16) Senior Manager Business Services Band 4 36) Senior Project & Portfolio Manager Band 5A 


17) Senior Manager Engagement and Indigenous Relations Band 4 37) Legal Counsel 1 Band 5B 


18) Sr Counsel Legal & FOI Grp Lead & Pvcy Officer Band 4 38) HRIS Specialist Talent Management and Analytics Band 6A 


19) Sr Manager Communications Band 4 39) Human Resources Advisor Band 6A 


20) Sr Manager Employee & Labour Relations Band 4 40) Talent Acquisition Associate Band 6B 


The following 79 represented jobs were included within the scope of the review: 


IESO Job Title Union Grade IESO Job title Union Grade 


1) Regional Maintainer, Electrical PWU 1 41) Advisor Financial Planning & Analysis SOC MP4 


2) Journeyperson, Site Maintainer PWU 3 42) Advisor Government Affairs SOC MP4 


3) Administrative Assistant PWU 58 43) Advisor IT Policy and Compliance SOC MP4 


4) Security Guard PWU 59 44) Advisor Market Development SOC MP4 


5) Training Coordinator PWU 59 45) Advisor Regulatory Affairs SOC MP4 


6) Finance Clerk PWU 60 46) Advisor Stakeholder Engagement SOC MP4 


7) Senior Computer & LAN Services Technician PWU 60 47) Advisor Training SOC MP4 


8) Pay Services Associate PWU 61 48) Business Analysis Specialist SOC MP4 


9) Inventory Technician PWU 62 49) Compliance Officer Conservation SOC MP4 


10) Facilities Services Coordinator PWU 63 50) Engineer, Revenue Metering SOC MP4 


11) Network Administration Technician PWU 63 51) Planner SOC MP4 


12) Service & Helpdesk Support Analyst PWU 63 52) Power System Engineer SOC MP4 
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IESO Job Title Union Grade IESO Job title Union Grade 


13) Senior Engineering Technologist PWU 64 53) Procurement Specialist SOC MP4 


14) Eng. Supervisor, Revenue Metering SOC MP6 54) Program Advisor SOC MP4 


15) Lead Enterprise Architect SOC MP6 55) Specialist Information Security SOC MP4 


16) Lead I&TS SOC MP6 56) Specialist Systems SOC MP4 


17) Supervisor Comms. and Web Strategy SOC MP6 57) Specialist Systems Analysis SOC MP4 


18) Supervisor Contract Management SOC MP6 58) Specialist, Project Support SOC MP4 


19) Supervisor Customer Relations SOC MP6 59) Specialist, Solutions SOC MP4 


20) Supervisor Market Development SOC MP6 60) System Operator SOC MP4 


21) Supervisor Media Rlns and Edit. Svcs SOC MP6 61) Project Officer SOC MP3 


22) Supervisor Project Management SOC MP6 62) Project Scheduler SOC MP3 


23) Supervisor Quality Assurance SOC MP6 63) Senior Analyst, Contracts SOC MP3 


24) Supervisor QA and Data Governance SOC MP6 64) Senior Project Analyst SOC MP3 


25) Supervisor Stakeholder Engagement SOC MP6 65) Sr Analyst Applications SOC MP3 


26) Supervisor, Settlements SOC MP6 66) Sr Analyst Contract Management SOC MP3 


27) Change Mgmt. & Ben. Realization Lead SOC MP5 67) Sr Analyst Reporting SOC MP3 


28) Lead Data Scientist SOC MP5 68) Analyst Communication Services SOC MP2 


29) Senior Analyst, Compliance SOC MP5 69) Analyst I&TS Support SOC MP2 


30) Senior Planner SOC MP5 70) Analyst Internal Communications SOC MP2 


31) Senior Power System Engineer SOC MP5 71) Analyst, Settlements SOC MP2 


32) Senior Project Manager SOC MP5 72) Analyst, Solutions SOC MP2 


33) Senior System Operator SOC MP5 73) Assistant System Operator SOC MP2 


34) Senior Technical Officer Conservation SOC MP5 74) Data Scientist SOC MP2 


35) Sr Advisor Communication SOC MP5 75) Financial Analyst Accounts Payable SOC MP2 


36) Sr Advisor Corp. and Regulatory Affairs SOC MP5 76) Financial Analyst Corporate Accounting SOC MP2 


37) Sr Advisor Internal Engagement SOC MP5 77) Financial Analyst Payroll SOC MP2 


38) Sr Advisor Regulatory Affairs SOC MP5 78) Power System Analyst SOC MP2 


39) Sr Specialist System Analysis SOC MP5 79) Procurement Analyst SOC MP2 


40) Advisor Communications SOC MP4 
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The table below presents the detailed findings, at an employee group and aggregate level, 
for the IESO in comparison to the market 50th percentile across the three comparator 
markets:  


 


Above Comparator Market (>5%)    Within Comparator Market ( 5%)   Below Comparator Market (<5%)


IESO ENERGY SECTOR PUBLIC SECTOR PRIVATE SECTOR


Group Grade Salary
1


TTC
2


TREM
3 Base Salary TTC TREM Base Salary TTC TREM Base Salary TTC TREM


$177 $219 $263 $165 $201 $239 $174 $203 $256
23% -1% 3% 32% 9% 14% 25% 8% 6%


$153 $165 $198 $150 $163 $197 $141 $160 $181
10% 3% 7% 13% 4% 8% 19% 6% 17%


$142 $159 $190 $142 $153 $186 $127 $142 $169
2% -9% -4% 2% -6% -2% 13% 1% 8%


$84 $90 $110 $77 $81 $101 $71 $75 $88
9% 2% 9% 20% 14% 19% 30% 23% 36%


$146 $166 $199 $143 $159 $191 $134 $152 $181


10% -2% 2% 13% 2% 6% 20% 6% 13%


$139 $150 $181 $133 $144 $175 $114 $129 $154
9% 1% 9% 14% 5% 13% 34% 18% 28%


$132 $138 $167 $122 $133 $162 $126 $138 $159
8% 3% 11% 17% 7% 15% 13% 3% 17%


$116 $126 $153 $116 $123 $150 $114 $125 $143
16% 6% 15% 15% 9% 17% 17% 7% 22%


$104 $117 $141 $106 $113 $138 $94 $100 $115
20% 8% 17% 18% 11% 19% 33% 26% 44%


$108 $126 $153 $120 $126 $153 $87 $94 $109
9% -7% 2% -2% -6% 1% 34% 25% 42%


$118 $129 $156 $118 $126 $154 $110 $119 $138


12% 3% 11% 12% 5% 13% 21% 11% 26%


$80 $82 $102 $73 $75 $94 $67 $71 $84


16% 12% 20% 25% 23% 31% 36% 30% 46%


$120 $132 $160 $120 $129 $157 $111 $122 $141


11% 1% 9% 12% 4% 11% 20% 10% 24%


P
W


U
5


S
O


C


Compensation values are 


stated in CAD $000s


MP4 $134


MANAGEMENT 


TOTAL
$162


MP5 $142


M
G


T
4


SOCIETY 


TOTAL
$132


MP6 $152 $152 $198


$203


$118 $155


$142 $186


$134 $175


$162


$92 $120


MP3 $125 $125 $165


OVERALL $134 $134 $175


PWU 


TOTAL
$92 $92 $123


$132 $174


MP2 $118


Band 3


Band 5


Band 6


$218


$92


Band 4 $169


$218 $271


$144 $144 $183


$169 $212


(1) Reflects salary structure job rates, which consider target compensation for a fully competent employee. Typically the midpoint or endpoint of 
a range.
(2) Reflects IESO salary structure job rates as the IESO does not provide short-term incentives. In the market, it includes salaries plus target 
short-term incentives, if provided.
(3) Total remuneration “TREM”) reflects target total cash compensation plus the value of long-term incentives (if provided), pensions, active 
benefits and post-retirement benefits.
(4) Band 3 reflects aggregate findings of bands 3A & 3B, Band 5 reflects aggregate findings for bands 5A and 5B. Band  6 reflects aggregate 
findings for band 6A and 6B.
(5) PWU market findings are shown in aggregate to minimize grade-by-grade variations resulting from a higher number of grades and lower
number of jobs.


Note: Figures are rounded to the nearest thousand (dollars) or percent. Percentages represent IESO incumbent weighted averages to better 
reflect the labour cost basis at the IESO 
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– TERMS AND DEFINITIONS


Definitions for terms used throughout this report are below: 


 Base Salary


o Annual rate of fixed compensation (base salary). If an hourly rate was
reported, Mercer annualized the value by multiplying the standard number of
work hours per week by 52 weeks per year. If a weekly rate was reported,
Mercer annualized the value by multiplying by 52 weeks per year


 Short-Term Incentives


o Reflects the value of annual incentive awards (e.g., yearly bonus). Includes
the value of performance based lump sum payments or profit sharing plans
where provided


 Target Total Cash Compensation (TTC)


o Reflects the combined value of base salaries and short-term incentives (e.g.,
annual total cash compensation)


 Long-Term Incentive


o Reflects grant-date value of equity and long-term cash plan values, including
shares, stock options, etc.


 Active Benefits


o Reflects the employer paid value of benefits offered to employees, including
life insurance, accidental death and dismemberment, short-term disability,
long-term disability, health, dental and health-care spending accounts


 Pension


o Reflects the employer paid value of retirement programs offered to employees
 Total Remuneration (TREM)


o Reflects the combined value of total cash compensation, long-term incentives,
active benefits, post-retirement benefits and pensions


 25th Percentile (P25)


o Twenty-five percent of observations are less than this amount
 50th Percentile (P50) or Median


o Fifty percent of observations are less than this amount, fifty percent are more
 75th Percentile (P75)


o Seventy-five percent of observations are less than this amount
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CORPORATE POLICY ON PROCUREMENT  1 


The IESO’s procurement policy is provided at Exhibit D-1-4 Attachment 1 – IESO Procurement 2 
Policy. This policy provides direction for the purchase of goods and/or services and its objective 3 
is to ensure that the IESO acquires the goods and services required to meet its business needs 4 
in the most economical and efficient manner. A number of principles inform the policy such as, 5 
but not limited to, value for money, vendor access, transparency and fairness, responsible 6 
management and an open and competitive procurement process. The IESO confirms that all 7 
procurement has been consistent with the stated procurement policy. 8 


All vendors who are engaged to provide goods or services to the IESO are required to comply 9 
with the IESO’s procurement policy. 10 
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1.0  Purpose  
This policy provides direction for the purchase of goods and/or services on behalf of the IESO in 
accordance with all applicable law, regulation, directives and trade agreements.   


 


The objective of this policy is to ensure that the IESO acquires the goods and/or services required 
to meet its business needs in the most economical and efficient manner through Procurement 
processes that conform to the following principles: 


(a) Value for money:  


• Goods and/or services are to be procured only after consideration of IESO-wide business 
requirements, alternatives, timing, supply strategy, and Procurement method;  


• An Open Competitive Procurement process should be used to the greatest extent 
possible. 


(b) Vendor access, transparency and fairness: 


• Access for qualified Vendors to compete for IESO business must be fair and the 
procurement process must be conducted in a transparent manner, providing equal 
treatment to Vendors; 


• Conflicts of interest, both real and perceived, are to be avoided during the Procurement 
process and the ensuing contract is managed in accordance with IESO policies; and 


• Relationships that result in continuous reliance on a particular Vendor for a particular 
kind of work must not be created. 


(c) Responsible management:  


• Goods and/or services procured by the IESO must be responsibly and effectively 
managed.  


(d) Geographic Neutrality and Reciprocal Non-Discrimination: 


• Vendors have equal access to compete for IESO business regardless of their location. 


 


Capitalized terms that are not defined under Definitions of this policy are defined in the Master Policy. 
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2.0  Scope 
2.1 Application and Exceptions 


This policy applies to the planning and acquisition of all goods and/or services procured by the 
IESO, including the Procurement of goods and/or services in support of Contracts under the 
Electricity Act, 1998, regardless of value, with the following exceptions: 


(a) Services that may, under applicable law, only be provided by licensed lawyers or notaries; 


(b) Services of expert witnesses or factual witnesses used in court or legal proceedings; 


(c) Financial services respecting the management of IESO financial assets and liabilities (i.e. 
treasury), including ancillary advisory and information services, whether or not delivered by 
a financial institution1; 


(d) Advertising space and media buy, except as further outlined in Appendix D: Additional 
Procurement Considerations Checklist; 


(e) Realty, including acquisition or rental of land, existing buildings, or other immovable 
property or the rights thereon; 


(f) Utilities; 


(g) Reimbursable employee expenses provided such purchases are made in accordance with the 
IESO’s Business Expense Policy; 


(h) Educational courses that are: 


• Required for maintaining professional designations; 


• Offered by accredited post-secondary institutions; or 


• Industry conferences, courses, and seminars that are not customized, developed, or 
arranged specifically for IESO staff;  


(i) Contracts for goods and/or services between IESO and another government, government 
department, agency or Ministry; 


(j) Goods and/or services from philanthropic institutions or non-profit organizations; and 


(k) Services related to employee pension benefits. 


 


                                                      
1 Canadian Free Trade Agreement, Chapter Five - Government Procurement. 
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2.2 Out of Scope 


This policy does not apply to the following: 


(a) Contracts authorized or required under the Electricity Act, 1998 or any regulations or 
directives made thereto, as amended, including without limitation, electricity supply or 
capacity, including supply or capacity to be generated using alternative energy sources and 
renewable energy sources; the management of electricity demand, including the reduction or 
conservation in electricity demand; generation; storage; transmission; distribution; and load-
management infrastructure;  


(b) The operation and maintenance of the IESO-controlled grid and operation of the IESO-
administered markets, as described in the Electricity Act, 1998, including, but not limited to 
actions taken to amend, administer or enforce the market rules; 


(c) Measures that will manage electricity demand or result in the improved management of 
electricity demand on an on-going or emergency basis, including: 


• Contracts between the IESO and any standards authorities relating to the reliability of 
the integrated power system (e.g. NERC, NERP); 


• Enforcing criteria and standards relating to the integrated power system; 


• Settlements and payments under a contract authorized by the Electricity Act, 1998 and 
with respect to payments provided for under the Ontario Energy Board Act, 1998 
(including contribution and funding agreements);  


• Ontario Energy Board and other regulatory fees pursuant to the Electricity Act, 1998; and 


(d) Contracts authorized and awarded under the IESO Board of Directors Procurement Policy. 


 


3.0  Policy Statements  
3.1 Governance 


This policy complies with the following, including, as required: 


(a) Electricity Act, 1998, S.O. 1998, c. 15 Schedule A and any applicable regulations; 


(b) Ontario Energy Board Act, 1998, S.O. 1998, c. 15, Sched. B and any applicable regulations; 


(c) Freedom of Information and Protection of Privacy Act, R.S.O. 1990, c. F.31 and any applicable 
regulations; 


(d) Accessibility for Ontarians with Disabilities Act, 2005, S.O. 2005, c. 11 and any applicable 
regulations;  
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(e) The Ontario Public Service (OPS) Procurement Directive (December 2014) as an “Other 
Included Entity”, and associated Interim Measures (September 2020); 


(f) The Canadian Free Trade Agreement (CFTA) as a “procuring entity”; and 


(g) Management Board of Cabinet (MBC) Travel, Meal and Hospitality Expenses Directive. 


3.2 Policy Exemptions  


The IESO, as an Other Included Entity, must receive prior Management Board of Cabinet (MBC) 
approval when seeking an Exemption from the mandatory sections of the Ontario Public Service 
Procurement Directive  that apply to the IESO. Any such Exemptions must then be reflected in the 
IESO’s Memorandum of Understanding. 


 


In some cases, the Procurement of goods and/or services that are subject to the Ontario Public 
Service Procurement Directive are exempted from the associated Interim Measures, including: 


(a) Goods and/or services valued at less than $25,000; 


(b) Goods and/or services that are directly related to the delivery of electricity or the delivery of 
electricity systems;  


(c) Goods and/or services where IESO has specifically requested an Exemption that has been 
granted by Government; and/or 


(d) Procurements related to construction. 


 


From time to time, the IESO may be directed, in writing, to undertake a Procurement process or 
enter into a Contract, including non-competitive methods, through a letter of direction from the 
Government or other written direction or minute endorsed by the Management Board of Cabinet 
or such other Ministry within the Government having authority to direct IESO.  To the extent that 
those written directions and/or instruments contain specific instructions about the Procurement 
process or Vendor to be selected, those instructions shall supersede the applicable provisions and 
operation of this policy. 


 


4.0  Responsibilities 
4.1 Policy Owner 


The CEO appoints the Chief Financial Officer (CFO) as owner of this policy and as recorded in 
the Master Policy. The owner is the sole approver of this policy. 
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4.2 Policy Steward 


The policy owner may delegate day-to-day responsibility for one or more aspects of a policy, 
possibly including implementation, periodic review, or compliance to a policy steward. 


The policy owner delegates the Senior Manager, Procure-to-Pay as the steward of this policy and 
as recorded in the Master Policy. 


5.0  Procedures 
5.1 Planning 


Procurement planning is an integral part of the procurement process in identifying potential 
supply sources, procurement methods, as well as, what and when approvals are needed. 


 


The Business Unit shall ensure that sufficient Procurement planning is conducted to support the 
IESO’s business requirements and ensure that sufficient time is allowed to complete the 
Procurement process.2 


 


The Business Unit and the Procurement Unit will undertake Procurement planning on an 
ongoing basis and in line with business planning, in order to: 


(a) Identify goods and/or services needed to meet the IESO’s business requirements; 


(b) Gather critical information about the Procurement, including but not limited to: goods and/or 
service requirements, estimated Total Procurement Value, Contract strategy and Procurement 
type. 


(c) Identify opportunities to aggregate spending or combine Procurements to support enterprise-
wide purchasing; and  


(d) Determine the appropriate resourcing plan, timing and Procurement method. 


 


The Business Unit will engage with the Procurement Unit on no less than a quarterly basis to 
confirm the status of planned Procurements, and identify Procurements that were not planned 
during previous planning processes.  


 


                                                      
2 OPS Procurement Directive, Section 8.2. 
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Business Units may be required to reprioritize procurement needs to accommodate unplanned 
procurement activity.  


 


5.1.1 Conducting Market Research 


The IESO may engage in formal and/or informal market research activities prior to initiating a 
Procurement, as further described in Appendix I: Guidelines for Conducting Market Research. 


 


5.1.2 Establishing Contract Term 


The Business Unit, with the guidance of the Procurement Unit, must identify the Contract Term 
for every Procurement.  


 
Extension options should always be included where there is a real or perceived risk of exceeding 
the initial term. A Contract Term that is extended beyond the terms set out in the original 
Procurement Document is considered Non-Competitive and must be supported by an Allowable 
Exception, as further detailed in Appendix F: Allowable Exceptions to Competitive Procurement 


 


If the Procurement relates to goods and/or services that fall within the scope of the Interim 
Measures, the Contract Term may not exceed two (2) years, unless the Procurement is issued 
under a Government VOR Arrangement, in which case the Contract Term may align with that 
Government VOR Arrangement. 


If the Procurement relates to goods and/or services that are exempted from the Interim Measures, 
the Contract Term will be determined at the IESO’s discretion.   


 


Where the IESO is establishing its own VOR Agreement, the Contract Term is subject to 
additional requirements, as described in Section 5.3.3: 


 


5.1.3 Establishing the Total Procurement Value 


The Business Unit must prepare an estimate of the Total Procurement Value for every 
Procurement, with the exception of Requests for Vendors of Record where a Second Stage 
Competition will establish a Total Procurement Value.   
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The Procurement Unit will use the Total Procurement Value to inform the appropriate 
Procurement method and Approving Authority under the OAR. 


 


The Total Procurement Value must include all costs associated with entering into a Contract 
(collectively, the “Costs”), including, but not limited to: 


(a) The price or cost of the goods and/or services; 


(b) One-time costs such as site preparation, delivery, installation and documentation; 


(c) Ongoing operating costs including training, accommodation, licenses, support and 
maintenance; 


(d) Applicable duties, premiums, fees, commissions, disposition costs, allowable price escalations 
and interest; 


(e) Options to extend or renew the Contract; 


(f) Direct payments by the IESO to the Vendor(s); 


(g) Indirect payments by third parties to the Vendor(s); 


(h) Any contingency values for unforeseen circumstances, including price impacts resulting from 
internal or external delays; and  


(i) Any Conferred Value.3 


 


Where an individual Procurement involves multiple related goods and/or services (such as 
design and build, phased projects, or maintenance and support services), the project’s estimated 
Total Procurement Value is determined by the cumulative value of all related goods and/or 
services, including, any potential Contract renewals or extensions. 


 


Business Units are encouraged to include a contingency budget for the purpose of managing 
Total Procurement Value Increases. 


 


5.1.3.1. No Splitting 
A Business Unit undertaking a Procurement at the IESO must not take any action to reduce the 
estimated Total Procurement Value for the purpose of avoiding any requirements of this policy 


                                                      
3 OPS Procurement Directive, Section 8.3. 


Filed: March 29, 2023, EB-2022-0318, Exhibit D-1-4 Attachment 1 - IESO Procurement Policy, Page 9 of 60







Procurement Policy 
DocID: PLCY-14  Version: 2.0 
Effective Date: March 18, 2022 


 


 


 


Page 10 of 60 Public 


 


or the OAR (such as subdividing projects, Procurements, or Contracts and awarding multiple 
consecutive Contracts to the same Vendor). 


 


The award of multiple consecutive Contracts to the same Vendor may only be made where each 
project is unique and the Procurement of those projects are awarded a Contract in accordance 
with this policy.  For clarity, subdivision of a single scope of goods and/or services across 
multiple Procurements or Contracts is only permitted where approval for the Total Procurement 
Value is disclosed and sought in the first instance.  


 


5.1.3.2. Increases to the Total Procurement Value 
When the Total Procurement Value increases prior to issuing a Procurement document, the 
following applies: 


(a) Business Units must ensure they have obtained the Approving Authority in respect of the 
increased TPV for the Procurement; and   


(b) The Procurement Unit must determine if an alternate Procurement method must be used as a 
result of the increase in Total Procurement Value. 


 


When the Total Procurement Value increases after a Contract has been entered into, the 
Procurement Unit will assess the impact and may determine that re-Procurement of the goods 
and/or services is necessary depending on: 


• The amount of the Total Procurement Value increase relative to the original Total 
Procurement Value; 


• The reason for the increase;  


• Whether the increase causes the revised Total Procurement Value to exceed the 
threshold for the original Approving Authority; and  


• Whether the increased Total Procurement Value would result in a different Procurement 
method than the one originally used. 


 


Amendments to the scope of goods and/or services outlined in a Contract may be permissible if 
the additional scope is related to the services provided for in the Contract and the need for such 
related additional scope was not reasonably foreseeable at the time of the Procurement. 
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Business Units must ensure that prior to the commencement of any service or delivery of any 
goods, they have:  


• reviewed the increased Total Procurement Value with the Procurement Unit to ensure 
compliance with this policy; and  


• obtained the approval from the Approving Authority for the increased Total 
Procurement Value.  


This is especially important when an increase causes the Total Procurement Value to exceed the 
threshold of the original Approving Authority or Procurement method.  Approved Total 
Procurement Value increases must be documented and changes in Total Procurement Value must 
be reflected through a Contract Amendment, if required.  


 


Total Procurement Value increases shall not be permitted where a Vendor under an existing 
Contract is requested to: 


(a) Provide additional goods and/or services that are:  


• Entirely unrelated to; or 


• Not explicitly contemplated within the original scope of goods and/or services outlined 
in the Contract. 


(b) Retain another third party sub-contractor on behalf of the IESO for a scope of goods and/or 
services that is:  


• Entirely unrelated to; or 


• Not explicitly contemplated within the original scope of goods and/or services outlined 
in the Contract. 


 


5.1.4 Separation of Design and Build in Procurement Process 


Additional requirements for Procurements that involve design and build phases are outlined in 
Appendix D: Additional Procurement Considerations Checklist of this document. Note that if the 
‘design’ is undertaken without including the ‘build’ in the Procurement, any Vendor engaged in 
the design phase may not participate in the subsequent build phase. 


 


 


 


 


Filed: March 29, 2023, EB-2022-0318, Exhibit D-1-4 Attachment 1 - IESO Procurement Policy, Page 11 of 60







Procurement Policy 
DocID: PLCY-14  Version: 2.0 
Effective Date: March 18, 2022 


 


 


 


Page 12 of 60 Public 


 


5.1.5 Drafting Requirements 


All Procurements must be in writing and must include sufficient details concerning the Response 
requirements to enable the fair and transparent comparison of responses.  A checklist of 
requirements is outlined in Appendix C: Procurement Document Requirements Checklist of this 
document. 


 


5.1.6 Determining the Type of Procurement Document 


The Procurement Unit is responsible for determining the most appropriate type of Procurement 
document to use based on the needs of the Business Unit. 


 


The types of Procurement documents that IESO generally uses include, but are not limited to: 


(a) Request for Information (RFI) – used for market research only, to elicit industry information 
on particular products and/or services from the Vendor community, as further described in 
Appendix I: Guidelines for Conducting Market Research ; 


(b) Request for Proposal (RFP) – used when seeking a solutions-based proposal to meet business 
needs, usually for the provision of professional services and/or complex goods and/or 
services;   


(c) Request for Quotation (RFQ) – used when seeking quotations for a fully defined scope of 
work, or for purchasing goods and/or services where the evaluation criteria is simple and/or 
only based on price; 


(d) Request for Vendors of Record (RVOR) - used to develop a short-list of qualified Vendors to 
enter into VOR Agreements for specific categories of work or to provide specific types of 
goods and/or services;    


(e) Request for Vendor Qualification (RFVQ) – used to request technical information and 
evidence of financial stability and goods and/or or service in order to pre-qualify or short list 
Vendors. An RFVQ may also be used to pre-qualify Vendors to respond to a particular RFP or 
RFQ; and 


(f) Request for Services (RFS) – used during a Second Stage Competition to request submissions 
from one or more pre-qualified Vendors. 
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5.2 Obtaining Approvals 


Business Units are required to seek the guidance of the Procurement Unit before engaging a 
Vendor in any manner that would result in a binding Contract or that may provide a Vendor 
with an unfair advantage when responding to a Procurement opportunity.  For certainty, 
Business Units must consult with the Procurement Unit before directly engaging in any Non-
Competitive Procurement activity to ensure that it aligns with this policy or any Allowable 
Exceptions.   


 


The Business Unit will prepare an estimated Total Procurement Value and seek approvals from 
the Approving Authority in writing before: 


(a) Commencing a Procurement (including any Non-Competitive Procurement or competitive 
Procurement that establishes or uses a VOR Agreement); and  


(b) Executing a Contract procured pursuant to an IESO Procurement process (including any 
Contract that was procured pursuant to a Second Stage Competition under a VOR 
Agreement).  


 


The Approving Authority will be determined by the OAR, as amended from time to time.  
Agreements that do not commit the IESO to any financial obligations, such as a parent agreement 
for a VOR Arrangement, may be authorized by the Vice President. For certainty, the Approving 
Authority for any Statements of Work resulting from a Second Stage Competition will be 
determined by the OAR.  
 


Amendments made to an existing Contract that are for the extension of term and/or scope, and 
that do not increase or change the financial obligations made to a Vendor may also be authorized 
by the Vice President or their delegate, subject to any additional approvals that may be required 
if the amendment is deemed a Non-Competitive Procurement.   


 


Note that, as per the OAR, the Non-Competitive Procurement of Consulting Services may, 
depending on the Total Procurement Value, require additional approvals from both the Deputy 
Minister and Minister; the Management Board of Cabinet and the Treasury Board.   Business 
Units must ensure they consult the OAR and the Procurement Unit to ensure compliance.  The 
Business Unit will work with the Procurement Unit to determine any additional approvals or 
reviews that are required prior to initiating the Procurement, including, as necessary, Executive 
Leadership for Procurement Unit and the Business Unit. 


 


Filed: March 29, 2023, EB-2022-0318, Exhibit D-1-4 Attachment 1 - IESO Procurement Policy, Page 13 of 60







Procurement Policy 
DocID: PLCY-14  Version: 2.0 
Effective Date: March 18, 2022 


 


 


 


Page 14 of 60 Public 


 


Additional approvals or reviews may be required in certain instances, including but not limited 
to: 


(a) When contracting outside of the IESO’s collective agreement; 


(b) Where stakeholder committees are in place; 


(c) Where the Procurement relates to legal services.  In such cases, the Procurement must also be 
approved by the Vice President, Legal & Corporate Governance or their delegate; and 


(d) Where the Procurement relates to information systems, IT, information provisioning services, 
IT Consulting Services, hardware and business equipment. In such cases, the Procurement 
must also be approved by the Vice President, Information & Technology Services and Chief 
Information Officer or their delegate; 


(e) Where the Procurement is for the provision of external audit services or for services to be 
performed by the IESO’s External Auditor.  In such cases, the Procurement Unit must be 
consulted.  A Procurement for external audit services must be carried out in accordance with 
Section 6.4.7 of Appendix D: Additional Procurement Requirements Consideration Checklist. 


 


Procurement documents may require review by Legal Services prior to issuance, including but 
not limited to Procurements where: 


(a) The method for obtaining submissions may create Procurement process obligations on the 
IESO (for example, Invitations to Tender and non-negotiated formats); 


(b) The IESO may be collecting personal information, to ensure the IESO meets its obligations 
under the Freedom of Information and Protection of Privacy Act, R.S.O. 1990, c. F.31; 


(c) There are deviations requested to previously approved standard terms and conditions 
contained in Procurement documents and/or Contracts; 


(d) In the opinion of the Procurement Unit, there is a risk or complexity in the Procurement 
method; or 


(e) In the opinion of the Procurement Unit, the expected Total Procurement Value would 
substantially increase the inherent risk of the Procurement process. 


 


5.3  Conducting a Procurement 


5.3.1 Determining the Procurement Method 


The Procurement Unit will determine the appropriate Procurement method(s) and will provide 
one or more options to the Business Unit, including: 
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(a) Invitational Competitive Procurement; 


(b) Open Competitive Procurement; 


(c) Vendor of Record Arrangement; 


(d) Vendor qualification; 


(e) Non-Competitive Procurement; or 


(f) Such other Procurement methods, as determined by the Procurement Unit, that are consistent 
with the provisions of this policy and, for certainty, applicable law. 


 


The Procurement method will depend on the type of service (Consulting, Non-Consulting) or 
goods and the Total Procurement Value.  Together with the Business Unit, the Procurement Unit 
will determine if the goods and/or services being procured are Consulting or Non-Consulting as 
defined in this Policy.  The minimum Procurement Method thresholds are set out in Appendix B: 
Procurement Methods & Thresholds.  


 


5.3.2 Competitive Procurements 


Competitive Procurement methods are conducted either in an Open Competitive or an 
Invitational Competitive manner: 


(a) Open Competitive is accomplished through a public posting of the Procurement. 


(b) An Invitational Competitive Procurement may proceed as follows: 


• By way of a direct invitation to identified Vendors; or, 


• By way of a VOR Agreement, in which an Open Competitive pre-qualification or 
establishment of a source list of Vendors precedes either a Second Stage Competition or 
a rotational award of Contracts to pre-qualified Vendors.   


A Procurement for goods and/or Non-Consulting Services less than $25,000 procured in 
accordance with this policy shall, for the purposes of this policy, be treated as if it had been 
competitively procured. 


 


5.3.3 Using Vendor of Record Arrangements 


The IESO must use Government VOR Arrangements where available and appropriate.  The 
Procurement Unit is responsible for reviewing the guidelines for each Government VOR 
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Arrangement to assess the availability, applicability and appropriateness of a Government VOR 
Arrangement. 


 


Where no Government VOR Arrangement is available or appropriate, the IESO may choose to 
establish its own VOR Agreement in accordance with the requirements set out below: 


(a) VOR Agreements must be established through an Open Competitive Procurement; should be 
established considering the potential application of scope of goods and/or services across the 
IESO; and should not specifically identify any Business Unit.  VOR Agreements are 
encouraged where regular ad-hoc goods and/or services or repeat purchases are required; 


(b) Procurement documents establishing a VOR Agreement must clearly outline: 


• That only Vendors who ultimately enter into a VOR Agreement with the IESO will 
receive invitations to provide the goods and/or services that are the subject of the VOR 
Agreement; 


• The length of the Contract Term of the VOR Agreement, if applicable.  Where a Contract 
Term is prescribed, the term is subject to the following additional requirements4: 


o For a Contract Term of more than three (3) years, the Request for Vendors of 
Record (RVOR) or Request for Vendor Qualification (RFVQ) must be posted at 
least annually to allow for the possibility of new Vendors to qualify; 


o VOR Agreements with a Contract Term of (3) years or less are only required to 
be posted once and may not be extended.  


• The method for terminating the VOR Agreement where the Contract Term of the VOR 
Agreement is undefined; 


• Any methods for measuring performance on a VOR Agreement, including any criteria 
that must be met by a Vendor to maintain its eligibility to participate in Second Stage 
Competitions.  Such criteria may include, but is not limited to: 


o Participation in Second Stage Competitions to which the Vendor has been 
invited; 


o Performance on awarded Statements of Work; and 


o Requirements for re-certification or re-qualification at specific intervals or for 
replacement personnel; 


                                                      
4 Canadian Free Trade Agreement, Chapter Five - Government Procurement. 
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• The frequency by which new Vendors may be pre-qualified (whether annually or more 
frequently), if applicable. 


• The process by which Vendors will be qualified, including the criteria that will be used 
to select Vendors of Record; 


• The process and methodology by which unique assignments will be awarded, usually 
through a Second Stage Competition or Rostering process; 


• The pricing structure, including any allowable set or negotiable fee increases (e.g. in line 
with Consumer Price Index, or other). 


(c) IESO must enter into a Contract with each successful Vendor selected through the RVOR or 
RFVQ Procurement process;  


(d) A Statement of Work must be executed in consultation with the Procurement Unit for each 
Second Stage Competition or Rostering award and must be filed with the VOR Agreement; 


(e) Second Stage Competition or Rostering requirements are as follows: 


• The Business Unit must seek guidance from the Procurement Unit prior to engaging 
Vendors of Record; 


• For VOR Agreements where there are multiple Vendors, IESO must engage in a further 
Second Stage Competition or use the established Rostering process to ensure that the 
best value for money is obtained; 


• The Second Stage Competition must be managed in accordance with the process 
outlined in the original Procurement document; 


• Approval must be obtained in accordance with the OAR prior to initiating the Second 
Stage Competition.  The Approving Authority is based on the estimated Total 
Procurement Value of the Procurement being conducted under the Second Stage 
Competition; 


• The IESO will issue a written Procurement document as a part of a Second Stage 
Competition.  The Procurement document must include appropriate selection criteria, 
an evaluation process, and the type of Contract to be used, as applicable; 


• When selecting Vendors through Rostering, such selection will be made in accordance 
with the applicable VOR Guide or in consultation with the Procurement Unit where no 
VOR Guide exists; and 


The Procurement Unit is responsible for verifying that the proposed pricing in the 
Second Stage Competition does not exceed the maximum price set out in the applicable 
VOR Agreement. 
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5.3.4 Non-Competitive Procurements5  


Non-Competitive Procurements occur when: 


(a) IESO directly awards a Contract to a single Vendor with a Total Procurement Value greater 
than $0 for Consulting Services and $25,000 or greater for goods and Non-Consulting Services 
without a competition; or, 


(b) The terms of a Contract are amended for the addition of scope, time and/or value that is 
material in nature and that was not contemplated in the original Procurement and Contract. 


 


A competitive process should be the standard method for acquiring goods and/or services. The 
onus is on the Business Unit to justify any decision to award a Contract outside of a competitive 
process, and seek the appropriate approvals prior to engaging a Vendor. 


 


Non-Competitive Procurements are only allowed when: 


(a) An Allowable Exception to competition is available, as identified in Appendix F: Allowable 
Exceptions to Competitive Procurement; 


(b) Pre-approval to proceed with a Non-Competitive Procurement has been obtained from the 
Procurement Unit and the Approving Authority, prior to and engaging any Vendor(s) and/or 
making any commitments on behalf of the IESO;  


(c) The Contract is not being awarded to a Vendor who was awarded the original or first 
instance of the same Contract non-competitively; 


(d) A negotiation strategy has been considered and documented, where appropriate, to ensure 
value for money; and 


(e) The Vendor has not been previously retained to advise on or to develop the technical 
specifications of the required goods and/or services that are the subject of the Procurement, as 
further described in Appendix D: Additional Procurement Considerations Checklist.  


 


The need for compatibility with existing goods and/or services is not sufficient to justify a Non-
Competitive Procurement unless it is clear that there is only one Vendor capable of offering 
compatible goods and/or services. Other potential Vendors should be given the opportunity to 
meet compatibility requirements through a competitive Procurement.  


                                                      
5 OPS Procurement Directive, Sections 4.4.4, 4.4.6 and 8.6. 
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A decision to bypass a competitive Procurement cannot be justified based on a presumption that 
no other Vendor would be competitive. That presumption needs to be tested through a 
competitive Procurement. 


 


Non-Competitive Procurements without an approved Allowable Exception are non-compliant 
with this policy and will be reported to the IESO’s Audit Committee and the Ministry through 
the IESO’s annual attestation process, as further detailed in Section 7.0. For certainty, the IESO 
should not engage in Procurement practices that are not in compliance with this policy. 


 


5.3.5 Establishing Response Times 


The IESO must provide sufficient time for Vendors to prepare and submit Responses in view of 
all relevant factors such as, but not limited to, time needed by the Vendor to properly 
disseminate the information, complexity, risk, seasonality, and best practices within the relevant 
industry.6  


 


The IESO will use the following Response times: 


(a) For Procurements with a Total Procurement Value of less than $100,000, or for Procurements 
that are conducted through a VOR Agreement, the IESO will provide Vendors with sufficient 
time to respond, as described above; 


(b) A minimum of 15 calendar days will be provided for all Procurements that are not conducted 
through a VOR Agreement and have a Total Procurement Value between $100,000 and 
$548,699; 


(c) A minimum of 30 calendar days will be provided for all Procurements that are not conducted 
through a VOR Agreement and have a Total Procurement Value greater than or equal to 
$548,700; and 


(d) Additional time to respond should be provided where the Procurement is complex or high 
profile in nature. 


Any exception to the noted Response times must be approved by the CFO, or their delegate. 


 


                                                      
6 OPS Procurement Directive, Section 5.4. 


Filed: March 29, 2023, EB-2022-0318, Exhibit D-1-4 Attachment 1 - IESO Procurement Policy, Page 19 of 60







Procurement Policy 
DocID: PLCY-14  Version: 2.0 
Effective Date: March 18, 2022 


 


 


 


Page 20 of 60 Public 


 


5.3.6 Electronic Tendering 


Open Competitive Procurements and Requests for Information (RFI) will be posted on a 
recognized electronic tendering system, as identified by the Procurement Unit. 


 


5.3.7 The Use of Fairness Monitors 


The IESO may choose to use external Fairness Monitors on an exceptional basis for Procurements 
that: 


(a) Are complex in either the scope of the Procurement or the methodology of the Procurement 
process; and/or 


(b) Are for the renewal or re-Procurement of goods and/or services where the incumbent may 
have, or may be perceived to have, an unfair advantage. 


 
Where applicable, a Fairness Monitor should be retained before the commencement of the 
Procurement and the issuance of a Procurement document.  Business Units must consult with the 
Procurement Unit prior to engaging a Fairness Monitor to ensure the appropriate management of 
such arrangements, in a fair and unbiased manner. 


 


Recommendations and reports from the retained Fairness Monitor should be submitted directly 
to the IESO’s Director of Internal Audit. 


5.3.8 The Use of Non-Disclosure Agreements  


The IESO may use confidentiality or non-disclosure agreements during a Procurement process, as 
follows: 


(a) Prior to undertaking any Procurement of goods and/or or services that may result in the 
disclosure of information that is confidential or personal, the Business Unit will conduct a risk 
assessment on the disclosure of that information to the general public;   


(b) Any information that is to be disclosed must comply with applicable legislation and IESO’s 
policies, processes, and procedures concerning personal and confidential information; 


(c) Where the disclosure of IESO confidential or personal information is necessary to ensure the 
success of a Procurement, the IESO will enter into a confidentiality or non-disclosure 
agreement with any prospective Vendors prior to the disclosure of confidential or personal 
information; and 
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(d) Wherever possible, personal or confidential information should be separated from the body 
of the Procurement document and set out as a separate schedule or if it is embedded in a 
Procurement document but the confidential or personal information is not needed for the 
Procurement, it should be redacted. 


 


5.3.9 Communication with Vendors during a Procurement Process 


Communications between Vendors and IESO’s employees, agents, directors or contractors 
related to a Procurement process must be avoided at all times.  Vendors must be directed to the 
contact person(s) identified in the Procurement documents in order to: 


(a) Maintain the integrity of the Procurement process; 


(b) Ensure that all Vendors are provided with consistent information; and 


(c) Ensure that the information given does not change the intended meaning of the Procurement 
document or any part therein.   


Failure to comply may result in Vendor disqualification. 


 


5.3.10 Issuing Additional Information during the Procurement Process 


Any additional information that clarifies or modifies the Procurement documents must be 
provided in the same manner as the originally issued Procurement document via an addendum. 


  


Addenda, including responses to question and answer periods, must be issued within a 
reasonable amount of time prior to the deadline for Response to the Procurement document to 
allow sufficient time for a Vendor to address the content of the addenda in its Response.  
Addenda that are issued after the disclosed deadline to issue addenda must also include an 
appropriate and reasonable extension to the submission deadline as is necessary for the Vendor 
to address the changes to the Procurement documents. 


 


Procurement documents must make clear that any amendments to the Procurement documents 
shall only be made by addendum.  Information supplied to Vendors through general notices, 
written responses to questions, requests for information, or other communications that are 
separate from the Procurement documents shall not constitute part of the Procurement 
documents.    
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All Procurements should provide sufficient time for Vendors to ask questions for clarification 
regarding the Procurement documents, evaluation criteria and contractual requirements. During 
the question and answer period of the Procurement: 


 


(a) It is presumed that the answer to a question posed by any particular Vendor should be 
communicated to all Vendors participating in the applicable Procurement process, unless a 
determination is otherwise made by the IESO that the question posed is commercially 
confidential to the Vendor;  


(b) Where a Vendor asserts that a question it is posing is commercially confidential in nature, 
then:  


• Where the IESO agrees that the question is commercially confidential, the response to 
such question will only be communicated to that Vendor; 


• Where the IESO determines that the question is not commercially confidential, then the 
Vendor shall be provided the opportunity to withdraw the question and either no 
response shall be given; or, if in the IESO’s determination, the question and response is 
materially relevant to the Procurement, the IESO shall have the discretion to issue a 
response or communication to all Vendors on the substance of the question without 
specifically identifying the Vendor who asked it; or  


• The Vendor may agree to reclassify or revise the question so it is not considered 
commercially confidential, allowing a response to be given to all Vendors.  


 


The IESO shall retain the discretion to determine whether a question is commercially confidential 
in nature and requires a commercially confidential response, whether or not the Vendor 
identified its question as being general or commercially confidential in nature.  


 


5.4 Evaluation 


5.4.1 Evaluation Criteria  


The IESO will establish evaluation criteria as follows:  


(a) Evaluation criteria should be developed in consideration of the Procurement method and the 
principles set out in this policy; 


(b) Business Units should consult with the Procurement Unit to ensure that Mandatory 
Requirements are used only where absolutely necessary and not for the purposes of limiting 
or restricting the number of qualified submissions to be reviewed;  
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(c) Evaluation criteria must not be developed in a way that creates hidden evaluation measures 
and the IESO shall not cause disclosed evaluation criteria to be further divided into 
undisclosed scoring sub-categories; 


(d) Evaluation criteria should take into account price, quality, quantity, delivery, servicing, 
experience, financial capacity of the Vendor, and any other criteria directly related to the 
individual Procurement; 


(e) Evaluation criteria must be reasonable and not overly restrictive.  The inclusion of any 
restrictive evaluation criteria must be supported by a comprehensive business rationale. 


(f) Price submissions must be requested in separate electronic files from all other submission 
documents, and the evaluation of price must be undertaken by the Procurement Unit after the 
completion of the evaluation of the Mandatory Requirements and any other rated criteria, 
unless otherwise specified in the Procurement documents; 


(g) The IESO should not request information from Vendors that will not be evaluated or affect 
the evaluation process; and 


(h) Where a VOR Arrangement has been established, the IESO should not include evaluation 
criteria in a Second Stage Competition that was already evaluated during the initial VOR 
Arrangement evaluation, with the exception of price. 


 


The IESO must fully disclose in the Procurement documents the evaluation criteria to be used in 
assessing a Vendors’ Response.  A full disclosure of the evaluation criteria includes, but is not 
limited to: 


• A clear articulation of any Mandatory Requirements;  


• A clear articulation of:  


o All rated criteria, including the information or supporting content that Vendors 
are requested to provide for evaluation; 


o Any minimum experience, skills or qualifications requested; and 


o All weighting and sub-weightings; 


• Descriptions of any short-listing processes, including, any required Minimum 
Thresholds for rated criteria and the tie-breaking mechanism that will be used; 


• The role and weighting of reference checks and, if applicable, oral interviews, site visits, 
demonstrations, alternative strategies or solutions, and value-added services; and 
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• Descriptions of the pricing evaluation methodology, including the use of mathematical 
formulas that will be used to determine pricing for specific volumes and/or service 
levels or to calculate scoring.  


 


Where IESO supports the proposal of alternative strategies or solutions, the Procurement 
document must expressly request alternative solutions and describe how alternatives will be 
considered in the evaluation process. 


 


5.4.2 Evaluation Process 


Responses must be evaluated in accordance with the evaluation process, criteria, rating and 
methodology set out in the Procurement document.   


 


Where only one Vendor has submitted an eligible Response to a Procurement process, the 
Evaluation Committee must evaluate that Response in accordance with the evaluation process 
disclosed in the Procurement document to ensure that the Response meets the requirements of 
the Procurement.   


 


Working with the Business Unit, the Procurement Unit will establish the evaluation framework 
for each Procurement in accordance with this policy.  The evaluation framework will act as a 
guideline for how a Procurement will be evaluated and those participating in the evaluation are 
expected to comply with the evaluation framework. The evaluation framework may be an 
informal communication with the Evaluation Committee or may be provided in a formal 
guideline document. The degree to which the contents of an evaluation framework are disclosed, 
if at all, as part of the Procurement documents, shall remain at IESO’s discretion.  Evaluation 
decisions will be reached in accordance with the process outlined in the evaluation framework. 


 


Individuals participating in the evaluation of Responses to a Procurement process must declare 
any potential or actual Conflict(s) of Interest.  If potential or actual Conflicts of Interest are 
declared, written approval must be obtained from Legal Services to remain on the evaluation 
team.    


 


Where a Vendor is disqualified for non-compliance with a Mandatory Requirement or fails to 
meet a Minimum Threshold (if any) as set out in the Procurement document, no further 
evaluation of that Vendors' Response will take place. 
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Following the evaluation process, the IESO may select only the highest ranked Response(s) that 
have met all Mandatory Requirements and/or Minimum Thresholds.  Unless otherwise specified 
in the Procurement documents, in the event of a tie, the Response with the highest technical score 
will be deemed to be the highest ranked Response.  Unless expressly stated in the Procurement 
documents, the IESO must not consider alternative products, specifications or solutions proposed 
by a Vendor.   


 


5.4.3 Evaluation Committees & Sub-Committees 


The responsibility of the Evaluation Committee is to ensure that the evaluation process is 
conducted in accordance with the evaluation framework, including reviewing and approving the 
evaluation framework, overseeing the activities of all participants associated with the evaluation 
process, and ensuring that all required due diligence necessary to carry out the evaluation 
process has been conducted.  


 


No member of an Evaluation Committee may disclose any contents of the evaluation process 
except where necessary to escalate above the level of authority granted to an Evaluation 
Committee.  In such cases, confidential information should not be disclosed except: 


(a) Where there is any occurrence of wrongdoing or other actions or omissions, which if not 
disclosed, could compromise the integrity and fairness of the evaluation process;  


(b) Where information obtained in the course of the evaluation process could represent a 
material enterprise-wide risk to the IESO outside of the context of the Procurement; or 


(c) In the event that the Evaluation Committee is at an impasse and requires the input or 
guidance of a higher authority within the IESO in order to resolve such impasse. 


 


In all such cases, communication may only be made through and facilitated by the Procurement 
Unit. 


 


In some Procurements, the evaluation requirements or contractual requirements may be 
sufficiently complex to warrant subdividing the Evaluation Committee into sub-committees. 
Each sub-committee will be responsible for evaluating the relevant information as it relates to 
their expertise (e.g. project management approach, subject matter experts for technical, financial 
or other aspects, etc.).  


 


Filed: March 29, 2023, EB-2022-0318, Exhibit D-1-4 Attachment 1 - IESO Procurement Policy, Page 25 of 60







Procurement Policy 
DocID: PLCY-14  Version: 2.0 
Effective Date: March 18, 2022 


 


 


 


Page 26 of 60 Public 


 


5.4.4 Vendor Performance  


IESO may, consistent with the principles set out in this policy, including consideration of the 
public interest, value for money and responsible management, take into consideration a Vendor’s 
past performance in the evaluation of a Procurement process provided that IESO has 
demonstrated due regard to the following factors:  


(a) the objectivity of the methodology for rating the past performance of a Vendor, and to what 
degree the past performance is relevant to the scored evaluation criteria in the Procurement;  


(b) the transparency and disclosure of a pre-established Vendor performance monitoring system 
or program that is fair, well documented, unbiased, free of conflict of interest, and specifically 
identifies (with supporting details) the failures of performance of a Vendor;  


(c) the ability of the performance monitoring system to maintain a fair process for Vendors who 
have never contracted with IESO;  


(d) the situations in which the Vendor performance monitoring system or program applies to an 
individual, as opposed to a firm or team; and  


(e) the general fairness and due process afforded to Vendors in the administration of the Vendor 
performance monitoring system or program.  


 


The presence or lack thereof of a Vendor performance program does not prevent or preclude 
IESO from including evaluation criteria in a Procurement that takes into consideration past 
performance or other reference checking based on past experience, provided that such criteria 
satisfies the requirements of evaluation criteria generally set out in this policy. 


 


5.4.5 Award Notifications  


Vendors must be promptly informed of contract award decisions.  Notification to a Vendor 
whose Response is rejected or disqualified should be made directly to the Vendor within a 
reasonable time after the decision to reject or disqualify has been made by IESO and must cite the 
reasons for rejection or disqualification. 


Following the execution of a Contract with a Total Procurement Value of $500,000 or greater, a 
notice of award must be published on a publicly accessible website (such website to be 
determined by the Procurement Unit as appropriate to the Procurement method) and must 
remain readily accessible for a reasonable period of time.  The notice must include: 


(a) A description of the goods and/or services procured; 


(b) The name and address of the IESO; 
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(c) The name and address of the successful Vendor; 


(d) The value of the awarded Contract; and  


(e) The date of the award. 


 
Award notices shall be published no later than 72 days following the execution of the Contract.7 


In the case of Contracts awarded on a time and material basis, the value of the awarded Contract 
shall be the approved Total Procurement Value.   


 
A notice of award is not required for goods and/or services acquired through a Non-Competitive 
Procurement regarding matters of a confidential or privileged nature. 


 


5.4.6 Vendor Debriefings 


For all Procurements with an estimated Total Procurement Value greater than $500,000, the IESO 
shall offer debriefings upon request from a Vendor and will inform all unsuccessful Vendors who 
participated in the Procurement of the option to request a debriefing session.  Vendor debriefings 
may be scheduled only after the Contract between the Preferred Vendor(s) and the IESO have 
been executed, or the shortlisting of Vendors following a Vendor of record Procurement process.8 


 
For Procurements valued at $500,000 or less, debriefings will be held or delivered at IESO’s 
discretion.  


 
In conducting debriefings, the Procurement Unit may only: 


(a) Provide a general overview of the evaluation process as set out in the Procurement document; 


(b) Provide the name of the successful Vendor; 


(c) Discuss the strengths and weaknesses of the Vendor’s submission in relation to the specific 
evaluation criteria and the Vendor’s evaluated score.  If more than price is evaluated, the 
IESO may provide the Vendor’s evaluation score and their ranking relative to others without 
disclosing the actual ranking of other Vendors; 


(d) Provide suggestions on how the Vendor may improve future submissions; 


                                                      
7 Canadian Free Trade Agreement, Chapter Five - Government Procurement 
8 Canadian Free Trade Agreement, Chapter Five - Government Procurement 
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(e) Receive feedback from the Vendor on current Procurement processes/practices;  


(f) Address specific questions and issues raised by the Vendor in relation to its submission; and 


(g) Where a complaint has been filed regarding the award decision and the Vendor is not 
satisfied with the outcome of the debriefing session, provide the Vendor with information on 
available next steps to pursue its complaint. 


 


The Procurement Unit may not disclose information concerning any other Vendor, other than as 
specified above.  If a Vendor makes such a request, they must be advised that a formal Freedom 
of Information (FOI) request can be submitted to the IESO’s Privacy Office.  During a debriefing, 
the Procurement Unit must not respond to any questions that are unrelated to the Procurement 
process and must note such questions as being out of scope in accordance with the debriefing 
process outlined in the Procurement documents. 


 


The process of debriefing ensures that the Procurement process adheres to the principles of this 
policy. The purpose of a debriefing session is to give the unsuccessful Vendors an opportunity to 
receive feedback on the strengths and areas for improvement of their submissions.   


 


5.5 Entering into a Contract 


The following steps are required when entering into a Contract: 


(a) A Contract must be signed by all parties before the provision of goods and/or services 
commences. If only a Purchase Order will be issued, it must be issued before the provision of 
goods and/or services commences, as further described in Appendix H: Purchase Requisition 
and Purchase Order Requirements; 


(b) The Contract must be finalized using the form of Contract that was disclosed with the 
Procurement document, if any; 


(c) The Contract Term, including and any options to extend, must align with the term that was 
set out in the Procurement document;  


(d) The Contract must clearly state the financial commitments of the engagement, including 
permitted price increases as set out in the Procurement documents and any contract ceiling 
price; 


(e) Where a negotiated Contract is not required to be executed at the close of a Procurement 
process, the Purchase Order will form the binding agreement between the IESO and the 
Vendor and will be accompanied by the IESO’s standard Contract terms and conditions;    
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(f) All non-standard Contracts must be submitted to Legal Services for review prior to execution, 
regardless of the dollar value or the length of term of the Contract. This includes third party 
Contracts and any deviations to previously approved clauses to IESO Contracts and 
commercial terms; and 


(g) When executing a Contract, the IESO should obtain the Vendor’s signature prior to seeking 
the signature of the Approving Authority. 


 


5.6 Contract Management 


The Business Unit is responsible for the management of the Contract, in accordance with 
Appendix G: Contract Management. 


 


5.7 Providing Vendor References  


Employees may provide personal references in respect of Vendors that are factual, accurate, fair, 
pertinent, and verifiable; however, it must be clear that the comments made are in their personal 
capacity and are not those of the IESO.  Employees cannot give personal references on IESO 
letterhead or otherwise suggest that they are given on behalf of the IESO.  


 


5.8 Complaint Process 


Vendor complaints regarding the IESO’s Procurement process(es) must be submitted to the 
Senior Manager, Procure to Pay, or their delegate, who will review with IESO Legal Services to 
assess the appropriate actions to respond to the Vendor’s complaints.  


 


 


 


 


 


 


6.0  Definitions 
Unless otherwise defined in this policy, the following definitions have the following meanings: 
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Allowable Exception means specific situations set out in this policy where the use of a Non-
Competitive Procurement process is allowable for the Procurement of goods, Consulting, or Non-
Consulting Services, provided that prior approval is received in accordance with the Approving 
Authorities specified in the OAR.9 


Approving Authority means the individual authorized to approve transactions with financial 
consequence. The authority is delegated by the IESO Board of Directors through the 
Organizational Authority Register (OAR) based on both dollar value and the specific nature of 
the transaction. 


Business Unit refers to the department or functional area within the IESO that has requested and 
initiated a Procurement. 


Conferred Value includes, but is not limited to: 


(a) The exchange of goods and/or services by the IESO in return for other goods and/or services. 


(b) Revenue generating opportunities. 


(c) Partnership Agreements with non-profit organizations10 . 


Conflict of Interest occurs when personal interests interfere with, or may appear to interfere 
with, an individuals’ primary business loyalty to the IESO, as further described in the IESO Code 
of Conduct. 


 Consulting Services means the provision of expertise or strategic advice by specially trained and 
qualified professionals for the purpose of providing recommendations to the IESO for decision-
making, including activities relating to critical and/or commercial analysis, the formulation 
and/or implementation of recommendations relevant to the IESO’s business. This includes: 


(a) Management consulting (e.g., helping management improve their performance, primarily 
through the analysis of existing problems and development of plans for improvement.  This 
includes organizational change management assistance and strategy development); 


(b) Information Technology consulting (e.g., advisory services that help clients assess different 
technology strategies, including aligning their technology strategy with their business or 
process strategy); 


(c) Technical consulting (e.g., activities related to actuarial science, appraisal, community 
planning, health sciences, interior design, realty, social sciences); 


(d) Research and development (e.g., investigative study for the purpose of increasing the 
available store of knowledge and/or information on particular subject); 


                                                      
9 OPS Procurement Directive, Section 10. 
10 OPS Procurement Directive, Section 8.3. 
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(e) Policy consulting (e.g., advisory services to provide policy options, analysis and evaluation); 


(f) Communication consulting (e.g., the provision of strategy and advice in conveying 
information through various channels and media): 


• For clarity, Consulting Services do not include services in which the physical component 
of an activity would predominate: for example, services for the operation and 
maintenance of a facility or plant; water-testing services; exploratory drilling services; 
surveying; temporary help services; training/education instructors; employee placement; 
auditing services; and aerial photography; 


• Consulting Services also do not include any licensed professional services provided by 
medical doctors, dentists, nurses, pharmacists, veterinarians, engineers, land surveyors, 
architects, accountants, lawyers and notaries in their regulated capacities.11  


Contract means the formal written document that will be entered into between the IESO and 
successful Vendor(s) at the end of the Procurement process12 and includes a Purchase Order. 


Contract Amendment means an alteration or change to an existing Contract by way of formal 
written documentation, which may include a change to the term (including leveraging extension 
options), value or scope of the Contract, made by mutual agreement between both the Vendor 
and the IESO.  


Contract Term means the total length of time a Contract may be in effect, including any 
exclusions provided for in the contract. 


Contracting Out Notification means a notification provided to the Society of United 
Professionals that the IESO proposes, or in the case of emergencies, decides, to contract out work 
within the jurisdiction of the bargaining unit.13 


Costs has the meaning set out in Section 5.4 of this document. 


Evaluation Committee means the group of individuals that are responsible for evaluating 
Vendor submissions following a competitive Procurement in line with the process set out in the 
solicitation document. 


Exemption means an exclusion from a specific requirement of this policy, provided that prior 
approval is obtained from the  Approving Authority as set out in this policy and the OAR.14 


                                                      
11 OPS Procurement Directive, Sections 4.1.1 and 10. 
12 OPS Procurement Directive, Section 10. 
13 Collective Agreement between IESO and the Society of Energy Professionals, January 1, 2013-December 31, 2014, as 
amended, Article 65. 
14 OPS Procurement Directive, Section 10. 
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External Auditor means an independent third party engaged in a regulated capacity to complete 
audit services for the IESO. 


Fairness Monitor means an independent and impartial third party engaged by the IESO to 
monitor whether the Procurement process was carried out in accordance with the Procurement 
documents and to ensure that the Procurement practices are transparent, objective, impartial and 
fair. 


Former Employee means a former employee of the IESO or its predecessor organizations, which 
for greater certainty, includes the Ontario Power Authority. 


Government means the Government of Ontario. 


Government Vendor of Record or VOR Arrangement means a Procurement arrangement 
established by the Ministry of Government & Consumer Services that authorizes one or more 
qualified Vendors to provide goods and/or services for a defined time period that the IESO may 
use to source goods and/or services under the terms and conditions established for Provincially 
Funded Organizations. 


Independent Contractor means a self-employed person who provides certain services under a 
Contract and is not under the control, guidance or influence of the IESO.  


Information Technology or IT means the equipment, software, services and processes used to 
create, store, process, communicate and manage information.15   


Interim Measures means the Interim Measures enacted on March 18, 2019 and amended on 
September 1, 2020, as related to the “Ontario Public Service Procurement Directive.”  


Invitational Competitive Procurement means a Procurement method of inviting a minimum of 
three (3) Vendors to respond in writing to a request by the IESO for the supply of goods, Non-
Consulting or Consulting Services.16   


Legal Services means the team within the IESO that provides corporate legal advice, including 
legal support to the Procurement Unit. 


Mandatory Requirements means evaluation criteria included in a Procurement document that 
must be met by all Vendors and is verified on a pass or fail basis. 


Minimum Threshold means a minimum required score that an evaluated proposal must meet in 
order to proceed to the next stage(s) of the evaluation process, usually requiring the Vendor to 
meet a minimum technical score before proceeding to price evaluation. 


Non-Competitive Procurement means a Contract awarded outside of a competitive process. 


                                                      
15 OPS Procurement Directive, Sections 6.1 and 10. 
16 OPS Procurement Directive, Section 10. 
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Non-Consulting Services means the provision of services that do not provide expert or strategic 
advice for consideration and decision-making, but rather deliver a tangible product/service that 
results in a tactical or operational outcome.   


OAR means the IESO’s Organizational Authority Register, as amended from time to time. 


Online Financial Management System means the IESO’s electronic financial management tool.  
For the purpose of this policy, the electronic financial management tool specifically relates to the 
tool used for the management and issuance of Purchase Orders. 


Ontario Public Service or OPS Procurement Directive means the Management Board of Cabinet 
Procurement Directive dated December 2014, and as amended from time to time. 


Open Competitive Procurement means a Procurement that is open to all in accordance with its 
terms and includes publicly posted Procurement document(s) outlining the opportunity. 


Other Included Entity means the status accorded to the IESO under the OPS Procurement 
Directive, as confirmed by the Memorandum of Understanding. 


Privacy Office means the IESO’s Business Unit responsible for receiving and responding to 
Freedom of Information requests and can be contacted at: 


Independent Electricity System Operator 
Attention: Privacy Office 
120 Adelaide Street West, Suite 1600 
Toronto, ON M5H 1T1 
Phone: 416-969-6277 
Fax: 416-969-6383 
email: privacy@ieso.ca  


Procurement means the act of obtaining goods and/or services per this policy.  


Procurement Unit refers to the functional business area responsible for providing centralized 
Procurement services to enable the acquisition of goods and/or services at the IESO. 


Purchase Order means an authorized record for the purchase of goods and/or services issued by 
the IESO to a Vendor issued from the IESO’s Online Financial Management system.   


Purchase Requisition means a request for approval to initiate a Purchase Order for the purchase 
of goods and/or services through the IESO’s Online Financial Management system. 


Purchased Services Agreement means an agreement between the IESO and the Power Workers 
Union to use purchased services for work which may be within the jurisdiction of the bargaining 
unit.17 


                                                      
17 Collective Agreement between the IESO and Power Workers Union, Canadian Union of Public Employees (CLC), 
Local 1000, April 1-2014-March 31, 2017, Article 12. 
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Related Party (or Related Parties) means an entity or an individual (person) that is related to the 
IESO that possesses an element of control (whether complete, common or shared) or influence of 
the IESO and/or key personnel (including Board Members or close family members of key 
personnel). Contracts between the IESO and a Related Party, such as a Contract for the board 
member’s company or affiliated company to deliver services to the IESO must be disclosed on the 
IESO’s financial statements. 


Request for Information or RFI means a market research Procurement document that is used to 
elicit industry information on particular goods and/or services from the Vendor community. 


Request for Proposal or RFP means a Procurement document that requests Vendors to supply 
solutions for the delivery of a product or service or to provide alternative options for solutions.   


Request for Quotation or RFQ means a Procurement document that requests Vendors to provide 
goods and/or services where the scope if fully defined and where the selection is typically based 
on price or simple evaluation criteria. 


Request for Services or RFS means a Procurement document used during the Second Stage 
Competition to request submissions from one or more Vendors listed on a VOR Agreement. 


Request for Vendor Qualification or RFVQ means a Procurement document used to request 
technical information and evidence of financial stability and product or service suitability from 
Vendors in order to pre-qualify or short list Vendors to enter into a VOR Agreement to provide 
specific types of goods and/or services.  


Request for Vendors of Record or RVOR means a Procurement document used to develop a 
short-list of qualified Vendors to enter into a VOR Agreement for specific categories of work or to 
provide specific types of goods and/or services.    


Responses means Copies of all responses, submissions, proposals, questions and answers 
received in response to Procurement documents, including conflict of interest declarations and 
registration forms. 


Rostering means the use of a pre-defined process for selecting a Vendor of Record in connection 
with a VOR Agreement that does not require a Second Stage Competition.  The Rostering method 
may include, but is not limited to, unit pricing, successive order selection, or rotation.    


Second Stage Competition means an Invitational Competitive Procurement issued to qualified 
Vendors of Record. 


Statement of Work means a written document that sets out the scope of work under a Contract 
or that sets out an agreement to provide goods or services under a VOR Agreement.  A Statement 
of Work must be agreed to by both parties to a Contract. 


Total Procurement Value means all costs and conferred value associated with a contractual 
relationship with a third party. Where a project involves multiple related procurements, the 
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project’s Procurement Value would be determined by cumulative value of each related 
Procurement. 


Vendor means a person or company offering goods and/or services for sale. 


Vendors of Record means those Vendors that have entered into a VOR Agreement. 


VOR Agreement means a Vendor of Record Procurement arrangement that authorizes one or 
more qualified Vendors to provide goods and/or services for a defined time period on pre-
negotiated terms and conditions.  These agreements include those entered into with qualified 
Vendors sourced through a RVOR or through an RFVQ, as defined above. 


VOR Guide means a user guide that provides users with information about a VOR Agreement 
such as Vendor contact information, pricing, specific requirements, details pertaining to the 
Second Stage Competition or Rostering process, or any other such information as may be 
necessary for the management of the VOR Agreement. 


Volume Licensing Agreement (VLA) means a software licensing program that software 
publishers provide to large customers, offering significant price discounts and common business 
and legal terms and conditions. VLAs are not VOR Arrangements and have not been established 
competitively. 
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7.0  Reporting 
7.1 Compliance Reporting 


The IESO will report on compliance with the Procurement Policy as follows: 


Item Control Review By Reported To  Frequency/Mechanism Accountability 


Non-
compliant 
and Non-
Competitive 
Procurements 


Automated 
controls 
are built 
into the 
IESO’s 
financial 
workflow 
system 


Supervisor, 
Procure-to-
Pay 


The Audit 
Committee of 
the Board of 
Directors 


Bi-annual exception 
report to Audit 
Committee 


Senior 
Manager, 
Procure-to-Pay 


Compliance 
with OPS 
Procurement 
Directive 


Internal 
audit 
program 


Assigned 
internal 
auditor 


The Audit 
Committee of 
the Board of 
Directors 


 


Annual reporting to 
the Treasury Board  


Director, 
Internal Audit 


Audit 
findings 


Internal 
audit 
program 


Assigned 
internal 
auditor 


The Audit 
Committee of 
the Board of 
Directors 


 


The internal audit 
cycle includes 
procurement. This 
policy is reviewed on a 
regular basis based on 
a risk informed 
planning process 


Director, 
Internal Audit 


 


7.2 General Reporting 


 
On a quarterly and annual basis, the IESO will report to its Executive Leadership Team on 
performance metrics, planning, and risk management.   


8.0  Approval 
8.1 Policy Owner and Approver 


8.1.1 Name: Barbara Anderson 
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8.1.2 Organizational Position: Vice President Corporate Services & Chief 
Financial Officer  


8.1.3 Date Approved: March 18, 2022 
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9.0  Appendices  
9.1 Appendix A: Procurement Document Retention Requirements 


The Procurement Unit shall ensure that all Procurement decisions and decision-making processes 
are recorded to account for and support the reconstruction of facts related to a Procurement, 
including but not limited to: 


(a) Retaining Procurement records in compliance with the IESO’s records management policies 
and processes; 


(b) Establishing a file naming convention that will permit related Procurement documents to be 
associated with each other; and 


(c) Managing Procurement documentation to ensure that the IESO is able to respond to any 
requests for information, Vendor inquiries, debriefing requests, audits and/or legal challenges 
in a relevant, reliable, comprehensive and timely fashion. 


 


The Procurement Unit shall retain the following documentation related to the Procurement 
process: 


(a) A copy of the Procurement justification or business case, as applicable; 


(b) Information regarding all relevant Vendor consultations, market research and any RFI’s 
undertaken in the development of the Procurement business case and/or Procurement 
documents; 


(c) Evidence that all required approvals were obtained; 


(d) Copies of all Procurement documents used to qualify and select a Vendor, including, as 
applicable, all correspondence received and provided during a Procurement process and all 
addenda issued with the Procurement documents; 


(e) A VOR Guide describing the terms of use, where applicable;  


(f) Where the Procurement was conducted through a VOR Agreement, information regarding 
the Second Stage Competition used to select the successful Vendor(s), if applicable; 


(g) Copies of all advertisements of Procurement documents; 


(h) Information relating to compliance with the Accessibility for Ontarians with Disabilities Act, 
2005, where applicable; 


(i) Copies of all Responses to Procurement documents, including Conflict of Interest declarations 
and registration forms;  
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(j) Information regarding any issues that arose during the Procurement process, including all 
correspondence related to any complaints or disputes; 


(k) All records of evaluation, kept in accordance with applicable law and recordkeeping policies 
of the Evaluation Committee and its members. The records of evaluation include, but are not 
limited to:  


• Individual scoring notes and individual evaluator worksheets;  


• Consolidated notes, scores and all other evaluation records, including presentations 
prepared for the purposes of obtaining approval of evaluation results;  


• Presentations materials prepared by Vendors and notes taken by evaluators where an 
interview process is included in the evaluation process;  


• All decisions of any Evaluation Committee, as convened in accordance with the 
evaluation framework for the Procurement; 


• Information regarding all Vendor debriefings, including documentation of the Vendor’s 
request for a debrief, where applicable; 


• Copies of all award letters, notices and posted announcements; 


• Copies of the Contract(s), including executed Contracts and proof of communication of 
Contracts to the Vendor including where the form of Contract is a Purchase Order; 


• Information regarding all changes or negotiations to the terms and conditions of the 
Contract; 


• Information regarding any risk assessments performed (such as cybersecurity risk, 
privacy risks and financial risk) and any resulting recommendations, where applicable; 


• Information regarding all disputes or complaints from Vendors regarding the 
Procurement; and 


• Contractor security screening decisions, where applicable. 


(l) Any other relevant documentation as identified. 
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9.2 Appendix B: Procurement Methods & Thresholds 


The Procurement method will be determined by the Procurement Unit based on several factors, 
including the minimum requirements as set out below.  In the case of an invitational competitive 
procurement, where the IESO is unable to identify the minimum number of Vendors required to 
be invited as specified below, an Open Competitive Procurement must take place. 


 


 


 


  


Procurement Type Total Procurement Value Procurement Method 


Consulting Services 
$0 - $100,000 


Invitational to a minimum of three (3) 
Vendors. 


$100,001 and greater Open Competitive Procurement. 


Goods & Non-
Consulting Services 


$0 - $25,000 Invitational to a minimum of one (1) Vendor. 


$25,001 - $200,000 
Invitational to a minimum of three (3) 


Vendors. 


$200,001 and greater Open Competitive Procurement. 


Establishing a VOR 
Agreement 


Any value Open Competitive Procurement. 


Second Stage 
Competition to a VOR 


Less than $25,000 A minimum of 1 or more Vendors. 


$25,000 - $249,999 
A minimum of 3 or more Vendors (or all 


qualified Vendors if there are less than then 
numbers specified). 


$250,000 - $599,999 
A minimum of 5 or more Vendors (or all 


qualified Vendors if there are less than then 
numbers specified).  


$600,000 and above All qualified Vendors. 


Requests for 
Information (RFI) 


All RFIs must be posted publically on an electronic tendering site in 
accordance with this policy. 


Non-competitive 
In accordance with this policy and with prior approval from the 


Procurement Unit and the Approving Authority. 
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9.3 Appendix C: Procurement Document Requirements Checklist 


All Procurement opportunities must be communicated in writing and include sufficient details 
concerning the Response requirements to enable the fair and transparent comparison of 
Responses. For clarity, the Procurement of goods and/or services may not be made through 
verbal requests for quotations or proposals. 


 


The Procurement documents must contain all material information relevant to the Procurement, 
including the following, where applicable: 


(a) A complete description of the goods and/or services, including the nature, and any optional 
components that are being priced separately; 


(b) The quantity or estimated quantity where the quantity of goods and/or services is unknown; 


(c) Any requirements to be fulfilled, including any technical specifications, requirements for 
servicing or warranty, transition costs (if applicable), applicable conformity assessment 
certification, plans, drawings or instructional materials.  For these specifications: 


• Generic and non-brand-specific requirements should always be used when possible.  In 
such cases the specifications should include information with respect to minimum 
performance requirements; and 


• In any case where references to particular trademarks or trade names, patents, 
copyrights, designs, type, specific origin, producer or supplier are made, the 
Procurement documents must allow for equivalents. 


(d) Any conditions for participation, specifically any Mandatory Requirements, including a list of 
information and documents that Vendors are required to submit in connection with the 
conditions for participation in any Procurement process; 


(e) A clear description of the evaluation criteria and process to be used in assessing Responses, 
including the weighting and, if applicable, sub-weighting of all criteria and any Minimum 
Threshold requirements; 


(f) Clear submission instructions; 


(g) If applicable, a description of the process that will be used to seek clarification and/or allow 
the correction of unintentional errors in Vendor submissions after the submission deadline; 


(h) The Contract Term (which includes all extension and/or renewal options); 


(i) The framework under which price increases will be permitted, including, without limitation, 
the frequency of the price increases, allowable amounts of increases and any benchmarks that 
will be used to confirm the price increases, as applicable; 
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(j) Any dates for the delivery of goods or the supply of services, which must take into account 
such factors as the complexity of the Procurement, the extent of subcontracting anticipated 
and the realistic time required for production, de-stocking and transport of goods from the 
point of supply or for supply of services; 


(k) The timeline for the Procurement process, including posting date, deadlines for submitting 
questions and posting Addenda and the closing date; and 


(l) Any other applicable requirements as set out in Appendix D: Additional Procurement 
Considerations Checklist and Appendix E: Additional Requirements for IT Procurements. 


 


In the case of a Procurement document to establish a VOR Agreement, the Procurement 
document will also include: 


(a) A description of how purchases will be made under the VOR Agreement; 


(b) The criteria that will be used to evaluate submissions; 


(c) A statement that only the Vendors engaged in the VOR Agreement will receive further 
notices of Procurements under the VOR Agreement; 


(d) The Contract Term of the VOR Agreement, including the frequency that the VOR Agreement 
will be re-opened for new submissions (if applicable).  If there is no Contract Term for the 
VOR Agreement, the Procurement document must also indicate the method by which notice 
will be given of the termination of the VOR Agreement; and 


(e) If applicable, any limitation on the number of Vendors that will be permitted to participate in 
the Second Stage Competition and the criteria for selecting the limited number of Vendors. 


 


The Procurement documents will exclude:  


(a) Conditions for participation that are not essential to ensuring that a Vendor has the legal and 
financial capacities and the commercial and technical abilities to provide the goods and/or 
services; 


(b) Any criteria designed to favour Vendors from a particular location (province, territory, 
region) or goods and/or services of a particular geographic location (excluding, where 
applicable, requirements within Canada);  


(c) Any requirement to have prior experience with the IESO or within Ontario; and 


(d) Any requirement or feature that could unfairly create an advantage for certain Vendors. 
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9.4 Appendix D: Additional Procurement Considerations Checklist 


9.4.1 Business Unit Obligations 


The Business Unit must communicate the impact of any of the following additional 
considerations to the Procurement Unit when undertaking a Procurement. 


 


9.4.2 Protection of Personal and Sensitive Information 


Prior to undertaking any Procurement of goods and/or services that may result in the collection, 
use or disclosure of personal information, the Business Unit will obtain legal advice as to whether 
the collection, use and disclosure is compliant with applicable legislation.  The Business Unit may 
be required to conduct a privacy impact assessment. Any information that is to be collected, used 
and disclosed must comply with applicable privacy legislation and the applicable IESO privacy 
policies, processes and procedures.18 


 


9.4.3 Consulting Services Contracts19 


Effective September 1, 2020 and in accordance with Appendix B of the OPS Procurement 
Directive, all Consulting services Contracts, regardless of the Total Procurement Value, must 
provide a cost for each deliverable provided by the Consultant, with the exception of the 
development of a qualified Vendor of Record list. 
 
New VOR Agreements may use per hour or per diem rates which will be used to determine the 
costs of deliverables that are defined in a Second Stage Competition. 
  


9.4.4 Design & Build Procurements 


For Procurements that involve design and build phases, the IESO should either: 


(a) Conduct a single Procurement with the build phase being subject to the successful completion 
of the design phase; or  


(b) Conduct separate Procurements for the design and build phases. 


 


Where the Business Unit determines it is appropriate to conduct a single Procurement, whereby 
the same Vendor would provide both design and build services, the Business Unit must validate 
                                                      


18 OPS Procurement Directive, Section 8.14 (mandatory). 
19 OPS Procurement Directive, Appendix B, Section 5 (mandatory) 
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the satisfactory completion of the design phase before proceeding with the build phase. The 
Business Unit must clearly define the criteria by which satisfactory completion will be measured.  
The Procurement Unit must ensure that the Procurement documents, especially the Agreement, 
clearly outline the measurement criteria. 


 


Where the Procurement of design and build phases will be conducted separately, the 
Procurements are subject to the following requirements: 


(a) Any Vendor engaged in the design phase of the Procurement may not participate in the 
subsequent build phase of the Procurement. This must be clearly disclosed in both 
Procurement documents; and 


(b) The Business Unit is responsible for informing the Procurement Unit of any subsequent or 
future Procurements that may involve the design services being procured. 


 


9.4.5 Former Employee Independent Contractors 


In addition to any post-employment restrictions provided under the IESO Code of Conduct, 
Former Employees operating as an Independent Contractor: 


(a) Will not be sourced through a Non-Competitive Procurement; and 


(b) Are not eligible to be awarded a Procurement opportunity for a minimum period of six 
months following the date of their retirement or termination of employment or final 
severance payment (whichever comes later) from the IESO.  


In either case, the Contract will be subject to a maximum term of eighteen months (including any 
optional extensions), unless otherwise approved by the Chief Financial Officer or their delegate. 


 


9.4.6 Collective Agreements 


Procurements may be subject to specific terms or conditions within the IESO’s collective 
agreements with the Society of Energy Professionals and the Power Workers Union, as are 
amended from time to time.  This may include, but is not limited to Contracting Out Notifications 
or Purchased Services Agreements. In these cases, Business Units are responsible for consulting 
with the IESO’s Human Resources Department prior to commencing a Procurement. 
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9.4.7 Expense Reimbursement 


Contracts must only allow for the reimbursement of expenses in accordance with the Management 
Board of Cabinet (MBC) Travel, Meal and Hospitality Expenses Directive, as amended from time to 
time.  The IESO will not reimburse expenses that are specifically excluded, including but not 
limited to food (meals, snacks and beverages), hospitality and incidentals. 


 


9.4.8 External Audit Services and the IESO’s External Auditor 


The Procurement Unit must be consulted when engaging a Vendor to conduct audit services or 
when engaging the IESO’s External Auditor to perform any services, regardless of the Total 
Procurement Value.   All non-audit services to be performed by the IESO’s External Auditors 
must be reviewed and approved by the Audit Committee before such work is commenced. 


 


The independence required of an External Auditor is predicated on three principles: (a) an 
auditor cannot function in the role of management; (b) an auditor cannot audit their own work; 
and (c) an auditor cannot serve in an advocacy role for the IESO (the “Auditor Principles”).  The 
IESO’s External Auditor may only provide the services listed below: 


(a) Audit and review of financial statements; 


(b) Annual audit of the design and operating effectiveness of internal controls over financial 
reporting; 


(c) Prospectus work; 


(d) Audit of pension plans; 


(e) Special audits on control procedures; 


(f) Accounting research and advice; 


(g) Due diligence on mergers and acquisitions; 


(h) Tax compliance and Consulting Services; and 


(i) Other services not specifically prohibited in the following sections. 


 


The IESO’s External Auditor cannot provide any of the following services: 


(a) Bookkeeping services or other services related to accounting records or financial statements; 


(b) Financial information systems design and implementation; 
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(c) Appraisal or valuation services, fairness opinions, or contribution-in-kind reports; 


(d) Actuarial services; 


(e) Outsourced internal audit services that conflict with the Auditor Principles of independence 
listed above; 


(f) Management functions; 


(g) Human resources functions; 


(h) Broker-dealer, investment advisor or investment banking services; 


(i) Legal services; 


(j) Expert witness services unrelated to the audit; 


(k) Consulting Services that conflict with the Auditor Principles listed above; 


(l) Recommend aggressive or confidential tax transactions; and 


(m) Personal tax services to persons in financial reporting oversight roles. 


 


9.4.9 Contractor Security Screening 


Contractor security clearance may be required for Vendors selected to provide goods and/or 
services to the IESO. At the start of any Procurement process, Business Units must complete a 
contractor security risk assessment to assess the nature of Contract risks involved and determine 
the need, if any, and level of contractor security screening involved. Where contractor security 
clearance is required, it is the obligation of the Business Unit to ensure that clearance is received. 


 


9.4.10 Additional Considerations for Advertising, Public and Media 
Relations and Creative Communication Services 


In determining the appropriate Procurement method and approvals for the Procurement of 
advertising, public and media relations, and creative communication services, Business Units 
must consult with the Procurement Unit and consideration must be given to the estimated Total 
Procurement Value of the services, including fees paid to the agency for its creative work and 
coordination, as well as the costs of production, including third-party costs. 


A Contract with a Vendor for such services must include a provision that, when third-party 
production services are to be acquired by the Vendor, the Vendor must carry out a competitive 
process that adheres to the requirements of this policy.  The provision should outline the 
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expectations and requirements for conducting the competitive process, including but not limited 
to, value thresholds, record retention, and IESO approval requirements. 


 


9.4.11 IESO Supplier Code of Conduct 


When procuring goods and/or services, the Procurement Unit must ensure that a copy of the 
current Supplier Code of Conduct is made available to Vendors in accordance with the 
Procurement documents.  Compliance with the Supplier Code of Conduct is a condition of 
engagement with the IESO for its business partners, consultants and contractors. 


 


9.4.12 Related Party Transactions 


When procuring goods and/or services, any Contracts and subsequent financial transactions that 
are awarded to Related Parties must be disclosed on the IESO’s financial statements and such 
awards must be reported by the Procurement Unit to the CFO or his/her delegate prior to the 
execution of any such Contracts.  


 


9.4.13 Accessibility Obligations 


The Procurement Unit must ensure that IESO complies with the Accessibility for Ontarians with 
Disabilities Act, 2005, S.O. 2005, c. 11 (AODA) and its regulations, as well as related IESO policies 
when procuring goods and/or services.20 


 
The IESO must incorporate accessibility criteria and features into its Procurement processes, 
except where it is not practicable to do so. Where applicable, Procurement documents must 
specify the desired accessibility standards to be met and the related submission requirements, 
and provide guidelines for the evaluation of proposals in respect of those requirements. 


 


9.4.14 Additional Considerations for Legacy Contracts 


Additional review and consideration may be required for Procurement activities affecting 
Contracts that were procured by a predecessor IESO entity using the predecessor entity’s 
procurement policies and processes, and which continue to be administered by the IESO.  
Examples may include the administration of existing VOR Agreements, and Contract 
Amendments.  Legacy Contracts will be reviewed on a case-by-case basis.  


                                                      
20 OPS Procurement Directive, Section 8.13 (mandatory) 


Filed: March 29, 2023, EB-2022-0318, Exhibit D-1-4 Attachment 1 - IESO Procurement Policy, Page 47 of 60







Procurement Policy 
DocID: PLCY-14  Version: 2.0 
Effective Date: March 18, 2022 


 


 


 


Page 48 of 60 Public 


 


 


9.5 Appendix E: Additional Requirements for IT Procurements 


In addition to the requirements outlined in Appendix C: Procurement Document Requirements 
Checklist and in Appendix D: Additional Procurement Considerations Checklist,  Business Units 
must also include the following considerations for IT Procurements, where applicable: 


 


9.5.1 Cybersecurity 


Prior to undertaking any Procurement of goods and/or services that may involve i) access to IESO 
systems or data, ii) software or application development services, iii), installation or use of new 
software or cloud based services; the Business Unit will discuss their requirements with IESO’s 
Information Security team. Information Security may be required to perform a formal evaluation 
and/or conduct a risk assessment on the requirements in order to determine the impact and 
necessary requirements related to the Procurement. Procurement activities must adhere to IESO 
Information Security policies, standards, processes, and procedures. 


 


9.5.2 Quality Assurance 


Prior to undertaking any Procurement of IT related goods and/or services; the Business Unit will 
discuss their requirements with IESO’s Quality Assurance Business Unit. The Quality Assurance 
Business Unit may provide requirements and/or considerations for the Business Unit to include 
in Procurement activities.  


 


9.5.3 Volume Licensing Agreements21  


Some Volume Licensing Agreements (VLAs) have been established with certain software 
Vendors to enable the IESO to take advantage of discounts and the opportunity to license 
software products under common negotiated terms.  Prior to using a VLA, the Procurement Unit 
must review and follow the VLA guidelines, terms and conditions including, but not limited to, 
reporting and audit requirements set out by the Government. 


 


VLAs have not been established using an open competition process, and as such, they are not 
considered a substitute for competition. IESO may be required to seek non-competitive 
approvals, as appropriate, for Procurements of software and related services using a VLA. 


                                                      
21 OPS Procurement Directive, Section 4.3.1 
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9.5.4 Maintenance and Support  


The Business Unit must consider the acquisition of maintenance and/or support over the 
estimated useful life of the IT installation as part of the Total Procurement Value and either 
include it in the Procurement for the software, or procure it separately, where necessary and 
appropriate.  Splitting or sub-dividing of maintenance and support services for the purposes of 
avoiding the requirements of this policy is not allowed.  IT Contracts must include appropriate 
contractual provisions for maintenance and support services for the estimated useful life of the IT 
installation.  


 


For already installed software or hardware, where maintenance and/or support was not included 
in the Procurement approval or where maintenance and/or support services will expire, IESO 
must seek the appropriate Procurement approvals for the balance of the intended installation 
period or next anniversary of the installation when maintenance and/or support will be required.  
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9.6 Appendix F: Allowable Exceptions to Competitive Procurement 


The Allowable Exceptions are as follows22:  


(a) Where there is an absence of Responses to a competitive Procurement process that has been 
conducted in compliance with this policy, including where: 


• No Responses submitted; 


•  No submissions to the Procurement met the Mandatory Requirements or Minimum 
Thresholds of the Procurement; or  


• The submitted Responses were collusive.  Procurements directly awarded under this 
exception must include the same requirements of the original Procurement. 


(b) Where only one Vendor is able to meet the requirements and no reasonable alternative or 
substitute goods and/or services exist for one or more of the following reasons: 


• To ensure compatibility with existing products or goods and/or services. Compatibility 
with existing products or goods and/or services may not be allowable if the reason for 
compatibility is the result of one or more previous Non-Competitive Procurements;   


• The protection of copyright, patent rights, or other exclusive rights or to maintain 
specialized products that must be maintained by the manufacturer or its representatives; 
or 


• The supply of goods and/or services is controlled by a Vendor that is a statutory 
monopoly. 


(c) For work to be performed on property by a contractor according to provisions of a warranty 
or guarantee held in respect of the property or original work; 


(d) For work to be performed on or about a leased building or portions thereof that may be 
performed only by the lessor; 


(e) For the Procurement of (electronic) subscriptions to newspapers, magazines or other 
periodicals, including, as appropriate, memberships to access published materials or 
information; 


(f) For the Procurement of original works of art; 


(g) For additional deliveries by the original Vendor of goods and/or services that were not 
included in the initial Procurement where a change of Vendor: 


                                                      
22 OPS Procurement Directive, Section 4.4.4.2  
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• Cannot be made for economic or technical reasons such as requirements of 
interchangeability or interoperability with existing equipment, software, services or 
installations procured under the initial Procurement; and 


• Would cause significant inconvenience or substantial duplication of Costs for the IESO.23 


(h) Where a situation of urgency exists brought about by events unforeseeable by the IESO and 
the goods and/or services cannot be obtained by means of a competitive Procurement process.  
A situation of urgency does not occur where the IESO has failed to allow sufficient time to 
conduct a competitive process;  


(i) For the purchase of goods and/or services on a commodity market; 


(j) For the Procurement of a prototype or a first goods and/or services to be developed in the 
course of research, experiment, study or original development but not for any subsequent 
purchases; 


(k) For purchases made under exceptionally advantageous circumstances that only arise in the 
very short term in the case of unusual disposals such as liquidation, bankruptcy or 
receivership, but not for routine purchases from regular Vendors; 


(l) Where goods, Consulting or Non-Consulting Services regarding matters of a confidential or 
privileged nature are to be purchased and the disclosure of those matters through a 
competitive Procurement process could reasonably be expected to compromise IESO’s 
confidentiality, result in the waiver of privilege, cause economic disruption or otherwise be 
contrary to the public interest; 


(m) For a Contract to be awarded to the winner of a design contest provided that (i) the contest 
has been organized in a manner that is consistent with the principles of this policy; and, (ii) 
the participants are judged by an independent jury with a view to a design contract being 
awarded to a winner; and 


(n) Where the Procurement is in support of Indigenous peoples. 


 


 


  


                                                      
23 Canadian Free Trade Agreement, Chapter Five - Government Procurement 
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9.7 Appendix G: Contract Management 


The Business Unit is responsible for the management of the Contract, including but not limited to 
the following: 


(a) Submitting the Purchase Requisition(s) to the Procurement Unit through the Online Financial 
Management System within 5 business days of contract execution or within 5 days of notice 
to Award where the Purchase Order forms the Contract, in accordance with Appendix H: 
Purchase Requisition and Purchase Order Requirements.  


 


Managing the financial commitments of the Contract, ensuring that: 


(a) Payments are approved in accordance with the provisions of the Contract and are done so in 
a timely manner through the IESO’s financial management tool; 


(b) Payments for applicable expenses are in accordance with the Management Board of Cabinet 
Travel, Meal and Hospitality Expenses Directive, as amended from time to time; and 


(c) Over-payments are identified to Accounts Payable for recovery. 


 


Ensuring Vendor compliance against the delivery of the goods and/or services in accordance with 
the terms and conditions set out in the executed Contract, including but not limited to scope of 
work and milestone management and Vendor performance.   


 


Requesting Contract Amendments in a timely manner, including but not limited to: 


(a) Identifying any change requests to the scope, term or deliverables and working with the 
Procurement Unit to assess any impacts on Costs, terms, and, if applicable, determining 
whether such changes require non-competitive justification or re-Procurement;  


(b) Initiating requests for amendments or for the execution of extension options through the 
Procurement Unit at least one month in advance of expiry;  


(c) Submitting timely revisions to the Purchase Order though the Online Financial Management 
System to ensure that the Approving Authority is in place prior to the changes taking effect; 
and 


(d) Ensuring that the delivery of goods and/or services do not continue beyond the expiration 
date of a Contract without an approved Contract Amendment executed through the 
Procurement Unit. 
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9.8 Appendix H: Purchase Requisition & Purchase Order Requirements 


9.8.1 Purchase Requisition vs. Purchase Order 


Purchase Requisition means a request for approval to initiate a Purchase Order for the purchase 
of goods and/or services through the IESO’s Online Financial Management System. 


 


Purchase Order means an authorized record for the purchase of goods and/or services issued by 
the IESO to a Vendor issued from the IESO’s Online Financial Management System.   


 


9.8.2 When you need a Purchase Order:  


(a) A Purchase Order is required for all Consulting Services purchases, regardless of the Total 
Procurement Value;  


(b) A Purchase Order is required for all goods and Non-Consulting Services with a Total 
Procurement Value greater than or equal to $25,000; 


(c) A Purchase Order is required for goods and Non-Consulting Services with a Total 
Procurement Value less than $25,000, where: 


• A stand-alone Contract is required;  


• A Contracting Out Notification (CON) or Purchased Services Agreement (PSA) is 
required; and/or,  


• The goods and/or services are related to software, hardware and business equipment 
greater than $10,000 (Purchases of this nature must be initiated by IT Services); 


(d) A Purchase Order will not be issued until all the appropriate approvals have been obtained 
under the OAR. 


 


9.8.3 Purchase Requisition Requirements: 


The Purchase Requisition must include all relevant details of the purchase, including but not 
limited to: 


(a) A brief description of the goods and/or services to be provided, including whether they are 
goods, Consulting Services or Non-Consulting Services;   


(b) The Procurement method used (Invitational or Open Competition or Non-Competitive); 


(c) The Contract Term, including any options to extend or renew the Contract; 
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(d) The Total Procurement Value; 


(e) The amount payable to the Vendor for the delivery of those goods and/or services;  


(f) Any timelines or deadlines for providing the goods and/or services; 


(g) A copy of the proposal, quotation or submission from the Vendor, including, as appropriate, 
documentation to support adherence to the provisions of this policy; 


(h) Where applicable, a copy of the executed Contract; and 


(i) Any other instructions or information related to the purchase or delivery of the goods and/or 
services. 
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9.9 Appendix I: Guidelines for Conducting Market Research  


9.9.1 What is market research as it relates to Procurement? 


Market research is the process of gathering information through independent research and/or 
Vendor consultation in advance of a Procurement process to: 


(a) Identify potential Vendors that provide or sell the desired goods and/or services; 


(b) Find out if there are products that have the capability or functionality to achieve the business 
objective;  


(c) Discover characteristics or functions that are available that may be incorporated into a 
specification; and 


(d) Acquire high-level budget estimates that may be used in establishing a Total Procurement 
Value, to improve accuracy and secure funding approval, as further described in Section 9.9.5 
of this Appendix). 


 
9.9.2 When is market research appropriate? 


Market research and/or Vendor consultation is only appropriate prior to the initiation of a 
competitive Procurement. Once the IESO has initiated a competitive Procurement process, 
communication with Vendors is only permitted through the Procurement Unit, in line with this 
policy and with the terms and conditions set out in the Procurement document (i.e. RFP, etc.).  


9.9.3 What market research methods are available? 


Depending on the goal of the consultation, the IESO may engage in market research activities, 
which may include but are not limited to: (a comparison of these activities is presented in Table 1 of 
this Appendix) 
 


(a) Conduct informal market research where high level and generic needs are communicated to 
Vendors through preliminary discussions for the sole purpose of gathering pricing 
information or high level information on available goods and/or services to improve planning 
and budgetary activities. This type of research may also include internet research, generic 
email enquiries, trade shows, white paper reviews, etc. and does not require the assistance of 
the Procurement Unit provided that they are conducted in line with the IESO Procurement 
Policy and this Appendix); 


(b) Issue a Request for Information (RFI) to gather detailed information and feedback from a 
broad base of Vendors.  This may include outlining a potential requirement and requesting 
feedback on Vendor capabilities and suggestions on how a subsequent Procurement may be 
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structured. These must be written documents that are publically posted on the IESO’s e-
tendering site via the Procurement Unit, soliciting written Responses from the marketplace;  


(c) Issue a draft Request for Proposal (RFP) when a detailed Procurement document is available 
and the intention is to gather feedback on the details of a Procurement need, approach and 
general documentation. These must also be written documents that are publically posted on 
the IESO’s e-tendering site via the Procurement Unit, soliciting written Responses from the 
marketplace. 


 
9.9.4 What are the “rules of engagement” when it comes to informal market research? 


The Business Unit is responsible for ensuring that any market research activities that are 
undertaken directly, without the Procurement Unit, are conducted in line with the IESO 
Procurement Policy, maintaining the principles of fairness and transparency and: 


(a) Provides no advantage to any Vendor, by ensuring that: 


• All Vendors are provided with the same information within a similar timeframe;  


• Information provided to Vendors does not unnecessarily reveal IESO’s requirements 
and/or needs to the extent that it could create an advantage to any one Vendor; and, 


• Market research findings do not result in any bias nor the development of any 
requirements that could perceivably favour any particular potential Vendor or group of 
Vendors. 


(b) Creates no obligation or commitment between the IESO and any Vendor during the 
consultation or market research phase; 


(c) Clearly communicates to Vendors that market research is not a substitute for a competitive 
Procurement and that the engagement is not intended to result in Vendors expending 
significant cost or effort; and 


(d) Any free trials of software or online subscription services are not to be implemented without 
first engaging with Information & Technology Services and Legal to the extent there are any 
associated agreements, including “click-through” agreements. 


 
9.9.5 What information can IESO gather on pricing ahead of a procurement process? 


(a) IESO may obtain high level budget estimates, including: 


• Standard price lists that the Vendor publishes broadly; 


• Discount volume thresholds and rates; and/or, 


Filed: March 29, 2023, EB-2022-0318, Exhibit D-1-4 Attachment 1 - IESO Procurement Policy, Page 56 of 60







Procurement Policy 
DocID: PLCY-14  Version: 2.0 
Effective Date: March 18, 2022 


 


 


 


Page 57 of 60 Public 


 


• General hourly rate ranges for specific services or skill sets (i.e. labour rates, etc.). 


(b) When seeking information on volume discount levels, it is important not to reveal the IESO’s 
volume needs; instead, ask “what break-points exist for volume purchases.” Note that each 
Vendor may have their own ranges for discounts (e.g. 0-99, 100-249, 250-999, etc.); 


(c) Encourage Vendors to quote commercial rates that any customer would expect to receive at 
the specified volume discount levels and dissuade them from simply quoting list prices, 
which tend to be far higher than real-world commercial prices.  This will improve budget 
accuracy; and 


(d) Market research should not result in formalized quotes or proposals from a Vendor or 
multiple Vendors. Formal quotations must be sought through a competitive Procurement 
process. 


 


9.9.6 What to consider before conducting market research? 


Before approaching the market for information, Business Units should consider the following: 


(a) The objective of the research – i.e. whether it is to determine what products or services exist, 
or to aid in developing budget estimates;  


(b) Which market or segment of the market place is being targeted;  


(c) The number of Vendors to be engaged noting that the number should be proportionate to the 
number of potential Vendors in the market. This will help to ensure that the process is not 
overburdened by speaking to every conceivable potential Vendor, but is broad enough to 
capture a wide array of information; 


(d) How much time and effort will be spent on market research, including understanding critical 
deadlines for sourcing the goods and/or services; 


(e) The method for conducting the market research; and  


(f) Confidentiality – the Business Unit is responsible for ensuring that: 


• The commercial confidentiality of any information received during discussions with 
Vendors is protected and maintained; and 


• Appropriate Non-Disclosure Agreements are in place to protect the IESO’s 
confidentiality and security (note that these should only be used in circumstances where 
the disclosure of IESO information is critical to the discussions and must be 
administered through the Procurement Unit). 
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9.9.7  Comparing market research methods 


Table 1: Market Research Methods – General Overview 
 RFI/Draft RFP Informal Market Research 


Conducted in line with the 
principles of this policy. 


Yes Yes 


Used to gather information or 
to test a scope of work or 
approach. 


Yes No 


Used to gather high level 
pricing information for 
budgeting purposes. 


Yes Yes 


May disclose specific details of 
the IESO’s requirements or 
specifications. 


Yes No 


Issued publically on IESO’s e-
tendering site. 


Yes No 


Vendor Responses must be 
submitted in writing. 


Yes No 


Does not result in an obligation 
or commitment. 


Yes Yes 


Does not create any advantage 
for any Vendor. 


Yes Yes 


May replace a competitive 
process. 


No No 


Used as a condition of 
participating in a competitive 
procurement. 


No No 
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INTEREST EXPENSE AND INVESTMENT INCOME 1 


Table 1 below reflects the components that make up net interest expense from 2019 to 2025. 2 


Table 1: Net Interest Expense from 2019 to 2025 3 
Net Interest 
Expense 
(In $ millions) 


Historical  Budget 


2019 OEB 
Approved 


2019 
Actual 


2020 
Actual 


2021 OEB 
Approved 


2021 
Actual 


2022 OEB 
Approved 


2022 
Actual 


2023 2024 2025 


Ontario Electricity 
Financial 
Corporation Credit 
Facility 


2.1 2.3 1.7 1.5 1.4 1.8 1.4 2.6 3.7 4.4 


Capitalized Interest (0.9) (0.5) (0.7) (0.8) (0.9) (1.4) (1.3) (1.3) (0.6) (0.5) 


Financing Charges 0.3 0.3 0.3 0.3 0.1 0.2 0.1 0.2 0.2 0.2 


Short Term 
Investment Income 


(5.9) (7.9) (3.5) (2.2) (2.1) (2.2) (8.7) (9.2) (8.5) (8.5) 


Long Term 
Investment Income 


(1.5) (3.2) (2.4) (1.3) (3.7) (3.3) (3.7) (3.8) (4.5) (4.8) 


Total (5.9) (9.0) (4.6) (2.5) (5.2) (5.0) (12.2) (11.5) (9.7) (9.2) 


Ontario Electricity Financial Corporation (OEFC) Credit Facility 4 


The IESO has an existing note payable and credit facility with the OEFC which is used to fund 5 
capital expenditures approved by the OEB. The interest and debt cost of capital expenditures 6 
are then collected through the IESO usage fee once the capital asset is in service and 7 
amortized. In 2022, the interest expense on this debt was in line with prior year levels at $1.4 8 
million, $0.4 million lower than budget as the need to incur additional debt was delayed given 9 
the cash flow during the year. The 2023-2025 budget reflects an increase in interest expense 10 
primarily driven by the need to access additional credit facility to fund the projected capital 11 
investments. 12 


Capitalized Interest 13 


As per IESO capitalization guidelines, all capital project interest expense is capitalized until the 14 
particular project is put in service. Capitalized interest has progressively increased in the last 15 
three years in relation to the increase in capital investments, particularly in 2022 as MRP 16 
investments increased, in line with the 2022 budget amount. In 2023 capitalized interest is 17 
projected to remain at a similar level, however in 2024 and 2025 it begins to decrease as major 18 
assets, such as MRP, are completed and placed into service. 19 
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Financing Charges 1 


Financing charges are an aggregated cost of all the transaction and account maintenance fees.  2 


Short-Term Investment Income 3 


Short-term investment income is a combination of market interest income and corporate 4 
interest income. Market interest income is the amount of interest earned on funds passing 5 
through the IESO wholesale market in accordance with the Market Rules and corporate interest 6 
income is the amount of interest earned on IESO short-term money market investments.   7 


Fluctuations in overnight interest rate and changes in the volume of funds settled for the 8 
market are the key drivers for variances in IESO’s investment income levels. In 2022, the IESO 9 
earned $8.7 million in short-term investment income which was $6.5 million higher than budget 10 
due to rate increases because of fiscal policy to fight inflation. In the 2023 budget, the IESO 11 
assumes that interest rates will begin to ease in the last quarter of the year, thus the $0.5 12 
million increase compared to 2022 and subsequent $0.7 million decrease in 2024 budget 13 
compared to 2023. For 2025 budget the IESO assumes interest income will remain at similar 14 
levels as in 2024.  15 


Long-Term Investment Income 16 


The long-term investment income is earned on a balanced portfolio of pooled funds. These 17 
funds are used to support the IESO’s supplemental employee retirement plan and other IESO 18 
general solvency needs. Historically the performance of the portfolio has exceeded IESO’s 19 
expectations, mainly associated to better-than-expected market performance, and in 2022 it 20 
exceeded the budget by $0.4 million. The IESO has assumed modest year-over-year gains over 21 
the 2023 to 2025 budget horizon. 22 
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ASSET MANAGEMENT PROCESS OVERVIEW 1 


Introduction 2 


The IESO’s IT systems must be maintained and updated on a regular basis to sustain reliability, 3 
performance, availability requirements, add capacity, and keep pace with information security 4 
improvements. The classes of assets and their lifecycle details include:  5 


• Hardware: Servers, network switches, desktops, etc. have a specific life expectancy 6 
when purchased. After the specified life expectancy of the hardware is reached, vendor 7 
support costs increase, failure rates increase, and the availability of spare parts 8 
decreases. 9 


• Software: Software encompasses everything from specific in-house developed tools to 10 
major commercial products, to different operating systems and databases. All new 11 
proprietary software is regularly updated by the vendors to address any defects, add 12 
new features, and address information security requirements. Eventually, for a variety of 13 
commercial reasons, vendors discontinue support for older versions of a product and 14 
new releases and “patches” are no longer provided; depending on the software and 15 
where it sits within the IESO security architecture, the loss of up-to-date security 16 
patches is a major consideration in its replacement. Use of unsupported, yet stable 17 
versions of software would require the IESO to mitigate any defects or vulnerabilities 18 
identified and to do so without support from the vendor. 19 


Managing Hardware Asset Lifecycle 20 


Hardware lifecycle management is the process of assessing and planning for the overall design, 21 
roll-out and maintenance of IT infrastructure. The IESO understands that lifecycle management 22 
is important to consider before the first component is ever purchased and as such considers the 23 
ongoing maintenance and future replacement of hardware assets early in the process. 24 


Planning of hardware assets and their respective lifecycle timelines drives future project 25 
activities and is necessary to maintain IT infrastructure. The approach to this planning includes: 26 


• Forecasting the replacement of hardware at the end of its normal lifecycle (every 4–5 27 
years). 28 
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• Forecasting expansion and/or replacement of hardware based on expected data growth 1 
and/or computing power consumption needs. 2 


• Minimizing impacts to the business and gaining efficiencies in implementation by 3 
continuing to assess hardware condition and aligning hardware replacements with key 4 
business solution changes. 5 


• Monitoring operational statistics and third-party support availability to determine what 6 
hardware can be taken beyond its normal lifecycle (if required). 7 


This approach ensures that the IESO minimizes the potential for technical debt (i.e. the number 8 
of aging systems with minimal or no support) and levels of forecast spend for hardware 9 
replacements. 10 


Hardware assets are typically forecast for replacement after 4–5 years of service life but can be 11 
extended based on the following criteria: 12 


• The business solution that leverages the infrastructure is planned to be 13 
upgraded/refreshed/replaced within 1-2 years (and so hardware replacements will 14 
coincide with that work for efficiencies). 15 


• The operational statistics of the hardware are such that minimal outages and/or 16 
technical issues have been experienced within the last 12-24 months. 17 


• Third party support is available for the hardware at a reasonable cost (such as firmware 18 
upgrades, security patch releases and part replacements). 19 


Managing Software Asset Lifecycle 20 


Software lifecycle management is the process of assessing and planning for the overall design, 21 
roll-out and maintenance of software. The IESO understands that lifecycle management is 22 
important to consider when deploying new solutions as the activities associated with lifecycle 23 
management of software are a significant factor in the total cost of ownership of the software. 24 


Part of this process involves the planning and documenting of software assets and their 25 
respective lifecycle timelines. The process also drives future project activities that are necessary 26 
to maintain the software. The approach to this planning includes: 27 


• Planning the appropriate timelines for upgrading the software to the latest software 28 
release as well as deciding when it would be appropriate to replace the software. 29 
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Timelines are based on many factors including: stability of the software; the speed at 1 
which the vendor delivers product enhancements; effort and cost to transition to 2 
another vendor and the availability of competitive products. Timing for upgrades can be 3 
1 to 5 years while replacement timing can be 5 to 20 years. 4 


• Alignment with supporting infrastructure software (operating systems, application server 5 
software and libraries and database management software) vendor support dates.  6 


• Alignment with supporting hardware lifecycles. 7 
• Alignment with business change. This is particularly appropriate when replacing the 8 


software. 9 


This approach ensures that the IESO minimizes the risk to the business, that the software 10 
services required to operate the business remain operational and that cyber vulnerabilities can 11 
be mitigated in a timely manner. 12 


For valid business reasons, planned upgrades/replacements of software may be deferred 13 
beyond optimal timelines. Rationale for deferral includes: 14 


• To accommodate a planned business change which will be making changes to the 15 
software. 16 


• Making trade-offs between the technology debt risks and business improvement 17 
opportunities within the project portfolio. 18 


• To coordinate hardware and software upgrades, to accomplish both upgrades more 19 
effectively. 20 


Prioritization of Asset Investments and Inclusion in the Capital Portfolio 21 


The results of the above assessments are an input into the annual business planning cycle and 22 
the development of the capital project portfolio (see Exhibit E-2-1 Capital Budget Overview and 23 
Progress on Capital Projects). The asset investments (upgrades or replacements) are 24 
considered in conjunction with other proposed initiatives that are required to drive business 25 
transformation, meet regulatory requirements or advance the IESO’s strategic objectives. 26 
Through the prioritization exercise the IESO assesses the resource requirements (capital, 27 
operating expense and staff levels) to achieve these investments and makes appropriate risk 28 
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informed trade-offs to ensure the IESO develops a balanced portfolio that addresses various 1 
priorities.  2 


For the 2023-2025 Business Plan, the following upgrade or replacement projects have been 3 
included in the capital portfolio (see Exhibit E-2-1 – Capital Budget Overview and Progress on 4 
Capital Projects): 5 


• Replacement of the Settlement Systems; 6 
• Long-Term Demand Forecast Tool replacement; 7 
• Core Network refresh; 8 
• Meter Data Management System replacement (MDMS); 9 
• Lawson refresh; 10 
• Firewall refresh; 11 
• Windows Infrastructure refresh; 12 
• MiM Technical refresh; 13 
• LogRhythm SIEM refresh; 14 
• Network WAN Infrastructure replacement;  15 
• Cybertec refresh; 16 
• Aspen File Server refresh; and 17 
• Intrusion Prevention System (IPS) refresh. 18 


See Exhibit E-1-2 – Capital Expenditure Planning Process Overview for more details on how the 19 
IESO develops its capital plan. 20 
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CAPITAL EXPENDITURE PLANNING PROCESS OVERVIEW  1 


Introduction  2 


As part of IESO’s business planning cycle, business units identify initiatives that they plan to 3 
undertake to maintain service, meet or maintain compliance with regulatory requirements, or 4 
advance corporate strategic priorities. This includes initiatives to manage and invest in assets 5 
(see Exhibit E-1-1 Asset Management Process Overview).  6 


Project and Portfolio Management Approach 7 


For initiatives requiring capital investments, business units outline the reasons for undertaking 8 
the initiative, its alignment with the organization’s core strategies, and an estimate of costs, 9 
timelines and resource requirements to deliver the initiative. This information is used to assess 10 
the project against a set of criteria as well as the associated timing and capital needs of the 11 
rest of the business. This information is presented to a cross-functional Project Portfolio 12 
Management Team (PPMT) that discusses the merits and relative priority of the new proposed 13 
initiatives and recommends a project portfolio which: 14 


• Balances the various needs of the organization and stakeholders. 15 
• Reflects the resource capacity of the organization to support change above day-to-day 16 


operational activities.   17 


Most of the IESO’s projects are multi-year initiatives and, as such, annual project portfolios 18 
are made up of both new initiatives and in-flight projects (see Exhibit E-2-1 Capital Budget 19 
Overview and Progress on Capital Projects). The project portfolio establishes the capital 20 
envelope and operating expense budget to advance these projects over the business planning 21 
timeframe. The project portfolio is managed within the approved capital envelope with 22 
commitments approved individually on an ongoing basis. Although some of the projects span 23 
multiple years, the IESO works within the approved capital expenditure envelope for the 24 
business planning period for each calendar year.  25 


The IESO closely monitors each of the individual projects within the portfolio and uses the 26 
PPMT to assess and adjust the specific projects in the portfolio as appropriate to meet 27 
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evolving needs. This could include adding and withdrawing projects as well as advancing and 1 
deferring projects.   2 


IESO Portfolio and Project Management Lifecycle  3 


The IESO prioritizes, governs and delivers enterprise change through a portfolio and project 4 
management lifecycle (PPMLC) approach. This approach ensures that projects are 5 
appropriately prioritized, governed, achieve objectives and realize benefits. The PPMLC 6 
developed by the IESO aligns with industry best practice and provides a streamlined, scalable 7 
set of processes that strike an appropriate balance between control and flexibility.  8 


The IESO’s PPMLC consists of the following phases:  9 


• Inception  10 
• Initiation 11 
• Planning 12 
• Execution 13 
• Closure 14 
• Post Closure 15 


These phases are also shown in Figure 1, below. 16 
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Figure 1: Portfolio and Project Management Life Cycle 1 


 2 
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During the inception phase, the IESO assesses project submissions against a set of criteria, 1 
which consider: strategic objectives, mitigation of strategic risk, business value and 2 
deliverability. The IESO then scores, ranks and prioritizes the projects accordingly. After 3 
assessing the resource needs for each of the projects and considering IESO’s resource 4 
capacity to support these enterprise projects, the IESO establishes a project portfolio. This 5 
exercise is performed as part of business planning and establishes an appropriate capital 6 
envelope for each year within the business planning period. Working within the approved 7 
capital envelope, the projects portfolio and its budget for each year is trued up annually to 8 
reflect any changes in project priority, resource availability and status of current in-flight 9 
projects.  At this stage of the project lifecycle, project estimates are “order of magnitude” 10 
estimates, reflecting a higher level of uncertainty.   11 


During the initiation phase of each project, key aspects of the project are validated, including 12 
cost and schedule estimates, business objectives, risks and assumptions prior to entering the 13 
planning phase. In determining the categorization of the project costs, the IESO adheres to 14 
Canadian Public Sector Accounting Standards for Tangible Capital Assets. At this point, cost 15 
and time estimates are refined but could still be in the order of +/- 50%. Throughout the 16 
project phases, the IESO continues monitoring and control activities to identify areas that may 17 
require changes to achieve business objectives. Prior to the execution phase, the IESO further 18 
refines the costs and schedule of the project. At this point, cost and schedule estimates are 19 
typically in the order of +/- 20%. 20 


Actual cost and schedule performance is measured against approved values during the project 21 
closure phase along with the reason for variances. Verification that the business objectives 22 
have been achieved and lessons learned are also captured during this phase. The post closure 23 
phase is utilized whenever business objectives cannot be verified until sometime after project 24 
closure. This allows the measurement of business objectives to happen following project 25 
completion. 26 
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CAPITAL BUDGET OVERVIEW AND PROGRESS ON CAPITAL 1 
PROJECTS 2 


The capital expenditure planning process, outlined in Exhibit E-1-2 – Capital Expenditure 3 
Planning Process Overview, establishes a capital envelope for capital projects with commitments 4 
approved by the IESO individually on an ongoing basis. Although many of the projects span 5 
multiple years, the IESO works within the OEB approved capital expenditure envelope for each 6 
calendar year and prioritizes projects to support IESO’s core strategies and to maintain the 7 
current capabilities of the business. 8 


Table 1: Summary of 2019-2022 Capital Results 9 


Summary of 
2019-2022 
IESO Capital 
Portfolio 


2019 
OEB 
Approved 


2019 
Actual 


2020 OEB 
Approved 


2020 
Actual 


2021 OEB 
Approved 


2021 
Actual 


2022 OEB 
Approved 


2022 
Actual 


Market Renewal 
Program Energy 
Stream (MRP) 


$26.0M $10.3M $25.9M $25.0M $36.0M $24.0M $41.2M $34.0M 


IESO Core 
Project Portfolio $17.3M $20.6M $25.6M $27.0M $32.6M $26.3M $30.0M $28.2M 


Total $43.3M $30.9M $51.5M $52.0M $68.6M $50.3M $71.2M $62.2M  
 10 


2019-2022 Capital Budgets 11 


In 2019, the IESO received OEB approval for a capital budget of $43.3 million, which was made 12 
up of $17.3 million for core operations and $26 million for MRP. Actual 2019 total capital 13 
expenditures were $30.9 million, largely attributable to a deferral of a planned $10 million MRP 14 
software procurement from late 2019 to 2020 (see Exhibit G-2-1 – Market Renewal Program 15 
Cost Report) and the cancellation of the Incremental Capacity Auction as described in the 16 
IESO’s 2019 Revenue Requirement Submission1. 17 


Working within the overall approved capital envelope, the IESO allocated available funds to core 18 
capital projects in order to accomodate four higher priority projects (Cybersecurity Monitoring, 19 


                                           
1 EB-2019-0002 Exhibit C-2-2 Update on Status of Incremental Capacity Auction 
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Network Performance Monitoring Diagnostic, Corporate PBX Phone Systems Refresh, and 1 
Capacity Auction) resulting in an increase in core capital expenditures. 2 


In 2020, the IESO received OEB approval for a capital budget of $51.5 million, which was made 3 
up of $25.6 million for core operations and $25.9 million for MRP. Core operations capital 4 
spending was directed toward projects to replace or upgrade aging systems and infrastructure, 5 
including carryover of in-flight projects from 2019 including: Replacement of the Settlement 6 
Systems; Supervisory Control and Data Acquisition (SCADA)/Energy Management System (EMS) 7 
Upgrade; and the Dispatch Data Management Systems Refresh projects. 8 


In 2020, the IESO budgeted a $25.6 million capital envelope to work on a number of priority 9 
projects under the IESO core capital portfolio, however, the required inclusion of the Intrusion 10 
Prevention System, a new high priority project, and slightly higher than anticipated spending on 11 
other carry-over projects resulted in capital spend of $27.0 million in 2020 for an overall 12 
variance of $1.4 million. In 2020 MRP capital spend was $25.0 million, which was $0.9 million 13 
lower than planned. Spending was lower than planned due to the delayed onboarding of 14 
implementation resources (including the external vendor for the Dispatch, Scheduling and 15 
Optimization (DSO) tool development) and unused contingency.  16 


In 2021, the IESO received OEB approval for a capital budget of $68.6 million, which was made 17 
up of $32.6 million for core operations and $36.0 million for MRP. Actual 2021 total capital 18 
expenditure was $50.3 million, largely attributable to $12 million lower MRP spend (see Exhibit 19 
G-2-1 – Market Renewal Program Cost Report) and delays in the initiation of a number of larger 20 
projects and vendor progress towards milestones. Working within the overall approved capital 21 
envelope, the IESO allocated available funds to smaller core capital projects. 22 


In 2022, the IESO received OEB approval for a capital budget of $71.2 million which was made 23 
up of $30.0 million for core operations and $41.2 million for MRP.  Actual 2022 total capital 24 
expenditure was  $62.2 million, attributable to $1.4 million lower MRP spend (see Exhibit G-2-1 25 
– Market Renewal Program Cost Report), and $1.8 million lower capital spending on the core 26 
operations projects primarily due to changes in timing of hardware purchases, reductions in 27 
vendor pricing on a number of higher value infrastructure projects, extended timelines and 28 
delays in vendor’s progress toward milestones. Some planned projects have been delayed due 29 
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to the need to take on unexpected projects such as the Interruptible Rate Pilot requested by 1 
the Minister and Business Expense Tool Replacement that had to be advanced due to recent 2 
announcement from the vendor that the current solution will be decommissioned in October 3 
2023.  4 


Projects placed into service in 2022 include: Identity Access Management Phase 2, F5 5 
Loadbalancer and NERC Firewall Refresh, Generation to Load Obligations under Proposed 6 
Interchange Distribution Calculator Changes, ICI Transition to Ontario Demand, and External 7 
Identity Management (Portal). In addition, the IESO has been able to complete the majority of 8 
the SCADA/EMS Upgrade, advance the MIM Technical Refresh project and take on several 9 
smaller infrastructure, cybersecurity and facilities projects that were not originally identified in 10 
2022 project portfolio. 11 


2023-2025 Capital Budget  12 


For 2023-2025, in addition to delivering a number of core business projects which will allow the 13 
IESO to maintain critical services, improve efficiency and meet regulatory compliance 14 
obligations, the IESO is continuing to deliver a significant number of strategic initiatives with the 15 
aim of: driving business transformation (with projects such as the Replacement of Settlement 16 
Systems, Data Excellence Program, Enabling Grid Transformation Program, Space Needs 17 
Program, and Human Resource Workforce Planning and Analytics Project); ensuring system 18 
reliability (with projects such as the Resource Adequacy Program, Enabling Resources Program, 19 
and Dynamic Limits in Real-Time Project) and enabling competition and advancing sector 20 
leadership through addressing Market Surveillance Panel recommendations.  21 


Through its core business projects, the IESO will continue to ensure reliability by upgrading and 22 
replacing core applications, infrastructure and cybersecurity tools. 23 


For 2023, the IESO’s capital budget is $86 million, including $35 million for the IESO core 24 
project portfolio and $51 million for the MRP. In 2024, the IESO's capital budget is $75.9 25 
million, including an IESO core project portfolio of $43.6 million and an MRP budget of $32.3 26 
million. For 2025, the IESO’s capital budget is $58.2 million, made up of a core IESO capital 27 
portfolio of $43.6 million, and an MRP budget of $14.6 million. 28 
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Exhibit E-2-1 Attachment 1 – Capital Projects (Appendix 2-AA) summarizes the IESO’s capital 1 
projects in 2022, 2023, 2024 and 2025 and provides an update on the progress of the in-flight 2 
projects in the period 2019-2022. See Appendix 3 of Exhibit B-1-2 – IESO Business Plan 2023-3 
2025 for descriptions of the capital projects. Please also see Exhibit E-2-1 Attachment 10 for 4 
updates on capital projects with a budget within $1 million - $4 million. 5 


Material Capital Projects 6 


The IESO reports business case information on material capital projects, i.e., capital projects 7 
with total project costs that exceed $4 million. The IESO has listed in Table 2 below material 8 
capital projects that are planned over the business planning timeframe and whose total capital 9 
budget is in excess of the $4 million materiality threshold.   10 


  11 
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Table 2: Material Capital Projects 1 


Material Capital Projects  
($ Millions) 


2022 OEB 
Approved 


2022 
Actual 


2023 
Budget 


2024 
Budget 


2025 
Budget 


MRP $41.2M $34.0M $51.0M $32.3M $14.6M 


Replacement of the Settlement Systems $7.0M $10.5M $4.4M $0.8M $0.1M 


Centralized Alarm Management System 
Replacement 


$0.8M $1.1M $0.0M $0.0M $0.0M 


SCADA/Energy Management System 
(EMS) Upgrade 


$1.4M $2.1M $0.0M $0.0M $0.0M 


Dynamic Limits in Real-Time $2.0M $0.5M $2.8M $0.2M $0.0M 


Core Network Refresh $0.5M $0.3M $2.0M $0.6M $0.0M 


Market Analysis and Simulation Toolset 
(MAST) 


$2.0M $0.2M $0.5M $2.4M $1.0M 


Enabling Resources Program $0.0M $0.0M $0.3M $0.6M $3.3M 


Resource Adequacy Program $2.0M $1.0M $1.0M $1.2M $1.3M 


Space Needs Program $0.0M $0.0M $7.0M $10.0M $13.0M 


Backup Operating Centre and Backup 
Data Centre Relocation 


$0.0M $0.0M $5.0M $5.4M $0.0M 


Meter Data Management System 
Replacement (MDMS) 


$0.0M $0.0M $0.3M $2.0M $3.5M 


Enabling Grid Transformation Program $0.0M $0.0M $0.1M $1.1M $7.0M 


Lawson Refresh $0.0M $0.0M $0.0M $0.2M $1.9M 


Total Material Capital Projects $56.9M $49.7M $74.4M $56.8M $45.7M 


 2 


As per the IESO’s Capital Expenditure Process, material capital projects receive project charter 3 
approval at the end of the Initiation Phase. For material capital projects that are not initiated, or 4 
are currently still in the Initiation Phase, the IESO has provided a project summary that includes 5 
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the requisite project charter information. In most cases, cost and schedule estimates are refined 1 
and the final version of the project charter is approved at the end of Planning Phase prior to 2 
entering the Execution Phase.  3 


The IESO has included an update on in-flight material capital projects that had a previously 4 
approved project charter in Exhibit E-2-1 – Attachment 9. Project charters, project summaries 5 
and progress updates for the 2023-2025 material capital projects can be found in the exhibits 6 
referenced below:  7 


• Core Network Refresh (see Exhibit E-2-1-Attachment 2 - Project Charter - Core Network 8 
Refresh)  9 


• Enabling Resources Program (see Exhibit E-2-1-Attachment 3 - Project Charter - 10 
Enabling Resources Program)  11 


• Space Needs Program (see Exhibit E-2-1-Attachment 4 - Project Summary - Space 12 
Needs Program)  13 


• Lawson Refresh (see Exhibit E-2-1 Attachment 5 - Project Summary – Lawson Refresh)  14 


• Backup Operating Centre and Backup Data Centre Relocation (see Exhibit E-2-1 15 
Attachment 6 - Project Summary - Backup Operating Centre and Backup Data Centre 16 
Relocation)  17 


• Meter Data Management System Replacement (MDMS) (see Exhibit E-2-1 Attachment 7 18 
- Project Summary - Meter Data Management System Replacement (MDMS))  19 


• Enabling Grid Transformation Program (see Exhibit E-2-1 Attachment 8 - Project 20 
Summary - Enabling Grid Transformation Program)  21 


• Replacement of the Settlement Systems (see Exhibit E-2-1 Attachment 9 - Material 22 
Capital Project Progress Updates) 23 


• Centralized Alarm Management System Replacement (see Exhibit E-2-1 Attachment 9 - 24 
Material Capital Project Progress Updates) 25 


• SCADA/Energy Management System (EMS) Upgrade (see Exhibit E-2-1 Attachment 9 - 26 
Material Capital Project Progress Updates) 27 
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• Dynamic Limits in Real-Time (see Exhibit E-2-1 Attachment 9 - Material Capital Project 1 
Progress Updates) 2 


• Market Analysis and Simulation Toolset (MAST) (see Exhibit E-2-1 Attachment 9 - 3 
Material Capital Project Progress Updates)  4 


• Resource Adequacy Program (see Exhibit E-2-1 Attachment 9 - Material Capital Project 5 
Progress Updates – Resource Adequacy Program) 6 


For additional information on the Market Renewal Program see Exhibit G-2-1 – Market Renewal 7 
Program Cost Report. 8 


Performance Measures for 2023-2025 9 


The Performance measures and associated targets will be used to measure performance in 10 
delivering on Strategic Initiatives over the Business Plan horizon. The following performance 11 
measures fulfill the obligations outlined in the IESO’s 2022 Revenue Requirement Submission 12 
Settlement Agreement (EB-2022-0002) with respect to capital project execution which stated:  13 


“The IESO will include in its next revenue requirement submission a metric (including results) 14 
for cost performance of its strategic initiatives that mirrors its current ‘Operational Efficiency - 15 
Percentage of Strategic Initiatives that are completed on time’ measure included in its 5-year 16 
Strategic Objectives.”   17 


Measure Measurement criteria Target 


2023 2024 2025 


Strategic Initiatives 
are progressing 
according to their 
approved schedule 


Strategic Initiatives that are in-flight in any particular year are 
progressing on schedule according to the approved project charter 
or integrated project plan  


75% 


 


 


80% 


 


 


85% 


 


 


Strategic Initiatives 
are progressing 
according to their 
approved budget 


Strategic Initiatives that are in-flight in any particular year are 
progressing on budget according to the approved project charter or 
integrated project plan 


75% 


 


 


80% 


 


 


85% 


 


 


 18 
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The IESO will report on the results of the newly created performance measure in the 2026-2028 1 
Revenue Requirement Submission. As with the previous performance measure, the IESO 2 
continues to focus measures on the advancement of Strategic Initiatives. These initiatives 3 
advance core strategies and imperatives to achieve the benefits as soon as possible as the 4 
extent of the benefits can be dependent on timing. The remainder of the IESO’s capital portfolio 5 
is made up of core business projects which are those that maintain critical business services 6 
and compliance with regulatory requirements.  Although important and often mandatory, there 7 
is often discretion on timing of execution of these core business projects.  8 
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 1 Executive Summary 
The Core Network Refresh project aligns with our core strategy of Ensuring System Reliability 
and directly supports the reliable operation of Ontario's bulk electricity system by providing the 
backbone for IESO Network infrastructure that connects the IT systems and locations in a 
robust and reliable high-performance network which is the foundation for the organization’s 
operations. 


The existing core network infrastructure was commissioned in 2015 
.  This project will replace the core network infrastructure to maintain resiliency, 


availability and performance of IESO operations supported by the corporate network 
infrastructure. 


This project will modernize network technologies by leveraging Software-Defined Networking 
(SDN) and improve network management efficiency through automation. 


Applications are continuously demanding higher network bandwidth capacity. This project will 
expand the bandwidth of our core infrastructure in order to support the future expansion of 
applications and services requiring large data transfers. 


The Core Network Refresh was included in the 2022 approved project portfolio with an 
allocated capital cost of $2.9M. 


Requested Approval: 


The project is expected to be completed by June 30, 2025 which includes 8 months of 
contingency and requires a total investment of $4.9M including $4.8M of capital and a total 


Document ID: Author(s): 


Issue: 1.0 Sponsor: 
Effective Date: April 26, 2022 Project ID: 


Project Charter: Core Network 
Refresh 
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contingency of $1M. The level of uncertainty around these cost and time estimates is in the 
order of +/- 25%.  


The project objectives will be delivered in two stages: 


• Stage one to refresh IESO Core Network infrastructure hardware and software; and 
• Stage two to implement Software-Defined Networking (SDN).  


  


2   Business Objectives and Measures 
1. Sustain the availability and performance of IESO operations supported by the corporate 


network infrastructure. 


2. Increase network bandwidth and throughput capacity to support large volume of data 
transfers and video streaming growth for the next 5 years. 


3. Improve network asset management by centralizing and automating network 
provisioning via Software-Defined Networking (SDN). 


 


Ref # 
Business  


Objective  


Procedure for Measures 
(Identify how the performance will 


be measured) 


Measured when 
and by whom? 


1 Sustain availability 
and performance of 
IESO operations 
supported by the 
corporate network 
infrastructure 


Validate and test that new devices are 
operational and preserve reliable 
network communications between 
critical applications according to test 
plans. 


By Whom: 
Solution Steward 


When: At project 
closure  


2 Increase network 
bandwidth and 
throughput 
capacity to support 
large volume of 
data transfers and 
video streaming 
growth for the next 
5 years. 


Validate that new infrastructure has 
increased backbone bandwidth 
capacity  and 
scalability to expand in the future. 


By Whom: 
Solution Steward 


When: At project 
closure  
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Ref # 
Business  


Objective  


Procedure for Measures 
(Identify how the performance will 


be measured) 


Measured when 
and by whom? 


3 Improve network 
asset management 
by centralizing and 
automating 
network 
provisioning via 
Software-Defined 
Networking (SDN) 


Validate central management of 
network assets by being able to 
upgrade all network assets 
automatically from one location.  


By Whom: 
Solution Steward 


When: At project 
closure  


 


2.1 Benefits Expected 


This initiative directly supports multiple core corporate strategies, including: 


Ensuring System Reliability- The advancement of our core business strategy to ensure long term 
system reliability of Ontario’s electricity grid through systems and technology by:  


1. The new vendor supported core infrastructure will provide a resilient backbone 
infrastructure to maintain the availability and performance of critical applications. 


2. The increased capacity provides better scalability for streamlined future growth of 
applications requiring large data transfers. 


Driving Business Transformation - This refresh aligns with driving business transformation;  


1. Modernize network technology by leveraging Software-Defined Networking (SDN) and 
improve network management efficiency through automation.  


2. Automation will improve operational efficiency and reduce potential for errors 
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3   Project Overview 
      3.1   Project Scope 


The Core Network refresh project will replace the Core routers and Data Center 
networking devices in preparation of Software-Defined Networking (SDN). This ensures 
the network environments will be consistent at our Primary and the Backup Operations 
Centers (BOC).  


The project has two major deliverables (delivered in two stages): 


A) Network Switches  
• Procurement of new hardware, software licenses and support and maintenance 


services; 
• Review of core network design;    
• Install, configure and test network devices;  
• Cutover core network infrastructure; and 
• Preparation of documentation – IT Operations Guide, Disaster Recovery 


Document, Network Diagrams.  
 


B) Software-Defined Networking (SDN) 


• Procurement of SDN software and equipment;  
• Review of SDN infrastructure design; 
• Install, configure and test the SDN solution; and 
• Preparation of documentation – IT Operations Guide, Disaster Recovery 


Document, Network Diagrams.  
 


  3.2 High Level Assessment of Impacted Business Processes, Systems and Governing 
Documents   


3.2.1 Processes 
• No change to existing processes. 


3.2.2 Systems 
 


  
                         


   3.3      Out of Scope 
  
                   N/A 
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   3.4      Project Overall Schedule  
 


The overall project is expected to be completed by June 30, 2025 which includes 8 months of 
contingency to account for scheduling uncertainties. 
 


The overall schedule below shows the anticipated delivery timeline for both delivery stages.  


 


 
 


   3.5      Project Overall Cost 


The overall project budget is $4.9M includes a contingency of $1M which reflects an estimation 
accuracy of +/- 25%. 


The table below shows the anticipated expenditure over the period of the project. 


 


Year 2022 2023 2024 Total 
Capital $46,000 $1,980,000 $1,800,000 $3,826,000 
Capital (Contingency)   $939,000 
Total Capital (Including Contingency)  $4,765,000 
Operating $17,000 $23,000 $40,000 $80,000 
Operating (Contingency)  $24,000 
Total Operating (Including 
Contingency)  $104,000 
Total (Including Contingency)  $4,869,000 
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3.5 Resources 


 
High level resources required for this project are listed below: 
 


Key Resources 


Role Name 


Project Manager  


Project Support  


Project Sponsor/Contract Manager  


Business Lead  


Network SME  


Quality Assurance Lead  


Procurement Specialist  


Network SME  


 


3.6 Planning Phase 


 The Planning Phase includes the following activities: 


• Integrated Project Plan  
• Stage 1 delivery (Core Network): 


o Core Network design and approval  
o Core Network procurements  


• Stage 2 delivery (SDN) planning activities: 
o SDN design and approval  
o Stage 2 (SDN) delivery procurements  


 


3.6 Execution Phase 


 The execution phase includes the following activities for both stages: 


• Delivery  
• Installation & configuration  
• QA Test  
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• Transition to production  
• Documentation  
• Training  


 


4   Key Stakeholders 
Key Stakeholders are identified in Table 1 
 


Table 1. Key Stakeholder list 
Stakeholder Group Stakeholder Role How They Are Affected or How They 


Are Participating 
I&TS – Infrastructure Project Sponsor, 


Direct customer, 
Manager 


Participating: Ensures that the project 
identifies and achieves its stated 
objectives and is accountable to other 
stakeholders to ensure that the project 
delivers the expected outcomes. 


I&TS – Infrastructure  Business Lead, 
Direct Customer, 
Builder  


Participating: Represents the business 
and acts as an interface between the 
project team and project sponsor to 
support the project manager in delivering 
solutions that meet the sponsor’s 
objectives. 


I&TS – Infrastructure Subject Matter 
Expert, Direct 
Customer 


Participating: Provides infrastructure 
requirements; the new system design; 
delivers the system upgrade; and 
performs quality assurance on the 
delivered products. 
Train staff on the new tool. 


Disaster Recovery 
(DRP) 


Consultation, 
Indirect Customer 


Participating: Provides disaster recovery 
requirements and reviews the new 
system design. 


Information Security Consultation, 
Indirect Customer 


Participating: Perform security 
assessments on the new system. Advise 
any security vulnerabilities and to 
provide recommendations to address 
those. 


Quality Assurance Consultation, 
Builder 


Participating: Provides support in 
creating a test strategy and test plans. 
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Stakeholder Group Stakeholder Role How They Are Affected or How They 
Are Participating 


IT Operations 
 


Consultation, 
Indirect Customer 


Participating: Assist with scheduling 
work windows and outages during the 
implementation phase. Review and 
approve IT Operations Guide. 


Procurement  Procurement, 
Indirect Customer 


Participating: Provide input for 
procurement strategy. Prepare and issue 
procurement documents and contracts. 


 


The list of stakeholders will be further refined as part of the Planning Phase and will be updated 
in the Integrated Project Plan. 
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5    Project Governance Structure 


Project Sponsor
Project Steering Committee


•  
•  
•  
• 


Project Manager


 


 Project Team


Project support-  


      


Core Network Refresh Project
Governance Model/Project Organizational Chart


Procurement Specialist


Business Lead


QA Test Lead
 


Network SME
 


Contract Manager
  


Network  SME


Core Project Team  


6   Delivery Approach 
The Project will adhere to IESO’s Portfolio Project Management Life Cycle (PPMLC) and 
Procurement process. 


The project employs the Solution Development Life Cycle (SDLC).  Each delivery stage 
produces a solution blueprint for its deliverables prior to beginning their implementation. This 
approach will help ensure that the project has the capability to maneuver, as needed, to meet 
evolving expectations of the business and of end-users. 


The project objectives will be delivered in two stages: 


• Stage one to procure and update IESO Core Network infrastructure hardware and 
software; and 


• Stage two to procure and implement Software Defined Networking (SDN) required 
hardware and software.  
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7    Assumptions, Constraints and Potential Risks 
       7.1 Project Assumptions 


The project will use the Vendor of Record (VOR) to procure the core routers and the 
network hardware. 


 


7.2 Project Constraints 


                 None identified. 


 


7.3 Potential Project Risks and Mitigation Actions  


The following medium risks have the potential of preventing the project from achieving its 
objectives within time and/or budget: 


• Network component supply chain issues; 
• Hardware and software price increase (SDN, Network equipment); and 
• Increased SDN licenses due to additional hardware and equipment at the time of 


implementation. 
 


A more detailed risk assessment will be performed as part of the Planning Phase and residual 
risks with a high or critical risk level will be included in Integrated Project Plan along with 
mitigation actions planned or taken in order to reduce the risk level to an acceptable level. 


 


 


 8   Change Controls 
 Changes in the project that will impact the achievement of business objectives or exceed 
tolerance levels for time and cost will be managed through the Manage Project Process resulting 
in a Project Exception Report. A Project Exception Report, if approved, will result in the re-
baselining of the project. 
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Appendix A: NPV Analysis and Cash Flow  
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Appendix B: Alternative Analysis  


Identified Alternatives Summary 


Alternative 1 – Do Nothing (Not Viable) 
Do not replace the Core Network devices at our Primary and the Backup Operations Centers 
(BOC) with the latest hardware models and software with vendor support and maintain 
existing hardware  Maintaining a Core network with aging 
hardware puts the IESO at an unacceptable risk of failure.  The Core network is the backbone of 
the organization’s computing environment and any failure within it impacts all employees, all 
business solutions, all telecommunications and telephony.  It is critical to maintain an updated 
Core network infrastructure and a core network design that aligns with industry standards. 


 


Alternative 2 –Replace Core Network Hardware (Recommended) 


This alternative replaces the existing Core Network devices at our Primary and the Backup 
Operations Centers (BOC) with the latest hardware models and software with vendor support 
and maintenance for 5 years.  This alternative meets the business objective and will ensure a 
reliable network backbone with increased bandwidth capacity.  


. Replacing the Core routers and Data Center networking devices will 
prepare us for Software-Defined Networking (SDN) and ensure consistency of all network 
environments at our Primary and Backup Operating Centers.  


Appraisal of Alternatives 
 


Ref 
# 


Alternative NPV Achievement of 
Business 
Objectives 


Risk Consideration 


1  Do Nothing N/A No Will leave the IESO 
vulnerable to degrading 
hardware and software 
security threats that may 
potentially disrupt the 
operation of the IESO. 


Not viable 


2 Replace existing Core 
Network Hardware 


-$9.2M Yes No material risks are 
anticipated in 
undertaking this option. 


Recommended 
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Appendix C: Project Cost Worksheet   
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1 Executive Summary 


In recent years, the IESO and external stakeholders have identified opportunities to more 
fully use the technical capabilities of existing and emerging resource types to provide the 
services required by the Ontario electricity system. 


The Enabling Resources Program (ERP) is an integrated set of work streams and individual 
projects to be undertaken by the IESO to enable existing and emerging resources to provide 
required services that they are technically capable of providing but currently cannot, or can 
only partially, provide under current market architecture. The ERP plan will consider the 
timing and nature of electricity system needs against the capabilities of resources and the 
timing of when these resources will become available for reacquisition (in the case of 
existing assets) or acquisition (in the case of new resources).  By integrating multiple 
projects together under a program umbrella the IESO can leverage synergies and prioritize 
amongst the projects. The IESO will also be able to provide a roadmap detailing how the 
ERP can assist in meeting forecasted system needs and increase competition in the IESO’s 
Resource Adequacy procurements while respecting staffing limitations.   


As captured in the 2022 Annual Acquisition Report (AAR), a variety of procurement 
mechanisms are underway or under consideration under the Resource Adequacy 
Framework to address a current estimated capacity gap of 1,135 MW in 2025, rising to 2,384 
MW in 2026. Longer-term procurements will address needs over the 2027 to 2034 period, 
ranging from approximately 2,500 to 3,900 MW.  


To support the success of the IESO’s Resource Adequacy framework, which is intended to 
address forecasted system needs, the ERP will prioritize the integration of hybrid and 


Document ID: Author(s): 
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Effective Date: April 14, 2022 Project ID: 400 


Program Charter for: Enabling 
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storage resources into the IESO-administered markets. Hybrids and storage have been 
prioritized within ERP, given the volume of resources with the potential to be hybridized 
that are coming off contract or existing that could contribute to near-term (2026) reliability 
needs if enabled in the IESO-administered markets. The participation of these resources in 
upcoming procurements is expected to be essential to support sufficient competition given 
the uncertainty over gas generation eligibility and the cost and development timelines for 
other resource types. The IESO has applied for federal funding to support the ERP.  


Within ERP, the IESO has identified hybrids (storage + generation), Distributed Energy 
Resources (DERs) and storage as high-priority enablement opportunities. 


This initiative directly supports the following: 


• Enable Competition: Increasing the quantity/diversity of resources that can participate in the 
markets will:  increase competition to advance affordability; and mitigate the undue market power 
of existing large Market Participants;  


• Ensure Cost Effective System Reliability: enabling existing and emerging resources more fully 
in our markets will give the IESO additional needed tools to meet reliability needs this decade; 
and  


• Prepare for the Future of the Sector:  Providing a clear plan/schedule for market updates by 
mid-decade– especially for resources ineligible for the first Resource Adequacy RFP – will reduce 
the likelihood of policy intervention and enable new, clean electricity resources into the IESO-
administered markets to support customer-driven electrification and decarbonization. 


 


The ERP also addresses the following strategic risks: 


• The IESO develops tools/mechanisms to acquire resources, but the design and integration of the 
tools don’t effectively balance ratepayer and supplier risk. 


• The conditions for market power, such as a further increase in the concentration of ownership of 
generation, are enhanced. 


• A Government policy change diverges from market efficient outcomes required to deliver a 
competitive marketplace. 


• Missed opportunity to support sector innovation. 


• A critical bulk electricity system reliability event is triggered by the behaviour of distribution 
connected resources. 


The total cost of the Program is anticipated to be $15.2M including a contingency of $1.4M 
which reflects an estimation accuracy of +/- 10%. In 2021 there was $313K spent on visioning 
work for both Hybrid Facilities and DER, along with work undertaken to set up the Program. 
The Program is expected to be completed by the end of 2026.  The Program Charter is seeking 
approval of the full amount as an envelope. 
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In 2022, the IESO will establish a coordinated plan to clarify the timeline for each constituent 
project within the ERP, reconciling available IESO staffing with the timing of forecasted system 
needs and off-contract resource availability. Hybrid and DER foundational models will be built 
on the Market Renewal Program (MRP platform (MRP goes live; then foundational models are 
triggered). ERP design/implementation work can be scheduled in accordance with the changing 
availability of staff as a result of the MRP schedule or other IESO priorities.  


 


 


The table below shows the overall expenditure over the period of the Program.   


 


 
Table 1.1:  Anticipated Total Expenditure for Program 


 


 


 


The ERP was included in the 2022-2024 Business Plan with capital spending of $2.5M, starting 
in 2024. Staff will develop and submit individual Project Charters to seek approval for the 
design and implementation of each constituent project including operating and capital 
expenditures. In addition, there will be an associated Integrated Project Plan (IPP) for each 
project. As the visioning and design work progresses, overall program costs and schedule will 
be refined and the Program Charter will be revised accordingly.  


 


2 Program Objectives  
IESO has implemented a Resource Adequacy (RA) framework to acquire resources to meet 
short, mid, and long-term electricity system needs. The RA framework includes a number of 
different procurement approaches and timing that the IESO will leverage to procure the 
electricity products and services needed to meet Ontario’s growing reliability needs.   


The ERP will support the RA framework’s objective of delivering cost-effective reliability 
by: 


Total Total 
(without (with


Budget ($K)
Contingency 


($K)
Budget 


($K)
Contingency 


($K)
Contingency)  


($K)
Contingency)  


($K)
Hybrid Resources 2,350             235                2,331      233               4,681             5,149              
Distributed Energy Resources 3,350             335                3,032      303               6,382             7,020              
Storage Operational Enhancements 2,490             249                300         30                 2,790             3,069              


Total 8,190             819                5,663      566               13,853           15,238            


Operating CostsCapital Costs 
Name
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• increasing the quantity and diversity of resources that can participate in the IESO-
administered markets, including through RA procurements;  


• enhancing the enablement of storage resources in the IESO-administered markets to 
facilitate storage participation in the ancillary services markets and manage Control 
Room work load; and  


• providing stakeholders with a clear plan for market updates over the 2020s to 
facilitate investment planning. 


  


Program success will be measured through the successful implementation of the work 
streams identified in the Program overview section and through the successful participation 
of emerging resources (hybrid, storage and DERs) in the IESO-administered markets 
through the use of the new market participation models resulting from the work. As 
organizational priorities shift, the IESO will revisit the work plan and its integration with 
other projects. Specific business objectives and measures will be established for each project 
and will be captured in the corresponding Project Charters. Through the introduction of the 
ERP, the IESO expects the following benefits: 


• Increasing the quantity/diversity of resources that can participate in the markets will:  
increase competition, advance affordability and mitigate the potential for undue 
market power of existing large Market Participants; enable new clean electricity 
resources in support of customer-driven electrification and decarbonization; 


• Enhancing enablement of storage resources in the markets will give the IESO 
additional tools to meet reliability needs; and  


• Providing stakeholders with a clear plan/schedule for market updates over the 2020s 
– especially for resources ineligible for the first Resource Adequacy RFP – will 
enhance investor confidence in the IESO-administered markets. 
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3 Program Overview 
3.1 Program Scope 


The ERP will focus on enabling resources to provide required services that they are 
technically capable of providing but currently cannot, or can only partially provide 
under current electricity market architecture.  This enablement will be accomplished 
through a series of work streams. Specific projects may evolve over the life of the 
Program but are expected to address the enablement of the following resource types: 


 Hybrid Resources 


• Design and implementation of foundational market participation models for 
generation and storage resources located behind a single connection point to the 
grid, including potential changes to uplift allocation for storage resources to improve 
market efficiency; 


• Identification and assessment of potential future enduring market participation 
models (that can unlock additional capability from hybrids as warranted by market 
needs, resource proliferation and availability of IESO resources for integration work) 
for hybrid and stand-alone storage resources; and 


• Working with the government on potential Ontario Regulation 429/04 updates for 
hybrids, to remove global adjustment from energy that is stored and that originally 
came from the on-site generator. 


• Development of a capacity qualification process for hybrid resources taking part in 
RA procurements.  


 Distributed Energy Resources (DER) 


• Design and implementation of a foundational market participation model(s) for 
DERs, including aggregations of dispatchable load and generation that can include 
individual resources <1MW of size, and establishment of a Transmission-
Distribution interoperability framework to ensure deliverability/maintain local 
network reliability; and  


• Identification and assessment of potential future enhanced DER market participation 
models that can be enabled when warranted by market needs, resource proliferation 
and availability of IESO resources for integration work.   


  


Operational Enhancements for Storage Resources 


• Automatic Approval of State of Charge 
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o Implementation of auto-approval of storage resource State-of-Charge change 
requests within the mandatory window; and 


• Supporting Changes for Storage in Automatic Generation Control (AGC) 
o Complete integration of storage resources into AGC through updates to 


multiple supporting systems.  
 


3.2 Overall Program Timeline 
  
The overall Program is expected to complete by the end of 2026 with the 
implementation phase of many of the projects starting post-MRP.  See the schedule 
of projects and high-level deliverables below:  
 


 
Table 3.1:  Timeline for Enabling Resources Program 
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3.3 Cost 
 
Over the period of the Program, the IESO expects a total expenditure, capital and 


operating expense, of $15.2M (including contingency). A high-level breakdown is 
provided in Table 3.2 below.   


 
Table 3.2:  Enabling Resources Program Cost – figures in $Ks 


 


3.4 Key Resource Needs 


The Program will continue to require resources, from I&TS (solution design, 
implementation and maintenance of technical tools) and the various IESO Business 
Units as key stakeholders and beneficiaries of the projected enhancements, as follows:  


• Project Managers 
• Business Analysts 
• Solution Analysts 
• Solution Architects 
• Network Architect 
• Information Security Architect 
• Enterprise Architect 
• Data Base Administrators 
• Data Analysts, Data Architect/Modeler and Data Scientists  


Calendar Year Contingency
Initiative CAP OPEX CAP OPEX CAP OPEX CAP OPEX CAP OPEX CAP OPEX


Total -     313      -     1,775   300      1,675     2,525     1,250     4,015      450        1,350      200        1,385             


Hybrid Resources
IESO Labour 231      900      300      600        700        200        -         
Consultants 150      50           150        50          
Other 675        675         


Total -     231      -     1,050   300      650        1,375     350        675         50          -          -         468                


DER
IESO Labour 82        600 800        500        600        1,000      200        500         100        
Consultants 0 125 225        200        100        -         
Other 450        450         450         


Total -     82        -     725      -       1,025     950        800        1,450      300        950         100        638                


Storage Operational 
Enhancements


IESO Labour 200        100        500         100        400         100        
Other 1,390      


Total -     -       -     -       -       -         200        100        1,890      100        400         100        279                


Actuals Budget
20262021 2022 2023 2024 2025
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• Subject Matter Experts (SMEs) from the engaged Business Units s, specific to 
each project as well as additional resources for specific input such as Legal, 
Regulatory, Stakeholder Engagement, etc. 


 
Certain, more specialized and/or time limited skills may also be acquired externally.  
 
IESO resources will be defined in more detail within each project under the Program, and 
outlined separately in individual Integrated Project Plans. 
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6 Delivery Approach 
 


The Program represents a staged approach to achieving the overall business objectives of 
enabling resources through a number of individual projects and initiatives. The Program 
will start by developing a foundational design vision and high-level design for hybrid and 
DER resources on a priority basis and then initiating individual projects to deliver on these 
designs and other Program elements.   


 


7 Assumptions, Constraints and Potential Risks 
7.1 Project Assumptions 


  The following assumptions have been used to develop this Program Charter: 


• Hitachi Energy will be available to support the development of estimates for 
costs and schedule for the Dispatch Scheduling and Optimization (DSO) 
solution, along with a general feasibility analysis for potential enhanced 
Hybrid and DER market participation models.  


• Although IESO has submitted an application to NRCan for approximately 
$9M of funding to support the Program, the ERP budget does not reflect any 
potential NRCan funding offsets.  


 


7.2 Program Constraints 


The undertaking of ERP cannot impact the delivery of the Market Renewal 
Program (MRP).  Prior to MRP go-live, both the staff and budget requirements 
will be kept at a modest level. The design vision work will be accommodated 
within existing staffing levels. There is some flexibility to adjust the timing of 
DER integration work if needed. The bulk of the ERP design will be completed 
prior to MRP go-live, while the implementation work will be completed in 
parallel with MRP development.   


Details of project constraints will be provided in the Integrated Project Plan for 
each project. 
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7.3 Potential Program Risks and Mitigation Actions  


While there are currently no Program risks that have a high or critical residual 
risk, there are certain skillsets and expertise required to execute the Program that 
are limited due to their deployment on the Market Renewal Program. This 
dependency will have to be actively managed throughout the Program.   


Further risk assessment will be performed for each individual project within the 
Program. 


  


Note: The Program team will maintain a comprehensive risk log which will include a 
complete list of risks including those with a medium or low risk level. New or modified 
risks and mitigation plans will be highlighted to the Program Sponsor and Program 
Steering Committee members via monthly progress reporting. 


 


8 Change Controls 
Changes in the Program that will impact/exceed tolerance levels for objectives, time and cost 
will be managed through the formal Change Management Process resulting in a revised 
Program Charter.  
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SPACE NEEDS PROGRAM - PHASE 3 IMPLEMENT AND TRANSITION


Executive Summary 


The IESO owns and leases three office facilities in the Greater Toronto Area. The primary 
location, the Mississauga control centre, which the IESO owns and operates, was built in 1989 
and requires significant investments in its electrical, mechanical and structural systems over the 
next 4-5 years. The IESO will leverage the results of the office pilot project undertaken in 2022 
to define the path forward with respect to the IESO’s overall office footprint and the 
modernization of the workspace. The modernization of the workspace will be critical to meet 
the needs of today’s workforce and supports the attraction and retention of IESO staff. 


Phase 3 of the Space Needs Program (the Program) builds on earlier work and will implement a 
number of building enhancements and improvements at the IESO’s Mississauga control centre 
as well as renovate the office spaces across its optimized footprint over the next three years.  


The Need for the Project 


Investments in the IESO’s primary location are needed to maintain critical building systems and 
also create a modern, activity-based workspace that meets the needs of its evolving business 
and workforce and represents the most significant investment in its facilities since the control 
centre was built. The high-level objectives of the Program are to create a workplace that: 


• effectively supports a Hybrid Work Model;
• reflects the IESO's critical role in the electricity sector;
• enables staff to be effective;
• supports teamwork and collaboration, stakeholder engagement;
• supports employee retention and attraction; and
• results in reduced operating costs.
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The Program is a Strategic Initiative that supports the IESO’s core strategy to Drive Business 
Transformation and helps define and enhance its desired culture and employee experience. 


As with many organizations, the experience of working from home has changed the IESO’s 
perspective of the role of that the office plays in supporting the business and has accelerated 
the opportunity for the IESO to re-examine how it uses its office space and the needed 
investments in technologies to support the majority of the staff to be able to work effectively 
when working remotely.  The IESO now offers a hybrid work program to most of its employees 
based on business needs. 


Driven by the transition to working remotely, the Canadian landscape signaled that the role of 
the office, in both the public and private sector, is changing.  Critical to the evolution is the 
concept of a more employee centric business model which fosters a culture of collaboration, 
idea exchange and replenishes social capital. This aligns closely to the IESO value of purposeful 
engagement as well as strengthens its attraction & retention objective. 


Cost and Schedule 


A total estimated capital expenditure of $40 million is required to complete the project. 


Program 
Name 


2023 Capital 
Budget 


2024 Capital 
Budget 


2025 Capital 
Budget 


2026 Capital 
Forecast 


Space Needs 
Program $7.0M $10.0M $13.0M $10.0M 


 


The project is expected to start in Q2 2023 and be complete by Q4 2026.   


These estimates and the assignment of appropriate levels of contingency will be further refined 
once the project is formally initiated. 
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Business Goals/Objectives 


This project will achieve the following business objectives: 


• Implement a more employee centric work environment which introduces the concept of 
activity-based work, fosters a culture of collaboration, idea exchange, team building, 
training and replenishes social capital. 


• Optimize the amount of office space required to support current staffing levels and 
expected future growth and results in a reduction of long-term operating costs. 


• Make prudent investments in the mechanical, electrical and structural systems at the 
Mississauga control centre to allow the ongoing operation of the facility over the next 
15-20 years. 


The specific business objectives will be refined as part of project initiation. 


 


Alternatives Considered  


Alternative 1 – Implement & Transition (Recommended) 


Under this alternative, the IESO would analyze its required footprint based on the experiences 
of the office pilots introduced in 2021 and 2022, and its hybrid work arrangement, and renovate 
the appropriate space at its Mississauga control centre and downtown office location.  The 
renovated space would reflect a new, modern activity-based workspace and necessary meeting 
and collaboration space to meet current and future needs. 


The IESO, therefore, would be able to reduce the overall office footprint across its three office 
locations resulting in significantly reduced ongoing operating costs. The IESO would also make 
the necessary investments in electrical, mechanical and structural systems to maintain the 
facility in good working order for the next 15-20 years.   
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Alternative 2 – Do Nothing (Not Recommended) 


The do-nothing option would have the IESO maintain its current offices and Mississauga control 
centre and negotiate new leases at its leased facilities in Oakville and Toronto upon expiry of 
the current leases at the end of 2025.  The IESO would only make the necessary structural, 
mechanical and electrical upgrades at its control centre to maintain the facility in good working 
order. The Do-Nothing option would not address any of the Program’s objectives, the changing 
role of the office, the reduced occupancy needs presented by adopting a new Hybrid Work 
Model or result in longer term operating cost saving.  


Delivery Approach        


This project will be delivered as per the Portfolio Project Management Life Cycle (PPMLC) and 
Solution Delivery Life Cycle (SDLC) processes. The detailed approach with steps for delivery will 
be defined in the Planning Phase.  


Risk Assessment 


The project risks and mitigation strategies are developed in alignment with the IESO’s 
Enterprise Risk Management (ERM) Framework and the corporate process for conducting risk 
assessments.  The ERM Framework supports risk assessment, analysis, mitigation and 
monitoring. 


The IESO will continue to evaluate risks and appropriate mitigation plans throughout the project 
lifecycle. The following are the key risks identified that need to be managed as part of this 
project.   
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Table 3: Risk Assessment 


Risk  Residual 


Risk 


Level 


Mitigation Activities Target  


Risk 


Level  


Qualified general contractors are 


unavailable to support the project on 


the proposed timelines requiring the 


IESO to extend current leases beyond 
the current term. 


High 


• Issue the RFP early in the 


project lifecycle (Planned). 


• Build in conditions in the 


general contractor contract 
that incents on time or even 


accelerated completion of 


the work (Planned).  


• Manage the sequence of the 


work to minimize the 


likelihood that delays will 


impact current lease terms 


(Planned). 
• Negotiate short term 


extension options to current 


leases should they need to 


be extended (Planned). 


Medium 


Lead time of construction and other 


materials result in project delays 


High 


• Use experience from office 


pilot to determine areas of 


largest delivery risk and 


prioritize the RFP 


and/ordering of these 


materials (Planned). 


Medium 
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Risk  Residual 


Risk 


Level 


Mitigation Activities Target  


Risk 


Level  


• Work with vendors and 


General contract to actively 
expedite these orders 


(Planned). 


 


Project Governance Structure 


The project will adhere to IESO’s Project Management Lifecycle and associated project 
management controls which includes monthly progress reporting, project steering committees 
and exception reporting for material deviations in cost, schedule and objectives.  The Project 
Sponsor and Project Steering Committee (made up of key internal stakeholders) provide 
oversight of the project. Due to the size and nature of the project, the Executive Sponsor will 
provide regular reports to the committees of the IESO Board of Directors. 
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LAWSON REFRESH 


Executive Summary 


Lawson, the current financial and accounting application supporting both the Market and 
Corporate accounts, has been used at the IESO since 1998. The last Lawson refresh project 
was completed in 2020 and is now reaching the end of life.  The infrastructure refresh and the 
need to upgrade the financial and accounting software to a version that is supported by the 
vendor presents an opportunity for the IESO to consider enterprise business management best 
practice and have software that integrates all the processes needed at the IESO to deliver on its 
strategy’s financial planning and reporting.  This project will replace the IESO’s current financial 
system to ensure that it continues to meet future financial accounting needs with a vendor-
supported tool. 


The Need for the Project 


The last Lawson refresh project was completed in 2020 and added a contract management 
module for IESO Procurement.  The IESO’s non-cloud Lawson toolset is an end-of-life product 
with current maintenance ending in 2030.  Going forward Lawson is providing cloud-based 
suites only. The IESO requires an Enterprise Resource Planning (ERP) suite that can be a 
replacement for Lawson (including the contract management module), Procure to Pay and 
financial planning, budgeting and analysis modules, and integrate with other systems that are 
impacted.   


Once the IESO completes its Lawson Refresh project, the suite of financial and management 
tools/system to manage the IESO financial planning and reporting will be better integrated, 
without requiring manual updates to reflect changes in project management, business planning, 
budgeting, resource planning, procurement, and performance measures. The IESO will be 
improving the flexibility for financial reporting, planning and forecasting to its various 
stakeholders within and outside the IESO.   
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Cost and Schedule 


A total estimated capital expenditure of $7.5 million and a total estimated operating expenditure 
of $2.4 million is required to complete the project. 


The project is expected to start in Q2 2023 and be completed by Q4 2026.   


These estimates and the assignment of appropriate levels of contingency will be further refined 
once the project is formally initiated. 


Business Goals/Objectives 


This project will achieve the following business objectives: 


• Improved data integrity and resource/tools’ efficiencies that feed the IESO’s 
financial, accounting and procurement functions, supporting IESO business and 
IESO-administered markets (market efficiency); 


• Centralize the IESO’s contracts (IESO Corporate Accounts Payable and IESO Global 
Adjustment impacted contracts - rate payer value); 


• Reduce the number of vendor contracts managed by I&TS and Procurement to run 
the Finance System (rate payer value); and 


• No net increase in software licenses and subscriptions. 


The specific business benefits will be refined as part of project initiation. 


Alternatives Considered  


Alternative 1 – Initiate an RFP to implement a new financial system 
(Recommended) 


Implement a solution coming out of the RFP.  This will ensure all options can be reviewed to 
implement a new financial suite solution to better support the needs for the IESO today and in 
the future.  
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Alternative 2 – Implement Cloud Based Lawson Solution (Not Recommended) 


Implement the current Lawson financial system with cloud-based solution.  In this alternative 
the IESO will miss out on the integration of systems across the organization and the efficiencies 
gained from that integration.  


Alternative 3 – Do Nothing (Not Recommended) 


This is not possible given that this is the IESO’s only financial system and if not refreshed or 
replaced the IESO would be without vendor support. The IESO would not be able to respond to 
changing business needs or be given support when issues arise. 


Delivery Approach        


This project will be delivered as per the Portfolio Project Management Life Cycle (PPMLC) and 
Solution Delivery Life Cycle (SDLC) processes. The detailed approach with steps for delivery will 
be defined in the Planning Phase. 


 Risk Assessment 


The project risks and mitigation strategies are developed in alignment with the IESO’s 
Enterprise Risk Management (ERM) Framework, the corporate process for conducting risk 
assessments.  The ERM Framework supports risk assessment, analysis, mitigation and 
monitoring. 


The IESO will continue to evaluate risks and appropriate mitigation plans throughout the project 
lifecycle. The following are the key risks identified that need to be managed as part of this 
project.   
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Table 3: Risk Assessment 


Risk  Residual 


Risk 


Level 


Mitigation Activities Target 


Risk 


Level  


Significant changes introduced by the 


project are not well adopted by IESO 


staff leading to increased inefficiencies. 
High 


• Ensure all users receive 


adequate training by vendor. 


(Planned)   


• Ensure adequate time for 
training prior to 


implementation. (Planned) 


Medium 


Critical Subject Matter Experts are 
unavailable due to day-to-day activities. 


High 


• Manage the sequence of 
work to minimize the 


impacts to team members 


during busy periods. 


(Planned) 


• Supplement headcount, if 


required. 


• Ensure reasonable 


implementation period to 
account for resource 


availability. 


Medium 


Business requirements are not fully 


met. 
High 


• Engage Business Advisor for 


6 months prior to issuing 


RFP in order to document all 


requirements. 


Low 
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Project Governance Structure 


The project will adhere to the IESO’s Project Management Lifecycle and associated project 
management controls which includes monthly progress reporting, project steering committees 
and exception reporting for material deviations in cost, schedule and objectives.  The Project 
Sponsor and Project Steering Committee (made up of key internal stakeholders) provide 
oversight of the project.  
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BACKUP OPERATING CENTRE AND BACK UP DATA CENTRE RELOCATION 


Executive Summary 


In support of its critical reliability mandate and to meet North American Electric Reliability 
Corporation (NERC) and Northeast Power Coordinating Council (NPCC) reliability standards and 
criteria, the IESO maintains both a Backup Operating Centre (BOC) and Backup Data Centre 
(BDC).  Due to a recent and unexpected change in the service provider for these critical 
facilities, the IESO needs to exit the current facilities at the end of their current leases which 
expire in late 2024 and early 2025 for the BDC and BOC, respectively. This project will seek to 
relocate both the IESO’s BOC and the BDC prior to the end of their current lease terms to 
ensure continuity of these critical services.   


The project will include all costs associated with securing the appropriate facilities and services 
for both critical functions, construction costs to fit-out the facilities to meet business needs and 
regulatory compliance needs, equipment, telecommunication, furniture and computing and 
network infrastructure. 


In addition, the project will be responsible for decommissioning the systems and infrastructure 
that support the existing BOC and BDC. 


The Need for the Project 


Maintain continuity and reliability standard compliance for these two critical backup centres at 
the end of their current lease and service agreement expiration.   


Cost and Schedule 


The project is expected to be completed in Q2 2025 for a total estimated cost of $21.1 million 
of which $15.9 million is capital.  Due to the high level of uncertainty all costs include 50% 
contingency which will be further refined in the planning phase of the project.  It should be 
noted that the cost estimates of $10.4 million shown in Appendix 3 of the 2023-2025 Business 
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Plan does not reflect this contingency amount. Contingency is not allocated for each item within 
the Business Plan but rather managed across the overall portfolio of projects as part of our 
regular monitoring activities.  


The project is entering the initiation phase.  Planning is expected to start in Q1 2023. 


Business Goals/Objectives 


The project will achieve the following business objective:   


1. Secure the necessary facilities and availability services to meet the IESO’s back up operating 
and data centre needs for the next 10 years 


Alternatives Considered  


Alternative 1 – Relocate the existing BOC and BDC to new locations (Recommended)  


Under this alternative we would relocate both the IESO’s Backup Operating Centre (BOC) and 
Backup Data Centre (BDC) prior to the expiry of their current leases.  


The BOC & BDC form a critical component of IESO’s reliable operation of the grid and IESO 
administered markets and is a requirement of NERC’s Reliability Standards and NPCC criteria.  
This option manages the risk to the reliable operation of the power system should our primary 
operations centre or data centre fail or become inoperable and also mitigates the risk of non-
compliance with the Reliability Standards.  This option manages the uncertainty around our 
current facilities and service providers and provides a path to manage these critical functions 
over the next 10+ years. 


Alternative 2 –  Do Nothing (Not Viable) 


The previous service provider for both the Backup Operating Centre and Backup Data Centre 
has exited the business due to financial difficulties.  As a result, the IESO is currently fully 
managing the BOC facility and a new service provider has purchased the Backup Data Centre 
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business.  The owner of the BOC is looking to redevelop the site in mid-2025 requiring the IESO 
to find a new location for the BOC.  There is also uncertainty regarding the long-term business 
model for the new BDC service provider beyond the current lease term. 


The do-nothing option is not viable as it would impact the IESO ability to ensure reliability of 
the IESO Controlled Grid and Administered Market.   


  


Delivery Approach        


This project will be delivered as per the Portfolio Project Management Life Cycle (PPMLC) and 
Solution Delivery Life Cycle (SDLC) processes. The detailed approach with steps for delivery will 
be defined in the Planning Phase.  


Risk Assessment 


The project risks and mitigation strategies are developed in alignment with IESO’s Enterprise 
Risk Management (ERM) Framework, the corporate process for conducting risk assessments.  
The ERM Framework supports risk assessment, analysis, mitigation and monitoring. 


The following are the key risks identified that need to be managed as part of this project.  The 
IESO will continue to evaluate risks and appropriate mitigation plans throughout the project 
lifecycle. 


Table 3: Risk Assessment 


Risk  Residual 


Risk 


Level 


Mitigation Activities Target 


Risk 


Level  


Facilities that meet the IESO’s 


mandatory and non-mandatory 
Critical Work with a Real Estate Broker 


and data centre expert to perform 
Medium 







 Filed: March 29, 2023 
 EB-2022-0318 
 Exhibit E 
 Tab 2 
 Schedule 1 


Attachment 6 
 Page 4 of 4 
  
 


Risk  Residual 


Risk 


Level 


Mitigation Activities Target 


Risk 


Level  


requirements for the Backup Operating 


Centre are not available within the 
distance from our primary control 


centre necessary to meet our reliability 


standard compliance 


a detailed market scan of available 


sites and services for the BOC 
(Underway) 


Adjust non-mandatory 


requirements to increase the 


number of viable sites (Planned) 


 


Project Governance Structure 


The project is adhering to IESO’s Project Management Lifecycle and associated project 
management controls which includes monthly progress reporting, project steering committees 
and exception reporting for material deviations in cost, schedule and objectives.  The Project 
Sponsor and Project Steering Committee (made up of key internal stakeholders) provide 
oversight of the project. 
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METER DATA MANAGEMENT SYSTEM REPLACEMENT 


Executive Summary 


In order to continue to sustain the required IESO settlement services provided by the Meter 
Data Management (MDM) Solution there is a need to replace the existing MDM application 
system (Database & Application components) due to changes in current vendor’s product line. 


The Need for the Project 


The current off-the-shelf application was put into service in August 2015 and has customized 
functionality built into the application based upon the unique requirements of the IESO settled 
markets, and thus supports IESO revenue metering standards, meter data management and 


settlement processes as detailed in the IESO Market Rules (Ch.6, Sec. 5.2.3).  The vendor has 


announced that the application will be replaced with a new product called MDM and the IESO 
custom functionality will need to be rewritten in a new programming language. The rewrite will 
be substantive and therefore the vendor is recommending replacing the current MDM system. 


Cost and Schedule 


The project is planned to be initiated in Q3 2023 and is expected to take anywhere from 3 to 5 
years to complete.  Overall project expenditure is expected to be $23 million based upon the 
cost of the previous project, including inflation.  Capital expenditure is estimated at $18 million 
which includes $4.8 million contingency to account for uncertainties.  See E-2-1 Attachment 1 – 
Capital Projects (Appendix 2-AA) for details. 


Incremental ongoing annual expenses once the project goes in-service is expected to be $.3 
million for software licences and subscriptions, professional services and technology 
maintenance & support. 
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Business Goals/Objectives 


• Reliability and Availability – Sustain the current level of service for the next five years 
while reducing the potential of service interruptions and unplanned events due to aging 
equipment and vendor support limitations; 


• Increasing Capacity – Be able to handle the expected growth in meter reads to support 
implementation of Enabling Resources Program and Resources Acquisition Program; 


• Enhancement to Services - This includes providing additional flexibility for future 
business needs and improved performance for both internal users and market 
participants. 


Alternatives Considered  


Alternative 1 – Do Nothing (Not Recommended) 


Continue to use current software on an upgraded version of the application database.  The 
current application software maintenance agreement ends May 2024 requiring the IESO to pay 
for premium support or use another third partly vendor to support any changes after May 2024.  
The vendor support will increase by 30% for premium support as of that date.  Using a third 
party to support the application will cost a minimum of $100,000 per year. 


Alternative 2 – New Product Replacement (Recommended) 


Replace the existing MDM application with a new application through a competitive 
procurement. The current application has reached its end of life with support and the present 
vendor wants their customers to move to another platform.  Moving platforms involves 
rebuilding the customization for the IESO and there is not easy migration path. This will require 
significant resources from both IESO business, IT, Procurement and the vendor to complete a 
wholesale change to MDM. 
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Alternative 3 – Custom Replacement (2nd Recommendation) 


Replace existing MDM application with a custom-built application by the current vendor for new 
Commercial Reconciliation System (CRS) who has already done similar work at two other ISOs 
in North America.  This will allow for the IESO to reduce maintenance fees with the vendor for 
both application support ($60,000/year).  Having the application run on the same engine as the 
new CRS will allow for a better allocation of IESO IT resources which will net a savings of 
$200,000/year. 


Delivery Approach        


This project will be delivered as per the Portfolio Project Management Life Cycle (PPMLC) and 
Solution Delivery Life Cycle (SDLC) processes. The detailed approach with steps for delivery will 
be defined in the Planning Phase.  


Risk Assessment 


The project risks and mitigation strategies are developed in alignment with IESO’s Enterprise 
Risk Management (ERM) Framework, the corporate process for conducting risk assessments.  
The ERM Framework supports risk assessment, analysis, mitigation and monitoring. 


The following are the key risks identified that need to be managed as part of this project.  The 
IESO will continue to evaluate risks and appropriate mitigation plans throughout the project 
lifecycle. 
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Table 3: Risk Assessment 


Risk  Residual 


Risk 


Level 


Mitigation Activities Target 


Risk 


Level  


Meter Data Management solution 


proposed technology is not as expected 


(usability, functionality) which may 


result in objectives not being met 


High 


Development of clear 


requirements together with a 


comprehensive testing plan will 


ensure project objectives are 
met. Project schedule will 


consider gates to allow early 


detection if requirements are not 


met. Project budget will consider 


appropriate project time and cost 


contingency should the 


mitigation activities prove 


insufficient. (Planned) 


Medium 


Integration with legacy systems and 


managing integration for the meter 


data management solution during 
project may be more complex or time 


consuming than expected which, may 


impact project timelines or result in 


objectives not being met 


High 


Project change management 


process in place to manage cost 


or schedule deviations. (Planned) 
Medium 
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Project Governance Structure 


The project is adhering to IESO’s Project Management Lifecycle and associated project 
management controls which includes monthly progress reporting, project steering committees 
and exception reporting for material deviations in cost, schedule and objectives.  The Project 
Sponsor and Project Steering Committee (made up of key internal stakeholders) provide 
oversight of the project. 
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ENABLING GRID TRANSFORMATION PROGRAM 


Executive Summary 


As articulated in the IESO’s Strategic Plan, the IESO must support Ontario’s Electricity 
Transformation. One of the ways the IESO will support this transformation is by ensuring that it 
continues to effectively and reliably operate an increasingly complex and dynamic regional grid 
over the next 5 to 10 years. The IESO will achieve this outcome by evolving its operating tools, 
processes and people to support a more complex set of supply resources, storage, expanded 
transmission and integration with distributed energy resources across the province and in 
neighbouring regions. 


Some of the changes are already impacting Operations (i.e., manual load curtailments and 
greater use of remedial action schemes) while other impacts will take a few more years to 
arrive (i.e., new generation).  Given the time and effort that will be needed to make the 
transition to the future state of the grid, some urgency is needed so that the changes are 
completed in advance of the critical need.  The Enabling Grid Transformation Program (the 
Program) has developed a delivery plan that considers the need to spread out the required 
changes out over time to manage workload. The following projects are planned to be initiated 
over the business plan timeframe. 


• Phasor Measurement Unit (PMU) Implementation – Identified as a separate
project in the Business Plan


• EMT Software Procurement and Installation (In-flight)


• Rules Engine


• SCADA/Energy Management System (EMS) Replacement
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Some other project work is already underway including the Wide Area Visualization Environment 
(WAVE Phase 2) and the Dynamic Limits in Real-time (DLRT) projects that are highlighted 
Exhibit E-2-1 Attachment 10 Material Capital Project Progress Updates. 


The Need for the Program 


IESO is actively investing in enabling new resources and developing a resource adequacy 
framework to manage the exit of key baseload and other aging resources.  This work will also 
be critical to meeting initial stages of higher demands due to electrification and enabling future 
options to maintain reliability of the IESO controlled grid.  These system changes will bring new 
technologies to the grid, and a more dynamic system as the IESO starts to transform the grid 
while other neighbouring entities, such as NYISO, are also transforming their grids. 


Beyond supply resources, load continues to grow in all pockets of the province which has 
triggered the largest transmission build out in Ontario in decades.  In an effort to save 
ratepayers money, the IESO will continue to seek to maximize the use of existing transmission 
assets through the use of numerous, yet increasingly complex, remedial action schemes or 
manual actions to manage consumption of some new loads.  The use of these special systems 
or other manual control actions allows the IESO to maximize power transfers across the 
province – saving ratepayers billions of dollars by avoiding or reducing new transmission build.  
However, this creates more a more challenging operating environment – increasing the risk of 
mis-operation or operator error in managing these numerous schemes. 


Given all this investment and system change, the IESO must be able to operate the evolving 
and complex grid of the future through the execution of effective operations processes and 
critical tools.  The IESO must be able to effectively plan for complex operations and to have an 
appropriate security monitoring process and toolset is foundational to all other work at the 
IESO.  Without security monitoring and accurate operating instructions, including operating 
limits, the IESO will be unable to reliably schedule and operate the market dispatch of both 
conventional and future technologies.  Additional work beyond the scope of the Enabling Grid 
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Transformation Program may be required to support deeper de-carbonization efforts beyond 
the mid-2030s. 


Cost and Schedule 


The estimated capital expenditure for the program for the period 2023-2025 is $8.2 million. This 
is based on the estimated capital expenditure for EMT Software Procurement and Installation, 
Rules Engine and SCADA/Energy Management System (EMS) Replacement projects (excluding 
DLRT, WAVE Phase 2 and the PMU projects).   


Program Name 2023 Capital 
Budget 


2024 Capital 
Budget 


2025 Capital 
Budget 


Enabling Grid Transformation Program $0.1M $1.1M $7.0M 


See E-2-1 Attachment 1 – Capital Projects (Appendix 2-AA) for details.   


Overall expenditure for the program is estimated to be $54.5 million of which the majority is 
expected to be capital. The following table captures the expenditure and timeline estimates by 
project. These estimates and the assignment of appropriate levels of contingency will be further 
refined once the project is formally initiated. 


Project Name Overall 
Expenditure 


Start End 


EMT Software Procurement and Installation $0.2M Q4 2022 Q2 2025 


Rules Engine $5.5M Q1 2024 Q4 2026 


SCADA/Energy Management System (EMS) 
Replacement (includes new visualization capabilities, 


$48.8M Q1 2025 Q4 2028 
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data analytics, and integration of automation into 
revised security monitoring software) 


 


The program started in 2022 with the procurement of the EMT Software and will be completed 
in 2028.   


Business Goals/Objectives 


• Implementation of modern visualization and analytic tools for operations support and 
real-time operations; 


• Improved security monitoring for real-time operations by enabling more complex limit 
development and real-time adaptation of system conditions in operational limits;  


• Seek to automate real-time operational activities to minimize the risk of operator error 
and manage real-time operator workloads; 


• Improved system integration tools and processes to better integrate connection 
applicants into real-time operations; 


• Improved training and instructions for operations planning and real-time operations. 


Alternatives Considered  


Alternative 1 – Do Nothing (Not Recommended) 


Maintaining status quo will not evolve IESO toolset and processes used to prepare for, and 
manage, real-time system reliability.  Without effective monitoring and automation when 
operating more supply and load resources, and an increasingly complex system, human 
operating errors are more likely leading to reduced reliability. 
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Alternative 2 – Implement subset of components listed in Alternative 3 


Complete a subset of projects under this program listed in Alternative 3.  A more detailed 
analysis will be required to determine possible project complexity and risk as project analysis 
continues. There are options to refresh certain sub-components noted in Alternative 3. 


Alternative 3 – Implement the following projects (Recommended) 


1. Integration of Dynamic Limits in Real-Time (DLRT) into real-time operations and 
replacing our Operating Security Limit (OSL) toolset; 


2. Development of a new rules engine to enable improved delivery of complex operating 
instructions to real-time operators along with the initial stages of automating elements 
of operator tasks.  


3. Integration of Phasor Management Unit (PMU) technologies into real-time operations; 


4. SCADA Replacement: 


a. Replacement of the legacy Energy Management Systems (EMS) with a 
core SCADA system;  


b. New visualization tools for operations support and real-time operators; 


c. New analytic capabilities leading to automated real-time operations (i.e., 
automate RAS arming/disarming selections, and understanding energy 
capabilities in neighbouring systems of resources impacting Ontario); 


5. New Electromagnetic Transient (EMT) study capabilities to better analyse new inverter-
based technologies impact on power system reliability; 


6. Improved processes to better integrate connection applicants into real-time operations; 
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7. Improved training and instructions for day-ahead planning and real-time operations. 


Delivery Approach        


This project will be delivered as per the Portfolio Project Management Life Cycle (PPMLC) and 
Solution Delivery Life Cycle (SDLC) processes. The detailed approach with steps for delivery will 
be defined in the Planning Phase.  


Risk Assessment 


The project risks and mitigation strategies are developed in alignment with IESO’s Enterprise 
Risk Management (ERM) Framework, the corporate process for conducting risk assessments.  
The ERM Framework supports risk assessment, analysis, mitigation and monitoring. 


The following are the key risks identified that need to be managed as part of this project.  The 
IESO will continue to evaluate risks and appropriate mitigation plans throughout the project 
lifecycle. 


Table 3: Risk Assessment 


Risk  Residual 
Risk 


Level 


Mitigation Activities Target 
Risk 


Level  


There is a complex mix of highly 
technical and specialized tools that 


need to be modernized to maintain 


pace with a changing power system.  


The complexity of the work may 


overwhelm our vendors or staff 


capability leading to program delays 


and high costs. 


Critical 


The program will invest in 
upgrades to tools, and processes 


to address the influx of changes 


expected on the IESO-controlled 


grid.  We will take a pragmatic 


approach to upgrading, replacing 


or adding new systems that 


balance implementation cost, 


Medium 
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Risk  Residual 


Risk 


Level 


Mitigation Activities Target 


Risk 


Level  


complexity and costs against 


improvements to operating 


reliability.  The program could be 


de-scoped or the schedule 


refined as more project planning 
analysis is competed for each 


phase of the program. 


New tools are expected to change the 


operating processes used by operators.  


As such, the changes may not be 


readily accepted or understood by 


operators leading to inability to in-


service the new systems. 


Critical 


Early operator involvement in the 


program along with a human 


factors/change approach to the 


program will enable operators to 


understand the planned work 


and support its implementation – 


leading to greater rate of 


acceptance and buy-in on the 


proposed changes. 


Low 


 


Program Governance Structure 


The Program is adhering to IESO’s Project Management Lifecycle and associated project 
management controls which includes monthly progress reporting, project steering committees 
and exception reporting for material deviations in cost, schedule and objectives.  The Program 
Sponsor and Project Steering Committee (made up of key internal stakeholders) will provide 
oversight of the project. 
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MATERIAL CAPITAL PROJECT PROGRESS UPDATES 


The following are updates on previously approved ongoing material capital projects: 


Replacement of the Settlement Systems 


Executive Summary 


In replacing settlement systems that have been in operation since market opening in 2002, 
this project will address market re-design needs associated with implementation of the 
Market Renewal Program (MRP) and enable systems to meet current and future business 
needs. In 2020, the IESO settled approximately $20 billion in the IESO-Administered Markets, 
Ministry of Energy supported programs, and Global Adjustment through the settlement 
systems. 


The Need for the Project 


The existing settlement solution was put into operation as part of the opening of Ontario’s 
electricity market in May 2002 to settle the wholesale electricity market. Over the years, it 
was modified to meet new settlement requirements which resulted from incremental 
improvements to the design of IESO-administered markets and new government policies, 
directives and regulations. Due to the technological limitations of the solution, IESO had to 
rely upon end-user computing (“EUC”) tools to address IESO’s needs. The use of EUC tools 
has introduced an increased risk of error and solution failures and has made it difficult to 
manage technologies, train staff to use and keep the system and tools up to date. These 
limitations pose a significant risk to achieving the design and schedule of the MRP settlement 
due to the solution’s lack of flexibility and aging technology.  


This project will sustain and integrate IESO’s settlements services by addressing issues with 
the existing settlement solution, create transparency and efficiencies in the process to 
address settlement statement disagreements, and enable the implementation of the new 
settlement design requirements required to deliver settlements for the MRP. 
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Project Status:  In-flight - Execution Phase 


The project is being implemented in two phases.  The first phase will release the core 
settlements engine and charge types to support the settlement of the existing market and 
allow the IESO to retire the existing commercial reconciliation system.  The second phase will 
introduce the new charge types to support MRP. 


Capital Budget (Including Contingency):  $ 36.8 million  


Allocated Capital Contingency: $8.5 million 


See E-2-1 Attachment 1 – Capital Projects (Appendix 2-AA) for details. 


Forecast Completion Date: Phase 1 – Q3 2024, Phase 2 - Q2 2025 


Business Goals / Objectives 


• Implement a settlement solution to better support Settlements’ needs for the IESO 
administered markets and programs and changes from government policies, directives 
and regulations, today and in the future; 


• Improve the settlement control framework through enhancing the automated 
preventive, detective and corrective controls; 


• Improve settlement solution flexibility and maintainability through new architecture 
design and underlying technologies; 


• Increase the efficiency and effectiveness of addressing and resolving settlement 
inquires and disagreements by improving the processes, market rules and systems. 
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Resource Adequacy Program 


Executive Summary 


As part of its commitment to transition to the long-term use of competitive mechanisms to 
meet Ontario’s resource adequacy needs, the IESO is working with stakeholders to implement 
the resource adequacy framework to develop and execute mechanisms, such as the Capacity 
Auction and Requests for Proposals (RFPs) to procure reliability services and products 
through different mechanisms.    


The Need for the Program 


Within the broader Resource Adequacy framework, the capacity auction is a key mechanism to 
acquire capacity for short-term resource adequacy needs and the IESO has introduced a 
number of enhancements through the Capacity Auction Enhancements project which is 
currently the only capital work being undertaken as part of this Program. The IESO will continue 
to evolve and make incremental improvements to the auction framework to ensure it meets 
growing capacity needs cost effectively.  
The IESO’s 2021 Annual Planning Outlook (APO) signaled growing capacity needs emerging 
mid-decade following the expected retirement of the Pickering Nuclear Generating Station. The 
2021 APO anticipated capacity needs to exceed 7,000 MW (comprising existing resources off-
contract that need to be re-acquired plus new resources) in 2026 continuing to grow into the 
2030s.  The IESO is establishing a cadence of competitive procurements, alongside other 
mechanisms, such as programs and negotiations, to secure existing and new resources to meet 
the medium-term and long-term emerging system needs. These mechanisms are being 
designed with stakeholder input as part of the broader Resource Adequacy framework, which 
will result in tools/mechanisms that effectively balance ratepayer and investor risk. As a result 
of these procurements and other actions taken, the 2022 APO showed a significant reduction 
in 2026 capacity needs, and capacity needs that grow to over 7,000 MW in 2029. 


Program Status:  See below: 
Capacity Auction Enhancements: In-flight – Execution Phase 


Forward Capacity Auction: Not initiated 
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Capacity Auction Enhancements Project: 
Capital Budget (Including Contingency):  $ 3.9 million 


Allocated Capital Contingency:   $0.6 million 


Forward Capacity Auction Project: 


Estimated Capital Cost: $3.3 million 


Estimated Capital Contingency: None 


See E-2-1 Attachment 1 – Capital Projects (Appendix 2-AA) for details. 
Forecast Completion Date: 
Capacity Auction Enhancements: Q4-2023 


Forward Capacity Auction: TBD 


Business Goals / Objectives 


• Improve resource availability and performance by ensuring capacity secured through 
the auction is better aligned with their resource adequacy value starting with the 
December 2023 Capacity Auction; 


• Expand participation by enabling additional resource types in the December 2022 
Capacity Auction; 


• Improve business certainty for participants by setting minimum capacity target, 
starting with the December 2021 Capacity Auction; 


• Ensure system reliability & enable competition by implementing RFP processes to 
secure resources to meet mid-term & long-term resource adequacy needs emerging in 
2026. 
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Dynamic Limits in Real-Time  


Executive Summary  


In enabling the continuous assessment of real-time grid conditions, the Dynamic Limits in 
Real-Time (DLRT) Project will significantly improve the utilization of Ontario’s transmission 
system, resulting in market and system operations efficiencies, and increased system security 
and resilience. The DLRT project deploys capabilities to continuously evaluate the security of 
the grid and provides timely and precise information to operators, even following unforeseen 
events. These capabilities will enable the IESO to continue to meet its regulatory obligations 
in light of evolving reliability requirements, enhance the resiliency of the grid, and provide 
improved market outcomes.  


The DLRT project is a significant step forward in ensuring the reliability of the province’s 
power system and delivers foundational change in how transmission limits are determined 
and used to operate the grid.  


The incremental costs of this project are more than offset by the benefits, given its potential 
to achieve significant market savings, which, at the minimum, are $1.5 million every year 
following completion of the project.  


The Need for the Project  


Reliability and resiliency: The IESO has a mandate to ensure the reliability of the province’s 
power system, which includes operating within the capabilities of its equipment (i.e., ratings), 
in order to prevent equipment damage, and to protect staff and the public.  While the 
mandate is not new, we are seeing there is a trend within the industry whereby 
manufacturers and asset owners are “tightening” equipment ratings – including allowed 
operating voltages.   


As a result, the IESO is currently in a position where it must acquire new capabilities to assess 
and monitor the system with respect to these new criteria or be non-compliant with our 
Market Rule obligations. This project implements a cost-effective solution to assess and 
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monitor post-contingency voltage levels in real-time and protect equipment from over-
voltages.  


Market Efficiency: Dynamically determined real-time stability limits will often allow for 
increased power transfers on the grid because they take into account actual system 
conditions, as opposed to the off-line calculated limits in use today.  Off-line calculated limits 
need to rely on conservative assumptions to account for the variety of system conditions that 
may exist over the period for which they will be in use. As a result, real-time stability and 
voltage limits improve the utilization of the existing transmission system and increase market 
efficiency such that the efficiency benefit generates a positive, yet conservative, net present 
value for this project in excess of $1.7 million in just the first four years of in-service 
operations of DLRT.   


Process efficiency: Deploying real-time stability limit derivation capability will lay the 
foundation for gains in efficiency for process work related to providing back-office 
engineering support to the Control Room and for development of mid-term and short-term 
operating limits.   


Project Status:  In-flight – Planning Phase  


Project is progressing in accordance with the plan.  


Estimated Capital Cost (Including Contingency):  $4.6 million 


Estimated Capital Contingency: $1.1 million 


See E-2-1 Attachment 1 – Capital Projects (Appendix 2-AA) for details.  


Forecast Completion Date: Q1 2025  
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Business Goals / Objectives  


1. Comply with regulatory requirements by providing the capability to assess and monitor 
post-contingency voltage levels on the transmission system in real-time.  


2. Enhance the reliability and resiliency of the IESO-controlled grid by significantly 
improving the timeliness of stability operating limits with respect to varying real-time system 
conditions.  


3. Improve the utilization of the IESO-controlled grid resulting in $1.5 million annual market 
benefit through reduced costs to ratepayers.  


4. Add new capabilities for determining and manually implementing dynamic limits in real-
time, while maintaining current staffing levels within the Markets and Reliability Business 
Unit.   
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SCADA/Energy Management System (EMS) Upgrade 


Executive Summary 


This project will upgrade the SCADA/EMS, the primary system operators use to monitor and 
manage the IESO-controlled grid. The resulting improvements will enable custom applications 
to run on the latest version of the vendor’s software and improve the ability of energy 
storage resources to become integrated suppliers of regulation services. 


The Need for the Project 


A SCADA/EMS is a system of computer-aided tools used by operators of electric utility grids 
to monitor, control, and optimize the performance of the generation and/or transmission 
system1. 


This project will extend the life of current SCADA/EMS. In addition to the upgrade this project 
will incorporate the objectives of the Storage Resources in the IESO’s Automatic Generator 
Control (AGC) tool initiative and implement the changes to the SCADA/EMS to support the 
Wide Area View Environment (WAVE) – Phase 2 project. 


Project Status:  In-flight - Execution Phase 


The project released its entire approved time contingency due to delays in vendor delivery.  It 
is progressing according to the latest approved project plan and is expected to complete Q1 
2023. The upgrades for the core SCADA/EMS and AGC changes, which represent the majority 
of the project scope, went into service in November 2022. 


Capital Budget (Including Contingency):  $ 14.3 million  


Allocated Capital Contingency: $2.3 million 


                                                           
1 https://en.wikipedia.org/wiki/Energy_management_system  



https://en.wikipedia.org/wiki/Energy_management_system
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See E-2-1 Attachment 1 – Capital Projects (Appendix 2-AA) for details. 


Forecast Completion Date: Q1 - 2023 


Business Goals / Objectives 


• Extend the life of SCADA/EMS platform for a minimum of 5 years from the in-service 
date, sustain the related services, and improve reliability and resilience per “I&TS Grid 
& Market Operations Service level requirements” (REQ-220).  


• Reduce operational complexity by using the latest version of the vendor’s SCADA/EMS 
platform. This will improve the operators’ ability to operate the IESO Controlled Grid 
(ICG) according to industry standards.  Any enhancements or use of new features to 
reduce operational complexity will be balanced against the project timelines and 
resource limitations. 


• Ensure that: 
a. Energy storage resources providing regulation service can be modeled within 


the AGC tool; and, 
b. The AGC tool can account for an energy storage facility’s state-of-charge when 


providing regulation services.  
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Centralized Alarm Management System Replacement 


Executive Summary 


The Centralized Alarm Management System (CAMS) Replacement project will ensure IESO 
operators can continue to manage alarms and events that are important indicators of change 
by implementing a new solution to replace software that will no longer be supported by the 
vendor. 


The Need for the Project 


The project will replace the existing CAMS solution with a vendor supported alarm capability. 


Recently, there have been multiple incidents where CAMS failures have reduced System 
Operations’ situational awareness of the IESO Controlled grid2. Such failures have at times 
also negatively impacted other systems such as the Supervisory Controls and Data Acquisition 
(SCADA) system. Further, CAMS failures have delayed IESO ability to deploy new alarms. 


Project Status:  In-flight - Execution Phase 


The project time is expected to exceed the approved schedule baseline including contingency 
due to issues discovered late in the Execution Phase of the project. A Project Exception 
Report requesting additional time has been submitted for approval. 


Capital Budget (Including Contingency):  $ 5.3 million 


Allocated Capital Contingency: $0.8 million 


See E-2-1 Attachment 1 – Capital Projects (Appendix 2-AA) for details. 


                                                           
2 Examples: 1) Configuration database stopped allowing changes; 2) Both the primary and secondary databases corrupted causing 
a full day outage to CAMS. 
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Forecast Completion Date: As per the Project Exception Report referred in the Project 
Status section, the project is now expected to complete Q4 - 2023. 


Business Goals / Objectives 


• Improve the IESO’s alarming capabilities while maintaining compliance with North American 
Electric Reliability Corporation (NERC) Critical Infrastructure Protection (CIP) standards.    


o Replace the CAMS solution with a vendor supported alarm solution. 


o Realize internal efficiency gains as the effort to support the replacement CAMS solution 
will be reduced 


o Improve agility and flexibility in deploying and maintaining alarms. 


o Ensure the new CAMS solution retains a centralized design. 


• Ensure the replacement CAMS solution supports modern integration methodologies. 
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Market Analysis and Simulation Toolset (MAST) 


Executive Summary 


As the MRP is introducing wholesale market changes, current tools to monitor, assess and 
analyze the new market will be insufficient. MAST will deploy a common assessment tool 
environment that can be utilized in multiple business processes that will monitor, correct, 
improve or alter market design or operations over the day-ahead, pre-dispatch and real-time 
periods. The new tools are required after MRP go-live. 


The Need for the Project 


This project is critical to realize the anticipated benefits of the renewed market, as 
unintended outcomes resulting from inefficient market schedules or perverse financial 
incentives through the potential for counter-intuitive market prices could diminish the 
benefits of MRP and have a negative impact on the stakeholder perception of market 
operations. In the 20 years of administering the existing market, the previous monitoring and 
analysis  through simulation tools has resulted in savings to the ratepayer of well over several 
hundred million dollars through changes to the legacy market design. Such tools have 
traditionally allowed the IESO to analyze and resolve market outcomes that were found to be 
irrational, stifle competition, provide unwarranted windfall gains, or were economically 
inefficient. Going forward the IESO must have new tools to assess the effectiveness of MRP 
to identify potential solutions to address unintended outcomes and inefficiencies. 


Project Status:  In-flight - Planning Phase 


The project has experienced delays due to the availability of critical IESO and vendor 
resources which has caused the Planning Phase to be extended until May 2023.  The project 
will be put on hold at that time with the extension of the MRP project schedule.  This project 
will resume in the implementation phase once internal and vendor resources are available but 
before MRP go-live. 
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Capital Budget (Including Contingency):  $ 6.4 million 


Allocated Capital Contingency: $1.5 million 


See E-2-1 Attachment 1 – Capital Projects (Appendix 2-AA) for details. 


Forecast Completion Date: Q3 – 2025  


Business Goals / Objectives 


1. Maintain the IESO’s regulatory obligation to support the monitoring and investigative 
mandate of the Ontario Energy Board’s Market Surveillance Panel by simulating market 
results with assumptions on market design and participant behaviour.  


2. Sustain the ability and have more advanced capability that matches sophistication of the 
new market to monitor the performance of the IESO-administered markets and identify 
anomalous/unintended outcomes and the exercise or abuse of market power.  


3. Provide the capability to simulate scenarios to measure benefits realization and to identify 
potential unintended market outcomes from implemented market initiatives.  


4. Improve the quality and consistency of analysis results between Markets and Reliability and 
Market Assessment & Compliance Division (MACD) by moving to a common IT supported 
toolset while maintaining separation of function between the two groups. 
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$1 MILLION - $4 MILLION CAPITAL PROJECT UPDATES


Below is a summary of the planned projects, and an update on the progress of the IESO’s 
ongoing capital projects that have a total capital expenditure between $1 million and $4 million. 
Please refer to E-2-1 Attachment 1 – Capital Projects (Appendix 2-AA) for more details on cost 
and variance. 


Data Excellence Program 


Executive Summary 


To help harness the full value of IESO data, this program establishes an evolved data 
management and analytics framework to support IESO business needs and enhance third-
party access to data and information. Data governance policies and tools (Data Catalog), an 
updated data warehouse strategy and supporting applications for high-value use cases and a 
centre of excellence for advanced machine learning applications are in the scope of the 
program roadmap. 


The Need for the Program 


In 2019, the IESO embarked on an intentional and structured effort to evolve its data & 
analytics maturity level. This is being accomplished by developing a data strategy designed to 
treat organizational data as a valuable business asset, thereby creating opportunities for 
meaningful ratepayer and organizational value creation from the vast quantity of information 
in the IESO’s data repositories. 


To help achieve this imperative, this strategic initiative employs a business-centric approach 
to enhance the IESO’s data management & analytics capabilities by establishing a 
governance framework and practices and by extracting value through a broad range of 
enterprise-wide applications. The following projects are part of this program. 


Data Governance Policy – project commenced in Q3-2021 


A new IESO Data Governance Policy has been created to support the key provisions of an 
Enterprise-wide Data Governance Program at the IESO – the policy was enacted in 2022, 
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along with a training companion course that was designed to explain foundational concepts 
of data governance and their application at the IESO.   


Data Catalog Tool Implementation – project commenced in Q1-2020 


An Enterprise-wide Data Governance Program is to be deployed through the use of a Data 
Catalog tool. The tool will be populated one data domain at a time. This will include the 
governance roles, a catalog of the datasets, data dictionary/business glossary, retention 
schedules, security classifications and data quality specifications.  


Machine Learning Data Lab – project commenced in Q3-2020 


The IESO has a large talent pool of analysts who leverage the data available. The current 
tools at their disposal have not kept pace with the advancements that are now common place 
in other industries. To enable our resources to gain experience with machine learning 
algorithms, this project will establish a Data Lab that will be available for users to access with 
some pre-loaded data sets and to upload their own data.  


Enterprise Data Warehouse Optimization – project commenced in Q2-2021 


The Enterprise Data Warehouse Optimization project will ensure that IESO has an efficient 
data warehouse design and supporting processes in place to enable our data to be extracted 
and analyzed quickly and accurately. This will allow for the improvement of the existing data 
in the warehouse through the creation of data marts and other database improvements, and 
will introduce new data sets to the warehouse in a manner designed for analytics and not 
simply for storage purposes.   


The project will use an iterative and “time bound” approach to develop data marts for as 
many uses cases as possible on a priority basis, before the end of December 2023 and within 
the approved budget. This innovative and iterative approach will allow the IESO to prioritize 
the pain points its analysts are facing with the current data available in the data warehouse 
and set the IESO up for success with the additional data coming from market renewal and 
other data intensive projects. 
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Program Status:  In-flight - Execution Phase 


Data Governance Policy & Training Course: Complete 


Data Catalog Tool Implementation: In-flight – Closure Phase  


Machine Learning Data Lab - Complete 


Enterprise Data Warehouse Optimization:  In-flight – Execution Phase 


Additional program elements are contemplated for 2024 and 2025, that may include 
procurement and implementation of advanced analytical tools, external reporting 
optimizations or other necessary projects as identified by the business, for an additional 
investment of $800,000 and $500,000 in 2024 and 2025 respectively.  


Current Approved Capital Budget:  $3 million 


Allocated Capital Contingency: None 


Current Program Forecast Completion Date: Q4 2023 


Business Goals / Objectives 


The goal of the Data Excellence Program is to support the IESO’s core strategy of driving 
business transformation by maturing its Data & Analytics Framework, in alignment with the 
evolved needs of the sector.  
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Wide Area Visualization Environment (WAVE) – Phase 2 


Executive Summary 


The WAVE Phase 2 project expands the IESO’s visibility into neighboring power systems. The 
first project (WAVE Phase 1) improved the IESO’s situational awareness to the west of 
Ontario. This project will improve situational awareness and maintain ongoing compliance 
with North American Electric Reliability Corporation (NERC) Interconnection Reliability 
Operating (IRO) standards by expanding modelling to neighboring power systems (NYISO, 
PJM and Hydro-Quebec), improving the IESO’s ability to monitor and respond to real-time 
conditions that may affect the IESO controlled grid.   


The Need for the Project 


The IESO has limited visibility outside Ontario and typically is not aware of changes in power 
flows in neighboring jurisdictions until they show up as changes in parallel flows in Ontario. 
This lack of visibility limits the IESO’s ability to proactively position the system to maintain 
reliability following external disturbances or rapidly changing external market conditions. 
Additionally, NERC standards mandate awareness and real-time simulation of critical 
elements in adjacent Reliability Coordinator (RC) areas. This project takes a prudent 
approach to ensuring compliance with NERC critical standards and improving the IESO’s 
awareness of key elements in adjacent reliability coordinator areas. 


Project Status:  In-flight - Execution Phase 


Due to impacts of delays in Supervisory Control and Data Acquisition (SCADA)/Energy 
Management System (EMS) Upgrade project and internal resource constraints, the decision 
has been made to place the project on hold after incorporating the power system model (Q2-
2023).  The project will resume once critical subject matter experts are available to support 
the remaining external models. 


Capital Budget (Including Contingency):  $3.2 million 


Allocated Capital Contingency: $0.4 million 
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Forecast Completion Date: Q4 2025 


Business Goals / Objectives 


• Improve visibility and modelling of identified critical elements for three external Reliability 
Coordinators (RC): NYISO, PJM and Hydro Quebec, which will give the IESO an enhanced 
wide area view and facilitate maintaining compliance with applicable/relevant versions of 
NERC reliability standards. 


• Improve the ability of the IESO to monitor real-time wide area operating conditions in 
accordance with NERC guidelines and evolving best practices on situational awareness. 
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Addressing Market Surveillance Panel (MSP) Recommendations Program 


Executive Summary 


A portfolio of initiatives to develop, evolve and address inefficiencies in the electricity market 
in response to observations by the MSP and other stakeholders. 


Projects currently included in the program are as follows: 


Improving Accessibility of Operating Reserve – project commenced in Q1 2021 


• Operating Reserve (OR) is stand-by supply that the IESO can quickly call upon in the 
event of an unexpected mismatch between supply and demand. IESO carries operating 
reserve to comply with the requirements set out in NERC’s Disturbance Control Standard 
(BAL-002-3) and NPCC’s Regionals Reliability Reference Directory #5. The objective of 
this project is to develop a solution that improves the accessibility of the scheduled OR. 


Transmission Rights Market Enhancement and Platform Refresh – project commenced in Q4-
2021 


• The IESO uses the Transmission Rights Auction (TRA) tool to administer the monthly 
Transmission Rights Market. The underlying technology platform has reached end of 
life and is unable to support further enhancements to the TRA tool. This project will 
update the TRA platform, improve efficiency for support staff and introduce one of the 
high-value enhancements identified in the recent Transmission Rights Market Review 
performed by the IESO in response to a MSP recommendation.  Additional 
enhancements identified in the TRA Review are included below as part of the project 
“Transmission Rights Review – High Value Opportunities” 


The Need for the Program 


This program is a portfolio of projects proposed to address current as well as anticipated (i.e. 
yet to be issued) Market Surveillance Panel (MSP) recommendations. These projects will be 
incremental improvements and enhancements to the electricity market to address MSP 
concerns and inefficiencies. 
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Reports and findings from the MSP can identify issues related to anti-competitive behavior, 
such as gaming, and other shortcomings within the market design with impacts commonly in 
the tens of millions of dollars.  These issues can have a significant public and media profile.  
The ability of the IESO to respond effectively to findings is critical to maintaining both its 
corporate reputation and stakeholder and investor confidence in the IESO-administered 
markets. 


Program Status: 


• Improving Accessibility of the Operating Reserve: In-flight -Execution Phase. Expected 
completion Q2 2023. 


• Transmission Rights Market Enhancement and Platform Refresh: In-flight -Planning- 
Expected completion Q4 2024 


Other projects will be considered for inclusion under this Program on a priority basis, such as 
Maximizing the Value of OR Participation across Interties and High Value Opportunities 
identified as part of the Transmission Rights review. 


Estimated Capital Cost (Including Contingency):  $2.4 million 


Estimated Capital Contingency: $0.6 million 


Forecast Program Completion Date: TBD as other projects will be considered for 
inclusion under this Program on a priority basis.  


Business Goals / Objectives 


• Initiatives from this program will help ensure reliability through improving the functioning 
of the electricity market. Depending on the nature of the recommendation, the issues 
identified by the MSP may directly impact system reliability. 


• Initiatives from this program will help enable and strengthen competition by contributing 
to a more efficient, fair marketplace and selecting the most economic resources.  


• Ensure the IESO compensates market participants for the amount of OR that resources 
are capable of providing during an Operating Reserve Activation.   
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Enterprise Antivirus Replacement 


Executive Summary 


The current antivirus solution which was commissioned in 2018 will no longer be supported 
as the current vendor is moving to a cloud-based service offering only, which will not meet 
the current NERC Critical Infrastructure Protection (CIP) standards. This project will replace 
the current antivirus solution with a new “on-premise” solution that will maintain the IESO’s 
security posture and continue to meet the NERC CIP requirements.   


The Need for the Project 


The vendor will be migrating the existing solution to a cloud-only format, making it non-
compliant with the existing NERC-CIP standards; where the requirement is for an “on-
premise” solution. This project is required to replace the existing solution with a solution that 
will detect, prevent and respond to cybersecurity threats and attacks, and allow the IESO to 
remain compliant with NERC CIP standards.   


Project Status:  In-flight - Execution Phase - Project is progressing according to plan. 


Capital Budget (Including Contingency):  $0.7 million 


Allocated Capital Contingency: $0.1 million 


Forecast Completion Date: Q4 2023 


Business Goals / Objectives 


• Continue detection, prevention, and response to cybersecurity threats and attacks with a 
vendor supported Advanced Endpoint Detection and Response solution; 


• Maintain compliance with NERC CIP standards with the vendor supported solution. 
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Long Term Demand Forecast 


Executive Summary 


This project will replace the existing Long-Term Demand Forecast tools which have reached 
end of life and update the end-use load profiles used to develop the long-term forecasts. 
These tools are essential to support the planning processes that forecast system needs and 
provide infrastructure investment advice for the next 20 years.  


The Need for the Project 


The Annual Planning Outlook (APO) is the primary input into the Annual Acquisition Report 
(AAR) which identifies future capacity needs. The long-term demand forecast is the first input 
into this process. Without a functional tool the IESO will be challenged in its ability to 
effectively forecast future capacity needs. Further, as the tool is only supported on a virtual 
computer it can only be accessed by one user at a time. This limits the IESO’s ability to 
produce multiple scenarios in parallel and ability to address government requests or model 
for different scenarios which could be used to inform planning decisions. 


The grid is currently experiencing a significant step change in how electricity is being used. 
This project will retire the current Long Term Demand Forecast tool and procure a new tool, 
as well as update the datasets. The current tool was procured approximately 15 years ago 
and has limitations of access, IT support, age and data.  The project will also revamp the 
Long-Term Demand Forecast process, as well as improve the accessibility and reliability of 
the remaining tools and data. 


Project Status:  In-flight - Planning Phase  


Project is progressing according to Plan. 


Capital Budget (including contingency):  $2.6 million  


Allocated Project Contingency: $0.6 million 


Forecast Completion Date:  Q2 2025 
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Business Goals / Objectives 


1. Deliver a new Long-Term Demand Forecast solution (for the 20- to 30-year time 
frame), including updating the datasets, to sustain the production of reliable long–
term demand forecasts; 


2. Updating demand forecast tools and capability improves forecasting and reduces risks 
to reliability related to under-forecasting system needs; 


3. Improve the accessibility and reliability of the demand forecasting tools and data, to 
reduce operational risks to the IESO; and 


4. Improve the consistency of outputs from the 18-month and 20 to 30-year demand 
forecasts to reduce reputational risks to the IESO. 
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PMU Integration – Phase 3 


Executive Summary 


Phasor Measurement Units (PMUs) can continuously deliver high-quality, time synchronized 
real-time power system data at a high frequency (30-60 samples per second). Building on the 
earlier phases of this work, Phase 3 will integrate PMU data into the IESO's operations 
support tools and services, as well as live information into the Control Room. Obtaining PMU 
data from across Ontario will improve real-time monitoring of the IESO-controlled grid; 
obtaining PMU data from other jurisdictions outside of Ontario will improve wide-area view; 
and both will improve the IESO’s overall situational awareness. PMUs also provide the IESO 
the ability to diagnose incidents and to more efficiently comply with several NERC reliability 
standards.  


The Need for the Project 


Over the last decade, the Ontario electricity sector has evolved into a more dynamic power 
system with higher penetration of intermittent inverter-based resources, distributed energy 
resources (DERs), and storage devices, while we also anticipate a decreasing quantity of 
large traditional generation sources. This evolving supply mix has resulted in less system 
inertia and greater challenges for system operators to continuously monitor the grid. 
Combined with the potential for climate change driven increases in severe weather events, 
tighter supply margins and a changing supply mix across Ontario and North America, and 
expanding infrastructure in Ontario, enhancing the IESO’s situational awareness will be 
critical to maintaining reliability and resilience.  


Obligations on market participants to have PMUs installed at certain specified locations have 
been included in the IESO’s Market Rules starting in December 2024. 


Project Status:  Planned - Not Initiated - The project is expected to be initiated in Q2 2023. 


Capital Cost: $3.25 million 


Assigned Capital Contingency: None 
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Forecast Completion Date: Q4 2025 


Business Goals / Objectives 


• Improve the reliability of the Ontario power system by adding new infrastructure with 
new and advanced system monitoring and data recording capability; 


• Improve the ability of the IESO to comply with NERC reliability standards due to 
availability of high quality data, particularly for MOD-033; 


• Improve the ability of the IESO to diagnose local and interconnection-wide incidents and 
design mitigation steps; 


• Improve the ability of the IESO to view near real-time wide-area operating conditions; 
and 


• Contribute to the enabling of emerging resources types through improved monitoring and 
understanding of their operations during system events. 
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Firewall Refresh 


Executive Summary 


The IESO plays a critical role in maintaining the safe and reliable operation of Ontario’s bulk 
electricity system and in administering the wholesale electricity market. As a thought leader 
in the electricity sector, the IESO must have a robust and reliable computing infrastructure 
that includes cyber defense controls. This project will refresh the Checkpoint firewall 
appliances as they reach end of vendor support. 


The Need for the Project 


This project seeks to build on the strengths of the existing security architecture by upgrading 
the key security controls at the firewall perimeter of our data network. This upgrade will allow 
the IESO to take advantage of features which are used to reduce the risk of evolving cyber-
attacks and ensure it mitigates security concerns related to the industry.  


Project Status:  Planned – Not Initiated 


Estimated Capital Cost including Contingency:  $3 million 


Estimated Capital Contingency: None 


Forecast Completion Date: Q4 2024 


Business Goals / Objectives 


• Sustain the availability and reliability of the firewall service by refreshing the existing 
Checkpoint firewall to ensure continuous vendor support for 5 years. 


 


  







Filed: March 29, 2023 
 EB-2022-0318 
 Exhibit E 
 Tab 2 
 Schedule 1 


Attachment 10 
 Page 14 of 33 
 


Data Loss Prevention (DLP) Phase 2 


Executive Summary 


The IESO plays a critical role in maintaining the safe and reliable operation of Ontario’s bulk 
electricity system and in administering the wholesale electricity market. The IESO also plays a 
role as a cyber security thought leader in the electricity sector. As such, the IESO needs to act 
as an example by having a robust and reliable computing infrastructure that includes cyber 
defense controls. Data loss prevention (DLP) is an approach that seeks to improve information 
security and protect business information from data breaches. It can detect data movement 
and prevent end-users from moving key information outside the network. This project is 
focused on a technological DLP solution that will provide features and benefits in a variety of 
situations, all of which will allow the IESO to better understand how high-value data is handled 
within the network and will, where necessary, automate the prevention of data sharing with 
unauthorized personnel.  


The Need for the Project 


DLP identifies, monitors, and protects data in use or in motion on the network, as well as data 
at rest in storage or on desktops, laptops and mobile devices. Through deep content inspection 
and a contextual security analysis of transactions, DLP serve as the enforcers of data security 
policies and provide a centralized management framework designed to help detect and prevent 
the unauthorized disclosure or transmission of sensitive information.  


DLP protects against mistakes that lead to data leaks and intentional misuse. As 
organizations such as the IESO recognize the growing risk of data loss and the importance of 
data protection, it is vital to the IESO to have a DLP tool to ensure that IESO data is 
protected from both accidental or malicious misuse that can lead to the potential leakage or 
even loss of data. 


Project Status:  Planned – Not Initiated 


Estimated Capital Cost including Contingency:  $2.5 million 
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Estimated Capital Contingency: None 


Forecast Completion Date: Q2 2025 


Business Goals / Objectives 


• Provide visibility on both accidental and malicious misuse of IESO data as well as 
prevention of potential leakage or loss of sensitive data; 
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Windows Infrastructure Refresh 


Executive Summary 


The IESO utilizes Microsoft Windows Servers and related hardware and software components 
to provide the underlying platform for all the applications used by the IESO. Collectively 
known as “Windows Infrastructure”, it provides a number of services, including, amongst 
others: authentication and authorization, remote desktop connection (terminal server) and 
wireless authentication.  


These services are critical for the operations of IT systems required to meet our business 
obligations.  This project will refresh the Windows Infrastructure. 


The Need for the Project 


The Microsoft Windows Server operating system version in use is nearing end-of-life which 
means no support will be provided by Microsoft including critical security patches. 
Furthermore, the hardware for these servers are no longer supported by its vendor and 
require a high-priced extended maintenance support to ensure its continued operation.  


A new hardware infrastructure ensures the continuous vendor support and latest Windows 
operating system provides patches for critical security patches and bug fixes.   


Project Status:  Planned – Not Initiated 


Estimated Capital Cost including Contingency:  $2 million  


Estimated Capital Contingency: None 


Forecast Completion Date: Q4 2024 


Business Goals / Objectives 


• Refresh the hardware infrastructure hosting the core Windows services; and 
• Upgrade the Windows Server Operating System to ensure continuous availability of 


vendor support for the next five years. 
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MIM Technical Refresh 


Executive Summary 


The Market Information Management (MIM) system is the IESO solution that receives 
Dispatch Information (bids/offers) from market participants and is the repository for the 
results of the Day Ahead Optimization System and Market Information System. This project 
will update the solution to use supported hardware and technology components.   


The Need for the Project 


The MIM Technical Refresh project will update the solution to use current hardware and 
supported technology components. This initiative directly supports IESO’s “Ensure System 
Reliability” strategy by ensuring information technology systems used to receive energy bids 
and offers from Market Participants are deployed on vendor supported technologies.  Having 
up-to-date energy bids and offers allows IESO Control Room Operators (CRO) to understand 
the energy supply available to match Ontario’s changing load.  This contributes to the CROs 
ability to effectively manage the operation of the IESO Control Grid (ICG). 


This project mitigates the corporate risk of Critical Information Technology System failure 
impacting control room operations by refreshing end-of life, obsolete and unsupported 
technologies.   


The MIM Technical Refresh project needs to be complete as soon as possible in order to 
support a number of MIM enhancements being introduced as part of the Market Renewal 
Program (MRP)  


Project Status:  In-flight - Execution Phase 


The project is progressing according to plan. 


Capital Budget (Including Contingency):  $3.8 million 


Allocated Capital Contingency: $0.4 million 


Forecast Completion Date: Q3 2023 
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Business Goals / Objectives 


• Extend the life of the MIM system and infrastructure for a minimum of 5 years from the 
in-service date; 


• Reduce the security risk associated with cyber threats by refreshing the MIM 
infrastructure and technology; 


• Deliver the updated MIM platform to MRP to support required functionality 
enhancements. 
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LogRhythm Security Information and Event Monitoring (SIEM) Refresh 


Executive Summary 


The IESO plays a critical role in maintaining the safe and reliable operation of Ontario’s bulk 
electricity system and in administering the wholesale electricity market.  As a thought leader 
in the electricity sector, the IESO needs to lead by example by having a robust and reliable 
computing infrastructure that includes cyber defense controls. 


LogRhythm is IESO’s SIEM solution that monitors security events by gathering log data 
across all IT connected systems; and maintains compliance with NERC CIP-007 (System 
Security Management) by demonstrating compliance to and retaining evidence related to 
each NERC requirement. 


This project will refresh the LogRhythm solution with the latest hardware and software 
commissioned in 2019 to align with the solution refresh cycle.  The new appliances will have 
more computing capacity to accommodate the growth of IT systems. 


The Need for the Project 


This project seeks to maintain the SIEM, which is an important Security Operations Centre 
(SOC) tool to meet changing business requirements. This refresh will allow the IESO to take 
advantage of features which are used to reduce the risk of evolving cyber-attacks and ensure 
we mitigate security concerns related to our industry.  


Aside from preventing potential security breaches and complying with NERC CIP standards, 
the refresh of the LogRhythm SIEM will maintain custom Advanced Intelligence Engine (AIE) 
rules for SOC reporting, log collection and analysis. 


Project Status:  Planned – Not Initiated 


Estimated Capital Cost including Contingency:  $3 million 


Estimated Capital Contingency: None 


Forecast Completion Date: Q1 2026 
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Business Goals / Objectives 


• Sustain the availability and reliability of the LogRhythm SIEM service with continuous 
vendor support for 5 years; 


• Increased capacity to accommodate growth of IT systems monitored by LogRhythm. 
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Network WAN Infrastructure Refresh 


Executive Summary 


The IESO Wide-Area Network (WAN) infrastructure is a complex collection of networks that 
communicate with one another. These WANs facilitate communication, the sharing of 
information and much more between devices that provide the IESO internet access, inter-
office communication between all IESO locations, and real-time telemetry with Market 
Participants through a WAN provider. This project will replace all the aging CISCO WAN 
infrastructure.   


The Need for the Project 


This refresh project will replace the Cisco devices that are End of Support or nearing their 
End-of-Life dates. The Aggregation Services Routers (ASR) for example, are used primarily 
for edge routing for the IESO enterprise networks and service providers. They are used at the 
IESO for high bandwidth applications, such as internet streaming (i.e., video conferencing, 
connectivity to cloud services), and real-time telemetry applications that support SCADA. 


This project will refresh WAN infrastructure that supports the main three functions of internet 
access, interoffice connectivity and Market Participant communications. 


Project Status:  Planned – Not Initiated 


Estimated Capital Cost including Contingency:  $1.7 million 


Estimated Capital Contingency: None 


Forecast Completion Date: Q1 2026 


Business Goals / Objectives 
• Sustain the availability and reliability of the network WAN infrastructure with 


continuous vendor support for 5 years. 
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Cybectec Refresh 


Executive Summary 


The IESO collects over 100,000 telemetry data points every two (2) seconds and pushes that 
data into the Supervisory Control and Data Acquisition (SCADA) systems.  The Cybectec 
gateways are used for protocol conversion and data concentration for the telemetry data 
points. These communication machines collect data from the field and feed the data into the 
Process Communication Units (PCU) and SCADA. This project will refresh the existing 
Cybectec gateways that have reached the end of their useful life.   


The Need for the Project 


This refresh project will replace the hosted Cybectec gateways commissioned in 2014.  The 
Cybectec gateways are no longer supported by the vendor. Additional gateways will also be 
purchased as swap appliances for critical events such as hardware failure. The new hardware 
comes with improved technical specifications that will benefit the IESO in future projects 
requiring high performance.   


Project Status:  Planned – Not Initiated 


Estimated Capital Cost including Contingency:  $1 million 


Estimated Capital Contingency: None 


Forecast Completion Date: Q2 2026 


Business Goals / Objectives 


• Sustain the availability and reliability of the Cybectec gateways with vendor supported 
hardware and software. 
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Aspen File Server Refresh 


Executive Summary 


Aspen is IESO’s corporate file server. As part of this project, the underlying hardware and 
software for Aspen will be replaced. Data which resides on existing Aspen file server will be 
migrated to the new Aspen file server as part of this project. 


This project will refresh the underlying Aspen file server storage array infrastructure 
commissioned in 2019. 


The Need for the Project 


The Aspen file server contains critical business information, collaboration and personal 
folders. Vendor support for the Aspen file server storage array infrastructure will end on 
November 30, 2026.    


Project Status:  Planned – Not Initiated 


Estimated Capital Cost including Contingency:  $2.5 million 


Estimated Capital Contingency: $0.4 million 


Forecast Completion Date: Q3 2026 


Business Goals / Objectives 


• Sustain the availability and reliability of file server service with a vendor supported file 
server; 


• Increase capacity of the Aspen file server service to accommodate incremental file 
storage needs. 
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Intrusion Prevention System Refresh 


Executive Summary 


The IESO has a critical role to play in maintaining the safe and reliable operation of Ontario’s 
bulk electricity system and in administering the wholesale electricity market. The IESO is 
tasked with providing Cyber Security Information Sharing (CSIS) services to all licensed 
electricity distributors and transmitters in Ontario.  The IESO continues to expand its 
Lighthouse program; a voluntary situational awareness and information-sharing initiative. By 
necessity, the IESO needs to lead by example by having a robust and reliable computing 
infrastructure that includes cyber defense controls. 


The Intrusion Prevention System (IPS) prevents network security attacks such as brute force 
attacks, Denial of Service (DoS) attacks and vulnerability exploits.  IPS continuously monitors 
network traffic to detect/prevent against known and unknown vulnerability. 


The Need for the Project 


This project seeks to build on the strengths of the existing security architecture by upgrading 
the key security controls at the perimeter of the IESO’s data network. The Intrusion 
Prevention System (IPS) complements the IESO’s existing key cyber controls such as 
firewalls, and advanced malware prevention. This upgrade will allow the IESO to take 
advantage of features which are used to reduce the risk of evolving cyber-attacks and ensure 
it mitigates security concerns related to the industry. The refresh project will upgrade the 
current IPS appliances commissioned in 2021 to align with the solution refresh cycle.      


Project Status:  Planned – Not Initiated 


Estimated Capital Cost including Contingency:  $1.5 million 
Estimated Capital Contingency: None 


Forecast Completion Date: Q4 2026 


Business Goals / Objectives 
• Sustain availability and reliability of the intrusion prevention service with continuous 


vendor support for 5 years. 
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Hub Intranet Redevelopment 


Executive Summary 


The IESO intranet (“the Hub”) is one of the IESO’s primary communications tool and 
information resource for employees. It is the source of information for internal and sector 
news, business resources and documents, employee resources, training & development 
information and social information, among others.  A newly designed intranet site and 
supporting infrastructure will:  


• ensure content is delivered more efficiently;  


• facilitate enhanced collaboration across the organization;  


• enable more efficient tools to support business activities;  


• incorporate governance, accountability and maintenance that will improve quality; and 


• as well as promote IESO values, mandate, vision and culture.  


The Need for the Project 


The current version and platform for the Hub is still largely a legacy site of the pre-merger 
IESO’s intranet. Color schemes and some basic branding elements were altered to give it a 
new look for “day one” of the new organization in 2015. It was a temporary solution that was 
necessary to have required documents and information in place as part of the merger 
activities. 


The site is not representative of the current environment the organization now operates in, 
including the global Covid-19 pandemic and its dramatic impact on society. The content 
management system upon which it is built and supporting infrastructure is no longer 
supported. The information architecture has become cluttered and difficult for employees to 
intuitively find the information they need.  The search function is not very effective, and it 
often takes several “clicks” to get to the information being looked for, if at all. Site 
governance and content maintenance has been lacking over time. 
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The original budget was less than $1 million and included as part of the “Other 
Initiatives/Projects (Less than 1 million)” in Appendix 3 of the 2023-2025 Business Plan. 
Through planning activities, the IESO identified the need for additional hardware 
requirements which have led to the increase in project costs. 


Project Status:  In-flight – Execution Phase 


A Project Exception Report has been submitted to seek approval for an additional capital 
funds and extend completion to June 30, 2023 to accommodate some late identified changes 
that need to be accommodated to achieve the project’s business objectives. 


Capital Budget (Including Contingency):  $2 million 


Allocated Capital Contingency: $0.3 million has been released to the project 


Forecast Completion Date: Q2 2023 


Business Goals / Objectives 


• Improve the employee experience in using the IESO intranet by streamlining access 
to employee, departmental and company information and tools; 


• Sustain employee engagement and promote employee community in a distributed 
workforce, by ensuring the Intranet presents timely and relevant information; and 


• Sustain the intranet by mitigating the risk of the use of unsupported technology by 
moving to a supported platform with vendor support for 5 years. 
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External Identity Management (Portal) 


Executive Summary 


The IESO external portal is used as an entry point for participants to multiple market-facing 
applications and collaboration communities. This project will replace the existing portal, which 
is at end-of-life, and enable the delivery of efficient services to IESO staff and external 
customers.   


The Need for the Project 


The IESO external portal is a critical tool supporting the day-to-day operations of Market and 
Program Participants by managing access to applications such as Dispatch Data Management 
System (DDMS), Transmission Rights Auction (TRA), and internal and external Collaboration 
communities.  


The existing solution is built on a solution platform which is now at end-of-life and is out of 
vendor support as of 2019. There is a need to replace the existing Portal and its collaboration 
community functions.  


Project Status:  Complete 


A Project Exception Report (PER) was approved to increase capital funding by $0.2 million 
and extend timeline by 7 months until Q2 2022 to address a number of technical issues 
identified when the new products were being released into the Production environment.  The 
project has achieved its stated business objectives.   


This project was initially estimated to be less than $1 million of capital and hence was 
included in the “Other Initiatives/Projects (Less than $1 million) in the previous Business Plan 
submission. 


Actual Capital Cost:  $1.6 million 


Capital Contingency: N/A 


Actual Completion Date: May 5, 2022 
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Business Goals / Objectives 


1. Improve the reliability and availability of the external document sharing and collaboration 
system by replacing the aging technology with a solution that is vendor supported at least 
for the next 5 years after which the standard Information Technology component refresh 
and upgrade cycle begins. 


2. Reduce the internal and external customer support management, and relating access 
administration and incident management cost associated with all in-scope applications 
authenticated and authorized via External Identity Management system; 


3. Enhance the reputation of the IESO by:  


• Offering external users and market participant an enhanced and easier to use self-
service functionality as it relates to identity management such as password resets; 
and  


• Providing external users and market participants with improved access to the 
applications and their information published via the external document sharing and 
collaboration system. 


4.  Enhance the IESO security posture by:  


• Protecting IESO documents and information by giving authorized groups access to 
confidential contents/documents via the implementation of information rights 
management functionality which is not currently supplied by the existing 
collaboration tool; and 


• Protecting IESO and customer identities and accounts by adding features such as 
adaptive multi factor authentication, and therefore reducing the risk of an intruder 
gaining access to critical systems and data. 
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Network Performance Monitoring and Diagnostic (NPMD) Solution 


Executive Summary 


The IESO’s Core and Data Centre networks provide the backbone of the IESO’s network 
infrastructure connecting all systems and locations in a robust and reliable high-performance 
network. The Network Performance Monitoring and Diagnostic (NPMD) solution will provide 
the capabilities to monitor network devices, analyze network packets for enhanced visibility, 
reducing troubleshooting effort and time to resolution and predictive failure analysis. This 
project builds on the foundation that was put in place with the acquisition and configuration 
of the Network Taps hardware that captures and centralizes network traffic. 


The Need for the Project 


The NPMD solution will provide the capabilities to monitor network traffic, and analyze 
network packets for enhanced visibility via real-time and historical data. An enhanced 
network monitoring and traffic analysis provides the ability to take full advantage of the 
Network Taps hardware.  


Project Status:  In-flight - Execution Phase  


Project is proceeding according to Plan 


Capital Budget (Including Contingency):  $2.1 million 


Allocated Capital Contingency: $0.2 million 


Forecast Completion Date: Q3 2023  


Business Goals / Objectives 


• Enhance the reliability of IT systems connected to the IESO network by introducing 
network traffic visibility at all IESO locations.   


• Provide visibility to and analysis of the network traffic inside the virtualization 
environment1. 


                                                           
1 Virtualization environment hosts virtual machines at IESO. 
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Data Historian Expansion and Upgrade 


Executive Summary 


The Data Historian is a real-time application that is currently used by the IESO for data 
collection, historicizing, finding, analyzing, delivering, and visualizing telemetry data from 
process control systems to assist in the operation of the IESO-Controlled Grid. 


The current version of the Data Historian is no longer supported by the vendor. This project 
will upgrade the Data Historian and its desktop clients to the latest software release and 
provide sufficient capacity to support additional data points that are required to 
accommodate the additional data introduced by the Wide Area Visualization Environment 
(WAVE) Phase 2 project.   


The Need for the Project 


The version of Data Historian currently deployed, including its desktop clients, are no longer 
supported by the vendor and vendor support is provided on a best-efforts basis.  


Upgrading the Data Historian and its desktop clients to the latest release will enable the 
vendor to provide support, ensure the continuous operations of Data Historian, and 
availability of software patches. Furthermore, with the increased need for additional data 
points, this initiative will also provision for the capacity requirement of these additional data 
points. 


The original cost projection for this project was less than $1 million and it was included as 
part of “Other Initiatives/Projects (Less than $1 million)”. Refinements through our planning 
activities have resulted in higher estimated costs for this work. 


Project Status:  In-flight - Planning Phase 


Project is progressing according to plan. 


Estimated Capital Cost including contingency:  $1.6 million 


Estimated Capital Contingency: $0.2 million 
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Forecast Completion Date: Q3 2024 


Business Goals / Objectives 


• Sustain IESO ability to receive real-time telemetry data and display it for visibility in 
control room operations; 


• Sustain IESO ability to record real-time telemetry data for off-line audit, research, and 
analysis purposes; and 


• Increase capacity of the Data Historian software and infrastructure to accommodate 
increased volume of incoming telemetry points expected over the next 5 years. 
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IESO Space Needs Program – Office Pilot 


Executive Summary 


As part of the broader IESO Space Needs Program the IESO will introduce a number of new 
office design concepts and principles in areas of the IESO’s offices in order to assess which 
concepts work to create a modern, flexible, activity-based workplace to meet current and 
future IESO needs.  The project consists of the following three elements: 


• The Clarkson Office Pilot at the Clarkson - An area on the second floor will be 
reconfigured and retrofitted to include unassigned seating and communities, 
increased access to natural light, inclusion of new kitchenette and new furnishing 
which will provide a mix of individual workstations, private enclosed offices and 
informal collaboration spaces.  The pilot area will also incorporate improved audio and 
video capability in the meeting rooms. 


• Introduction of two design concepts; unassigned seating and the 
community concept at Adelaide and a small pilot area at Clarkson. The 
Adelaide component will allow the consolidation of staff from the 15th floor and will be 
managed within the existing floor set-up, without renovations or alterations to the 
layout.  


• Meeting Room Enhancements - In support of the initial Hybrid Work Model 
implementation, the project will also include upgrades to audio and video capability in 
25 meetings rooms across both sites which represents approximately 50% meeting 
room coverage and will support hybrid meetings, collaboration and enhance the 
employee experience. 


The Need for the Project 


In 2020, due to COVID pandemic, remote work for the majority of staff became the new 
norm. The IESO’s experience of working from home has reinforced the need to re-examine 
how it uses its office space and the investments needed in its facilities and technologies to 
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support staff working effectively, whether in the office or remotely. The first 
step towards navigating the future of work is the Office Pilot Project. The project will enable 
testing of the new design concepts and principles and gain valuable employee feedback. This 
experience and feedback will inform longer term investments that will be made in the IESO 
Space Needs Program. 


Project Status:  Execution Phase 


The project is progressing according to plan.  


This project was initially estimated to be less than $1 million of capital and hence was 
included in the “Other Initiatives/Projects (Less than $1 million) in the previous Business Plan 
submission. 


Capital Budget (Including Contingency):  $2.6 million 


Allocated Capital Contingency: $0.3 million 


Expected Completion Date: Q2 2023 


Business Goals / Objectives 


• Validate the new office design concepts as part of the Clarkson Office Pilot; 


• Build staff support for, and anticipate resistance to, the implementation of 
future office design through staff engagement throughout the project lifecycle; 


• Establish a future “universal” office design that can be deployed at any IESO office 
location and support a future hybrid work model, reflecting staff feedback gained 
from the Pilot; 


• Reduce IESO expenses for office space by cost-effectively accommodating staff from 
the 15th floor at our Adelaide location once the lease expires; and 


• Support the initial Hybrid Work Model implementation with enhancements to 
collaboration technology in 25 meetings rooms at Clarkson and Adelaide. 
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GROSS ASSETS AND AMORTIZATION  1 


The IESO’s gross assets reflect tangible capital assets recorded at cost, including all amounts 2 
directly attributable to the acquisition, construction, development or betterment of the asset. 3 
The IESO capitalizes applicable interest as part of the cost of tangible capital assets. 4 


Asset additions represent assets under construction that are placed in service during the budget 5 
period, including some capital projects listed in Appendix 3 of the 2023-2025 Business Plan (see 6 
Exhibit B-1-2 2023-2025 Business Plan), in accordance with their expected in-service date. 7 
Assets under construction generally relate to the cost of physical facilities, information 8 
technology hardware and software, and includes amounts paid to vendors, internal and external 9 
labour, consultants and interest related to funds borrowed to finance the project. Costs relating 10 
to assets under construction are transferred to tangible capital assets when the asset under 11 
construction is deemed to be ready for use.  12 


The capital cost of tangible capital assets in service is amortized on a straight-line basis over an 13 
asset’s estimated service life. The estimated service lives of tangible capital assets are subject 14 
to periodic review (see Exhibit E-1-1 Asset Management Process Overview). The effects of 15 
changes in the estimated lives are amortized on a prospective basis. Amortization of new asset 16 
additions is also according to assigned service lives and the in-service date available during 17 
business plan development. The in-service dates are determined as part of the Capital 18 
Expenditure Planning Process (see Exhibit E-1-2 Capital Expenditure Planning Process 19 
Overview).  20 


Any gains and losses on sales or premature retirements of tangible capital assets are charged to 21 
operations. There have not been any gains or losses on retirement of tangible assets in the past 22 
three years and there are none in the 2023-2025 budget.  23 


Amortization Expense 24 


The 2022 budget assumed $46.0 million in asset additions with an associated $4.0 million 25 
amortization, as reflected in Exhibit E-3-1 Attachment 1 – Service Life Comparison and 26 
Amortization Expense, primarily driven by the assumption that the Supervisory Control and Data 27 



http://intranet/collaboration/Projects/RRS/Multiyear%20RRS%20LIVE%202021/E-1-1%20Asset%20Management%20Process%20Overview.docx
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Acquisition/Energy Management System (SCADA/EMS), the Centralized Alarm Management 1 
System (CAMS), and the first phase of the Replacement of Settlement Systems would be 2 
implemented within the year. The completion of these projects has been delayed beyond 2022; 3 
hence, 2022 actual asset additions and amortization was below budget by $30.3 million and 4 
$2.8 million respectively. 5 


The 2023-2025 Business Plan amortization is based on a projection of ongoing amortization of 6 
existing assets budgeted to be completed as of January 1, 2023, and the projected amortization 7 
of new asset additions after January 1, 2023, in accordance with the projected in-service dates 8 
and service life determined during the capital expenditure planning process. 9 


The 2023 amortization expense of $23.0 million, includes $20.5 million for existing assets and 10 
$2.5 million for new assets planned at the time to be placed into service towards the end of the 11 
year, most notably for Dynamic Limits in Real-Time, MIM Technical Refresh, Enterprise Antivirus 12 
Replacement, second portion of RSS phase 1, among others. The 2024 amortization budget of 13 
$22.0 million includes $0.5 million for $9.3 million worth of new asset additions projected to be 14 
completed by the end of the year, primarily comprised of Core Network Refresh, Wide Area 15 
Visualization Environment phase 2, Transmission Rights Auction Platform Refresh and RSS 16 
phase 2. In 2025, the are two major projects driving new asset additions and corresponding 17 
amortization expense of $27 million: Market Renewal Program and the Backup Operating and 18 
Data Centres Relocation Project. 19 
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FORECAST VARIANCE DEFERRAL ACCOUNT  1 


The IESO’s operating reserve is maintained to address cost or revenue variances from forecasts 2 
that are not always within the control of management nor reasonably foreseeable, a practice 3 
that is aligned with the practices of other similar sector organizations. The balance of the 4 
operating reserve is recorded in the Forecast Variance Deferral Account (FVDA).  5 


The IESO’s revenue requirement is a fixed amount approved by the OEB with IESO usage fees 6 
determined based on a forecast of withdrawals from the IESO-Controlled Grid, embedded 7 
generation and exports. While the IESO provides a forecast of these withdrawals, a variance 8 
between the forecast withdrawals and actual withdrawals is to be expected. Therefore, it is also 9 
expected that there will be some variance between actual revenues and expenses and the OEB-10 
approved revenue requirement. This variance is reflected as either a deficit or surplus in the 11 
IESO’s core operations financial results. Surplus variances are collected in the IESO’s operating 12 
reserve and recorded in the FVDA. Deficit variances draw on the operating reserve and are 13 
similarly recorded in the FVDA. 14 


In the OEB’s 2019 Decision on the IESO’s 2019 Revenue Requirement Submission (EB-2019-15 
0002), the IESO received approval to retain an operating reserve of $10 million. The IESO’s 16 
practice is to seek OEB approval to return any surplus more than the reserve threshold to 17 
market participants as part of its revenue requirement submission.  18 


Request for Operating Reserve Increase 19 
The IESO is requesting to increase the FVDA balance to $15 million effective January 1, 2023, 20 
to manage cost or revenue variances that may arise over the planning horizon with the 21 
approval of all three years of the 2023-2025 Business Plan. This proposed increase recognizes 22 
the potential for additional unplanned events that may be material in scope and cost, given the 23 
scope and complexity of IESO’s mandate and the expected transformation of the sector over 24 
the 2023-2025 Business Plan. In the scenario where costs exceed the current level of the 25 
operating reserve, the IESO must fund these costs by either reducing invested funds or 26 
increasing borrowings, because the IESO is a not-for-profit, non-taxable corporation established 27 
pursuant to Part II of the Electricity Act, 1998, these actions have net interest impacts that 28 
increase costs. Further, these expenditures would need to be restored in the next Business Plan 29 
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and revenue requirement submission, and would therefore have a future impact on the IESO’s 1 
revenue requirement and usage fees. The IESO believes that a $15 million FVDA balance will be 2 
a reasonable and adequate reserve against the uncertainties and impacts referred to above 3 
within the 2023-2025 planning horizon. The proposed $15 million reserve is approximately 8% 4 
of the IESO’s proposed annual revenue requirement over the 2023-2025 period.   5 
 6 
Balance of the Forecast Variance Deferral Account 7 
As of January 1, 2021, the FVDA had a balance of $1.3 million. By the end of the year, the 8 
IESO’s core operations were in a surplus position of $7.4 million mainly driven by $3.2 million 9 
from higher than expected demand volume that resulted from a heat wave over the summer 10 
months, $2.7 million increase in net interest related to better than expected long term 11 
investments performance associated with a strong equity market, $0.6 millions of underspend 12 
on the Market Renewal Program, and $0.7 million lower amortization expense due to delays in 13 
capital projects completion, resulting in an $8.7 million total balance as of January 1, 2022.  14 
In 2022, the IESO’s core operations were in a surplus position of $15.0 million due to $7.3 15 
million upside in interest income caused by higher overnight interest rates, $5.8 million higher 16 
revenues than planned primarily driven by upward demand volumes in the winter and summer 17 
months, and $2.4 million lower amortization expense associated with delays in completion of 18 
capital projects, partially offset by $0.5 million higher than planned OM&A expenses; resulting 19 
in an operating reserve balance of $23.7 million as of January 1, 2023. As the IESO enters into 20 
its first three-year approval cycle for the 2023-2025 Business Plan, the IESO is seeking to fund 21 
the operating reserve to a balance of $15 million through this available surplus balance. After 22 
the increase of the operating reserve balance to $15 million, the IESO will be in a position to 23 
rebate to market participants a total of $8.7 million. 24 
 25 
The table below provides the historical balances and operating variances in the FVDA: 26 


  27 
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Table 1:  2019 -2025 Balances and Transactions in the FVDA 1 


 Historical Budget 


($ Millions) 


2019 
Actual 


2020 
Actual 


2021 
Actual 


2022 OEB 
Approved 


2022 
Actual 2023 2024 2025 


Opening Balance (4.7) (1.0) 1.3 8.7 8.7 15.0 15.0 15.0 
Surplus (Deficit) 3.7 2.3 7.4 0.0 15.0 0.0 0.0 0.0 


Closing Balance 
before rebates 


(1.0) 1.3 8.7 8.7 23.7 15.0 15.0 15.0 


Proposed Market 
Participants Rebate 


        (8.7)       


Closing Balance (1.0) 1.3 8.7 8.7 15.0 15.0 15.0 15.0 


OEB Approved 
Balance 


10.0 10.0 10.0 10.0 10.0 15.0 15.0 15.0 


Proposed Increase 
to Balance -  -  -  -  5.0 - - - 


 2 
Operating Reserve Recovery  3 


The balance of the FVDA as at December 31, 2022, was $23.7 million, $13.7 million above the 4 
OEB approved funding level of $10 million. The IESO proposes that the increase to a $15 million 5 
operating reserve be funded by $5 million of the $13.7 million surplus and the remaining $8.7 6 
million be refunded to market participants.     7 


IESO Three-Year Revenue Requirement Application 8 


In consultation with the Ministry of Energy and the OEB, the IESO has put together a three-year 9 
revenue requirement submission for the first time in its history before the OEB. The annual 10 
approach to OEB review presented a challenge to the timing of approval of the IESO’s revenue 11 
requirement and usage fees within the year in which the IESO sought approval. The three-year 12 
submission provides an avenue to receive review and approval of the IESO’s revenue 13 
requirement in advance of the years in which those costs will be incurred and within the 14 
prescribed legislation. Below, the IESO has proposed a process for adjustment in the case of a 15 
material change in the IESO’s business after receiving OEB approval and prior to the following 16 
application for review.  17 


 18 
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Variances During Three-Year Period 1 


The IESO expects that the FVDA will capture variances in budget after the IESO’s three-year 2 


revenue requirement submission proceeding has concluded and prior to the next application. 3 
The IESO expects to carry surplus or deficits for the three-year period for dispensation at the 4 
next application. Given the IESO’s three-year approval cycle and the requirement for Minister’s 5 
approval of a revised business plan, there is a limited window for interim year adjustments.  6 


Proposal for Adjustment Due to Material Unforeseen Change 7 


The IESO’s proposal to increase the operating reserve to $15 million is expected to decrease 8 
the risk of unforeseen expenses or revenues exceeding the operating reserve. However, if 9 
unforeseen expenses or change in revenues cause the IESO’s proposed operating reserve, and 10 
the balance of the FVDA, to reduce below zero in Year 1 of the three-year cycle (i.e., in 2023), 11 
the IESO proposes that the IESO may choose to re-apply to adjust its fees. If the $15 million 12 
threshold is exceeded, the IESO would review whether it is appropriate and feasible to apply for 13 
revised usage fees with the OEB. The IESO’s review would take into account the timing of the 14 
Minister’s review of a revised Business Plan, the timing of an OEB proceeding, the impact on 15 
ratepayers, and the availability of the IESO's letter of credit with the Ontario Electricity Financial 16 
Corporation. There may be a possibility to apply for revised usage fees if material unforeseen 17 
changes impact the IESO in Year 2, however the timing for approval of revised usage fees 18 
would be limited. Given that, the IESO proposes that any material unforeseen expenses in Year 19 
2 or Year 3 would likely be reviewed in the next application. The proposal seeks to balance the 20 
need to preserve the benefits of the multi-year approach, with the possibility for materual 21 
unforeseen changes that would materially impact the IESO’s revenue requirement beyond a 22 
reasonable threshold. 23 


Material Change Threshold 24 


The IESO defines the material change threshold as follows: 25 


• A change in revenue or expenses that results in an operating reserve deficit 26 
• Occurs in Year 1 after receiving three-year approval of IESO usage fees 27 
• A change that has significant impact on the operation of the IESO 28 
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Process for Usage Fees Adjustment 1 


If the material change threshold is reached, and the IESO decides the best course of action is 2 
to revise its usage fees, then the IESO would file a revised Business Plan with the Minister of 3 
Energy (The Minister) and following the Minister’s approval of the revised Business Plan, file a 4 
revised revenue requirement submission to the OEB for revised usage fees. The IESO would 5 
request approval of revised usages fees necessary to recover some or all of the IESO’s $15 6 
million operating reserve as appropriate at the judgment of the IESO based on business needs, 7 
economic factors and impact on market participants. 8 


For the revised revenue requirement submission, the IESO proposes a limited scope of review 9 
focused on the unforeseen expense and its direct impact to the IESO’s budget in order to 10 
maintain the regulatory efficiency of a multi-year approach. A limited scope of review would be 11 
requested to achieve the approval of revised usage fees prior to January 1st of Year 3.  12 


The IESO proposes that a revised submission during interim years would adhere to the 13 
following process: 14 


• Material change takes place during Year 1 of three-year cycle after OEB approval of 15 
usage fees; 16 


• IESO Annual Report completed in Q1 Year 2 confirms material change in Year 1 has 17 
reached material change threshold; 18 


• IESO Business Plan revised and re-submitted to Minister; 19 
• After Minister approval received, revised application is filed with OEB 20 
• Revised application would request:  21 


o Approval to amend usage fees in Year 3 to recover some or all of the amounts 22 
that impacted the IESO’s operating reserve to fall below the prescribed 23 
threshold. 24 


The IESO would specify the costs that impacted the IESO’s operating reserve in detail and 25 
demonstrate that these impacts could not be accommodated within the approved IESO budget. 26 
The IESO proposes that the amount to recover should not be prescriptive but based on IESO 27 
judgment of business needs, economic outlook, and impact on market participants at that time. 28 
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Benefits of Adjustment Proposal 1 


The proposal seeks to provide the following benefits:  2 


• Easy to implement and understand; 3 
• Stable, evergreen process that does not change with circumstances; 4 
• Does not erode benefits of three-year approach; 5 
• Timely review that is consistent with OEB review principles of materiality, need and 6 


prudency. 7 


Surplus Threshold  8 


The IESO proposes that if the balance of its operating reserve reaches above $30 million during 9 
the interim year period after the conclusion of the OEB proceeding, the IESO will refund this 10 
surplus over $30 million within a month of the publication of its Annual Report on March 31st. 11 
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SUMMARY OF RESPONSES TO OEB DECISIONS 1 


This exhibit includes specific reference to prior OEB decisions and/or settlement agreements that committed the IESO to provide 2 
information or undertake specific studies, analysis or engagements within this revenue requirement submission.    3 


Table 1: Summary of IESO Responses to OEB Decisions 4 


Source of 
Commitment  Commitment  IESO Response  


EB-2022-0002 Settlement 
Agreement – Issue 1.1 


With respect to the frequency of the IESO’s revenue 
requirement submissions, intervenors strongly support the IESO 
moving to a multi-year revenue requirement and fees 
application and encourage the IESO to do so as soon as 
possible. 


With the subject application, the IESO has 
requested for approval its 2023, 2024 and 2025 
revenue requirements and usage fees.  


EB-2022-0002 Settlement 
Agreement – Issue 1.1  


With respect to planning and market data, the IESO will engage 
an independent third-party to conduct a jurisdictional review of 
the types of market and planning information and data that are 
made available in other comparable jurisdictions and how such 
information and data is made available. The results of the 
jurisdictional review will be made public by the end of Q2 2023. 
The information and data that will be considered within the 
scope of the review, shall include, at a minimum:  


• Real-time market clearing price 
• Energy offers including price-quantity pairs for cleared 


and un-cleared entities 
• Energy bids including price-quantity pairs for cleared and 


un-cleared entities 


The IESO has engaged an independent third-
party to conduct the jurisdictional review of 
market and planning information and data that 
is made available in other comparable 
jurisdictions. The jurisdictional review is 
underway and the IESO expects to publish the 
results publicly by the end of Q2 2023. 
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Source of 
Commitment  Commitment  IESO Response  


• Provincial, regional, and local demand for real-time 
energy dispatched (e.g., hourly data available by all 
planning regions and planning areas)  


• Unit generation by real-time dispatch and schedule  
• Forecast demand for different time periods including: 


pre-dispatch, day-ahead, month-ahead and long-term  
• Impact assessments for new loads and generators  
• Impact assessment for retirement of loads and 


generators  
• Summary of access and details of regional and bulk 


electricity system planning documents including scoping, 
need, costs, plans and construction schedule  


• Process, timelines, and cost to request data from data 
owners 


• Requirements to access confidential information 
including which entities are allowed to access, the 
process to retain confidential data access, the length of 
time confidential access is granted etc. 


The jurisdictions reviewed should include AESO, NYISO, ISO-NE, 
MISO, PJM, ERCOT, and CAISO. 


EB-2022-0002 Settlement 
Agreement – Issue 1.1 


With respect to the IESO’s Grid Innovation Fund, the IESO will 
provide an update in the next Revenue Requirement Submission 


Please see G-1-1 Attachment 1 - Progress on 
Implementing Recommendations from Third 
Party Evaluation of the Grid Innovation Fund  
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Source of 
Commitment  Commitment  IESO Response  


on the progress of implementing recommendations made in the 
third-party evaluation of the Grid Innovation Fund1.  


 


EB-2022-0002 Settlement 
Agreement – Issue 1.1 


The IESO will also undertake a third-party evaluation of the Grid 
Innovation Fund every two years and will publish those 
evaluations publicly soon after each is completed. 


The evaluations will be published on the IESO’s 
website when completed. A procurement is 
currently underway to select a vendor to 
conduct an evaluation. The evaluation is 
planned to be completed by early 2024.  


EB-2022-0002 Settlement 
Agreement – Issue 1.2 


With respect to compensation, the IESO will continue to work to 
make progress towards reaching the 50th percentile for total 
compensation, and:  


• In the next Revenue Requirement Submission, the IESO 
will: 


o Report on the progress of actions taken to make 
progress towards meeting the 50th percentile for 
total compensation. 


o Include a forward-looking itemized plan 
identifying how the IESO proposes to continue 
make progress towards reaching the 50th 
percentile for total compensation including 
incremental steps taken or planned to be taken. 


See page 3 of Exhibit D-1-3 Staffing and 
Compensation and Exhibit D-1-3 Attachment 3 -  
Non-Executive Total Remuneration Review.  


 


 


 


 


 


 


 


                                           
1EB-2022-0002 - Exhibit G-1-1 – Summary of Responses to OEB Decisions, page 3 
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Source of 
Commitment  Commitment  IESO Response  


The IESO will include forecast timelines for the 
actions identified in the itemized plan. 


o Re-file the current total compensation study 
(Exhibit D-1-3 Staffing and Compensation 
Attachment 3 – Non-Executive Total 
Remuneration Review), as evidence. 


 


With respect to compensation, the IESO will continue to work to 
make progress towards reaching the 50th percentile for total 
compensation, and:  


• In 2024 the IESO will: 
o Undertake an updated total compensation study 


and will file that study as evidence in the 
subsequent Revenue Requirement Submission. 
The IESO does not plan to file a new total 
compensation study in its 2023 Revenue 
Requirement Submission as it believes that 
insufficient time will have elapsed since the filing 
of the current total compensation study for there 
to have been material changes to the IESO’s 
progress towards the 50th percentile. 


 


 


The IESO has planned the next benchmarking 
survey on Non-Executive Total Remuneration 
Review for 2024 and plans to file it in its 2026-
2028 Revenue Requirement Submission 
application. 
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Source of 
Commitment  Commitment  IESO Response  


With respect to compensation, the IESO will continue to work to 
make progress towards reaching the 50th percentile for total 
compensation, and:  


• In the next Revenue Requirement Submission, the IESO 
will: 


o Include a management bargaining mandate to 
work towards a 50:50 employee-employer 
pension and other post-employment benefits 
(OPEB) contribution ratio for upcoming collective 
agreement negotiations with both the Society of 
United Professionals and Power Workers Union. 
The IESO will also continue to work towards a 
50:50 employee-employer pension and OPEB 
contribution ratio for management employees. 


See page 3 of Exhibit D-1-3 Staffing and 
Compensation. 


 


 


EB-2022-0002 Settlement 
Agreement – Issue 1.3 


 


With respect to capital project execution, the IESO will: 


• File an update in the next Revenue Requirement 
Submission on the implementation of recommendations 
made in the Project Management Internal Audit Report2. 


See G-1-1 Attachment 2 – Internal Audit 
Recommendations & Management Response  


 


 


With respect to capital project execution, the IESO will: 


• Develop and include in its next Revenue Requirement 
Submission a metric (including results) for cost 


See page 7 of Exhibit E-2-1 Capital Budget 
Overview and Progress on Capital Projects 


 


                                           
2 EB-2022-0002 - Exhibit H-5.1-13 – Schedule 13 - 5.1 SEC 18 Attachment 1 
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Source of 
Commitment  Commitment  IESO Response  


performance of its strategic initiatives that mirrors its 
current ‘Operational Efficiency - Percentage of Strategic 
Initiatives that are completed on time’ measure included 
in its 5-year Strategic Objectives 


 


EB-2022-0002 Settlement 
Agreement – Issue 3.1 


 


The Reliable Integration Fee will be charged for work the IESO 
undertakes to reliably integrate new or modified facilities that 
participate in the IESO-Administered Markets, which includes all 
facilities that are connected to the transmission system and 
facilities that are connected to the distribution system that 
participate in the IESO-Administered Markets. The Reliable 
Integration Fee will also be charged for work the IESO 
undertakes to reliably integrate new or modified facilities that 
are connected to the distribution system with an installed 
capacity greater than 10 MW, regardless of whether they will 
participate in the IESO-Administered Markets.  
  
The Reliable Integration Fee will be effective as of December 8, 
2022, which aligns with the effective date for the final round of 
updates to the IESO’s Market Rules and Manuals in 2022. 


Effective December 8, 2022, the IESO has 
begun to charge the Reliable Integration Fee to 
market participants who initiated a new or 
modified facilities on or after this date. 


EB-2022-0002 Settlement 
Agreement – Issue 3.1 


 


With respect to data on the application of the Reliable 
Integration Fee, the IESO will provide aggregated data 
associated with the costs recovered from various resource types 
and sizes in the Revenue Requirement Submission following the 
implementation of the Reliable Integration Fee. 


The IESO implemented the fee on December 8, 
2022. Given how recent the fee was 
implemented and the lack of available data, the 
IESO will provide this data in the 2026-2028 
Revenue Requirement Submission. 
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Source of 
Commitment  Commitment  IESO Response  


EB-2022-0002 Settlement 
Agreement – Issue 4.1 


 


With respect to further reporting on MRP, beginning for Q3 
2022, the IESO will provide a quarterly report, made public on 
the IESO website within 30 days of the end of each quarter, 
that will include, as a minimum requirement:  


• Schedule Performance Index (SPI) and Cost Performance 
Index (CPI) relative to the in-effect baseline schedule 
and budget.  


• Actual schedule progress relative to the in-effect baseline 
schedule and the planned schedule progress relative to 
the baseline 4 schedule 4 and the in-effect baseline 
schedule.  


• Actual year to date spend compared to annual budget, 
and actual total spend compared to total budget, using 
the cost categories from Table 2 “MRP Baseline Budget 
by Operating and Capital Expenses” of the MRP Cost 
Report, for baseline 4 and the in-effect baseline budget.  


• Any changes to cost forecast, schedule forecast, or 
project scope that have occurred since the last quarterly 
report.  


In the first quarterly report after implementation of a new 
baseline schedule, the IESO will include information on the 
changes between the previous baseline schedule and the new 
in-effect baseline schedule that is clear and comprehensive. 


 


• The IESO implemented further reporting 
on the MRP beginning with results for 
Q3 2022 on October 31, 2022. 


 
• The IESO posted the first quarterly 


report covering Q3 2022 on its Market 
Renewal Program Project Status 
webpage: https://www.ieso.ca/-
/media/Files/IESO/Document-
Library/market-renewal/MRP-project-
status-report-Q3-2022.ashx  


 
• Subsequent quarterly reports are posted 


to the Market Renewal Program Project 
Status webpage: 
https://www.ieso.ca/en/Market-
Renewal/Background/Market-Renewal-
Program-Project-Status 



https://www.ieso.ca/-/media/Files/IESO/Document-Library/market-renewal/MRP-project-status-report-Q3-2022.ashx

https://www.ieso.ca/-/media/Files/IESO/Document-Library/market-renewal/MRP-project-status-report-Q3-2022.ashx

https://www.ieso.ca/-/media/Files/IESO/Document-Library/market-renewal/MRP-project-status-report-Q3-2022.ashx

https://www.ieso.ca/-/media/Files/IESO/Document-Library/market-renewal/MRP-project-status-report-Q3-2022.ashx

https://www.ieso.ca/en/Market-Renewal/Background/Market-Renewal-Program-Project-Status

https://www.ieso.ca/en/Market-Renewal/Background/Market-Renewal-Program-Project-Status

https://www.ieso.ca/en/Market-Renewal/Background/Market-Renewal-Program-Project-Status
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Source of 
Commitment  Commitment  IESO Response  


EB-2022-0002 Settlement 
Agreement – Issue 4.4 


 


With respect to the MRP Business Case, the IESO will assess any 
changes to the MRP Energy Stream Financial Assessment since 
it was approved by the IESO Board of Directors and will provide 
a full update publicly on the results of that assessment, 
including any revisions to the MRP Energy Stream Financial 
Assessment, within 3 months of the OEB decision in EB-2022-
0002 approving this Settlement Proposal. 


The IESO provided an update on the results of 
the assessment of any changes to the MRP 
Energy Stream Financial Assessment publicly on 
September 22, 2022. The update is available on 
the Market Renewal Engagement Page: 
https://www.ieso.ca/-
/media/Files/IESO/Document-
Library/engage/imrm/imrm-20220922-mrp-
business-case-validation-memo.ashx  


An accompanying presentation on changes to 
the revised schedule was also posted: 
https://www.ieso.ca/-
/media/Files/IESO/Document-
Library/engage/imrm/imrm-20220922-
presentation.ashx.  


The recorded presentation has also been 
posted: https://youtu.be/9HrjchYzcuk.  


EB-2022-0002 Settlement 
Agreement – Issue 5.1 


 


With respect to Market Surveillance Panel (MSP) 
recommendations, the IESO will file in the next Revenue 
Requirement Submission the latest OEB Annual Status Update 
and will link the MSP recommendations to any spending in that 
Revenue Requirement Submission. 


Please see Exhibit G-1-1 Attachment 3 - Annual 
OEB Update on Market Surveillance Panel 
Recommendations.  


Note that the IESO does not use activity-based 
accounting. The IESO has identified those 
business units that undertake work as part of 
their core business to address MSP 
recommendations and linked each 



https://www.ieso.ca/-/media/Files/IESO/Document-Library/engage/imrm/imrm-20220922-mrp-business-case-validation-memo.ashx

https://www.ieso.ca/-/media/Files/IESO/Document-Library/engage/imrm/imrm-20220922-mrp-business-case-validation-memo.ashx

https://www.ieso.ca/-/media/Files/IESO/Document-Library/engage/imrm/imrm-20220922-mrp-business-case-validation-memo.ashx

https://www.ieso.ca/-/media/Files/IESO/Document-Library/engage/imrm/imrm-20220922-mrp-business-case-validation-memo.ashx

https://www.ieso.ca/-/media/Files/IESO/Document-Library/engage/imrm/imrm-20220922-presentation.ashx

https://www.ieso.ca/-/media/Files/IESO/Document-Library/engage/imrm/imrm-20220922-presentation.ashx

https://www.ieso.ca/-/media/Files/IESO/Document-Library/engage/imrm/imrm-20220922-presentation.ashx

https://www.ieso.ca/-/media/Files/IESO/Document-Library/engage/imrm/imrm-20220922-presentation.ashx

https://youtu.be/9HrjchYzcuk





   Filed: March 29, 2023 
    EB-2022-0318 


    Exhibit G 
    Tab 1 


    Schedule 1 
Plus Attachment(s) 


    Page 9 of 9 
 


 


  


Source of 
Commitment  Commitment  IESO Response  


recommendation to business unit expenditures. 
Where capital expenditure has been budgeted 
to address a specific MSP recommendation, this 
has also been identified. 


EB-2022-0002 Settlement 
Agreement – Issue 5.1 


 


With respect to internal audits, the IESO will file the following 
information, in a clear and comprehensive manner, in the next 
Revenue Requirement Submission: details of the subject matter 
of the internal audit reports, the recommendations, the action(s) 
taken as a result of each recommendation, the status of the 
implementation of each action, and the internal relative risk 
rating for each observation.  


See Exhibit G-1-1 Attachment 4 – Details of 
Internal Audit Reports.  


EB-2018-0143 Settlement 
Agreement – Issue 1.1 


To increase transparency and accountability, the IESO agreed to 
include a status report on certain recommendations to the IESO 
included in Chapter 3 of the Auditor General’s 2017 Annual 
Report related to market oversight and cybersecurity 
(Attachment 1 to the Settlement Agreement). The IESO agreed 
to file an updated status report in the same format with the OEB 
each year in its revenue requirement submission or by June 1st, 
whichever is earlier, until one year after all recommendations 
have been addressed. 


See Exhibit G-2-2 Annual Status Report on 2017 
Auditor General Report Recommendations. 
 


 1 
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PROGRESS ON IMPLEMENTING RECOMMENDATIONS FROM THIRD PARTY EVALUATION OF 
THE GRID INNOVATION FUND 


An independent third-party evaluation of the Grid Innovation Fund was completed in October 2021 and resulted in six 
recommendations. Actions were taken to implement the recommendations including proposal evaluation criteria, guidance to 
proponents, and/or enhancements to the application templates and process. The full evaluation is published on the IESO’s 
webpage1. 


 


Recommendation  Action Taken 


1. Evaluate project proposals considering (1) energy and demand 
savings per measure (2) provincial scale up potential (3) technical and 
economic feasibility of installing the measure across the province. 


A mandatory “Quantifiable Outcomes” template has been 
incorporated into the application which includes metrics, expected 
range of results and description for each outcome. This has helped 
to evaluate the estimated savings and broader potential of 
proposed projects.   


2. Achieved participation and savings estimates are less than 
estimated. Provide proponents guidance during the proposal stage.  


During the application stage, proponents are requested to list 
participants (non-residential), host sites, and provide letters of 
support from participants where appropriate.  


3. When including cost effectiveness of a conservation measure as a 
goal for a pilot program, the effect of program scale needs to be 
considered (i.e. localized pilots are less effective than provincial 
programs). 


The GIF Evaluation Criteria includes a “Potential Impact” criterion 
which considers the scale of the project. 


                                                           
1 https://www.ieso.ca/en/Get-Involved/Funding-Programs/Grid-Innovation-Fund/Projects-Funded  



https://www.ieso.ca/en/Get-Involved/Funding-Programs/Grid-Innovation-Fund/Projects-Funded
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Recommendation  Action Taken 


4. Provide proponents a framework to follow to help understand 
future impacts if the measure is scaled up to the provincial level, 
specifically considering applicability to a larger population and low 
economic/technical barriers. 


The 2021 call focused on DER Integration into wholesale and local 
systems, the outcomes would apply to the provincial population and 
help reduce economic / technical barriers for DERs. 


5. Request proponents to include an outline of next steps that would 
enable the project to have a broader market effect, post-completion. 


Proponents are requested to include a next steps plan or knowledge 
dissemination plan in their final deliverable.  


6. Peak demand savings method was inconsistent across projects. 
Offer guidance or calculation tools to proponents to estimate savings 
consistently and appropriately. 


Where peak demand savings are applicable, GIF staff will refer 
proponents to the IESO’s peak demand period definition and, where 
applicable, peak demand factors utilized by the IESO (i.e. IESO’s cost-
effectiveness tool).  
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INTERNAL AUDIT RECOMMENDATIONS & MANAGEMENT RESPONSE 
 
Below is an update on the implementation of recommendations made in the Project Management Internal Audit Report1 
 


Control Objective Relative 
risk  


Recommendation Management Actions Status 


A plan for project risk 
management is developed to 
identify project risks and 
sources of risk, and that the 
degree, type and visibility of 
risk management are 
appropriate to both the risk 
and the importance of project 
to the organization and other 
stakeholders; 
Appropriate risk responses are 
identified, agreed upon and 
implemented to minimize 
project threats and maximize 
project opportunities; and 
monitored as well as new risks 
and risk responses are 
identified and implemented as 
applicable. 


Medium It is recommended that management, 


1.1. Enhance the project risk assessment process 
by standardizing project risk statements and 
mitigation actions that are similar within 
projects by type and size, a sample project 
risk universe is provided with this report and 
provide training to PMs to ensure that they 
have a common understanding of our risk 
management process, including the definition 
of a risk, contributing factor, control, 
mitigation plan; 


1.2. Work with ERM group to ensure the project 
risk assessment process is aligned with the 
Enterprise Risk Management process and to 
ensure that project risks are elevated at the 
enterprise level as applicable;  


1.3. Maintain evidence that risk responses and 
mitigation efforts are reviewed and updated in 


Recommendations addressed 
including the following actions: 


• Established a number of standard 
risk statements that will be 
assessed for all projects 


• Reinforced the need to review 
risks on a regular basis with the 
Project Managers and to ensure 
Critical and High risks have 
visibility at Project Steering 
Committee Meetings. 


• Established a monthly Risk 
Review session where the 
Management Team and Change 
Delivery team review Critical and 
High risks to ensure that risks are 
well understood, articulated and 
mitigated. 


Complete 


                                                           
1 EB-2022-0002 - Exhibit H-5.1-13 – Schedule 13 - 5.1 SEC 18 Attachment 1 
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Control Objective Relative 
risk  


Recommendation Management Actions Status 


a timely manner by the respective 
stakeholders;  


1.4. Bring additional profile of critical and high 
residual risks at Project Steering Committee 
and project team meetings to ensure that 
team members are aware of existing and 
emerging key project risks and how they are 
being managed. 


 


• Continue to work with the ERM 
function to ensure that our 
practices and terminology is 
aligned and the appropriate risks 
are escalated. 


• Conducted joint risk training with 
the ERM and Change Delivery 
teams 


• Adopted a common risk reporting 
tool for both ERM and Project Risk 
Management. 


A project schedule is 
developed, documented and 
analyzed with planned dates 
for completing project 
activities and is used for 
executing, monitoring and 
controlling the project. 


Medium The project schedule should be available in the 
project repository, in a consistent spot, saved in 
both MS project and PDF. This ensures that most 
current version of project schedule in pdf format 
is available for review and action for 
stakeholders, project team and PSC members to 
facilitate timely and accurate information for 
decision making. 


The Senior Manager, Change Delivery 
has reinforced the need for Project 
Managers to maintain the project 
schedule in PDF format and link these 
to the Progress Report.  


Complete 


Stakeholders for the project 
are identified and their 
interests, dependencies, 
involvement and impact are 
analyzed and documented. 


Medium It is recommended that management continue to 
develop and implement a stakeholder 
engagement process as already identified part of 
PPMLC framework. For each project, a 
stakeholder list should be maintained to allow for 


The initial version of the Project 
Charter developed in the Initiation 
Phase of the project identifies the key 
stakeholders for the project and how 
they are affected or how they are 
participating in the project. This is 


Complete 
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Control Objective Relative 
risk  


Recommendation Management Actions Status 


ease of updates as and when staff and 
management leaves or changes their position. 


further refined in the Integrated 
Project Plan.   
In response to the recommendation, 
we have reinforced with the project 
team members the importance of 
early identification and engagement 
of key stakeholders and the need to 
maintain a current list of stakeholders 
as the project continues.   


Resources including team 
members, facilities, equipment 
etc. are acquired and assigned 
appropriately. 


Medium It is recommended that management continue to 
investigate the feasibility of a tool that manages 
resources at the corporate level including 
allocation to projects. In order to provide further 
efficiencies in the process, this tool should be 
integrated or have the ability to have a direct 
interface for capturing actual labour costs as 
these are coded into Kronos on a bi-weekly 
reporting cycle by all IESO employees.   
In the interim of the tool being implemented, 
project managers should seek confirmation from 
resource managers that they have reviewed the 
resource allocation file and whether or not 
changes to allocated resources are required. This 
confirmation should be retained in project files. 


Although the introduction of a more 
robust third-party Project and 
Portfolio Management tool has been 
identified as part of our 2023-2025 
Business Plan, we have taken interim 
steps to improve our current Excel 
based tools.   
• Currently developing an enhanced 


Excel tool that allows us to 
capture actual labour time and 
costs – Expected completion Q1 
2023. 


• On a monthly basis, Project 
Managers are verifying resource 
allocation with project team and 
resource managers  


Underway 


The project’s overall progress 
is tracked, reviewed and 


Medium It is recommended that management investigate 
the feasibility and benefit of acquiring a project 


As noted under the previous item, the 
IESO the need for a more robust 


Not 
Started 
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risk  


Recommendation Management Actions Status 


reported to inform 
stakeholders of the current 
state of the project, any 
actions taken to address 
performance issues and any 
impacts to the project 
schedule and cost. 


management tool to streamline the project 
tracking, monitoring and reporting process. 
Where possible, existing IESO tools may be put 
to use with additional training to project team 
members. Further efficiencies and savings may 
be had by combining the functionality of 
resource planning, allocation and capturing 
actual costs discussed in the audit observation 
#4 above. 


third-party Project and Portfolio 
Management tool has been identified 
as part of our 2023-2025 Business 
Plan. 


The approach for 
communication is documented 
to efficiently and effectively 
engage stakeholders by 
presenting relevant 
information in a timely 
manner. 
The project information is 
communicated efficiently and 
effectively between the project 
team and stakeholders. 


Medium It is recommended that Enterprise Change 
management, 


• Determine if and when project steering 
committees are necessary, and if 
necessary, what an appropriate meeting 
cadence is for each project type; 


• Review the Project Roles and 
Responsibilities document outlining the 
role of a PSC member and revise it to 
further clarify meeting etiquette of 
members;  


• As discussed in Appendix A – Observation 
#4 below, further develop the soft skills 
of PMs to ensure that they effectively 
engage all PSC members and ensure 
effective collaboration. 


The following practices have been 
reinforced with the project managers 
as part of regular team meetings. 


• As part of a project initiation the 
Project Manager prepares the 
Project Steering Committee (PSC) 
Operating Procedure which covers 
items such as meeting cadence, 
roles and responsibilities, quorum 
etc. This is preferred over 
updating the Project Roles and 
Responsibilities document. 


• Project Manager may recommend 
PSC meeting cancellation if there 
are no notable updates or 
decisions 


Complete 


 







 1 


IESO Licence Obligation under Section 6.2.5 
Provide the Board, on or before the end of each calendar year, with the status of actions taken by the Licensee further to all recommendations addressed to the Licensee in any report issued 
by the Market Surveillance Panel in that year and the preceding four calendar years to the extent that they remain outstanding and, where no action has been taken in relation to a 
recommendation, the rationale for not taking action. The Licensee’s response to recommendations in any report issued by the Market Surveillance Panel within 30 days of the end of the 
calendar year will be included in the succeeding report. 


Report Recommendation 
Number 


Recommendation IESO 2022 Update to the OEB Link to Spending in 2023-2025 Revenue 
Requirement Submission 


March 22, 
2018 


3-1 The Independent Electricity System 
Operator should implement rules that 
allow it to recover Congestion 
Management Settlement Credit (CMSC) 
payments made to dispatchable loads 
when those payments are the result of 
an operational constraint arising from 
conditions at the dispatchable load’s 
facility. The IESO should also examine 
whether the scope of the current 
provisions that allow it to recover CMSC 
payments from generators in relation to 
SEAL (safety, equipment and applicable 
law) related constraints should be 
expanded to cover any other operational 


The IESO has implemented Market Rule changes 
to allow for the claw back of Congestion 
Management Settlement Credit (CMSC) 
payments made to dispatchable loads due to 
SEAL (safety, equipment, applicable law) 
reasons. This is in alignment with the CMSC claw 
back rules for dispatchable generators. The 
changes (MR-00447-R00) became effective on 
April 6, 2021. 


Additionally, under the renewed market post 
Market Renewal, facilities will not be eligible for 
make-whole payments due to an operational 
constraint arising from conditions at the facility. 


There is no proposed spending in 2023-2025 
related to this recommendation. 


IESO Annual Update to the Ontario Energy Board on Actions Taken to Address Market Surveillance 
Panel Recommendations  
(Period from January 2018 – December 2022) 
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Report Recommendation 
Number 


Recommendation IESO 2022 Update to the OEB Link to Spending in 2023-2025 Revenue 
Requirement Submission 


constraints arising from conditions at the 
generator’s facility. 


March 22, 
2018 


4-1 The Independent Electricity System 
Operator should set the replacement bid 
price to $0/MWh, or slightly negative, 
when it calculates constrained-on 
Congestion Management Settlement 
Credit payments for exports bid at 
negative prices. 


The IESO is concerned that a higher replacement 
bid price floor for calculating Congestion 
Management Settlement Credit (CMSC), as 
suggested by this recommendation, may deter 
traders from submitting export bids below 
$0/MWh on any intertie due to the risk of being 
constrained-on which would impose unnecessary 
losses on traders and deter trading. This could 
result in both a reduction in the effectiveness of 
a valuable system tool during surplus conditions 
and possibly higher costs to ratepayers.  
 
The IESO continues to monitor the materiality of 
the issue raised by the Market Surveillance 
Panel. The amount of uplift charges related to 
the recommendation remains low at less than 
$70,000 in total from 2016 to October 2022. 
 
The IESO does not intend to pursue this 
recommendation any further. 


The IESO’s Markets & Reliability business unit 
monitors the market uplift charges related to this 
recommendation in order to monitor the 
materiality of this issue (see Markets & Reliability 
section in Exhibit D-1-2 – OM&A Business Unit 
Detail). 


March 22, 
2018 


4-2(A) The Independent Electricity System 
Operator’s Board of Directors should 
revise the materiality threshold value 
such that operating reserve payments 
are clawed back when a market 
participant fails to fully respond to its 
operating reserve activation. 


The settlement claw-back proposed in the 
Improving Accessibility of Operating Reserve 
stakeholder engagement (refer to IESO’s 
response to Recommendation 3-1 of May 2017 
MSP report that was provided by the IESO in its 
2021 Annual Status Update Report to the OEB) is 
expected to help address the availability of 
operating reserve (OR) prior to activation. 
The proposed change in the aforementioned 
stakeholder engagement is expected to not only 


There is no proposed spending in 2023-2025 
related to this recommendation. 
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Report Recommendation 
Number 


Recommendation IESO 2022 Update to the OEB Link to Spending in 2023-2025 Revenue 
Requirement Submission 


improve the OR accessibility but also incent OR 
providers to offer their actual OR capability which 
in turn may reduce the materiality of non-
compliance with OR activations. The IESO 
expects that one year after the proposed change 
to improve OR accessibility takes effect will be a 
sufficient period to evaluate the effectiveness of 
the proposed solution. 


March 22, 
2018 


4-2(B) When a market participant fails to fully 
respond to an operating reserve 
activation, the Independent Electricity 
System Operator should calculate the 
claw back based on the ratio of the 
energy not provided in response to the 
activation relative to the energy required 
by the activation. 


The settlement claw-back proposed in the 
Improving Accessibility of Operating Reserve 
stakeholder engagement (refer to IESO’s 
response to Recommendation 3-1 of May 2017 
MSP report that was provided by the IESO in its 
2021 Annual Status Update Report to the OEB) is 
expected to help address the availability of 
operating reserve (OR) prior to activation. 
 
The proposed change in the aforementioned 
stakeholder engagement is expected to not only 
improve the OR accessibility but also incent OR 
providers to offer their actual OR capability which 
in turn may reduce the materiality of non-
compliance with OR activations. The IESO 
expects that one year after the proposed change 
to improve OR accessibility takes effect will be a 
sufficient period to evaluate the effectiveness of 
the proposed solution. 


There is no proposed spending in 2023-2025 
related to this recommendation. 


April 29, 
2019 


3-1(A) The IESO should formalize the process 
by which it determines when to disable 
and re-enable the variable forecasting 
tool, and should communicate that 


In December 2019, the IESO amended Market 
Manuals to include that the IESO will issue an 
advisory notice when the tool is disabled/re-
enabled and the circumstances under which the 
IESO may disable the forecast. 


There is no proposed spending in 2023-2025 
related to this recommendation. 
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Report Recommendation 
Number 


Recommendation IESO 2022 Update to the OEB Link to Spending in 2023-2025 Revenue 
Requirement Submission 


process to market participants to 
increase transparency. 


April 29, 
2019 


3-1(B) When a variable generator is on 
mandatory dispatch and the forecasting 
tool is disabled, the IESO should set the 
generator’s unconstrained schedule at its 
forecasted output rather than its 
maximum offered capacity. 


The IESO implemented a tool change in October 
2020. Variable generators receiving mandatory 
dispatch will have their market schedules set to 
their 5-minute forecast even when the 5-minute 
variable generation forecast tool has been 
disabled.  


There is no proposed spending in 2023-2025 
related to this recommendation. 


December 
19, 2019 


2-1 The IESO should consider ways and 
means of deterring the Operating 
Reserve nodal price chasing behaviour. 


The IESO shares the Market Surveillance Panel’s 
(MSP) concern that a market participant is being 
compensated more than internal resources for 
the same Operating Reserve (OR) service. 
 
IESO analysis has determined the “root cause” of 
the issue to be the different timeframes for 
scheduling OR from imports (hour-ahead) vs 
internal supply (every five minutes in real-time). 
This market design can lead to instances where 
OR from imports are scheduled in pre-dispatch 
even if lower cost supply offers were available in 
real-time. Aligning the scheduling timeframe for 
OR imports with internally supplied OR on a 5-
minute basis would level the playing field and 
address the root cause. The IESO has identified 
a market improvement project to schedule OR 
imports on a 5-minute basis. 
 
Due to existing priorities and the focus on the 
Market Renewal Program (MRP), this 
recommendation is on hold. The IESO will revisit 
this recommendation once MRP has been 
implemented.  


There is no proposed spending in 2023-2025 
related to this recommendation. 


Filed: March 29, 2023, EB-2022-0318, Exhibit G-1-1 Attachment 3 - Annual OEB Update on Market Surveillance Panel Recommendations, Page 4 of 21







   
 


OEB Annual Update, 23/12/2022 5 


Report Recommendation 
Number 


Recommendation IESO 2022 Update to the OEB Link to Spending in 2023-2025 Revenue 
Requirement Submission 


December 
19, 2019 


2-2 The IESO should ensure its procedure 
for determining an outage when 
administering Transmission Rights aligns 
with the Market Rules. 


The IESO agrees with the MSP’s 
recommendation and acknowledged the 
Transmission Rights (TR) payments made during 
outages may not be aligned with existing Market 
Rules.  
 
The IESO held a public webinar in March 2020 to 
identify this issue to stakeholders and discuss 
next steps. An interim, manual solution was 
implemented in April 2020 to stop the improper 
payments to TR holders. An enduring, automated 
solution was implemented in October 2020. 


There is no proposed spending in 2023-2025 
related to this recommendation. 


December 
19, 2019 


3-1(A) A) The Panel recommends that - when 
implementing changes to the market - 
the IESO audit the pre-deployment 
testing process to ensure that sufficient 
controls are in place to identify errors 
and unintended consequences. 


Internal Audit has completed its review of the 
IESO’s pre-implementation testing. The results of 
this review were presented to the Audit 
Committee of the IESO Board on March 8, 2021. 
 
Overall, the audit noted that an enhanced quality 
assurance program is well positioned to provide 
independent quality assurance for current 
approved projects. Internal Audit made 4 
medium and 1 low risk observations in the 
review. Actions were implemented by the end of 
2021.   


There is no proposed spending in 2023-2025 
related to this recommendation. 


December 
19, 2019 


3-1(B) B) The Panel recommends that, as soon 
as possible after the IESO detects an 
error or unintended consequence that 
significantly impacts the wholesale 
electricity market, it publicly discloses 
details of the error or unintended 


The IESO has completed the enhancement and 
formalization of its process for reporting 
significant anomalous market events, including 
materiality thresholds, to the public. The 
enhanced process includes provisions for publicly 
disclosing the details of the error, an assessment 


There is no proposed spending in 2023-2025 
related to this recommendation. 
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Report Recommendation 
Number 


Recommendation IESO 2022 Update to the OEB Link to Spending in 2023-2025 Revenue 
Requirement Submission 


consequence, the impact on the market 
and the actions taken or to be taken to 
address the matter. 


of the error from a market impact perspective, 
and actions taken to address the error, when 
materiality thresholds have been met and when 
approval to disclose has been given by the IESO 
Board of Directors. 
 
This process was finalized in Q2 2021. 


July 16, 
2020 


3-2 In order to provide more consistent 
market outcomes, the IESO should give 
further consideration to improving how 
the need for additional system flexibility 
is addressed, such as specifying the 
conditions that require intervention and 
scheduling the required amount of 
spinning reserve explicitly in the normal 
OR market. Although it is acknowledged 
that no industry standard exists to 
address flexibility, alternative solutions 
should also be considered to ensure the 
most suitable approach is used. 


The IESO continues to track industry best 
practices to address flexibility and monitor the 
effectiveness of the existing solution. 
  
As a result of a previous review, the IESO has 
found areas in its internal procedure where more 
clarity around the conditions that necessitate 
additional flexibility services can be specified. 
The internal procedure has been updated and 
implemented by the IESO. 
 
The IESO agrees with the MSP on the need to do 
a more fulsome review of the existing solution 
and is planning on conducting that review after 
the implementation of the Market Renewal 
Program (MRP). The IESO will perform the more 
fulsome review one year after the 
implementation of MRP in order to fully assess 
the impacts of these improvements on the 
existing OR flexibility solution. 


There is no proposed spending in 2023-2025 
related to this recommendation. 


December 
10, 2020 


2-1 The IESO should eliminate the payment 
for start-up costs for second and 
subsequent RT-GCG runs in a day. 
Alternatively, when a generation unit has 


The IESO agrees that two-shifting generation 
facilities could be inefficient in certain 
circumstances. However, eliminating all second 
start guarantees could deter efficient starts from 


This recommendation is being addressed through 
the Market Renewal Program (see Exhibit G-2-1 
– Market Renewal Program Cost Report). 
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Report Recommendation 
Number 


Recommendation IESO 2022 Update to the OEB Link to Spending in 2023-2025 Revenue 
Requirement Submission 


participated in the RT-GCG program 
once during a day, the IESO should 
consider ways to have the generation 
unit compensated on the basis of the 
lesser of the second and subsequent 
submitted start-up costs or the 
estimated cost of keeping the generation 
unit online between RT-GCG runs. 


coming to market. Multi-hour optimization of 
three-part offers is necessary to verify the 
efficiency of second starts. As part of the Market 
Renewal Program (MRP), the IESO will be 
introducing multi-hour optimization of three-part 
offers (energy, start up, and speed-no-load) 
across the day-ahead, pre-dispatch, and real-
time timeframes. Multi-hour optimization of 
three-part offers will only schedule generation 
facilities for two starts in the same day when it is 
economically efficient to do so. 
 
The IESO does not intend to take any additional 
actions to change the current Real-Time 
Generation Cost Guarantee (RT-GCG) program 
design in advance of MRP. The IESO will 
continue to conduct audits associated with the 
RT-GCG program. 


December 
10, 2020 


2-2 The IESO should conduct an audit of RT-
GCG cost submissions in situations when 
a generation unit has a second RT-GCG 
run within three hours of its first RT-GCG 
run and the submitted costs of the 
second run are equal to or higher than 
the submitted costs of the first run. 


The IESO routinely audits the Real-Time 
Generation Cost Guarantee (RT-GCG) program 
and has been carrying out such audits since 
2011. Consistent with the MSP’s 
recommendation, the IESO’s audits consider 
submitted costs and the circumstances of each 
RT-GCG start, including when a generation 
facility has a second start within three hours of 
its first start.    


The IESO’s routine audits of the RT-GCG 
program are carried out by the Market 
Assessment and Compliance Division (MACD) 
(see the MACD section in Exhibit D-12 – OM&A 
Business Unit Detail). 


December 
10, 2020 


2-3 The IESO should treat SAR activations in 
much the same way as it treats 
emergency imports; namely, by adding 


The current approach to pricing Simultaneous 
Activation Reserve (SAR) imports has been 
included in the Market Renewal Program (MRP) 


There is no proposed spending in 2023-2025 
related to this recommendation. 
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Recommendation IESO 2022 Update to the OEB Link to Spending in 2023-2025 Revenue 
Requirement Submission 


demand back in to the unconstrained 
schedule. 


detailed design (see section 3.8.9.2 of the Grid 
and Market Operations Integration Detailed 
Design for further information) and stakeholders 
were given the opportunity to provide input on 
this approach. 
 
In addition, the IESO has assessed the 
materiality of SAR imports to be low both in 
terms of frequency of activation and impact on 
the Hourly Ontario Energy Price (HOEP).   
 
With SAR event pricing recently addressed 
through MRP and the materiality assessed as 
low, the IESO does not intend to pursue this 
recommendation any further at this time. 


December 
10, 2020 


3-1 The IESO should produce a report that 
probabilistically assesses the level of 
economic (i.e. non-firm) imports that 
would be appropriate to assume in their 
various resource adequacy studies for 
each year in the planning timeframe, 
with stakeholder input, using the 
Northeast Power Coordinating Council 
Review of Interconnection Assistance 
Reliability Benefits study as a reference. 


Through the Reliability Standards Review 
stakeholder engagement, the IESO reviewed 
assumptions related to compliance with 
Northeast Power Coordinating Council (NPCC) 
resource adequacy standards (NPCC “Directory 
1”), including assumptions for non-firm imports. 
Through this engagement, the IESO proposed a 
methodology to determine an appropriate 
assumption for non-firm imports which takes into 
account the NPCC Review of Interconnection 
Assistance Reliability Benefits study. The 
Reliability Standards Review concluded on April 
9, 2021.  
 
The methodology, presented to stakeholders, to 
determine an appropriate assumption for non-
firm imports was included in the assessments for 
the 2021 Annual Planning Outlook (APO).  The 


There is no proposed spending in 2023-2025 
related to this recommendation. 
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Recommendation IESO 2022 Update to the OEB Link to Spending in 2023-2025 Revenue 
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methodology is now included in the IESO’s 
annual process.  Preliminary results for the 
upcoming 2022 APO indicate that the number 
assumption will remain unchanged.   


December 
10, 2020 


3-2 The IESO should better align the 
assumptions used in planning 
documents on an ongoing basis or 
explain in detail the reason for remaining 
differences, with quantities. This should 
address, at a minimum, differences in 
economic import assumptions and 
different weather scenarios that lead to 
different capacity need outcomes. 


The IESO agrees with the MSP on the need to 
align assumptions used in planning documents. 
  
As stated in last update, assumptions for the 
Reliability Outlook (RO) and Annual Planning 
Outlook (APO) forecasts were included in the 
planning documents. Differences in assumptions 
across these reports will be quantified in the 
associated methodology documents. There is 
general alignment in terms of weather 
assumptions, embedded variable generation, and 
historical data-sets used. The RO will be updated 
in 2023 to, among other things, adopt the 
updated weather methodology consistent with 
what is in the APO. 
 
Continuing alignment between the two forecasts 
is an objective of the capital Long-Term Demand 
Forecast Project. 


This recommendation is being worked on 
primarily by the IESO’s Planning, Conservation 
and Resource Adequacy (PCRA) business unit 
(see PCRA section in Exhibit D-1-2 – OM&A 
Business Unit Detail). 
 
See also the Long-Term Demand Forecast capital 
project in E-2-1 – Attachment 10 $1 Million - $4 
Million Capital Project Updates.  


December 
10, 2020 


3-3 The IESO should examine and report on 
potential improvements to its 
communications with stakeholders 
regarding the process(es) used to assess 
the need for and procure resources to 
meet future capacity needs. The IESO 
should also provide greater clarity 
regarding the documents used to inform 


The IESO agrees with the MSP on the need for 
transparent and clear communications for 
planning and procurement processes. Through 
the Resource Adequacy engagement, the IESO 
worked with stakeholders to develop a resource 
adequacy framework that will enable competitive 
solutions to meet system needs.   
 
The IESO’s documents clearly outline how 
system needs are identified, the methods used to 


This recommendation is being worked on 
primarily by the IESO’s Planning, Conservation 
and Resource Adequacy (PCRA) and Markets & 
Reliability business units (see PCRA and Markets 
& Reliability sections in Exhibit D-1-2 – OM&A 
Business Unit Detail). 
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those procurements and how any 
auction or procurement targets are set. 
In particular: 
• the IESO should publish the analysis 
and methodology for the Reliability 
Assurance concept, which appears to be 
the basis for procuring capacity for the 
Capacity Auction scheduled for the 
winter of 2020/21; and 
• the IESO should explain the purpose of 
the Reliability Outlook, including a clear 
indication of which sections of that 
report may be used for outage planning, 
which sections (if any) may be used to 
inform procurements, and which 
sections have been included for 
informational purposes only. 


translate those needs into procurement targets, 
and which processes will be used to procure 
resources. The IESO can confirm that: 
• The Annual Planning Outlook (APO) assesses 
system needs and includes a description of the 
methodologies used to assess system needs. The 
2021 APO was published in Q4 2021.  
• The Annual Acquisition Report (AAR) translates 
those needs into procurement targets, and 
serves as the primary source for procurement 
decisions. The 2022 AAR was published on April 
8, 2022.  The procurement targets outlined in 
the AAR do not include additional volumes for 
“Reliability Assurance.”  
The Reliability Outlook is not used to inform 
procurements targets. While the Reliability 
Outlook can assist market participants in 
assessing outage plans, Market Manual 7.3 is the 
document that governs the outage assessment 
process. The purpose of the Reliability Outlook is 
specified within the Reliability Outlook itself and 
includes:  
• Advising market participants of the resource 
and transmission reliability of the Ontario 
electricity system 
• Assessing potentially adverse conditions that 
might be avoided by adjusting or coordinating 
maintenance plans for generation and 
transmission equipment 
• Reporting on initiatives being implemented to 
improve reliability within this time frame 


December 
10, 2020 


3-4 The IESO should periodically make 
available clear descriptions of the range 
of potential resources that may need to 


The IESO agrees with the MSP on the need for 
transparent and clear communications for 
planning and procurement processes. Through 


This recommendation is being worked on 
primarily by the IESO’s Planning, Conservation 
and Resource Adequacy (PCRA) and Markets & 
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be procured, including the volume (MW), 
timelines, any required characteristics 
other than capacity (e.g. energy, ramp, 
etc.) and expected procurement 
mechanism (e.g. through capacity 
auctions, and/or alternative 
mechanisms) as part of its 
communication of future capacity needs 
in reports such as the Annual Planning 
Outlook. 


the Resource Adequacy Engagement, the IESO 
worked with stakeholders to develop a 
framework that translates system needs to 
transparent procurement targets. 
 
The Annual Planning Outlook (APO) assesses 
system needs and includes a description of the 
methodologies used to assess system needs. The 
2021 APO was published in Q4 2021. 
 
The Annual Acquisition Report (AAR) translates 
those needs into procurement targets, and 
serves as the primary source for procurement 
decisions. The AAR includes descriptions of 
resources to be procured, including the volume 
(MW), timelines, any required characteristics 
other than capacity, and expected procurement 
mechanism. The 2022 AAR was published on 
April 8, 2022. 


Reliability business units (see PCRA and Markets 
& Reliability sections in Exhibit D-1-2 – OM&A 
Business Unit Detail). 


December 
10, 2020 


3-5 The IESO should signal its confidence in 
different planning assumptions by 
publishing the uncertainty values 
associated with relevant assumptions 
and elements used to calculate the 
capacity need, including at a minimum a 
range of economic imports and a range 
of possible demand forecasts based on 
underlying economic drivers. 


Through the Reliability Standards Review 
engagement, the IESO developed a 
methodology, presented to stakeholders, to 
determine an appropriate assumption for non-
firm imports which will be included in each 
Annual Planning Outlook (APO). The non-firm 
assumptions were included in the 2021 APO, 
published in Q4 2021. 
 
In order to address uncertainties impacting 
electricity demand, the IESO builds consideration 
for load forecast uncertainty into the APO. 
Assumptions are explained in the APO, and are 
supported through accompanying methodology 


This recommendation is being worked on 
primarily by the IESO’s Planning, Conservation 
and Resource Adequacy (PCRA) and Markets & 
Reliability business units (see PCRA and Markets 
& Reliability sections in Exhibit D-1-2 – OM&A 
Business Unit Detail). 
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documents and data tables. The IESO expects to 
continue this practice. 
 
Further, through the Resource Adequacy 
Engagement, stakeholders and the IESO have 
recognized a need for an acquisition report that 
clearly states the IESO’s procurement need in 
the form of the Annual Acquisition Report (AAR). 
The AAR supplements the IESO’s efforts to 
publicly acknowledge uncertainty in planning 
assumptions by considering the inherent 
uncertainties within those assumptions as it 
translates needs into procurement targets. The 
2022 AAR was published on April 8, 2022. 


December 
10, 2020 


3-6 The IESO should examine and report on 
potential improvements to its 
stakeholder engagements regarding the 
methods and assumptions used to 
develop capacity needs. Specific 
consideration should be given to a 
periodic streamlined process to review 
the case for procuring existing or new 
resources that involves stakeholders and 
is overseen by an objective third party. 


The IESO continues to review the MSP’s 
recommendation. The IESO’s review is not 
expected to conclude in advance of the Ministry 
of Energy’s review of the long-term energy 
planning framework.  
 
The Ministry’s review may result in changes that 
inform the governance and decision-making 
related to the IESO’s planning and resource 
acquisition activities. 


There is no proposed spending in 2023-2025 
related to this recommendation. 


September 
2, 2021 


3-1 The IESO should develop structural 
solutions for Capacity Auction resource 
performance failures, with an emphasis 
on stronger penalties. In general terms, 
penalties should work together with a 
Qualified Capacity process to ensure that 


The IESO agrees with the MSP’s 
recommendation and has proposed and 
stakeholdered design for a capacity qualification 
process and an enhanced performance and 
availability assessment framework for all 
Capacity Auction resources (including Hourly 
Demand Response), where past performance 


This recommendation is being worked on 
primarily by the IESO’s Planning, Conservation 
and Resource Adequacy (PCRA) business unit 
(see PCRA section in Exhibit D-1-2 – OM&A 
Business Unit Detail). 
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capacity payments net of penalties 
reflect each resource’s ability to deliver 
capacity when dispatched. 


would directly impact future qualified capacity 
and participant revenues.  
 
The proposed enhancements would provide a 
financial incentive for resources to improve 
performance, much stronger financial 
consequences for poor performance during times 
of system need, and ensure capacity payments 
net of penalties reflect a resource’s ability to 
deliver capacity when dispatched.  
 
The capacity qualification process will have two 
components (1) availability de-rates, and (2) 
performance adjustment factors. Availability de-
rates, will come into effect during the 
qualification for the 2023 Capacity Auction, which 
is expected to run in Q4 2023. Due to internal 
assessments and stakeholder feedback, the 
performance adjustment factors will be 
calculated based on auction performance in 
2023/24 and will apply to qualification in the 
December 2024 Capacity Auction. This will 
ensure that performance baselines are being 
assessed with the new enhancements to the 
performance assessment framework in effect 
(e.g. tighter dead bands and higher availability 
charges). 
Due to the unique Hourly Demand Response 
participation framework, there is no real-time 
availability data for the IESO to use to determine 
an availability de-rate for qualification. For Hourly 
Demand Response resources, IESO has proposed 
to subject the resource to a higher availability 
performance assessment when on standby. As 
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an alternative the self-scheduled capacity test 
performance may be used to adjust the 
obligation and revenues during the obligation 
period. These proposals are further described in 
the update to September 2021 recommendation 
3-2. 


September 
2, 2021 


3-2 For all Capacity Auction resources, the 
IESO should adjust penalties and 
payments such that there are no 
financial incentives to submit Capacity 
Auction offers that exceed expected 
capabilities. 


The IESO agrees with the MSP’s 
recommendation and has proposed and 
stakeholdered a design for a capacity 
qualification process and an enhanced 
performance and availability assessment 
framework for all Capacity Auction resources 
(including Hourly Demand Response - HDR) 
where past performance would directly impact 
future qualified capacity and participant 
revenues. 
  
Enhancements to the performance assessment 
framework include: performance testing to 
capability (rather than bids), tightening 
performance dead bands for hourly demand 
response resources, determining performance 
adjustment factors to apply in the future capacity 
qualification of an individual resource and an in-
period adjustment of obligations and payments 
in accordance with the demonstrated capability 
of HDR resources.  
  
IESO had initially proposed a settlement charge 
that would incent HDR resources to make their 
capacity available during times of system need 
but has since pursued a new approach to 
determine an alternative to an HDR availability 
de-rate in qualification based on further 


This recommendation is being worked on 
primarily by the IESO’s Planning, Conservation 
and Resource Adequacy (PCRA) business unit 
(see PCRA section in Exhibit D-1-2 – OM&A 
Business Unit Detail). 
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engagement with stakeholders. This design 
enhancement proposes to adjust an HDR 
resource’s obligation and availability payments 
for the entire obligation period, including a 
retroactive adjustment, based on actual 
delivered capacity demonstrated during a 
capacity test, if the resource does not deliver to 
at least its cleared UCAP value. Total availability 
payments received throughout the obligation 
period, including payments received prior to the 
test and performance assessment, would be 
included in the payment adjustment. This new 
proposal was developed based on stakeholder 
feedback that the IESO’s previous approach 
would incent the wrong behaviour and utilized 
aspects of approaches to assess availability that 
are used in other jurisdictions that stakeholders 
suggested the IESO consider.  
 
Stakeholder engagement on the 2023 Capacity 
Auction enhancements is nearing completion, 
with corresponding market rule amendments to 
capture the final design decisions expected to be 
posted ahead of the March, 2023 Technical Panel 
meeting.  


September 
2, 2021 


3-3 The IESO should immediately cease 
reimbursements to gas generators of 
carbon cost payments. 


The Real-Time Generation Cost Guarantee (RT-
GCG) program ensures that non-quick start 
generators are available to meet reliability in 
real-time. The RT-GCG Program is not a full cost-
recovery program. The objective of the program 
is to provide eligible generators recovery of 
certain incremental fuel, operating, and 
maintenance costs incurred as a result of starting 


This recommendation is being addressed through 
the Market Renewal Program (see Exhibit G-2-1 
– Market Renewal Program Cost Report). 
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up and ramping to minimum loading point, to the 
extent those costs are not recovered through 
market revenues. Carbon costs are an additional 
operating cost incurred by generators during the 
start-up period and the IESO considers recovery 
of these costs to be consistent with the 
program's methodology, and appropriately 
reimbursed.  
 
In the short term, the RT-GCG program will 
continue to pass through carbon costs to 
customers to ensure reliability consistent with 
the current program design as set out in 2017. 
In the future, the Market Renewal Program 
(MRP) will introduce the enhanced real-time unit 
commitment process which will facilitate 
enhanced competition between generators based 
on their all-in costs, including carbon costs. MRP 
is expected to be in service by May 2025. 


September 
2, 2021 


3-4 If the IESO insists on reimbursement of 
carbon cost payments, they should 
develop a methodology that preserves 
the incentives of the carbon price. Any 
reimbursement should amount to a small 
percentage of the carbon cost payments 
imposed by the carbon pricing system. 
Only facilities that have paid an annual 
carbon cost charge should qualify for the 
carbon cost reimbursement. 


The Real-Time Generation Cost-Guarantee (RT-
GCG) program’s current carbon cost recovery 
methodology is designed to accurately reflect the 
eligible carbon costs incurred by generators. This 
methodology takes into account the heat rate of 
thermal generators by assessing the fuel 
consumed and energy produced specific to start-
up operations. With further carbon costs 
potentially incurred during the full run of a 
facility, an incentive to reduce emissions intensity 
and resulting carbon costs remains. The IESO 


This recommendation is being addressed through 
the Market Renewal Program (see Exhibit G-2-1 
– Market Renewal Program Cost Report). 
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also notes that based on the current emissions 
intensity benchmark and the dispatch patterns 
and efficiency of Ontario’s gas fleet, all eligible 
RT-GCG participants are expected to incur an 
annual carbon charge. 
 
As noted in response to recommendation 3-3 
from the Market Surveillance Panel’s September 
2021 report, in the short term, the RT-GCG 
program will continue to pass through carbon 
costs to customers to ensure reliability consistent 
with the current program design as set out in 
2017. In the future, the Market Renewal 
Program (MRP) will introduce the enhanced real-
time unit commitment process which will 
facilitate enhanced competition between 
generators based on their all-in costs, including 
carbon costs. MRP is expected to be in service by 
May 2025. 


September 
2, 2021 


3-5 If the IESO does reimburse gas 
generators for carbon cost payments, 
the total annual reimbursement from the 
IESO should be made public to improve 
transparency, beginning with the total 
reimbursement to gas generators for 
2019 that was made in 2021. 


The IESO agrees with the MSP’s 
recommendation and has published the total 
annual reimbursement for carbon costs under 
the Real-Time Generation Cost Guarantee (RT-
GCG) on the IESO’s Market Assessment web 
page. 


This recommendation is being worked on 
primarily by the IESO’s Corporate Relations, 
Stakeholder Engagement and Innovation (CRSEI) 
business unit (see CRSEI section in Exhibit D-1-2 
– OM&A Business Unit Detail). 


September 
2, 2021 


3-6 The IESO should issue a Request for 
Proposals in all possible cases where it 
intends to secure a resource to meet an 
identified system need that cannot be 


The IESO is committed to prioritizing the use of 
competitive mechanisms. The 2022 Annual 
Acquisition Report (AAR), published on April 4, 
includes the decision making methodology used 


This recommendation is being worked on 
primarily by the IESO’s Planning, Conservation 
and Resource Adequacy (PCRA) and Markets & 
Reliability business units (see PCRA and Markets 
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addressed by existing competitive 
mechanisms (e.g. Capacity Auction). 


to determine solutions to address identified 
reliability needs. The planned actions and options 
identified in the 2022 AAR include a variety of 
competitive processes, including Request for 
Proposals. The AAR encourages greater 
competition by specifying design considerations 
in long-term commitment processes in locations 
where system needs exist and there are 
currently limited capable suppliers to address the 
need.  
  
During the mechanism allocation and target 
setting step of the methodology, the IESO 
determines which mechanisms from the 
Resource Adequacy Framework have a high 
probability of delivering on the needs, taking into 
consideration whether: (1) there is sufficient 
time to run a competitive procurement, and (2) a 
sufficient pool of potential resources or projects 
exist to support competition. 
 
Where competitive mechanisms cannot be 
implemented, either due to urgency of need or 
specific requirements that reduce the pool of 
competition, opportunities such as existing 
assets, potential import opportunities, or other 
means are considered to satisfy the identified 
needs. 


& Reliability sections in Exhibit D-1-2 – OM&A 
Business Unit Detail). 


September 
2, 2021 


3-7 In advance of full implementation of the 
IESO’s Resource Adequacy Framework, 
when non-competitive procurements 
may be required, information should be 
published that clearly states why a non-


The 2022 Annual Acquisition Report (AAR), 
published on April 4, provides information on the 
IESO’s decision making methodology that is used 
to determine planned actions to meet identified 
reliability needs, including the need for non-
competitive procurement mechanisms. 


This recommendation is being worked on 
primarily by the IESO’s Planning, Conservation 
and Resource Adequacy (PCRA) and Markets & 
Reliability business units (see PCRA and Markets 
& Reliability sections in Exhibit D-1-2 – OM&A 
Business Unit Detail). 
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competitive procurement was necessary, 
what effort was made to encourage 
competition, specific details for both the 
need and the proposed solution (e.g. 
amount of annual Unforced Capacity and 
location), and whether additional actions 
are necessary if the proposed solution 
provides more, or less, than what is 
required. 


 
The AAR includes a summary of information on 
the needs being addressed (with references to 
additional public information available through 
the Annual Planning Outlook or Transmission 
Plans, as appropriate), the proposed solution, 
and the risks that were considered in 
determining the set of planned actions to meet 
reliability needs. 
  
When proposing a non-competitive solution, the 
AAR provides a signal to the marketplace that 
there is a need to be met, by clearly and 
transparently articulating the need and 
recognizing that a competitive process could be 
used in the future to meet the need if sufficient 
resources are available to support competition.  
 
The AAR also includes a discussion on activities 
to enable greater competition and, where needs 
exist in a specific location, encourages 
competition by specifying those needs as design 
considerations in long-term RFPs. 
  
The IESO expects to continue to provide this 
information to stakeholders in future AARs. 


September 
2, 2021 


3-8 To facilitate the inclusion of projects 
with broader public benefits in 
competitive procurement processes, the 
IESO should separate non-electricity 
system costs and benefits from the 
electricity system cost-benefit analysis 
and publish the results. 


The IESO is aware that some facilities or projects 
may provide public benefits beyond those related 
to the electricity system. Through the 
operationalization of the Resource Adequacy 
Framework via the Annual Acquisition Report and 
subsequent procurement activities, the IESO is 
shifting the procurement focus from a resource-


This recommendation is being worked on 
primarily by the IESO’s Planning, Conservation 
and Resource Adequacy (PCRA) and Markets & 
Reliability business units (see PCRA and Markets 
& Reliability sections in Exhibit D-1-2 – OM&A 
Business Unit Detail). 
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centric to a system-centric approach, where 
eligible facilities compete to provide the 
electricity services needed to maintain a reliable 
electricity system. The identified needs, ensuing 
procurements, and ultimately procurement 
outcomes will help to transparently identify the 
benefits and costs to provide these electricity 
services.  
 
However, accounting for any other non-
electricity benefits that may materialize from a 
procurement, outside of the IESO’s objects, is 
not part of the IESO’s mandate. Other public 
benefits are best assessed and published by the 
appropriate branch of Government, who can 
assign a value to the public benefit, and 
determine how much of the cost of that benefit 
should be attributed to electricity ratepayers. In 
these instances, the Government is best 
positioned to provide policy direction to the IESO 
in cases where these non-electricity benefits are 
to be factored into electricity system decisions. 
 
With regard to bilateral arrangements, including 
those that are part of the Ministry of Energy’s 
Unsolicited Proposal assessment process 
specifically, the IESO would be unable to publish 
the results of its assessments as these contain 
third-party confidential information. Furthermore, 
as part of the Unsolicited Proposal process, this 
information is provided as confidential advice to 
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government. Information on the project 
valuation framework used by the IESO to assess 
a broad range of projects, including Unsolicited 
Proposals, is available on the IESO’s website 
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DETAILS OF INTERNAL AUDIT REPORTS 1 


In the OEB’s Decision and Order in EB-2022-0002, the OEB approved the settlement proposal in which the IESO made the following 2 
commitment related to internal audits: 3 


“With respect to internal audits, the IESO will file the following information, in a clear and comprehensive manner, in the next Revenue 4 
Requirement Submission: details of the subject matter of the internal audit reports, the recommendations, the action(s) taken as a result 5 
of each recommendation, the status of the implementation of each action, and the internal relative risk rating for each observation.”  6 


Table 1 below includes the commited information for internal audits conducted in 2022. 7 


Table 1: Details of Internal Audit Reports 8 


Audit Report Subject 
Area & Objective  


Recommendations (Risk Rating 
[High/Medium]) Management Action Plan (MAP) 


Estimated MAP 
Implementation 


Date 
Corporate Performance 
Measures review: 
Annual review completed 
by a third-party of the 
corporate performance 
measures to validate the 
progress to target. 


No recommendations identified. No recommendations identified. Not applicable (NA) 


Treasury Board & 
Management Board of 
Cabinet Directive 
compliance: 


No recommendations identified. No recommendations identified. NA 
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Audit Report Subject 
Area & Objective  


Recommendations (Risk Rating 
[High/Medium]) Management Action Plan (MAP) 


Estimated MAP 
Implementation 


Date 
Provided reasonable 
assurance, based on a 
sample of one, that the 
relevant by-laws, 
administrative policies and 
internal processes of the 
IESO comply with 
applicable Treasury Board 
of Cabinet 
(TB)/Management Board of 
Cabinet (MBC) directives. 
IT Asset Portfolio 
Management: 
Provided reasonable 
assurance that the controls 
over the IT asset portfolio 
management process are 
effective and efficient. 


1. Management should consider completing a 
comprehensive review of the IT asset 
database for any errors or omissions and 
make necessary corrections to the data fields. 
(Medium)   


1. Management agrees with the observation 
and will do a comprehensive review of the 
IT assets in Cherwell. 


1. Q3 2023 


Internal Audit Quality 
Assurance: 
Completed an internal 
Quality Assurance Review 
and IESO Internal Audit 
(IA) remediation of 
additional gaps identified in 
external assessment and 


No recommendations identified. No recommendations identified. NA 
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Audit Report Subject 
Area & Objective  


Recommendations (Risk Rating 
[High/Medium]) Management Action Plan (MAP) 


Estimated MAP 
Implementation 


Date 
evaluation of their 
effectiveness. 
Real-time and day 
ahead dispatch 
algorithm: 
External review of the 
Dispatch Algorithm and Day 
Ahead Algorithm and 
related processes and 
procedures for compliance 
with Chapter 7.4 (The 
Dispatch Algorithm) and 
Appendix 7.5 of the Market 
Rules (The Market Clearing 
and Pricing Process). 


No recommendations identified. No recommendations identified. NA 


Plan Operations – 
Outage Management: 
The objective of this review 
was to provide reasonable 
assurance that controls are 
designed effectively to 
facilitate the objectives and 
address the key risks of the 
Outage Management 
process. 


1. Management should identify key performance 
indicators (KPIs) and other metrics that will 
help in the oversight of the outage 
management process.  KPIs and metrics could 
be presented in a dashboard for efficient 
monitoring and communication. (Medium) 


1. Management agrees with the observation 
and will identify KPIs and continuously 
track outages that are flagged by the 
control room for feedback and follow ups. 
Market Forecasts & Integration (MFI) 
notes that all outages flagged by the 
control room in Control Room Operations 
Window (CROW) are being reviewed by 
MFI staff in a timely manner and feedback 
given to the control room as required.  


1. Q3 2023 


Security Limits: 1. Management should continue to monitor the 
investment required to mitigate these risks 


1. Management will continue to request an 
improved tool for the market security to 


1. Implemented 
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Audit Report Subject 
Area & Objective  


Recommendations (Risk Rating 
[High/Medium]) Management Action Plan (MAP) 


Estimated MAP 
Implementation 


Date 
Provided reasonable 
assurance that the process 
to develop operating 
security limits is effectively 
and efficiently controlled. 


identified related to the limitation of the 
Operating Scheduling Limit (OSL) Database. 
Controls to mitigate these identified risks 
should be considered in any future design of a 
new OSL Database. In the absence of system 
controls, while less efficient, management 
should implement manual controls to address 
these risks. Primarily, require the documented 
review (e.g., via email) that a second PSL 
Engineer has reviewed the SOL entered 
production of the OSL Database.  (Medium) 


replace the limited OSL tool. In the 
meantime, we will implement the control 
recommended: second engineer to 
validate the entry into the OSL database 
and formally confirm the validation. 


Metered Market 
Participant 
independence audit: 
A third-party provided 
reasonable assurance that 
Meter Data Management 
(MDM) audits of IESO 
managed meter 
installations were 
completed in accordance 
with all established audit 
procedures. 


No recommendations identified. No recommendations identified. NA 


Business Analysis:   
Provided reasonable 
assurance that the analyze 
and design business 


1. Management should complete the estimation 
procedure work that is underway and deploy a 
robust timeline estimation methodology and 
guidance based on leading practices and be 


1. Management agrees that we would be 
benefit from a standardized approach to 
estimating business analysis effort and 
durations and help address the identified 


1. Q2 2023 
 


2. Q2 2023 
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Audit Report Subject 
Area & Objective  


Recommendations (Risk Rating 
[High/Medium]) Management Action Plan (MAP) 


Estimated MAP 
Implementation 


Date 
process is effectively and 
efficiently controlled. 


aligned with any existing project timeline 
estimation methodologies within the 
organization. (Medium) 


2. Management should develop and deploy 
guidance to assess the correct business 
analysis approach and guidance to develop 
good business objectives. (Medium) 


3. Management should consider tracking and 
measuring the KPI and Service Levels to help 
ensure the process is functioning efficiently 
and effectively, and to identify opportunities 
for improvement. Consider using the 
“Determine Business Requirements Gathering 
approach” template a formal planning 
document to be approved by Executive 
Sponsor. (Medium) 


risks (as captured in Business Analysis 
Process – PRCS-74). In absence of the 
formal estimation procedure, broad 
estimating approaches are communicated 
to the team and coaching is available as 
engagements require. 


2. Management agrees that well written 
business objectives are critical to a 
project’s overall success, ensures 
alignment across the team and guides and 
informs the business analysis products and 
services on a particular project. We will 
continue to reinforce the need for well 
written business objectives through 
refresher training in 2023 and continue 
our focussed review of the Project Charter. 
In terms of the appropriate business 
analysis approach, we continue to 
encourage the use of the Business Analyst 
Engagement Plans that outline the 
deliverables that the Business Analysts will 
provide for a project that balances the 
needs of the project and the available 
capacity of the BAA team. This document 
will be reviewed with the Project Sponsor 
and the Senior Manager, Business 
Architecture and Analysis. As part of 


 
3. Q2 2023 
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Audit Report Subject 
Area & Objective  


Recommendations (Risk Rating 
[High/Medium]) Management Action Plan (MAP) 


Estimated MAP 
Implementation 


Date 
onboarding of new Business Analysts and 
ongoing training we will discuss how we 
can tailor our approach-based project size 
and type. 


3. Management will revisit the Service Levels 
and KPI’s included in the document for 
appropriateness and commit to tracking 
and measuring the revised measure and 
service level. 


External 
Communications – 
Incident Management: 
Provided reasonable 
assurance that the 
processes to manage 
external communications 
incident management is 
effectively and efficiently 
controlled. 


1. Management should consider creating a 
customized communication plan separate from 
the procedures created by the Operations 
team that contain a unified understanding for 
when and how communications are to be 
created and issued in response to significant 
events. This document could take a more 
proactive approach to handling 
communications and reduce any ambiguity or 
confusion depending on which operational 
procedure is being followed by which team or 
department.  
The communication plan can have sample 
wording that can be used to prepare 
communications for key events. This plan 
could also contain steps to be taken when 
creating a communication for an incident and 
include any helpful information like key 


1. We acknowledge that a more fulsome 
communications plan needs to be 
developed to address significant incidents. 
We commit to developing a significant 
incident communications plan that has a 
clear goal and measurable objectives 
(KPI’s). This plan will also outline the 
processes, from a communications 
perspective, to be followed during a 
“significant incident” and the steps needed 
to address the situation. Also, within this 
plan will be templated holding statements, 
key messages and identified resources 
from the Communications team that would 
be involved. 


2. We acknowledge that a detailed closure 
report is needed to summarize the action 
taken, lessons learned, and measurement 


1. Q2 2023 
 


2. Q2 2023 
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Audit Report Subject 
Area & Objective  


Recommendations (Risk Rating 
[High/Medium]) Management Action Plan (MAP) 


Estimated MAP 
Implementation 


Date 
contacts and resources in various groups 
(legal, finance, etc.) to collaborate with in 
such situations. (Medium) 


2. Management should consider creating a 
closure report that contains a checklist with all 
tasks that need to be completed when the 
External Communications team is informed 
about a significant incident requiring 
communication. This checklist could contain a 
closure report for after the fact, along with 
lessons learned to assist in better preparing 
for and communicating potential incidents in 
the future. (Medium) 


of a significant event communications 
plan. We plan to develop a template to 
report back on the overall effectiveness on 
the communications plan and the targets 
identified within. We aim to have the 
closure report completed within 3 weeks 
of the incident and meet with all internal 
stakeholders involved to review.  


Baseline Review: 
Provided reasonable 
assurance that the baseline 
review process is effectively 
and efficiently controlled. 


1. Management should consider tracking and 
measuring service levels to help ensure the 
process is functioning efficiently and 
effectively (Medium) 


2. The Baseline team should reinforce (e.g., 
additional training) with document owners 
that a legal review of many documents 
submitted to the baseline process is required.  
Additional consideration should be given to 
making it a requirement for the document 
author to provide a written confirmation to 
the Baseline Analyst that a legal review was 
completed or include it as part of the Citadel 
workflow. By doing so the Baseline team can 


1. Management agreed to: 
• Review and update the Baseline Market 


Document Process Specification with up-
to-date service levels and tasks associated 
with measuring, tracking and reporting on 
those service levels, which have an impact 
on improving how service is offered. 
Process stakeholders and Information 
Steward to review and approve the 
updated documentation changes.   


• Communicate and train staff on approved 
process changes.   


• Update the IG quarterly report with the 
new Baseline service metrics. 


1. Q2 2023 
 


2. Q2 2023 
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Audit Report Subject 
Area & Objective  


Recommendations (Risk Rating 
[High/Medium]) Management Action Plan (MAP) 


Estimated MAP 
Implementation 


Date 
help to ensure document owners are 
compliant with legal requirements. (Medium) 


 


2. Management agreed to: 
• Assess the Baseline Process and the 


supporting solutions (Appian and Citadel) 
to determine an effective control to satisfy 
this identified risk i.e., adding a legal 
review confirmation.  


• Review and update the Baseline Market 
Document Process and step-by-step guide 
documents to provide clarity to Document 
Authors and impacted stakeholders on the 
requirement for legal review. 
Communicate any changes and 
expectations to the Document Authors and 
impacted stakeholders. 


 1 
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MARKET RENEWAL PROGRAM COST REPORT 1 


The Market Renewal Program (MRP) Cost Report is a separate cost centre related specifically to 2 
spending that was established through the IESO’s 2017 Revenue Requirement Submission.  The 3 


MRP is modernizing Ontario’s electricity markets to deliver an efficient marketplace that will 4 


support the electricity grid of the future. Efficient operation of existing resources and effective 5 


integration of new resource types is dependent on the foundational improvements MRP will 6 
deliver – including prices that reflect costs in the different regions across the province and 7 
significantly improved optimization of resource scheduling and dispatch. 8 


Summary of Activities 9 


Throughout 2022, the IESO continued its focus, both internally and externally, on developing 10 
the specific changes and details required to implement MRP in the IESO-Administered Market, 11 
and on activities to ensure market participant and employee readiness to implement the 12 
changes. The IESO also released a revised project schedule and budget. 13 


MRP Schedule and Budget Update 14 


In August 2022, the IESO’s Board of Directors (“IESO Board”) approved a revised project 15 
schedule. The previously communicated in-service date of November 2023 (baseline 4 or BL4) 16 
was no longer feasible. Integrating the foundational changes across the more than ten legacy 17 
systems that work together to dispatch and settle the wholesale electricity market required 18 
more time for solution development and testing than anticipated.  19 


The project reached a stage where the information necessary to more accurately build the 20 
schedule was available, including the detailed system requirements and the associated vendor 21 
validated solution development times. This allowed IESO to complete a thorough review of the 22 
schedule and resulted in a revised in-service date of May 2025, and a forecast budget of $233 23 
million (baseline 5 or BL5).  24 


The revised budget estimate of $233 million, including contingency, is $55 million higher than 25 
the previously approved budget of $178 million. The revised budget is higher due to increased 26 
costs to modify the IESO’s IT systems, and increased labour costs arising from the longer 27 
project duration. 28 
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The scope of the project has not changed, and a review of the MRP business case1 shows the 1 
renewed market will deliver at least $700 million in net financial benefits to Ontario consumers 2 
over the first 10 years of operation. 3 


The IESO is confident this schedule is achievable as many of the previous uncertainties have 4 
been addressed through completion of business requirements and vendor validation of timelines 5 
to complete system development and testing. Further, the revised schedule provides 6 
stakeholders with additional time to complete their own readiness activities.   7 


Implementation 8 


The IESO continues to codify the Detailed Designs into rules, manuals, processes and tools as 9 
part of the implementation phase. The implementation phase includes critical steps such as: 10 
building and finalizing the business requirements and internal manuals for the IESO, developing 11 
and issuing vendor requirements for building IT systems, building and testing these IT systems 12 
and, the finalization of Market Rules and Market Manuals. The IESO has developed five of seven 13 
planned batches of MRP Market Rules and Market Manuals for stakeholder review. The first two 14 
batches of Market Rule amendments, encompassing registration and market power mitigation 15 
activities, have been provisionally approved by the IESO’s Board of Directors.  16 


Given the interconnected nature of the suite of MRP Market Rules, the IESO will not be seeking 17 
a formal recommendation from the Technical Panel until all of the Market Rules have been 18 
completed, reviewed by stakeholders and posted on the IESO’s Technical Panel web page2.  19 


Market Participant Readiness 20 


Recognizing the importance of change management and adoption through the Market Renewal 21 
journey, the IESO continues to work on Market Participant Readiness activities. This work builds 22 
upon the Detailed Design3 chapters that outlined the primary concepts and the changes that 23 
Market Participants can expect from the renewed market, by identifying the market design, 24 
process changes and the new data flows that will be required and how these relate to different 25 
types of participation. It also includes engaging stakeholders on planning and preparing for the 26 


                                           
1 https://www.ieso.ca/-/media/Files/IESO/Document-Library/engage/imrm/imrm-20220922-mrp-business-case-validation-


memo.ashx 
2 https://www.ieso.ca/en/Sector-Participants/Engagement-Initiatives/Technical-Panel/Meetings-and-Materials 
3 https://ieso.ca/en/Market-Renewal/Energy-Stream-Designs/Detailed-Design  



https://www.ieso.ca/-/media/Files/IESO/Document-Library/engage/imrm/imrm-20220922-mrp-business-case-validation-memo.ashx

https://www.ieso.ca/-/media/Files/IESO/Document-Library/engage/imrm/imrm-20220922-mrp-business-case-validation-memo.ashx

https://www.ieso.ca/en/Sector-Participants/Engagement-Initiatives/Technical-Panel/Meetings-and-Materials

https://ieso.ca/en/Market-Renewal/Energy-Stream-Designs/Detailed-Design





 Filed: March 29, 2023 
 EB-2022-0318 
 Exhibit G 
 Tab 2 
 Schedule 1 
 Page 3 of 10 
 


  


technical aspects of the changes Market Renewal will bring through training, testing, and 1 
market trials. 2 


In 2022, an Implementation Working Group was established comprised of a cross-section of 3 
market participant representatives from key stakeholder groups. Two meetings have been held 4 
to date with the goal to provide strategic advice on navigating implementation issues, 5 
participant readiness timelines in the project schedule, and other matters. 6 


As part of the Market Participant Readiness Plan4, and to aid market participants in preparing 7 
for the MRP go-live, the IESO released thirteen “Day-In-The-Life” documents covering various 8 
participant segments to help participants begin to plan for the business process changes and 9 
future training and testing activities that may be needed within their organization. 10 


Response to OEB Decisions 11 


In the OEB’s Decision and Order in EB-2022-0002, the OEB approved the settlement proposal in 12 
which the IESO agreed to the following: 13 


1. “With respect to further reporting on MRP, beginning for Q3 2022, the IESO will provide 14 
a quarterly report, made public on the IESO website within 30 days of the end of each 15 
quarter, that will include, as a minimum requirement:   16 


• Schedule Performance Index (SPI) and Cost Performance Index (CPI) relative to 17 
the in-effect baseline schedule and budget.   18 


• Actual schedule progress relative to the in-effect baseline schedule and the 19 
planned schedule progress relative to the baseline schedule 4 and the in-effect 20 
baseline schedule.   21 


• Actual year to date spend compared to annual budget, and actual total spend 22 
compared to total budget, using the cost categories from Table 1“MRP Baseline 23 
Budget by Operating and Capital Expenses” of the MRP Cost Report, for baseline 24 
4 and the in-effect baseline budget.   25 


• Any changes to cost forecast, schedule forecast, or project scope that have 26 
occurred since the last quarterly report.”   27 


                                           
4 https://www.ieso.ca/-/media/Files/IESO/Document-Library/engage/imrm/imrm-20211216-market-participant-readiness-plan.ashx 



https://www.ieso.ca/-/media/Files/IESO/Document-Library/engage/imrm/imrm-20211216-market-participant-readiness-plan.ashx





 Filed: March 29, 2023 
 EB-2022-0318 
 Exhibit G 
 Tab 2 
 Schedule 1 
 Page 4 of 10 
 


  


The IESO published its first quarterly report covering Q3 20225 on a new MRP project status 1 
webpage6 in October 2022 as per the settlement proposal. Subsequent quarterly reports are 2 
posted to the MRP project status webpage; the most recent quarterly report covers Q4 20227. 3 
The quarterly reports include the SPI and CPI relative to the in-effect baseline schedule and 4 
budget, together with other requirements identified in the settlement proposal.   5 


2. “In the first quarterly report after implementation of a new baseline schedule, the IESO 6 
will include information on the changes between the previous baseline schedule and the 7 
new in-effect baseline schedule that is clear and comprehensive.” 8 


The IESO’s first quarterly report covering Q3 2022 was the first quarterly report published after 9 
IESO Board approval of the baseline 5 (BL5) schedule and budget. As such, the Q3 20228 10 
quarterly report included information on the changes between baseline 4 (BL4) and baseline 5 11 
(BL5).  12 


3. “With respect to the MRP Business Case, the IESO will assess any changes to the MRP 13 
Energy Stream Financial Assessment since it was approved by the IESO Board of 14 
Directors and will provide a full update publicly on the results of that assessment, 15 
including any revisions to the MRP Energy Stream Financial Assessment, within 3 16 
months of the OEB decision in EB-2022-0002 approving this Settlement Proposal.”   17 


Following the establishment of baseline 5 schedule and budget, the IESO undertook a review of 18 
the MRP business case, originally developed in 2019, and published a Market Renewal Program 19 
Business Case Validation memo9.  The memo was published on September 22, 2022 and 20 
concluded that the renewed market will deliver substantial net financial benefits of at least $700 21 
million to Ontario consumers over the first 10 years of operation.    22 


 23 


                                           
5 https://www.ieso.ca/-/media/Files/IESO/Document-Library/market-renewal/MRP-project-status-report-Q3-2022.ashx 
6 https://www.ieso.ca/en/Market-Renewal/Background/Market-Renewal-Program-Project-Status 
7 https://www.ieso.ca/-/media/Files/IESO/Document-Library/market-renewal/MRP-project-status-report-Q4-2022.ashx 
8 https://www.ieso.ca/-/media/Files/IESO/Document-Library/market-renewal/MRP-project-status-report-Q3-2022.ashx 
9 https://www.ieso.ca/-/media/Files/IESO/Document-Library/engage/imrm/imrm-20220922-mrp-business-case-validation-


memo.ashx 



https://www.ieso.ca/-/media/Files/IESO/Document-Library/market-renewal/MRP-project-status-report-Q3-2022.ashx

https://www.ieso.ca/-/media/Files/IESO/Document-Library/market-renewal/MRP-project-status-report-Q3-2022.ashx

https://www.ieso.ca/-/media/Files/IESO/Document-Library/engage/imrm/imrm-20220922-mrp-business-case-validation-memo.ashx

https://www.ieso.ca/-/media/Files/IESO/Document-Library/engage/imrm/imrm-20220922-mrp-business-case-validation-memo.ashx
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Baseline Schedule and Budget 1 


The IESO Board approved a new baseline 5 schedule (BL5) in August 2022, including a new 2 
MRP program budget of $233.3 million, inclusive of $15 million contingency, and a new Go-Live 3 
date of May 2025. The IESO publishes a quarterly update tracking project progress and 4 
spending against the planned schedule and cost approved for baseline 5. 5 
  6 
The cost estimate for the delivery of MRP is $233.3 million, and a review of the MRP business 7 
case shows that the updated net present value of MRP is $266 million which falls within the 8 
90% probability range of net present value (NPV) values, which are between $251 million and 9 
$490 million, as calculated for the 2019 Business Case. Please see Figure 1 below.  10 


Figure 1:  Cost Estimate for MRP10 11 


 12 


The baseline budget associated with the baseline schedule is outlined in Table 1 below. The 13 
budget is divided by operating and capital costs. These costs are broken down into the main 14 
cost categories of expenditure. 15 


                                           
10 2022 Actuals are presented in Tables 3 and 4 in this Exhibit. 
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After the deployment of MRP, the IESO will incur costs to deliver market participant support and 1 
training, complete internal document updates, and support project closure activities while 2 
maintaining a capital budget for additional vendor support and internal IT costs for tool changes 3 
identified after the in-service date.   4 


 Table 1: MRP Baseline Budget by Operating and Capital Expenses 5 


($ millions) 2019 
 Actual 


2020 
 Actual 


2021 
 Actual 


2022 
Budget 
(BL5) 


2023 
Budget 
(BL5) 


2024 
Budget 
(BL5) 


2025 
Budget 
(BL5) 


Operating Expenses              


Compensation & Benefits       1.7         1.6         2.4  3.9        3.8         3.1         2.0 
Professional & Consulting       1.2         0.4         0.5  1.2        1.4         1.2         0.4 
Operating & Administration       0.2   0.1         0.1  0.1        0.1         0.1 0.1 


Total Operating Expenses       3.1        2.1         3.0  5.2        5.3         4.4        2.5 
Capital Expenses              


Compensation & Benefits         -         10.2       11.8  12.6      15.8       14.6         7.0  
Professional & Consulting         -           2.7         1.3  2.1        3.7         1.5         1.9  
Operating & Administration     10.3       11.8       10.4  19.9      22.7      9.7         1.9  
Interest         -           0.3         0.5  0.8        1.7         2.4         2.2 
Contingency         -            -            -    -         -            -         15.0 


Total Capital Expenses     10.3       25.0       24.0  35.4      43.9       28.2       28.0 
Total MRP Expenses     13.4       27.1       27.0  40.6      49.2      32.6      30.5 


 6 


2022 Budget and Actual Operating Expenses and Capital Expenses 7 


The 2022 financial results are provided in tables 3, and 4 below. The 2022 variances are 8 
calculated in reference to the in-effect budget (baseline 5) for 2022. The OEB approved budgets 9 
are included for historical reference. 10 


  11 
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Table 3:  2022 Operating Results 1 


(In $ millions) 2019 
Actual 


2020 
Actual 


2021 
Actual 


2022 
OEB 


Approved 


2022 
Budget 
(BL5)11 


2022 
Actual 


2022 
Variance 


Operating Expenses               
Compensation & Benefits        1.7         1.6         2.4  3.9             3.9  4.0 0.1 
Professional & Consulting        1.2         0.4         0.5             1.2             1.2  0.6 (0.6) 
Operating & Administration        0.2         0.1         0.1             0.1             0.1  0.0 (0.1) 
Total Operating Expense        3.1         2.1         3.0             5.2             5.2  4.6 (0.6) 


 2 


The actual 2022 MRP operating spending is $0.6 million lower than BL5, due to lower than 3 
planned costs for market rules and manuals.   4 


Table 4: 2022 Capital Results 5 


(In $ millions) 2019 
Actual 


2020 
Actual 


2021 
Actual 


2022 
OEB 


Approved 


2022 
Budget 
(BL5)12 


2022 
Actual 


2022 
Variance 


Capital Expenses               
Compensation & Benefits         6.8        10.2       11.8          12.7        12.6        11.6  (1.0)  
Professional & Consulting        2.5         2.7         1.2            4.1          2.1          1.7  (0.4)  
Operating & Administration        0.9       11.8       10.5          20.3        19.9        19.9  -    
Interest        0.1         0.3         0.5            0.9          0.8          0.8    -    
Contingency          -             -             -              3.2             -               -               -    
Total Capital Expenses      10.3       25.0       24.0          41.2        35.4        34.0  (1.4)  


 6 


The actual 2022 MRP capital spending is $1.4 million lower than BL5, due to underspend of 7 
internal IESO labour as resources were able to complete planned work with fewer person-hours 8 
than planned.   9 


Performance Reporting 10 


The baseline schedule and budget represent the planned schedule and cost of the project and 11 
are used as a standard against which actual performance is measured. The IESO reports on CPI 12 


                                           
11 2022 Budget (BL5) provided as it was approved by the IESO Board following OEB approval of the IESO’s 2022 Revenue 


Requirement Submission. 
12 2022 Budget (BL5) provided as it was approved by the IESO Board following OEB approval of the IESO’s 2022 Revenue 


Requirement Submission. 
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and SPI, against the MRP baseline budget and schedule. A value of 1.0 indicates that the cost 1 
and/or schedule is tracking to baseline plan. A SPI under 1.0 indicates that the project is behind 2 
schedule while a CPI under 1.0 indicates the project is overspent.  3 


As noted above, in the OEB’s Decision and Order in EB-2022-0002, the OEB approved the 4 
settlement proposal in which the IESO agreed to further reporting on MRP, beginning for Q3 5 
2022, in which the IESO will provide a quarterly report that includes SPI, CPI as well as actual 6 
and planned schedule progress and project spend.   7 


The IESO published its first quarterly report covering Q3 202213 on a new MRP project status 8 
webpage14 in October 2022 as per the settlement proposal. Subsequent quarterly reports are 9 
posted to the MRP project status webpage; the most recent quarterly report covers Q4 202215.  10 


2023 – 2025 Budget Operating Expense and Capital Expenses 11 


Table 5: 2023 – 2025 Operating Budget 12 


(In $ millions) 2023 
Budget 


2024 
Budget 


2025 
Budget 


Market Rules, Market and Internal Manuals       
Compensation & Benefits          3.8          3.1           2.0  
External Legal support          1.1           0.9           0.4  
Change Management and Training         
Training Support Contractor          0.2           0.2              -    
Generator Contract Review support          0.1           0.1             -    
Operating & Administration          0.1           0.1           0.1  
Total Operating Expenses           5.3           4.4           2.5  
 13 


Operating activities reflected in the planning period include the drafting of Market Rules, Market 14 
Manuals and Internal Manuals, change management activities, and training and documentation.  15 
  16 


                                           
13 https://www.ieso.ca/-/media/Files/IESO/Document-Library/market-renewal/MRP-project-status-report-Q3-2022.ashx 
14 https://www.ieso.ca/en/Market-Renewal/Background/Market-Renewal-Program-Project-Status 
15 https://www.ieso.ca/-/media/Files/IESO/Document-Library/market-renewal/MRP-project-status-report-Q4-2022.ashx 



https://www.ieso.ca/-/media/Files/IESO/Document-Library/market-renewal/MRP-project-status-report-Q3-2022.ashx
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Table 6: 2023 – 2025 Capital Budget  1 


(In $ millions) 2023 
Budget 


2024 
Budget 


2025 
Budget 


Capital Expenses       
Compensation & Benefits          15.8           14.6             7.0  
Professional & Consulting            3.7             1.5             1.9  
Operating & Administration          22.7             9.7            1.9  
Interest            1.7             2.4             2.2  
Contingency              -                 -             15.0  
Total Capital Expenses          43.9           28.2           28.0  


 2 
Capital activities reflected in the planning period include the completion of business 3 
requirements, vendor costs for the dispatch scheduling and optimization tool as well as other 4 
solution development deliverables (reflected in Operating & Administration).  5 


Staffing Levels  6 


The MRP staffing requirements include both incremental MRP core resources as well as MRP 7 
support resources from the IESO’s core operations. A description of each of these resources is 8 
provided below.  9 


• MRP core resources are resources assigned directly to the MRP, either through rotations 10 
from the IESO’s core operations or external hires on temporary contracts. 11 


• MRP support resources are resources within the IESO’s core operations whose roles 12 
include supporting market development initiatives corporate wide, such as information 13 
and technology services, legal, finance, and human resources. 14 


The 2022 variances are calculated in reference to the in-effect forecast (baseline 5) for 2022.  15 
The OEB approved full-time equivalents are included for historical reference.  16 
  17 
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Table 8:  2019 - 2022 Full Time Equivalents (FTEs) 1 


MRP FTEs 
2019 


Actual 
2020 


Actual 
2021 


Actual 


2022 
OEB 


Approved 


2022 
 Budget 
(BL5)16 


2022 
Actual 


2022 
Variance 


Total Regular 36 36 35 42 41 41 - 
Temporary 4 9 14 10 14 12 (2) 
MRP Core FTEs 40 45 49 52 55 53 (2) 
MRP Support FTEs 14 28 32 45 40 31 (9) 
MRP FTEs Total 54 73 81 97 95 84 (11) 


 2 
The actual 2022 MRP average FTEs were lower than BL5, mainly driven by to lower than 3 
planned shared IT resources required to complete planned work. 4 


Table 9:  2023 - 2025 Full Time Equivalents  5 


MRP FTEs 
2023 


Budget 
2024 


Budget 
2025 


Budget 
Total Regular 49 38 18 
Temporary 14 13 6 
MRP Core FTEs 63 51 24 
MRP Support FTEs 46 37 20 
MRP FTEs Total 109 88 44 


 6 
The 2023 - 2025 budget reflects the core resources and support resources that are needed to 7 
deliver on the planned work.  8 


Project Governance 9 


Governance of the MRP is provided by the IESO Board of Directors who approve business 10 
objectives and an envelope for schedule and budget. An Executive Steering Committee (ESC), 11 
comprised of the IESO Executive Leadership Team, works within this envelope to provide 12 
strategic direction to the project team and approve scope and delivery strategy. The ESC and 13 
the project team are supported by an advisory group comprised of senior leaders throughout 14 
the organization who provide guidance and direction for the successful delivery of the program. 15 


                                           
16 2022 Budget (BL5) provided as it was approved by the IESO Board following OEB approval of the IESO’s 2022 Revenue 


Requirement Submission. 
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ANNUAL STATUS REPORT ON 2017 AUDITOR GENERAL REPORT RECOMMENDATIONS 1 


In its Settlement Proposal to the 2018 Revenue Requirement Submission (EB-2018-0143), the IESO agreed to include a status report on 2 
certain recommendations to the IESO included in Chapter 3 of the Auditor General’s 2017 Annual Report related to market oversight and 3 
cybersecurity. This was done to increase transparency and accountability. The Settlement Proposal states: “The IESO agrees to file an 4 
updated status report in the same format with the OEB each year in its revenue requirement submission or by June 1st, whichever is 5 
earlier, until one year after all recommendations have been addressed.” Below is the status of these recommendations.  6 
 7 


No. Auditor’s 
Recommendation 


IESO Accepting 
Recommendation 
(In-Full / In-Part 
/ Not at All) 


Status of Implementation Expected Date of 
Completion 


IESO Explanatory 
Notes  


1 


Part (1) 


To ensure that 
ratepayers’ interests are 
protected and that 
recommendations made 
by the Ontario Energy 
Board Market 
Surveillance Panel to 
improve market rules 
are addressed, we 
recommend that the 
Independent Electricity 
System Operator 
(IESO):  


• Implement the 
Ontario Energy Board 
Market Surveillance 
Panel’s (OEB Panel) 
recommendations in 


In-Full In the process of being implemented 
 
OAGO’s 2017 VFM report references a suite of OEB 
Panel recommendations related to both the Real-
Time Generation Cost Guarantee (RT-GCG) 
(referred to as the Standby Cost Recovery 
Program in the OAGO Report) and Congestion 
Management Settlement Credits (CMSC) payments 
(referred to as the Lost Profit Recovery Program in 
the OAGO Report) in arriving at this 
recommendation. 
 
As identified in the OAGO’s 2019 follow up report 
on the 2017 VFM Report, the IESO has made 
progress on some of the OEB Panel’s 
recommendations related to the RT-GCG and 
CMSC payments.  
 


The Market Renewal 
Program is expected to 
be in service in May 
2025. 
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an effective and 
timely way;  


The RT-GCG program and CMSC payments will be 
eliminated as part of the IESO’s Market Renewal 
Program (MRP). 


1 


Part (2) 


To ensure that 
ratepayers’ interests are 
protected and that 
recommendations made 
by the Ontario Energy 
Board Market 
Surveillance Panel to 
improve market rules 
are addressed, we 
recommend that the 
Independent Electricity 
System Operator 
(IESO):  


• Where the OEB Panel 
submits a report to 
the Independent 
Electricity System 
Operator that 
contains 
recommendations 
relating to the 
misuse, abuse or 
possible abuse of 
market power, the 
IESO should use its 
authority to amend 
the market rule 
immediately and 
submit it to the 
Ontario Energy Board 
for its review.  


In-Full Since the OAGO report was published in December 
2017, the IESO has not received a 
recommendation from the OEB Panel that 
identifies the misuse, abuse or possible abuse of 
market power. 
 
In the event that a recommendation of this nature 
was made by the OEB Panel, the Independent 
Electricity System Operator (IESO) has taken a 
number of steps to ensure that recommendations 
are considered and implemented in an effective 
and timely fashion. These steps include: 
 
• Providing a public response from the IESO’s 


President and CEO to new OEB Panel 
recommendations within 30 days of the 
publication of the recommendations.  


• Providing the Ontario Energy Board (OEB) with 
an annual update on the status of actions taken 
to address recommendations made in the last 
five years (per a condition of the IESO’s OEB 
license) and publishing the update to the IESO’s 
website. 


 
These processes ensure the IESO has appropriate 
controls and accountabilities in place to respond 
effectively and in a timely way to OEB panel 
recommendations and to report on progress in 
addressing recommendations to the appropriate 
oversight bodies. 


This recommendation 
is no longer applicable. 


 


• The IESO has 
identified this 
recommendation 
as “No Longer 
Applicable” to the 
Auditor General 
due to: 


• The MSP not 
having made a 
recommendation 
relating to the 
misuse, abuse or 
possible abuse of 
market power 
since the OAGO 
report was 
published; and 


• The IESO having 
implemented 
processes (as 
described in the 
“status of 
implementation”) 
to ensure any such 
future 
recommendations 
are considered and 
implemented in an 
effective and 
timely fashion. 


6 To ensure that 
ratepayers are not 
charged for 
unnecessary costs, we 


In-Full In Process of being implemented. 
 
The Independent Electricity System Operator 
(IESO) is making fundamental changes to the 


MRP is expected to be 
in service in May 2025. 
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recommend that, if the 
Independent Electricity 
System Operator does 
not cancel the Standby 
Cost Recovery Program, 
it fully implements the 
Ontario Energy Board 
Market Surveillance 
Panel’s (OEB Panel) 
recommendations and 
not reimburse 
generators for operating 
and maintenance costs 
under the Program.  
 


wholesale electricity markets through the Market 
Renewal Program (MRP to improve how we 
supply, schedule and price electricity to meet 
Ontario’s future needs. 
 
As part of MRP, the IESO is eliminating the Real-
Time Generation Cost Guarantee (RT-GCG) 
(referred to as the Standby Cost Recovery 
Program in the OAGO Report) and implementing 
an Enhanced Real-Time Unit Commitment (ERUC) 
process. 
 
Instead of compensating generators based on pre-
approved costs, ERUC will make use of three-part 
offer optimization to help ensure that lower cost 
resources are committed ahead of higher cost 
options to meet reliability needs.   
 
The IESO has completed the Detailed Design for 
MRP and is engaging stakeholders in developing 
the associated rules, manuals, processes and tools 
to implement the renewed energy markets. 
 


7 To ensure that 
ratepayers are not 
charged for 
unnecessary costs 
associated with the Lost 
Profit Recovery 
Program, we 
recommend that the 
Independent Electricity 
System Operator (IESO) 
implement the 
recommendations of the 
Ontario Energy Board 
Market Surveillance 
Panel (OEB Panel) 
regarding this Program.  


In-Full In process of being implemented  
 
The Independent Electricity System Operator 
(IESO) is making fundamental changes to the 
wholesale electricity markets through the Market 
Renewal Program (MRP)to improve how we 
supply, schedule and price electricity to meet 
Ontario’s future needs. 
 
These changes include replacing Ontario’s current 
two schedule market with a Single Schedule 
Market (SSM). The SSM will eliminate the 
Congestion Management Settlement Credits 
(CMSC) payments (referred to as the Lost Profit 
Recovery Program in the OAGO Report). 
 


MRP is expected to be 
in service in May 2025. 
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 1 


 The IESO has completed the Detailed Design for 
MRP and is engaging stakeholders in developing 
the associated rules, manuals, processes and tools 
to implement the renewed energy markets. 
 


17 To reduce the 
cybersecurity risk of the 
Independent Electricity 
System Operator 
(IESO), we recommend 
that:  
 
• the IESO establish an 


external vendor 
cybersecurity policy; 
and  


 
• the cybersecurity 


team conduct a 
regular assessment 
of the security risk 
that external vendors 
pose to the IESO.  


 


In-Full  
The IESO established a formal policy relating to 
external vendor procurement and revised its 
procurement process documentation to include a 
cybersecurity risk assessment (see PRCS-45). In 
other words, a cyber security vendor risk 
assessment is triggered throughout the IESO’s 
procurement process.   
 
The IESO’s Security Standard was updated to 
reflect the policy of performing cybersecurity 
evaluations on all cloud vendors, who represent 
higher cyber risks to IESO relative to hardware 
and software vendors. 
The Security Standard update also includes 
provisions to manage external vendor cyber 
security risks to comply with North American 
Electric Reliability Corporation (NERC) Critical 
Infrastructure Protection Supply Chain risk 
standards. 


Integrate NERC CIP-13 
Supply Chain Risk 
Management scope 
into existing IESO 
cyber vendor risk 
assessment process  


Implemented July 2020 
 
Risk rank list of IESO 
non-cloud software 
vendors to be included 
in assessment scope    
 
Implemented 
December 2020 
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		Table 1: 2019 Approved and Actual OM&A Cost Driver Table

		($ Millions)		2019

		2019 OEB Approved OM&A Expenses		178.3

		Increased costs of employee benefits		3.6

		Cancellation of Incremental Capacity Auction (ICA) work stream		(1.5)

		MRP deferral of external support for market rule amendments		(1.5)

		Legal & consulting fees		(0.3)

		Higher overhead cost allocation		(1.1)

		Various other		(0.4)

		2019 Actual OM&A Expenses		177.2



		Table 2: 2019 Actual and 2020 Actual OM&A Cost Driver Table

		($ Millions)		2020

		2019 Actual OM&A Expenses		177.2

		Collective agreements/escalations		3.0

		Increased costs of employee benefits		3.0

		COVID-19 pandemic related costs		1.2

		Cancellation of Incremental Capacity Auction (ICA) work stream		(4.0)

		Non-repeatable legal/consulting/cost recovery		(2.7)

		MRP deferral of external support for market rule amendments		(1.9)

		Staffing costs capitalization		(1.3)

		Legal & consulting fees savings		(1.1)

		Higher overhead cost allocation		(0.5)

		Various other		(1.6)

		2020 Actual OM&A Expenses		171.3



		Table 3: 2020 Actual and 2021 Approved OM&A Cost Driver Table

		($ Millions)		2021

		2020 Actual OM&A Expenses		171.3

		Collective agreements/escalations		3.4

		Increased costs of employee benefits		0.6

		MRP deferral of external support for market rule amendments		0.6

		Non-repeatable legal and consulting spend/recovery		0.8

		Telecommunications, computer services/hardware/software for new projects		2.2

		Staffing costs capitalization		(1.5)

		Non repeatable COVID-19 pandemic related costs		(1.2)

		Higher overhead cost allocation		(0.5)

		Various other		(0.5)

		2021 OEB Approved OM&A Expenses		175.2



		Table 4: 2021 Approved and Actual OM&A Cost Driver Table

		($ Millions)		2021

		2021 OEB Approved OM&A Expenses		175.2

		Other one-time employee costs 		1.4

		Legal and consulting costs on key initiatives (unsolicited proposals, resource adequacy) 		1.4

		Higher employee benefits costs		0.4

		Telecommunications, computer services/hardware/software savings		(1.2)

		Various legal, audit & consulting requirements		(0.9)

		Foreign exchange rate impact on NERC/NPCC membership costs		(0.7)

		MRP support for market rules amendments, manuals and change management		(0.6)

		Various other		(0.7)

		2021 Actual OM&A Expenses		174.3



		Table 5: 2021 Actual and 2022 Approved OM&A Cost Driver Table

		($ Millions)		2022

		2021 Actual OM&A Expenses		174.3

		Incremental costs to support key initiatives:		7.2

		MRP post-go-live support		0.5

		Resource Adequacy		1.1

		Enabling Resources		0.4

		Other initiatives 		3.9

		Pathways to decarbonization		1.3

		Collective agreements/escalations		3.0

		Various legal, audit & consulting requirements		2.2

		MRP support for market rules amendments, manuals and change management		1.9

		Telecommunications, computer services/hardware/software costs escalations		1.4

		Increase in foreign exchange driving higher NERC/NPCC membership fees		0.3

		Higher actual overhead cost allocation in 2021 than planned for 2022		0.2

		Decreased costs of employee benefits		(4.0)

		Other one-time employee costs		(1.3)

		Various other		1.3

		2022 OEB Approved OM&A Expenses		186.5



		Table 6: 2022 Approved and Actual OM&A Cost Driver Table

		($ Millions)		2022

		2022 OEB Approved OM&A Expenses		186.5

		Higher employee benefits costs  (including one-time OPEB adjustment)		6.2

		One-time employee costs (severance and overtime)		2.0

		Vacancies (not related to key initiatives) and higher than planned capitalization of labour		(4.1)

		Incremental costs to support key initiatives:		(2.2)

		MRP post-go-live support		(0.5)

		Resource Adequacy		0.1

		Enabling Resources		0.5

		Other initiatives 		(2.5)

		Pathways to decarbonization		0.2

		MRP support for market rules amendments, manuals and change management		(0.5)

		Telecommunications, computer services/hardware/software savings		(0.5)

		Various other		(0.4)

		2022 Actual OM&A Expenses		187.0



		Table 7: 2022 Actual and 2023 Budget OM&A Cost Driver Table

		($ Millions)		2023

		2022 Actual OM&A Expenses		187.0

		Incremental costs to support key initiatives:		11.5

		MRP - ongoing operations of new functions		1.9

		Resource and Transmission Adequacy		4.0

		Cybersecurity		1.6

		Strengthening Engagement		0.7

		Culture, Employees and Capabilities		0.8

		Sustaining Technology, Evolving Processes and Tools		1.9

		Other initiatives 		1.5

		Pathways to decarbonization		(0.9)

		Collective agreements/escalations		2.6

		Telecommunications, computer services/hardware/software costs escalations		1.6

		BOC/BDC transition to new location		0.7

		Regulatory fees		0.7

		MRP support for market rules amendments, manuals and change management		0.6

		Non-repeatable employee benefit adjustments		(4.9)

		One-time employee costs not planned to be repeated in 2023 (severance and overtime)		(2.0)

		Lower pension and OPEB expenses		(1.4)

		Various other		0.9

		2023 Budget OM&A Expenses		197.3



		Table 8:  2023 Budget and 2024 Budget OM&A Cost Driver Table

		($ Millions)		2024

		2023 Budget OM&A Expenses		197.3

		Incremental costs to support key initiatives:		4.8

		MRP - ongoing operations of new functions		1.1

		Resource and Transmission Adequacy		2.4

		Enabling Resources		0.1

		Strengthening Engagement		0.4

		Sustaining Technology, Evolving Processes and Tools		0.4

		Other initiatives 		0.4

		Collective agreements/escalations		2.8

		Higher employee pension and OPEB benefits expenses		1.8

		MRP support for market rules amendments, manuals and change management		(0.9)

		Various other		0.8

		2024 Budget OM&A Expenses		206.6



		Table 9: 2024 Budget and 2025 Budget OM&A Cost Driver Table

		($ Millions)		2025

		2024 Budget OM&A Expenses		206.6

		Higher employee pension and OPEB benefits expenses		3.7

		Collective agreements/escalations		3.0

		Incremental costs to support key initiatives:		0.9

		MRP - ongoing operations of new functions		1.2

		Resource and Transmission Adequacy		(1.4)

		Cybersecurity		0.4

		Strengthening Engagement		0.6

		Culture, Employees and Capabilities		0.2

		Sustaining Technology, Evolving Processes and Tools		(0.1)

		MRP support for market rules amendments, manuals and change management		(2.1)

		Various other		(0.2)

		2025 Budget OM&A Expenses		211.9








D-1-2-A1

		Filed:  March 29, 2023, EB-2022-0318, Exhibit D-1-2, Attachment 1, Page 1 of 1



		OM&A Business Unit Table

		($ Millions)		 		2019 OEB Approved*		2019 Actual*		2020 Actual/OEB Approved*		2021 OEB Approved*		2021 Actual*		2022 OEB Approved*		2022 Actual		2023 Budget		2024 Budget		2025 Budget

		Markets & Reliability				32.9		31.1		35.7		36.2		36.0		35.9		34.5		37.4		39.1		40.7

				 VP Office 		0.7		0.7		0.9		0.9		0.8		0.8		1.0		1.1		1.1		1.1

				 Power System Assessments 		15.1		13.1		14.9		14.7		10.8		11.0		10.6		11.2		11.6		12.1

				 Market Operations 		15.7		14.7		15.6		15.6		16.2		15.7		14.9		16.1		17.2		18.0

				 Wholesale Market Development 		1.4		1.8		3.3		5.0		3.7		3.7		3.4		3.7		3.7		3.7

				 Reliability Assurance & Operational Assessments 		 -   		 -   		 -   		 -   		4.5		4.7		4.6		5.3		5.5		5.8

				 Capacity Market Design 		 -   		0.8		1.0		 -   		 -   		 -   		 -   		 -   		 -   		 -   

		Planning, Conservation and Resource Adequacy				15.7		15.1		14.8		18.5		18.9		21.8		21.7		24.4		26.2		24.9

				 VP Office and Planning Projects & Sustainability 		 -   		 -   		 -   		 -   		 -   		 -   		 -   		1.1		1.1		1.0

				 Resource Planning 		4.8		4.8		5.4		5.3		5.6		6.0		6.7		6.2		6.4		6.8

				 Transmission Planning 		4.9		4.4		4.7		4.8		4.9		4.4		4.8		5.0		5.2		5.3

				 Resource & System Adequacy 		1.6		1.1		1.2		2.2		2.2		5.2		4.1		6.0		7.1		5.2

				 Energy Efficiency 		4.4		4.8		3.5		6.2		6.3		6.2		6.1		6.1		6.4		6.6

		Corporate Relations, Stakeholder Engagement and Innovation				17.3		15.9		15.6		12.7		12.9		15.0		14.6		15.1		15.8		16.9

				 VP Office 		0.8		0.6		0.5		0.5		0.2		0.6		0.9		0.6		0.7		0.7

				 Government Affairs 		0.6		0.8		0.6		1.5		1.2		1.4		0.6		0.5		0.5		0.5

				 Corporate Communications 		5.9		6.8		7.1		2.8		3.2		3.1		3.6		3.8		4.0		4.1

				 Stakeholder and Community Engagement 		5.3		4.6		3.8		4.2		3.9		4.5		5.1		5.9		6.3		7.1

				 Innovation, Research & Development 		4.7		3.1		3.6		3.7		4.4		5.3		4.4		4.3		4.3		4.5

		Information and Technology Services				41.8		40.6		40.0		43.1		40.9		43.3		43.0		46.8		49.4		51.6

				VP Office		0.6		1.4		0.9		0.9		1.1		1.3		1.1		0.9		0.9		0.9

				CIO Office (Organizational Governance Support)		1.9		1.3		1.1		1.2		0.5		1.1		1.6		2.1		2.2		2.3

				Information Security		5.5		5.7		4.2		4.2		4.2		4.7		4.6		5.4		5.6		6.0

				Business Services & Solution Delivery		16.7		14.9		15.8		16.5		15.7		15.5		16.5		18.1		19.1		20.0

				IT Infrastructure & Operations (Technology Services)		17.2		17.3		18.0		20.3		19.3		20.6		19.2		20.3		21.6		22.4

		Legal Resources and Corporate Governance				21.9		24.6		24.5		24.3		25.6		28.2		25.9		28.2		30.5		32.2

				VP Office 		1.3		1.3		1.6		1.2		1.1		1.5		1.2		1.5		1.5		1.5

				General Counsel 		5.0		8.8		7.5		6.5		8.6		10.2		9.3		10.0		10.8		11.1

				Market Rules and Regulatory Affairs 		1.9		1.6		1.8		2.3		2.2		2.3		2.1		2.6		2.9		3.0

				Regulatory Fees 		1.0		1.0		1.1		0.9		0.8		0.9		0.6		0.6		0.6		0.7

				Board 		0.7		0.6		0.6		0.7		0.6		0.7		0.7		0.8		0.8		0.8

				NERC and NPCC Membership 		5.0		4.6		4.8		5.2		4.5		4.7		4.8		4.7		5.3		6.0

				Contract Management 		7.0		6.7		7.1		7.5		7.8		7.8		7.2		8.0		8.6		9.1

		Market Assessment and Compliance Division				2.0		1.8		1.4		1.3		1.3		1.3		1.3		2.4		2.5		3.7

				Market Assessment and Compliance Division 		2.0		1.8		1.4		1.3		1.3		1.3		1.3		1.7		1.8		3.0

				Regulatory Fees 		 -   		 -   		 -   		 -   		 -   		 -   		 -   		0.7		0.7		0.7

		CEO Office				1.3		1.8		1.6		1.9		1.8		1.8		2.2		1.5		1.5		1.6

		Corporate Services				25.9		26.5		27.6		27.5		27.7		27.8		27.7		29.3		30.2		31.5

				VP Office		0.5		0.7		0.7		0.7		0.6		0.7		0.6		0.6		0.6		0.7

				Corporate Finance		5.2		5.5		5.6		5.5		6.1		5.7		5.3		5.9		5.9		6.2

				Procurement		1.5		1.6		2.0		2.0		2.0		2.0		2.1		1.8		1.8		2.2

				Risk, Performance & Reliance and Internal Audit		1.5		1.2		1.4		1.2		1.2		2.0		1.8		2.1		2.3		2.1

				Settlements		5.4		5.3		5.2		5.3		5.5		5.1		5.7		5.5		5.9		6.0

				Facilities		9.0		8.6		9.3		9.4		9.3		9.2		9.4		10.0		10.2		10.2

				Enterprise Change		2.8		3.6		3.3		3.4		3.0		3.1		2.8		3.4		3.5		4.1

		Human Resources				5.0		4.2		4.3		4.5		4.9		5.0		5.5		6.2		6.4		6.4

		Corporate Adjustment1				2.8		7.0		3.7		1.6		1.5		1.2		6.0		0.7		0.6		-   0.1

		Market Renewal				11.7		8.6		2.1		3.6		3.0		5.2		4.6		5.3		4.4		2.5

				Total OM&A Expenses		178.3		177.2		171.3		175.2		174.3		186.5		187.0		197.3		206.6		211.9

		Interest, Amortization and Registration Fees				12.5		10.1		15.0		16.7		13.3		15.0		4.6		11.1		11.8		17.8

				Amortization		18.4		19.1		19.6		19.2		18.5		20.0		17.6		23.1		22.0		27.0

				Interest		-   5.9		-   9.0		-   4.6		-   2.5		-   5.2		-   5.0		-   12.3		-   11.5		-   9.7		-   9.2

				Registration Fees		 -   		 -   		 -   		 -   		 -   		 -   		-   0.8		-   0.5		-   0.5		 -   

						190.8		187.3		186.3		191.8		187.6		201.5		191.6		208.4		218.4		229.7

		* Restated to reflect current organizational structure:  the Planning, Acquisitions and Operations business unit was split between the Markets & Reliability, and Planning and Conservation & Resource Adequacy business units; the Energy Efficiency division was transferred from the Policy, Engagement & Innovation business unit to the Planning, Conservation & Resource Adequacy business unit, prompting a change in naming of the original business unit to Corporate Relations, Stakeholder Engagement and Innovation; the NERC/NPCC Membership and the Market Rules function were transferred from the Corporate Relations, Stakeholder Engagement and Innovation to the Legal Resources and Corporate Governance business unit; the Internal Audit function was consolidated with the Risk, Performance & Resiliance in Corporate Services. In addition this reflects inter-business unit restructuring: the Operational Assessment was transferred from Power System Assessments to Reliability Assurance, Corporate Affairs has been split into Government Affairs, Corporate Communications and Stakeholder and Community Engagement, Quality Assurance (see Exhibit D-1-2 Attachment 1 – Organizational Charts)

		1Corporate Adjustment includes the amortization of accumulated deficit resulting from the Public Sector Accounting Standards (PSAS) transition item and other post-employement benefits, as well as overhead cost recovery
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		Employee Costs

				2019 Budget		2019 Actual		2020 Actual		2021 Budget		2021 Actual		2022 Budget		2022 Actual		2023 Budget		2024 Budget		2025 Budget

		Average Number of Employees (Capital and Operating expenses FTEs)

		Executive		7		7		7		7		7		8		8		8		8		8

		Management		132		129		134		127		147		144		139		157		155		152

		Non-Management Regular		633		545		557		596		570		585		574		640		660		664

		Non-Management Temporary		71		88		74		64		51		90		78		114		103		77

		Total 		842		769		772		794		774		827		799		919		926		900

		Operating expenses figures below are in $ millions

		Total Salary and Wages

		Executive and Board		3.4		3.3		3.4		3.4		3.4		3.8		3.7		3.9		4.0		4.0

		Management		17.4		19.1		19.7		18.4		21.4		21.9		20.0		23.7		24.2		25.0

		Non-Management Regular		63.8		60.1		62.7		64.8		63.1		67.2		64.2		69.2		72.3		76.2

		Non-Management Temporary		5.2		8.6		7.0		5.0		4.6		6.3		7.8		10.0		10.6		8.7

		Total 		89.8		91.2		92.7		91.7		92.5		99.1		95.7		106.8		111.0		113.9

		Total Benefits

		Executive		0.9		1.0		1.0		1.1		1.1		1.0		1.0		0.9		1.0		1.0

		Management		5.8		7.1		7.5		7.2		8.1		7.0		6.9		7.2		7.7		8.1

		Non-Management Regular		21.8		23.3		24.1		25.0		24.9		22.0		28.2		21.7		24.4		26.2

		Non-Management Temporary		0.7		0.6		0.5		0.4		0.3		0.5		0.5		0.7		0.7		0.6

		Total 		29.1		32.1		33.1		33.6		34.4		30.4		36.6		30.5		33.8		35.9

		Percentage of Salary and Wages		32%		35%		36%		37%		37%		31%		38%		29%		30%		31%

		Total Compensation (Salary, Wages & Benefits)

		Executive and Board		4.3		4.3		4.4		4.5		4.4		4.7		4.7		4.8		4.9		5.0

		Management		23.2		26.3		27.2		25.6		29.5		28.9		26.9		30.9		32.0		33.1

		Non-Management Regular		85.6		83.4		86.7		89.8		88.1		89.2		92.4		90.9		96.7		102.4

		Non-Management Temporary		5.9		9.2		7.5		5.4		4.9		6.7		8.2		10.7		11.3		9.3

		Total 		118.9		123.2		125.8		125.3		126.9		129.5		132.3		137.3		144.8		149.8
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		Capital Projects

		Note:
1.   All the dollar figures listed below are in millions
2.   Life to Date Capital Budget is the sum of prior year Capital actuals and current year Capital budget to account for the progressive elaboration of the budget.  Life to Date Capital Actual is the sum of prior year Capital actuals and current year Capital actuals.

		Change Initiatives/ Projects		2019 Capital Budget		2019 Capital Actual		2020 Capital Budget		2020 Capital Actual		2021 Capital Budget		2021 Capital Actual		2022 Capital Budget		2022 Capital Actuals		Life to Date Capital Budget		Life to Date Capital Actuals		Life to Date Capital Variance		Variance Reason		2023 Capital Budget		2024 Capital Budget		2025 Capital Budget		Status

		Hub Intranet Redevelopment																1.8		0.0		1.8		1.8		The original budget was less than $1 million.  Through planning activities we identified the need for additional hardware requirements which have led to the increase in project costs.								In-flight - Execution

		Replacement of the Settlement Systems		1.5		0.8		8.4		8.3		8.8		9.3		7.0		10.5		25.4		28.9		3.5		Increase in spending due to change requests to support software usability that introduced additional hardware and software requirements.		4.4		0.8		0.1		In-flight - Execution

		Centralized Alarm Management System Replacement										2.5		3.1		0.8		1.1		3.9		4.2		0.3		Increase in spending due to additional vendor costs to address technical issues identified during the testing phase.								In-flight - Execution

		External Identity Management (Portal)				0.1		1.1		0.8		0.3		0.7				0.1		1.6		1.7		0.1		Increased spending due to change request to  to include additional applications, account types, and functionality in scope.								Closed

		SCADA/Energy Management System (EMS) Upgrade						5.7		5.8		5.6		3.9		1.4		2.1		11.1		11.8		0.7		Increase in spending is due to shift in vendor payments from 2021 to 2022 due to vendor delays in achieving some of the project milestones.								In-flight - Execution

		Dynamic Limits in Real-Time										1.1		0.0		2.0		0.5		2.0		0.5		-1.5		Underspend due to delay in completion of some planning activities including procurement, and achieving some of the project milestones.		2.8		0.2		0		In-flight - Planning

		Wide Area Visualization Environment (WAVE) - Phase 2						0.5		0.2		1.2		0.8		0.6		0.4		1.6		1.4		-0.2		Underspend due to vendor delays in achieving some of the project milestones and internal resource constraints.  Payments delayed to subsequent years.		0.5		0.3		0		In-flight - Execution

		Long Term Demand Forecast Tool Replacement														0.8		0.0		0.8		0.0		-0.8		Underspend due to delays in project initiation and refinement of estimates during Initiation phase.		1		0.8		0		In-flight - Planning

		Network Performance Monitoring and Diagnostic (NPMD) Solution				0.9				0.4						2.8		1.1		4.1		2.4		-1.7		Underspend due to $0.8M cost saving achieved through IESO's competitive procurement process, and shift in spending to 2023 due to supply chain issues.								In-flight - Execution

		Core Network Refresh														0.5		0.3		0.5		0.3		-0.2		Underspend due to extended hardware delivery delay.		2		0.6		0		In-flight - Planning

		Market Analysis and Simulation Toolset (MAST)														2.0		0.2		2.0		0.2		-1.8		Underspend due to  delays caused by unavailability of critical IESO and vendor resources.		0.5		2.4		1		In-flight - Planning

		MIM Technical Refresh																2.5		0.0		2.5		2.5		Project need was identified only in early 2022 and hence was not part of the 2022 Business Plan.		1.1		0		0		In-flight - Execution

		PMU Integration - Phase 3		1.0												0.3		0.0		0.3		0.0		-0.3		Underspend due to deferral of project to 2023 due to internal resource constraints.		1		1		1		Not Initiated - Plan to start in Q2 2023

		Data Excellence Program						0.5		0.5		1.3		0.4		0.7		0.4		1.6		1.3		-0.3		Underspend  due to change in strategy to reduce vendor engagement in 2022, and postpone further vendor engagement to 2023.		0.5		0.8		0.5		In-flight - Execution

		Enterprise Data Warehouse Optimization										0.5		0.1				N/A		0.1		N/A		N/A		Project is being reported as part of Data Excellence Program since 2022.								In-flight - Execution

		Enabling Resources Program										0.5		0.0				0.0		0.0		0.0		0.0		Underspend is in line with the estimates refined during the Planning Phase.		0.3		0.6		3.3		In-flight - Planning

		Addressing Market Surveillance Panel (MSP) Recommendations										1.8		0.1		0.5		0.3		0.6		0.4		-0.2		Underspend especially for Tranmission Rights Market Enhancement and Platform Refresh project due to delay in completion of Planning Phase.		1.2		0.4		0.5		In-flight - Execution

		Transmission Rights Market Enhancement and Platform Refresh														1.0		N/A		1.0		N/A		N/A		Project is being reported as part of MSP Program since 2022.								In-flight - Planning

		Enterprise Antivirus Replacement												0.0		2.3		0.3		2.3		0.3		-2.0		Underspend is in line with the capital baseline approved at the end of Planning Phase based on the revised approach to use a product with subscription based licensing.		0.3		0		0		In-flight - Execution

		Resource Adequacy Program										1.0		1.9		2.0		1.0		3.9		2.9		-1.0		Underspend, especially for the Capacity Auction Enhancements project is in line with the baseline approved at the end of Planning Phase. 2021 Actual has been updated to reflect the $1.7M capital expenditure transfer from the closed Capacity Auction project to this project.		1		1.2		1.3		In-flight - Initiation

		Space Needs Program																0.0		0.0		0.0		0.0				7		10		13		Not Initiated - Plan to start in 2023

		Space Needs Program - Office Pilot																1.6		0.0		1.6		1.6		Project was originally estimated to be less than $1 million.  Through initiation and planning activities, additional needs were identified that has led to increased costs.								In-flight - Execution

		Backup Operating Centre and Backup Data Centre Relocation																0.0		0.0		0.0		0.0				5		5.4		0		In-flight - Initiation

		Data Historian Expansion and Upgrade														1.0		0.0		1.0		0.0		-1.0		Underspend due to exclusion of infrastructure costs as it will be funded by a different initiative.								In-flight - Planning

		Meter Data Management System Replacement (MDMS)																0.0		0.0		0.0		0.0				0.3		2		3.5		Not Initiated - Plan to start in 2023

		Enabling Grid Transformation Program																0.0		0.0		0.0		0.0				0.1		1.1		7		Not Initiated - Plan to start in 2023

		Lawson Refresh																0.0		0.0		0.0		0.0				0		0.2		1.9		Not Initiated - Plan to start in 2023

		Firewall Refresh																0.0		0.0		0.0		0.0				0.2		2.8		0		Not Initiated - Plan to start in 2023

		Data Loss Prevention (DLP) Phase 2																0.0		0.0		0.0		0.0				0		1.5		1		Not Initiated - Plan to start in 2024

		Windows Infrastructure Refresh																0.0		0.0		0.0		0.0				1.9		0.1		0		Not Initiated - Plan to start in 2023

		LogRhythm SIEM Refresh																0.0		0.0		0.0		0.0				0		2.9		0.1		Not Initiated - Plan to start in 2024

		Network WAN Infrastructure																0.0		0.0		0.0		0.0				0		1.6		0.1		Not Initiated - Plan to start in 2024

		Cybectec Refresh																0.0		0.0		0.0		0.0				0		0.9		0.1		Not Initiated - Plan to start in 2024

		Aspen File Server Refresh																0.0		0.0		0.0		0.0				0		0		2.1		Not Initiated - Plan to start in 2025

		Intrusion Prevention System (IPS) Refresh 2025																0.0		0.0		0.0		0.0				0		0		1.4		Not Initiated - Plan to start in 2025

		Projects Closed Prior to 2022		10		14.5		4.4		5.9		0.2		-1.4				N/A		N/A		N/A		N/A		Updated 2021 Actual to reflect transfer of $1.7M capital expenditure from the closed Capactiy Auction project to the Resource Adequacy Program - Capacity Auction Enhancements project.								Closed

		Subtotal: Capital Projects ($1 million and above)		$12.5		$16.3		$20.6		$21.9		$24.8		$19.0		$25.7		$24.2		$82.9		$81.4		-$1.5				$31.1		$37.6		$37.9

		Other Initiatives/Projects (Less than $1 million)		$4.8		$4.3		$5.0		$5.1		$7.8		$7.5		$4.3		$4.0		$21.2		$20.9		-$0.3				$3.9		$6.0		$5.7

		Total Core IESO Capital Portfolio		$17.3		$20.6		$25.6		$27.0		$32.6		$26.3		$30.0		$28.2		$103.9		$102.1		-$1.8				$35.0		$43.6		$43.6

		Market Renewal Program		$26.0		$10.3		$25.9		$25.0		$44.6		$24.0		$35.4		$34.0		$95.9		$94.5		-$1.4		$6.4 million of the variance has been reassigned to future years through the approval of the new baseline for the program; the remaining $1.4 million is due to underspending from shared resources that charge to the program as needed.  		$51.0		$32.3		$14.6		In-flight - Execution

		Total Capital Including Market Renewal		$43.3		$30.9		$51.5		$52.0		$77.2		$50.3		$71.2		$62.2		$198.6		$195.4		-$3.2				$86.0		$75.9		$58.2
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		Service Life Comparison and Amortization Expense

		($ millions)

		2019 Actuals

		Category		Opening Net Book Value		Asset Additions		Amortization on Existing Assets		Amortization on Asset Additions		Closing Net Book Value		Total Amortization				Avg remaining service life of Existing Assets (years)		Avg service life of Asset Additions (years)		Avg remaining service life of NBV Assets (years)

		Facilities		29.3		0.0		(1.4)		(0.0)		27.9		(1.4)				21.0		10.3		21.0

		Market Systems and Applications		40.2		8.6		(11.4)		(1.9)		35.5		(13.3)				3.5		4.5		3.7

		Information Technology hardware and other assets		7.0		10.1		(2.3)		(2.1)		12.7		(4.4)				3.1		4.8		3.9

		Total		76.6		18.6		(15.1)		(4.0)		76.2		(19.1)				5.1		4.7		5.0





		2020 Actuals

		Category		Opening Net Book Value		Asset Additions		Amortization on Existing Assets		Amortization on Asset Additions		Closing Net Book Value		Total Amortization				Avg remaining service life of Existing Assets (years)		Avg service life of Asset Additions (years)		Avg remaining service life of NBV Assets (years)

		Facilities		27.9				(1.5)				26.5		(1.5)				19.1		- 0		19.1

		Market Systems and Applications		35.5		8.6		(12.1)		(1.2)		30.7		(13.3)				2.9		6.9		3.3

		Information Technology hardware and other assets		12.7		6.7		(4.1)		(0.8)		14.6		(4.8)				3.1		8.9		4.0

		Total		76.2		15.3		(17.6)		(2.0)		71.8		(19.6)				4.3		7.6		4.7





		2021 Budget

tc={6FCE5A69-E387-47FC-A78D-BF39AB0D2FA8}: [Threaded comment]

Your version of Excel allows you to read this threaded comment; however, any edits to it will get removed if the file is opened in a newer version of Excel. Learn more: https://go.microsoft.com/fwlink/?linkid=870924

Comment:
    Provide 2019-2021 budget and actuals, 2022 budget and forecast and 2023-2025 budget 
Reply:
    @Sophie Zhao we need to expand this table to 2019-2020, let's just do it for Actual

		Category		Budgeted Opening Net Book Value		Asset Additions		Amortization on Existing Assets		Amortization on Asset Additions		Closing Net Book Value		Total Amortization				Avg remaining service life of Existing Assets (years)		Avg service life of Asset Additions (years)		Avg remaining service life of NBV Assets (years)

		Facilities		26.6				(1.3)				25.2		(1.3)				19.7		- 0		19.7

		Market Systems and Applications		35.4		6.8		(11.9)		(1.3)		29.0		(13.2)				3.0		5.0		3.2

		Information Technology hardware and other assets		13.8				(4.6)				9.2		(4.6)				3.0		- 0		3.0

		Total		75.8		6.8		(17.8)		(1.3)		63.4		(19.2)				4.3		5.0		4.3





		2021 Actual

		Category		Opening Net Book Value		Asset Additions		Amortization on Existing Assets		Amortization on Asset Additions		Closing Net Book Value		Total Amortization				Avg remaining service life of Existing Assets (years)		Avg service life of Asset Additions (years)		Avg remaining service life of NBV Assets (years)

		Facilities		26.5		1.3		(1.4)		(0.2)		26.2		(1.5)				19.5		7.1		18.0

		Market Systems and Applications		30.7		9.3		(11.3)		(0.7)		28.0		(12.0)				2.7		12.8		3.3

		Information Technology hardware and other assets		14.6		2.5		(4.2)		(0.7)		12.2		(4.9)				3.5		3.5		3.5

		Total		71.8		13.1		(16.9)		(1.6)		66.5		(18.5)				4.3		8.0		4.6





		2022 Budget

		Category		Budgeted Opening Net Book Value		Asset Additions		Amortization on Existing Assets		Amortization on Asset Additions		Closing Net Book Value		Total Amortization				Avg remaining service life of Existing Assets (years)		Avg service life of Asset Additions (years)		Avg remaining service life of NBV Assets (years)

		Facilities		25.5		1.4		(1.4)		(0.1)		25.4		(1.5)				18.8		9.5		17.9

		Market Systems and Applications		27.4		35.4		(10.4)		(2.9)		49.5		(13.3)				2.6		12.3		4.7

		Information Technology hardware and other assets		12.5		9.2		(4.3)		(0.9)		16.5		(5.2)				2.9		9.9		4.1

		Total		65.5		46.0		(16.0)		(4.0)		91.4		(20.0)				4.1		11.6		5.6

		2022 Actuals

		Category		Opening Net Book Value		Asset Additions		Amortization on Existing Assets		Amortization on Asset Additions		Closing Net Book Value		Total Amortization				Avg remaining service life of Existing Assets		Avg service life of Asset Additions		Avg remaining service life of NBV Assets

		Facilities		26.2		1.2		(1.4)		(0.0)		26.1		(1.4)				19.4		37.7		19.8

		Market Systems and Applications		28.0		10.5		(11.1)		(0.7)		26.7		(11.8)				2.5		15.2		3.3

		Information Technology hardware and other assets		12.2		3.9		(4.0)		(0.4)		11.7		(4.4)				3.1		9.8		3.7

		Total		66.5		15.6		(16.5)		(1.1)		64.5		(17.6)				4.0		13.9		4.7



		2023 Budget

		Category		Budgeted Opening Net Book Value		Asset Additions		Amortization on Existing Assets		Amortization on Asset Additions		Closing Net Book Value		Total Amortization				Avg remaining service life of Existing Assets		Avg service life of Asset Additions		Avg remaining service life of NBV Assets

		Facilities		26.1		- 0		(1.7)		- 0		24.4		(1.7)				15.2		- 0		15.2

		Market Systems and Applications		51.2		16.9		(14.7)		(1.5)		52.0		(16.2)				3.5		11.3		4.2

		Information Technology hardware and other assets		12.8		7.5		(4.2)		(1.0)		15.2		(5.2)				3.1		7.5		3.9

		Total		90.1		24.4		(20.5)		(2.5)		91.5		(23.0)				4.4		9.8		5.0

		2024 Budget

		Category		Budgeted Opening Net Book Value		Asset Additions		Amortization on Existing Assets		Amortization on Asset Additions		Closing Net Book Value		Total Amortization				Avg remaining service life of Existing Assets		Avg service life of Asset Additions		Avg remaining service life of NBV Assets

		Facilities		24.4		- 0		(1.7)		- 0		22.6		(1.7)				14.2		- 0		14.2

		Market Systems and Applications		52.0		5.5		(15.5)		(0.4)		41.5		(16.0)				3.3		12.4		3.6

		Information Technology hardware and other assets		15.2		3.8		(4.2)		(0.1)		14.7		(4.3)				3.6		60.0		4.4

		Total		91.5		9.3		(21.5)		(0.5)		78.9		(22.0)				4.3		18.3		4.6

		2025 Budget

		Category		Budgeted Opening Net Book Value		Asset Additions		Amortization on Existing Assets		Amortization on Asset Additions		Closing Net Book Value		Total Amortization				Avg remaining service life of Existing Assets		Avg service life of Asset Additions		Avg remaining service life of NBV Assets

		Facilities		22.6		15.9		(1.7)		(0.5)		36.4		(2.2)				13.2		34.3		17.7

		Market Systems and Applications		41.5		181.8		(14.4)		(6.1)		202.8		(20.5)				2.9		29.9		10.9

		Information Technology hardware and other assets		14.7		4.8		(3.5)		(0.8)		15.2		(4.3)				4.2		6.0		4.5

		Total		78.9		202.5		(19.7)		(7.3)		254.3		(27.0)				4.0		27.6		10.4
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						2023-2025 IESO REGULATORY SCORECARD 

				Performance Outcomes		Performance Categories		Measure		2018		2019		2020		2021		2022		2022		2022		5-Year		2023		2024		2025

										Actual		Actual		Actual		Actual		Target		Actual		Target Met		Trend		Target		Target		Target

				Stakeholder Responsiveness		Stakeholder Satisfaction		Stakeholder satisfaction with the engagement process meets or exceeds expectations		80%		84%		81%		79%		80%		74%		No		80%		80%		81%		82%

				Operational Effectiveness		Reliability		Compliance with NERC high risk reliability standards		Yes		Yes		Yes		Yes		Yes		Yes		Yes		Yes		Yes		Yes		Yes

						Planning 		Timely implementation of key IRRP           
recommendations		2		4		4		4		4		3		No		4/yr		7		5		9

								Publish a Regional Planning Dashboard (NEW MEASURE)		N/A		N/A		N/A		N/A		N/A		N/A		N/A		N/A		Yes		Yes		Yes

						Cost Control 		Variance from the OEB-approved revenue requirement		-1.2%		-2.1%		N/A		-5.30%		+/-5%		-7.80%		No		N/A		+/-5%		+/-5%		+/-5%

								Total Expenses/MWh 		$1.207/MWh		$1.227/MWh		$1.214/MWh		$1.202/MWh		$1.3/MWh		$1.199/MWh		No		$1.195/MWh		$1.360/MWh		$1.410/MWh		$1.448/MWh

						Contract Management 		Resources required for capacity contracts management		883.54 contracts/FTE		884.12 contracts/FTE		935.6 contracts/FTE		908.27 contracts/FTE		822.1 contracts/FTE		907.0 contracts/FTE		No		903.71 contracts/FTE		728.3 contracts/FTE		697.9 contracts/FTE		697.9 contracts/FTE

										697.1 MW/FTE		697.3 MW/FTE		742.9 MW/FTE		722.19 MW/FTE		697.3 MW/FTE		728.3 MW/FTE		No		717.56 MW/FTE		624.9 MW/FTE		651.0 MW/FTE		651.0 MW/FTE

						Non-Compliance Detection 		Perform enforcement triage process within 14 days of observation on highest-impact market events identified through risk screening criteria.		N/A		83%		100%		100%		95%		100%		Yes		N/A		95%		100%		100%

						IESO Administered Markets

						Settlements Operations 		Unqualified biennial Settlements Operations CSAE 3416 audit		No audit		Unqualified		No audit		Unqualified		No Audit		No Audit		N/A		N/A		Unqualified		No Audit		Unqualified

						Market Dispatch 		Number of high or medium risk observations in the biennial Dispatch Scheduling Optimizer review		0		No Audit		0		N/A		0		0		Yes		N/A		No Audit		No Audit		0

						Projects 		Market Renewal Initiative proceeding according to the schedule and budget		The program spending was $0.4 million lower (-3%) than budget. All three Energy high-level designs were published externally in-line with publicly committed timelines, with ICA on track for Q2-2019 publishing.
		The 2019 actual costs were $18.8M against an approved budget of $49.7M, which represents a 38% spend of 2019 budget.

For MRP Energy 2019 year-end, CPI is 1.63 and SPI is 0.81.		The 2020 actual costs were $27.1M against an approved budget of $39.8M, which represents a 68% spend of 2020 budget. 

For MRP 2020 year-end CPI is 0.90 and SPI is 0.86.		The 2021 actual costs were $27.0M against an approved budget of $39.6M, which represents a 68% spend of 2021 budget. 

For MRP 2021 year-end CPI is 1.14 and SPI is 0.82.
		+/- 5% of total budget, target of 0.95 to 1.05 for CPI and 0.9 to 1.1 for SPI as per submitted 2022 baseline MRP schedule.		The 2022 actual costs were $38.6M against an approved budget (2) of $40.6M, which represents a 95% spend of 2022 budget. 

2022 year-end CPI of 1.21 and an SPI of 1.		No		CPI > 1
SPI < 1		+/- 5% of total budget, target of 0.95 to 1.05 for CPI and 0.9 to 1.1 for SPI as per 2023 MRP baseline schedule.		+/- 5% of total budget, target of 0.95 to 1.05 for CPI and 0.9 to 1.1 for SPI as per 2024 MRP baseline schedule.		+/- 5% of total budget, target of 0.95 to 1.05 for CPI and 0.9 to 1.1 for SPI as per 2025 MRP baseline schedule.

				Public Policy Responsiveness		Energy Efficiency		Annual reporting of portfolio cost ($/kWh)		$0.023/kWh		$0.023/kWh		$0.023/kWh		$0.03/kWh		Up to/including $0.04/kWh		$0.022/kWh		Yes		$0.024/kWh		Up to/including $0.04/kWh		Up to/including $0.04/kWh		Up to/including $0.04/kWh

								Annual cumulative achievement of the combined 2015-2020 energy savings target of 8.7 TWh for the Conservation First Framework (CFF), Industrial Accelerator Program and Interim Framework Program Plan (1)		6.2 TWh (71%)		7.6 TWh (87%)		9.0 TWh (103%)		N/A		N/A		N/A		N/A		N/A		N/A		N/A		N/A

								Annual cumulative achievement of the combined 2021-2024 energy savings target of 3.8 TWh and demand savings target of 725 MW for the Conservation and Demand Management Framework Program Plan (CDM Plan)		N/A		N/A		N/A		Energy: 377.2  GWh
Demand: 56.7 MW		Energy: 1041 GWh
Demand: 157 MW		Energy: 1124 GWh
Demand: 173 MW		No		N/A		Energy: 2225 GWh 
Demand: 430 MW 		Energy: 3800 GWh
Demand: 725 MW		N/A

						Planning & Reliability 		Key initiatives relating to improvement and development of planning processes		4		1		0		2		Policy objectives have been achieved. No new policy objectives to track at this time.		Implemented bulk planning improvements including transmission needs in the APO and Schedule of Planning Activities		Yes		N/A		No new policy objectives to track at this time.		No new policy objectives to track at this time.		No new policy objectives to track at this time.



				(1) The IESO has modified and replaced this measure. For further detail, please see the Explanation of Measures tab of this workbook.

				(2) The 2022 budget amount is based on Baseline 5.
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				2023-2025 IESO Regulatory Scorecard – Explanation of Scorecard Measures

				Stakeholder satisfaction with the engagement process meets or exceeds expectations

				Engaging stakeholders and communities is an integral part of the IESO decision-making process – helping transform the sector for the benefit of all. As a result, the IESO has an extensive stakeholder engagement program reaching out to communities, market participants, sector stakeholders and the public at large. 

				On an annual basis, the IESO conducts customer and stakeholder surveys to help determine the level of stakeholder satisfaction with the IESO’s engagement process. The annual survey is designed to gauge customer’s perspectives on the IESO’s management of the stakeholder engagement process.  The survey is conducted by an independent third-party. 





				Compliance with NERC high risk reliability standards

				Reliability risks are assessed within a violation risk factor (VRF) matrix. VRFs indicate the potential reliability impact of violating a standard requirement. Each requirement is assigned a violation risk factor from the following three levels – high, medium, or low; this measure is concerned with the high VRFs. 

				A high VRF, if violated, could directly cause or contribute to bulk electric system instability, separation, or a cascading sequence of failures, or could place the bulk electric system at an unacceptable risk of instability, separation, or cascading failures; or, a requirement in a planning time frame that, if violated, could, under emergency, abnormal, or restorative conditions anticipated by the preparations, directly cause or contribute to bulk electric system instability, separation, or a cascading sequence of failures, or could place the bulk electric system at an unacceptable risk of instability, separation, or cascading failures, or could hinder restoration to a normal condition. 

				Given that the IESO is the sole entity in Ontario accountable to NERC (North American Electricity Reliability Corporation) and NPCC (Northeast Power Coordinating Council) reliability standards and criteria, the IESO must be able to demonstrate continuous compliance as it is subject to a rigorous compliance framework, including:

				·  Numerous compliance assessments throughout the year (spot checks, self-certifications)

				·  Mandatory on-site comprehensive audit every 3 years due to the importance of its functional roles on the bulk power system

				·  All potential violations, regardless of severity, must be identified, reported and addressed (self-reports)

				·  All confirmed violations are subject to possible financial penalties and corrective action plans.



				Timely implementation of key IRRP recommendations 

				This measure represents the key recommendations associated with published IRRPs that are to be implemented in the reporting period.  Planning work is ongoing to refine the actual need dates for planned facilities / programs or to monitor evolving system conditions. This measure relies on the implementing party's acceptance of the IRRP recommendations, as well as that party's ability to act upon the recommendations. Timely implementation of IRRP recommendations is, in part, outside the purview of the IESO.



				Publish a Regional Planning Dashboard (NEW MEASURE)

				The IESO will publish a dashboard, updated annually, to provide key metrics and information related to regional plans. 



				Variance from OEB-approved revenue requirement

				The IESO forecasts and manages its operations to provide value for ratepayers.  Remaining reasonably within the OEB-approved revenue requirement is an example of this.



				Total expenses/MWh

				Total expenses/MWh are calculated by dividing total expenses by the MWh hours consisting of (Ontario demand + embedded generation + exports) – transmission line losses. The IESO uses a +/- 5% range to determine whether the target has been met in a given year.



				Resources required for capacity contracts management

				FTEs reflect the year-end point-in-time FTEs in the IESO's Contract Management Department responsible for managing contracts.



				Non-compliance detection

				The IESO is committed to its role in governing the market and its obligation to monitor the market to ensure conduct is in line with market rules.  For this purpose, the IESO performs risk based assessments of market events and then triages these events to enable possible further action.



				Unqualified biennial settlements operations CSAE 3416 audit

				The IESO is committed to producing accurate, complete and timely settlements statements and invoices to our Market Participants. The activities underlying the settlement processes are constantly monitored and reviewed for improvement opportunities. 

				In accordance with the Market Rules Chapter 9, section 6.17, the IESO commissions an independent review of controls in place for its Settlement Operations (Bid to Bill) every two years. The objective of the audit conducted under the Canadian Standard for Assurance Engagements (CSAE 3416) standard is to test the suitability of the design and operating effectiveness of the controls described to achieve the related control objectives for the IESO’s settlement processes and procedures. The review is intended to provide Market Participants and their auditors with an overview of the controls surrounding the IESO’s Settlement Operations and underlying information system environment that may be relevant to Market Participant’s internal controls as they relate to an audit of financial statements.  



				Number of high or medium risk observations in the biennial Dispatch Scheduling Optimizer review

				IESO is responsible for ensuring that the dispatch of generation and allocation of reserves be managed to maintain the power flows on transmission facilities within security and operational limits in the most efficient manner. Market efficiency and system security require the solution of a constrained optimization problem: minimizing the cost of generation and reserves, subject to meeting required demand and security constraints. The IESO has modeled such a dispatch algorithm into the Dispatch and Scheduling Optimization tool, “the DSO tool”, to determine the most efficient dispatch of resources subject to the constraints for secure operation of the grid. 

				In accordance with Market Rule Chapter 7, section 4.2.4, IESO commissions an independent review of the operation and application of the dispatch algorithm and related dispatch processes and procedures at least once every two calendar years. The objective of review conducted under Reviews of Compliance with Agreements and Regulations (Section 8600 of CPA Canada Handbook) is to test compliance with applicable market rules and to determine the need for improvements in the related dispatch processes and procedures in meeting the objectives of the market rules and/or the mathematical representation of the electricity system or the solution procedures which form part of the market clearing logic.  



				The market renewal initiative proceeding according to the schedule and budget. 

				The IESO’s Market Renewal Program (“MRP”) represents the most ambitious set of enhancements to Ontario’s electricity market design since market opening in 2002. The MRP will address known issues with the existing market design and will deliver ratepayer value by meeting system needs more cost-effectively.  Market renewal is about improving the way electricity is priced, scheduled and procured in order to meet Ontario’s current and future electricity needs reliably, transparently, efficiently and at lowest cost. The MRP was formalized as a project in the IESO’s 2017-2019 Business Plan. 

The IESO reports on Schedule Performance Index ("SPI") and Cost Performance Index ("CPI") and total budget as per submitted schedules. From 2020 onward, the IESO will report only on the MRP energy work stream against the baseline cost and schedule filled in 2020.



				Annual reporting of portfolio cost ($/kWh)

				The IESO evaluates the success of its conservation programs by looking at the performance of the entire portfolio. The levelized unit energy costs (LUEC) is a standard cost effectiveness test that normalizes the cost incurred by the program administrator (customer incentives and program administrative costs) per unit of energy savings. LUEC provides a basis for not only comparing Conservation and Demand Management (CDM) measures, program or portfolios with each other, but also for comparing CDM to the cost of supply-side resources. Final annual cost effectiveness results are published on the IESO website in Q3 of the following year.  



				Annual cumulative achievement of the combined 2015-2020 energy savings target of 8.7 TWh for the Conservation First Framework (CFF), Industrial Accelerator Program and Interim Framework Program Plan (ENDED IN 2020)

				The 2013 Long Term Energy Plan included a conservation target of 30 terawatt-hours (TWh) in reduced electricity consumption by 2032. To stay on track for this long term target, 8.7 TWh of savings was committed to be achieved between 2015 and 2020 through programs enabled by the Conservation First Framework beginning in 2015. Of the total target, 7 TWh was to be delivered through collaborations with LDCs across the province. The remaining 1.7 TWh was to come from the group of large transmission connected consumers through the IESO’s Industrial Accelerator Program.  

Please note that the IESO modified this measure to reflect the addition of the Interim Framework Program Plan and its use, in conjunction with the CFF, to achieve the 8.7 TWh energy savings target. Tracking for this measure ended in 2020 as it has been replaced with the Conservation and Demand Management Framework Program Plan (see below)



				 Annual cumulative achievement of the combined 2021-2024 energy savings target of 3.8 TWh and demand savings target of 725 MW for the Conservation and Demand Management Framework Program Plan (CDM Plan)
The updated 2021-2024 CDM Plan will help the province to cost-effectively meet its electricity system needs through the delivery of programs, training and other mechanisms that enable Ontario’s electricity consumers to improve the energy efficiency of their homes, businesses, institutions and industrial facilities. A total of 3.8 TWh of electricity savings and 725 MW of peak demand savings is expected to be achieved through the four-year framework. 



				Key initiatives relating to improvement and development of planning processes

				This measure was previously titled, "Key initiatives from the 2017 Long-Term Energy Plan (LTEP) are progressing on time and budget". The IESO has renamed this measure to reflect the cessation of the LTEP, and to reflect that the IESO is continuing internal planning initiatives that were directed to the IESO as a part of the LTEP, and will revise this measure as opportunities arise to improve planning processes to respond to policy direction.
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				2023 - 2025 IESO Regulatory Scorecard – Management Discussion & Analysis

				Stakeholder satisfaction with the engagement process meets or exceeds expectations



						2022

						Trust in the IESO remains very high as it relates to delivering on the core mandate of reliability. The regulatory scorecard result for meeting or exceeding expectations related to IESO engagement with stakeholders was 74 per cent, which is below the target of 80 per cent. The IESO's stakeholder base continues to broaden, and includes more stakeholders that are not as familiar with the IESO, suggesting that a focus on building awareness and familiarity with key stakeholder segments should remain a priority moving forward.





				Compliance with NERC high risk reliability standards



						2022

						There were no violations of NERC high violation risk factor (VRF) standard requirements.





				Timely implementation of key IRRP recommendations 



						2022

						4 key IRRP recommendations were targeted for implementation in 2022.



						1. Begin implementation of recommended solution to address Richview South’s capacity needs as part of the Toronto planning region (complete)

						2. Completion and in-service of Lakeshore switching station and South Middle Road DESN #1 (Hydro One) (complete)

						3. Completion and in-service of Cambrian transmission station (Hydro One/Hydro Ottawa) (complete)

						4. Complete load transfer from Gardiner DESN #1 to Gardiner DESN #2 (Hydro One Distribution) (in-service date revised to early 2023)





				Variance from OEB-approved revenue requirement



						2022

						Target was not met in 2022 as higher overnight interest rates drove unplanned short-term interest income from settlement of IESO's administered markets, related services, programs and electricity charges, resulting in lower revenue requirement





				Total expenses/MWh



						2022

						Target was not met in 2022 as IESO saw higher than planned interest income, resulting in lower total expenses, and higher electricity demand than planned driven by extreme weather patterns





				Resources required for Capacity Contracts management



						2022

						The target reduction in Contracts/FTE and MW/FTE was not met in 2022. This was due to staff rotations, attrition and vacancies within the IESO in 2022.





				Non-Compliance Detection 



						2022

						The IESO met this target in 2022.

						




				Unqualified biennial Settlements Operations CSAE 3416 audit



						2022

						Deloitte completed the 2021 Settlement Audit (Audit) in 2022. No exemptions were identified from the Audit.





				Number of high or medium risk observations in the biennial Dispatch Scheduling Optimizer review



						2022

						The IESO met this target in 2022.





				Market Renewal Initiative proceeding according to the schedule and budget



						2022





						The IESO Board approved a revised MRP schedule and in-service date as part of the schedule validation exercise (Baseline 5), as well as a revised MRP budget. As a result of this change, the 2022 capital budget was reduced from $41.2 million to $35.4 million, and the 2022 project budget was reduced from $46.4 million to $40.6 million, driven by deferral of contingency ($3.2 million) and development costs ($2.6 million) into future years of the program. 

The program is progressing according to the revised schedule and budget as part of Baseline 5.  Total project spending at the end of 2022 was $38.6 million, resulting in a slight underspend from the approved 2022 budget of $40.6 million. This variance is due to underspend on IESO labour as shared IT resources were able to complete planned work with fewer person-hours than budgeted, as well as lower than planned costs for market rules and manuals. 

						  



				Annual reporting of portfolio cost ($/kWh)



						2022

						The IESO met this target in 2022.







				Annual cumulative achievement of the combined 2021-2024 energy savings target of 3.8 TWh and demand savings target of 725 MW for the Conservation and Demand Management Framework Program Plan (CDM Plan)



						2022

						On October 4, 2022, the IESO received an amending CDM Directive that increased budgets and expanded CDM programs under the 2021-2024 CDM Framework to help address emerging system needs. As a result, the IESO updated the 2021-2024 CDM Plan to reflect these enhancements, including a new energy savings target of 3.8 TWh and a peak demand savings target of 725 MW (from 2.7 TWh and 440 MW, respectively). This measure has been updated accordingly. In addition, the 2022, 2023, and 2024 targets have also been updated to align with the updated 2021-2024 CDM Plan. 





				Key initiatives relating to improvement and development of planning processes



						2022

						The IESO implemented all key initiatives to LTEP in 2021. In 2022, the IESO further implemented improvements to bulk system planning which integrated reporting of transmission needs in the Annual Planning Outlook (APO), and published a Schedule of Planning Activities in the APO to provide a transparent status of the bulk planning studies that the IESO intends to initiate in the next three years. Moving forward, the IESO will no longer be reporting on these key LTEP initiatives proposes a new measure under the Explanation of Measures tab (See Publish a Regional Planning Dashboard). 













Data & Calcs

						Historic Values

						2016		2017		2018		2019		2020		2021		Data Source

		Demand		Market Demand + Embedded Generation (TWh)		162.3		154.8		159.1								AT RRS Demand Memo

		Expenses		Expenses (these are our actual costs, or forecasts costs)		181.6		175.4		178.1

		Cost Control		Variance from the OEB-approved revenue requirement		-0.30%		-2.23%										Prior year regulatory scorecard

				Total Expenses/MWh (3-yr rolling average)		1.1189		1.1331		1.1194								Prior year regulatory scorecard

				Revenue Requirement (Budget) (million)		182.1		179.4

				Actual Costs - (million)		181.6		175.4

				Variance %		-0.3%		-2.2%

		*2018 Demand is forecast

						2016		2017		2018		2019		2020		2021		Data Source		2016 to 2017 var

		Contract Management		No. of Contracts		28,341

Beverly Nollert: Beverly Nollert:
No. of Contracts and MW of Contracted Capacity From the Q4 2016 Progress on Contracted Supply Report		31,212

Beverly Nollert: Beverly Nollert:
No. of Contracts and MW of Contracted Capacity From the Q4 2017 Progress on Contracted Supply Report
		31,212								Luke Bond (see L drive e-mails)		2,871

				MW Under Contract		27,242

Beverly Nollert: Beverly Nollert:
No. of Contracts and MW of Contracted Capacity From the Q4 2016 Progress on Contracted Supply Report		27,656

Beverly Nollert: Beverly Nollert:
No. of Contracts and MW of Contracted Capacity From the Q4 2017 Progress on Contracted Supply Report		

Beverly Nollert: Beverly Nollert:
No. of Contracts and MW of Contracted Capacity From the Q4 2016 Progress on Contracted Supply Report				27,656								Luke Bond (see L drive e-mails)		414

				FTE (average for year)		38.25		42.55		41.55								Darryl Yahoda, Satti Singh (see L drive e-mails)		4.30

				No. of Contracts per FTE		740.9		733.5		751.2

				MW Under Contact per FTE		712.2		650.0		665.6

		*2018 No. of Contracts and MW Under Contract are forecast

						Total MWh		2015 MWh		2016 MWh		2017 MWh		2018 TWh Target from CPMs

		Conservation		Annual cumulative achievement of the combined 2015-2020 energy savings target of 8.7 TWh for Conservation First Framework (CFF) and Industrial Accelerator Program 		8,700,000,000		1,165,074,688		2,810,137,651		4,065,963,308		5.7

				Percentage Achievement		n/a		13.4%		32.3%		46.7%		66%










Annual
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				Actual Load and Forecast Volumes

		Col		1		2		 		4		5		6		7		8

		Year		Ontario Demand (TWh)		Less Transmission Line Losses (TWh)		Quantity of Electricity Withdrawn (AQEW) (TWh)		Exports (TWh)		IESO Fee Submission Market Demand (TWh)		Embedded Generation (TWh)		IESO Fee Submission Market Demand Plus Embedded Generation (TWh) 		Source of Information

		2019		135.1		3.0		132.1		19.8		151.9		6.4		158.3		Actual

		2020		132.2		2.1		130.1		20.4		150.5		6.9		157.4		Actual

		2021		133.9		2.0		131.9		17.2		149.1		6.8		155.9		Actual

		2022		137.5		2.5		135.0		17.5		152.5		7.3		159.8		Actual

		2023		135.8		3.0		132.8		13.3		146.2		7.0		153.2		Forecast - RO*

		2024		140.1		3.1		137.0		10.2		147.2		7.7		154.9		Forecast - APO*

		2025		145.4		3.2		142.2		8.6		150.8		7.7		158.6		Forecast - APO*

		Notes

		Col 1		Ontario demand includes loads plus the losses on the IESO-controlled grid

		Col 2		Forecasted transmission losses are estimated as 2.2% of Ontario demand 

		Col 3		AQEW equals Ontario demand less transmission losses (Column 1 minus Column 2)

		Col 4		Total exports of electricity

		Col 5		Market demand equals AQEW plus Exports (Column 3 plus Column 4)

		Col 6		Embedded generation is distribution connected non-Market Participant generation 

		Col 7		Market demand plus embedded generation (Column 5 plus Column 6)

		Col 8		*APO is the IESO's Annual Planning Outlook, RO is the IESO's Reliability Outlook
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		Funding Sources

		($ Millions)						2019 Budget		2019 Actual		2020 Actual		2021 Budget		2021 Actual		2022 Budget		2022 Actual		2023 Budget		2024 Budget		2025 Budget

		Regulated Service Fees:						192.2		191.0		188.6		191.8		195.0		201.5		207.4		208.4		218.4		229.7

		 - Usage and Application Fees						192.2		191.0		188.6		191.8		195.0		201.5		207.4		208.4		218.4		229.7

								 

		Other Fees:						2.0		3.3		3.9		4.3		4.6		4.3		5.8		6.5		7.5		8.2

		- Registration Fees						              -  		                -  		                -  		                -  		                -  		                -  		0.8		0.5		0.5		-

		- Connection Assessments (SIA & Technical Feasibility Studies)						0.6		1.0		1.1		1.0		1.3		1.2		1.6		1.7		1.7		1.7

		- Reliable Integration Activities						              -  		                -  		                -  		                -  		                -  		                -  		                -  		0.8		1.7		2.2

		 - Overhead cost recovery:						1.4		2.3		2.8		3.3		3.3		3.1		3.4		3.5		3.6		4.3

		Other Programs						0.8		0.7		0.9		1.2		1.1		1.0		1.0		1.1		1.1		1.7

		Smart Metering Entity						              -  		0.6		0.7		0.7		0.7		0.7		0.8		0.8		0.9		0.9

		Market Sanctions and Payment Adjustments (MACD Enforcement)						0.6		1.0		1.1		1.4		1.5		1.4		1.6		1.6		1.6		1.7

								 		 		 		 		 		 		 		 		 		 

		Interest and Investment Income:						6.2		11.1		5.9		3.4		5.8		5.5		12.5		13.0		12.9		13.3

		- Short Term Investment Income						4.7		7.9		3.6		2.1		2.1		2.2		8.8		9.2		8.5		8.5

		- Long Term Investment Income						1.5		3.2		2.4		1.3		3.7		3.3		3.7		3.8		4.4		4.8

								 		 		 		 		 		 		 		 		 		 

		Total IESO Funding Sources						200.4		205.4		198.4		199.6		205.5		211.3		225.7		227.9		238.8		251.2
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		Summary of OM&A Expenses

				2019 OEB Approved*		2019 Actual*		Variance		2020 Actual*		2021 OEB Approved*		2021 Actual*		Variance		2022 OEB Approved*		2022 Actual		Variance		2023 Budget		Variance		2024 Budget		Variance		2025 Budget		Variance

		Markets & Reliability		32.9		31.1		(1.8)		35.7		36.2		36.0		(0.2)		35.9		34.5		(1.4)		37.4		2.9		39.1		1.7		40.7		1.6

		Planning, Conservation and Resource Adequacy		15.7		15.1		(0.6)		14.8		18.5		18.9		0.4		21.8		21.7		(0.1)		24.4		2.7		26.2		1.8		24.9		(1.3)

		Corporate Relations, Stakeholder Engagement and Innovation		17.3		15.9		(1.4)		15.6		12.7		12.9		0.2		15.0		14.6		(0.4)		15.1		0.5		15.8		0.7		16.9		1.1

		Information and Technology Services		41.8		40.6		(1.2)		40.0		43.1		40.9		(2.2)		43.3		43.0		(0.3)		46.8		3.8		49.4		2.6		51.6		2.2

		Legal Resources and Corporate Governance		21.9		24.6		2.7		24.5		24.3		25.6		1.3		28.2		25.9		(2.3)		28.2		2.3		30.5		2.3		32.2		1.7

		Market Assessment and Compliance Division		2.0		1.8		(0.2)		1.4		1.3		1.3		- 0		1.3		1.3		- 0		2.4		1.1		2.5		0.1		3.7		1.2

		CEO		1.3		1.8		0.5		1.6		1.9		1.8		(0.1)		1.8		2.2		0.4		1.5		(0.7)		1.5		- 0		1.6		0.1

		Corporate Services		25.9		26.5		0.6		27.6		27.5		27.7		0.2		27.8		27.7		(0.1)		29.3		1.6		30.2		0.9		31.5		1.3

		Human Resources		5.0		4.2		(0.8)		4.3		4.5		4.9		0.4		5.0		5.5		0.5		6.2		0.7		6.4		0.2		6.4		- 0

		Corporate Adjustment1		2.8		7.0		4.2		3.7		1.6		1.5		(0.1)		1.2		6.0		4.8		0.7		(5.3)		0.6		(0.1)		(0.1)		(0.7)

		Market Renewal		11.7		8.6		(3.1)		2.1		3.6		3.0		(0.6)		5.2		4.6		(0.6)		5.3		0.7		4.4		(0.9)		2.5		(1.9)

		Total OM&A Expenses 		178.3		177.2		(1.1)		171.3		175.2		174.3		(0.9)		186.5		187.0		0.5		197.3		10.3		206.6		9.3		211.9		5.3

		Interest, Amortization and Registration Fees		12.5		10.1		(2.4)		15.0		16.7		13.3		(3.4)		15.0		4.6		(10.4)		11.1		6.5		11.8		0.7		17.8		6.0

		Total Expenses		$190.8		$187.3		($3.5)		$186.3		$191.8		$187.6		($4.3)		$201.5		$191.6		($9.9)		$208.4		$16.8		$218.4		$10.0		$229.7		$11.3

		* Restated to reflect current organizational strucutre: the Planning, Acquisitions and Operations business unit was split between the Markets & Reliability, and Planning and Conservation & Resource Adequacy business units; the Energy Efficiency division was transferred from the Policy, Engagement & Innovation business unit to the Planning, Conservation & Resource Adequacy business unit, prompting a change in naming of the original business unit to Corporate Relations, Stakeholder Engagement and Innovation; the NERC Membership costs were transferred from the Corporate Relations, Stakeholder Engagement and Innovation to the Legal Resources and Corporate Governance business unit; the Internal Audit function was consolidated with the Enterprise Risk, Performance & Resiliance (see Exhibit D-1-2 Attachment 1 – Organizational Charts)

		1 Corporate Adjustment (comprised of the amortization of accumulated deficit resulting from the Public Sector Accounting Standards transition item and other post-employement benefits, as well as the overhead cost recovery)













This is Exhibit F referred to in the Affidavit of George Dimitropoulos, sworn remotely before 
me in the City of Toronto, Ontario, on April 18, 2023 in accordance with O. Reg. 431/20, 
Administering Oath or Declaration Remotely.  

Sejal Shah (LSO #55666Q) 



From: IESO Customer Relations
To: IESO Customer Relations
Subject: IESO - 2023-25 expenditures, revenue requirement and fees - Notice (EB-2022-0318)
Date: April 18, 2023 9:19:05 AM
Attachments: Notice_IESO_2023-25 revenue requirement_20230414.pdf

Notice_fr_IESO_2023-25 revenue requirement_20230414.pdf

Greetings,

The IESO filed its 2023, 2024, and 2025 Revenue Requirement Submissions with the Ontario
Energy Board on March 29, 2023. The submission and other documents which form the
record of the OEB’s proceeding are available on the OEB’s website (Case Number EB-2022-
0318).  

The OEB has issued its Notice relating to the IESO’s 2023, 2024, and 2025 Revenue
Requirement Submissions and directed the IESO to serve a copy of the English and French
versions of the Notice, and the application and the evidence, directly on all registered market
participants and interested parties registered to receive IESO news and other communiqués.

Accordingly, attached is the Notice (in both English and French), the application and evidence.
More information can be found on the IESO’s website at: Required Notice of OEB
Applications. 

++ Please note that this email is being sent to Primary, Applicant Representative, and Settlement contact roles of
organizations.

Regards,

IESO Customer Relations
Independent Electricity System Operator (IESO)

Exhibit F to the Affidavit of George Dimitropoulos dated April 18, 2023

Email sent to Market Participants

mailto:IESOCustomerRelations@ieso.ca
mailto:IESOCustomerRelations@ieso.ca
https://www.rds.oeb.ca/CMWebDrawer/Record?q=casenumber:EB-2022-0318&sortBy=recRegisteredOn-&pageSize=400#form1
https://www.ieso.ca/en/Corporate-IESO/Regulatory-Accountability/OEB-Applications
https://www.ieso.ca/en/Corporate-IESO/Regulatory-Accountability/OEB-Applications



ONTARIO ENERGY BOARD NOTICE  
INDEPENDENT ELECTRICITY SYSTEM OPERATOR 


 


The Independent Electricity System Operator has applied for approval of its 2023, 
2024 and 2025 revenue requirements, expenditures and usage fees 


Learn more. Have your say. 


The Independent Electricity System Operator (IESO) has applied to the Ontario Energy 
Board for approval of its proposed revenue requirements, expenditures and usage fees 
for fiscal years 2023, 2024 and 2025. If the applications are approved as filed, domestic 
and export customers of the IESO will see an increase in usage fees in each fiscal year. 


The IESO is asking the Ontario Energy Board to approve the following: 
• A 2023 revenue requirement of $208.4 million and related usage fees of $1.3857/MWh for 


domestic customers and $1.0885/MWh for export customers effective January 1, 2023. 
• A 2024 revenue requirement of $218.4 million and related usage fees of $1.4212/MWh for 


domestic customers and $1.2455/MWh for export customers effective January 1, 2024. 
• A 2025 revenue requirement of $229.7 million and related usage fees of $1.4499/MWh for 


domestic customers and $1.4276/MWh for export customers effective January 1, 2025. 
• Capital expenditures budgets for 2023, 2024 and 2025 of $86.0 million, $75.9 million, and $58.2 


million, respectively.  
• A $15 million operating reserve in the Forecast Variance Deferral Account.  
• To charge (or rebate) market participants the difference between the 2023 OEB-approved usage 


fees and the interim usage fees paid by market participants, if any. 
 
The IESO says that the proposed revenue requirements, expenditures and fees are based on its 
2023-2025 Business Plan that was approved by the Minister of Energy on February 15, 2023. 


Please review the applications for the complete list of approvals requested by the IESO.  


THE ONTARIO ENERGY BOARD WILL HOLD A PUBLIC HEARING 


The Ontario Energy Board (OEB) will hold a public hearing to consider the IESO’s application. During this 
hearing, which could be an oral or written hearing, we will consider the evidence filed by the IESO and 
question the company on its proposals. We will also hear questions and arguments from individuals that 
have registered to participate (called intervenors) in the OEB’s hearing. At the end of this hearing, the OEB 
will make its decision on the IESO’s application.  


The OEB is an independent and impartial public agency. We make decisions that serve the public interest. 
Our goal is to promote a financially viable and efficient energy sector that provides you with reliable energy 
services at a reasonable cost.  


BE INFORMED AND HAVE YOUR SAY  
You have the right to information regarding this application and to be involved in the process. 


• You can review the IESO’s application on the OEB’s website now 
• You can file a letter with your comments, which will be considered during the hearing 
• You can become an intervenor. As an intervenor, you can ask questions about the IESO’s 


application and make arguments on whether the OEB should approve the IESO’s request. Apply 
by April 28, 2023, or the hearing will go ahead without you and you will not receive any further 
notice of the proceeding 


• At the end of the process, you can review the OEB’s decision and its reasons on our website  


LEARN MORE 
For residential customers the IESO’s usage fee is charged as part of the “Regulatory Charges” line item on 
the electricity bill. Our file number for this case is EB-2022-0318. To learn more about this hearing, find 
instructions on how to file a letter with your comments or become an intervenor, or to access any 
document related to this case, please select the file number EB-2022-0318 from the list on the OEB 
website: www.oeb.ca/notice. You can also phone our Public Information Centre at 1-877-632-2727 with 
any questions.  


ORAL VS. WRITTEN HEARINGS 
There are two types of OEB hearings – oral and written. The IESO has applied for a written hearing. The 
OEB will determine at a later date whether to proceed by way of a written or oral hearing. If you think an 
oral hearing is needed, you can write to the OEB to explain why by April 28, 2023.  


PRIVACY  
If you write a letter of comment, your name and the content of your letter will be put on the public record 
and the OEB website. However, your personal telephone number, home address and email address will be 
removed. If you are a business, all your information will remain public. If you apply to become an 
intervenor, all information will be public.  


This hearing will be held under section 25(1) of the Electricity Act, 1998, S.O. 1998, c.15, Schedule A 



https://www.oeb.ca/notice





 


 


 








AVIS DE LA COMMISSION DE L’ÉNERGIE DE L’ONTARIO  
SOCIÉTÉ INDÉPENDANTE D’EXPLOITATION DU RÉSEAU 


D’ÉLECTRICITÉ 
 


La Société indépendante d’exploitation du réseau d’électricité a demandé 
l’approbation de ses besoins en revenus, de ses dépenses et des frais d’utilisation 


pour 2023, 2024 et 2025. 
Renseignez-vous. Donnez votre avis. 


La Société indépendante d’exploitation du réseau d’électricité (SIERE) a demandé à la 
Commission de l’énergie de l’Ontario (CEO) d’approuver sa proposition quant à ses 
besoins en revenus, à ses dépenses et à ses frais d’utilisation pour les exercices 
financiers 2023, 2024 et 2025. Si les demandes sont approuvées telles quelles, les clients 
nationaux et étrangers de la SIERE verront leurs frais d’utilisation augmenter au cours de 
chaque exercice financier. 


La SIERE demande à la CEO d’approuver les éléments suivants : 
• un besoin en revenus de 208,4 M$ pour l’année 2023 et les frais d’utilisation connexes de 


1,3857 $/MWh pour les clients au Canada et de 1,0885 $/MWh pour les clients à l’étranger, à 
compter du 1er janvier 2023; 


• un besoin en revenus de 218,4 M$ pour l’année 2024 et les frais d’utilisation connexes de 
1,4212 $/MWh pour les clients au Canada et de 1,2455 $/MWh pour les clients à l’étranger, à 
compter du 1er janvier 2024; 


• un besoin en revenus de 229,7 M$ pour l’année 2025 et les frais d’utilisation connexes de 
1,4499 $/MWh pour les clients au Canada et de 1,4276 $/MWh pour les clients à l’étranger, à 
compter du 1er janvier 2025; 


• des budgets d’investissement pour 2023, 2024 et 2025 s’élevant à 86,0 millions de dollars, 
75,9 millions de dollars et 58,2 millions de dollars, respectivement;  


• une réserve de fonctionnement de 15 millions de dollars dans le compte de report et d’écarts 
prévisionnel;  


• la remise (ou la facturation) aux acteurs du marché de la différence entre les frais d’utilisation de 
2023 approuvés par la CEO et les frais d’utilisation provisoires payés par les acteurs du marché, 
s’il y a lieu. 


 
La SIERE affirme que les besoins en revenus, les dépenses et les frais proposés sont basés sur le 
Plan d’activités 2023-2025 de la SIERE qui a été approuvé par le ministre de l’Énergie, du 
Développement du Nord et des Mines le 15 février 2023. 


Veuillez examiner les demandes pour obtenir la liste complète des approbations demandées par la 
SIERE.  


LA COMMISSION DE L’ÉNERGIE DE L’ONTARIO TIENDRA UNE AUDIENCE PUBLIQUE 


La CEO tiendra une audience publique afin d’étudier la demande de la SIERE. Durant cette audience, qui 
peut être une audience orale ou écrite, nous examinerons les preuves déposées par la SIERE et nous lui 
poserons des questions à propos de ses propositions. Nous entendrons également les questions et 
arguments des personnes qui se sont inscrites pour participer (appelées « intervenants ») à l’audience de 
la CEO. À l’issue de cette audience, la CEO rendra sa décision quant à l’approbation de la demande de la 
SIERE.  


La CEO est une agence publique indépendante et impartiale. Les décisions que nous prenons visent à 
servir au mieux l’intérêt public. Notre objectif est d’encourager le développement d’un secteur de l’énergie 
efficace et financièrement viable, afin d’offrir des services énergétiques fiables à un prix raisonnable.  


RENSEIGNEZ-VOUS ET DONNEZ VOTRE AVIS  
Vous avez le droit d’être informé au sujet de cette requête et de participer au processus. 


• Vous pouvez examiner la demande de la SIERE sur le site Web de la CEO dès maintenant. 
• Vous pouvez déposer une lettre de commentaires qui sera prise en compte au cours de 


l’audience. 
• Vous pouvez participer à titre d’intervenant. En tant qu’intervenant, vous pouvez poser des 


questions sur la requête de la SIERE et présenter les raisons pour lesquelles la CEO devrait 
approuver la demande de la SIERE. Inscrivez-vous avant le 28 avril 2023, faute de quoi 
l’audience aura lieu sans votre participation et vous ne recevrez plus d’avis dans le cadre de la 
présente affaire. 


• Vous pourrez consulter la décision rendue par la CEO à l’issue de la procédure ainsi que les 
motifs de sa décision sur notre site Web.  


EN SAVOIR PLUS 
Pour les clients résidentiels, les frais d’utilisation de la SIERE sont intégrés aux redevances réglementaires 
(ligne « Regulatory Charges ») sur la facture d’électricité. Le numéro de référence pour ce dossier est EB-
2022-0318. Pour obtenir de plus amples renseignements sur cette audience, sur les démarches à suivre 
pour déposer une lettre, participer en tant qu’intervenant ou pour consulter les documents relatifs à cette 
affaire, veuillez sélectionner le numéro de dossier EB-2022-0318 dans la liste sur le site Web de la CEO : 
https://www.oeb.ca/fr/participez/applications/requetes-tarifaires-en-cours. Pour toute question, vous 
pouvez également communiquer avec notre centre d’information du public au 1 877 632-2727.  



https://www.oeb.ca/fr/participez/applications/requetes-tarifaires-en-cours





AUDIENCES ORALES OU AUDIENCES ÉCRITES 
Il existe deux types d’audiences à la CEO : les audiences orales et les audiences écrites. La SIERE a 
demandé une audience écrite. La CEO décidera ultérieurement de traiter l’affaire par voie d’audience orale 
ou écrite. Si vous pensez qu’une audience orale est nécessaire, vous pouvez faire part de vos arguments 
par écrit à la CEO au plus tard le 28 avril 2023.  


PROTECTION DES RENSEIGNEMENTS PERSONNELS  
Si vous écrivez une lettre de commentaires, votre nom et le contenu de cette lettre seront ajoutés au 
dossier public et au site Web de la CEO. Toutefois, votre numéro de téléphone, votre adresse de domicile 
et votre adresse électronique ne seront pas rendus publics. Si vous représentez une entreprise, tous les 
renseignements de l’entreprise demeureront accessibles au public. Si vous participez à titre d’intervenant, 
tous vos renseignements seront rendus publics.  


Cette audience sera tenue en vertu de l’article 25(1) de la Loi de 1998 sur la Commission de l’énergie de 
l’Ontario, L.O 1998, chap. 15 (annexe A). 


 


 


 







From:
To:
Subject:
Date:
Attachments:

IESO Customer Relations 
IESO Customer Relations
IESO - 2023-25 expenditures, revenue requirement and fees - Notice (EB-2022-0318) Sent: 
April 18, 2023 2:32 PM
Notice_IESO_2023-25 revenue requirement_20230414.pdf
Notice_fr_IESO_2023-25 revenue requirement_20230414.pdf

Greetings,

The IESO filed its 2023, 2024, and 2025 Revenue Requirement Submissions with the Ontario 
Energy Board on March 29, 2023. The submission and other documents which form the 
record of the OEB’s proceeding are available on the OEB’s website (Case Number 
EB-2022-0318).  

The OEB has issued its Notice relating to the IESO’s 2023, 2024, and 2025 Revenue 
Requirement Submissions and directed the IESO to serve a copy of the English and French 
versions of the Notice, and the application and the evidence, directly on all registered market 
participants and interested parties registered to receive IESO news and other communiqués.

Accordingly, attached is the Notice (in both English and French), the application and evidence. 
More information can be found on the IESO’s website at: Required Notice of OEB Applications. 

Regards,

IESO Customer Relations
Independent Electricity System Operator (IESO)

Exhibit F to the Affidavit of George Dimitropoulos dated April 18, 2023

Email sent to Interested Parties

https://www.rds.oeb.ca/CMWebDrawer/Record?q=casenumber:EB-2022-0318&sortBy=recRegisteredOn-&pageSize=400#form1
https://www.ieso.ca/en/Corporate-IESO/Regulatory-Accountability/OEB-Applications
https://www.ieso.ca/en/Corporate-IESO/Regulatory-Accountability/OEB-Applications



ONTARIO ENERGY BOARD NOTICE  
INDEPENDENT ELECTRICITY SYSTEM OPERATOR 


 


The Independent Electricity System Operator has applied for approval of its 2023, 
2024 and 2025 revenue requirements, expenditures and usage fees 


Learn more. Have your say. 


The Independent Electricity System Operator (IESO) has applied to the Ontario Energy 
Board for approval of its proposed revenue requirements, expenditures and usage fees 
for fiscal years 2023, 2024 and 2025. If the applications are approved as filed, domestic 
and export customers of the IESO will see an increase in usage fees in each fiscal year. 


The IESO is asking the Ontario Energy Board to approve the following: 
• A 2023 revenue requirement of $208.4 million and related usage fees of $1.3857/MWh for 


domestic customers and $1.0885/MWh for export customers effective January 1, 2023. 
• A 2024 revenue requirement of $218.4 million and related usage fees of $1.4212/MWh for 


domestic customers and $1.2455/MWh for export customers effective January 1, 2024. 
• A 2025 revenue requirement of $229.7 million and related usage fees of $1.4499/MWh for 


domestic customers and $1.4276/MWh for export customers effective January 1, 2025. 
• Capital expenditures budgets for 2023, 2024 and 2025 of $86.0 million, $75.9 million, and $58.2 


million, respectively.  
• A $15 million operating reserve in the Forecast Variance Deferral Account.  
• To charge (or rebate) market participants the difference between the 2023 OEB-approved usage 


fees and the interim usage fees paid by market participants, if any. 
 
The IESO says that the proposed revenue requirements, expenditures and fees are based on its 
2023-2025 Business Plan that was approved by the Minister of Energy on February 15, 2023. 


Please review the applications for the complete list of approvals requested by the IESO.  


THE ONTARIO ENERGY BOARD WILL HOLD A PUBLIC HEARING 


The Ontario Energy Board (OEB) will hold a public hearing to consider the IESO’s application. During this 
hearing, which could be an oral or written hearing, we will consider the evidence filed by the IESO and 
question the company on its proposals. We will also hear questions and arguments from individuals that 
have registered to participate (called intervenors) in the OEB’s hearing. At the end of this hearing, the OEB 
will make its decision on the IESO’s application.  


The OEB is an independent and impartial public agency. We make decisions that serve the public interest. 
Our goal is to promote a financially viable and efficient energy sector that provides you with reliable energy 
services at a reasonable cost.  


BE INFORMED AND HAVE YOUR SAY  
You have the right to information regarding this application and to be involved in the process. 


• You can review the IESO’s application on the OEB’s website now 
• You can file a letter with your comments, which will be considered during the hearing 
• You can become an intervenor. As an intervenor, you can ask questions about the IESO’s 


application and make arguments on whether the OEB should approve the IESO’s request. Apply 
by April 28, 2023, or the hearing will go ahead without you and you will not receive any further 
notice of the proceeding 


• At the end of the process, you can review the OEB’s decision and its reasons on our website  


LEARN MORE 
For residential customers the IESO’s usage fee is charged as part of the “Regulatory Charges” line item on 
the electricity bill. Our file number for this case is EB-2022-0318. To learn more about this hearing, find 
instructions on how to file a letter with your comments or become an intervenor, or to access any 
document related to this case, please select the file number EB-2022-0318 from the list on the OEB 
website: www.oeb.ca/notice. You can also phone our Public Information Centre at 1-877-632-2727 with 
any questions.  


ORAL VS. WRITTEN HEARINGS 
There are two types of OEB hearings – oral and written. The IESO has applied for a written hearing. The 
OEB will determine at a later date whether to proceed by way of a written or oral hearing. If you think an 
oral hearing is needed, you can write to the OEB to explain why by April 28, 2023.  


PRIVACY  
If you write a letter of comment, your name and the content of your letter will be put on the public record 
and the OEB website. However, your personal telephone number, home address and email address will be 
removed. If you are a business, all your information will remain public. If you apply to become an 
intervenor, all information will be public.  


This hearing will be held under section 25(1) of the Electricity Act, 1998, S.O. 1998, c.15, Schedule A 



https://www.oeb.ca/notice





 


 


 








AVIS DE LA COMMISSION DE L’ÉNERGIE DE L’ONTARIO  
SOCIÉTÉ INDÉPENDANTE D’EXPLOITATION DU RÉSEAU 


D’ÉLECTRICITÉ 
 


La Société indépendante d’exploitation du réseau d’électricité a demandé 
l’approbation de ses besoins en revenus, de ses dépenses et des frais d’utilisation 


pour 2023, 2024 et 2025. 
Renseignez-vous. Donnez votre avis. 


La Société indépendante d’exploitation du réseau d’électricité (SIERE) a demandé à la 
Commission de l’énergie de l’Ontario (CEO) d’approuver sa proposition quant à ses 
besoins en revenus, à ses dépenses et à ses frais d’utilisation pour les exercices 
financiers 2023, 2024 et 2025. Si les demandes sont approuvées telles quelles, les clients 
nationaux et étrangers de la SIERE verront leurs frais d’utilisation augmenter au cours de 
chaque exercice financier. 


La SIERE demande à la CEO d’approuver les éléments suivants : 
• un besoin en revenus de 208,4 M$ pour l’année 2023 et les frais d’utilisation connexes de 


1,3857 $/MWh pour les clients au Canada et de 1,0885 $/MWh pour les clients à l’étranger, à 
compter du 1er janvier 2023; 


• un besoin en revenus de 218,4 M$ pour l’année 2024 et les frais d’utilisation connexes de 
1,4212 $/MWh pour les clients au Canada et de 1,2455 $/MWh pour les clients à l’étranger, à 
compter du 1er janvier 2024; 


• un besoin en revenus de 229,7 M$ pour l’année 2025 et les frais d’utilisation connexes de 
1,4499 $/MWh pour les clients au Canada et de 1,4276 $/MWh pour les clients à l’étranger, à 
compter du 1er janvier 2025; 


• des budgets d’investissement pour 2023, 2024 et 2025 s’élevant à 86,0 millions de dollars, 
75,9 millions de dollars et 58,2 millions de dollars, respectivement;  


• une réserve de fonctionnement de 15 millions de dollars dans le compte de report et d’écarts 
prévisionnel;  


• la remise (ou la facturation) aux acteurs du marché de la différence entre les frais d’utilisation de 
2023 approuvés par la CEO et les frais d’utilisation provisoires payés par les acteurs du marché, 
s’il y a lieu. 


 
La SIERE affirme que les besoins en revenus, les dépenses et les frais proposés sont basés sur le 
Plan d’activités 2023-2025 de la SIERE qui a été approuvé par le ministre de l’Énergie, du 
Développement du Nord et des Mines le 15 février 2023. 


Veuillez examiner les demandes pour obtenir la liste complète des approbations demandées par la 
SIERE.  


LA COMMISSION DE L’ÉNERGIE DE L’ONTARIO TIENDRA UNE AUDIENCE PUBLIQUE 


La CEO tiendra une audience publique afin d’étudier la demande de la SIERE. Durant cette audience, qui 
peut être une audience orale ou écrite, nous examinerons les preuves déposées par la SIERE et nous lui 
poserons des questions à propos de ses propositions. Nous entendrons également les questions et 
arguments des personnes qui se sont inscrites pour participer (appelées « intervenants ») à l’audience de 
la CEO. À l’issue de cette audience, la CEO rendra sa décision quant à l’approbation de la demande de la 
SIERE.  


La CEO est une agence publique indépendante et impartiale. Les décisions que nous prenons visent à 
servir au mieux l’intérêt public. Notre objectif est d’encourager le développement d’un secteur de l’énergie 
efficace et financièrement viable, afin d’offrir des services énergétiques fiables à un prix raisonnable.  


RENSEIGNEZ-VOUS ET DONNEZ VOTRE AVIS  
Vous avez le droit d’être informé au sujet de cette requête et de participer au processus. 


• Vous pouvez examiner la demande de la SIERE sur le site Web de la CEO dès maintenant. 
• Vous pouvez déposer une lettre de commentaires qui sera prise en compte au cours de 


l’audience. 
• Vous pouvez participer à titre d’intervenant. En tant qu’intervenant, vous pouvez poser des 


questions sur la requête de la SIERE et présenter les raisons pour lesquelles la CEO devrait 
approuver la demande de la SIERE. Inscrivez-vous avant le 28 avril 2023, faute de quoi 
l’audience aura lieu sans votre participation et vous ne recevrez plus d’avis dans le cadre de la 
présente affaire. 


• Vous pourrez consulter la décision rendue par la CEO à l’issue de la procédure ainsi que les 
motifs de sa décision sur notre site Web.  


EN SAVOIR PLUS 
Pour les clients résidentiels, les frais d’utilisation de la SIERE sont intégrés aux redevances réglementaires 
(ligne « Regulatory Charges ») sur la facture d’électricité. Le numéro de référence pour ce dossier est EB-
2022-0318. Pour obtenir de plus amples renseignements sur cette audience, sur les démarches à suivre 
pour déposer une lettre, participer en tant qu’intervenant ou pour consulter les documents relatifs à cette 
affaire, veuillez sélectionner le numéro de dossier EB-2022-0318 dans la liste sur le site Web de la CEO : 
https://www.oeb.ca/fr/participez/applications/requetes-tarifaires-en-cours. Pour toute question, vous 
pouvez également communiquer avec notre centre d’information du public au 1 877 632-2727.  



https://www.oeb.ca/fr/participez/applications/requetes-tarifaires-en-cours





AUDIENCES ORALES OU AUDIENCES ÉCRITES 
Il existe deux types d’audiences à la CEO : les audiences orales et les audiences écrites. La SIERE a 
demandé une audience écrite. La CEO décidera ultérieurement de traiter l’affaire par voie d’audience orale 
ou écrite. Si vous pensez qu’une audience orale est nécessaire, vous pouvez faire part de vos arguments 
par écrit à la CEO au plus tard le 28 avril 2023.  


PROTECTION DES RENSEIGNEMENTS PERSONNELS  
Si vous écrivez une lettre de commentaires, votre nom et le contenu de cette lettre seront ajoutés au 
dossier public et au site Web de la CEO. Toutefois, votre numéro de téléphone, votre adresse de domicile 
et votre adresse électronique ne seront pas rendus publics. Si vous représentez une entreprise, tous les 
renseignements de l’entreprise demeureront accessibles au public. Si vous participez à titre d’intervenant, 
tous vos renseignements seront rendus publics.  


Cette audience sera tenue en vertu de l’article 25(1) de la Loi de 1998 sur la Commission de l’énergie de 
l’Ontario, L.O 1998, chap. 15 (annexe A). 


 


 


 







This is Exhibit G referred to in the Affidavit of George Dimitropoulos, sworn remotely before 
me in the City of Toronto, Ontario, on April 18, 2023 in accordance with O. Reg. 431/20, 
Administering Oath or Declaration Remotely.  

Sejal Shah (LSO #55666Q) 



English Notice Tweet Link: https://twitter.com/IESO_Tweets/status/1648383009169481733?s=20 

French Notice Tweet Link: https://twitter.com/IESO_Tweets/status/1648383258801975296?s=20  

Exhibit G to the Affidavit of George Dimitropoulos dated April 18, 2023
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