
 
 
 

 
 

Brittany Zimmer 
Sr. Advisor 
Leave to Construct Applications 
Regulatory Affairs 
 
 

tel 519-436-4651 
brittany.zimmer@enbridge.com 
EGIRegulatoryProceedings@enbridge.com 
 
 

Enbridge Gas Inc.   
50 Keil Drive North, 
Chatham, ON N7M 5M1 
Canada 
 

 
VIA EMAIL and RESS 
 
 
August 16, 2023 
 
 
Nancy Marconi 
Registrar 
Ontario Energy Board 
2300 Yonge Street, Suite 2700  
Toronto, Ontario, M4P 1E4 
 
Dear Nancy Marconi: 
  
Re: Enbridge Gas Inc. (Enbridge Gas)  

Ontario Energy Board (OEB) File No. EB-2023-0200 
Sandford Community Expansion Project 
Application and Evidence - Redacted 

 
Enclosed please find the redacted application and evidence for the Sandford 
Community Expansion Project (Project).   
 
In accordance with the OEB’s Practice Direction on Confidential Filings, Enbridge Gas 
has redacted confidential information from the following exhibits.  Details of the specific 
information and reasons for confidential treatment are set out below: 
 
Exhibit Description of 

Document 
Confidential 
Information 
Location 

Brief 
Description 

Basis for 
Confidentiality 

Exhibit F-1-1 
Attachment 1 

Environmental  
Report 

Page 264 
 
Pages 406-408 

Personal 
Information 
 
 

The redactions relate to 
the names and contact 
information of property 
owners. This 
information should not 
be disclosed in 
accordance with the 
Freedom of Information 
and Protection of 
Privacy Act. Pursuant to 
section 10 of the OEB’s 
Practice Direction on 
Confidential Filings, 
such information should 
not be provided to 
parties to a proceeding. 
 
 
 

mailto:brittany.zimmer@enbridge.com
mailto:EGIRegulatoryProceedings@enbridge.com
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Exhibit Description of 
Document 

Confidential 
Information 
Location 

Brief 
Description 

Basis for 
Confidentiality 

Exhibit G-1-1 
Attachment 3 
 

Landowner List Pages 2-13 Personal 
Information 

The redactions relate to 
the names and contact 
information of property 
owners. This 
information should not 
be disclosed in 
accordance with the 
Freedom of Information 
and Protection of 
Privacy Act. Pursuant to 
section 10 of the OEB’s 
Practice Direction on 
Confidential Filings, 
such information should 
not be provided to 
parties to a proceeding. 
 

 
As noted, the items in the above table relate to personal information that the OEB 
requires to be redacted.  
 
The unredacted confidential Exhibits will be sent separately via email to the OEB. 
 
If you have any questions, please contact the undersigned. 
 
Sincerely, 
 
(Original Signed) 
 
Brittany Zimmer 
Sr Advisor, Leave to Construct Applications 
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EXHIBIT LIST 
 

A – GENERAL 
 

EXHIBIT TAB SCHEDULE DESCRIPTION 
 

A 1 1 Exhibit List 
 2 1 Application 
   Attachment 1 – Project Map 
   Attachment 2 – Customer Density Map 
   Attachment 3 – Certificate of Public Convenience and 

Necessity  
 

B – PROJECT NEED 
 

B 1 1 Project Need 
   Attachment 1 – Press Release 

Attachment 2 – Letter of Support – Town of Uxbridge 
   Attachment 3 – Market Research Report 

 
C – ALTERNATIVES 
 

C 1 1 Alternatives 
  

D – PROPOSED PROJECT, ENGINEERING AND CONSTRUCTION 
 

D 1 1 Proposed Project, Engineering and Construction 
 2 1 Proposed Construction Schedule 

 
E – PROJECT COSTS & ECONOMICS 
 

E 1 1 Cost & Economics 
Attachment 1 – Key Input Parameters, Values and 
Assumptions 

   Attachment 2 – DCF Analysis 
    

F – ENVIRONMENTAL MATTERS 
 

F 1 1 Environmental Matters 
   Attachment 1 – Environmental Report (Redacted)  
   Attachment 2 – OPCC Consultation Log 

 
G – LANDS MATTERS AND AGREEMENTS 
 

G 1 1 Land Matters and Agreements  
   Attachment 1 –Temporary Land Use Agreement 
   Attachment 2 – Pipeline Easement Agreement 
   Attachment 3 – Landowner List (Redacted) 
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H – INDIGENOUS CONSULTATION 
 

H 1 1 Indigenous Consultation 
   Attachment 1 – Project Description for MOE 
   Attachment 2 – Delegation Letter 
   Attachment 3 – Sufficiency Letter 
   Attachment 4 – Indigenous Peoples Policy 
   Attachment 5 – ICR: Summary Tables 
   Attachment 6 – ICR: Log and Project Correspondence 

 
I – CONDITIONS OF APPROVAL 
 

I 1 1 Conditions of Approval 
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ONTARIO ENERGY BOARD 

IN THE MATTER OF the Ontario Energy Board Act, 1998, 
S.O. 1998, c. 15, Schedule B; and in particular sections 90(1) 
and 97 thereof; 

AND IN THE MATTER OF the Municipal Franchises Act, 
R.S.O. 1990, c.M.55, as amended;  

AND IN THE MATTER OF an application by Enbridge Gas 
Inc. for an order granting leave to construct natural gas 
distribution pipelines and ancillary facilities that make up a 
Community Expansion Project to serve the community of 
Sandford in the Township of Uxbridge. 

AND IN THE MATTER OF an Application by Enbridge Gas 
Inc. for an Order cancelling and superseding the existing 
Certificates of Public Convenience and Necessity held by 
Enbridge Gas Inc. for the former Town of Uxbridge, the former 
Township of Uxbridge and the former Township of Scott and 
replacing them with a single Certificate of Public Convenience 
and Necessity to construct works to supply natural gas in the 
Township of Uxbridge. 

 

APPLICATION 

1. Enbridge Gas Inc. (“Enbridge Gas” or the “Company”) hereby applies to the 

Ontario Energy Board (“OEB”) pursuant to section 90(1) of the Ontario Energy 

Board Act, 1998, S.O. 1998, c. 15, Schedule B (the “Act”), for an order granting 

leave to construct natural gas pipelines and facilities, as described herein, in the 

community of Sandford, in the Township of Uxbridge, Ontario (“Project”).  The 

pipeline facilities which the Company is seeking OEB approval through thus 

Application consist of: 
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(i) Approximately 4.9 km of Nominal Pipe Size (“NPS”) 2 polyethylene (“PE”) 

natural gas pipeline, and 

(ii) Approximately 8.4 km of NPS 4 PE natural gas pipeline. 

2. For ease of reference and to assist the OEB with preparation of the notice of 

application for the Project, a map of the proposed facilities is included as 

Attachment 1 to this Exhibit.  

3. On June 9, 2021, the proposed Sandford Community Expansion Project was 

approved to receive funding assistance as part of Phase 2 of the Government of 

Ontario’s Natural Gas Expansion Program (“NGEP”), which provides financial 

support to help utilities expand natural gas distribution in communities that are 

not currently connected to the natural gas system.  The Project will provide 

approximately 183 forecasted customers located in the community of Sandford in 

the Township of Uxbridge with access to safe, reliable, and affordable natural 

gas distribution services.1 

4. With leave to construct approval from the OEB, construction of the Project is 

planned to commence in July 2024 and be placed into service by January 2025. 

The proposed construction schedule can be found at Exhibit D, Tab 2, Schedule 

1. 

5. Enbridge Gas intends to charge a System Expansion Surcharge (“SES”) to all 

new customers taking gas distribution service from the Project. In accordance 

with the OEB’s EB-2020-0094 Decision and Order, the SES will be a fixed 

volumetric rate of $0.23 per cubic metre of gas to be charged in addition to 

Enbridge Gas’s base distribution rates as approved by the OEB.  The SES is 

 
1 183 customers including: 173 residential, 9 commercial/ institutional, and 1 industrial customer 
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proposed to be charged to all customers taking gas distribution service from the 

Project for a term of 40 years.  Detailed information about the proposed SES and 

its applicability to the Project can be found in Exhibit E. 

6. Enbridge Gas also hereby also applies to the OEB for an Order pursuant to 

Section 8 of the Municipal Franchises Act cancelling and superseding the 

existing Certificates of Public Convenience and Necessity held by Enbridge Gas 

Inc. for the former Town of Uxbridge, the former Township of Uxbridge and the 

former Township of Scott and replacing them with a single Certificate of Public 

Convenience and Necessity to construct works to supply natural gas in the 

Township of Uxbridge. 

7. The Corporation of the Township of Uxbridge is a municipal corporation 

incorporated under the laws of the Province of Ontario which is located within in 

the Regional Municipality of Durham.  Attachment 2 to this Exhibit is a map 

showing the geographical location of the Township of Uxbridge and a customer 

density representation of Enbridge Gas’ service area.  Enbridge Gas currently 

serves approximately 1,200 customers in the Township of Uxbridge. 

 
8. Enbridge Gas (Consumers’ Gas Company) began providing gas distribution 

services within the former Town of Uxbridge in approximately 1957.  Enbridge 

Gas began providing gas distribution services within the former Township of 

Scott and the former Township of Uxbridge in approximately 1958. 

 
9. In 1974, with the creation of the Regional Municipality of Durham, the former 

Town of Uxbridge, the former Township of Uxbridge and the former Township of 

Scott were amalgamated into the current Township of Uxbridge. 
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10. Enbridge Gas has a franchise agreement (EB-2019-0110) with the Township of 

Uxbridge and Certificates of Public Convenience and Necessity for the former 

Town of Uxbridge (FBC 160 dated December 23, 1957), the former Township of 

Uxbridge (FBC 161 dated December 23, 1957) and the former Township of Scott 

(FBC 206 dated August 19, 1958) all of which are included at Attachment 3 to 

this Exhibit.  The proposed community expansion project to provide access to 

gas distribution service in the community of Sandford is located within the former 

Township of Scott. 

 
11. The Natural Gas Facilities Handbook (issued March 31, 2022) states the 

following: 

3.6.2 Municipal Changes that do not affect another Person’s Certificate Rights 

 

If the boundaries of a person’s existing certificate are affected by a municipal 

amalgamation or annexation, and no other person holds a certificate for any 

part of the newly amalgamated or annexed municipal territories, then the 

person should notify the OEB within 90 days of the date that the change takes 

effect to have the certificate amended to reflect the change.  The OEB will not 

as a matter of course amend the territory covered by the person’s existing 

certificate to include any additional service area that was added to the 

municipality through the amalgamation or annexation.  The certificate would be 

amended to include the metes and bounds of the person’s existing certificate.  

However, the certificate holder could also apply for a new certificate that would 

include any additional service area within the newly amalgamated territories. 

 

12. Enbridge Gas is not aware of any changes to the municipal boundaries of the 

former municipalities that now make up the Township of Uxbridge since the 

original Certificates of Public Convenience and Necessity were issued. 
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13. Enbridge Gas has Franchise Agreements with and Certificates of Public 

Convenience and Necessity for the Township of Brock, the Town of East 

Gwillimbury, the Town of Georgina, the City of Pickering, the Township of 

Scugog, the Town of Whitby and the Town of Whitchurch-Stouffville which are 

immediately adjacent to the Township of Uxbridge.  There is no other natural gas 

distributor nearby. 

14. If the OEB determines that it will conduct a hearing for this application, then 

Enbridge Gas requests that it proceed by way of written hearing in English. 

15. Enbridge Gas requests that the OEB make the following orders: 

(i) pursuant to section 90(1) of the Act, an Order granting leave to construct 

the Project; and 

(ii) pursuant to section 97 of the Act, an Order approving the form of 

temporary land use agreements and easement agreements found at 

Exhibit G, Tab 1, Schedule 1, Attachments 1 and 2. 

(iii) Pursuant to section 8 of the Municipal Franchise Act, an Order cancelling 

and superseding the existing Certificates of Public Convenience and 

Necessity held by Enbridge Gas Inc. for the former Town of Uxbridge, the 

former Township of Uxbridge and the former Township of Scott and 

replacing them with a single Certificate of Public Convenience and 

Necessity to construct works to supply natural gas in the Township of 

Uxbridge. 
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16. Enbridge Gas requests that copies of all documents filed with the OEB in 

connection with this proceeding be served on it and on its counsel, as follows: 

 

(a) The Applicant: Brittany Zimmer 
Sr Advisor, Leave to Construct 
Applications 
  

 Address: P.O Box 2001 
50 Keil Drive N 
Chatham, ON  
N7M 5M1  

 
 Telephone: 

 
E-Mail: 
 

(519) 436-4600 x5004651 
 
EGIRegulatoryProceedings@enbridge.com 
brittany.zimmer@enbridge.com   

 
 

 
 

 

(b) The Applicant’s counsel: Guri Pannu 
Senior Legal Counsel 
Enbridge Gas Inc. 
  

 Address for personal 
service: 
 
 
Mailing Address:  

500 Consumers Road 
Toronto, ON 
M2J 1P8 
 
P.O. Box 650 
Scarborough, ON 
M1K 5E3 
  

 Telephone: 
 
Fax: 
 
E-Mail: 

(416) 758-4761 
 
(416) 495-5994 
 
guri.pannu@enbridge.com  

 

mailto:EGIRegulatoryProceedings@enbridge.com
mailto:brittany.zimmer@enbridge.com
mailto:guri.pannu@enbridge.com
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DATED at the City of Chatham, Ontario this 16th day of August 2023. 

ENBRIDGE GAS INC. 

 

(Original Digitally Signed) 

___________________________________ 

Brittany Zimmer  
Sr Advisor, Leave to Construct Applications 
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PROJECT NEED 
 
Introduction 

1. The Sandford Community Expansion Project (“Project”) will make natural gas 

available to approximately 183 customers in the Township of Uxbridge.1  Expansion 

of Enbridge Gas’s natural gas distribution system within the Township of Uxbridge 

will further the Government of Ontario’s efforts pursuant to its Natural Gas 

Expansion Program (“NGEP”) to have gas service made available to communities 

in Ontario that are currently not served.  

 

2. The Project is composed of: 

• 4.9 km of Nominal Pipe Size (“NPS”) 2 polyethylene (“PE”) natural gas 

pipeline, 

• 8.4 km of NPS 4 PE natural gas pipeline, and 

• Ancillary facilities, including customer services (meters, regulators, and 

service pipelines) and the replacement of an existing distribution station. 

 

The Government of Ontario NGEP 

3. The Project is one of those previously approved to receive funding assistance from 

Phase 2 of the Government of Ontario’s NGEP.  The Government of Ontario 

describes the NGEP as follows: 

 
The Natural Gas Expansion Program was created under the Access to Natural 
Gas Act, 2018 to help expand access to natural gas to areas of Ontario that 
currently do not have access to the natural gas distribution system. This program 
encourages communities to partner with gas distributors on potential expansion 
projects that would not be built without additional financial support and submit 

 
1 183 customers including: 173 residential, 9 commercial /institutional, and 1 industrial customer 
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information on these proposals to the Ontario Energy Board.2 
 

4. As part of Phase 2 of the NGEP process, Enbridge Gas filed proposals for 207 

potential community expansion and economic development projects.  On June 9, 

2021, the Government of Ontario announced that 28 projects across 43 

communities were selected for funding under Phase 2 of the NGEP, including the 

Project.  The press release is included as Attachment 1 to this Exhibit. 

 
5. By proceeding with the Project, Enbridge Gas will expand access to safe, reliable, 

and affordable natural gas service to the Township of Uxbridge in direct support of 

the NGEP. 

 

Delivering the Energy that Customers Want and Need 

6. Enbridge Gas has conducted consultations with the Township of Uxbridge and the 

Durham Region. The Township of Uxbridge has emphasized its support for the 

Project on multiple occasions via a council resolution dated June 30, 2020, which is 

included at Attachment 2 to this Exhibit. 

 

Market Research 

7. Enbridge Gas also retained Forum Research, a third-party independent research 

supplier, to conduct surveys by telephone, online and in-person of potential 

customers in September 2022.  

 

8. The survey informed residents and consumers about the proposed Project and 

sought information pertaining to the characteristics of dwellings/buildings, including: 

• their nature (i.e., residential, commercial or industrial space, etc.); 
• the current fuel type relied upon; and  

 
2 https://www.ontario.ca/page/natural-gas-expansion-program  

https://www.ontario.ca/page/natural-gas-expansion-program
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• interest in converting to natural gas-fueled equipment and/or appliances. 
 

9. A total of 108 surveys were completed.  Results from the Forum Research Survey 

indicate that the split between fuel sources for residents in Sandford is currently 

approximately 57% propane, 35% oil, 3% geothermal, 4% electricity3 and 1% wood.  

87% of respondents indicated that they would be likely (extremely likely, very likely 

or likely) to convert to natural gas if it were made available. Of those likely to 

convert, approximately 69% indicated that they would convert within 1 year of 

natural gas service becoming available, 24% indicated they would convert within 1-

2 years of natural gas service becoming available, and the remaining 7% would 

convert in 2 years or more of natural gas service becoming available.  The results 

of this survey are summarized in Attachment 3 to this Exhibit. 
 

10. Enbridge Gas also conducted in-person surveys of potential commercial/industrial 

customers within the Project area beginning in fall 2022 to gauge interest in natural 

gas distribution service and to obtain customer load information where possible.  

 

11. Natural gas continues to maintain price competitiveness against other energy 

alternatives in Ontario. Figure 1 shows this price advantage, including the proposed 

$0.23 per m3 System Expansion Surcharge (“SES”). The data shown in Figure 1 is 

based on July 2023 QRAM rates and is calculated assuming a typical Rate 1 

residential customer consuming 2,400 m3 of natural gas per year. Based on the 

most recent prices available, a typical residential Rate 1 customer saves 58% 

compared to heating oil, 24% compared to electricity and 32% compared to 

 
3 4% includes 2% of respondents that indicated their primary energy source was Electricity (1% Electric Forced Air 
and 1% Electric Heat Pump) + 2% of respondents that indicated their primary energy source was Air Source Heat 
Pumps. 
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propane.4 Importantly, the electricity prices utilized in Figure 1 include the Ontario 

Electricity Rebate which effectively suppresses the cost of electricity. 

 

  

 
4Oil and propane prices are based on the latest available retail prices at the time of comparison. 
Electricity rates are based on Hydro One Distribution rates (Med-density R1) as of January 1, 2023 and 
RPP customers that are on TOU pricing effective as of May 1, 2023. Electricity rates include the new 
Ontario Electricity Rebate (OER) and exclude fixed charges. Electric cold climate air source heat pumps 
are available but not included in the savings calculations.  Costs have been calculated for the equivalent 
energy consumed and include all service, delivery and energy charges. The Federal carbon charge is 
included for all energy types based on the July 1, 2023 rate. The Federal carbon charge is expected to 
increase annually depending on government policies. 
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Figure 1: Annual Energy Costs & Savings Versus Natural Gas, Including SES 
 

 

12. Recent pricing data for natural gas and alternative fuels continue to show cost 

savings despite the $0.23/m3 SES. Table 1 below estimates the average customer 

savings in the Project area  of approximately $1,329 through conversion to natural 

gas. Annual energy costs by fuel type are based on the calculations used to 

develop Figure 1. 
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Table 1: Estimated Annual Fuel Costs & Fuel Cost Savings for a Typical Rate 1 

Residential Customer 
Primary Fuel Penetration 

Rate 
Annual Bill ($) Annual Natural Gas 

Savings ($) 

Natural Gas  -  $1,852  NA 
Electricity  4%  $2,445   $593  
Heating Oil  35%  $4,372   $2,520  
Propane 57%  $2,727   $875  

Wood 1% No data 
available No date available  

Geothermal/Ground 
Source Heat 
Pumps 

3% No data 
available No date available 

Average Annual Natural Gas Savings (compared to 
alternative fuel sources)  $ $1,329 

 
Note – Customers using wood and geothermal heat-pumps as their primary fuel source have been 
excluded from this table due to lack of accurate Annual Billing information and the low penetration 
rate within the project area. 

 
 
13. Enbridge Gas has promoted and will continue to promote the efficient use of natural 

gas, current offers, and incentives to all residents and businesses in the Project and 

surrounding areas. The Company will work cooperatively with local  

heating contractors to encourage early conversion to natural gas. 

 

Growth Forecast 

14. Table 2 below provides the Company’s expected ten-year growth forecast for 

customer additions in the Project area. The ten-year growth forecast has been 

informed by the ongoing price advantage of natural gas over other energy sources, 

current Municipal Property Assessment Corporation (“MPAC”) data and survey 

results discussed above, indicating that a high level of conversions is likely. 
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Table 2: Forecasted Customer Attachments for the Sandford Community 

Expansion Project 
Customer 
Additions 

Year 
1 

Year 
2  

Year 
3 

Yer 
4 

Year 
5 

year 
6 

year 
7  

year 
8 

year 
9 

year 
10 

Total 
Forecasted 

Residential 
Single-Family 
Conversion 

34 34 25 18 18 9 9 9 9 8 173 

Commercial 3 2 2 1       8 
Institutional  1          
Industrial  1          
Total 37 38 27 19 18 9 9 9 9 8 183 

 

Related Enbridge Gas Projects 

15. While the Project is one of many community expansion projects proposed by 

Enbridge Gas, the Project itself does not contain any planned future phases and is 

not dependent upon any previously filed leave to construct application by Enbridge 

Gas. This Project is designed exclusively to serve the project areas discussed 

above and throughout the balance of this application. 

 

Conclusion 

16. The Project is required to support the NGEP and is designed to expand access to 

safe, reliable, and affordable natural gas to areas of Ontario that do not currently 

have it. The need for the Project is directly supported by the Township of Uxbridge 

through their request for natural gas for their constituents, and by the interest in 

natural gas service within the community as derived from the market research and 

in-person survey results. 
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NATURAL GAS PIPELINE EXPANSION STUDY 
 

Community:  Sandford 

About the Survey: 
Enbridge Gas retained the services of Forum Research, a third party research supplier, to conduct 
quantitative research to ascertain interest in obtaining natural gas service amongst the residential 
household and commercial business populations of Sandford. The research was conducted between 
August 23 and September 18, 2022. Surveying was conducted door-to-door and via letters 
distributed to residents, with follow-up online and CATI surveys. A total of 108 surveys were 
completed from a list of 199 home owners, yielding a +/- 6.4% margin of error at the 95% confidence 
level. The level of completes represents a 54% response rate.1  
 
Key Findings: 
• The research results indicate that the primary energy source of heat in the Sandford area is 

Propane (56%), followed by Oil (35%). Heat pumps, Electricity and Wood are used by some 
households (4%, 2% and 1% respectively). An array of residential and commercial space heating 
systems is used in the community. The most prevalent one is propane forced air (54%), followed 
by oil forced air (34%). The remaining households use a variety of other heating systems 
including geothermal or ground source heat pumps (3%), air source heat pumps (2%), propane 
boilers (2%) and the following systems, each used by 1% of households: propane fireplaces, oil 
boilers, electric forced air, electric heat pumps, and outdoor wood furnaces. 

 
• With the equipment conversion cost, an additional surcharge for space and water heating 

equipment and the federal carbon pricing program, 87% of respondents overall are likely 
(extremely likely, very likely or likely) to convert their space heating systems and/or water 
heaters to natural gas (both space heater and water heater or space heating only). 

 

• Of those likely to convert their space heating systems and/or water heaters to natural gas, 69% 
would do so within the first 12 months, 24% would convert within 1-2 years, and the remaining 
7% would convert in 2 years or more. 

 

• Among respondents who are likely to convert their space heating systems and/or water heaters 
to natural gas, the majority is interested (extremely interested, very interested or interested) in 
converting at least one of their other applications to natural gas as well, including their BBQs 
(64%), Ovens/Ranges/Stoves (62%), Fireplaces (61%) and Clothes Dryers (51%). 

 
• The study indicates that the interest in converting to natural gas in the Sandford area is above 

average (considering the equipment conversion cost, the additional surcharge and the federal 
carbon pricing program) compared to other potential conversion rates seen in our research 
across 42 Ontario communities (overall average interest in converting across the 42 
communities is 68%).2  

 
1 Response Rate = (Completes + Disqualified)  ÷ Total Contacts. It should be noted that some of the households were seasonal, unoccupied, 
inaccessible, or vacant lots and were therefore not approached. This is factored into the response rate. 
2 The 42  Ontario communities included: Allenford, Astorville, Auburn, Augusta, Ayton, Ballinafad, Belwood, Benmiller, Brennan Line (Orillia), 
Cedar Springs, Cedar Springs-Burlington, Cherry Valley, Edwardsburgh-Cardinal, Eganville, Elmwood, Enniskillen, Featherstone, Glendale, 
Grafton, Hidden Valley, Kincardine (Lucknow/Ripley), Kincardine (other communities), Kincardine Commercial (Lucknow/Ripley), Kincardine 
Commercial (other communities), Lambton Shores, Meaford, Milverton, Neustadt (x2), North Bay, Prince Township, Ramara, Salford, Sandford, 
Selwyn, Sheffield, Swiss Meadows, Turkey Point, Warwick, Washago-Orillia, Williamsford and Wroxeter Gorrie Fordwich. 
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Table 1. Current primary energy sources, type of system, and their likelihood to replace.  

 Propane 
(n=61) 

Oil 
(n=38)  

Heat Pump 
(n=4)** 

Electric 
(n=2)** 

Wood 
(n=1)** 

Current primary energy source for heat 56% 35% 4% 2% 1% 

Distribution by type of system:      

Propane Forced Air 54%     

Propane Boiler 2%     

Propane Fireplace 1%     

Oil Forced Air  34%    

Oil Boiler  1%    

Geothermal or Ground Source Heat Pump   3%   

Air Source Heat Pump   2%   

Electric Forced Air    1%  

Electric Heat Pump    1%  

Outdoor Wood Furnace     1% 

Likelihood to replace the heating system in next 2 years * 20% 42% 50% 100% 100% 

   * At an aggregate level, 31% are likely to replace their heating system (extremely likely, very likely or likely). 
 

Table 2. Likelihood to convert to natural gas.  

Likelihood to convert: Total 
(n=108) 

Propane 
FA/Boiler 

(n=60) 

Oil 
(n=38) 

Electric 
(n=1)** 

Wood/ 
Other 
(n=4)** 

Heat 
Pump 
(n=5)** 

1. Likelihood to convert to natural gas (1): 
Top-3 Box score (Extremely likely/Very likely/Likely) 

87% 93% 79% 100% 75% 80% 

     Top-2 Box score (Extremely likely/Very likely) 67% 70% 66% 0% 75% 40% 

     Top 2 Box + 50% of Likely 77% 82% 74% 50% 75% 60% 

Extremely likely 36% 33% 45% 0% 25% 20% 

Very likely 31% 37% 21% 0% 50% 20% 

Likely 20% 23% 13% 100% 0% 40% 

2. Likelihood to convert assuming gas service 
availability prior to 2026(2) 

Total 
(n=90) 

Propane 
(n=56) 

Oil 
(n=30) 

Electric 
(n=1)** 

Wood 
(n=1)** 

Pump 
(n=0)** 

Within the first 12 months 69% 64% 80% 0% 100% 0% 

Within 1 to 2 years 24% 27% 20% 100% 0% 0% 

Within 2 to 3 years 6% 7% 0% 0% 0% 0% 

After 3 years 1% 2% 0% 0% 0% 0% 

3. Interest in converting other applications to 
natural gas (3) 

BBQ 
(n=90) 

Oven/Range 
(n=90) 

Fireplace 
(n=90) 

Clothes Dryer 
(n=90) 

Extremely / Very interested or Interested 64% 62% 61% 51% 
* Totals may not add precisely, due to rounding.       ** Extremely small base. 

 

 

(1) Considering the equipment conversion cost, a surcharge for space heating equipment and the federal carbon pricing program 
 
(2) Those who indicated they are likely (extremely likely, very likely or likely) to convert their space heating systems and/or water heaters to 
natural gas with the equipment conversion cost, a surcharge and the federal carbon pricing program 
 
(3) Those who are likely to convert their space heating systems and/or water heaters to natural gas with the equipment conversion cost, a  
surcharge and the federal carbon pricing program   
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Table 3: Water heating (base: all respondents).  

 
Total 

(n=108) 

Electric 
(n=61) 

Propane 
(n=35) 

Oil 
(n=11) 

Heat Pump 
(n=1)** 

1. Penetration  56% 32% 10% 1% 

2. Own water heater 76% 72% 74% 100% 100% 

3.  Likelihood to convert to natural gas: 
Top-3 Box score (Extremely likely/Very likely/Likely) 

72% 59% 88% 91% 0% 

Extremely likely 31% 25% 34% 55% 0% 
Very likely 13% 12% 17% 9% 0% 

Likely 27% 22% 37% 27% 0% 
     * Totals may not add precisely, due to rounding.          ** Extremely small base. 

 

Table 4. Knowledge of heat pumps 
(base = those who do not use heat pumps as an energy source =103). 

  

Total: Knowledgeable 60% 

 Very knowledgeable 10% 

 Somewhat knowledgeable 50% 

Not Knowledgeable  40% 

 Not very knowledgeable 39% 

 Never heard of it 1% 
*Knowledge is higher among those: with propane heating rather than oil heating,  
newer heating systems, likely to replace their heating systems in the next 2 years 

 

Table 5. Likelihood to seek out more information about heat pumps 
(base = those who do not use heat pumps as an energy source =103). 

  

Likelihood to seek more information 
Top-3 Box score (Extremely likely/Very likely/Likely) 

42% 

 Top-2 Box score (Extremely likely/Very likely) 18% 

Extremely likely 6% 

Very likely 12% 

Likely 24% 

Not likely to seek more information 47% 

Not very likely 24% 

Not at all likely 23% 

Don’t know 11% 
*Likelihood is higher among those: likely to replace their heating systems in the 
next 2 years, with larger homes, younger people 
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Community demographics:  
One and two storey houses make up the majority of homes in the Sandford area, accounting for 
77% of all respondent households. The average house size is 2,198 square feet and 47% of the 
houses were built before 1980. All of the homes in the survey sample are used year-round. 
Community demographics are shown below in Table 4. 
 
Table 4: Demographics (base = all “residence” respondents = 105).  

Building Type:  Age of respondent: 

Two storey 50%  18 to 34 years 10% 

Bungalow/One storey ranch 27%  35 to 44 years 22% 

Split level  16%  45 to 54 years 14% 

Raised ranch 3%  55 to 64 years 20% 

Three storey house 3%  65+ years 30% 

Other  2%  Refused 4% 

Approximate size of home (in sq. feet):  Number of adults 18 years or older living in house: 

Less than 1,000 (93 Sq. meters)  0%  1‐2  68% 

1,000 to 1,499 (94 To 139 Sq. Meters)  14%  3+ 29% 

1,500 to 1,999 (140 To 185 Sq. Meters)  21%  No. of children 17 years or younger living in house: 

2,000 to 2,499 (186 To 232 Sq. Meters) 28%  0  53% 

2,500 to 2,999 (233 To 278 Sq. Meters) 18%  1‐2  31% 

3,000 or more (279 Sq. Meters Or More) 13%  3+  8% 

Don’t know  6%  Refused 8% 

Average size  2,198 sq. ft.  Total Household Income: 

Occupancy of Dwelling:  Less than $40,000 4% 

All-year round 100%  40,000 to $79,999 10% 

Mostly in the summer 0%  $80,000 or more 50% 

Mostly in the winter 0%  Refused 36% 

Occasionally year round 0%    

Age of home:    

0 to 42 years (built 1980 or later)  47%    

43 to 72 years (built between 1950-1979)  40%    

73+ years (built before 1950) 7%    

Don’t know/not stated 6%    
*  Totals may not add to 100% due to rounding and/or the exclusion of "don't know" or "refused" responses. 
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ALTERNATIVES 

 

Integrated Resource Planning Alternatives  

1. The Decision and Order for Enbridge Gas’s Integrated Resource Planning Framework 

Proposal (EB-2020-0091) was issued on July 22, 2021. This decision was 

accompanied by an Integrated Resource Planning Framework for Enbridge Gas  

(“IRP Framework”)1. The IRP Framework provides guidance from the OEB about the 

nature, timing and content of IRP considerations for future identified system needs. 

The IRP Framework provides Binary Screening Criteria in order to focus IRP 

assessments on identified system needs where there is reasonable expectation that 

an IRP alternative could efficiently and economically meet a system need.  

 

2. Accordingly, Enbridge Gas has applied the Binary Screening Criteria and determined 

this Project meets the definition of a community expansion project, as defined in the 

IRP Framework, as the Project has been approved by the Government of Ontario as 

part of the Phase 2 NGEP, to provide access to natural gas services in the Towhnship 

of Uxbridge. The IRP Framework Decision explains that “Given the goal of the Ontario 

Government’s Access to Natural Gas legislation to extend gas service to designated 

communities, the OEB will not require Enbridge Gas to develop an IRP Plan or 

consider alternatives to the infrastructure facilities to meet this need.”2  

 

3. Consequently, per the IRP Binary Screening Criteria (iv) the need underpinning the 

Project does not warrant further IRP consideration or assessment: 
 

iv. Community Expansion & Economic Development – If a facility project has been 
driven by government legislation or policy with related funding explicitly aimed at 
delivering natural gas into communities, then an IRP evaluation is not required.3  

 
1 EB-2020-0091, Decision and Order, July 22, 2021, Appendix A 
2 Ibid., p.10  
3 Ibid., p.11 
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Facility Alternatives 

4. As discussed in Exhibit B, the Project was designed in response to the 

Government of Ontario’s Access to Natural Gas Act, 2018 and NGEP (Phase 2) 

which called for communities and natural gas distributors to work together to 

expand access to natural gas in unserved areas of Ontario. Accordingly, a 

description of the proposed Project (including preliminary facility design and 

estimated Project costs) was submitted to the OEB and the Government of 

Ontario. On the basis of this proposal on June 9, 2021, the Government of Ontario 

announced that the Project (along with 27 others) was selected for funding under 

Phase 2 of the NGEP. 

 

5. Considering that the proposed Project was previously reviewed and approved by 

the Government of Ontario and the OEB for the purposes of granting funding under 

Phase 2 of the NGEP, Enbridge Gas did not assess other facility alternatives.  
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PROPOSED PROJECT, ENGINEERING AND CONSTRUCTION  

 
Proposed Project 
 
1. The Project will tie into the existing NPS 4 Intermediate pressure (“IP”) polyethylene 

(“PE”) Enbridge Gas system at the intersection of Concession Road 6 and Bolton 

Drive. The pipeline will extend northwest along Concession Road 6 to Sandford 

Road before heading southwest into the Community of Sandford.  

 

2. The Project consists of approximately 4.9 km of NPS 2 PE natural gas pipeline, 

approximately 8.4 km of NPS 4 PE natural gas pipeline, and ancillary facilities 

including customer services (meters, regulators and service pipelines) as well as 

the replacement of an existing distribution station at the corner of Concession road 

6 and Bolton drive. 

 

3. The route and location for the proposed facilities associated with the Project were 

reviewed by an independent environmental consultant through the process outlined 

in the Ontario Energy Board’s “Environmental Guidelines for the Location, 

Construction, and Operation of Hydrocarbon Projects and Facilities in Ontario” (8th 

Edition, 2023) (the “Guidelines”).  Input from the public was sought during the route 

selection process and was incorporated into the final route design. Details on the 

route selection and the Environmental and Socio-Economic Impact Assessment of 

the proposed facilities can be found in the Environmental Report found at 

Attachment 1 to Exhibit F. A map of the proposed Project can be found at 

Attachment 1 to Exhibit A, Tab 2, Schedule 1. 
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Project Construction 

4. Enbridge Gas will ensure that all piping components for the Project will be 

designed, installed, and tested in accordance with specifications outlined in 

Enbridge Gas’s Construction and Maintenance Manual (“Specifications”).  This 

manual meets or exceeds the requirements of CSA Z662 – Oil and Gas Pipeline 

System standard and Ontario Regulation 210/01, Oil and Gas Pipeline Systems.  

 

5. Enbridge Gas will construct the Project using qualified construction contractors and 

Enbridge Gas employees.  Each of these groups will follow approved construction 

Specifications that reflect the site specific conditions of the Project as per the 

findings in the Environmental Report and the Environmental Protection Plan 

discussed in Exhibit F.  All construction, installation and testing of the Project will be 

witnessed and certified by a valid Gas Pipeline Inspection Certificate Holder.   

 

6. Pipe may be installed using either the trench method or the trenchless method or a 

combination of both. Restoration and monitoring will be conducted to ensure 

successful environmental mitigation for the Project.  

 

7. Pipeline construction is divided into several crews that create a mobile assembly 

line.  Each crew performs a different function, with a finished product left behind 

when the last crew has completed its work. 

 

8. Contractors are required to erect safety barricades, fences, signs or flashers, or to 

use flag persons as may be appropriate, around any excavation across or along a 

road.  

 

9. Construction of the pipeline includes the following activities: 
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(a) Locating Running Line 

The location where the pipeline is to be installed (the running line) is established 

initially. For pipelines within road allowances, the adjacent property lines are 

identified, and the running line is set at a specified distance from the property line. 

For pipelines located on private easement, the easement is surveyed, and the 

running line is set at the specified distance from the edge of the easement. The 

distance from the start of the pipeline (or other suitable point) is marked on the 

pipeline stakes and the drawings. 

 

(b) Clearing and Grading 

The right-of-way is prepared for the construction of the pipeline. When required, 

bushes, trees and crops are removed and the ground is leveled. When required, the 

topsoil is stripped and stored, and/or sod is lifted. 

 

(c) Stringing 

The joints of pipe are laid end-to-end on supports that keep the pipe off the ground 

to prevent damage to the pipe, where applicable.  

 

(d) Installation 

Pipe may be installed using either the trench method or the trenchless method 

dependant on site geology. All utilities that will be crossed or paralleled by the 

pipeline within the identified construction area will be located by the appropriate 

utility owner prior to installing the pipeline.  Prior to construction, all such utilities will 

be hand-located or hydro vacuumed to identify their location. 
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Trench Method: Trenching is done by using a trenching machine, backhoe or 

excavator depending upon the ground conditions. Provisions are made to allow 

residents access to their property, as required. All drainage tiles that are cut during 

the trench excavation are flagged to signify that a repair will be required. All tiles are 

measured and recorded as to size, depth, type and quality, and this information is 

kept on file.  

 
Rock Excavation: Rock in solid beds or masses will be fractured and removed using 

either a Hoe Ram and/or an approved blasting method. The blasting will be 

permitted in accordance with Enbridge Gas’s construction procedures and the 

federal Explosives Act. The contractor shall obtain all necessary permits and shall 

comply with all legal requirements in connection with the use, storage and 

transportation of explosives as well as abiding by Enbridge Gas Specifications for 

rock excavation. 

 

Trenchless Method: Trenchless methods are alternate methods used to install 

pipelines under railways, roads, sidewalks, trees and environmentally sensitive 

areas and watercourses. One of the trenchless methods proposed for this Project is 

directional drilling.  This method involves setting up a receiving hole and an exit 

hole, drilling a pilot hole on the design path, reaming the pilot hole larger by passing 

a cutting tool and pulling the pipe back through the bored hole. Other common 

methods are boring and ploughing which may also be utilized in the installation of 

the infrastructure for the Project.  

 

(e) Tie-Ins 

The sections of pipelines that have been buried using either the trench or 

trenchless method are joined together (tied-in). 
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(f) Cleaning and Testing  

To complete the construction, the pipeline is cleaned and tested in accordance with 

Enbridge Gas Specifications and placed into service. 

 

(g) Backfilling and Restoration 

The final construction activity is restoration of lands.  The work area is backfilled 

and leveled, sod is replaced in lawn areas and other grassed areas are re-seeded. 

After the trench is backfilled, drainage tile is repaired as applicable. Where required, 

concrete, asphalt and gravel are replaced and all areas affected by the construction 

of the pipeline are returned to as close to original condition as possible. As a guide, 

to show the original condition of the area, photos and/or a video will be taken before 

any work commences. When the clean-up is completed, the approval of landowners 

or appropriate government authority is obtained. 

 

Design Specifications & Testing Procedures 

10. The design specifications for the Project are provided in Tables 1  below. The 

specifications are representative of the entire Project.  Higher wall thickness or 

higher category piping may also be used in railway and water crossings 

pending final engineering assessment and calculations. Testing procedures for the 

Project are discussed below. 
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Table 1: NPS 4 and NPS 2 Intermediate Pressure (IP) Polyethylene (PE) Pipeline 
Design Specifications 

Description Design Specification Unit 
Pipe NPS 2 NPS 4 - 
External Diameter  60.3 114.3 mm 
Standard Dimension Ratio (SDR) 11  - 
Material Specification CSA B137.4, latest edition - 
Material Designation Medium Density PE (PE 2708) - 
                                                     Components 
Fittings CSA B137.4 - 
Flanges N/A - 
Valves CSA B16.40 - 
                                                     Design Data 
Class Location 4 - 
Design Pressure  440 kPa 
Maximum Operating Pressure  440 kPa 
Minimum Depth of Cover 0.9 m 
Method of Construction Open Cut/Horizontal Directional Drill/Plough - 
                                                    Concurrent Strength and Leak Test Data 
Test Medium Air or Nitrogen  
Test Pressure (Min/Max) 700/770 kPa 
Min Test Duration - 8 hrs for Approved Digital Instrument  

- 24 hrs for Approved Mechanical Pressure and 
Temperature Chart Recorder 

Hr 

 

11. The NPS 4 and NPS 2 PE pipeline will be concurrently strength and leak tested 

after the installation of the pipe, for a minimum duration as shown in Table 2.  

TSSA Correspondance 

12. Enbridge Gas has sent the application for the design for the proposed facilities to 

the Technical Standards & Safety Authority (“TSSA”) for review and are awaiting a 

response. 
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Timing 
 
13. The construction schedule is shown at Exhibit D, Tab 2, Schedule 1.  As proposed, 

the construction schedule will enable residents to use natural gas for the 2025/2026 

heating season. To meet the planned in-service date, Enbridge Gas must 

commence construction by July 2024 and plans to place the Project into service in 

January 2025. 

 



Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

Planning and Design

Environmental Assessments & Design

OEB LTC Application

Permits & Approvals

Execution

Mobilization and Construction

Testing & Conditioning (if required)

Project In-Service and Demobilization

Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

Sandford Project Schedule

WBS/Task Name
2022 2023 2024 2025
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PROJECT COST AND ECONOMICS 
 
Project Cost 
 
1. The total cost for the proposed Sandford Community Expansion Project is estimated to 

be $7.2 million (as set out in Table 1 below), of which $5.1 million is attributed to 

pipeline facilities for which the Company is seeking leave to construct via the current 

Application, and $2.2 million is attributed to Ancillary Facilities for which the Company 

is not seeking leave to construct. 
 
 

Table 1: Estimated Project Costs ($CAD) 

 

2. The Project cost estimate set out in Table 1 above, includes a 10% contingency 

applied to all direct capital costs commensurate with the current design stage of the 

Project and related risks/uncertainties. This contingency amount has been calculated 

based on the risk profile of the Project and is consistent with contingency amounts 

calculated for other Phase 2 NGEP projects. 

 

3. The cost estimate set out above is higher than the amount estimated in the 

Item 
No Description Project Cost 

Pipeline Costs Ancillary Costs Total 
1.0 Material  176,007 156,789 332,797 
2.0 Labour and 

Construction  2,649,531 1,689,405 4,338,936 

3.0 Outside Services 1,270,960 36,771 1,307,731 
4.0 Land, Permits, 

Approvals and 
Consultations 

37,507 0 37,507 

5.0 Direct Overheads 336,925 104,050 440,976 
6.0 Contingency  428,965 163,868 592,833 
7.0 Sub-Total 4,899,896 2,150,884 7,050,779 
8.0 Interest During 

Construction  
150,601 1,390 151,990 

9.0 Total Project 
Costs 

5,050,496 2,152,273 7,202,770 
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Company’s original project proposal to the Government of Ontario (2019/2020) for 

funding under Phase 2 of the NGEP by approximately $0.57 million (EB-2019-0255). 

This cost variance is attributed primarily to an increase in the residential and 

commercial customer forecasts driven by updated market research and field 

verification.   

 

Project Economics 
 
4. As set out in Table 1 above, the total estimated cost of the Sandford Community 

Expansion Project is $7.2 million (including both pipeline and ancillary facilities). These 

costs include materials, construction and labour, external costs, contingencies and 

interest during construction (“IDC”). 

 

5. An economic analysis has been completed in accordance with the OEB’s 

recommendations in its E.B.O 188 Report of the Board on Natural Gas System 

Expansion (“E.B.O. 188”).  A Discounted Cash Flow (“DCF”) analysis for the Project is 

included at Attachment 2 to this Exhibit.   

 

6. The DCF analysis for the Project has been prepared based on the Company’s latest 

feasibility parameters (i.e., long-term debt rates, discount rates, tax rates, etc.), and 

includes a SES and funding to be obtained from Phase 2 of the Ontario Government’s 

NGEP.  Attachment 1 to this Exhibit shows the key inputs, parameters and 

assumptions used in completing the DCF analysis. 

 

7. The Project time horizon is 40 years in accordance with E.B.O. 188 guidelines.   

 
 

NGEP Funding 

8. On July 1, 2019, section 36.2 of the Act came into effect pursuant to the Access to 
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Natural Gas Act, 2018, which establishes a framework for the funding of natural gas 

expansion projects by natural gas ratepayers. Ontario Regulation 24/19, Expansion of 

Natural Gas Distribution Systems (“Regulation”) sets out projects that are eligible for 

financial support subject to receiving any necessary OEB approvals, the mechanism 

by which funding is collected from ratepayers and distributed to the project 

proponents. The Regulation also requires that rate-regulated natural gas distributors 

charge each of their customers $1 per month (for each account that the customer has 

with the natural gas distributor) to provide funding for the eligible expansion projects.  

Schedule 2 of the Regulation establishes the Project as one to receive funding up to 

$4,392,566. 

 

9. The DCF analysis includes this $4.4 million of funding, which is treated similarly to a 

contribution in aid of construction (“CIAC”). The total capital cost net of funding over 

the 10 year attachment horizon is $2.8 million. 

 

System Expansion Surcharge  

10. To assist with the economic feasibility of the Project, Enbridge Gas intends to charge a 

SES of $0.23 per m3 to customers attaching to the Project for a term of 40 years.  The 

proposed SES is consistent with the criteria and mechanism contemplated in Enbridge 

Gas’s EB-2020-0094 application for a harmonized SES: 

• The SES is proposed for a community expansion project with a Profitability 

Index (“PI”) of less than 1.0; and 

• The SES is proposed for a project providing first-time natural gas access to 

more than 50 potential customers. 

 

11. As described below, the Project PI prior to inclusion of the proposed SES and NGEP 

funding is 0.25.  The Project is expected to connect approximately 183 new customers 

to Enbridge Gas’s system. 
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Rate Stability Period  

12. Also consistent with the direction in the OEB’s EB-2020-0094 Decision,1 upon placing 

the Project into service, Enbridge Gas will apply a 10-year Rate Stability Period 

(“RSP”) during which the Company will bear the risk of the Project customer 

attachment and capital expenditure forecasts.  In its 2024 Rate Rebasing application 

(EB-2022-0200), Enbridge Gas has included the forecasted customer additions and 

capital cost of the Project as outlined in the Company’s EB-2019-0255 submission for 

NGEP funding. At the next rebasing application after the ten-year RSP expires, 

Enbridge Gas will use actual revenues and actual capital costs of the Project to 

determine any revenue sufficiency or deficiency for rate-setting purposes. If the expiry 

of the ten-year RSP occurs during an incentive rate mechanism (“IRM”) and not a 

rebasing year, any excess revenue or shortfall in rates would form part of the utility 

revenue that is subject to earnings sharing until the next rebasing, depending on the 

approved IRM framework at the time. 

 

Economic Feasibility 

13. Detailed calculations of Project feasibility including the SES and NGEP funding are 

included at Attachment 2 to this Exhibit. Based on the forecast of costs and revenues 

before SES and NGEP funding, the Project has a PI of 0.25, which improves to 0.46 

with the inclusion of the SES. The Company will require the NGEP funding to support 

the economic feasibility of the Project. After SES and NGEP funding, the Project 

currently has a net present value (“NPV”) of $0 and a PI of 1.0.  . 

 

14. The primary factors affecting the current estimated PI calculation as compared to the 

estimated PI in the Company’s EB-2019-0255 submission include an increase in the 

capital cost estimate, and a reduction in forecasted large volume industrial customers 

 
1 EB-2020-0094 Decision and Order, November 5, 2020, pp. 8-9 
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partially offset by an increase in the residential and commercial customer forecast.  

The estimates of Project NPV and PI are subject to change as the Project progresses 

through the design and construction phase.  Any variances from forecasted Project 

capital cost or revenues, including variances in the customer attachment forecast for 

the Project, will be managed by Enbridge Gas during the RSP.  The final actual PI will 

be determined using actual information and will be communicated at the next rebasing 

application after the expiry of the RSP. 

 

 
 



 Discounting Assumptions

 Project Time Horizon  40 years

 Discount Rate  Incremental After Tax Cost of Capital of 5.10%

 Key DCF Input Parameters, Values and Assumptions

 Operating Cash Flow
 Revenue:

 Incremental Distribution Revenues  Rates as per EB-2023-0073 Effective 
 April 1 2023

 Expenses:
 Operating and Maintenance Expense  Estimated incremental costs
 Municipal Tax  Estimated incremental cost
 Income Tax Rate  26.5%

 Capital Expenditures  Capital ($000's)
 Gross Capital Costs 7,203
 Funding (4,393)
 Net Capital Costs 2,810

 Working Capital:
 O&M (net leg days) (10.9)

 CCA Tax Shield
 CCA Rates:

 CCA Classes:  CCA Class  CCA Rate  Declining balance rates by CCA class
 Distribution/Reinforcement Mains 51 6%  Accelerated CCA (Bill C-97) included.
 Customer Services & MRI 51 6%

 Feasibility Results
 NPV ($000's)  PI

 Economic Feasibility excluding SES and Funding (5,088) 0.25
 Economic Feasibility including SES (3,682) 0.46
 Economic Feasibility including SES and Funding 0 1.00
 Funding Required Based on Feasibility Analysis 4,393

 Sandford
 InService Date: Jan-01-2025

 Economic Feasibility Parameters and Results
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 DCF Analysis 

 Sandford
 In-service Date: Jan-01-2025

 Project Year           ($000's)  Project Total 1 2 3 4 5 6 7 8 9 10

 Operating Cash Flow
    Revenue:

 SES Revenue 4,958            13 44 72 88 100             109             115             121             126             132             
  Distribution Revenue 3,670            10 33 52 65 74 80 85 89 94 98 

    Expenses:
        O & M Expense (547) (2) (5) (8) (9) (11) (12) (13) (13) (14) (15)              
        Municipal  Tax (556) (4) (13) (14) (14) (14) (14) (14) (14) (14) (14)              
        Income Tax (1,954)           36 (15) (27) (34) (40) (43) (46) (48) (51) (53)              
    Net Operating Cash Flow 5,572            53 43 76 95 110             120             127             134             141             148             

 Capital 
    Incremental Capital (2,810)           (1,298) (249) (285) (209) (205) (107) (111) (115) (120) (111)
    Change in Working Capital 0 0 0 0 0 0 0 0 0 0 0
 Total Capital (2,810)           (1,298)         (249) (285) (209) (205) (107) (111) (115) (120) (111)            

 CCA Tax Shield
 CCA Tax Shield 672 18 21 24 25 26 27 27 28 28 28 

 Net Present Value
    PV of Operating Cash Flow 2,161            50 39 65 78 86 89 90 90 90 90 
    PV of Capital (2,500)           (1,319) (225) (246) (171) (160) (79) (78) (77) (76) (67)
    PV of CCA Tax Shield 339 17 19 21               20 21               20 19               18 18               17 
 Total NPV 0 (1,252)         (168) (160) (73) (54) 30 31 31 31 40 

 Project NPV 0

 Profitability Index
    Cumulative PI 0.05 0.08 0.12 0.16 0.20 0.24 0.28 0.32 0.35 0.38
    Project PI 1.00
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 DCF Analysis 

 Sandford
 In-service Date: Jan-01-2025

 Project Year           ($000's)  Project Total

 Operating Cash Flow
    Revenue:

 SES Revenue 4,958            
  Distribution Revenue 3,670            

    Expenses:
        O & M Expense (547) 
        Municipal  Tax (556) 
        Income Tax (1,954)           
    Net Operating Cash Flow 5,572            

 Capital 
    Incremental Capital (2,810)           
    Change in Working Capital 0 
 Total Capital (2,810)           

 CCA Tax Shield
 CCA Tax Shield 672 

 Net Present Value
    PV of Operating Cash Flow 2,161            
    PV of Capital (2,500)           
    PV of CCA Tax Shield 339 
 Total NPV 0 

 Project NPV 0

 Profitability Index
    Cumulative PI
    Project PI 1.00

11 12 13 14 15 16 17 18 19 20

135             135             135             135             135             135             135             135             135             135             
100             100             100             100             100             100             100             100             100             100             

(15) (15) (15) (15) (15) (15) (15) (15) (15) (15) 
(14) (14) (14) (14) (14) (14) (14) (14) (14) (14) 
(54) (54) (54) (54) (54) (54) (54) (54) (54) (54) 
151             151             151             151             151             151             151             151             151             151             

-  -  -  -  -  -  -  -  -  -  
-  -  -  -  -  -  -  -  -  -  

-              -              -              -              -              -              -              -              -              -              

27 25 24 23 21 20 19 18 17 16 

87 83 79 75 72 68 65 62 59 56 
-  -  -  -  -  -  -  -  -  -  

16 14 13 11 10 9 8 7 6 6 
103             97 92 86 82 77 73 69 65 62 

0.42 0.46 0.50 0.53 0.57 0.60 0.63 0.65 0.68 0.70

Filed:  2023-08-16 
EB-2023-0200 

Exhibit E 
Tab 1 

Schedule 1 
Attachment 2 

Page 2 of 4



 DCF Analysis 

 Sandford
 In-service Date: Jan-01-2025

 Project Year           ($000's)  Project Total

 Operating Cash Flow
    Revenue:

 SES Revenue 4,958            
  Distribution Revenue 3,670            

    Expenses:
        O & M Expense (547) 
        Municipal  Tax (556) 
        Income Tax (1,954)           
    Net Operating Cash Flow 5,572            

 Capital 
    Incremental Capital (2,810)           
    Change in Working Capital 0 
 Total Capital (2,810)           

 CCA Tax Shield
 CCA Tax Shield 672 

 Net Present Value
    PV of Operating Cash Flow 2,161            
    PV of Capital (2,500)           
    PV of CCA Tax Shield 339 
 Total NPV 0 

 Project NPV 0

 Profitability Index
    Cumulative PI
    Project PI 1.00

21 22 23 24 25 26 27 28 29 30

135             135             135             135             135             135             135             135             135             135             
100             100             100             100             100             100             100             100             100             100             

(15) (15) (15) (15) (15) (15) (15) (15) (15) (15) 
(14) (14) (14) (14) (14) (14) (14) (14) (14) (14) 
(54) (54) (54) (54) (54) (54) (54) (54) (54) (54) 
151             151             151             151             151             151             151             151             151             151             

-  -  -  -  -  -  -  -  -  -  
-  -  -  -  -  -  -  -  -  -  

-              -              -              -              -              -              -              -              -              -              

15 14 13 12 11 11 10 9 9 8 

53 50 48 46 43 41 39 37 36 34 
-  -  -  -  -  -  -  -  -  -  
5 5 4 4 3 3 3 2 2 2 

58 55 52 49 47 44 42 40 38 36 

0.73 0.75 0.77 0.79 0.81 0.83 0.84 0.86 0.88 0.89
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 DCF Analysis 

 Sandford
 In-service Date: Jan-01-2025

 Project Year           ($000's)  Project Total

 Operating Cash Flow
    Revenue:

 SES Revenue 4,958            
  Distribution Revenue 3,670            

    Expenses:
        O & M Expense (547) 
        Municipal  Tax (556) 
        Income Tax (1,954)           
    Net Operating Cash Flow 5,572            

 Capital 
    Incremental Capital (2,810)           
    Change in Working Capital 0 
 Total Capital (2,810)           

 CCA Tax Shield
 CCA Tax Shield 672 

 Net Present Value
    PV of Operating Cash Flow 2,161            
    PV of Capital (2,500)           
    PV of CCA Tax Shield 339 
 Total NPV 0 

 Project NPV 0

 Profitability Index
    Cumulative PI
    Project PI 1.00

31 32 33 34 35 36 37 38 39 40

135             135             135             135             135             135             135             135             135             135             
100             100             100             100             100             100             100             100             100             100             

(15) (15) (15) (15) (15) (15) (15) (15) (15) (15) 
(14) (14) (14) (14) (14) (14) (14) (14) (14) (14) 
(54) (54) (54) (54) (54) (54) (54) (54) (54) (54) 
151             151             151             151             151             151             151             151             151             151             

-  -  -  -  -  -  -  -  -  -  
-  -  -  -  -  -  -  -  -  -  

-              -              -              -              -              -              -              -              -              -              

8 7 7 7 6 6 5 5 5 43 

32 31 29 28 26 25 24 23 22 21 
-  -  -  -  -  -  -  -  -  -  
2 2 1 1 1 1 1 1 1 6 

34 32 31 29 28 26 25 24 22 26 

0.90 0.92 0.93 0.94 0.95 0.96 0.97 0.98 0.99 1.00
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ENVIRONMENTAL MATTERS 

 
Environmental Report 
 
1. Enbridge Gas retained WSP Canada Inc. (“WSP”) to undertake a route evaluation 

and environmental and socio-economic impact study, which included a cumulative 

effects assessment and Stage 1 Archaeological Assessment (“AA”), to select the 

Preferred Route (“PR”) for the Project.  As part of the development of the study, 

Enbridge Gas and WSP implemented a consultation program to receive input from 

interested and potentially affected parties including Indigenous communities.  The 

consultation program input was evaluated and integrated into the study.  Mitigation 

measures designed to minimize environmental and community impacts resulting 

from construction and operation of the Project were also developed as part of the 

study.  

 

2. The results of the study are documented in the Environmental Report (“ER”) 

entitled Sandford Community Expansion Project: Environmental Report included at 

Attachment 1 to this Exhibit.  The ER conforms to the OEB’s Guidelines. 

 

3. Enbridge Gas supports WSP findings. 

 

4. The objective of the ER is to outline various environmental mitigation and 

protection measures for the construction and operation of the Project while 

meeting the intent of the OEB Guidelines. To meet this objective, the ER was 

prepared to: 

• Undertake a route evaluation process. 

• Identify a PR, that reduces potential environmental impacts.  
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• Complete a detailed review of environmental features along the PR and 

assess the potential environmental impacts of the Project on these 

features.  

• Establish mitigation and protective measures that may be used to 

minimize or eliminate potential environmental impacts of the project.  

• Develop and implement a consultation and engagement program to 

receive input from interested and potentially affected parties.  

• Identify any necessary supplemental studies, monitoring and contingency 

plans. 

 

5. An initial Notice of Study Commencement for the Project was emailed to 

Indigenous communities on March 8, 2023. The Notice of Study Commencement 

was also emailed to the Ontario Pipeline Coordinating Committee (“OPCC”), and 

various federal, provincial, and municipal government agencies on March 8, 2023.  

Letters describing the Project and the environmental study process, providing a 

map showing the PR and alternative routes, information regarding the virtual open 

house and Project contact details were mailed to identified interest groups on 

March 10, 2023 (in addition to being sent by e-mail).  The Notice of Project 

Commencement was published in The Uxbridge Cosmos on March 16, 2023 and 

March 23, 2023. 

 

6. During the consultation process for development of the ER, Enbridge Gas and 

WSP received comments from the public, agencies, interest groups, municipal and 

elected officials, and Indigenous communities.  Information pertaining to the input 

received can be found in Section 4.5 of the ER.  
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7. The ER identifies at least two areas along the Preliminary Preferred Route (“PPR") 

(and four for the Alternate Route (“AR”)) where HDD installation methods are to be 

used.  The PPR study area overlaps the Sandford Wetland Complex Provincially 

Significant Wetland (“PSW”), as well as several unevaluated wetlands. Mitigation 

measures associated with water crossings via HDD can be found in Section 6.0, 

Table 10 of the ER. The necessary permits will be obtained from the Lake Simcoe 

Region Conservation Authority (“LSRCA”) prior to the start of construction.  

Measures to protect fish and fish habitat will also be implemented, it is anticipated 

that the conditions in the Fisheries and Oceans Canada (“DFO”) and Enbridge Gas 

Inc. Agreement dated March 2022 will be met. If the conditions in the Fisheries and 

Oceans Canada (“DFO”) and Enridge Gas Inc. cannot be met, consultation with 

Fisheries and Oceans Canada (“DFO”) will be warranted.   

 

8. Enbridge Gas sent an email with a link to access the ER to OPCC members, 

Municipalities, and Conservation Authority,  on June 1, 2023, with a request for 

comments by July 13, 2023. The ER was sent to indigenous communities on June 

5th, 2023 with a request for comments. Enbridge Gas commits to addressing 

comments received from indigenous communities through out the entirety of the 

Project.  All correspondence is set out in the consultation log set out at Attachment 

2 to this Exhibit.  

 
Routing 
 
9. Enbridge Gas retained WSP to review the potential route for the Project using 

existing municipal right of way (where possible) and with consideration for 

environmental and socio-economic constraints. Details on the route evaluation and 

selection process can be found in Section 3.0 of the ER. 
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Environmental Protection Plan 
 
10. Construction of the Project will be conducted in accordance with Enbridge Gas’s 

Construction and Maintenance Manual, the recommendations in the ER, and 

recommendations from permitting agencies.  An Environmental Protection Plan 

(“EPP") will be developed for the Project prior to mobilization and construction.  

The EPP will incorporate recommended mitigation measures contained in the ER 

and those mitigation measures obtained from agency consultation for the 

environmental matters associated with the proposed works. These mitigation 

measures will be communicated to the construction contractor prior to the 

commencement of construction of the Project.  A qualified Environmental Inspector 

or suitable representative will be available to assist the Construction Supervisor in 

seeing that mitigation measures identified in the EPP as well as requirements 

established by permitting agencies and any OEB conditions of approval are 

adhered to and that commitments made to the public, landowners and agencies 

are honored.  The Environmental Inspector and Project Manager will also mitigate 

any unforeseen environmental circumstances that arise before, during and after 

construction. 

 

11. Recommended mitigation measures for potential effects have been developed in 

the ER to address environmental and socio-economic features found along the PR. 

A summary of potential effects and recommended mitigation measures and 

protective measures can be found in Section 6.0, Table 10 of the ER.  

 

12. Using the mitigation measures and monitoring and contingency plans found within 

the ER, EPP and additional mitigation measures provided by regulatory agencies 

through the permitting and approval process, construction of this Project will have 
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negligible impacts on the environment. No significant environmental or cumulative 

effects are anticipated from development of the Project.  

 

Cultural Heritage Assessment 
 
13. A Cultural Heritage Checklist was completed by WSP for the Project prior 

submission of this Application and it was recommended based on the checklist that 

a “Cultural Heritage Report: Existing Conditions and Preliminary Impact 

Assessment” be completed for the Project.  A report is anticipated to be completed  

prior to the commencement of construction. 

 
Archaeological Assessment 
   
14. A Stage 1 AA was completed by WSP on May 3, 2023 and was submitted via an 

expedited review request on June 28, 2023. Depending on specific pipeline 

alignments along the preferred route, Stage 2 and Stage 3 archaeological 

assessments may be required.  Any mitigation or recommendations for 

construction from the Stage 2 and 3 AA’s will be outlined in the EPP for the 

Project. 
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ENVIRONMENTAL REPORT 
 
 

1. The ER for the Project can be found electronically by accessing the link below. 

https://www.enbridgegas.com/about-enbridge-gas/projects/sandfordproject 

 

 

 

https://www.enbridgegas.com/about-enbridge-gas/projects/sandfordproject
https://www.enbridgegas.com/Don-River-Relocation-Project/ER
https://www.enbridgegas.com/Don-River-Relocation-Project/ER


Sandford Community Expansion Project / Ontario Pipeline Coordinating Committee (OPCC) Environmental Report Consultation Log 

OPCC Agency 
and 

Representative 

Method Date Subject Matter OPPC 
Agency 

Response 
Date 

OPCC 
Agency 

Respondent 

OPCC Comment Enbridge Response 

Ontario Energy 
Board 

Zora Crnojacki 
Senior Advisor 
Committee Chair 

Email 01-Jun-23 WSP emailed the OPCC to 
provide a secure download 
link to the Project 
Environmental Report for 
their review. WSP noted 
comments on the ER should 
be submitted no later than 
July 13, 2023 and requested 
the OPCC chair be copied 
on all responses.  

- - - - 

Ministry of 
Agriculture, 
Food and Rural 
Affairs 

Helma Geerts 
Policy Advisor, 
Food Safety and 
Environmental 
Policy Branch  

Email 01-Jun-23 WSP emailed the OPCC to 
provide a secure download 
link to the Project 
Environmental Report for 
their review. WSP noted 
comments on the ER should 
be submitted no later than 
July 13, 2023 and requested 
the OPCC chair be copied 
on all responses. 

- - - - 

Ministry of 
Citizenship and 
Multiculturalism 
(formerly the 
Ministry of 
Heritage Sport 
Tourism and 

Email 01-Jun-23 WSP emailed the OPCC to 
provide a secure download 
link to the Project 
Environmental Report for 
their review. WSP noted 
comments on the ER should 
be submitted no later than 
July 13, 2023 and requested 

- - - - 

Filed:  2023-08-16, EB-2023-0200, Exhibit F, Tab 1, Schedule 1, Attachment 2, Page 1 of 12



Sandford Community Expansion Project / Ontario Pipeline Coordinating Committee (OPCC) Environmental Report Consultation Log  

OPCC Agency 
and 

Representative 

Method Date Subject Matter OPPC 
Agency 

Response 
Date 

OPCC 
Agency 

Respondent 

OPCC Comment Enbridge Response 

Culture 
Industries) 
 
Karla Barboza 
Team Lead, 
Heritage 
Planning Unit 
 

the OPCC chair be copied 
on all responses. 

Ministry of 
Energy 
 
Farrah Ali-Khan 
Senior Advisor, 
Indigenous 
Energy Policy 
Unit 
 
Shannon 
McCabe 
Senior Advisor, 
Indigenous 
Energy Policy 
Unit 
 

Email 01-Jun-23 
 

WSP emailed the OPCC to 
provide a secure download 
link to the Project 
Environmental Report for 
their review. WSP noted 
comments on the ER should 
be submitted no later than 
July 13, 2023 and requested 
the OPCC chair be copied 
on all responses. 

12-Jul-23 
 

Natasha 
Chadenga 
Senior Policy 
Advisor, 
Indigenous 
Energy Policy 

The Ministry of Energy emailed WSP to note they 
had questions about specific interest and concerns 
raised by Indigenous communities. The Ministry of 
Energy noted the questions would be raised with 
Enbridge directly at a standing monthly meeting.  
 

- 
 

Ministry of 
Environment, 
Conservation 
and Parks 
 

Email 01-Jun-23 
 

WSP emailed the OPCC to 
provide a secure download 
link to the Project 
Environmental Report for 
their review. WSP noted 

- - - - 
 

Filed:  2023-08-16, EB-2023-0200, Exhibit F, Tab 1, Schedule 1, Attachment 2, Page 2 of 12



Sandford Community Expansion Project / Ontario Pipeline Coordinating Committee (OPCC) Environmental Report Consultation Log  

OPCC Agency 
and 

Representative 

Method Date Subject Matter OPPC 
Agency 

Response 
Date 

OPCC 
Agency 

Respondent 

OPCC Comment Enbridge Response 

Andrew Evers 
Manager, 
Environmental 
Assessment 
Services  
 
Conservation 
and Source 
Protection 
Branch  
 

comments on the ER should 
be submitted no later than 
July 13, 2023 and requested 
the OPCC chair be copied 
on all responses. 

Infrastructure 
Ontario  
 
Cory Ostrowka 
Environmental 
Manager 

Email 01-Jun-23 
 

WSP emailed the OPCC to 
provide a secure download 
link to the Project 
Environmental Report for 
their review. WSP noted 
comments on the ER should 
be submitted no later than 
July 13, 2023 and requested 
the OPCC chair be copied 
on all responses.  

- - - 
 

- 
 

Ministry of 
Municipal Affairs 
and Housing 
 
Maya Harris 
Manager, 
Community 

Email 01-Jun-23 
 

WSP emailed the OPCC to 
provide a secure download 
link to the Project 
Environmental Report for 
their review. WSP noted 
comments on the ER should 
be submitted no later than 
July 13, 2023 and requested 

- - - 
 

- 
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OPCC Agency 
and 

Representative 

Method Date Subject Matter OPPC 
Agency 

Response 
Date 

OPCC 
Agency 

Respondent 

OPCC Comment Enbridge Response 

Planning and 
Development  
 

the OPCC chair be copied 
on all responses.  

Ministry of 
Northern 
Development, 
Mines, Natural 
Resources and 
Forestry 
 
Keith Johnston 
Team Lead, 
Environmental 
Planning  

Email 01-Jun-23 
 

WSP emailed the OPCC to 
provide a secure download 
link to the Project 
Environmental Report for 
their review. WSP noted 
comments on the ER should 
be submitted no later than 
July 13, 2023 and requested 
the OPCC chair be copied 
on all responses.  

12-Jul-23 Karen 
O’Connor 
Policy Advisor  

The MNRF emailed WSP to note they had reviewed 
the Project Environmental Report and provided 
information on relevant licences, permits and 
authorization that may be required from the MNRF 
for the Project. 

- 
 

Technical 
Standards and 
Safety Authority 
 
Gary Highfield 
Engineering 
Manager 
 
Robin Yu 
Engineer  

Email 01-Jun-23 
 

WSP emailed the OPCC to 
provide a secure download 
link to the Project 
Environmental Report for 
their review. WSP noted 
comments on the ER should 
be submitted no later than 
July 13, 2023 and requested 
the OPCC chair be copied 
on all responses.  

- - - - 
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OPCC Agency 
and 

Representative 

Method Date Subject Matter OPPC 
Agency 

Response 
Date 

OPCC 
Agency 

Respondent 

OPCC Comment Enbridge Response 

Ministry of 
Transportation 
 
Tony Di Fabio  
Team Lead, 
Highway 
Corridor 
Management 
Section 
 
Alicia Edwards 
Administrative 
Assistant, 
Corridor 
Management 
Office 
 

Email 01-Jun-23 
 

WSP emailed the OPCC to 
provide a secure download 
link to the Project 
Environmental Report for 
their review. WSP noted 
comments on the ER should 
be submitted no later than 
July 13, 2023 and requested 
the OPCC chair be copied 
on all responses. 

11-Jul-23 
 

Alicia Edwards 
Administrative 
Assistant, 
Corridor 
Management 
Office 
 

The Ministry of Transportation emailed WSP to note 
they had no comments on the Project Environmental 
Report.  
 

- 
 

Lake Simcoe 
Conservation 
Authority  
 
Ashlea Brown 
Director, 
Regulations, 
Planning & 
Development 
 
Ashley Page  

Email 01-Jun-23 
 

WSP emailed the Lake 
Simcoe Region 
Conservation Authority to 
provide a secure download 
link to the Project 
Environmental Report for 
their review. WSP noted 
comments on the ER should 
be submitted no later than 
July 13, 2023. 
 

- - - 
 

- 
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Sandford Community Expansion Project / Ontario Pipeline Coordinating Committee (OPCC) Environmental Report Consultation Log  

OPCC Agency 
and 

Representative 

Method Date Subject Matter OPPC 
Agency 

Response 
Date 

OPCC 
Agency 

Respondent 

OPCC Comment Enbridge Response 

Environmental 
Compliance 
Officer, Planning 
& Development 
 
Erin Groves 
Administrative 
Assistant, 
Regulations, 
Planning & 
Development 
 
Jennifer Dawson 
Environmental 
Regulations 
Analyst, 
Planning & 
Development 
 

Township of 
Uxbridge 
 
Dave Barton 
Mayor 
 
Pam Beach 
Ward 1 
Councillor  
 

Email 01-Jun-23 
 

WSP emailed the Township 
of Uxbridge Mayor and 
Members of Council to 
provide a secure download 
link to the Project 
Environmental Report for 
their review. WSP noted 
comments on the ER should 
be submitted no later than 
July 13, 2023. 

- - - 
 

- 
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Sandford Community Expansion Project / Ontario Pipeline Coordinating Committee (OPCC) Environmental Report Consultation Log  

OPCC Agency 
and 

Representative 

Method Date Subject Matter OPPC 
Agency 

Response 
Date 

OPCC 
Agency 

Respondent 

OPCC Comment Enbridge Response 

Gord Shreeve 
Ward 2 
Councillor 
 
Zed Pickering 
Ward 3 
Councillor 
 
Todd Snooks 
Ward 5 
Councillor  
 
 

Region of 
Durham 
 
Bruce Garrod 
Regional 
Councillor 
 
Planning 
Department 

Email 01-Jun-23 
 

WSP emailed the Region of 
Durham to provide a secure 
download link to the Project 
Environmental Report for 
their review. WSP noted 
comments on the ER should 
be submitted no later than 
July 13, 2023. 

- - - 
 

- 
 

Ontario Energy 
Board 
 
Zora Crnojacki 
Senior Advisor 
Committee Chair 
 

Email 04-Jul-23 
 

WSP emailed the OPCC to 
provide a reminder that each 
OPCC member should issue 
correspondence by the end 
of the 42-day review period 
on July 13, 2023 confirming 

- - - 
 

- 
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OPCC Agency 
and 

Representative 

Method Date Subject Matter OPPC 
Agency 

Response 
Date 

OPCC 
Agency 

Respondent 

OPCC Comment Enbridge Response 

 their review of the 
Environmental Report.  

Ministry of 
Agriculture, 
Food and Rural 
Affairs 
 
Helma Geerts 
Policy Advisor, 
Food Safety and 
Environmental 
Policy Branch  
 
 

Email 04-Jul-23 WSP emailed the OPCC to 
provide a reminder that each 
OPCC member should issue 
correspondence by the end 
of the 42-day review period 
on July 13, 2023 confirming 
their review of the 
Environmental Report. 

14-Jul-23 
 

Jocelyn Beatty 
Rural Planner, 
Central-East 
and 
Northwestern 
Ontario 

The Ministry of Agriculture, Food and Rural Affairs 
emailed WSP to note they had reviewed the Project 
Environmental Report and had no concerns. The 
Ministry of Agriculture, Food and Rural Affairs 
provided a link to AgMaps to illustrate within the 
project study area, there were mapped tile drained 
areas that should be considered where temporary 
working spaces are required.  

- 
 

Ministry of 
Citizenship and 
Multiculturalism 
(formerly the 
Ministry of 
Heritage Sport 
Tourism and 
Culture 
Industries) 
 
Karla Barboza 

Email 04-Jul-23 WSP emailed the OPCC to 
provide a reminder that each 
OPCC member should issue 
correspondence by the end 
of the 42-day review period 
on July 13, 2023 confirming 
their review of the 
Environmental Report.  

13-Jul-23 
 

Dan Minkin 
Heritage 
Planner, 
Citizenship, 
Inclusion and 
Heritage 
Division 

The Ministry of Citizenship and Multiculturalism 
(MCM) emailed WSP to provide a letter noting they 
had reviewed the Environmental Report for the 
Sandford Community Expansion Project and the 
archaeological assessment of the project area was 
complete. The MCM also indicated completion or 
details of the future completion of the Cultural 
Heritage Report should be finalized during the 
planning phase of the Project. 

As noted and committed to in the Environmental 
Report within Table 10, under line item Built 
Heritage Resources and Cultural Heritage 
Landscapes, prior to construction, Enbridge will 
ensure a Cultural Heritage Assessment Report will 
be undertaken and submitted to the MCM for their 
review and comment. The Cultural Heritage 
Assessment Report will contain mitigation measures 
for potential impacts, if required. 
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OPCC Agency 
and 

Representative 

Method Date Subject Matter OPPC 
Agency 

Response 
Date 

OPCC 
Agency 

Respondent 

OPCC Comment Enbridge Response 

Team Lead, 
Heritage 
Planning Unit 
 

Ministry of 
Energy 
 
Farrah Ali-Khan 
Senior Advisor, 
Indigenous 
Energy Policy 
Unit 
 
Shannon 
McCabe 
Senior Advisor, 
Indigenous 
Energy Policy 
Unit 
 

Email 04-Jul-23 WSP emailed the OPCC to 
provide a reminder that each 
OPCC member should issue 
correspondence by the end 
of the 42-day review period 
on July 13, 2023 confirming 
their review of the 
Environmental Report.  

- - - 
 

- 
 

Ministry of 
Environment, 
Conservation 
and Parks 
 
Andrew Evers 
Manager, 
Environmental 

Email 04-Jul-23 WSP emailed the OPCC to 
provide a reminder that each 
OPCC member should issue 
correspondence by the end 
of the 42-day review period 
on July 13, 2023 confirming 
their review of the 
Environmental Report.  

11-Jul-23 
 

Laura Collings 
Program 
Analyst, 
Conservation 
and Source 
Protection 
Branch, 
Source 

The MECP emailed WSP to provide a letter outlining 
that they had no comments on the Project 
Environmental Report. 

- 
 

Filed:  2023-08-16, EB-2023-0200, Exhibit F, Tab 1, Schedule 1, Attachment 2, Page 9 of 12



Sandford Community Expansion Project / Ontario Pipeline Coordinating Committee (OPCC) Environmental Report Consultation Log  

OPCC Agency 
and 

Representative 

Method Date Subject Matter OPPC 
Agency 

Response 
Date 

OPCC 
Agency 

Respondent 

OPCC Comment Enbridge Response 

Assessment 
Services  
 
Conservation 
and Source 
Protection 
Branch  
 

Protection 
Section 

Infrastructure 
Ontario  
 
Cory Ostrowka 
Environmental 
Manager 

Email 04-Jul-23 WSP emailed the OPCC to 
provide a reminder that each 
OPCC member should issue 
correspondence by the end 
of the 42-day review period 
on July 13, 2023 confirming 
their review of the 
Environmental Report.  

- - - 
 

- 
 

Ministry of 
Municipal Affairs 
and Housing 
 
Maya Harris 
Manager, 
Community 
Planning and 
Development  
 

Email 04-Jul-23 WSP emailed the OPCC to 
provide a reminder that each 
OPCC member should issue 
correspondence by the end 
of the 42-day review period 
on July 13, 2023 confirming 
their review of the 
Environmental Report.  

- - - 
 

- 
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OPCC Agency 
and 

Representative 

Method Date Subject Matter OPPC 
Agency 

Response 
Date 

OPCC 
Agency 

Respondent 

OPCC Comment Enbridge Response 

Ministry of 
Northern 
Development, 
Mines, Natural 
Resources and 
Forestry 
 
Keith Johnston 
Team Lead, 
Environmental 
Planning  

Email 04-Jul-23 WSP emailed the OPCC to 
provide a reminder that each 
OPCC member should issue 
correspondence by the end 
of the 42-day review period 
on July 13, 2023 confirming 
their review of the 
Environmental Report.  

- - - 
 

- 
 

Technical 
Standards and 
Safety Authority 
 
Gary Highfield 
Engineering 
Manager 
 
Robin Yu 
Engineer  

Email 04-Jul-23 WSP emailed the OPCC to 
provide a reminder that each 
OPCC member should issue 
correspondence by the end 
of the 42-day review period 
on July 13, 2023 confirming 
their review of the 
Environmental Report.  

- - - 
 

- 
 

Ministry of 
Transportation 
 
Tony Di Fabio  
Team Lead, 
Highway 
Corridor 

Email 04-Jul-23 WSP emailed the OPCC to 
provide a reminder that each 
OPCC member should issue 
correspondence by the end 
of the 42-day review period 
on July 13, 2023 confirming 
their review of the 
Environmental Report.  

- - - 
 

- 
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OPCC Agency 
and 

Representative 

Method Date Subject Matter OPPC 
Agency 

Response 
Date 

OPCC 
Agency 

Respondent 

OPCC Comment Enbridge Response 

Management 
Section 

Alicia Edwards 
Administrative 
Assistant, 
Corridor 
Management 
Office 
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LAND MATTERS & AGREEMENTS 

1. The Preferred Route (“PR”) for the Project is summarized in Exhibit D, as well as in 

Section 3 of the ER at Attachment 1 to Exhibit F.  

 
2. The PR and directly affected parcels (17) will require that Enbridge obtain municipal 

consent from the Region of Durham, and The Corporation of the Township of 

Uxbridge. There are 5 non-Right of Way (“ROW”) parcels owned by the The 

Corporation of the Township of Uxbridge which may require a permanent easement.  

 
3. Temporary working areas may be required along the PR where the road allowance 

is too narrow or confined to facilitate construction. These areas will be identified with 

the assistance of the contractor that will perform the construction. Agreements for 

temporary working rights will be negotiated where required.  

 

Authorizations and Permits Required 

4. Enbridge Gas’s preliminary work on the Project has identified the following potential 

required authorizations: 

 
Federal 

• Environment and Climate Change Canada; and 

• Fisheries and Oceans Canada. 

Provincial: 

• Ontario Energy Board; 

• Infrastructure Ontario; 
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• Ministry of Tourism, Culture and Sport; 

• Ministry of Environment, Conservation and Parks; 

• Ministry of Energy; and 

• Lake Simcoe Region Conservation Authority. 

Municipal: 

• Regional Municipality of Durham (Sandford Road) 

• Township of Uxbridge 

 

Other: 

• Indigenous engagement; and 

• Landowner agreements. 

 

5. Other authorizations, notifications, permits and/or approvals may be required in 

addition to those identified above. 

 

6. Enbridge Gas will obtain all required permits, easements and temporary land use 

agreements if and as required for the route and location of the proposed facilities 

prior to the commencement of construction.   

 

7. Attachment 1 to this Exhibit contains the standard form Temporary Land Use 

Agreement that will be provided to landowners for temporary working space 

requirements.  This standard form Temporary Land Use Agreement is the same 
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agreement approved for use in Enbridge Gas’s Haldimand Shores Community 

Expansion Project.1    

 

8. Attachment 2 to this Exhibit contains the standard form Easement Agreement that 

will be provided to landowners. The standard form Easement Agreement is the same 

agreement approved for use in Enbridge Gas’s Haldimand Shores Community 

Expansion Project.2   

 

Landowner List 

9. Attachment 3 to this Exhibit identifies the directly and indirectly impacted 

landowners.  Indirectly impacted landowners are those landowners with property 

adjacent to the PR (for example, those bordering the municipal road allowance), 

where no land rights are required as part of the proposed Project.  Directly impacted 

landowners are those landowners whose lands are directly impacted by the Project 

work and therefore are those from which the Company requires land rights for the 

proposed Project. Enbridge Gas will provide notice of this Application to all 

landowners listed in Attachment 3. 
 

 
1 EB-2022-0088, Exhibit F-1-1, Attachment 1 
2 EB-2022-0088, Exhibit F-1-1, Attachment 2 
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TEMPORARY LAND USE AGREEMENT 
(hereinafter called the “Agreement”) 

 

Between 
(hereinafter called the “Owner”) 

and 

ENBRIDGE GAS INC. 
(hereinafter called the “Company”) 

 
 

In consideration of the sum of XX/100 Dollars ($ ), payable by the 
Company to the Owner within thirty (30) days of signing of this Agreement in accordance with the 
Compensation labelled as Appendix “D” hereto. 

 
the Owner of PIN: 

 
Legal Description:     labelled as Appendix “B” hereto, hereby grants to the Company, its servants, agents, 
employees, contractors and sub-contractors and those engaged in its and their business, the right on foot 
and/or with vehicles, supplies, machinery and equipment at any time and from time to time during the term 
of this Agreement to enter upon, use and occupy a parcel of land (hereinafter called the "Lands") more 
particularly described on the Sketch attached hereto labelled as Appendix “A” and forming part of this 
Agreement, the Lands being immediately adjacent to and abutting the Choose an item. for any purpose 
incidental to, or that the Company may require in conjunction with, the construction by or on behalf of the 
Company of a proposed Choose an item. and appurtenances on the Lands including, without limiting the 
generality of the foregoing, the right to make temporary openings in any fence (if applicable) along or across 
the Lands and to remove any other object therein or thereon interfering with the free and full enjoyment of the 
right hereby granted and further including the right of surveying and placing, storing, levelling and removing 
earth, dirt, fill, stone, debris of all kinds, pipe, supplies, equipment, vehicles and machinery and of movement 
of vehicles, machinery and equipment of all kinds. 

 
1. This Agreement is granted upon the following understandings: 

 
a) The rights hereby granted terminate on the day of , 20. 

 
b) The Company shall make to the person entitled thereto due compensation for any damages 

resulting from the exercise of the right hereby granted and if the compensation is not agreed upon 
it shall be determined in the manner prescribed by Section 100 of The Ontario Energy Board Act, 
R.S.O. 1998 S.O. 1998, c.15 Schedule B, as amended or any Act passed in amendment thereof 
or substitution there for; 

 
c)  As soon as reasonably possible after the construction, the Company at its own expense will level 

the Lands, remove all debris therefrom and in all respects, restore the Lands to their former state 
so far as is reasonably possible, save and except for items in respect of which compensation is 
due under paragraph (b) and the Company will also restore any gates and fences interfered with 
around, (if applicable) the Lands as closely and as reasonably possible to the condition in which 
they existed immediately prior to such interference by the Company. 

 
d) It is further agreed that the Company shall assume all liability and obligations for any and all loss, 

damage or injury, (including death) to persons or property that would not have happened but for 
this Agreement or anything done or maintained by the Company hereunder or intended so to be 
and the Company shall at all times indemnify and save harmless the Owner from and against all 
such loss, damage or injury and all actions, suits, proceedings, costs, charges, damages, 
expenses, claims or demands arising therefrom or connected therewith provided that the 
Company shall not be liable under the Clause to the extent to which such loss, damage or injury 
is caused or contributed to by the negligence or wilful misconduct of the Owner. 

 
 

The Company and the Owner agree to perform the covenants on its part herein contained. 
 
 

Dated this _ day of _ 20__. 
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[Insert name of individual or corporation] 

Signature (Owner)  Signature (Owner) 

Print Name(s) (and position held if applicable)  Print Name(s) (and position held if applicable) 

  Choose an item     Choose an item.  

Address (Owner)  Address (Owner) 
 

ENBRIDGE GAS INC. 
 
 

Signature (Company) 

, Choose an item. 
Name & Title (Enbridge Gas Inc.) 

  I have authority to bind the Corporation.  

519-436-4673 
Telephone Number (Enbridge Gas Inc.) 

 
 

Additional Information: (if applicable): 
 

Property Address: 
 

HST Registration Number: 
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PIPELINE EASEMENT 
(hereinafter called the “Easement”) 

Between 
(hereinafter called the “Transferor”) 

and 

ENBRIDGE GAS INC. 
(hereinafter called the “Transferee”) 

This is an Easement in Gross. 

WHEREAS the Transferor is the owner in fee simple of those lands and premises more particularly 
described as: 

PIN: 

Legal Description: 

(hereinafter called the "Transferor's Lands"). 

The Transferor does hereby GRANT, CONVEY, TRANSFER AND CONFIRM unto the Transferee, its 
successors and assigns, to be used and enjoyed as appurtenant to all or any part of the lands, the right, 
liberty, privilege and easement on, over, in, under and/or through a strip of the Transferor's Lands more 
particularly described as: 

BEING PIN/PART OF THE PIN:  

Legal Description: 

(hereinafter called the "Lands") to survey, lay, construct, maintain, brush, clear trees and vegetation, 
inspect, patrol, alter, remove, replace, reconstruct, repair, move, keep, use and/or operate one pipeline for 
the transmission of Pipeline quality natural gas as defined in The Ontario Energy Board Act  S.O. 1998 
(hereinafter called the "Pipeline") including therewith all such buried attachments, equipment and 
appliances for cathodic protection which the Transferee may deem necessary or convenient thereto, 
together with the right of ingress and egress at any and all times over and upon the Lands for its servants, 
agents, employees, those engaged in its business, contractors and subcontractors on foot and/or with 
vehicles, supplies, machinery and equipment for all purposes necessary or incidental to the exercise and 
enjoyment of the rights, liberty, privileges and easement hereby granted. The Parties hereto mutually 
covenant and agree each with the other as follows: 

1. In Consideration of the sum of ---- 00/100 Dollars ($ )  (hereinafter called the "Consideration"),
which sum is payment in full for the rights and interest hereby granted and for the rights and
interest, if any, acquired by the Transferee by expropriation, including in either or both cases
payment in full for all such matters as injurious affection to remaining lands and the effect, if any, of
registration on title of this document and where applicable, of the expropriation documents, subject
to Clause 12 hereof to be paid by the Transferee to the Transferor within 90 days from the date of
these presents or prior to the exercise by the Transferee of any of its rights hereunder other than
the right to survey (whichever may be the earlier date), the rights, privileges and easement hereby
granted shall continue in perpetuity or until the Transferee, with the express written consent of the
Transferor, shall execute and deliver a surrender thereof. Prior to such surrender, the Transferee
shall remove all debris as may have resulted from the Transferee's use of the Lands from the Lands
and in all respects restore the Lands to its previous productivity and fertility so far as is reasonably
possible , save and except for items in respect of which compensation is due under Clause 2,
hereof.  As part of the Transferee’s obligation to restore the Lands upon surrender of its easement,
the Transferee agrees at the option of the Transferor to remove the Pipeline from the Lands. The
Transferee and the Transferor shall surrender the Easement and the Transferee shall remove the
Pipeline at the Transferor’s option where the Pipeline has been abandoned. The Pipeline shall be
deemed to be abandoned where: (a) corrosion protection is no longer applied to the Pipeline, or, (b)
the Pipeline becomes unfit for service in accordance with Ontario standards. The Transferee shall,
within 60 days of either of these events occurring, provide the Transferor with notice of the event.
Upon removal of the Pipeline and restoration of the Lands as required by this agreement, the
Transferor shall release the Transferee from further obligations in respect of restoration.
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2. The Transferee shall make to the Transferor (or the person or persons entitled thereto) due
compensation for any damages to the Lands resulting from the exercise of any of the rights herein
granted, and if the compensation is not agreed upon by the Transferee and the Transferor, it shall
be determined by arbitration in the manner prescribed by the Expropriations Act, R.S.O. 1990,
Chapter E-26 or any Act passed in amendment thereof or substitution therefore.  Any gates, fences
and tile drains curbs, gutters, asphalt paving, lock stone, patio tiles interfered with by the Transferee
shall be restored by the Transferee at its expense as closely as reasonably possible to the condition
and function in which they existed immediately prior to such interference by the Transferee and in
the case of tile drains, such restoration shall be performed in accordance with good drainage
practice and applicable government regulations.

3. The Pipeline (including attachments, equipment and appliances for cathodic protection but
excluding valves, take-offs and fencing installed under Clause 9 hereof) shall be laid to such a
depth that upon completion of installation it will not obstruct the natural surface run-off from the
Lands nor ordinary cultivation of the Lands nor any tile drainage system existing in the Lands at the
time of installation of the Pipeline nor any planned tile drainage system to be laid in the Lands in
accordance with standard drainage practice, if the Transferee is given at least thirty (30) days’
notice of such planned system prior to the installation of the Pipeline. The Transferee agrees to
make reasonable efforts to accommodate the planning and installation of future tile drainage
systems following installation of the Pipeline so as not to obstruct or interfere with such tile
installation. In the event there is a change in the use of all, or a portion of the Transferor Lands
adjacent to the Lands which results in the pipeline no longer being in compliance with the pipeline
design class location requirements, then the Transferee shall be responsible for any costs
associated with any changes to the Pipeline required to ensure compliance with the class location
requirements.

4. As soon as reasonably possible after the construction of the Pipeline, the Transferee shall level the
Lands and unless otherwise agreed to by the Transferor, shall remove all debris as may have
resulted from the Transferee's use of the Lands therefrom and in all respects restore the Lands to
its previous productivity and fertility so far as is reasonably possible, save and except for items in
respect of which compensation is due under Clause 2 hereof.

5. It is further agreed that the Transferee shall assume all liability and obligations for any and all loss,
damage or injury, (including death) to persons or property that would not have happened but for this
Easement or anything done or maintained by the Transferee hereunder or intended so to be and
the Transferee shall at all times indemnify and save harmless the Transferor from and against all
such loss, damage or injury and all actions, suits, proceedings, costs, charges, damages,
expenses, claims or demands arising therefrom or connected therewith provided that the
Transferee shall not be liable under the clause to the extent to which such loss, damage or injury is
caused or contributed to by the negligence or wilful misconduct of the Transferor.

6. In the event that the Transferee fails to comply with any of the requirements set out in Clauses 2, 3,
or 4 hereof within a reasonable time of the receipt of notice in writing from the Transferor setting
forth the failure complained of, the Transferee shall compensate the Transferor (or the person or
persons entitled thereto) for any damage, if any, necessarily resulting from such failure and the
reasonable costs if any, incurred in the recovery of those damages.

7. Except in case of emergency, the Transferee shall not enter upon any of the Transferor’s Lands,
other than the Lands, without the consent of the Transferor.  In case of emergency the right of entry
upon the Transferor's Lands for ingress and egress to and from the Lands is hereby granted. The
determination of what circumstances constitute an emergency, for purposes of this paragraph is
within the absolute discretion of the Transferee, but is a situation in which the Transferee has a
need to access the Pipeline in the public interest without notice to the Transferor, subject to the
provisions of Clause 2 herein.  The Transferee will, within 72 hours of entry upon such lands, advise
the Transferor of the said emergency circumstances and thereafter provide a written report to
Transferor with respect to the resolution of the emergency situation The Transferee shall restore the
lands of the Transferor at its expense as closely as reasonably practicable to the condition in which
they existed immediately prior to such interference by the Transferee and in the case of tile drains,
such restoration shall be performed in accordance with good drainage practice.
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8. The Transferor shall have the right to fully use and enjoy the Lands except for planting trees over
the lesser of the Lands or a six (6) meter strip centered over the Pipeline, and except as may be
necessary for any of the purposes hereby granted to the Transferee, provided that the Transferor
shall not excavate, drill, install, erect or permit to be excavated, drilled, installed or erected in, on,
over or through the Lands any pit, well, foundation, building, mobile homes or other structure or
installation and the Transferor shall not deposit or store any flammable material, solid or liquid spoil,
refuse, waste or effluent on the Lands. Notwithstanding the foregoing the Transferee upon request
shall consent to the Transferor erecting or repairing fences, hedges, pavement, lockstone
constructing or repairing tile drains and domestic sewer pipes, water pipes, and utility pipes and
constructing or repairing lanes, roads, driveways, pathways, and walks across, on and in the Lands
or any portion or portions thereof, provided that before commencing any of the work referred to in
this sentence the Transferor shall (a) give the Transferee at least (30) clear days’ notice in writing
describing the work desired so as to enable the Transferee to evaluate and comment on the work
proposed and to have a representative inspect the site and/or be present at any time or times
during the performance of the work, (b) shall follow the instructions of such representative as to the
performance of such work without damage to the Pipeline, (c) shall exercise a high degree of care
in carrying out any such work and, (d) shall perform any such work in such a manner as not to
endanger or damage the Pipeline as may be required by the Transferee.

9. The rights, privileges and easement herein granted shall include the right to install, keep, use,
operate, service, maintain, repair, remove and/or replace in, on and above the Lands any valves
and/or take-offs subject to additional agreements and to fence in such valves and/or take-offs and
to keep same fenced in, but for this right the Transferee shall pay to the Transferor (or the person or
persons entitled thereto) such additional compensation as may be agreed upon and in default of
agreement as may be settled by arbitration under the provisions of The Ontario Energy Board Act,
S.O. 1998, or any Act passed in amendment thereof or substitution therefore.  The Transferee shall
keep down weeds on any lands removed from cultivation by reason of locating any valves and/or
take-offs in the Lands.

10. Notwithstanding any rule of law or equity and even though the Pipeline and its appurtenances may
become annexed or affixed to the realty, title thereto shall nevertheless remain in the Transferee.

11. Neither this Agreement nor anything herein contained nor anything done hereunder shall affect or
prejudice the Transferee's rights to acquire the Lands or any other portion or portions of the
Transferor's lands under the provisions of The Ontario Energy Board Act, S.O. 1998, or any other
laws, which rights the Transferee may exercise at its discretion in the event of the Transferor being
unable or unwilling for any reason to perform this Agreement or give to the Transferee a clear and
unencumbered title to the easement herein granted.

12. The Transferor covenants that he has the right to convey this Easement notwithstanding any act on
his part, that he will execute such further assurances of this Easement as may be requisite and
which the Transferee may at its expense prepare and that the Transferee, performing and
observing the covenants and conditions on its part to be performed, shall have quiet possession
and enjoyment of the rights, privileges and easement hereby granted.  If it shall appear that at the
date hereof the Transferor is not the sole owner of the Lands, this Easement shall nevertheless
bind the Transferor to the full extent of his interest therein and shall also extend to any after-
acquired interest, but all moneys payable hereunder shall be paid to the Transferor only in the
proportion that his interest in the Lands bears to the entire interest therein.

13. In the event that the Transferee fails to pay the Consideration as hereinbefore provided, the
Transferor shall have the right to declare this Easement cancelled after the expiration of 15 days
from personal service upon the Lands Department of the Transferee at its Executive Head Office in
Chatham, Ontario, (or at such other point in Ontario as the Transferee may from time to time
specify by notice in writing to the Transferor) of notice in writing of such default, unless during such
15 day period the Transferee shall pay the Consideration; upon failing to pay as aforesaid, the
Transferee shall forthwith after the expiration of 15 days from the service of such notice execute
and deliver to the Transferor at the expense of the Transferee, a valid and registrable release and
discharge of this Easement.
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14. All payments under these presents may be made either in cash or by cheque of the Transferee and
may be made to the Transferor (or person or persons entitled thereto) either personally or by mail.
All notices and mail sent pursuant to these presents shall be addressed to:

the Transferor at:

and to the Transferee at: Enbridge Gas Inc. 
P.O. Box 2001 
50 Keil Drive North 
Chatham, Ontario N7M 5M1 
Attention:  Lands Department 

or to such other address in either case as the Transferor or the Transferee respectively may from 
time to time appoint in writing. 

15. The rights, privileges and easement hereby granted are and shall be of the same force and effect
as a covenant running with the Transferor’s Land and this Easement, including all the covenants
and conditions herein contained, shall extend to, be binding upon and inure to the benefit of the
heirs, executors, administrators, successors and assigns of the Parties hereto respectively; and,
wherever the singular or masculine is used it shall, where necessary, be construed as if the plural,
or feminine or neuter had been used, as the case may be.

16. (a) The Transferee represents that it is registered for the purposes of the Harmonized Goods and
Services Tax (hereinafter called “HST”) in accordance with the applicable provisions in that regard
and pursuant to the Excise Tax Act, (R.S.C., 1985, c. E-15), (hereinafter called “Excise Tax Act”),
as amended.

(b) The Transferee shall undertake to self-assess the HST payable in respect of this transaction
pursuant to subparagraphs 221(2) and 228(4) of the Excise Tax Act, and to remit and file a return in
respect of HST owing as required under the said Act for the reporting period in which the HST in
this transaction became payable.

(c) The Transferee shall indemnify and save harmless the Transferor from and against any and all
claims, liabilities, penalties, interest, costs and other legal expenses incurred, directly or indirectly,
in connection with the assessment of HST payable in respect of the transaction contemplated by
this Easement.  The Transferee’s obligations under this Clause shall survive this Easement.

17. The Transferor hereby acknowledges that this Easement will be registered electronically.

18. Transferee hereby declares that this easement is being acquired by Transferee for the purpose of a
hydrocarbon line within the meaning of Part VI of the Ontario Energy Board Act, 1998 and/or a
utility line within the meaning of the Ontario Energy Board Act, 1998.

Dated this _____ day of _______________ 20__. 

Signature (Transferor) Signature (Transferor) 

Print Name(s) (and position held if applicable) Print Name(s) (and position held if applicable) 

Address (Transferor) Address (Transferor) 

ENBRIDGE GAS INC. 

Signature (Transferee) 

Filed:  2023-08-16
EB-2023-0200 
Exhibit G 
Tab 1 
Schedule 1 
Attachment 2 
Page 4 of 5 



Form #04/December 2020 

Name & Title (Enbridge Gas Inc.) 

I have authority to bind the Corporation. 

519-436-4673
Telephone Number (Enbridge Gas Inc.) 

Additional Information: (if applicable): 

Property Address:   

HST Registration Number:   
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Directly Affected (D)
Indirectly Affected  (I)

PIN First Name Last Name Company Name Address Line 1 Address Line 2 City Province Postal Code Property Description-Preferred Route
Mortgage, 
Lien/Lease/Encumbrances

Address Line 1 Address Line 2 City Province Postal Code

Directly Affected (D) 26858-0033
The Corporation of the 
Township of Uxbridge 51 Toronto St S Uxbridge Ontario L9P 1H1

RDAL BTN CONS 3 & 4, SCOTT, BTN DURHAM 
REGIONAL RD NO. 11 & ASHWORTH RD, BEING; 
RDAL BTN CONS 3 & 4, SCOTT ; UXBRIDGE N/A

Directly Affected (D) 26857-0001
The Corporation of the 
Township of Uxbridge 51 Toronto St S Uxbridge Ontario L9P 1H1

RDAL BTN CON 3 & 4, SCOTT; BTN SANFORD RD & 
RDAL BTN TOWNSHIPS OF SCOTT & UXBRIDGE; PT LT 
5 CON 3 , SCOTT AS IN CO178431 ; UXBRIDGE N/A

Directly Affected (D) 26860-0047
The Corporation of the 
Township of Uxbridge 51 Toronto St S Uxbridge Ontario L9P 1H1

PCL STREETS-1 SEC 40M1788; TAYLOR DRIVE PL 
40M1788 (UXBRIDGE) ; UXBRIDGE N/A

Directly Affected (D)  26860-0048
The Corporation of the 
Township of Uxbridge 51 Toronto St S Uxbridge Ontario L9P 1H1

PCL STREETS-1 SEC 40M1788; LUNDY DR PL 
40M1788 (UXBRIDGE) ; UXBRIDGE N/A

Directly Affected (D) 26857-0042
The Corporation of the 
Township of Uxbridge 51 Toronto St S Uxbridge Ontario L9P 1H1

PCL STREETS-1 SEC 40M1435; MOORE ST PL 
40M1435 ; UXBRIDGE N/A

Directly Affected (D) 26857-0043
The Corporation of the 
Township of Uxbridge 51 Toronto St S Uxbridge Ontario L9P 1H1

PCL STREETS-1 SEC 40M1435; SMITH DRIVE PL 
40M1435; PCL STREETS-1 SEC M1073; SMITH DRIVE 
PL M1073, EXCEPT PTS 2, 4, 8 & 10, 40R10060; PCL 
RESERVE-1 SECM1073; PT BLK F PL M1073, PTS 5, 6 
& 13, 40R10060; S/T, IF ENFORCEABLE EXECUTION 
NO. 20,650 & 23,339 ; PCL A-1, SEC M1073 (SCOTT) , 
BLK A, STREET WIDENING, PL1073 ; PCL PLAN-1, SEC 
M1073 , BLK B, STREET WIDENING ; UXBRIDGE

Directly Affected (D) 26857-0066
The Corporation of the 
Township of Uxbridge 51 Toronto St S Uxbridge Ontario L9P 1H1 

PCL STREETS-1 SEC M1073; JAMES ST PL M1073 ; 
UXBRIDGE N/A

Directly Affected (D) 26859-0001 Durham Region 605 Rossland Road East Whitby Ontario L1N 6A3

DURHAM REGIONAL RD NO. 11 (AKA SANDFORD RD) 
BTN RDAL BTN CONS 2 & 3, SCOTT & RDAL BTN 
CONS 3 & 4, SCOTT, BEING; RDAL BTN LTS 5 & 6, 
CON 3, SCOTT; PT LT 5, CON 3, SCOTT AS IN HWY PL 
608 & CO103896; PT LT 6, CON 3, SCOTT AS IN HWY 
PL 608 ; UXBRIDGE N/A

Directly Affected (D) 26858-0001 Durham Region 605 Rossland Road East Whitby Ontario L1N 6A3

DURHAM REGIONAL RD NO. 11 (AKA SANDFORD RD) 
BTN RDAL BTN CONS 3 & 4, SCOTT & RDAL BTN 
CONS 4 & 5, SCOTT, BEING; RDAL BTN LTS 5 & 6, 
CON 4, SCOTT; PT LT 5, CON 4, SCOTT AS IN HWY PL 
439; PT W 1/2 LT 6, CON 4, SCOTT AS IN HWY PL 439 
& PT 3, 40R9632; PT E 1/2 LT 6, CON 4, SCOTT AS IN 
HWY PL 439 ;
UXBRIDGE N/A

Directly Affected (D) 26854-0002 Durham Region 605 Rossland Road East Whitby Ontario L1N 6A3

REGIONAL RD NO 11 (AKA COUNTY OF ONTARIO RD 
NO 11 & SANDFORD RD) BTN RDAL BTN CONS 4 & 5 
SCOTT AND RDAL BTN CONS 5 & 6 SCOTT BEING; 
FIRSTLY: RDAL BTN LTS 6 & 7 CON 5 SCOTT; PT LT 6 
CON 5 SCOTT AS IN HWY PL 439; PT W 1/2 LT 5 CON 
5 SCOTT AS IN CO90191; SECONDLY: PT LT 6 CON 5 
SCOTT AS IN CO71134 & CO71135; PT W 1/2 LT 5 
CON 5 SCOTT AS IN CO212269 & PT 4, 40R3942 ; S/T 
CO248133,CO248135 UXBRIDGE

Directly Affected (D) 26852-0001
The Corporation of the 
Township of Uxbridge 51 Toronto St S Uxbridge Ontario L9P 1H1 

RDAL BTN CONS 5 & 6 BTN BALL RD & REGIONAL RD 
NO. 11 BEING: RDAL BTN CONS 5 & 6 SCOTT; RDAL 
BTN CONS 5 & 6 UXBRIDGE ; UXBRIDGE

Directly Affected (D) 26852-0002
The Corporation of the 
Township of Uxbridge 51 Toronto St S Uxbridge Ontario L9P 1H1 

RDAL BTN LTS 35 & 36 CON 6 (AKA BALL RD) BTN 
RDAL BTN CONS 5 & 6 AND REGIONAL RD NO 1 
BEING: FIRSTLY: RDAL BTN LTS 35 & 36 CON 6 
UXBRIDGE EXCEPT PT 1, 40R5416, PT 1, 40R1438, 
D227649, CO102376, CO102377; PT LT 35 CON 6 
UXBRIDGE AS IN UX2480, UX2481, UX2502; 
SECONDLY: PT LT 35 CON 6 UXBRIDGE BEING:
TRAVELLED RD ; UXBRIDGE

Directly Affected (D) 26852-0024
The Corporation of the 
Township of Uxbridge 51 Toronto St S Uxbridge Ontario L9P 1H1 

RDAL BTN TOWNSHIPS OF SCOTT & UXBRIDGE (AKA 
DAVIS DR) BTN RDAL BTN CONS 5 & 6 AND DURHAM 
REGIONAL RD NO. 1 ; UXBRIDGE

Directly Affected (D) 26855-0001
The Corporation of the 
Township of Uxbridge 51 Toronto St S Uxbridge Ontario L9P 1H1 

RDAL BTN CONS 4 & 5 SCOTT BTN DAVIS DR AND 
SANFORD RD ; UXBRIDGE

Directly Affected (D) 26854-0001
The Corporation of the 
Township of Uxbridge 51 Toronto St S Uxbridge Ontario L9P 1H1 

RDAL BTN CONS 4 & 5 SCOTT BTN ASHWORTH RD & 
SANDFORD RD ; UXBRIDGE

Directly Affected (D) 26855-0002
The Corporation of the 
Township of Uxbridge 51 Toronto St S Uxbridge Ontario L9P 1H1 

DAVIS DR BTN RDAL BTN CONS 4 & 5 SCOTT AND 
RDAL BTN CONS 5 & 6 SCOTT, BEING; RDAL BTN 
TOWNSHIP OF SCOTT AND TOWNSHIP OF UXBRIDGE 
; UXBRIDGE

Directly Affected (D) 26851-0122
The Corporation of the 
Township of Uxbridge 51 Toronto St S Uxbridge Ontario L9P 1H1 

PCL STREETS-1 SEC 40M1932; BOLTON DR PL 
40M1932 (UXBRIDGE); PCL STREETS-1 SEC 40M1870; 
BOLTON DR PL 40M1870 (UXBRIDGE); PCL STREETS-1 
SEC 40M1585; BOLTON DR PL 40M1585 (UXBRIDGE); 
PCL RESERVES-1 SEC 40M1870; BLK 31 PL 40M1870 
(UXBRIDGE); PCL 31-2 SEC 40M1610; PT BLK 31 PL 
40M1610 PTS 1 & 7, 40R13643; PCL RESERVES-1 SEC 
40M1610 ;PT BLK 36 (RESERVE) PL 40M1610 
(UXBRIDGE) PT 8, 40R13643 ; S/T 
LT349717,LT441663, LT799157,LT799159,LT799226
UXBRIDGE

Directly Affected (D) 26860-0046
The Corporation of the 
Township of Uxbridge 51 Toronto St S Uxbridge Ontario L9P 1H1 

NON-ROW; PCL 30-1 SEC 40M1788; BLOCK 30 PL 
40M1788 (UXBRIDGE) ; UXBRIDGE

Directly Affected (D) 26860-0052
The Corporation of the 
Township of Uxbridge 51 Toronto St S Uxbridge Ontario L9P 1H1 

NON-ROW; PCL 30-1 SEC 40M1788; BLK 31 PL 
40M1788 (UXBRIDGE) ; UXBRIDGE
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Directly Affected (D) 26857-0041
The Corporation of the 
Township of Uxbridge 51 Toronto St S Uxbridge Ontario L9P 1H1 

NON-ROW; PCL 24-1 SEC 40M1435; BLK 24 PL 
40M1435 ; S/T D21907 UXBRIDGE

Canadian Imperal Bank of 
Comerce-Inst no. LT280028 54 Davis Drive Newmarket Ontario L3Y 2M7

Directly Affected (D) 26857-0072
The Corporation of the 
Township of Uxbridge 51 Toronto St S Uxbridge Ontario L9P 1H1 

NON-ROW; PT LT 5 CON 4, SCOTT PT 1, 40R8951, PT 
1, 40R13390 ; UXBRIDGE

Directly Affected (D) 26851-0008
The Corporation of the 
Township of Uxbridge 51 Toronto St S Uxbridge Ontario L9P 1H1 

NON-ROW; PCL 106-1 SEC 40M1932; BLK 106 PL 
40M1932 (UXBRIDGE) ; UXBRIDGE

Indirectly Affected 26859-0019  Sandford Ontario L0C 1EO
PT LT 6, CON 3, SCOTT PT 1, 40R7870 ; UXBRIDGE , 
T/W EASE AS IN D315008 AMENDED BY DR61523

Indirectly Affected 26859-0019  Sandford Ontario L0C 1EO Easement -Instrument No. D315008

Iona Waterman-Access to 
Water Well easement -Part 2 
of 40R-7870 General Delivery, Sandford Ontario L0C 1E0

Indirectly Affected 26859-0018
4 SEASONS INVESTMENTS 
INC. (CLAREMONT) 1900 Concession 8 Claremont Ontario L1Y 1A2

PT LT 6, CON 3, SCOTT PT 2, 40R7870; S/T *EASE* IN 
D315008 ; UXBRIDGE *AMENDED 2002 02 21 BY W. 
GRIFFIN

Indirectly Affected 26859-0018
4 SEASONS INVESTMENTS 
INC. (CLAREMONT) 1900 Concession 8 Claremont Ontario L1Y 1A2 Easement -Instrument No. D315008

Iona Waterman-Access to 
Water Well easement -Part 2 
of 40R-7870 General Delivery, Sandford Ontario L0C 1E0

Indirectly Affected 26859-0017 Uxbridge Ontario L0C 1EO PT LT 6, CON 3, SCOTT PT 1, 40R1244 ; UXBRIDGE

MCAP SERVICE 
CORPORATION-Inst No. 
DR1969363 P.O. Box 351, Station C, Kitchener Ontario N2G 3Y9

Indirectly Affected 26859-0017 Uxbridge Ontario L0C 1EO PT LT 6, CON 3, SCOTT PT 1, 40R1244 ; UXBRIDGE

MCAP SERVICE 
CORPORATION-Inst No. 
DR1969363 P.O. Box 351, Station C, Kitchener Ontario N2G 3Y9

Indirectly Affected 26859-0044 B.G. NEWMARKET INC.
3100 Steeles Avenue West Suite 
500 Vaughan Ontario L4K 3V4

PART LOT 6, CONCESSION 3, PARTS 1, 2 AND 6, PLAN 
40R25951; SUBJECT TO AN EASEMENT AS IN 
D28189; SUBJECT TO AN EASEMENT IN GROSS OVER 
PART 2, PLAN 40R25951 AS IN DR834872; 
TOWNSHIP OF UXBRIDGE

Bell Canada Instrument No. 
D28189 NO Bell Canada  ADDRESS in Document

Indirectly Affected 26859-0042  Uxbridge Ontario L0C 1EO
PART LOT 6, CONCESSION 3, PART 3, PLAN 
40R25951; TOWNSHIP OF UXBRIDGE

THE TORONTO-DOMINION 
BANK-Inst No. DR2117708 4720 Tahoe Blvd-Building # 1 Mississauga Ontario L4W 5P2

Indirectly Affected 26859-0016   Uxbridge Ontario L0C 1EO PT LT 6, CON 3, SCOTT PT 1, 40R13798 ; UXBRIDGE

Indirectly Affected 26859-0015 Uxbridge Ontario L0C 1EO
PT LT 6, CON 3, SCOTT AS IN D157081; TOWNSHIP 
OF UXBRIDGE

The Bank of Nova Scotia Inst 
No. DR1874398 10 Wright Blvd. Stratford Ontario N5A 7X9

Indirectly Affected 26859-0015 Uxbridge Ontario L0C 1EO
PT LT 6, CON 3, SCOTT AS IN D157081; TOWNSHIP 
OF UXBRIDGE

The Bank of Nova Scotia Inst 
No. DR2125432 10 Wright Blvd. Stratford Ontario N5A 7X9

Indirectly Affected 26859-0014  Uxbridge Ontario L0C 1EO PT LT 6, CON 3, SCOTT AS IN CO148662 ; UXBRIDGE
LAURENTIAN BANK OF 
CANADA-Inst No. DR892826 130 Adelaide Street West-2nd Floor Toronto Ontario M5H 3P5

Indirectly Affected 26859-0014  Uxbridge Ontario L0C 1EO PT LT 6, CON 3, SCOTT AS IN CO148662 ; UXBRIDGE
BANK OF MONTREAL Inst No. 
DR1796442 1111 DAVIS DRIVE, Newmarket Ontario L3Y 2R9

Indirectly Affected 26859-0038 Uxbridge Ontario L0C 1EO PT LT 6 CON 3 SCOTT PT 1 40R25788; UXBRIDGE
ROYAL BANK OF CANADA-
Inst No. DR1086913 10 York Mills Road 3rd Floor Toronto Ontario M2P 0A2

Indirectly Affected 26859-0038 Uxbridge Ontario L0C 1EO PT LT 6 CON 3 SCOTT PT 1 40R25788; UXBRIDGE
ROYAL BANK OF CANADA-
Inst No. DR1086913 10 York Mills Road 3rd Floor Toronto Ontario M2P 0A2

Indirectly Affected 26859-0012 Uxbridge Ontario L0C 1EO
PT LT 6, CON 3, SCOTT PART 2 ON 40R19487; 
TOWNSHIP OF UXBRIDGE

THE TORONTO-DOMINION 
BANK-Inst No.DR1823476 
Ref NO.: 3022 / 417302 4720 Tahoe Boulevard 5th Floor Mississauga Ontario L4W 5P2

Indirectly Affected 26859-0012 Uxbridge Ontario L0C 1EO
PT LT 6, CON 3, SCOTT PART 2 ON 40R19487; 
TOWNSHIP OF UXBRIDGE

THE TORONTO-DOMINION 
BANK-Inst No.DR2131750 4720 Tahoe Boulevard Building #1 Mississauga Ontario L4W 5P2

Indirectly Affected 26859-0011 Uxbridge Ontario L0C 1EO

PT LT 6, CON 3, SCOTT AS IN CO251491 EXCEPT 
D1552; DESCRIPTION MAY NOT
BE ACCEPTABLE IN FUTURE AS IN CO251491; 
TOWNSHIP OF UXBRIDGE

ROYAL BANK OF CANADA-
Inst No. DR1243921 10 York Mills Road 3rd Floor Toronto Ontario M2P 0A2

Indirectly Affected 26859-0010  Uxbridge Ontario L0C 1EO

PART LOT 6 CON 3 SCOTT AS IN D288218; 
DESCRIPTION MAY NOT BE ACCEPTABLE IN FUTURE 
AS IN D288218; TOWNSHIP OF UXBRIDGE

The Bank of Nova Scotia Inst 
No. DR2048252 10 Wright Blvd. Stratford Ontario N5A 7X9

Indirectly Affected 26859-0010  Uxbridge Ontario L0C 1EO

PART LOT 6 CON 3 SCOTT AS IN D288218; 
DESCRIPTION MAY NOT BE ACCEPTABLE IN FUTURE 
AS IN D288218; TOWNSHIP OF UXBRIDGE

The Bank of Nova Scotia Inst 
No. DR2048252 10 Wright Blvd. Stratford Ontario N5A 7X9

Indirectly Affected 26859-0009 Uxbridge Ontario L0C 1EO
PT LT 6, CON 3, *PT 2 40R20770; UXBRIDGE 

INVESTORS GROUP TRUST 
CO. LTD. Inst No. DR1498998 

One Canda Centre, 447 Portage Avenue, 5th. Floor, Winnipeg Manitoba R3C 3B6

Indirectly Affected 26859-0009 Uxbridge Ontario L0C 1EO
PT LT 6, CON 3, *PT 2 40R20770; UXBRIDGE 

INVESTORS GROUP TRUST 
CO. LTD.Inst No. DR1498998 

One Canda Centre, 447 Portage Avenue, 5th. Floor, Winnipeg Manitoba R3C 3B6

Indirectly Affected 26859-0008 Uxbridge Ontario L0C 1EO
PT LT 6, CON 3, SCOTT AS IN CO59774; TOWNSHIP 
OF UXBRIDGE

THE BANK OF NOVA SCOTIA 
Inst. No. DR1533780-
Reference Number: 
710723339 5600 Main Street Stouffville Ontario L4A 8B7

Indirectly Affected 26859-0007 Uxbridge Ontario L0C 1EO
PT LT 6, CON 3, SCOTT AS IN ST8499 (SECONDLY); 
TOWNSHIP OF UXBRIDGE

THE TORONTO-DOMINION 
BANK. Inst. No. DR2138303

4720 Tahoe Blvd-Building # 1 Mississauga Ontario L4W 5P2

Indirectly Affected 26859-0048 Uxbridge Ontario L0C 1EO

PART LOT 6, CONCESSION 3, PARTS 2 & 4, PLAN 
40R28387; SUBJECT TO AN EASEMENT AS IN 
D28189; TOWNSHIP OF UXBRIDGE

ROYAL BANK OF CANADA-
Inst No. DR2083480 10 York Mills Road 3rd Floor Toronto Ontario M2P 0A2

Indirectly Affected 26859-0048 Uxbridge Ontario L0C 1EO

PART LOT 6, CONCESSION 3, PARTS 2 & 4, PLAN 
40R28387; SUBJECT TO AN EASEMENT AS IN 
D28189; TOWNSHIP OF UXBRIDGE

Easement-Favour of Bell 
Canada-Inst No. D28189 No Address Information Ontario

Indirectly Affected 26859-0047 Uxbridge Ontario L0C 1EO

PART LOT 6, CONCESSION 3, PARTS 1 & 3, PLAN 
40R28387; SUBJECT TO AN EASEMENT AS IN 
D28189; TOWNSHIP OF UXBRIDGE

HSBC BANK CANADA Inst. 
NO. DR1338525 3381 Steeles Avenue East, #300 Toronto Ontario M2H 3S7

REDACTED, Filed:  2023-08-16, EB-2023-0200, Exhibit G, Tab 1, Schedule 1, Attachment 3, Page 2 of 13



Indirectly Affected 26859-0047 Uxbridge Ontario L0C 1EO

PART LOT 6, CONCESSION 3, PARTS 1 & 3, PLAN 
40R28387; SUBJECT TO AN EASEMENT AS IN 
D28189; TOWNSHIP OF UXBRIDGE

Easement-Favour of Bell 
Canada-Inst No. D28189 No Address Information Ontario

Indirectly Affected 26860-0152 Uxbridge Ontario L0C 1EO PT LT 5 CON 3, PT 1 PLAN 40R20433, UXBRIDGE.
The Bank of Nova Scotia Inst 
No. DR2025850 10 Wright Blvd. Stratford Ontario N5A 7X9

Indirectly Affected 26860-0152 Uxbridge Ontario L0C 1EO PT LT 5 CON 3, PT 1 PLAN 40R20433, UXBRIDGE.
The Bank of Nova Scotia Inst 
No. DR2025850 10 Wright Blvd. Stratford Ontario N5A 7X9

Indirectly Affected 26860-0060 Uxbridge Ontario L0C 1EO
PT LT 5 CON 3 SCOTT, AS IN D498408; TOWNSHIP OF 
UXBRIDGE

THE TORONTO-DOMINION 
BANK-Inst No DR1879178 4720 Tahoe Boulevard 5th Floor Mississauga Ontario L4W 5P2

Indirectly Affected 26860-0060 Uxbridge Ontario L0C 1EO
PT LT 5 CON 3 SCOTT, AS IN D498408; TOWNSHIP OF 
UXBRIDGE

THE TORONTO-DOMINION 
BANK-Inst No DR2043987 4720 Tahoe Boulevard 5th Floor Mississauga Ontario L4W 5P2

Indirectly Affected 26860-0061 Uxbridge Ontario L0C 1EO PT LT 5 CON 3 SCOTT, AS IN D426731 ; UXBRIDGE

CANADIAN IMPERIAL BANK 
OF COMMERCE. Inst No. 
DR860309 49 Brock Street West Uxbridge Ontario L9P 1M7

Indirectly Affected 26860-0061 Uxbridge Ontario L0C 1EO PT LT 5 CON 3 SCOTT, AS IN D426731 ; UXBRIDGE

CANADIAN IMPERIAL BANK 
OF COMMERCE. Inst No. 
DR860309 49 Brock Street West Uxbridge Ontario L9P 1M7

Indirectly Affected 26860-0045 Uxbridge Ontario L0C 1EO
PCL 29-1 SEC 40M1788; BLOCK 29 PL 40M1788 
(UXBRIDGE) ; UXBRIDGE

The Bank of Nova Scotia Inst 
No. DR2025850 10 Wright Blvd. Stratford Ontario N5A 7X9

Indirectly Affected 26860-0045 Uxbridge Ontario L0C 1EO
PCL 29-1 SEC 40M1788; BLOCK 29 PL 40M1788 
(UXBRIDGE) ; UXBRIDGE

The Bank of Nova Scotia Inst 
No. DR2025850 10 Wright Blvd. Stratford Ontario N5A 7X9

Indirectly Affected 26860-0020 Uxbridge Ontario L0C 1EO

PCL 5-1 SEC 40M1788; LOT 5 PLAN 40M1788 
(UXBRIDGE); S/T LT880909; TOWNSHIP OF 
UXBRIDGE

Easement Inst No. LT880909-
5yr easement expired. Ontario

Indirectly Affected 26860-0020 Uxbridge Ontario L0C 1EO

PCL 5-1 SEC 40M1788; LOT 5 PLAN 40M1788 
(UXBRIDGE); S/T LT880909; TOWNSHIP OF 
UXBRIDGE

ROYAL BANK OF CANADA-
Inst No. DR2080818

10 York Mills Road 3rd Floor Toronto Ontario M2P 0A2

Indirectly Affected 26860-0019 Uxbridge Ontario L0C 1EO
PCL 4-1 SEC 40M1788; LT 4 PL 40M1788 (UXBRIDGE); 
S/T LT775820; TOWNSHIP OF UXBRIDGE

ROYAL BANK OF CANADA 
Inst. No. DR2026983 10 York Mills Road - 3rd Floor Toronto Ontario M2P 0A2

Indirectly Affected 26860-0019 Uxbridge Ontario L0C 1EO
PCL 4-1 SEC 40M1788; LT 4 PL 40M1788 (UXBRIDGE); 
S/T LT775820; TOWNSHIP OF UXBRIDGE

ROYAL BANK OF CANADA 
Inst. No. DR2026983 10 York Mills Road - 3rd Floor Toronto Ontario M2P 0A2

Indirectly Affected 26860-0018 Uxbridge Ontario L0C 1EO
PCL 3-1 SEC 40M1788; LT 3 PL 40M1788 (UXBRIDGE); 
S/T LT880122; TOWNSHIP OF UXBRIDGE

SCOTIA MORTGAGE 
CORPORATION Inst. No. 
DR1226335-Loan # 1974496 P.O. Box 129, Station Main Uxbridge Ontario L9P 1M6

Indirectly Affected 26860-0018 Uxbridge Ontario L0C 1EO
PCL 3-1 SEC 40M1788; LT 3 PL 40M1788 (UXBRIDGE); 
S/T LT880122; TOWNSHIP OF UXBRIDGE

 

Gilford Ontario L0L 1R0

Indirectly Affected 26860-0018 Uxbridge Ontario L0C 1EO
PCL 3-1 SEC 40M1788; LT 3 PL 40M1788 (UXBRIDGE); 
S/T LT880122; TOWNSHIP OF UXBRIDGE

 
Gilford Ontario L0L 1R0

Indirectly Affected 26860-0017 Uxbridge Ontario L0C 1EO
PCL 2-1 SEC 40M1788; LT 2 PL 40M1788 (UXBRIDGE); 
S/T LT906036; TOWNSHIP OF UXBRIDGE

BANK OF MONTREAL Inst. 
No. DR998359 106 High Street Sutton Ontario L0E 1R0

Indirectly Affected 26860-0017 Uxbridge Ontario L0C 1EO
PCL 2-1 SEC 40M1788; LT 2 PL 40M1788 (UXBRIDGE); 
S/T LT906036; TOWNSHIP OF UXBRIDGE

BANK OF MONTREAL Inst. 
No. DR2079018 2465 Argentia Blvd, 8th floor Mississauga Ontario L5N 0B4

Indirectly Affected 26860-0017 Uxbridge Ontario L0C 1EO
PCL 2-1 SEC 40M1788; LT 2 PL 40M1788 (UXBRIDGE); 
S/T LT906036; TOWNSHIP OF UXBRIDGE

BANK OF MONTREAL Inst. 
No. DR2079285 1111 DAVIS DRIVE, Newmarket Ontario L3Y 2R9

Indirectly Affected 26860-0016 Uxbridge Ontario L0C 1EO
PCL 1-1 SEC 40M1788 (UXBRIDGE); LT 1 PL 40M1788; 
TOWNSHIP OF UXBRIDGE

BANK OF MONTREAL Inst. 
No. DR1984843 865 HARRINGTON COURT Burlington Ontario L7N 3P3

Indirectly Affected 26860-0016 Uxbridge Ontario L0C 1EO
PCL 1-1 SEC 40M1788 (UXBRIDGE); LT 1 PL 40M1788; 
TOWNSHIP OF UXBRIDGE

BANK OF MONTREAL Inst. 
No. DR1984843 865 HARRINGTON COURT Burlington Ontario L7N 3P3

Indirectly Affected 26860-0044 Uxbridge Ontario L0C 1EO

PCL 28-1 SEC 40M1788; LT 28 PL 40M1788 
(UXBRIDGE); S/T LT850498; TOWNSHIP OF 
UXBRIDGE N/A Ontario

Indirectly Affected 26860-0044 Uxbridge Ontario L0C 1EO

PCL 28-1 SEC 40M1788; LT 28 PL 40M1788 
(UXBRIDGE); S/T LT850498; TOWNSHIP OF 
UXBRIDGE N/A Ontario

Indirectly Affected 26860-0043 Uxbridge Ontario L0C 1EO

PCL 27-1 SEC 40M1788; LT 27 PL 40M1788 
(UXBRIDGE); S/T LT881065; TOWNSHIP OF 
UXBRIDGE

BANK OF NOVA SCOTIA Inst 
No. DR2037941 10 Wright Blvd. Stratford Ontario N5A 7X9

Indirectly Affected 26860-0043 Uxbridge Ontario L0C 1EO

PCL 27-1 SEC 40M1788; LT 27 PL 40M1788 
(UXBRIDGE); S/T LT881065; TOWNSHIP OF 
UXBRIDGE

BANK OF NOVA SCOTIA Inst 
No. DR2037941 10 Wright Blvd. Stratford Ontario N5A 7X9

Indirectly Affected 26860-0042 Uxbridge Ontario L0C 1EO
PCL 26-1 SEC 40M1788; LT 26 PL 40M1788 
(UXBRIDGE) S/T LT888837 ; S/T LT696060 UXBRIDGE

NATIONAL BANK OF 
CANADA Inst. No. 
DR1817713 500 Place D'Armes, 22nd Floor Montreal QC H2Y 2W3

Indirectly Affected 26860-0042  Uxbridge Ontario L0C 1EO
PCL 26-1 SEC 40M1788; LT 26 PL 40M1788 
(UXBRIDGE) S/T LT888837 ; S/T LT696060 UXBRIDGE

NATIONAL BANK OF 
CANADA Inst. No. 
DR1817713 500 Place D'Armes, 22nd Floor Montreal QC H2Y 2W3

Indirectly Affected 26860-0051 RR # 1 NEWMA Ontario L3V 4V8
PCL 32-1 SEC 40M1788; BLK 32 PL 40M1788 
(UXBRIDGE); TOWNSHIP OF UXBRIDGE N/A

Indirectly Affected 26860-0028  Uxbridge Ontario L0C 1EO
PCL 13-1 SEC 40M1788; LT 13 PL 40M1788; 
TOWNSHIP OF UXBRIDGE

MCAP SERVICE 
CORPORATION Inst. No. 
DR1381963 P.O. Box 351, Stn. C, Kitchener Ontario N2G 3Y9

Indirectly Affected 26860-0028  Uxbridge Ontario L0C 1EO
PCL 13-1 SEC 40M1788; LT 13 PL 40M1788; 
TOWNSHIP OF UXBRIDGE

MCAP SERVICE 
CORPORATION Inst. No. 
DR1381963 P.O. Box 351, Stn. C, Kitchener Ontario N2G 3Y9

Indirectly Affected 26860-0029 Uxbridge Ontario L0C 1EO

PCL 14-1 SEC 40M1788; LT 14 PL 40M1788 
(UXBRIDGE); S/T LT847340; TOWNSHIP OF 
UXBRIDGE N/A

Indirectly Affected 26860-0029 Uxbridge Ontario L0C 1EO

PCL 14-1 SEC 40M1788; LT 14 PL 40M1788 
(UXBRIDGE); S/T LT847340; TOWNSHIP OF 
UXBRIDGE N/A

REDACTED, Filed:  2023-08-16, EB-2023-0200, Exhibit G, Tab 1, Schedule 1, Attachment 3, Page 3 of 13



Indirectly Affected 26860-0030 Uxbridge Ontario L0C 1EO

PCL 15-1 SEC 40M1788; LT 15 PL 40M1788 
(UXBRIDGE); S/T LT833586; TOWNSHIP OF 
UXBRIDGE

ROYAL BANK OF CANADA 
Inst. No. DR749561 180 Wellington Street West, 2nd Floor Toronto Ontario M5J 1J1

Indirectly Affected 26860-0030 Uxbridge Ontario L0C 1EO

PCL 15-1 SEC 40M1788; LT 15 PL 40M1788 
(UXBRIDGE); S/T LT833586; TOWNSHIP OF 
UXBRIDGE

ROYAL BANK OF CANADA 
Inst. No. DR749561 180 Wellington Street West, 2nd Floor Toronto Ontario M5J 1J1

Indirectly Affected 26860-0031 Uxbridge Ontario L0C 1EO

PCL 16-1 SEC 40M1788; LT 16 PL 40M1788 
(UXBRIDGE); S/T LT835465; TOWNSHIP OF 
UXBRIDGE

THE TORONTO-DOMINION 
BANK Inst. No. DR1707058 
Loan No. 1636956                 4720 Tahoe Boulevard Building #1 Mississauga Ontario L4W 5P2

Indirectly Affected 26860-0031 Uxbridge Ontario L0C 1EO

PCL 16-1 SEC 40M1788; LT 16 PL 40M1788 
(UXBRIDGE); S/T LT835465; TOWNSHIP OF 
UXBRIDGE

THE TORONTO-DOMINION 
BANK Inst. No. DR1707058 
Loan No. 1636956 4720 Tahoe Boulevard Building #1 Mississauga Ontario L4W 5P2

Indirectly Affected 26860-0032 Uxbridge Ontario L0C 1EO

PCL 17-1 SEC 40M1788; LT 17 PL 40M1788 
(UXBRIDGE); S/T LT789452; TOWNSHIP OF 
UXBRIDGE

ROYAL BANK OF CANADA 
Inst. No. DR208435 15408 Yonge Street Aurora Ontario L4G 1N9

Indirectly Affected 26860-0032 Uxbridge Ontario L0C 1EO

PCL 17-1 SEC 40M1788; LT 17 PL 40M1788 
(UXBRIDGE); S/T LT789452; TOWNSHIP OF 
UXBRIDGE

ROYAL BANK OF CANADA 
Inst. No. DR208435 15408 Yonge Street Aurora Ontario L4G 1N9

Indirectly Affected 26860-0033 Uxbridge Ontario L0C 1EO

PCL 18-1 SEC 40M1788; LT 18 PL 40M1788 
(UXBRIDGE); S/T LT696060; TOWNSHIP OF 
UXBRIDGE

ROYAL BANK OF CANADA-
Inst No.DR1315032

10 York Mills Road 3rd Floor Toronto Ontario M2P 0A2

Indirectly Affected 26860-0033 Uxbridge Ontario L0C 1EO

PCL 18-1 SEC 40M1788; LT 18 PL 40M1788 
(UXBRIDGE); S/T LT696060; TOWNSHIP OF 
UXBRIDGE

TOWNSHIP OF UXBRIDGE-
Easement Inst. No. LT696060

51 Toronto St South Uxbridge Ontario L9P 1H1

Indirectly Affected 26860-0041 Uxbridge Ontario L0C 1EO

PCL 25-1 SEC 40M1788; LT 25 PL 40M1788 
(UXBRIDGE); S/T LT871173; TOWNSHIP OF 
UXBRIDGE

THE BANK OF NOVA SCOTIA 
Inst. No. DR522505 5000 Highway 7 East Markham Ontario L3R 4M9

Indirectly Affected 26860-0041 Uxbridge Ontario L0C 1EO

PCL 25-1 SEC 40M1788; LT 25 PL 40M1788 
(UXBRIDGE); S/T LT871173; TOWNSHIP OF 
UXBRIDGE

THE BANK OF NOVA SCOTIA 
Inst. No. DR522505 5000 Highway 7 East Markham Ontario L3R 4M9

Indirectly Affected 26860-0034 Uxbridge Ontario L0C 1EO

PCL 19-1 SEC 40M1788; LT 19 PL 40M1788 
(UXBRIDGE); S/T LT696060; TOWNSHIP OF 
UXBRIDGE

ROYAL BANK OF CANADA 
Inst. No. DR1263956 10 York Mills Road 3rd Floor Toronto Ontario M2P 0A2

Indirectly Affected 26860-0034 Uxbridge Ontario L0C 1EO

PCL 19-1 SEC 40M1788; LT 19 PL 40M1788 
(UXBRIDGE); S/T LT696060; TOWNSHIP OF 
UXBRIDGE

ROYAL BANK OF CANADA 
Inst. No. DR1263956 10 York Mills Road 3rd Floor Toronto Ontario M2P 0A2

Indirectly Affected 26860-0040  Uxbridge Ontario L0C 1EO

PCL 24-1 SEC 40M1788; LT 24 PL 40M1788 
(UXBRIDGE); S/T LT872328; TOWNSHIP OF 
UXBRIDGE

ROYAL BANK OF CANADA 
Inst. No. DR1565156 10 York Mills Road 3rd Floor Toronto Ontario M2P 0A2

Indirectly Affected 26860-0040  Uxbridge Ontario L0C 1EO

PCL 24-1 SEC 40M1788; LT 24 PL 40M1788 
(UXBRIDGE); S/T LT872328; TOWNSHIP OF 
UXBRIDGE

ROYAL BANK OF CANADA 
Inst. No. DR1565156 10 York Mills Road 3rd Floor Toronto Ontario M2P 0A2

Indirectly Affected 26860-0039  Uxbridge Ontario L0C 1EO

PCL 23-1 SEC 40M1788; LT 23 PL 40M1788 
(UXBRIDGE); S/T LT882304; TOWNSHIP OF 
UXBRIDGE

ROYAL BANK OF CANADA 
Inst. No. DR864259 180 Wellington Street West, 2nd Floor Toronto Ontario M5J 1J1

Indirectly Affected 26860-0039  Uxbridge Ontario L0C 1EO

PCL 23-1 SEC 40M1788; LT 23 PL 40M1788 
(UXBRIDGE); S/T LT882304; TOWNSHIP OF 
UXBRIDGE

ROYAL BANK OF CANADA 
Inst. No. DR864259 180 Wellington Street West, 2nd Floor Toronto Ontario M5J 1J1

Indirectly Affected 26860-0035 Uxbridge Ontario L0C 1EO

PCL 20-1 SEC 40M1788; LT 20 PL 40M1788 
(UXBRIDGE); S/T LT881747 ; S/T LT696060; 
TOWNSHIP OF UXBRIDGE

BANK OF MONTREAL Inst No. 
DR1924154 865 HARRINGTON COURT Burlington Ontario L7N 3P3

Indirectly Affected 26860-0035 Uxbridge Ontario L0C 1EO

PCL 20-1 SEC 40M1788; LT 20 PL 40M1788 
(UXBRIDGE); S/T LT881747 ; S/T LT696060; 
TOWNSHIP OF UXBRIDGE

BANK OF MONTREAL Inst No. 
DR1924154 865 HARRINGTON COURT Burlington Ontario L7N 3P3

Indirectly Affected 26860-0036 Uxbridge Ontario L0C 1EO

PCL 21-1 SEC 40M1788; LT 21 PL 40M1788 
(UXBRIDGE); S/T LT818180; TOWNSHIP OF 
UXBRIDGE N/A

Indirectly Affected 26860-0036 Uxbridge Ontario L0C 1EO

PCL 21-1 SEC 40M1788; LT 21 PL 40M1788 
(UXBRIDGE); S/T LT818180; TOWNSHIP OF 
UXBRIDGE N/A

Indirectly Affected 26860-0038  Uxbridge Ontario L0C 1EO

PCL 22-1 SEC 40M1788; LT 22 PL 40M1788 
(UXBRIDGE); S/T LT890967; TOWNSHIP OF 
UXBRIDGE

THE BANK OF NOVA SCOTIA 
Inst. No. DR2158194 10 Wright Blvd. Stratford Ontario N5A 7X9

Indirectly Affected 26860-0038  Uxbridge Ontario L0C 1EO

PCL 22-1 SEC 40M1788; LT 22 PL 40M1788 
(UXBRIDGE); S/T LT890967; TOWNSHIP OF 
UXBRIDGE

THE BANK OF NOVA SCOTIA 
Inst. No. DR2158194 10 Wright Blvd. Stratford Ontario N5A 7X9

Indirectly Affected 26860-0022  Uxbridge Ontario L0C 1EO
PCL 7-1 SEC 40M1788; LT 7 PL 40M1788 (UXBRIDGE); 
S/T LT872818; TOWNSHIP OF UXBRIDGE

THE BANK OF NOVA SCOTIA 
Inst. No. DR1177179 Douglas Road and Hwy 47 PO Box 129 Uxbridge Ontario L9P 1M6

Indirectly Affected 26860-0022  Uxbridge Ontario L0C 1EO
PCL 7-1 SEC 40M1788; LT 7 PL 40M1788 (UXBRIDGE); 
S/T LT872818; TOWNSHIP OF UXBRIDGE

THE BANK OF NOVA SCOTIA 
Inst. No. DR1177179 Douglas Road and Hwy 47 PO Box 129 Uxbridge Ontario L9P 1M6

Indirectly Affected 26860-0023  Uxbridge Ontario L0C 1EO
PCL 8-1 SEC 40M1788; LT 8 PL 40M1788 (UXBRIDGE); 
S/T LT843226; TOWNSHIP OF UXBRIDGE

CANADIAN IMPERIAL BANK 
OF COMMERCE Inst. No. 
DR439692

800 BAY STREET
SUITE 400 Toronto Ontario N5S 3A9

Indirectly Affected 26860-0023  Uxbridge Ontario L0C 1EO
PCL 8-1 SEC 40M1788; LT 8 PL 40M1788 (UXBRIDGE); 
S/T LT843226; TOWNSHIP OF UXBRIDGE

CANADIAN IMPERIAL BANK 
OF COMMERCE Inst. No. 
DR439692

800 BAY STREET
SUITE 400 Toronto Ontario N5S 3A9

Indirectly Affected 26860-0024  Uxbridge Ontario L0C 1EO
PCL 9-1 SEC 40M1788; LT 9 PL 40M1788 (UXBRIDGE); 
S/T LT880855; TOWNSHIP OF UXBRIDGE N/A

Indirectly Affected 26860-0024   Uxbridge Ontario L0C 1EO
PCL 9-1 SEC 40M1788; LT 9 PL 40M1788 (UXBRIDGE); 
S/T LT880855; TOWNSHIP OF UXBRIDGE N/A

Indirectly Affected 26860-0021 DANIEL Uxbridge Ontario L0C 1EO
PCL 6-1 SEC 40M1788; LT 6 PL 40M1788 (UXBRIDGE); 
S/T LT843187; TOWNSHIP OF UXBRIDGE

CANADIAN IMPERIAL BANK 
OF COMMERCE Inst. No. 
DR1951766 Reference 
Number:4563306118 ServicePO Box 115 Commerce Court Postal Stn Toronto Ontario M5L 1E5
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Indirectly Affected 26860-0021 Uxbridge Ontario L0C 1EO
PCL 6-1 SEC 40M1788; LT 6 PL 40M1788 (UXBRIDGE); 
S/T LT843187; TOWNSHIP OF UXBRIDGE

CANADIAN IMPERIAL BANK 
OF COMMERCE Inst. No. 
DR1951766 Reference 
Number:4563306118 ServicePO Box 115 Commerce Court Postal Stn Toronto Ontario M5L 1E5

Indirectly Affected 26860-0062 Uxbridge Ontario L0C 1EO
PT LT 5 CON 3 SCOTT, AS IN D276424; T/W 
CO197121; TOWNSHIP OF UXBRIDGE

ROYAL BANK OF CANADA 
Inst. No. DR1951601 10 York Mills Road 3rd Floor Toronto Ontario M2P 0A2

Indirectly Affected 26860-0062 Uxbridge Ontario L0C 1EO
PT LT 5 CON 3 SCOTT, AS IN D276424; T/W 
CO197121; TOWNSHIP OF UXBRIDGE

ROYAL BANK OF CANADA 
Inst. No. DR1951601 10 York Mills Road 3rd Floor Toronto Ontario M2P 0A2

Indirectly Affected 26860-0063  Uxbridge Ontario L0C 1EO
PCL SCOTT CON.3-5-4 SEC SCOTT, PT LT 5 CON 3 , PT 
1, 40R3457 ;; TOWNSHIP OF UXBRIDGE

TANGERINE BANK Inst. No. 
DR1955003 3389 Steeles Avenue East Toronto Ontario M2H 3S8

Indirectly Affected 26860-0063  Uxbridge Ontario L0C 1EO
PCL SCOTT CON.3-5-4 SEC SCOTT, PT LT 5 CON 3 , PT 
1, 40R3457 ;; TOWNSHIP OF UXBRIDGE

TANGERINE BANK Inst. No. 
DR1955003 3389 Steeles Avenue East Toronto Ontario M2H 3S8

Indirectly Affected 26860-0064 Uxbridge Ontario L0C 1EO PT LT 5 CON 3 SCOTT, AS IN D448391 ; UXBRIDGE N/A

Indirectly Affected 26860-0065 Uxbridge Ontario L0C 1EO
PT LT 5 CON 3 SCOTT, AS IN D391697; TOWNSHIP OF 
UXBRIDGE

THE BANK OF NOVA SCOTIA 
Inst. No. DR1524857 10 Wright Blvd. Stratford Ontario N5A 7X9

Indirectly Affected 26860-0065 Uxbridge Ontario L0C 1EO
PT LT 5 CON 3 SCOTT, AS IN D391697; TOWNSHIP OF 
UXBRIDGE

THE BANK OF NOVA SCOTIA 
Inst. No. DR1524857 10 Wright Blvd. Stratford Ontario N5A 7X9

Indirectly Affected 26860-0066 Uxbridge Ontario L0C 1EO PT LT 5 CON 3 SCOTT, AS IN D366034 ; UXBRIDGE
ROYAL BANK OF CANADA 
Inst. No. DR747213 180 Wellington Street West, 2nd Floor Toronto Ontario M5J 1J1

Indirectly Affected 26860-0066 Uxbridge Ontario L0C 1EO PT LT 5 CON 3 SCOTT, AS IN D366034 ; UXBRIDGE
ROYAL BANK OF CANADA 
Inst. No. DR747213 180 Wellington Street West, 2nd Floor Toronto Ontario M5J 1J1

Indirectly Affected 26860-0025 Uxbridge Ontario L0C 1EO

PCL 10-1 SEC 40M1788; LT 10 PL 40M1788 
(UXBRIDGE) ; S/T LT909460; TOWNSHIP OF 
UXBRIDGE

PACE SAVINGS & CREDIT 
UNION LIMITED Inst. No. 
DR811123 Units 1 & 2, 8111 Jane Street Toronto Ontario L4K 4L7

Indirectly Affected 26860-0025 Uxbridge Ontario L0C 1EO

PCL 10-1 SEC 40M1788; LT 10 PL 40M1788 
(UXBRIDGE) ; S/T LT909460; TOWNSHIP OF 
UXBRIDGE

PACE SAVINGS & CREDIT 
UNION LIMITED Inst. No. 
DR811123 Units 1 & 2, 8111 Jane Street Toronto Ontario L4K 4L7

Indirectly Affected 26860-0027 Uxbridge Ontario L0C 1EO

PCL 12-1 SEC 40M1788; LT 12 PL 40M1788 
(UXBRIDGE); S/T LT840245; TOWNSHIP OF 
UXBRIDGE N/A

Indirectly Affected 26860-0027 Uxbridge Ontario L0C 1EO

PCL 12-1 SEC 40M1788; LT 12 PL 40M1788 
(UXBRIDGE); S/T LT840245; TOWNSHIP OF 
UXBRIDGE N/A

Indirectly Affected 26860-0026 Uxbridge Ontario L0C 1EO

PCL 11-1 SEC 40M1788; LT 11 PL 40M1788 
(UXBRIDGE); S/T LT781900; TOWNSHIP OF 
UXBRIDGE

THE TORONTO-DOMINION 
BANK Inst. No. DR2053330 4720 Tahoe Boulevard Building #1 Mississauga Ontario L4W 5P2

Indirectly Affected 26860-0026 Uxbridge Ontario L0C 1EO

PCL 11-1 SEC 40M1788; LT 11 PL 40M1788 
(UXBRIDGE); S/T LT781900; TOWNSHIP OF 
UXBRIDGE

THE TORONTO-DOMINION 
BANK Inst. No. DR2053330 4720 Tahoe Boulevard Building #1 Mississauga Ontario L4W 5P2

Indirectly Affected 26860-0147
 

Uxbridge Ontario L0C 1EO

PT LT 4 CON 3, SCOTT AS IN ST6103, EXCEPT 
40R5713, 40R9595, CO237160, D401281, CO222563 
& D250044 ; UXBRIDGE N/A

Indirectly Affected 26860-0013

TRUSTEES FOR THE 
SANDFORD MEMORIAL 
CEMETERY  8760 CONCESSION 4 Uxbridge Ontario L0C 1EO PT LT 4 CON 3 SCOTT, AS IN CO237160 ; UXBRIDGE N/A

Indirectly Affected 26860-0011 Uxbridge Ontario L0C 1EO PT LT 4 CON 3 SCOTT, AS IN CO222563 ; UXBRIDGE N/A

Indirectly Affected 26860-0010 Uxbridge Ontario L0C 1EO PT LT 4 CON 3 SCOTT, AS IN D250044 ; UXBRIDGE N/A

Indirectly Affected 26860-0010 Uxbridge Ontario L0C 1EO PT LT 4 CON 3 SCOTT, AS IN D250044 ; UXBRIDGE N/A

Indirectly Affected 26860-0009 Uxbridge Ontario L0C 1EO
PT LT 4 CON 3 SCOTT, PT 1, 40R9595; TOWNSHIP OF 
UXBRIDGE

MERIDIAN CREDIT UNION 
LIMITED Inst. No. DR1564374 75 Corporate Park Drive St. Catharines Ontario L2S 3W3

Indirectly Affected 26860-0009 Uxbridge Ontario L0C 1EO
PT LT 4 CON 3 SCOTT, PT 1, 40R9595; TOWNSHIP OF 
UXBRIDGE

MERIDIAN CREDIT UNION 
LIMITED Inst. No. DR1564374 75 Corporate Park Drive St. Catharines Ontario L2S 3W3

Indirectly Affected 26860-0008 Uxbridge Ontario L0C 1EO
PT LT 4 CON 3 SCOTT, PT 1, 40R5713 EXCEPT PT 1, 
40R9595 ; UXBRIDGE

 
Etobicoke Ontario M9B 6E3

Indirectly Affected 26860-0008 Uxbridge Ontario L0C 1EO
PT LT 4 CON 3 SCOTT, PT 1, 40R5713 EXCEPT PT 1, 
40R9595 ; UXBRIDGE

 
Etobicoke Ontario M9B 6E3

Indirectly Affected 26857-0082  Uxbridge Ontario L0C 1EO PT LT 4 CON 4, SCOTT AS IN D199234 ; UXBRIDGE
CIBC MORTGAGES INC. Inst. 
No. DR184938 P.O. Box 115, Commerce Court Postal Station Toronto Ontario M5L 1E5

Indirectly Affected 26857-0083  Uxbridge Ontario L0C 1EO PT LT 4 CON 4, SCOTT AS IN D518431 ; UXBRIDGE
THE BANK OF NOVA SCOTIA 
Inst. No. DR1821529 10 Wright Blvd. Stratford Ontario N5A 7X9

Indirectly Affected 26857-0083  Uxbridge Ontario L0C 1EO PT LT 4 CON 4, SCOTT AS IN D518431 ; UXBRIDGE
THE BANK OF NOVA SCOTIA 
Inst. No. DR1821529 10 Wright Blvd. Stratford Ontario N5A 7X9

Indirectly Affected 26857-0084  Uxbridge Ontario L0C 1EO PT LT 4 CON 4, SCOTT AS IN D420779 ; UXBRIDGE
THE TORONTO-DOMINION 
BANK Inst. No. DR476875 5892 MAIN ST, STOUFFVILLE Ontario L4A 2S8

Indirectly Affected 26857-0084  Uxbridge Ontario L0C 1EO PT LT 4 CON 4, SCOTT AS IN D420779 ; UXBRIDGE
THE TORONTO-DOMINION 
BANK Inst No. DR917503 4720 Tahoe Boulevard Building #1 Mississauga Ontario L4W 5P2

Indirectly Affected 26857-0038  Uxbridge Ontario L0C 1EO
LT 23-1 SEC 40M1435; LT 23 PL 40M1435 ; 
UXBRIDGE N/A

Indirectly Affected 26857-0038  Uxbridge Ontario L0C 1EO
LT 23-1 SEC 40M1435; LT 23 PL 40M1435 ; 
UXBRIDGE N/A

Indirectly Affected 26857-0037 Uxbridge Ontario L0C 1EO
PCL 22-1 SEC 40M1435; LT 22 PL 40M1435 ; 
UXBRIDGE

ROYAL BANK OF CANADA 
Inst. No. DR2118544 
Reference 
Number:338800402) 10 York Mills Road 3rd Floor Toronto Ontario M2P 0A2

Indirectly Affected 26857-0037 Uxbridge Ontario L0C 1EO
PCL 22-1 SEC 40M1435; LT 22 PL 40M1435 ; 
UXBRIDGE

ROYAL BANK OF CANADA 
Inst. No. DR2118544 
Reference 
Number:338800402) 10 York Mills Road 3rd Floor Toronto Ontario M2P 0A2
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Indirectly Affected 26857-0015 Uxbridge Ontario L0C 1EO

PCL CON. 4-4-3 SEC SCOTT; PT LT 5 CON 4 IN THE 
TOWNSHIP OF UXBRIDGE (FORMERLY TOWNSHIP OF 
SCOTT), IN THE REGIONAL MUNICIPALITY OF 
DURHAM, PT 2, 40R8997 ; UXBRIDGE

MANULIFE BANK OF 
CANADA Inst. No. 
DR1797472 500 King Street North, Del Stn 500-M-A, Waterloo Ontario N2J 4C6

Indirectly Affected 26857-0015 Uxbridge Ontario L0C 1EO

PCL CON. 4-4-3 SEC SCOTT; PT LT 5 CON 4 IN THE 
TOWNSHIP OF UXBRIDGE (FORMERLY TOWNSHIP OF 
SCOTT), IN THE REGIONAL MUNICIPALITY OF 
DURHAM, PT 2, 40R8997 ; UXBRIDGE

MANULIFE BANK OF 
CANADA Inst. No. 
DR1797472 500 King Street North, Del Stn 500-M-A, Waterloo Ontario N2J 4C6

Indirectly Affected 26857-0014 Uxbridge Ontario L0C 1EO
PCL 2-1 SEC 40M1435; LT 2 PL 40M1435; TOWNSHIP 
OF UXBRIDGE

THE TORONTO-DOMINION 
BANK Inst. No. DR1601164 4720 Tahoe Boulevard Building #1 Mississauga Ontario L4W 5P2

Indirectly Affected 26857-0014 Uxbridge Ontario L0C 1EO
PCL 2-1 SEC 40M1435; LT 2 PL 40M1435; TOWNSHIP 
OF UXBRIDGE

THE TORONTO-DOMINION 
BANK Inst. No.DR1611698 4720 Tahoe Boulevard Building #1 Mississauga Ontario L4W 5P2

Indirectly Affected 26857-0013 Uxbridge Ontario L0C 1EO
PCL 1-1 SEC 40M1435; LT 1 PL 40M1435 (UXBRIDGE) 
; S/T LT296703 UXBRIDGE

THE TORONTO-DOMINION 
BANK Inst. No. DR1430847 4720 Tahoe Boulevard Building #1 Mississauga Ontario L4W 5P2

Indirectly Affected 26857-0013 Uxbridge Ontario L0C 1EO
PCL 1-1 SEC 40M1435; LT 1 PL 40M1435 (UXBRIDGE) 
; S/T LT296703 UXBRIDGE

THE TORONTO-DOMINION 
BANK Inst. No. DR1430847 4720 Tahoe Boulevard Building #1 Mississauga Ontario L4W 5P2

Indirectly Affected 26857-0012  Uxbridge Ontario L0C 1EO
PT LT 5 CON 4, SCOTT AS IN D315692; T/W 
CO181429 ; UXBRIDGE

CANADIAN IMPERERIAL 
BANK OF COMMERCE Inst. 
No. DR380839

800 BAY STREET
SUITE 400 TORONTO Ontario N5S 3A9

Indirectly Affected 26857-0012  Uxbridge Ontario L0C 1EO
PT LT 5 CON 4, SCOTT AS IN D315692; T/W 
CO181429 ; UXBRIDGE

CANADIAN IMPERIAL BANK 
OF COMMERCE Inst. No. 
DR1435625 Reference 
Number: 115016428 33 Yonge Street, Suite 700 Toronto Ontario M5E 1G4

Indirectly Affected 26857-0011 Uxbridge Ontario L0C 1EO
PT LT 5 CON 4, SCOTT AS IN D222428; S/T CO181429 
; UXBRIDGE

THE BANK OF NOVA SCOTIA 
Inst. No. DR1692191 17900 Yonge Street, Newmarket Ontario L3Y 8S1

Indirectly Affected 26857-0010  Uxbridge Ontario L0C 1EO PT LT 5 CON 4 SCOTT, AS IN CO190957 ; UXBRIDGE N/A

Indirectly Affected 26857-0009 Uxbridge Ontario L0C 1EO PT LT 5 CON 4, SCOTT AS IN D520147 ; UXBRIDGE

CANADIAN IMPERIAL BANK 
OF COMMERCE Inst. No. 
DR271598 49 BROCK STREET WEST Uxbridge Ontario L9P 1M7

Indirectly Affected 26857-0009 Uxbridge Ontario L0C 1EO PT LT 5 CON 4, SCOTT AS IN D520147 ; UXBRIDGE

CANADIAN IMPERIAL BANK 
OF COMMERCE Inst. No. 
DR271598 49 BROCK STREET WEST Uxbridge Ontario L9P 1M7

Indirectly Affected 26857-0008 Uxbridge Ontario L0C 1EO
PT LT 5 CON 4, SCOTT AS IN CO166784; S/T DEBTS IN 
D404743 ; UXBRIDGE N/A

Indirectly Affected 26857-0007 Uxbridge Ontario L0C 1EO PT LT 5 CON 4, SCOTT AS IN D177095 ; UXBRIDGE
ROYAL BANK OF CANADA 
Inst. No. DR1077384 10 York Mills Road 3rd Floor Toronto Ontario M2P 0A2

Indirectly Affected 26857-0007 Uxbridge Ontario L0C 1EO PT LT 5 CON 4, SCOTT AS IN D177095 ; UXBRIDGE
ROYAL BANK OF CANADA 
Inst. No. DR1077384 10 York Mills Road 3rd Floor Toronto Ontario M2P 0A2

Indirectly Affected 26857-0005 Uxbridge Ontario L0C 1EO
PT LT 5 CON 4, SCOTT AS IN CO98496; TOWNSHIP OF 
UXBRIDGE

ROYAL BANK OF CANADA 
Inst. No. DR1369738 10 York Mills Road 3rd Floor Toronto Ontario M2P 0A2

Indirectly Affected 26857-0005 Uxbridge Ontario L0C 1EO
PT LT 5 CON 4, SCOTT AS IN CO98496; TOWNSHIP OF 
UXBRIDGE

ROYAL BANK OF CANADA 
Inst. No. DR1369738 10 York Mills Road 3rd Floor Toronto Ontario M2P 0A2

Indirectly Affected 26857-0003 1721976 ONTARIO INC. 403 SANDFORD ROAD Uxbridge Ontario L0C 1EO PT LT 5 CON 4, SCOTT AS IN D114037 ; UXBRIDGE
OLYMPIA TRUST COMPANY 
Inst. No. DR2101384 P.O. Box 2581 Station Central Calgary ALBERTA T2P 1C8

Indirectly Affected 26857-0004

THE TRUSTEES OF THE 
SANDFORD CONGREGATION 
OF THE
UNITED CHURCH OF CANADA 405 SANDFORD ROAD Uxbridge Ontario L0C 1EO

PT LT 5 CON 4, SCOTT, PART 1 PLAN 40R26014; 
TOWNSHIP OF UXBRIDGE N/A

Indirectly Affected 26857-0006
407 SANDFORD 
ROAD Uxbridge Ontario L0C 1EO PT LT 5 CON 4, SCOTT AS IN D486741 ; UXBRIDGE

FIRST NATIONAL FINANCIAL 
GP CORPORATION Inst. No. 
DR2141351 16 York Street, Suite 1900 Toronto Ontario M5J 0E6

Indirectly Affected 26857-0047 Uxbridge Ontario L0C 1EO
PCL 1-1 SEC M1073 (SCOTT); LT 1 PL M1073;; 
TOWNSHIP OF UXBRIDGE

ROYAL BANK OF CANADA 
Inst. No. DR1928619 
Reference 
Number:982454571 10 York Mills Road 3rd Floor Toronto Ontario M2P 0A2

Indirectly Affected 26857-0047 Uxbridge Ontario L0C 1EO
PCL 1-1 SEC M1073 (SCOTT); LT 1 PL M1073;; 
TOWNSHIP OF UXBRIDGE

ROYAL BANK OF CANADA 
Inst. No. DR1928619 
Reference 
Number:982454571 10 York Mills Road 3rd Floor Toronto Ontario M2P 0A2

Indirectly Affected 26857-0048 Uxbridge Ontario L0C 1EO
PCL 2-1 SEC M1073 (SCOTT); LT 2 PL M1073 ; 
UXBRIDGE N/A

Indirectly Affected 26857-0048 Uxbridge Ontario L0C 1EO
PCL 2-1 SEC M1073 (SCOTT); LT 2 PL M1073 ; 
UXBRIDGE N/A

Indirectly Affected 26857-0049 Uxbridge Ontario L0C 1EO
PCL 3-1 SEC M1073 (SCOTT); LT 3 PL M1073 ; 
UXBRIDGE

THE TORONTO-DOMINION 
BANK Inst. No. DR1845947 4720 Tahoe Boulevard Building #1 Mississauga Ontario L4W 5P2

Indirectly Affected 26857-0049 Uxbridge Ontario L0C 1EO
PCL 3-1 SEC M1073 (SCOTT); LT 3 PL M1073 ; 
UXBRIDGE

THE TORONTO-DOMINION 
BANK Inst. No. DR1845947 4720 Tahoe Boulevard Building #1 Mississauga Ontario L4W 5P2

Indirectly Affected 26857-0050 Uxbridge Ontario L0C 1EO
PCL 4-1 SEC M1073 (SCOTT); LT 4 PL M1073 ; 
UXBRIDGE

AST TRUST COMPANY 
(CANADA) Inst no. 
DR1985498 400-200 King Street West Toronto Ontario M5H 3T4

Indirectly Affected 26857-0050 Uxbridge Ontario L0C 1EO
PCL 4-1 SEC M1073 (SCOTT); LT 4 PL M1073 ; 
UXBRIDGE

AST TRUST COMPANY 
(CANADA) Inst no. 
DR1985498 400-200 King Street West Toronto Ontario M5H 3T4

Indirectly Affected 26857-0051 Uxbridge Ontario L0C 1EO
PCL 5-1 SEC M1073 (SCOTT); LT 5 PL M1073 ; 
UXBRIDGE

CANADIAN IMPERIAL BANK 
OF COMMERCE Inst. No. 
DR1386025 Reference 
Number: 7741191318 100 University Avenue 3rd Floor Toronto Ontario M5J 2X4

Indirectly Affected 26857-0052 Uxbridge Ontario L0C 1EO
PCL 6-1 SEC M1073 (SCOTT); LT 6 PL M1073 ; 
UXBRIDGE N/A

Indirectly Affected 26857-0052 Uxbridge Ontario L0C 1EO
PCL 6-1 SEC M1073 (SCOTT); LT 6 PL M1073 ; 
UXBRIDGE N/A
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Indirectly Affected 26857-0020 Uxbridge Ontario L0C 1EO

PCL 5-2 SEC 40M1435; FIRSTLY: LT 5 PL 40M1435; 
SECONDLY: PT BLK F PL M1073, PTS 1 & 3, 40R10060; 
THIRDLY: PT OF SMITH DR PL M1073, PTS 2 & 4, 
40R10060; S/T LT296703 UXBRIDGE

TOWNSHIP OF UXBRIDGE 
Inst. No. LT296703 (Transfer 
Easement) 

51 Toronto St S Uxbridge Ontario L9P 1H1

Indirectly Affected 26857-0020 Uxbridge Ontario L0C 1EO

PCL 5-2 SEC 40M1435; FIRSTLY: LT 5 PL 40M1435; 
SECONDLY: PT BLK F PL M1073, PTS 1 & 3, 40R10060; 
THIRDLY: PT OF SMITH DR PL M1073, PTS 2 & 4, 
40R10060 ; S/T LT296703 UXBRIDGE

TOWNSHIP OF UXBRIDGE 
Inst. No. LT296703 (Transfer 
Easement) 

51 Toronto St S Uxbridge Ontario L9P 1H1

Indirectly Affected 26857-0019 Uxbridge Ontario L0C 1EO PCL 4-1 SEC 40M1435; LT 4 PL 40M1435 ; UXBRIDGE
MERIDIAN CREDIT UNION 
LIMITED Inst. No. DR960953 75 Corporate Park Drive St. Catharines Ontario L2S 3W3

Indirectly Affected 26857-0019 Uxbridge Ontario L0C 1EO PCL 4-1 SEC 40M1435; LT 4 PL 40M1435 ; UXBRIDGE
MERIDIAN CREDIT UNION 
LIMITED Inst No. DR960954 75 Corporate Park Drive St. Catharines Ontario L2S 3W3

Indirectly Affected 26857-0018 Uxbridge Ontario L0C 1EO
PCL 3-1 SEC 40M1435; LT 3 PL 40M1435 ;; 
TOWNSHIP OF UXBRIDGE

THE TORONTO-DOMINION 
BANK Inst. No. DR1926866 4720 Tahoe Boulevard Building #1 Mississauga Ontario L4W 5P2

Indirectly Affected 26857-0018 Uxbridge Ontario L0C 1EO
PCL 3-1 SEC 40M1435; LT 3 PL 40M1435 ;; 
TOWNSHIP OF UXBRIDGE

THE TORONTO-DOMINION 
BANK Inst. No. DR1926866 4720 Tahoe Boulevard Building #1 Mississauga Ontario L4W 5P2

Indirectly Affected 26857-0036 Uxbridge Ontario L0C 1EO
PCL 21-1 SEC 40M1435; LT 21 PL 40M1435; 
TOWNSHIP OF UXBRIDGE

THE TORONTO-DOMINION 
BANK Inst. No. DR1590557 4720 Tahoe Boulevard Building #1 Mississauga Ontario L4W 5P2

Indirectly Affected 26857-0035 Uxbridge Ontario L0C 1EO
PCL 20-1 SEC 40M1435; LT 20 PL 40M1435 ; 
UXBRIDGE

MERIDIAN CREDIT UNION 
LIMITED Inst. No DR1356196 75 Corporate Park Drive St. Catharines Ontario L2S 3W3

Indirectly Affected 26857-0035 Uxbridge Ontario L0C 1EO
PCL 20-1 SEC 40M1435; LT 20 PL 40M1435 ; 
UXBRIDGE

THE TORONTO-DOMINION 
BANK Inst. No. DR1374984 4720 Tahoe Boulevard Building #1 Mississauga Ontario L4W 5P2

Indirectly Affected 26857-0035 Uxbridge Ontario L0C 1EO
PCL 20-1 SEC 40M1435; LT 20 PL 40M1435 ; 
UXBRIDGE

THE TORONTO-DOMINION 
BANK Inst. No. DR1388895 4720 Tahoe Boulevard 5th Floor Mississauga Ontario L4W 5P2

Indirectly Affected 26857-0034 Uxbridge Ontario L0C 1EO
PCL 19-1 SEC 40M1435; LT 19 PL 40M1435 ; S/T 
LT296703 UXBRIDGE

NATIONAL BANK OF 
CANADA Inst. No. DR631979 343 Wilson Ave Toronto Ontario M3H 1T1

Indirectly Affected 26857-0034 Uxbridge Ontario L0C 1EO
PCL 19-1 SEC 40M1435; LT 19 PL 40M1435 ; S/T 
LT296703 UXBRIDGE

NATIONAL BANK OF 
CANADA Inst. No. DR631979 343 Wilson Ave Toronto Ontario M3H 1T1

Indirectly Affected 26857-0033 Uxbridge Ontario L0C 1EO
PCL 18-1 SEC 40M1435; LT 18 PL 40M1435 ; S/T 
LT296703 UXBRIDGE

TOWNSHIP OF UXBRIDGE 
Inst. No. LT296703-Easement

51 Toronto St S Uxbridge Ontario L9P 1H1

Indirectly Affected 26857-0033 Uxbridge Ontario L0C 1EO
PCL 18-1 SEC 40M1435; LT 18 PL 40M1435 ; S/T 
LT296703 UXBRIDGE

TOWNSHIP OF UXBRIDGE 
Inst. No. LT296703-Easement

51 Toronto St S Uxbridge Ontario L9P 1H1

Indirectly Affected 26857-0032 Uxbridge Ontario L0C 1EO
PCL 17-1 SEC 40M1435; LT 17 PL 40M1435 ; S/T 
LT296703 UXBRIDGE

MANULIFE BANK OF 
CANADA Inst. No. 
DR1643178 Reference 
Number: 1201051 500 King Street North, Del Stn 500-M-A, Waterloo Ontario N2J 4C6

Indirectly Affected 26857-0032 Uxbridge Ontario L0C 1EO
PCL 17-1 SEC 40M1435; LT 17 PL 40M1435 ; S/T 
LT296703 UXBRIDGE

TOWNSHIP OF UXBRIDGE 
Inst. No. LT296703 Easement

51 Toronto St S Uxbridge Ontario L9P 1H1

Indirectly Affected 26857-0031 Uxbridge Ontario L0C 1EO
PCL 16-1 SEC 40M1435; LT 16 PL 40M1435 ; S/T 
LT296703 UXBRIDGE

TOWNSHIP OF UXBRIDGE 
Inst. No. LT296703 Easement

51 Toronto St S Uxbridge Ontario L9P 1H1

Indirectly Affected 26857-0031 Uxbridge Ontario L0C 1EO
PCL 16-1 SEC 40M1435; LT 16 PL 40M1435 ; S/T 
LT296703 UXBRIDGE

THE BANK OF NOVA SCOTIA 
Inst. No. DR33818 625 Cochrane Drive, Suite 200 Markham Ontario L3R 9R9

Indirectly Affected 26857-0031 Uxbridge Ontario L0C 1EO
PCL 16-1 SEC 40M1435; LT 16 PL 40M1435 ; S/T 
LT296703 UXBRIDGE

THE BANK OF NOVA SCOTIA 
Inst. No. LT988100 10 Wright Blvd. Stratford Ontario N5A 7X9

Indirectly Affected 26857-0030 Uxbridge Ontario L0C 1EO
PCL 15-1 SEC 40M1435; LT 15 PL 40M1435 ; S/T 
LT296703 UXBRIDGE

TOWNSHIP OF UXBRIDGE 
Inst. No. LT296703 Easement

51 Toronto St S Uxbridge Ontario L9P 1H1

Indirectly Affected 26857-0030 Uxbridge Ontario L0C 1EO
PCL 15-1 SEC 40M1435; LT 15 PL 40M1435 ; S/T 
LT296703 UXBRIDGE N/A

Indirectly Affected 26857-0029 Uxbridge Ontario L0C 1EO
PCL 14-1 SEC 40M1435; LOT 14 PL 40M1435; 
TOWNSHIP OF UXBRIDGE

ROYAL BANK OF CANADA 
Inst No. DR1928822 10 York Mills Road 3rd Floor Toronto Ontario M2P 0A2

Indirectly Affected 26857-0029 Uxbridge Ontario L0C 1EO
PCL 14-1 SEC 40M1435; LOT 14 PL 40M1435; 
TOWNSHIP OF UXBRIDGE

ROYAL BANK OF CANADA 
Inst No. DR1928822 10 York Mills Road 3rd Floor Toronto Ontario M2P 0A2

Indirectly Affected 26857-0028 Uxbridge Ontario L0C 1EO
PCL 13-1 SEC 40M1435; LT 13 PL 40M1435; 
TOWNSHIP OF UXBRIDGE

BANK OF MONTREAL Inst. 
No. DR1711196 865 Harrington Court, Burlington Ontario L7N 3P3

Indirectly Affected 26857-0028 Uxbridge Ontario L0C 1EO
PCL 13-1 SEC 40M1435; LT 13 PL 40M1435; 
TOWNSHIP OF UXBRIDGE

BANK OF MONTREAL Inst. 
No. DR1975051 1111 DAVIS DRIVE Newmarket Ontario L3Y 2R9

Indirectly Affected 26857-0027 Uxbridge Ontario L0C 1EO
PCL 12-1 SEC 40M1435; LT 12 PL 40M1435 ; 
UXBRIDGE

THE BANK OF NOVA SCOTIA 
Inst. No. DR2153566 10 Wright Blvd. Stratford Ontario N5A 7X9

Indirectly Affected 26857-0027 Uxbridge Ontario L0C 1EO
PCL 12-1 SEC 40M1435; LT 12 PL 40M1435 ; 
UXBRIDGE N/A

Indirectly Affected 26857-0026 Uxbridge Ontario L0C 1EO
PCL 11-1 SEC 40M1435; LT 11 PL 40M1435 ; 
UXBRIDGE

THE TORONTO-DOMINION 
BANK Inst. No. DR1399721 4720 Tahoe Boulevard 5th Floor Mississauga Ontario L4W 5P2

Indirectly Affected 26857-0026 Uxbridge Ontario L0C 1EO
PCL 11-1 SEC 40M1435; LT 11 PL 40M1435 ; 
UXBRIDGE N/A

Indirectly Affected 26857-0025 Uxbridge Ontario L0C 1EO
PCL 10-1 SEC 40M1435; LT 10 PL 40M1435 ;; 
TOWNSHIP OF UXBRIDGE

ICICI BANK CANADA Inst. No. 
DR1498898 Mortgage Servicing Centre P.O. Box 351, Station C Kitchener Ontario N2G 3Y9

Indirectly Affected 26857-0025 Uxbridge Ontario L0C 1EO
PCL 10-1 SEC 40M1435; LT 10 PL 40M1435 ;; 
TOWNSHIP OF UXBRIDGE N/A

Indirectly Affected 26857-0024 Uxbridge Ontario L0C 1EO
PCL 9-1 SEC 40M1435; LT 9 PL 40M1435 (UXBRIDGE) 
; UXBRIDGE

ROYAL BANK OF CANADA 
Insxt. No. DR1933187 10 York Mills Road 3rd Floor Toronto Ontario M2P 0A2
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Indirectly Affected 26857-0074 Uxbridge Ontario L0C 1EO PT LT 5 CON 4 SCOTT, AS IN D481012 ; UXBRIDGE
Indirectly Affected 26857-0075 Uxbridge Ontario L0C 1EO PT LT 5 CON 4 SCOTT, PT 1, 40R17717; UXBRIDGE N/A
Indirectly Affected 26857-0075 Uxbridge Ontario L0C 1EO PT LT 5 CON 4 SCOTT, PT 1, 40R17717; UXBRIDGE N/A

Indirectly Affected 26857-0076 Uxbridge Ontario L0C 1EO PT LT 5 CON 4 SCOTT, AS IN D224666 ; UXBRIDGE

CANADIAN IMPERIAL BANK 
OF COMMERCE Inst. No. 
DR825188 1 St. Clair Avenue West Toronto Ontario M4K 1K7

Indirectly Affected 26857-0077  Uxbridge Ontario L0C 1EO
PT LT 5 CON 4 SCOTT, AS IN CO96524, EXCEPT HWY 
PL439 ; UXBRIDGE N/A

Indirectly Affected 26855-0003
FERRANTE & ASSOCIATES 
INVESTMENTS INC.  8999 5TH CONCESSION Uxbridge Ontario L0C 1EO

PT W 1/2 LT 5 CON 5 SCOTT PTS 1 & 2 40R3942 ; 
UXBRIDGE

ROYAL BANK OF CANADA 
Inst. No. DR1405565

TOR−BUSINESS SERVICE CENTRE,                                 
36 York Mills Road 4th Floor Toronto Ontario M2P 0A4

Indirectly Affected 26855-0049
 

Uxbridge Ontario L0C 1EO PT LT 5 CON 5 SCOTT AS IN D114676; UXBRIDGE

CANADA TRUSTCO 
MORTGAGE COMPANY Inst. 
No. D450262 4211 Yonge Street, Suite 500 Willowdale Ontario M2P 2B1

Indirectly Affected 26855-0049
 

Uxbridge Ontario L0C 1EO PT LT 5 CON 5 SCOTT AS IN D114676; UXBRIDGE

Indirectly Affected 26855-0046 Uxbridge Ontario L0C 1EO
PT LTS 4 & 5 CON 5 SCOTT AS IN D414738; 
UXBRIDGE, REGIONAL MUNICIPALITY OF DURHAM

Indirectly Affected 26855-0046 Uxbridge Ontario L0C 1EO
PT LTS 4 & 5 CON 5 SCOTT AS IN D414738; 
UXBRIDGE, REGIONAL MUNICIPALITY OF DURHAM

ATRIUM MORTGAGE 
INVESTMENT CORPORATION 
Inst. No. DR1538759

20 Adelaide Street East
Suite 900 Toronto Ontario M5C 2T6

Indirectly Affected 26855-0045 Uxbridge Ontario L0C 1EO PT LT 4-5 CON 5 SCOTT AS IN D219714; UXBRIDGE

Indirectly Affected 26855-0045 Uxbridge Ontario L0C 1EO PT LT 4-5 CON 5 SCOTT AS IN D219714; UXBRIDGE

COMPUTERSHARE TRUST 
COMPANY OF CANADA Inst. 
No. DR1882508

c/o First National Financial LP, Ste. 700, North 
Tower, 100 University Avenue, Toronto Ontario M5J 1V6

Indirectly Affected 26855-0008 Uxbridge Ontario L0C 1EO
PT LT 4 & PT W 1/2 LT 5 CON 5 SCOTT AS IN D478989 
; UXBRIDGE N/A

Indirectly Affected 26855-0008 Uxbridge Ontario L0C 1EO
PT LT 4 & PT W 1/2 LT 5 CON 5 SCOTT AS IN D478989 
; UXBRIDGE N/A

Indirectly Affected 26855-0008 Uxbridge Ontario L0C 1EO
PT LT 4 & PT W 1/2 LT 5 CON 5 SCOTT AS IN D478989 
; UXBRIDGE N/A

Indirectly Affected 26855-0009 Uxbridge Ontario L0C 1EO PT LT 4 & PT W 1/2 LT 5 CON 5 SCOTT ; UXBRIDGE

CANADIAN IMPERIAL BANK 
OF COMMERCE Inst. No. 
D553019 185 Glenanna Road Pickering Ontario L1V 7K1

Indirectly Affected 26855-0041 Uxbridge Ontario L0C 1EO

E1/2 LT 5 CON. 5 & NE1/4 LT 4 CON. 5 SCOTT AS IN 
D463326 EXCEPT PTS 1 & 2 PL 40R-19998; 
TOWNSHIP OF UXBRIDGE

Indirectly Affected 26855-0041 Uxbridge Ontario L0C 1EO

E1/2 LT 5 CON. 5 & NE1/4 LT 4 CON. 5 SCOTT AS IN 
D463326 EXCEPT PTS 1 & 2 PL 40R-19998; 
TOWNSHIP OF UXBRIDGE

THE TORONTO-DOMINION 
BANK Inst. No. DR2141860 4720 Tahoe Boulevard Buiding # 1 Mississauga Ontario L4W 5P2

Indirectly Affected 26855-0042 Uxbridge Ontario L0C 1EO

PT LT 5 CON. 5 SCOTT DES PT 1 PL 40R-19998; T/W 
ROW OVER PT 2 PL 40R-19998 AS IN LT999270; 
TOWNSHIP OF UXBRIDGE

SCOTIA MORTGAGE 
CORPORATION Inst. No. 
DR773487 1 Douglas Road & Highway 47, P.O. Box 129, Uxbridge Ontario L9P 1M6

Indirectly Affected 26855-0011 RYASH FARMS INC. 8600 6th CONCESSION Uxbridge Ontario LP9 1R2
PT LTS 3 & 4 CON 5 SCOTT AS IN D427612 ; 
UXBRIDGE

THE BANK OF NOVA SCOTIA 
Inst. No. D206950 4491 # 7 Highway Unionville Ontario L3R 1M1

Indirectly Affected 26855-0012  Uxbridge Ontario LP9 1R2 PT LT 3 CON 5 SCOTT PT 1, 40R5125 ; UXBRIDGE

Indirectly Affected 26855-0012  Uxbridge Ontario LP9 1R2 PT LT 3 CON 5 SCOTT PT 1, 40R5125 ; UXBRIDGE
HEPCOE CREDIT UNION 
LIMITED Inst. No. DR132011

Mortgage Services Department
777 Bay Street, 26th Floor Toronto Ontario M5G 2C8

Indirectly Affected 26855-0018 Uxbridge Ontario LP9 1R2 E 1/2 LT 2 CON 5 SCOTT ; UXBRIDGE
THE TORONTO-DOMINION 
BANK Inst. No. DR394010

Credit Administration Services, 4720 Tahoe Blvd, 
Bldg. 1, 5th
Floor Mississauga Ontario L4W 5P2

Indirectly Affected 26855-0018 Uxbridge Ontario LP9 1R2 E 1/2 LT 2 CON 5 SCOTT ; UXBRIDGE
THE TORONTO-DOMINION 
BANK Inst. No. DR1407125 19132 Centre Street, Mount Albert Ontario L0G 1M0

Indirectly Affected 26855-0037 Uxbridge Ontario LP9 1R2
PT LT 1 CON 5 SCOTT AS IN D538345 ;; TOWNSHIP 
OF UXBRIDGE

CANADIAN IMPERIAL BANK 
OF COMMERCE Inst. No. 
DR1408455 Reference 
Number: 3914050262 100 University Avenue 3rd Floor Toronto Ontario M5J 2X4

Indirectly Affected 26855-0036 Uxbridge Ontario LP9 1R2 PT LT 1 CON 5 SCOTT AS IN D533364 ; UXBRIDGE

Indirectly Affected 26855-0036 Uxbridge Ontario LP9 1R2 PT LT 1 CON 5 SCOTT AS IN D533364 ; UXBRIDGE
THE BANK OF NOVA SCOTIA 
Inst. No. DR1455688 Po Box 129 Stn Main Uxbridge Ontario L9P 1M6

Indirectly Affected 26855-0035 Uxbridge Ontario LP9 1R2 PT LT 1 CON 5 SCOTT AS IN D313847 ; UXBRIDGE

Indirectly Affected 26855-0035 Uxbridge Ontario LP9 1R2 PT LT 1 CON 5 SCOTT AS IN D313847 ; UXBRIDGE
THE TORONTO-DOMINION 
BANK Inst. No. DR866782

Indirectly Affected 26856-0108 Uxbridge Ontario LP9 1R2
PT LT 37 CON 5, AS IN D437931;; TOWNSHIP OF 
UXBRIDGE

Indirectly Affected 26856-0108 Uxbridge Ontario LP9 1R2
PT LT 37 CON 5, AS IN D437931;; TOWNSHIP OF 
UXBRIDGE

THE TORONTO-DOMINION 
BANK Inst. No. DR1782134 4720 Tahoe Boulevard Buiding # 1, 5th Floor Mississauga Ontario L4W 5P2

Indirectly Affected 26856-0106 Uxbridge Ontario LP9 1R2
PT LT 37 CON 5 UXBRIDGE AS IN D267124 ; 
UXBRIDGE N/A

Indirectly Affected 26856-0106 Uxbridge Ontario LP9 1R2
PT LT 37 CON 5 UXBRIDGE AS IN D267124 ; 
UXBRIDGE N/A

Indirectly Affected 26856-0107 Uxbridge Ontario LP9 1R2
PT LT 37 CON 5 UXBRIDGE AS IN D91041; TOWNSHIP 
OF UXBRIDGE

COMPUTERSHARE TRUST 
COMPANY OF CANADA Inst. 
No. DR1938247

c/o MCAP Service Corporation
P. O. Box 351, Station C., KITCHENER Ontario N2G 3Y9

Indirectly Affected 26856-0107 Uxbridge Ontario LP9 1R2
PT LT 37 CON 5 UXBRIDGE AS IN D91041; TOWNSHIP 
OF UXBRIDGE

THE TORONTO-DOMINION 
BANK Inst. No.DR2111242 4720 Tahoe Boulevard Buiding # 1, 5th Floor Mississauga Ontario L4W 5P2

Indirectly Affected 26856-0095 Uxbridge Ontario LP9 1R2
1/2 & W 1/2 LT 36 CON 5 UXBRIDGE; TOWNSHIP OF 
UXBRIDGE

Indirectly Affected 26856-0095 Uxbridge Ontario LP9 1R2
1/2 & W 1/2 LT 36 CON 5 UXBRIDGE; TOWNSHIP OF 
UXBRIDGE

THE TORONTO-DOMINION 
BANK Inst. No. DR1243373 230 Toronto St. S Uxbridge Ontario L9P 0C4

Indirectly Affected 26856-0092 2556869 ONTARIO INC. 7640 6th CONCESSION Uxbridge Ontario LP9 1R2
PT LT 35 CON 5 UXBRIDGE AS IN D451097 ;; 
TOWNSHIP OF UXBRIDGE N/A
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Indirectly Affected 26856-0091

THE CONGREGATION OF THE 
QUAKER HILL PRESBYTERIAN 
CHURCH 7620 6th CONCESSION Uxbridge Ontario LP9 1R2

PT LT 35 CON 5 UXBRIDGE AS IN UX8540 & 
YKU16999 ; UXBRIDGE N/A

Indirectly Affected 26856-0090 Uxbridge Ontario LP9 1R2
PT LT 35 CON 5 UXBRIDGE, PT 1, 40R2555; T/W 
D230496 ;; TOWNSHIP OF UXBRIDGE

THE POLICE CREDIT UNION 
LIMITED Inst. No. DR1050042 18025 Yonge Street, Unit 7 Newmarket Ontario L3Y 8C9

Indirectly Affected 26856-0090 Uxbridge Ontario LP9 1R2
PT LT 35 CON 5 UXBRIDGE, PT 1, 40R2555; T/W 
D230496 ;; TOWNSHIP OF UXBRIDGE

THE POLICE CREDIT UNION 
LIMITED Inst. No. DR1050043 18025 Yonge Street, Unit 7 Newmarket Ontario L3Y 8C9

Indirectly Affected 26856-0086 1922889 ONTARIO INC. 7480 6th CONCESSION Uxbridge Ontario LP9 1R2

PT LTS 34 & 35 CON 5 UXBRIDGE DESIGNATED AS 
PARTS 1 & 2 ON 40R29077; SUBJECT TO AN 
EASEMENT AS IN D230496; TOWNSHIP OF 
UXBRIDGE No easement Evidence. 

Indirectly Affected 26856-0089 Uxbridge Ontario LP9 1R2
PT LT 34 CON 5 UXBRIDGE, PT 1, 40R8759; 
TOWNSHIP OF UXBRIDGE

THE TORONTO-DOMINION 
BANK Inst. No. DR1325575 
mtg #3776/3279654

Creekside Credit Administration, 4720 Tahoe Blvd., 
6th floor, Mississauga Ontario L4W 5P2

Indirectly Affected 26856-0089 Uxbridge Ontario LP9 1R2
PT LT 34 CON 5 UXBRIDGE, PT 1, 40R8759; 
TOWNSHIP OF UXBRIDGE

THE TORONTO-DOMINION 
BANK Inst. No. DR1974758 4720 Tahoe Boulevard Buiding # 1 Mississauga Ontario L4W 5P2

Indirectly Affected 26856-0088 Uxbridge Ontario LP9 1R2
PT LT 34 CON 5 UXBRIDGE, PT 1, PL 40R22929; 
UXBRIDGE

CANADIAN IMPERIAL BANK 
OF COMMERCE Inst. No. 
DR1925232 Reference 
Number:5314382306 PO Box 115 Commerce Court Postal Stn Toronto Ontario M5L 1E5

Indirectly Affected 26856-0087 Uxbridge Ontario LP9 1R2
PT LT 34 CON 5 UXBRIDGE, PT 1, 40R15627 ; 
UXBRIDGE

Indirectly Affected 26856-0087 Uxbridge Ontario LP9 1R2
PT LT 34 CON 5 UXBRIDGE, PT 1, 40R15627 ; 
UXBRIDGE

THE TORONTO-DOMINION 
BANK Inst. No.DR1824875 4720 Tahoe Boulevard Buiding # 1 Mississauga Ontario L4W 5P2

Indirectly Affected 26856-0081 1855040 ONTARIO INC. 7360 6th CONCESSION

85 Valleywood 
Drive
Markham, 
Ontario Uxbridge Ontario LP9 1R2

N 1/2 & PT S 1/2 LT 33 AND PT LT 34 CON 5 
UXBRIDGE, PT 2, 40R10443 ;; TOWNSHIP OF 
UXBRIDGE

Indirectly Affected 26856-0085 Uxbridge Ontario LP9 1R2
PT S 1/2 LT 33 CON 5 UXBRIDGE AS IN D291501 ; 
UXBRIDGE

Indirectly Affected 26856-0085 Uxbridge Ontario LP9 1R2
PT S 1/2 LT 33 CON 5 UXBRIDGE AS IN D291501 ; 
UXBRIDGE

MANULIFE BANK OF 
CANADA Inst. No. 
DR1427533 Reference: 
1411568

c/o Manulife Bank Mortgage Administration, 500 
King Street
North, Delivery Station 500−G0−A, Waterloo Ontario N2J 4C6

Indirectly Affected 26856-0084 Uxbridge Ontario LP9 1R2
PT S 1/2 LT 33 CON 5 UXBRIDGE AS IN D508624 ;; 
TOWNSHIP OF UXBRIDGE

THE TORONTO-DOMINION 
BANK Inst. No. DR1831297 4720 Tahoe Boulevard Buiding # 1, 5th Floor Mississauga Ontario L4W 5P2

Indirectly Affected 26856-0084 Uxbridge Ontario LP9 1R2
PT S 1/2 LT 33 CON 5 UXBRIDGE AS IN D508624 ;; 
TOWNSHIP OF UXBRIDGE

THE TORONTO-DOMINION 
BANK Inst. No. DR2104076 4720 Tahoe Boulevard Buiding # 1, 5th Floor Mississauga Ontario L4W 5P2

Indirectly Affected 26856-0083 Uxbridge Ontario LP9 1R2
PT S 1/2 LT 33 CON 5 UXBRIDGE AS IN D166489 ; 
UXBRIDGE

COMPUTERSHARE TRUST 
COMPANY OF CANADA Inst. 
No. DR1633582

c/o First National Financial LP, 100 University 
Avenue, Suite 700, North Tower Toronto Ontario M5J 1V6

Indirectly Affected 26856-0083 Uxbridge Ontario LP9 1R2
PT S 1/2 LT 33 CON 5 UXBRIDGE AS IN D166489 ; 
UXBRIDGE

COMPUTERSHARE TRUST 
COMPANY OF CANADA Inst. 
No. DR2165671 Reference 
Number:C000190278

Servicec/o CMLS Financial Ltd, 18 York Street, Suite 
1500 Toronto Ontario M5J 2T8

Indirectly Affected 26856-0082 Uxbridge Ontario LP9 1R2
PT S 1/2 LT 33 CON 5 UXBRIDGE AS IN D461725 ; 
UXBRIDGE N/A

Indirectly Affected 26856-0077 Uxbridge Ontario LP9 1R2
PT LT 32 CON 5 UXBRIDGE AS IN D479075 ; 
UXBRIDGE

AGF TRUST COMPANY Inst. 
No. DR1159973

66 Wellington Street West
32nd Floor
P. O. Box 331 − TD Centre Toronto Ontario M5K 1E9

Indirectly Affected 26856-0078 825665 ONTARIO LIMITED 7230 6th CONCESSION Uxbridge Ontario LP9 1R2
PT LT 32 CON 5 UXBRIDGE, PT 1, 40R10443 ; 
UXBRIDGE

Indirectly Affected 26851-0509 BRIDGEBROOK CORP. 7370 CENTRE ROAD Uxbridge Ontario LP9 1R2

PART LOT 33 CONCESSION 6, UXBRIDGE, PARTS 1 
AND 2 PLAN 40R30844; SUBJECT TO AN EASEMENT 
OVER PART 2 PLAN 40R30844 AS IN D260321; 
TOWNSHIP OF UXBRIDGE

TOWNSHIP OF UXBRIDGE 
Inst. No D260321  Easement

51 Toronto St S Uxbridge Ontario L9P 1H1

Indirectly Affected 26851-0005 Uxbridge Ontario LP9 1R2

PCL UXBRIDGE CON. 6-34-1 SEC REGIONAL 
MUNICIPALITY OF DURHAM; PT LT 34 CON 6 
FORMERLY IN THE TWP OF UXBRIDGE IN THE 
COUNTY OF ONTARIO, NOW IN THE TWP
OF UXBRIDGE IN THE REGIONAL MUNICIPALITY OF 
DURHAM PT 1, 40R2717 ;; TOWNSHIP OF UXBRIDGE

N/A

Indirectly Affected 26851-0004 13108210 CANADA INC. 7636 CENTRE ROAD

197 Yonge Street, 
Suite 3809, 
Toronto, Ontario Uxbridge Ontario LP9 1R2

PT LT 35 CON 6, UXBRIDGE PT 1, 40R11891 ;; 
TOWNSHIP OF UXBRIDGE N/A

Indirectly Affected 26851-0003 Uxbridge Ontario LP9 1R2
PT LT 35 CON 6 UXBRIDGE AS IN D335675 ; 
UXBRIDGE

Indirectly Affected 26851-0003 Uxbridge Ontario LP9 1R2
PT LT 35 CON 6 UXBRIDGE AS IN D335675 ; 
UXBRIDGE

COMPUTERSHARE TRUST 
COMPANY OF CANADA Inst. 
No. DR2003089

c/o MCAP Service Corporation
P. O. Box 351, Station C., KITCHENER Ontario N2G 3Y9

Indirectly Affected 26852-0041 Uxbridge Ontario LP9 1R2
PT LT 36 CON 6 UXBRIDGE AS IN D402379; 
TOWNSHIP OF UXBRIDGE

Indirectly Affected 26852-0041 Uxbridge Ontario LP9 1R2
PT LT 36 CON 6 UXBRIDGE AS IN D402379; 
TOWNSHIP OF UXBRIDGE

THE BANK OF NOVA SCOTIA 
Inst. No. DR1645265 
Reference Number: 
811169258 79 WELLINGTON ST WEST SUITE 2020 TORONTO ONTARIO M5K 1K7

Indirectly Affected 26852-0068 Uxbridge Ontario LP9 1R2

PT LT 36 CON 6 UXBRIDGE PT 1 PL 40R22349, 
UXBRIDGE, REGIONAL MUNICIPALITY OF DURHAM, 
T/W EASEMENT OVER PT 6 PL 40R22349 AS IN 
DR237851

CANADIAN IMPERIAL BANK 
OF COMMERCE Inst. No. 
DR2045491 PO Box 115 Commerce Court Postal Stn Toronto Ontario M5L 1E5

Indirectly Affected 26852-0068 Uxbridge Ontario LP9 1R2

PT LT 36 CON 6 UXBRIDGE PT 1 PL 40R22349, 
UXBRIDGE, REGIONAL MUNICIPALITY OF DURHAM, 
T/W EASEMENT OVER PT 6 PL 40R22349 AS IN 
DR237851

                 
 

UXBRIDGE ONTARIO L9P 1R2
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Indirectly Affected 26852-0011 Uxbridge Ontario LP9 1R2 PT LT 1 CON 6 SCOTT PT 1, 40R4498 ; UXBRIDGE
THE BANK OF NOVA SCOTIA 
Inst. No. DR1313417 10 Wright Blvd. Stratford Ontario N5A 7X9

Indirectly Affected 26852-0070 Uxbridge Ontario LP9 1R2

PT LT 1, CON 6, SCOTT, DESIGNATED AS PT 2, PL 
40R22712, UXBRIDGE, REGIONAL MUNICIPALITY OF 
DURHAM

Indirectly Affected 26852-0070 Uxbridge Ontario LP9 1R2

PT LT 1, CON 6, SCOTT, DESIGNATED AS PT 2, PL 
40R22712, UXBRIDGE, REGIONAL MUNICIPALITY OF 
DURHAM

THE TORONTO-DOMINION 
BANK Inst. No. DR111639 1 Brock St W, Uxbridge Ontario L0C 1K0

Indirectly Affected 26852-0069 Uxbridge Ontario LP9 1R2
PT LT 1, CON 6, SCOTT, DESIGNATED AS PT 1, PL 
40R22712; TOWNSHIP OF UXBRIDGE

Indirectly Affected 26852-0069 Uxbridge Ontario LP9 1R2
PT LT 1, CON 6, SCOTT, DESIGNATED AS PT 1, PL 
40R22712; TOWNSHIP OF UXBRIDGE

BANK OF MONTREAL Inst. 
No. DR1720583 865 Harrington Court, Burlington Ontario L7N 3P3

Indirectly Affected 26852-0009 Uxbridge Ontario LP9 1R2
PT LT 1 CON 6 SCOTT AS IN D431601; TOWNSHIP OF 
UXBRIDGE

Indirectly Affected 26852-0009 Uxbridge Ontario LP9 1R2
PT LT 1 CON 6 SCOTT AS IN D431601; TOWNSHIP OF 
UXBRIDGE

CANADIAN IMPERIAL BANK 
OF COMMERCE Inst. No. 
DR1264637 100 University Avenue, 3rd Floor Toronto Ontario M5J 2X4

Indirectly Affected 26852-0008 Uxbridge Ontario LP9 1R2 PT LT 1 CON 6 SCOTT AS IN CO145179 ; UXBRIDGE

Indirectly Affected 26852-0008 Uxbridge Ontario LP9 1R2 PT LT 1 CON 6 SCOTT AS IN CO145179 ; UXBRIDGE N/A

Indirectly Affected 26852-0007 Uxbridge Ontario LP9 1R2
PT LT 1 CON 6 SCOTT AS IN ST10235 ;; TOWNSHIP OF 
UXBRIDGE N/A

Indirectly Affected 26852-0006 Uxbridge Ontario LP9 1R2
PT LT 2 CON 6 SCOTT AS IN D162085 ;; TOWNSHIP 
OF UXBRIDGE

Indirectly Affected 26852-0006 Uxbridge Ontario LP9 1R2
PT LT 2 CON 6 SCOTT AS IN D162085 ;; TOWNSHIP 
OF UXBRIDGE

CANADIAN IMPERIAL BANK 
OF COMMERCE Inst. No. 
DR1558076 100 University Avenue, 3rd Floor Toronto Ontario M5J 2X4

Indirectly Affected 26852-0005 Uxbridge Ontario LP9 1R2 W 1/2 LT 3 CON 6 SCOTT AS IN D461851 ; UXBRIDGE

Indirectly Affected 26852-0005 Uxbridge Ontario LP9 1R2 W 1/2 LT 3 CON 6 SCOTT AS IN D461851 ; UXBRIDGE
BANK OF MONTREAL Inst. 
No. DR1793200 865 Harrington Court, Burlington Ontario L7N 3P3

Indirectly Affected 26852-0004
BEGG-PEARSON FARM 
CORPORATION 8799 6th CONCESSION

205 Doney 
Crescent, 
Concord, Ontario, Uxbridge Ontario LP9 1R2

W 1/2 LT 4 CON 6 SCOTT PT 1, 40R4591 & PT 1, 
40R6306 ; UXBRIDGE

 
Concord Ontario L4K 1P6

Indirectly Affected 26852-0003 Uxbridge Ontario LP9 1R2
PT LT 5 CON 6 SCOTT AS IN D317823 , EXCEPT PT 1 
40R7050 ; S/T D328242 UXBRIDGE

Bell Canada Easement. Inst. 
No. D328242 393 UNIVERSITY AVENUE Toronto Ontario M5G 1E6

Indirectly Affected 26854-0040 Uxbridge Ontario LP9 1R2
PT W 1/2 LT 6 CON 6 SCOTT AS IN D339978 ; S/T 
CO238458; TOWNSHIP OF UXBRIDGE

CANADIAN IMPERIAL BANK 
OF COMMERCE Inst. No. 
DR1173482 18269 Yonge Street, East Gwillimbury, Ontario L9N 0A2

Indirectly Affected 26854-0040 Uxbridge Ontario LP9 1R2
PT W 1/2 LT 6 CON 6 SCOTT AS IN D339978 ; S/T 
CO238458; TOWNSHIP OF UXBRIDGE

Bell Canada Easement. Inst. 
No.CO238458 393 UNIVERSITY AVENUE Toronto Ontario M5G 1E6

Indirectly Affected 26854-0018 Uxbridge Ontario LP9 1R2

PT LTS 6 & 7 CON 5 SCOTT AS IN D427729 EXCEPT 
CO71135; DESCRIPTION MAY NOT BE ACCEPTABLE 
IN FUTURE AS IN D427729 ; S/T CO248135 
UXBRIDGE

Indirectly Affected 26854-0018 Uxbridge Ontario LP9 1R2

PT LTS 6 & 7 CON 5 SCOTT AS IN D427729 EXCEPT 
CO71135; DESCRIPTION MAY NOT BE ACCEPTABLE 
IN FUTURE AS IN D427729 ; S/T CO248135 
UXBRIDGE

Bell Canada Easement. Inst. 
No.CO248135 393 UNIVERSITY AVENUE Toronto Ontario M5G 1E6
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INDIGENOUS1 CONSULTATION 

 
1. Enbridge Gas is committed to creating processes that support meaningful 

engagement with potentially affected Indigenous groups (First Nations and Métis).  

Enbridge Gas works to build an understanding of project related interests, ensure 

regulatory requirements are met, mitigate or avoid project-related impacts on 

Indigenous interests including rights, and provide mutually beneficial opportunities 

where possible. 

 

2. Pursuant to the OEB’s Guidelines, Enbridge Gas provided the Ontario Ministry of 

Energy (“MOE”) with a description of the Project to determine if there are any duty 

to consult requirements and, if so, if the MOE would delegate the procedural 

aspects of the duty to consult to Enbridge Gas. This correspondence, dated  

December 1, 2022, is set out in Attachment 1 to this Exhibit.     

 

3. Enbridge Gas received a letter (“Delegation Letter”) from the MOE on 

February 10, 2023, indicating that the MOE had delegated the procedural aspects 

of consultation to Enbridge Gas for the Project.  The Delegation Letter identified 9 

Indigenous communities to be consulted.  A copy of the Delegation Letter is 

provided in Attachment 2 to this Exhibit. 

 
4. This Indigenous Consultation Report (“ICR”) was provided to the MOE on  

the date of this filing. The MOE will review Enbridge Gas’s consultation with 

Indigenous groups potentially affected by the Project and provide its decision as to 

whether Enbridge Gas’ consultation has been sufficient. Upon receipt of the MOE’s 

decision regarding the sufficiency of Indigenous consultation on the Project, 

 
1 Enbridge Gas has used the terms “Aboriginal” and “Indigenous” interchangeably in its application. 
“Indigenous” has the meaning assigned by the definition “aboriginal peoples of Canada” in subsection 
35(2) of the Constitution Act, 1982. 
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Enbridge Gas will file it with the OEB. The sufficiency letter provided by the MOE 

will be included as Attachment 3 to this Exhibit. 

 

Indigenous Engagement Program Objectives 
 
5. The design of the Indigenous engagement program was based on adherence to 

the OEB’s Guidelines and Enbridge Inc.’s company-wide Indigenous Peoples 

Policy (“Policy”) (set out in Attachment 4 to this Exhibit). The Policy lays out key 

principles for establishing relationships with Indigenous groups, which include: 

 

• Recognizing the importance of the United Nations Declaration on the Rights 

of Indigenous Peoples (UNDRIP) in the context of existing Canadian law. 

 

• Recognizing the legal and constitutional rights possessed by Indigenous 

Peoples in Canada and the importance of the relationship between 

Indigenous Peoples and their traditional lands and resources. 

 

• Engaging early to achieve meaningful relationships with Indigenous groups 

by providing timely exchanges of information, understanding and addressing 

Indigenous project-specific concerns, and ensuring ongoing dialogue 

regarding its projects, their potential impacts and benefits. 

 

• Aligning Enbridge’s interests with those of Indigenous communities through 

meaningful, direct Indigenous economic activity in projects corresponding to 

community capacity and project needs, where possible. 

 

6. The Indigenous engagement program for the Project recognizes the rights of 

Indigenous groups and assists Enbridge Gas in engaging in meaningful dialogue 
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with potentially affected Indigenous groups to address any Project-related concerns 

and interests. It also assists Enbridge Gas in meeting the procedural aspects of 

consultation that may be required by the Crown and the OEB’s Guidelines.  

 
Overview of Indigenous Engagement Program Activities 

7. Enbridge Gas conducts its Indigenous engagement generally through phone calls, 

in-person meetings, Project mail-outs, open houses and email communications.  

During these engagement activities, Enbridge Gas representatives will provide an 

overview of the Project, respond to questions and concerns, and address any 

interests or concerns expressed by Indigenous communities to appropriately 

mitigate any Project-related impacts. In order to accurately document Indigenous 

engagement activities and ensure follow-up, applicable supporting documents are 

tracked using a database. In addition, capacity funding is offered to assist 

Indigenous communities to meaningfully participate in engagement activities. 

 

Ongoing Indigenous Engagement Activities 
 
8. Enbridge Gas will continue to actively engage all identified Indigenous groups in 

meaningful ongoing dialogue concerning the Project and endeavor to meet with 

each Indigenous group, provided they are willing, for the purpose of exchanging 

information regarding the Project and to respond to inquiries in a timely manner.  

Enbridge Gas will hear and address concerns as is feasible and seek information 

on the exercise of, and potential impacts to, Aboriginal or treaty  rights, traditional 

use in the Project area and how any potential Project-related impacts can be 

mitigated. Enbridge Gas also engages as appropriate with MOE to ensure they are 

kept apprised of rights assertions by communities. 

 

9. Attachment 5 to this Exhibit contains a summary of Enbridge Gas’s Indigenous 
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engagement activities for the Project.  Attachment 6 to this Exhibit contains the ICR 

and associated attachments for the Project.  

 

10. The information presented in Attachment 5 and Attachment 6 reflects Enbridge 

Gas’s Indigenous engagement activities for the Project up to and including July 19, 

2023; however, Enbridge Gas will continue to engage throughout the life of the 

Project to ensure any impacts on Aboriginal or treaty rights and interests are 

addressed, as appropriate. 
 



Evan Tomek 
Advisor 
Regulatory Applications – Leave 
to Construct 
Regulatory Affairs 

Tel: (519) 436-4600 x5003441 
Evan.Tomek@enbridge.com 
EGIRegulatoryProceedings@enbridge.com 

Enbridge Gas Inc. 
P.O. Box 2001 
50 Keil Drive N. 
Chatham, Ontario, N7M 5M1 
Canada 

December 1, 2022 

VIA EMAIL – amy.gibson@ontario.ca 

Ministry of Energy 
Amy Gibson 
Manager, Indigenous Energy Policy 

Re: Sandford Community Expansion Project 

Dear Ms. Gibson, 

The Environmental Guidelines for the Location, Construction and Operation of 
Hydrocarbon Pipelines and Facilities in Ontario, 7th Edition 2016 (the “Guidelines”) 
issued by the Ontario Energy Board (“OEB”) indicate that a project applicant shall 
provide the Ministry of Energy (“MOE”) with a description of projects in the planning 
process, such that the MOE can determine if there are any Duty to Consult 
requirements. 

Enbridge Gas Inc. (“Enbridge Gas”) submitted a description of the proposed Sandford 
Community Expansion Project to the MOE on September 20, 2022. The proposed 
facilities would provide access to natural gas to the community of Sandford in the 
Township of Uxbridge (the “Project”). The MOE responded to Enbridge Gas on 
November 3, 2022 with follow-up questions, and the purpose of this letter is to address 
those questions to assist the MOE in their assessment of the Duty to Consult 
requirements. 

Enbridge Gas expects that the Project will require the Company to file a leave to 
construct application with the OEB. Enbridge Gas is therefore contacting the MOE to 
determine whether the Project triggers any Duty to Consult and, if so, to acquire a list of 
Indigenous communities that have or may have constitutionally protected Aboriginal or 
Treaty rights that could be adversely impacted by the proposed Project. 

Attachment 1 contains a description of the Project’s characteristics and its general 
location for the MOE’s review and to assist it with its determination as to whether it will 
delegate the procedural aspects of the Duty to Consult to Enbridge Gas. While work on 
the Project is still in its early stages, Enbridge Gas would be pleased to discuss the 
Project with you should you have any questions. 

Regards, 
Digitally signed by Evan 
Tomek 
Date: 2022.12.01 13:54:13 
-05'00'

Evan Tomek 
Advisor, Regulatory Applications – Leave to Construct 

Evan Tomek 
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Attachment 1 

1.0 Project Description 
 
a) What is the description of the project? 

 
Enbridge Gas Inc. (“Enbridge Gas”) is proposing to construct facilities in order to provide 
natural gas distribution service to the community of Sandford. The proposed facilities are 
located entirely within the Township of Uxbridge and the Project is proposed to be placed 
into service as early as Q4 2024. 

 
b) What is the purpose/need of the project? 

 
On June 9, 2021, the Government of Ontario announced that 28 projects across 43 
communities were selected for funding in the second phase of the Natural Gas Expansion 
Program. The purpose of the Project is to provide residents, businesses, and industries 
located in the community of Sandford with access to safe, reliable, and affordable natural 
gas distribution services. 

 
c) Is this a new project or a replacement/redevelopment project? 

 
The Project consists of approximately 13 km of new gas natural gas distribution pipeline. 

 

2.0 Project Details 
 
a) Where is the project located? Please attach or embed a map. Coordinates of any 

start/end locations and proposed facilities are helpful. Include shape (SHP) file if 
available at this time or follow up when it is available. 

 
A map of the Project Study Area is set out in Figure 1, and reflects the following Project 
components:1 

 
• Tie into the existing Enbridge Gas network at the intersection of Concession Road 6 

and Bolton Drive; 
• Travel north along Concession Road 6 and west along Sandford Road before 

entering the community of Sandford; 
• Install distribution pipelines within the community of Sandford; and 
• Install one new station, or retrofit an existing station, at the intersection of 

Concession Road 6 and Bolton Drive. 2 
 

An alternative route, as set out in Figure 1, has been identified with the same start and end 
points as the preliminary preferred route but with a deviation turning west from Concession 
Road 6 along Davis Drive, and north along Concession Road 4 into the community of 
Sandford. 

 
 
 
 

1 Approximate start = 44.10903687962869, -79.14715739993248 
Approximate end = 44.12941104767854, -79.2085422407501 

2 Approximate location of existing station = 44.141944, -79.356944; construction of a new station in the 
vicinity of the existing station vs. retrofitting the existing station will be determined as project planning 
progresses. 
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b) What is the length of the proposed pipeline(s)? 
a. If several routing options are being considered, please include the range. 

 
The Project consists of approximately 13 km of gas natural gas distribution pipeline. 
Enbridge Gas has identified the need to construct approximately 7 km of Nominal Pipe 
Size (“NPS”) 2-inch Polyethylene (“PE”) natural gas pipeline, and approximately 6 km of 
NPS 4-inch PE natural gas pipeline. 

 
c) What is the diameter of the pipeline(s)? 

 
• NPS 2; and 
• NPS 4. 

 
d) Will the pipeline(s) be underground or above ground? 

 
All pipelines will be installed below ground. The normal depth of ground cover over the 
pipeline will be 0.9 to 1.2 meters. However, the pipeline may be installed at a greater depth 
to provide additional protection in areas where it crosses underneath existing infrastructure 
and other sensitive environmental and/or socio-economic features. 

 
e) How is the land along the route of the pipeline currently being used? 

 
The Project does not cross any crown land and includes the following property types: 
municipal road allowance/property. 

 
f) Will the pipeline be located along an existing right of way? 

 
The pipeline is proposed to be located entirely within existing right of ways (i.e. within road 
allowance). The Company does not anticipate that any permanent easements will be 
required for the Project. 

 
g) What structures/facilities have the potential to be built during construction? 

 
One (1) new station has the potential to be built to accommodate additional customers onto 
the distribution system during construction. As project planning progresses, it will be 
determined if a new station will be required or if an existing station will be retrofitted to 
accommodate the additional demand. 

 
h) Will digging generally be required, such that it has the potential to impact 

archaeological resources? 
 

The main installation methods will involve both open cut as well as Horizontal Directional 
Drilling (“HDD”) below ground. 

 
An archaeological assessment of the Project will be conducted by a licensed archaeology 
consultant and the reports and findings of this archaeological assessment will be filed with 
the Ministry of Tourism, Culture and Sport. 
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i) How long is the proposed construction phase? Will construction take place across 
the line in phases, or all at once? 

 
Construction is planned for a single phase and may take up to 12-18 months. 

 
j) Does the project include a laydown area(s) (e.g., adjacent areas)? What is the 

anticipated general size and location (i.e., on an easement or Right of Way (ROW), 
immediately adjacent to a ROW, close but not adjacent, etc.)? 

 
Where possible, the Project will be located within existing road allowances and previously 
disturbed corridors. If permanent easement and temporary working space is required, 
Enbridge Gas will work with regulators and landowners to identify and secure appropriate 
working space and easements. Given the current stage of Project design, Enbridge Gas is 
unable to provide an estimate of any temporary land use locations and dimensions required 
with any certainty at this time. 

 
k) Does the project include any water crossings? 

 
Yes, the Project crosses various watercourses. The total number of watercourses will be 
confirmed through desktop and field studies. 

 
l) Will the project intersect with any forests or woodlots? 

 
The Project is not anticipated to intersect with any forests or woodlots. Should tree clearing 
be necessary, Enbridge Gas will obtain all required permits and authorizations and will 
complete tree clearing outside of the applicable migratory bird nesting period. 

 
m) Are there any ancillary developments required? (e.g., roads) 

 
Given the current stage of Project design, Enbridge Gas does not anticipate that any 
ancillary developments other than the potential station will be required at this time. 

 
n) Is there signage or any fencing around the project lands/site? 

 
There will be safety fencing around excavations and work areas around the HDDs as 
required. Sediment controls will be installed around excavations in proximity to watercourse 
crossings, wetlands, and other sensitive areas as necessary. Project signage may be 
posted around areas of construction. 

 
3.0 Project Development and Crown Decisions 

 
a) What are the major phases of project development? (e.g., advanced exploration, pre- 

feasibility, feasibility, planning, EA, construction, operation, etc. 
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An Environmental Report (“ER”) for the Project will be prepared in accordance with the 
OEB Environmental Guidelines for the Location, Construction and Operation of 
Hydrocarbon Pipelines and Facilities in Ontario, 7th Edition 2016 (the “Guidelines”), with 
support provided by consultant archeologists, cultural heritage specialists, and 
environmental professionals. The ER will identify the potential authorizations required. The 
ER for this Project is anticipated to be completed in Q1 2023. 

 
The design process involves the selection of a specific running line location, appropriate 
materials, the selection of valves/fittings and location(s) for trenchless drilling activities. 
Information obtained from the geotechnical analysis, subsurface utility engineering, and soil 
sampling is typically used to inform pipeline design. 

 
Engineered drawings will be produced with the final design and issued to local 
municipalities and other regulators for approval. Once all approvals are obtained, final 
engineered drawings will be prepared for construction. 

 
Construction is proposed to start as early as Q2 2024 and the facilities are anticipated to 
be placed into service by Q1 2025. 

 
b) What are the anticipated provincial Crown decisions/ on permits or approvals that 

must be made in relation to this proposed project? 
 

Enbridge Gas’s preliminary work on the Project has identified potential authorizations 
which are presented in response to questions 3.0 b) and 3.0 c). A complete list will be 
available following the completion of the ER and following consultation activities with 
relevant regulatory agencies. 

 
Provincial: 

 
• Ministry of Tourism, Culture and Sport – Archaeological Assessment and Cultural 

Heritage Assessment. 
• Ministry of Environment, Conservation and Parks - 1. Permit to Take Water or 

Environmental Activity and Sector Registry 2. Endangered Species Act permits. 
• Ministry of Energy – Sufficiency Letter. 

 
c) Are there any federal or municipal permits or approvals associated with the proposed 

project? 
 

Federal: 
• Department of Fisheries and Oceans Canada – Fisheries Act Authorization. 

 
Municipal: 
• Durham Region – Encroachment or Entrance Permits. 
• Township of Uxbridge – Encroachment or Entrance Permits. 

 
Other: 
• Lake Simcoe Regional Conservation Authority – Conservation Authorities Act Permit. 
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4.0 Foreseeable Impacts 
 
a) What potential impacts on air, water, land and/or natural resources can reasonably be 

foreseen? 
 

Previous pipeline construction experience and a review of post-construction monitoring 
reports from other projects indicate that potential impacts from Project construction are 
generally minimal and temporary. The mitigation and protective measures implemented to 
eliminate or reduce impacts are well known and have been proven to be effective. With the 
implementation of the recommendations in the ER, ongoing communication and 
consultation, and adherence to permit, regulatory and legislative requirements, it is 
anticipated that any residual impacts of the Project will not be significant. 

 
b) What is the anticipated geographical scope of the impacts? 

 
Impacts are anticipated to be limited to the immediate vicinity of the Project scope. 

 
c) What is the anticipated temporal scope of the impacts? (e.g., will they last only for the 

duration of the construction phase, or are longer term operational impacts anticipated 
or possible?) 

 
It is expected that the majority of adverse environmental and/or socio-economic effects will 
be construction related. These effects are expected to be temporary and transitory. The 
Project will also be underground once construction is complete, further limiting the potential 
for any long-term effects. 

 
Mitigation measures recommended in the ER will be followed in conjunction with Enbridge 
Gas’s Construction and Maintenance standards. In addition, Enbridge Gas will use 
professional judgment, past experience, industry best practices, and any additional 
feedback received through the consultation process when constructing the Project. 

 
5.0 Indigenous Community Engagement and Any Known Interests 

 
a) Have any Indigenous communities already been engaged or otherwise made aware of 

the proposed project? If so, which ones? 
 

Yes, Mississaugas of Scugog and Curve Lake First Nation have been provided high level 
information on the Project through recurring monthly meetings with Enbridge Gas. 

 
b) Have any Indigenous communities expressed an interest or concern regarding this 

specific project? 
 

No communities have expressed any concerns with the Project. 
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c) Have any Indigenous communities previously demonstrated a known interest in the 
project area or in other Enbridge projects in the area? 

i. If so, is Enbridge aware of any specific concerns or interests from these 
Indigenous communities? 

 
Enbridge Gas is in the process of a filing a Leave to Construct application for the 
Bobcaygeon Community Expansion Project which is located in close geographic proximity 
to the proposed Project. Per the Delegation letter provided by the MOE for that project, 
Enbridge Gas has engaged with the following communities: Aldersville First Nation, 
Beausoleil First Nation, Curve Lake First Nation, Chippewas of Rama First Nation, 
Hiawatha First Nation and Mississaugas of Scugog Island First Nation. 

 
d) Will communities have the opportunity to participate as environmental or 

archaeological monitors? 
 

Yes, as part of Enbridge Gas’ engagement on the project, Indigenous communities will 
have the opportunity to participate as environmental or archaeological monitors. 

 
e) Are there any economic opportunities or benefits available for communities in 

connection with the project? 
 

There are no economic opportunities or benefits available for Indigenous 
communities. Capacity funding to support project related engagement will be offered to all 
Indigenous communities identified in the Duty to Consult letter. 

 
 
6.0 Contact Information 

 
Regulatory Applications: 
Evan Tomek 
evan.tomek@enbridge.com 
Office: (519) 436-4600 ext. 5003441 
Cell: (226) 229-9598 

Community & Indigenous Engagement: 
Melanie Green 
melanie.green@enbridge.com 
Cell: (613) 297-4365 
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Figure 1: Project Study Area 
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Ministry of Energy Ministère de l’Énergie 

Energy Networks and Indigenous Policy 
Branch 

Direction Générale des Réseaux Énergétiques 
et des Politiques Autochtones 

Indigenous Energy Policy Politique Énergétique Autochtones 

77 Grenville Street, 6th Floor 77 Rue Grenville, 6e Étage 
Toronto, ON  M7A 67C Toronto, ON  M7A 67C 
Tel: (416) 529-9137 Tel: (416) 529-9137 

February 10, 2023 VIA EMAIL 

Evan Tomek 
Advisor, Regulatory Applications – Leave to Construct 
Enbridge Gas Incorporated 
50 Keil Drive North | Chatham, ON N7M 5M1 
email: evan.tomek@enbridge.com 

Re: SANDFORD COMMUNITY EXPANSION PROJECT 

Dear Evan Tomek: 

Thank you for your email notifying the Ministry of Energy (Energy) of Enbridge Gas Inc.’s 
(Enbridge) intention to apply to the Ontario Energy Board (OEB) for Leave to Construct for the 
Sandford Community Expansion Project (the Project). 

I understand that Enbridge is planning to construct approximately 13 km of natural gas 
pipeline and one new customer station to provide natural gas distribution services to 
residential, commercial, and industrial customers located in the community of Sandford, within 
the Township of Uxbridge. Enbridge has indicated that the project is to be located within 
existing right of ways where possible and will be working with regulators and landowners to 
identify and secure appropriate working space and easements as required. The project is not 
anticipated to intersect with any forests or woodlots but will cross various watercourses. An 
alternative route has been identified with the same start and end points. 

On behalf of the Government of Ontario (the Crown), Energy has reviewed the information 
provided by Enbridge with respect to the Project and assessed it against the Crown’s current 
understanding of the interests and rights of Aboriginal communities who hold or claim 
Aboriginal or treaty rights protected under Section 35 of Canada’s Constitution Act 1982 in the 
area. In doing so, Energy has determined that the Project may have the potential to affect 
such Indigenous communities. 

The Crown has a constitutional duty to consult and, where appropriate, accommodate 
Indigenous communities when the Crown contemplates conduct that might adversely impact 
established or asserted Aboriginal or Treaty rights. These consultations are in addition to 
consultation imposed by statute. 

While the legal responsibility to meet the duty to consult lies with the Crown, the Crown may 
delegate the day-to-day, procedural aspects of consultation to project proponents. Such a 
delegation by the Crown to project proponents is routine practice for Energy. 
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I am writing to advise you that on behalf of the Crown, Energy is delegating the procedural 
aspects of consultation in respect of the Project to Enbridge (Proponent) through this letter. 
Energy expects that the Proponent will undertake the procedural aspects of consultation with 
respect to any regulated requirements for the proposed Project. The Crown and/or its agents 
will fulfill the substantive aspects of consultation and retain oversight over all aspects of the 
process for fulfilling the Crown’s duty. 

 
Please see the appendix for information on the roles and responsibilities of both the Crown 
and the Proponent. 

 
Based on the Crown’s assessment of First Nation and Métis community rights and potential 
project impacts, the following Indigenous communities should be consulted on the basis that 
they have or may have constitutionally protected Aboriginal or Treaty rights that may be 
adversely affected by the Project. 

 
Community Mailing Address 

 
Alderville First Nation* 

11696 Second Line, P.O. Box 46 
Roseneath, ON K0K 2X0 
http://alderville.ca/ 

 
Beausoleil First Nation* 

11 O’Gemaa Miikan 
Christian Island, ON L9M 0A9 
http://www.chimnissing.ca/ 

 
Chippewas of Georgina Island First Nation* 

R.R.#2 Box N-13 
Sutton West, ON L0E 1R0 
https://www.georginaisland.com/ 

 
Chippewas of Rama First Nation* 

200 - 5884 Rama Rd 
Orillia, ON L3V 6H6 
https://www.ramafirstnation.ca/ 

 
Curve Lake First Nation* 

22 Winookeedaa Rd 
Curve Lake, ON K0L 1R0 
https://curvelakefirstnation.ca/ 

 
 
Hiawatha First Nation* 

 
123 Paudash St. 
Keene, ON K0L 2G0 
https://www.hiawathafirstnation.com/ 

 
Huron-Wendat** 

255, place Chef Michel Laveau 
Wendake, QC G0A 4V0 
https://wendake.ca/ 

Kawartha Nishnawbe 
 
Note: Kawartha Nishnawbe currently has a 
collective leadership and does not have a Chief. 
Their solicitor Christopher Reid has indicated 

Kawartha Nishnawbe First Nation 
c/o Christopher Reid, Solicitor 
38 Nursewood Road 
Toronto, ON M4E 3R8 

 
Email addresses: 
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Community Mailing Address 
that three of the four current Councillors have 
email (provided). 

kawarthanishnawbecouncil@outlook.com 
nodin.webb@hotmail.com 
samgharvey@live.com 
giiwednang@hotmail.com 
lawreid@aol.com 

 
Mississaugas of Scugog Island First Nation* 

22521 Island Road 
Port Perry, ON L9L 1B6 
https://www.scugogfirstnation.com 

 
Notes: 
* It is standard practice to copy Karry Sandy McKenzie, Williams Treaties First Nations 
Process Coordinator, on correspondence to the identified Williams Treaties First Nations 
identified above (k.a.sandy-mckenzie@rogers.com). 
** Interests are specific to archeological resources. 

 
Energy’s preliminary assessment has determined, based on currently available information 
about the nature of the project’s anticipated impacts, that for all the communities above, 
consultation is owed at the low end of the consultation spectrum. As such, Energy requires 
Enbridge to at a minimum notify the community of the project; share information about the 
project and provide an opportunity for the community to comment. Any issues raised by the 
community should be discussed and considered in light of the potential to impact rights, with 
mitigation or other forms of accommodation identified where appropriate. Enbridge’s initial 
notice of the project to the community could include a request to confirm whether the 
community believes the project will impact their rights and accordingly whether they are 
interested in being consulted. Should no response be received, Enbridge should continue to 
provide high-level notifications in accordance with project stage milestones. 

This rights-based consultation list is based on information that is subject to change. 
Consultation is ongoing throughout the duration of the project, including project development 
and design, consultation, approvals, construction, operation and decommissioning. First 
Nations and Métis communities may make new rights assertions at any time, and further 
project related developments can occur that may require additional First Nation and/or Métis 
communities to be notified and/or consulted. 

If you become aware of potential rights impacts on Indigenous communities that are not listed 
above at any stage of project, please bring this to the attention of Energy with any supporting 
information regarding the claim at your earliest convenience. 

Acknowledgement 
 

By accepting this letter, the Proponent acknowledges this Crown delegation and the 
procedural consultation responsibilities enumerated in the appendix. If you have any 
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questions about this request, you may contact Farrah Ali-Khan, Senior Advisor, Indigenous 
Energy Policy (farrah.ali-khan@ontario.ca). 

 

I trust that this information provides clarity and direction regarding the respective roles of the 
Crown and Enbridge. If you have any questions about this letter or require any additional 
information, please contact me directly. 

 

Sincerely, 
Digitally signed by Samir Adkar 

Samir Adkar Date: 2023.02.10 17:21:20 

 

Sincerely, 
 
 

Samir Adkar, Director 
Energy Networks and Indigenous Policy 

 
c: Ontario Pipeline Coordinating Committee (OPCC) 
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APPENDIX: PROCEDURAL CONSULTATION 
 
Roles and Responsibilities Delegated to the Proponent 

 
Please refer to the letter above for specific guidance on this project. On behalf of the Crown, 
please be advised that your responsibilities as Project Proponent for this Project include: 

 
• providing notice and information about the Project to Indigenous communities, with 

sufficient detail and at a stage in the process that allows the communities to prepare their 
views on the Project and, if appropriate, for changes to be made to the Project. This can 
include: 
o accurate, complete and plain language information including a detailed description of 

the nature and scope of the Project and translations into Aboriginal languages where 
appropriate; 
 maps of the Project location and any other affected area(s); 
 information about the potential negative effects of the Project on the environment, 

including their severity, geographic scope and likely duration. This can include, 
but is not limited to, effects on ecologically sensitive areas, water bodies, 
wetlands, forests or the habitat of species at risk and habitat corridors; 

 a description of other provincial or federal approvals that may be required for the 
Project to proceed; 

 whether the Project is on privately owned or Crown controlled land; 
 any information the Proponent may have on the potential effects of the Project, 

including particularly any likely adverse impacts on established or asserted 
Aboriginal or treaty rights; 

o a written request asking the Indigenous community to provide in writing or through a 
face-to-face meeting: 
 any information available to them that should be considered when preparing the 

Project documentation; 
 any information the community may have about any potential adverse impacts on 

their Aboriginal or treaty rights; and 
 any suggested measures for avoiding, minimizing or mitigating potential adverse 

impacts; 
 information about how information provided by the Indigenous community as part 

of the consultation process will be collected, stored, used, and shared for their 
approval; 

o identification of any mechanisms that will be applied to avoid, minimize or mitigate 
potential adverse impacts; 

o identification of a requested timeline for response from the community and the 
anticipated timeline for meeting Project milestones following each notification; 

o an indication of the Proponent's availability to discuss the process and provide further 
information about the Project; 

o the Proponent's contact information; and 
o any additional information that might be helpful to the community; 
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• following up, as necessary, with Indigenous communities to ensure they received Project 
notices and information and are aware of the opportunity to comment, raise questions or 
concerns and identify potential adverse impacts on their established or asserted rights; 

• gathering information about how the Project may adversely affect Aboriginal or treaty rights; 

• bearing the reasonable costs associated with the procedural aspects of consultation 
(paying for meeting costs, making technical support available, etc.) and considering 
reasonable requests by communities for capacity funding to assist in participating in the 
consultation process; 

• considering and responding to comments and concerns raised by Indigenous communities 
and answering questions about the Project and its potential impacts on Aboriginal or treaty 
rights; 

• as appropriate, discussing and implementing changes to the Project in response to 
concerns raised by Indigenous communities. This could include modifying the Project to 
avoid or minimize an impact on an Aboriginal or treaty right (e.g., altering the season when 
construction will occur to avoid interference with mating or migratory patterns of wildlife); 
and 

• informing Indigenous communities about how their concerns were taken into consideration 
and whether the Project proposal was altered in response. It is considered a best practice 
to provide the Indigenous community with a copy of the consultation record as part of this 
step for verification. 

 
If you are unclear about the nature of a concern raised by an Indigenous community, you 
should seek clarification and further details from the community, provide opportunities to 
listen to community concerns and discuss options, and clarify any issues that fall outside 
the scope of the consultation process. These steps should be taken to ensure that the 
consultation process is meaningful and that concerns are heard and, where possible, 
addressed. 

 
You can also seek guidance from the Crown at any time. It is recommended that you 
contact the Crown if you are unsure about how to deal with a concern raised by an 
Indigenous community, particularly if the concern relates to a potential adverse impact on 
established or asserted Aboriginal or treaty rights. 

 
The consultation process must maintain sufficient flexibility to respond to new information, 
and we request that you make all reasonable efforts to build positive relationships with all 
Indigenous communities potentially affected by the Project. If a community is unresponsive to 
efforts to notify and consult, you should nonetheless make attempts to update the community 
on the progress of the Project, the environmental assessment (if applicable) and other 
regulatory approvals. 

 
If you reach a business arrangement with an Indigenous community that may affect or relate to 
the Crown's duty to consult, we ask that that Crown be advised of those aspects of such an 
arrangement that may relate to or affect the Crown's consultation obligations, and that the 
community itself be apprised of the Proponent's intent to so-apprise the Crown. Whether or not 
any such business arrangements may be reached with any community, the Crown expects the 
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Proponent to fulfill all of its delegated procedural consultation responsibilities to the satisfaction 
of the Crown. 

 
If the Crown considers that there are outstanding issues related to consultation, the Crown may 
directly undertake additional consultation with Indigenous communities, which could result in 
delays to the Project. The Crown reserves the right to provide further instructions or add 
communities throughout the consultation process. 

 
Roles and responsibilities assumed directly by the Crown 

 

The role of the Crown in fulfilling any duty to consult and accommodate in relation to this 
Project includes: 
• identifying for the Proponent, and updating as appropriate, the Indigenous communities to 

consult for the purposes of fulfillment of the Crown duty; 

• carrying out, from time to time, any necessary assessment of the extent of consultation or, 
where appropriate, accommodation, required for the project to proceed; 

• supervising the aspects of the consultation process delegated to the Proponent; 
• determining in the course of Project approvals whether the consultation of Indigenous 

communities was sufficient; 

• determining in the course of Project approvals whether accommodation of Indigenous 
communities, if required, is appropriate and sufficient. 

Consultation Record 
It is important to ensure that all consultation activities undertaken with Indigenous 
communities are fully documented. This includes all attempts to notify or consult the 
community, all interactions with and feedback from the community, and all efforts to 
respond to community concerns. Crown regulators require a complete consultation 
record in order to assess whether Aboriginal consultation and any necessary 
accommodation is sufficient for the Project to receive Ontario government approvals. 
The consultation record should include, but not be limited to, the following: 

 
• a list of the identified Indigenous communities that were contacted; 
• evidence that notices and Project information were distributed to, and received by, the 

Indigenous communities (via courier slips, follow up phone calls, etc.). Where a community 
has been non-responsive to multiple efforts to contact the community, a record of such 
multiple attempts and the responses or lack thereof. 

• a written summary of consultations with Indigenous communities and appended 
documentation such as copies of notices, any meeting summaries or notes including where 
the meeting took place and who attended, and any other correspondence (e.g., letters and 
electronic communications sent and received, dates and records of all phone calls); 

• responses and information provided by Indigenous communities during the consultation 
process. This includes information on Aboriginal or treaty rights, traditional lands, claims, 
or cultural heritage features and information on potential adverse impacts on such 
Aboriginal or treaty rights and measures for avoiding, minimizing or mitigating potential 
adverse impacts to those rights; and 
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• a summary of the rights/concerns, and potential adverse impacts on Aboriginal or treaty 
rights or on sites of cultural significance (e.g. burial grounds, archaeological sites), identified 
by Indigenous communities; how comments or concerns were considered or addressed; 
and any changes to the Project as a result of consultation, such as: 
o changing the Project scope or design; 
o changing the timing of proposed activities; 
o minimizing or altering the site footprint or location of the proposed activity; 
o avoiding impacts to the Aboriginal interest; 
o environmental monitoring; and 
o other mitigation strategies. 

As part of its oversight role, the Crown may, at any time during the consultation and 
approvals stage of the Project, request records from the Proponent relating to 
consultations with Indigenous communities. Any records provided to the Crown will be 
subject to the Freedom of Information and Protection of Privacy Act, however, may be 
exempted from disclosure under section 15.1 (Relations with Aboriginal communities) 
of the Act. Additionally, please note that the information provided to the Crown may 
also be subject to disclosure where required under any other applicable laws. 
The contents of what will make up the consultation record should be shared at the 
onset with the Indigenous communities consulted with and their permission should be 
obtained. It is considered a best practice to share the record with the Indigenous 
community prior to finalizing it to ensure it is a robust and accurate record of the 
consultation process. 
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SUFFICIENCY LETTER 
 

1. The sufficiency letter provided by the MOE for the Project will be filed with the OEB 

once it has been received by Enbridge Gas. 

 



Enbridge Inc. 
Indigenous 
Peoples Policy

August 2022
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Purpose: Enbridge recognizes the diversity of Indigenous 
peoples1 who live where we work and operate. We 
understand that certain laws and policies—in both Canada 
and the United States—have had destructive impacts on 
Indigenous cultures, languages, and the social and economic 
well-being of Indigenous peoples. Enbridge recognizes the 
importance of reconciliation between Indigenous peoples 
and broader society. We are committed to building positive 
and sustainable relationships with Indigenous peoples, based 
on trust and respect, and focused on finding common goals 
through open dialogue.

Enbridge believes: Companies can play a role in advancing 
reconciliation through meaningful engagement with and 
inclusion of Indigenous peoples and perspectives in their 
business activities.

Policy: As an energy infrastructure company whose 
operations span Treaty and Tribal lands, the National Métis 
Homeland, unceded lands and the traditional territories of 
Indigenous groups2 across North America, Enbridge is deeply 
committed to advancing reconciliation with Indigenous 
peoples. Our mutual success depends on the ability to build 
long-term, respectful and constructive relationships with 
Indigenous groups near Enbridge’s projects and operations 
throughout the lifecycle of our activities. To achieve this, 
Enbridge will govern itself by the following principles: 

Respect for Indigenous rights 
and knowledge
•	 We recognize the importance of the United Nations 

Declaration on the Rights of Indigenous Peoples (UNDRIP) 
in the context of existing Canadian law, and the legal and 
constitutional obligations that governments in both Canada 
and the United States have to protect those rights.

•	 We recognize the legal and constitutional rights possessed 
by Indigenous peoples in Canada and in the Unites States, 
and the importance of the relationship between Indigenous 
peoples and their traditional lands and resources. We 
commit to working with Indigenous communities in 
a manner that recognizes and respects those legal 
and constitutional rights and the traditional lands and 
resources to which they apply, and we commit to ensuring 
that our projects and operations are carried out in an 
environmentally responsible manner.

•	 Consistent with Enbridge’s respect for the rights of 
Indigenous peoples, we engage early and sincerely through 
processes that aim to achieve the support and agreement 
of Indigenous nations and governments for our projects 
and operations that may occur on their traditional lands. 

•	 We seek the input and knowledge of Indigenous groups to 
identify and develop appropriate measures to avoid and/
or mitigate the impacts of our projects and operations that 
may occur on their traditional lands.  

Enbridge Indigenous 
Peoples Policy

 1 �In Canada, Indigenous peoples has the meaning assigned by the definition aboriginal peoples of Canada in subsection 35(2) of the Constitution 
Act, 1982, which includes First Nations, Métis and Inuit Peoples. In the United States, Enbridge refers to Indigenous peoples as all descendants 
of people inhabiting land within the current exterior boundaries of the United States prior to the continent being inhabited by European settlers, 
including all U.S. federally recognized tribes.   

2 �The collective term “Indigenous groups” is used in this Policy when referring to Enbridge’s engagement with Indigenous nations, governments 
or groups in Canada, and/or Native American Tribes and Tribal associations in the United States about Enbridge’s projects and operations. 
Enbridge has the utmost respect for the unique rights and individual names of Indigenous groups across North America. This collective term is 
used solely for the purpose of readability of the policy.
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Fostering awareness 
through education 
•	 We are building—and will continue to ensure—a 

foundational understanding of the rights, history and 
cultures of Indigenous peoples through Indigenous 
awareness training for all Enbridge employees, with the 
aim of advancing reconciliation with Indigenous peoples

Enbridge will provide ongoing leadership and resources to 
ensure the effective implementation of the above principles, 
including the development of implementation strategies and 
specific action plans, and report its Indigenous reconciliation 
efforts—including engagement and inclusion outcomes—
through its annual Sustainability Report.

This Policy is a shared responsibility involving Enbridge and 
its affiliates, employees and contractors, and we will conduct 
business in a manner that reflects the above principles. We 
will work with our contractors, joint venture partners and 
others to support consistency with this policy. Enbridge 
commits to periodically reviewing this policy to ensure it 
remains relevant and meets changing expectations.

Approved by the Sustainability Committee of the Board | August 2022

Promoting equity and inclusion
•	 Recognizing the need to eliminate the significant 

socioeconomic barriers that continue to prevent 
Indigenous peoples from fully participating in the North 
American economy, Enbridge works with Indigenous 
peoples to ensure they have opportunities to be included 
in socioeconomic benefits resulting from our projects 
and operations. These may include partnerships and 
opportunities in training and education, employment, 
procurement, equity participation, business development 
and community development.

•	 We are committed to increasing Indigenous representation 
in Enbridge’s workforce and supplier community. 
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INDIGENOUS CONSULTATION REPORT: SUMMARY TABLES 

As of July 19, 2023 

Alderville First Nation (AFN) 

Was project 
information provided 
to the community? 

☒ Yes
☐ No

Enbridge Gas has provided AFN with the following information: 
• A detailed description of the nature and initial scope of the Project.

This included a list of other provincial or federal approvals that may
be required for the Project to proceed.

• Maps of the Project location.
• Letter containing information on the Virtual Open House.
• Environmental Report, providing information about the potential

effects of the Project on the Environment, including archaeological
assessments.

Enbridge Gas requested community feedback, including any suggestions or 
proposals on mitigating, avoiding or accommodating any potential impacts 
the Project may have on Aboriginal or treaty rights. 

Capacity funding has been offered to support activities such as timely 
technical reviews of documents, participation in field work associated with 
the proposed Project, and to engage in meaningful consultation. 

Was the community 
responsive/did you 
have direct contact 
with the community? 

☐ Yes
☒ No

AFN has not raised any questions or concerns regarding the Project. 

Did the community 
members or 
representatives have 
any questions or 
concerns? 

☐ Yes
☒ No

AFN has not raised any questions or concerns regarding the Project. 

Does the community 
have any outstanding 
concerns? 

☐ Yes
☒ No

As of July 19, 2023, AFN has not identified any outstanding concerns 
regarding the Project.  Enbridge Gas will continue to engage with the 
community in relation to the Project. 

Beausoleil First Nation (BFN) 

Was project 
information provided 
to the community? 

☒ Yes
☐ No

Enbridge Gas has provided BFN with the following information: 
• A detailed description of the nature and initial scope of the Project.

This included a list of other provincial or federal approvals that may
be required for the Project to proceed.

• Maps of the Project location.
• Letter containing information on the Virtual Open House.
• Environmental Report, providing information about the potential

effects of the Project on the Environment, including archaeological
assessments.
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Enbridge Gas requested community feedback, including any suggestions or 
proposals on mitigating, avoiding or accommodating any potential impacts 
the Project may have on Aboriginal or treaty rights. 
    
Capacity funding has been offered to support activities such as timely 
technical reviews of documents, participation in field work associated with 
the proposed Project, and to engage in meaningful consultation. 

Was the community 
responsive/did you 
have direct contact 
with the community? 

☐ Yes 
☒ No 
 

BFN has not raised any questions or concerns regarding the Project.   
 

Did the community 
members or 
representatives have 
any questions or 
concerns? 

☐ Yes 
☒ No 
 

BFN has not raised any questions or concerns regarding the Project.   
 

Does the community 
have any outstanding 
concerns? 

☐ Yes 
☒ No 
 

As of July 19, 2023, BFN has not identified any outstanding concerns 
regarding the Project.  Enbridge Gas will continue to engage with the 
community in relation to the Project. 

 
Chippewas of Georgina Island First Nation (CGIFN)  

Was project 
information provided 
to the community? 
 

☒ Yes 
☐ No 
 

Enbridge Gas has provided CGIFN with the following information:  
• A detailed description of the nature and initial scope of the Project.  

This included a list of other provincial or federal approvals that may 
be required for the Project to proceed. 

• Maps of the Project location. 
• Letter containing information on the Virtual Open House. 
• Environmental Report, providing information about the potential 

effects of the Project on the Environment, including archaeological 
assessments. 

  
Enbridge Gas requested community feedback, including any suggestions or 
proposals on mitigating, avoiding or accommodating any potential impacts 
the Project may have on Aboriginal or treaty rights. 
    
Capacity funding has been offered to support activities such as timely 
technical reviews of documents, participation in field work associated with 
the proposed Project, and to engage in meaningful consultation. 

Was the community 
responsive/did you 
have direct contact 
with the community? 

☒ Yes 
☐ No 
 
 

CGIFN and Enbridge Gas have exchanged emails regarding the Project.  
 

Did the community 
members or 
representatives have 
any questions or 
concerns? 

☒ Yes 
☐No 
 

CGIFN advised that they an Archeological Assessment (“AA”) would need to 
be completed on lands that are not previously disturbed. 
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Does the community 
have any outstanding 
concerns? 

☐ Yes 
☒ No 
 

As of July 19, 2023, CGIFN has not identified any further concerns regarding 
the Project.  Enbridge Gas will continue to engage with the community in 
relation to the Project. 

 
Chippewas of Rama (CRFN) 

Was project 
information provided 
to the community? 
 

☒ Yes 
☐ No 
 

Enbridge Gas has provided CRFN with the following information:  
• A detailed description of the nature and initial scope of the Project.  

This included a list of other provincial or federal approvals that may 
be required for the Project to proceed. 

• Maps of the Project location. 
• Letter containing information on the Virtual Open House. 
• Environmental Report, providing information about the potential 

effects of the Project on the Environment, including archaeological 
assessments. 

  
Enbridge Gas requested community feedback, including any suggestions or 
proposals on mitigating, avoiding or accommodating any potential impacts 
the Project may have on Aboriginal or treaty rights. 
    
Capacity funding has been offered to support activities such as timely 
technical reviews of documents, participation in field work associated with 
the proposed Project, and to engage in meaningful consultation. 

Was the community 
responsive/did you 
have direct contact 
with the community? 

☒ Yes 
☐ No 
 

Enbridge Gas and an CRFN representative have exchanged emails regarding 
the Project. 
 
 

Did the community 
members or 
representatives have 
any questions or 
concerns? 

☒ Yes 
☐ No 
 

CRFN representative various questions regarding the Project. The CRFN 
representative requested a map of the Project, inquired if the Project would 
impact Highland Creek, inquired if the Project would intersect with Uxbridge 
Brooke and if the labels on the maps were accurate and to be verified. The 
CRFN representative indicated errors on the map provided and requested 
further clarification. The CRFN representative inquired if the route would 
passover Pefferlaw Brook or if it was an unnamed wetland and if this would 
require digging in the wetland. The CRFN representative inquired if they 
were being provided with an Environmental Assessment (“EA”) for the 
Project.  
 
The Enbridge Gas representative provided a Project map with VOH. The 
Enbridge Gas representative advised that the Project did not intersect with 
Uxbridge Brook and provided an annotated map indicating the route of the 
Project. The Enbridge Gas representative advised that they would provide an 
ER and confirm watercourse and wetland names.  

Does the community 
have any outstanding 
concerns? 

☐ Yes 
☒ No 
 

As of June 20, 2023, CRFN has not identified any outstanding concerns 
regarding the Project.  Enbridge Gas will continue to engage with the 
community in relation to the Project. 
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Curve Lake First Nation (CLFN) 

Was project 
information provided 
to the community? 

☒ Yes 
☐ No 
 

Enbridge Gas has provided CLFN with the following information:  
• A detailed description of the nature and initial scope of the Project.  

This included a list of other provincial or federal approvals that may 
be required for the Project to proceed. 

• Maps of the Project location. 
• Letter containing information on the Virtual Open House. 
• Environmental Report, providing information about the potential 

effects of the Project on the Environment, including archaeological 
assessments. 

  
Enbridge Gas requested community feedback, including any suggestions or 
proposals on mitigating, avoiding or accommodating any potential impacts 
the Project may have on Aboriginal or treaty rights. 
    
Capacity funding has been offered to support activities such as timely 
technical reviews of documents, participation in field work associated with 
the proposed Project, and to engage in meaningful consultation. 

Was the community 
responsive/did you 
have direct contact 
with the community? 

☐ Yes 
☒ No 
 
 

CLFN has not raised any questions or concerns regarding the Project.   
 
 

Did the community 
members or 
representatives have 
any questions or 
concerns? 

☐ Yes 
☒ No 
 
 

CLFN has not raised any questions or concerns regarding the Project.   
 

Does the community 
have any outstanding 
concerns? 

☐ Yes 
☒ No 
 

As of July 19, 2023, CLFN has not identified any outstanding concerns 
regarding the Project.  Enbridge Gas will continue to engage with the 
community in relation to the Project. 

 
Hiawatha First Nation (HFN) 

Was project 
information provided 
to the community? 

☒ Yes 
☐ No 
 

Enbridge Gas has provided HFN with the following information:  
• A detailed description of the nature and initial scope of the Project.  

This included a list of other provincial or federal approvals that may 
be required for the Project to proceed. 

• Maps of the Project location. 
• Letter containing information on the Virtual Open House. 
• Environmental Report, providing information about the potential 

effects of the Project on the Environment, including archaeological 
assessments. 

  
Enbridge Gas requested community feedback, including any suggestions or 
proposals on mitigating, avoiding or accommodating any potential impacts 
the Project may have on Aboriginal or treaty rights. 
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Capacity funding has been offered to support activities such as timely 
technical reviews of documents, participation in field work associated with 
the proposed Project, and to engage in meaningful consultation. 

Was the community 
responsive/did you 
have direct contact 
with the community? 

☐ Yes 
☒ No 
 
 

HFN has not raised any questions or concerns regarding the Project.   
 
 

Did the community 
members or 
representatives have 
any questions or 
concerns? 

 
☐ Yes 
☒ No 
 
 

HFN has not raised any questions or concerns regarding the Project.   
  

Does the community 
have any outstanding 
concerns? 

☐ Yes 
☒ No 
 

As of July 19, 2023, HFN has not identified any outstanding concerns 
regarding the Project.  Enbridge Gas will continue to engage with the 
community in relation to the Project. 

Huron Wendat Nation (HWN) 

Was project 
information provided 
to the community? 

☒ Yes 
☐ No 
 

Enbridge Gas has provided HWN with the following information:  
• A detailed description of the nature and initial scope of the Project.  

This included a list of other provincial or federal approvals that may 
be required for the Project to proceed. 

• Maps of the Project location. 
• Letter containing information on the Virtual Open House. 
• Environmental Report, providing information about the potential 

effects of the Project on the Environment, including archaeological 
assessments. 

  
Enbridge Gas requested community feedback, including any suggestions or 
proposals on mitigating, avoiding or accommodating any potential impacts 
the Project may have on Aboriginal or treaty rights. 
    
Capacity funding has been offered to support activities such as timely 
technical reviews of documents, participation in field work associated with 
the proposed Project, and to engage in meaningful consultation. 

Was the community 
responsive/did you 
have direct contact 
with the community? 

☐ Yes 
☒ No 
 
 

HWN has not raised any questions or concerns regarding the Project.   
 
 

Did the community 
members or 
representatives have 
any questions or 
concerns? 

☐ Yes 
☒ No 
 
 

HWN has not raised any questions or concerns regarding the Project.   
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Does the community 
have any outstanding 
concerns? 

☐ Yes 
☒ No 
 

As of July 19, 2023, HWN has not identified any outstanding concerns 
regarding the Project.  Enbridge Gas will continue to engage with the 
community in relation to the Project. 

 
Kawartha Nishnawbe First Nation (KNFN) 

Was project 
information provided 
to the community? 
 

☒ Yes 
☐ No 
 

Enbridge Gas has provided KNFN with the following information:  
• A detailed description of the nature and initial scope of the Project.  

This included a list of other provincial or federal approvals that may 
be required for the Project to proceed. 

• Maps of the Project location. 
• Letter containing information on the Virtual Open House. 
• Environmental Report, providing information about the potential 

effects of the Project on the Environment, including archaeological 
assessments. 

  
Enbridge Gas requested community feedback, including any suggestions or 
proposals on mitigating, avoiding or accommodating any potential impacts 
the Project may have on Aboriginal or treaty rights. 
    
Capacity funding has been offered to support activities such as timely 
technical reviews of documents, participation in field work associated with 
the proposed Project, and to engage in meaningful consultation. 

Was the community 
responsive/did you 
have direct contact 
with the community? 
 

☒ Yes 
☐ No 
 
 

KNFN and Enbridge Gas have exchanged emails regarding the Project.   
 

Did the community 
members or 
representatives have 
any questions or 
concerns? 

☐ Yes 
☒ No 
 

KNFN has not raised any questions or concerns regarding the Project.   
 

Does the community 
have any outstanding 
concerns? 

☐ Yes 
☒ No 
 

As of July 19, 2023, KNFN has not identified any outstanding concerns 
regarding the Project.  Enbridge Gas will continue to engage with the 
community in relation to the Project. 

 
Mississauga’s of Scugog Island First Nation (MSIFN)  

Was project 
information provided 
to the community? 

☒ Yes 
☐ No 
 

Enbridge Gas has provided MSIFN with the following information:  
• A detailed description of the nature and initial scope of the Project.  

This included a list of other provincial or federal approvals that may 
be required for the Project to proceed. 

• Maps of the Project location. 
• Letter containing information on the Virtual Open House. 
• Environmental Report, providing information about the potential 

effects of the Project on the Environment, including archaeological 
assessments. 
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Enbridge Gas requested community feedback, including any suggestions or 
proposals on mitigating, avoiding or accommodating any potential impacts 
the Project may have on Aboriginal or treaty rights. 
    
Capacity funding has been offered to support activities such as timely 
technical reviews of documents, participation in field work associated with 
the proposed Project, and to engage in meaningful consultation. 

Was the community 
responsive/did you 
have direct contact 
with the community? 

☒ Yes 
☐ No 
 

Enbridge Gas and an MSIFN representative have exchanged emails regarding 
the Project. 
 

Did the community 
members or 
representatives have 
any questions or 
concerns? 

☒ Yes 
☐ No 
 

The MSIFN representative advised that they would provide feedback on the 
Project when an AA or ER was provided. 

Does the community 
have any outstanding 
concerns? 

☐ Yes 
☒ No 
 

As of July 19, 2023, MSIFN has not identified any outstanding concerns 
regarding the Project.  Enbridge Gas will continue to engage with the 
community in relation to the Project. 
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Enbridge Gas Inc. Indigenous Consulta�on Log 
Log updated as of July 19, 2023 

Alderville First Na�on (AFN) 
Line 
Item 

Date Method Summary of Enbridge Gas Inc. ("Enbridge 
Gas") Engagement Ac�vity 

Summary of Community 
Engagement Ac�vity 

Issues or Concerns 
Raised and Enbridge 
Gas Responses 

1.0 February 27, 
2023 

Email An Enbridge Gas representa�ve emailed 
an AFN representa�ve providing a 
Sanford Community Expansion Project 
(“Project”) no�fica�on leter. The leter 
provided an overview of the proposed 
Project, a list of poten�al authoriza�ons 
required, and contact informa�on for the 
Ministry of Energy. The leter noted an 
environmental study of construc�on and 
opera�on ac�vi�es would be undertaken. 
The leter requested community feedback 
on the proposed Project to avoid, 
minimize or mi�gate poten�al adverse 
impacts on Aboriginal or Treaty rights, 
and indicated capacity support was 
available. The leter requested a mee�ng 
and provided Enbridge Gas 
representa�ves' contact informa�on. 

See line-item 
atachment 1.0 

1.1 March 8, 
2023 

Email An Enbridge Gas representa�ve emailed 
an AFN representa�ve providing a no�ce 
of study commencement and virtual open 
house informa�on for the Project. The 
leter provided an overview of the Project 
and advised that virtual informa�on 
sessions would be held from March 20 to 
April 2, 2023. The leter requested 
community feedback by April 19, 2023. 

See line-item 
atachment 1.1 

1.2 April 18, 
2023 

Email An Enbridge Gas representa�ve emailed 
an AFN representa�ve inquiring if they 
had comments regarding the Project 
material provided through the virtual 
open house and via email on February 27, 
2023. 

1.3 June 5, 2023 Email An Enbridge Gas representa�ve emailed 
an AFN representa�ve providing a 
website link to a dra� ER for the Project 
and noted it included the stage one 
Archaeological Assessment (“AA”). The 
Enbridge Gas representa�ve provided an 
overview of the Project. The Enbridge Gas 
representa�ve requested their feedback 
by July 13, 2023. 

See line-item 
atachment 1.3 

Beausoleil First Na�on (Chris�an Island) 
Line 
Item 

Date Method Summary of Enbridge Gas Inc. ("Enbridge 
Gas") Engagement Ac�vity 

Summary of Community 
Engagement Ac�vity 

Issues or Concerns 
Raised and Enbridge 
Gas Responses  

2.0 February 27, 
2023 

Email An Enbridge Gas representa�ve emailed 
BFN representa�ves providing a Project 

See line-item 
atachment 2.0 
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no�fica�on leter. The leter provided an 
overview of the Project, a list of poten�al 
authoriza�ons required, and contact 
informa�on for the MOE. The leter noted 
an environmental study of construc�on 
and opera�on ac�vi�es would be 
undertaken. The leter requested 
community feedback on the proposed 
Project to avoid, minimize or mi�gate 
poten�al adverse impacts on Aboriginal 
or Treaty rights, and indicated capacity 
support was available. The leter 
requested a mee�ng and provided 
Enbridge Gas representa�ves' contact 
informa�on. 

2.1 March 8, 
2023 

Email An Enbridge Gas representa�ve emailed 
BFN representa�ves providing a no�ce of 
study commencement and virtual open 
house informa�on for the Project. The 
leter provided an overview of the Project 
and advised that virtual informa�on 
sessions would be held from March 20 to 
April 2, 2023. The leter requested 
community feedback by April 19, 2023. 

 
See line-item 
atachment 2.1 

2.2 April 18, 
2023 

Email An Enbridge Gas representa�ve emailed a 
BFN representa�ve inquiring if they had 
comments regarding the Project material 
provided through the virtual open house 
and via email on February 27, 2023. 

  

2.3 June 5, 2023 Email  An Enbridge Gas representa�ve emailed 
BFN representa�ves providing a website 
link to a dra� Environmental Report 
(“ER”) for the Project and noted it 
included the stage one AA. The Enbridge 
Gas representa�ve provided an overview 
of the Project. The Enbridge Gas 
representa�ve requested their feedback 
by July 13, 2023. 

 See line-item 
atachment 2.3 

Chippewas of Georgina Island First Na�on (CGIFN) 
Line 
Item 

Date Method Summary of Enbridge Gas Inc. ("Enbridge 
Gas") Engagement Ac�vity 

Summary of Community 
Engagement Ac�vity 

Issues or Concerns 
Raised and Enbridge 
Gas Responses 
  

3.0 February 27, 
2023 

Email An Enbridge Gas representa�ve emailed 
CGIFN representa�ves providing a Project 
no�fica�on leter. The leter provided an 
overview of the proposed Project, a list of 
poten�al authoriza�ons required, and 
contact informa�on for the Ministry of 
Energy. The leter noted an environmental 
study of construc�on and opera�on 
ac�vi�es would be undertaken. The leter 
requested community feedback on the 
proposed Project to avoid, minimize or 
mi�gate poten�al adverse impacts on 
Aboriginal or Treaty rights, and indicated 
capacity support was available. The leter 
requested a mee�ng and provided 

 
See line-item 
atachment 3.0 
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Enbridge Gas representa�ves’ contact 
informa�on. 

3.1 March 8, 
2023 

Email An Enbridge Gas representa�ve emailed 
CGI representa�ves providing a no�ce of 
study commencement and virtual open 
house informa�on for the Project. The 
leter provided an overview of the Project 
and advised that virtual informa�on 
sessions would be held from March 20 to 
April 2, 2023. The leter requested 
community feedback by April 19, 2023. 

 
See line-item 
atachment 3.1 

3.2 April 18, 
2023 

Email An Enbridge Gas representa�ve emailed 
CGIFN representa�ves inquiring if they 
had comments regarding the Project 
material provided through the virtual 
open house and via email on February 27, 
2023. 

  

3.3 April 24, 
2023 

Email   A CGIFN representa�ve emailed 
the Enbridge Gas 
representa�ve to advise that an 
AA  would need to be 
completed on lands that are 
not previously disturbed.  

 

3.4 April 24, 
2023 

Email  An Enbridge Gas representa�ve emailed 
CGIFN representa�ves advising that they 
will provide the ER once it has been 
completed so CGIFN can comment on the 
report. The Enbridge Gas representa�ve 
asked if there was a possibility of having 
an in-person mee�ng soon. 

  

3.5 April 25, 
2023 

Email  A CGIFN representa�ve emailed 
the Enbridge Gas 
representa�ve to advise that 
Uxbridge is right on CGIFN’s 
watershed. CGIFN 
representa�ves advised that 
the ferry boat is shu�ng down 
soon and provided informa�on 
regarding the status of the 
ferries to the island.  

 

3.6 April 25, 
2023 

Email An Enbridge Gas representa�ve emailed 
CGIFN representa�ves to confirm receipt 
of the email and asked if it was possible 
to arrange a mee�ng before the ferry 
closes. 

  

3.7 April 25, 
2023 

Email   A CGIFN representa�ve emailed 
the Enbridge Gas 
representa�ve to advise that 
the ferry is shu�ng down next 
week for  4-6 weeks and that 
they can meet in the near 
future. 

 

3.8 April 25, 
2023 

Email  An Enbridge Gas representa�ve emailed 
CGIFN representa�ves to confirm receipt 
of the email and that they will schedule 
some �me to meet. 

  

3.9 June 5, 2023 Email  An Enbridge Gas representa�ve emailed 
CGIFN representa�ves providing a 

 See line-item 
atachment 3.9 
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website link to a dra� ER for the Project 
and noted it included the stage one AA. 
The Enbridge Gas representa�ve provided 
an overview of the Project. The Enbridge 
Gas representa�ve requested their 
feedback by July 13, 2023. 

Chippewas of Rama First Na�on (CRFN) 
Line 
Item 

Date Method Summary of Enbridge Gas Inc. ("Enbridge 
Gas") Engagement Ac�vity 

Summary of Community 
Engagement Ac�vity 

Issues or Concerns 
Raised and Enbridge 
Gas Responses 
  

4.0 February 27, 
2023 

Email An Enbridge Gas representa�ve emailed 
CRFN representa�ves providing a Project 
no�fica�on leter. The leter provided an 
overview of the proposed Project, a list of 
poten�al authoriza�ons required and 
contact informa�on for the Ministry of 
Energy. The leter noted an environmental 
study of construc�on and opera�on 
ac�vi�es would be undertaken. The leter 
requested community feedback on the 
proposed Project to avoid, minimize or 
mi�gate poten�al adverse impacts on 
Aboriginal or Treaty rights, and indicated 
capacity support was available. The leter 
requested a mee�ng and provided 
Enbridge Gas representa�ves’ contact 
informa�on.  

 
See line-item 
atachment 4.0 

4.1 March 1, 
2023 

Email 
 

A CRFN representa�ve emailed 
an Enbridge Gas representa�ve 
reques�ng a map of the 
pipeline for the Project. 

 

4.2 March 1, 
2023 

 An Enbridge Gas representa�ve emailed a 
CRFN representa�ve advising as soon as 
they had VOH info and provided maps 
that they advised they would provide it to 
CRFN. 

  

4.3 March 2, 
2023 

Email 
 

A CRFN representa�ve emailed 
an Enbridge Gas representa�ve 
confirming receipt of the 
requested maps and asked 
whether the Project would 
impact Highland Creek. 

 

4.4 March 3, 
2023 

Email An Enbridge Gas representa�ve emailed a 
CRFN representa�ve advising they had 
forwarded their inquiry regarding 
poten�al impacts to Highland Creek to 
the environmental lead. 

  

4.5 March 8, 
2023 

Email An Enbridge Gas representa�ve emailed a 
CRFN representa�ve providing a no�ce of 
study commencement and virtual open 
house informa�on for the Project. The 
leter provided an overview of the Project 
and advised virtual informa�on sessions 
would be held from March 20 to April 2, 
2023. The leter requested community 
feedback by April 19, 2023. 
 

 See line-item 
atachment 4.5 
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4.6 March 9, 
2023 

Email 
 

A CRFN representa�ve emailed 
an Enbridge Gas representa�ve 
inquiring whether the pipeline 
would intersect with Uxbridge 
Brooke. The CRFN 
representa�ve requested the 
accuracy of the labels on the 
maps be verified. The CRFN 
representa�ve advised that the 
map indicated that the Humber 
River runs adjacent to the 
Uxbridge Brook but that was 
incorrect. 

The CRFN 
representa�ve 
inquired whether the 
pipeline would 
intersect with 
Uxbridge Brook. 

4.7 March 23, 
2023 

Email An Enbridge representa�ve emailed a 
CRFN representa�ve advising they were 
reviewing the map for inaccuracy and 
would provide an update once the review 
was completed. 

  

4.8 March 23, 
2023 

Email An Enbridge representa�ve emailed a 
CRFN representa�ve advising the pipeline 
did not intersect with Uxbridge Brook. 
The Enbridge Gas representa�ve provided 
an annotated map indica�ng the route for 
the pipeline and the loca�on of the 
Uxbridge Brook. The Enbridge Gas 
representa�ve advised they would correct 
the labels on the map. 

 
See line-item 
atachment 4.8  
 
 
An EGI representa�ve 
confirmed that the 
pipeline did not 
intersect with 
Uxbridge Brook. 

4.9 March 24, 
2023 

Email 
 

A CRFN representa�ve emailed 
an Enbridge Gas representa�ve 
inquiring if the waterbody the 
route passed over was named 
Pefferlaw Brook or if it was an 
unnamed wetland. The CRFN 
representa�ve inquired if the 
route would require digging 
through the wetland. The CRFN 
representa�ve inquired if they 
were provided an 
Environmental Assessment 
(“EA”) report.  

The CRFN 
representa�ve asked 
whether the 
waterbody the route  
passed over was 
Pefferlaw Brook or an 
unnamed wetland. 

4.10 March 24, 
2023 

 An Enbridge Gas representa�ve emailed 
an CRFN representa�ve to advise that 
they had not yet provided the ER report 
and that it would be provided as soon as 
they received it.   

  

4.11 April 18, 
2023 

Email An Enbridge Gas representa�ve emailed 
an CRFN representa�ve inquiring if they 
had comments regarding the Project 
material provided through the virtual 
open house and via email on February 27, 
2023. 

  

4.12 April 18, 
2023 

Email 
 

A CRFN representa�ve emailed 
an Enbridge Gas representa�ve 
to advise they have no concerns 
at this �me. 

 

4.13 April 19, 
2023 

Email An Enbridge Gas representa�ve emailed a 
CRFN representa�ve confirming receipt of 
the email. 
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4.11 April 24, 
2023 

Email An Enbridge Gas representa�ve emailed a 
CRFN representa�ve advising that they 
are expec�ng an ER and will be able to 
confirm watercourse/wetland names 
once received. 

 An Enbridge Gas 
representa�ve advised  
that they are expec�ng 
an ER and will be able 
to confirm 
watercourse names 
once received. 

4.12 June 5, 2023 Email  An Enbridge Gas representa�ve emailed a 
CRFN representa�ve providing a website 
link to a dra� ER for the Project and noted 
it included the stage one AA. The 
Enbridge Gas representa�ve provided an 
overview of the Project. The Enbridge Gas 
representa�ve requested their feedback 
by July 13, 2023. 

 See line-item 
atachment 4.12. 

Curve Lake First Na�on (CLFN) 
Line 
Item 

Date Method Summary of Enbridge Gas Inc. ("Enbridge 
Gas") Engagement Ac�vity 

Summary of Community 
Engagement Ac�vity 

Issues or Concerns 
Raised and Enbridge 
Gas Responses 

5.0 February 27, 
2023 

Email An Enbridge Gas representa�ve emailed 
CLFN representa�ves providing a Project 
no�fica�on leter. The leter provided an 
overview of the proposed Project, a list of 
poten�al authoriza�ons required, and 
contact informa�on for the Ministry of 
Energy. The leter noted an environmental 
study of construc�on and opera�on 
ac�vi�es would be undertaken. The leter 
requested community feedback on the 
proposed Project to avoid, minimize or 
mi�gate poten�al adverse impacts on 
Aboriginal or Treaty rights, and indicated 
capacity support was available. The leter 
requested a mee�ng and provided 
Enbridge Gas representa�ves’ contact 
informa�on. 

 See line-item 
atachment 5.0. 

5.1 March 8, 
2023 

Email An Enbridge Gas representa�ve emailed 
CLFN representa�ves providing a no�ce of 
study commencement and virtual open 
house informa�on for the Project. The 
leter provided an overview of the Project 
and advised virtual informa�on sessions 
would be held from March 20 to April 2, 
2023. The leter requested community 
feedback by April 19, 2023. 

 See line-item 
atachment 5.1. 

5.2 April 18, 
2023 

Email An Enbridge Gas representa�ve emailed 
CLFN representa�ves inquiring if they had 
comments regarding the Project material 
provided through the virtual open house 
and via email on February 27, 2023. 

  

5.3 June 5, 2023 Email  An Enbridge Gas representa�ve emailed 
CLFN representa�ves providing a website 
link to a dra� ER for the Project and noted 
it included the stage one AA. The 
Enbridge Gas representa�ve provided an 
overview of the Project. The Enbridge Gas 
representa�ve requested their feedback 
by July 13, 2023. 

 See line-item 
atachment 5.3. 
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Hiawatha First Na�on (HFN) 
Line 
Item 

Date Method Summary of Enbridge Gas Inc. ("Enbridge 
Gas") Engagement Ac�vity 

Summary of Community 
Engagement Ac�vity 

Issues or Concerns 
Raised and Enbridge 
Gas Responses 

6.0 February 27, 
2023 

Email An Enbridge Gas representa�ve emailed 
HFN representa�ves providing a Project 
no�fica�on leter. The leter provided an 
overview of the proposed Project, a list of 
poten�al authoriza�ons required, and 
contact informa�on for the Ministry of 
Energy. The leter noted an environmental 
study of construc�on and opera�on 
ac�vi�es would be undertaken. The leter 
requested community feedback on the 
proposed Project to avoid, minimize or 
mi�gate poten�al adverse impacts on 
Aboriginal or Treaty rights, and indicated 
capacity support was available. The leter 
requested a mee�ng and provided 
Enbridge Gas representa�ves’ contact 
informa�on. 

 See line-item 
atachment 6.0. 

6.1 March 8, 
2023 

Email An Enbridge Gas representa�ve emailed 
HFN representa�ves providing a no�ce of 
study commencement and virtual open 
house informa�on for the Project. The 
leter provided an overview of the Project 
and advised virtual informa�on sessions 
would be held from March 20 to April 2, 
2023. The leter requested community 
feedback by April 19, 2023. 

 See line-item 
atachment 6.1. 

6.2 April 18, 
2023 

Email An Enbridge Gas representa�ve emailed 
HFN representa�ves inquiring if they had 
comments regarding the Project material 
provided through the virtual open house 
and via email on February 27, 2023. 

  

6.3 June 5, 2023 Email  An Enbridge Gas representa�ve emailed 
HFN representa�ves providing a website 
link to a dra� ER for the Project and noted 
it included the stage one AA. The 
Enbridge Gas representa�ve provided an 
overview of the Project. The Enbridge Gas 
representa�ve requested their feedback 
by July 13, 2023. 

 See line-item 
atachment 6.3. 

Huron-Wendat Na�on (HWN) 
Line 
Item 

Date Method Summary of Enbridge Gas Inc. ("Enbridge 
Gas") Engagement Ac�vity 

Summary of Community 
Engagement Ac�vity 

Issues or Concerns 
Raised and Enbridge 
Gas Responses 

7.0 February 27, 
2023 

Email An Enbridge Gas representa�ve emailed 
HWN representa�ves providing a Project 
no�fica�on leter. The leter provided an 
overview of the proposed Project, a list of 
poten�al authoriza�ons required, and 
contact informa�on for the Ministry of 
Energy. The leter noted an environmental 
study of construc�on and opera�on 
ac�vi�es would be undertaken. The leter 
requested community feedback on the 
proposed Project to avoid, minimize or 

 See line-item 
atachment 7.0. 
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mi�gate poten�al adverse impacts on 
Aboriginal or Treaty rights, and indicated 
capacity support was available. The leter 
requested a mee�ng and provided 
Enbridge Gas representa�ves’ contact 
informa�on. 

7.1 March 8, 
2023 

Email An Enbridge Gas representa�ve emailed 
HWN representa�ves providing a no�ce 
of study commencement and virtual open 
house informa�on for the Project. The 
leter provided an overview of the Project 
and advised virtual informa�on sessions 
would be held from March 20 to April 2, 
2023. The leter requested community 
feedback by April 19, 2023. 

 See line-item 
atachment 7.1. 

7.2 April 18, 
2023 

Email An Enbridge Gas representa�ve emailed 
HWN representa�ves inquiring if they had 
comments regarding the Project material 
provided through the virtual open house 
and via email on February 27, 2023. 

  

7.3 June 5, 2023 Email An Enbridge Gas representa�ve emailed 
HWN representa�ves providing a website 
link to a dra� ER for the Project and noted 
it included the stage one AA. The 
Enbridge Gas representa�ve provided an 
overview of the Project. The Enbridge Gas 
representa�ve requested their feedback 
by July 13, 2023. 

  

Kawartha Nishnawbe First Na�on (KNFN) 
Line 
Item 

Date Method Summary of Enbridge Gas Inc. ("Enbridge 
Gas") Engagement Ac�vity 

Summary of Community 
Engagement Ac�vity 

Issues or Concerns 
Raised and Enbridge 
Gas Responses 

8.0 February 27, 
2023 

Email An Enbridge Gas representa�ve emailed 
KNFN representa�ves providing a Project 
no�fica�on leter. The leter provided an 
overview of the proposed Project, a list of 
poten�al authoriza�ons required, and 
contact informa�on for the Ministry of 
Energy. The leter noted an environmental 
study of construc�on and opera�on 
ac�vi�es would be undertaken. The leter 
requested community feedback on the 
proposed Project to avoid, minimize or 
mi�gate poten�al adverse impacts on 
Aboriginal or Treaty rights, and indicated 
capacity support was available. The leter 
requested a mee�ng and provided 
Enbridge Gas representa�ves’ contact 
informa�on. 

 See line-item 
atachment 8.0. 

8.1 March 8, 
2023 

Email An Enbridge Gas representa�ve emailed 
KNFN representa�ves providing a no�ce 
of study commencement and virtual open 
house informa�on for the Project. The 
leter provided an overview of the Project 
and advised virtual informa�on sessions 
would be held from March 20 to April 2, 
2023. The leter requested community 
feedback by April 19, 2023. 

 See line-item 
atachment 8.1. 
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8.2 April 5, 2023 Email An Enbridge Gas representa�ve emailed 
the KNFN representa�ve in response to 
an email from the Ontario Energy Board 
regarding another Enbridge Gas Project. 
The Enbridge Gas representa�ve offered 
the opportunity to have an in-person 
mee�ng at KNFN’s earliest convenience to 
bring them up to speed on all Enbridge 
Gas projects. 

  

8.3 April 5, 2023 Email  A KNFN representa�ve emailed 
the Enbridge Gas 
representa�ve to advise that 
they could meet as soon as the 
Enbridge Gas representa�ve 
was available. 

 

8.4 April 5, 2023 Email An Enbridge Gas representa�ve emailed 
the KNFN representa�ve to ask if they 
would be open to mee�ng in person and 
provided them with an approximate day 
to meet.  

  

8.5 April 5, 2023 Email   A KNFN representa�ve emailed 
the Enbridge Gas 
representa�ve to advise that 
the suggested date worked. 

 

8.6 April 7, 2023 Email  An Enbridge Gas representa�ve emailed 
the KNFN representa�ve to clarify if April 
12, 2023 would be a good day to meet. 

  

8.7 April 7, 2023 Email  A KNFN representa�ve emailed 
the Enbridge Gas 
representa�ve to advise that 
this worked and asked to be 
provided a �me. 

 

8.8 April 7, 2023 Email  An Enbridge Gas representa�ve emailed 
the KNFN representa�ve to advise they 
were in the area and to confirm that the 
12th s�ll worked to meet. 

  

8.9 April 17, 
2023 

Email  An Enbridge Gas representa�ve emailed 
the KNFN representa�ve regarding 
another ongoing Enbridge Gas project 
and advised that they had been hoping to 
meet. The Enbridge Gas representa�ve 
noted that they have sent over 
informa�on about mul�ple Enbridge Gas 
projects and would like the opportunity to 
provide an update and work as a team 
through the process. The Enbridge Gas 
representa�ve again expressed the desire 
to meet and noted that they would be in 
the area again this upcoming week. 

  

8.10 April 17, 
2023 

Email  A KNFN representa�ve emailed 
the Enbridge Gas 
representa�ve to provide a 
mee�ng �me for April 20, 2023. 

 

8.11 April 18, 
2023 

Email An Enbridge Gas representa�ve emailed 
KNFN representa�ves inquiring if they 
had comments regarding the Project 
material provided through the virtual 
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open house and via email on February 27, 
2023. 

8.12 April 19, 
2023 

Email An Enbridge Gas representa�ve emailed a 
KNFN representa�ve reques�ng the 
loca�on of the mee�ng on April 20, 2023. 

  

8.13 April 17, 
2023 

Email An Enbridge Gas representa�ve emailed 
the KNFN to confirm receipt of the email 
and asked for them to confirm a loca�on 
to meet. 

  

8.14 April 20, 
2023 

Email An Enbridge Gas representa�ve emailed 
the KNFN to advise that they were in the 
area and asked for confirma�on of the 
loca�on and �me for the mee�ng. 

  

8.15 April 20, 
2023 

Email  A KNFN representa�ve emailed 
the Enbridge Gas 
representa�ve to provide a 
mee�ng loca�on and to advise 
they could meet as soon as the 
Enbridge Gas representa�ve 
was available. 

 

8.16 April 20, 
2023 

Email An Enbridge Gas representa�ve emailed 
the KNFN representa�ve to advise that 
the mee�ng would need to be in a public 
loca�on rather than a private residence. 

  

8.17 April 20, 
2023 

Email  A KNFN representa�ve emailed 
the Enbridge Gas 
representa�ve and advised that 
due to the sensi�vity of the 
topics being discussed they 
would prefer a more private 
loca�on. The KNFN offered 
another mee�ng loca�on at the 
rapids in Burleigh Falls, unless 
another private mee�ng 
loca�on could be arranged by 
the Enbridge Gas 
representa�ve. 

 

8.18 April 20, 
2023 

Email An Enbridge Gas representa�ve emailed 
the KNFN representa�ve acknowledging 
the concerns around the sensi�ve 
subjects being discussed and offered to 
arrange a mee�ng room in Peterborough. 

  

8.19 April 20, 
2023 

Email  A KNFN representa�ve emailed 
the Enbridge Gas 
representa�ve to confirm that 
this mee�ng room would work. 

 

8.20 April 20, 
2023 

Email An Enbridge Gas representa�ve emailed 
the KNFN representa�ve to confirm the 
mee�ng �me and loca�on in 
Peterborough. 

  

8.21 April 24, 
2023 

Email  A KNFN representa�ve emailed 
the Enbridge Gas 
representa�ve advising that the 
proposed mee�ng �me would 
not work and asked if they 
could reschedule to a later �me 
in the day. The KNFN 
representa�ve advised they 
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were not sure if other KNFN 
representa�ves would be in 
atendance. 

8.22 April 25, 
2023 

Email An Enbridge Gas representa�ve emailed 
the KNFN representa�ve confirming a 
new mee�ng �me. 

  

8.23 April 25, 
2023 

Email  Another KNFN representa�ves 
emailed the Enbridge Gas 
representa�ve to advise that 
they would not be able to 
atend the mee�ng. 

 

8.24 April 25, 
2023 

Email An Enbridge Gas representa�ve emailed 
the KNFN representa�ve confirming 
receipt of this email. 

  

8.25 April 25, 
2023 

Email  KNFN representa�ves emailed 
the Enbridge Gas 
representa�ve to advise that 
they would s�ll be interested in 
mee�ng and confirmed the 
loca�on and �me. 

 

8.26 April 25, 
2023 

Email An Enbridge Gas representa�ve emailed 
the KNFN representa�ve confirming the 
loca�on and �me for the mee�ng. 

  

8.27 April 25, 
2023 

In-person 
mee�ng 

An Enbridge Gas representa�ve and a 
KNFN representa�ve met to discuss 
ongoing Enbridge Gas Projects. The 
Enbridge Gas representa�ve provided an 
overview of Enbridge Gas projects in the 
area, related processes, and 
Environmental Reports. 

 
 

 

8.28 April 26, 
2023 

Email  An Enbridge Gas representa�ve emailed 
the KNFN representa�ve to follow up on 
the in-person mee�ng on April 25, 2023. 
The Enbridge Gas representa�ve advised 
they would plan a mee�ng including 
Enbridge Gas’s environment team to 
provide further informa�on on ongoing 
Enbridge Gas Projects.  

  

8.29 April 27, 
2023 

Email  An Enbridge Gas representa�ve emailed 
the KNFN representa�ve to provide them 
a proposed fieldwork schedule for the 
Phase 4 Ecological Land Classifica�on and 
Species at Risk work for the Project. The 
Enbridge Gas representa�ve asked if they 
could advise if they had ability to 
par�cipate. 

  

8.30 June 5, 2023 Email  An Enbridge Gas representa�ve emailed 
KNFN representa�ves providing a website 
link to a dra� ER for the Project and noted 
it included the stage one AA. The 
Enbridge Gas representa�ve provided an 
overview of the Project. The Enbridge Gas 
representa�ve requested their feedback 
by July 13, 2023. 

 See line-item 
atachment 8.30. 

Mississaugas of Scugog Island First Na�on (MSIFN) 
Line 
Item 

Date Method Summary of Enbridge Gas Inc. ("Enbridge 
Gas") Engagement Ac�vity 

Summary of Community 
Engagement Ac�vity 

Issues or Concerns 
Raised and Enbridge 
Gas Responses 
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9.0 February 27, 
2023 

Email An Enbridge Gas representa�ve emailed 
MSIFN representa�ves providing a Project 
no�fica�on leter. The leter provided an 
overview of the proposed Project, a list of 
poten�al authoriza�ons required, and 
contact informa�on for the Ministry of 
Energy. The leter noted an environmental 
study of construc�on and opera�on 
ac�vi�es would be undertaken. The leter 
requested community feedback on the 
proposed Project to avoid, minimize or 
mi�gate poten�al adverse impacts on 
Aboriginal or Treaty rights, and indicated 
capacity support was available. The leter 
requested a mee�ng and provided 
Enbridge Gas representa�ves’ contact 
informa�on. 

 See line-item 
atachment 9.0. 

9.1 March 8, 
2023 

Email An Enbridge Gas representa�ve emailed 
MSIFN representa�ves providing a no�ce 
of study commencement and virtual open 
house informa�on for the Project. The 
leter provided an overview of the Project 
and advised virtual informa�on sessions 
would be held from March 20 to April 2, 
2023. The leter requested community 
feedback by April 19, 2023. 

 See line-item 
atachment 9.1. 

9.2 April 18, 
2023 

Email An Enbridge Gas representa�ve emailed 
MSIFN representa�ves inquiring if they 
had comments regarding the Project 
material provided through the virtual 
open house and via email on February 27, 
2023. 

  

9.3 April 18, 
2023 

Email   An MSIFN representa�ve 
emailed the Enbridge Gas 
representa�ve to advise that 
they intend to provide feedback 
shortly. 

 

9.4 April 18, 
2023 

Phone 
Call  

 An MSIFN representa�ve called 
the Enbridge Gas 
representa�ve to remove some 
of the contacts from the emails. 
The MSIFN representa�ve also 
advised that they would hold 
off on reviewing documents 
pertaining to the Project un�l 
the AA or ER came out.  

 

9.4 April 19, 
2023 

Email  An Enbridge Gas representa�ve emailed 
MSIFN representa�ves to confirm receipt 
of the email and to ask a follow up 
ques�on from a phone call they had the 
day prior. The Enbridge Gas 
representa�ve wanted to confirm that 
MSIFN intends to provide comments on 
this Project only when they have received 
the Environmental Report or other 
Project documents that are relevant have 
become available.  
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9.5 April 19, 
2023 

Email  An MSIFN representa�ve 
emailed the Enbridge Gas 
representa�ve to advise that 
they do not intend to provide 
feedback un�l Project 
documents are available for 
review. The MSIFN 
representa�ve requested to 
review technical documents as 
they become available – 
including Archaeology 
Assessments, cultural heritage 
assessment reports, etc. 

 

9.6 April 24, 
2023 

Email  An Enbridge Gas representa�ve emailed 
MSIFN representa�ves to confirm receipt 
of the email and thanking them for 
clarifying.  

  

9.7 June 5, 2023 Email  An Enbridge Gas representa�ve emailed 
MSIFN representa�ves providing a 
website link to a dra� ER for the Project 
and noted it included the stage one AA. 
The Enbridge Gas representa�ve provided 
an overview of the Project. The Enbridge 
Gas representa�ve requested their 
feedback by July 13, 2023. 

 See line-item 
atachment 9.7. 

9.8 June 28, 
2023 

Email 
 

An MSIFN representa�ve 
emailed an Enbridge Gas 
representa�ve reques�ng they 
resend the website link to a 
dra� ER and noted they would 
provide feedback by July 13, 
2023. 

 

9.9 June 28, 
2023 

Email An Enbridge Gas representa�ve emailed 
an MSIFN representa�ve providing a new 
website link. 

  

9.10 June 28, 
2023 

Email 
 

An MSIFN representa�ve 
emailed an Enbridge Gas 
representa�ve reques�ng the 
login creden�als to access the 
ER website link. 

 

9.11 June 28, 
2023 

Email 
 

An MSIFN representa�ve 
emailed an Enbridge Gas 
representa�ve confirming they 
received access. 

 

9.12 June 28, 
2023 

Email An Enbridge Gas representa�ve emailed 
an MSIFN representa�ve confirming 
receipt of their email. 
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Filed:  2023-08-16, EB-2023-02022, Exhibit H, Tab 1, Schedule 1, Attachment 6, Page 24 of 116



 

 

Line-item atachment 2.0 
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Line-item 4.5 
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Line-item atachment 5.0 
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Filed:  2023-08-16, EB-2023-02022, Exhibit H, Tab 1, Schedule 1, Attachment 6, Page 67 of 116



 

 

 

 

 

 

 

 

 

 

 

Filed:  2023-08-16, EB-2023-02022, Exhibit H, Tab 1, Schedule 1, Attachment 6, Page 68 of 116



 

 

 

 

 

 

 

 

 

 

Filed:  2023-08-16, EB-2023-02022, Exhibit H, Tab 1, Schedule 1, Attachment 6, Page 69 of 116



 

 

 

 

 

 

 

 

 

 

Filed:  2023-08-16, EB-2023-02022, Exhibit H, Tab 1, Schedule 1, Attachment 6, Page 70 of 116



 

 

 

 

 

 

 

 

 

Filed:  2023-08-16, EB-2023-02022, Exhibit H, Tab 1, Schedule 1, Attachment 6, Page 71 of 116



Line-item atachment 5.3 
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Filed:  2023-08-16, EB-2023-02022, Exhibit H, Tab 1, Schedule 1, Attachment 6, Page 84 of 116



 

 

 

 

 

 

 

 

 

 

Filed:  2023-08-16, EB-2023-02022, Exhibit H, Tab 1, Schedule 1, Attachment 6, Page 85 of 116



 

 

 

 

 

 

 

 

 

 

Filed:  2023-08-16, EB-2023-02022, Exhibit H, Tab 1, Schedule 1, Attachment 6, Page 86 of 116



 

 

 

 

 

 

 

 

 

 

Filed:  2023-08-16, EB-2023-02022, Exhibit H, Tab 1, Schedule 1, Attachment 6, Page 87 of 116



 

 

 

 

 

 

 

 

 

 

Filed:  2023-08-16, EB-2023-02022, Exhibit H, Tab 1, Schedule 1, Attachment 6, Page 88 of 116



Line-item atachment 7.1 

 

 

 

 

 

 

 

 

 

Filed:  2023-08-16, EB-2023-02022, Exhibit H, Tab 1, Schedule 1, Attachment 6, Page 89 of 116



 

 

 

 

 

 

 

 

 

Filed:  2023-08-16, EB-2023-02022, Exhibit H, Tab 1, Schedule 1, Attachment 6, Page 90 of 116



 

 

 

 

 

 

 

 

 

 

Filed:  2023-08-16, EB-2023-02022, Exhibit H, Tab 1, Schedule 1, Attachment 6, Page 91 of 116



 

 

 

 

 

 

 

 

 

 

Filed:  2023-08-16, EB-2023-02022, Exhibit H, Tab 1, Schedule 1, Attachment 6, Page 92 of 116



 

 

 

 

 

 

 

 

Filed:  2023-08-16, EB-2023-02022, Exhibit H, Tab 1, Schedule 1, Attachment 6, Page 93 of 116



 

 

 

 

 

 

 

 

 

 

Filed:  2023-08-16, EB-2023-02022, Exhibit H, Tab 1, Schedule 1, Attachment 6, Page 94 of 116



Line-item atachment 8.0 
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           Filed:  2023-08-16 

EB-2023-0200 
Exhibit I 

Tab 1 
Schedule 1 
Page 1 of 1 

 
CONDITIONS OF APPROVAL 

 
1. The OEB has developed standard conditions that are typically imposed in leave to 

construct approvals.1 Enbridge Gas has reviewed these standard conditions and 

has not identified any additional or revised conditions that the Company wishes to 

propose for this Project.  

 
1 Standard conditions of approval are included in Schedule 1 of the OEB’s standard issues list for leave to 
construct applications: https://www.oeb.ca/sites/default/files/issues-list-LTC-natural-gas.pdf  

https://www.oeb.ca/sites/default/files/issues-list-LTC-natural-gas.pdf
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