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Enbridge Gas Inc.  
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North York, ON, M2J 1P8 
Canada 
 

December 8, 2025 
 
VIA EMAIL and RESS 
 
Ritchie Murray 
Acting Registrar 
Ontario Energy Board 
2300 Yonge Street, Suite 2700  
Toronto, Ontario, M4P 1E4 
 
Dear Ritchie Murray: 
  
Re: Enbridge Gas Inc. (“Enbridge Gas” or the “Company”) 

 Ontario Energy Board (OEB) File No.: EB-2022-0203 
Ridge Landfill RNG Project (Project) 
Notice of Full Project In-service Date 

 
On April 6, 2023, the OEB issued its Decision and Order for the above noted 
proceeding which included, as Schedule B, several Conditions of Approval. 
 
In a letter dated November 22, 2024, Enbridge Gas notified the OEB of the planned 
date when facilities would begin to go into service (December 2, 2024) in compliance 
with condition 2 b (ii) of the Conditions of Approval. In that notification, Enbridge Gas 
informed the OEB that the full in-service date was projected to be in February 2025; 
however, due to a further deferral by the customer, Waste Connections of Canada, the 
full in-service date was delayed until recently. 
 
Per Condition 2 (b) (iv) of the Conditions of Approval, Enbridge Gas shall give the OEB 
notice in writing of the in-service date, no later than 10 days after all the facilities go into 
service. Enbridge Gas is therefore advising the OEB that all of the facilities went into 
service on November 28, 2025.  
 
This deferral did not impact the construction or restoration methods described in Exhibit 
D and has not resulted in any significant changes to Project cost. 
 
Please contact me if you have any questions. 
 
Yours truly, 

 
 
 
Olatunbosun Ishola 
Advisor, Regulatory Applications – Leave to Construct 
 
 


