
 
                  EB-2025-0306 
 
 

ONTARIO ENERGY BOARD 
 

 
IN THE MATTER OF the Ontario Energy Board Act, 1998, S.O. 
1998, c. 15, Schedule B; and in particular sections 90(1) and 
97 thereof; 
 
AND IN THE MATTER OF an application by Enbridge Gas Inc. for 
an order granting leave to construct natural gas distribution 
pipelines and ancillary facilities that make up a Community 
Expansion Project to serve the community of Lanark in the 
Township of Lanark Highlands and the community of Balderson in 
the Township of Drummond/ North Elmsley in Ontario. 

 
AFFIDAVIT OF SERVICE 

 
I, Preet Gill of the City of Brampton, make oath and say as follows: 
 
1. I am in the employ of Enbridge Gas Inc. (Enbridge Gas) and as such have knowledge of 

the matters hereinafter deposed to. 
 

2. On or about October 9, 2024, a search of title for Lanark and Balderson Community 
Expansion Project, was completed forthwith sufficient to determine the owners and 
encumbrances with land, or registered interests in land directly affected by the construction 
of the proposed pipeline and related facilities was conducted (included as part of Exhibit C 
to this Affidavit). 

 
3. Pursuant to the December 30, 2025, Letter of Direction from the Ontario Energy Board 

(OEB), I caused to be served by courier the Notice of Hearing (Exhibit A), Enbridge Gas’ 
Application including the exhibits listed below (Exhibit B) upon all property owners and 
encumbrances with lands or interest in lands as shown in Exhibit G, Tab 1, Schedule 1, 
Attachment 3 of Enbridge Gas’ pre-filed evidence. 

• Exhibit B-1-1 – Project Need  

• Exhibit C-1-1 – Alternatives 

• Exhibit D-1-1 – Proposed Project, Engineering, and Construction 

• Exhibit E-1-1 – Project Costs & Economics  

• Exhibit F-1-1 – Environmental Matters 

• Exhibit G-1-1 – Land Matters and Agreements  

• Exhibit H-1-1 – Indigenous Consultation  

• Exhibit I-1-1 – Conditions of Approval 

 



4. Attached hereto is proof in the form of Loomis courier confirmation sheets (Exhibit C), that the
relevant Notice of Hearing, and Enbridge Gas’ Application and evidence was served on those
parties noted in the paragraph above as requested by the OEB in the Letter of Direction.
Personal information has been redacted from the landowner and encumbrancer listing.

5. As directed by the OEB in the Letter of Direction, attached hereto is proof in the form of an
email (Exhibit D) that the relevant Notice of Hearing, and Enbridge Gas’ Application and
evidence was served on the following parties:

a) The clerks of the Township of Lanark Highlands and the Township of Drummond/

North Elmsley

b) All indigenous communities that have been consulted or with lands or interest in the

lands directly affected by the proposed pipeline and related facilities

c) The Métis Nations of Ontario, Suite 1100 – 66 Slater Street, Ottawa, ON K1P 5H1

d) All affected utilities and railway companies

e) Members of the Ontario Pipeline Coordinating Committee

f) Ministry of Indigenous Affairs and First Nations Economic Reconciliation

6. In accordance with the Letter of Direction, I caused a copy of the Notice of Hearing and
Application and Evidence to be placed in a prominent place on Enbridge Gas’ website.
Attached as Exhibit E is proof of the information posted to the website.

SWORN before me in the City of ) 
Toronto, this 28th day of ) 
January, 2026. ) 

) 
) 
) 
)  

_______________________________ 
A Commissioner for taking Affidavits. 

       Preet Gill 
Regulatory Coordinator 



Enbridge Gas Inc. (Enbridge Gas) has applied for approval to construct 
approximately 14.7 kilometres of Nominal Pipe Size 4 polyethylene natural 
gas pipelines in two phases over approximately 20 months:

•  Phase 1: approximately 5.1 kilometres of Nominal Pipe Size 4
polyethylene natural gas pipeline

•  Phase 2: approximately 9.6 kilometres of Nominal Pipe Size 4
polyethylene natural gas pipeline

Enbridge Gas states that the pipelines are needed to supply natural gas 
to approximately 286 forecasted customers located in the communities 

of Lanark and Balderson and surrounding areas in the Township of Lanark 
Highlands and the Township of Drummond/North Elmsley. Enbridge Gas 
will additionally construct ancillary facilities, that include a new distribution 
station, distribution mains as well as meters, regulators and service pipelines. 
Collectively, the pipelines and ancillary facilities comprise the Project. 

Enbridge Gas has also applied for approval of the forms of agreement it will 
offer to landowners affected by the routing or location of the Project. 

Enbridge Gas intends to charge the OEB-approved System Expansion 
Surcharge to all new customers that will be taking service from the Project. 

The Project was approved to receive funding assistance under Phase 2 of the 
Government of Ontario’s Natural Gas Expansion Program.

The location of the proposed pipelines is shown in the map.

The OEB will also assess:

•  The applicant’s compliance with the OEB’s Environmental Guidelines for
the Location, Construction and Operation of Hydrocarbon Pipelines and
Facilities in Ontario.

•  Whether the duty to consult with Indigenous communities potentially
affected by the proposed pipeline has been discharged with respect to
the application.

THE ONTARIO ENERGY BOARD WILL HOLD A PUBLIC HEARING

There are three types of OEB Hearings: oral, electronic and written. The applicant 
has applied for a written hearing. If you think a different hearing type is needed, you 
can write to us to explain why. During this hearing, we will question the applicant 
about its case. We will also hear questions and arguments from participants that have 
registered as Intervenors. After reviewing all the evidence, we will decide whether to 
approve this application.

HAVE YOUR SAY

You have the right to information about this application and to participate in the 
process. Visit www.oeb.ca/notice and use file number EB-2025-0306 to:

• Review the application
• Apply to become an intervenor
• File a letter with your comments

IMPORTANT DATES

You must engage with the OEB on or before January 26, 2026 to:

• Provide input on the hearing type (oral, electronic or written)
• Apply to be an intervenor

If you do not, the hearing will move forward without you, and you will not receive any 
further notice of the proceeding.

PRIVACY

If you write a letter of comment, your name and the content of your letter will be put 
on the public record and the OEB website. If you are a business or if you apply to 
become an intervenor, all the information you file will be on the OEB website.

Ontario Energy Board
/TTY: 1 877-632-2727
 Monday - Friday: 8:30 AM - 5:00 PM
 oeb.ca/notice

Enbridge Gas Inc.
 1 877-362-7434
 Monday - Friday: 8 AM - 6 PM
 enbridgegas.com 

NOTICE OF A HEARING

Enbridge Gas Inc. has applied for approval to construct approximately 14.7 kilometres
of natural gas pipelines to serve the communities of Lanark and Balderson and surrounding areas

in the Township of Lanark Highlands and Township of Drummond/North Elmsley

YOU SHOULD KNOW

LEARN MORE

This hearing will be held under sections 90(1) and 97 of the 
Ontario Energy Board Act, 1998, S.O. 1998, c.15, Schedule B.
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ONTARIO ENERGY BOARD 

IN THE MATTER OF the Ontario Energy Board Act, 1998, 
S.O. 1998, c. 15, Schedule B; and in particular sections 90(1) 
and 97 thereof; 

AND IN THE MATTER OF an application by Enbridge Gas 
Inc. for an order granting leave to construct natural gas 
distribution pipelines and ancillary facilities that make up a 
Community Expansion Project to serve the community of 
Lanark in the Township of Lanark Highlands and the 
community of Balderson in the Township of Drummond/North 
Elmsley in Ontario. 

APPLICATION 

1. Enbridge Gas Inc. (Enbridge Gas or the Company) hereby applies to the Ontario

Energy Board (OEB) pursuant to section 90(1) of the Ontario Energy Board Act,

1998 (the Act), for an order granting leave to construct natural gas pipelines and

facilities, as described herein, in the Township of Lanark Highlands and the

Township of Drummond/North Elmsley.

2. Specifically, Enbridge Gas seeks OEB approval to construct the following natural

gas distribution pipeline to provide natural gas access to the communities of

Lanark and Balderson and surrounding areas in the Township of Lanark Highlands

and Township of Drummond/North Elmsley (the Project):

(a) Approximately 14.7 km of Nominal Pipe Size (NPS) 4 polyethylene (PE)

natural gas pipeline.

3. For ease of reference and to assist the OEB with preparation of the notice of

application for the Project, a map of the proposed facilities is included as

Attachment 1 to this Exhibit.
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Filed: 2025-11-27 
EB-2025-0306 
Exhibit A 
Tab 2 
Schedule 1 
Plus Attachment 
Page 2 of 5 
 

 

4. The Project was identified by the Government of Ontario on June 9, 2021, as one 

of 28 projects across 43 communities selected for funding in the second phase of 

its Natural Gas Expansion Program (NGEP). The NGEP is intended to provide 

financial support to help utilities expand natural gas distribution in communities that 

are not currently connected to the natural gas system.  

5. If this Application is approved, the Project will provide approximately 286 

customers in the communities of Lanark and Balderson and surrounding areas in 

the Township of Lanark Highlands and Township of Drummond/North Elmsley with 

access to safe, reliable, and affordable natural gas distribution services.1  

6. Enbridge Gas has Franchise Agreements with the Township of Drummond/North 

Elmsley2, the Township of Lanark Highlands3 and the County of Lanark4. Enbridge 

Gas also holds Certificates of Public Convenience and Necessity (CPCN) for any 

project work within the Township of Drummond/North Elmsley5 and the Township 

of Lanark Highlands6. These agreements allow the Company to construct, operate 

and add to the natural gas distribution system within all parts of the Townships. 

7. Upon approval of this application, the Project will be completed in two phases 

(described in more detail at Exhibit D, Tab 1, Schedule 1):  

a) Phase 1 is planned to commence in April 2027 and be placed into service by 
December 2027. 

b) Phase 2 is planned to commence in October 2027 and be placed in service by 
December 2028. 

 
1 286 customers including: 255 residential, 29 commercial/institutional/agricultural, and 2 industrial 
customers. 
2 EB-2017-0343, expiring April 24, 2038. 
3 EB-2025-0091, expiring August 12, 2045. 
4 EB-2023-0105, expiring August 2, 2043. 
5 EB-2017-0343, dated March 29, 2018. 
6 EB-2025-0091, dated June 5, 2025. 
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8. The proposed construction schedule can be found at Exhibit D, Tab 1, Schedule 

1, Attachment 1.  

9. Enbridge Gas will charge a System Expansion Surcharge (SES) to all new 

customers taking gas distribution service from the Project. In accordance with the 

OEB’s EB-2020-0094 Decision and Order, the SES will be a fixed volumetric rate 

of $0.23 per cubic metre of gas to be charged in addition to Enbridge Gas’s base 

distribution rates as approved by the OEB.  The SES is proposed to be charged to 

all customers taking gas distribution service from the Project for a term of 40 years.  

Detailed information about the proposed SES and its applicability to the Project 

can be found in Exhibit E, Tab 1, Schedule 1. 

10. If the OEB determines that it will conduct a hearing for this application, then 

Enbridge Gas requests that it proceed by way of written hearing in English. 

11. Enbridge Gas requests that the OEB make the following orders: 

a) pursuant to section 90(1) of the Act, an Order granting leave to construct the 

Project; and 

b) pursuant to section 97 of the Act, an Order approving the form of temporary 

land use agreements and easement agreements found at Exhibit G, Tab 1, 

Schedule 1, Attachments 1 and 2. 

12. Enbridge Gas requests that copies of all documents filed with the OEB in 

connection with this proceeding be served on it and on its counsel, as follows: 
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(a) The Applicant: Evan Tomek 
Senior Advisor, Regulatory 
Applications, Leave to Construct 
  

 Address: 3840 Rhodes Drive 
Windsor, ON 
N9A 6N7  

 
 Telephone: 

 
E-Mail: 
 

(226) 229-9598  
 
EGIRegulatoryProceedings@enbridge.
com 
 
evan.tomek@enbridge.com 

 
 

 
 

 

(b) The Applicant’s counsel: Arend Wakeford 
Senior Legal Counsel 
Enbridge Gas Inc. 
  

 Address for personal service: 
 
 
Mailing Address:  

500 Consumers Road 
Toronto, ON 
M2J 1P8 
 
P.O. Box 650 
Scarborough, ON 
M1K 5E3 
  

 Telephone: 
 
E-Mail: 

(416) 495-7733 
 
arend.wakeford@enbridge.com  
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DATED at the City of Windsor, Ontario this 27th day of November, 2025.  

ENBRIDGE GAS INC. 

 

___________________________________ 

Evan Tomek 
Senior Advisor, Regulatory Applications 
Leave to Construct 
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PROJECT NEED 
 
Introduction 

1. The Project will make natural gas available to approximately 286 forecasted 

customers in the communities of Lanark and Balderson and surrounding areas in 

the Township of Lanark Highlands and Township of Drummond/North Elmsley. 

Expansion of Enbridge Gas’s natural gas distribution system in these communities 

will further the Government of Ontario’s efforts pursuant to the NGEP to have gas 

service made available to communities in Ontario that are currently not served.  

 

2. The Project is composed of: 

• A Supply Lateral traversing from Enbridge Gas’s existing natural gas 

system at Highway 511 and Crain Drive in the Township of 

Drummond/North Elmsley through the County of Lanark to the community 

of Balderson and the community of Lanark in the Township of Lanark 

Highlands. The Supply Lateral consists of:   

i. Phase 1: approximately 5.1 km of NPS 4 PE natural gas pipeline, 

and 

ii. Phase 2: approximately 9.6 km of NPS 4 PE natural gas pipeline. 

• Ancillary facilities including:  

i. A new distribution station, approximately 7.2 km of NPS 2 PE 

distribution mains and customer services (meters, regulators and 

service pipelines).  
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The Government of Ontario NGEP 

3. The Project is one of those previously approved to receive funding assistance from 

Phase 2 of the Government of Ontario’s NGEP. The Government of Ontario 

describes the NGEP as follows: 

 
The Natural Gas Expansion Program was created under the Access to Natural 
Gas Act, 2018 to help expand access to natural gas to areas of Ontario that 
currently do not have access to the natural gas distribution system. This program 
encourages communities to partner with gas distributors on potential expansion 
projects that would not be built without additional financial support and submit 
information on these proposals to the Ontario Energy Board.1 
 

4. As part of Phase 2 of the NGEP process, Enbridge Gas filed proposals for 207 

potential community expansion and economic development projects. On June 9, 

2021, the Government of Ontario announced that 28 projects across 43 

communities were selected for funding under Phase 2 of the NGEP, including the 

Project. The press release is included as Attachment 1 to this Exhibit. 

 
5. By proceeding with the Project, Enbridge Gas will expand access to safe, reliable, 

and affordable natural gas service to the communities described above in direct 

support of the NGEP. 

 

Delivering the Energy that Customers Want and Need 

6. Enbridge Gas has consulted with the Township of Drummond/North Elmsley, the 

Township of Lanark Highlands, and the County of Lanark, who are all supportive of 

the Project. Letters of support were provided by the Township of Drummond/North 

Elmsley and the Township of Lanark Highlands in 2020 to support Enbridge Gas’s 

proposal for natural gas expansion within their respective communities as part of 

 
1 https://www.ontario.ca/page/natural-gas-expansion-program  
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Phase 2 of the NGEP process.2  The County of Lanark has also emphasized its 

support of the Project via a letter of support dated November 18, 2025, which is set 

out as Attachment 2 to this Exhibit.  

 

7. Enbridge Gas will continue to engage with stakeholders, including holding events 

within the community and providing information and support to residents to ensure 

that residents’ questions and concerns are addressed and forecasted customer 

attachments are realized. 

 

Market Research 

8. Enbridge Gas also retained Forum Research, a third-party independent research 

supplier, to conduct quantitative research to ascertain interest in obtaining natural 

gas service amongst residential households in the Project area. The research was 

conducted between June 3 and June 19, 2023. Surveying was conducted door-to-

door and via letters distributed to residents, with follow-up online and computer-

assisted telephone interviewing (CATI) surveys. 

 

9. The survey informed residents about the proposed Project and sought information 

pertaining to the characteristics of dwellings/buildings, including: 

• their nature (i.e., residential, commercial or industrial space, etc.); 

• the current fuel type relied upon; and  

• interest in converting to natural gas-fueled equipment and/or appliances. 

 

10. A total of 121 surveys were completed. Results from the Forum Research Survey 

indicate that the primary energy source of heat in the Lanark and Balderson area is 

 
2 EB-2019-0255, Schedule 6L-5. 
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propane (64% use propane as their main energy source), followed by wood (12%). 

Electric heat pumps were counted separately from electric resistance heating, with 

8% of respondents indicating electric heat pumps as their primary heating source 

(6% electric air source heat pumps and 2% electric ground source heat pumps). 

Some households use oil (9%) or electric baseboard/furnace resistance heating 

(7%) as their main heating source. Survey respondents were provided a brochure 

(see Attachment 3 to this Exhibit) that provided information regarding fuel 

conversion (including information regarding the System Expansion Surcharge). 

The brochure also provided a link to a Natural Resources Canada website3 that 

has information regarding the availability of non-natural gas alternatives such as 

electric heat pumps. 71% of respondents overall are likely (extremely likely, very 

likely or likely) to connect to natural gas. Of those likely to connect to natural gas, 

66% indicated that they would do so within one year of natural gas service 

becoming available, 22% indicated they would convert within one to two years of 

natural gas service becoming available, and the remaining 12% would convert 

after two years of natural gas service becoming available. The results of this 

survey are summarized in Attachment 4 to this Exhibit.  

 
11. Enbridge Gas will continue to promote the efficient use of natural gas, current 

offers, and incentives to all residents and businesses in the Project area. The 

Company will work cooperatively with local heating contractors to support 

consumer conversions to natural gas. 

 

 

 

 
3 https://natural-resources.canada.ca/energy-efficiency/energy-star-canada/about/energy-star-
announcements/publications/12527  
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Growth Forecast 

12. Table 1 below provides the Company’s expected ten-year growth forecast for 

customer additions in the Project area. The ten-year growth forecast has been 

informed by current Municipal Property Assessment Corporation data and survey 

results discussed above, indicating that a high level of conversions is likely. 
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Table 1: Forecasted Customer Attachments for the Project 

Customer Additions 
Year 

1 
Year 

2 
Year 

3 
Year 

4 
Year 

5 
Year 

6 
Year 

7 
Year 

8 
Year 

9 
Year 
10 

Total 
Forecasted 

Conversions                      
Residential Units 
(Singles)  

51 88 53 24 23 4 4 4 2 2 255 

Commercial (small, 
medium, large) / 
institutional / 
agricultural 

7 11 8 3       29 

Industrial 1 1         2 

Total 59 100 61 27 23 4 4 4 2 2 286 
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Related Enbridge Gas Projects 

13. While the Project is one of many community expansion projects proposed by 

Enbridge Gas, the Project itself does not contain any planned future phases beyond 

what is described in this Application and is not dependent upon any previously filed 

leave to construct application by Enbridge Gas. This Project is designed exclusively 

to serve the Project area discussed above and throughout the balance of this 

application. 

 

Conclusion 

14. The Project is required to support the NGEP and is designed to expand access to 

safe, reliable, and affordable natural gas to areas of Ontario that do not currently 

have it. The need for the Project is directly supported by the Township of 

Drummond/North Elmsley and the Township of Lanark Highlands through their 

request for natural gas for their constituents, and by the interest in natural gas 

service within the communities as derived from the market research. 
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ALTERNATIVES 

 

Integrated Resource Planning (IRP) Alternatives  

1. The Decision and Order for Enbridge Gas’s Integrated Resource Planning 

Framework Proposal (EB-2020-0091) was issued on July 22, 2021. This Decision 

was accompanied by an Integrated Resource Planning Framework for Enbridge Gas 

(IRP Framework)1. The IRP Framework provides guidance from the OEB about the 

nature, timing and content of IRP considerations for future identified system needs. 

The IRP Framework provides Binary Screening Criteria in order to focus IRP 

assessments on identified system needs where there is reasonable expectation that 

an IRP alternative could efficiently and economically meet a system need.  

 

2. Enbridge Gas has applied the IRP Binary Screening Criteria to the Project and 

determined that because it is a community expansion project driven by government 

legislation, an IRP evaluation is not required.  In its Decision and Order on the IRP 

Framework, the OEB explains that “[g]iven the goal of the Ontario Government’s 

Access to Natural Gas legislation to extend gas service to designated communities, 

the OEB will not require Enbridge Gas to develop an IRP Plan or consider 

alternatives to the infrastructure facilities to meet this need.”2  
 

3. Further, the OEB found, in its Decision and Order relating to the Haldimand Shores 

Community Expansion Project, the following: 
 
In EB-2020-0091 the OEB approved an integrated resource planning process for Enbridge 
Gas that required an evaluation and comparison of options to meet energy supply needs. To 
meet the Ontario Government’s Natural Gas Expansion Program (NGEP) objective of 
bringing service to unserved communities the OEB provided that the consideration of such 
options or alternatives was not required for NGEP approved projects that have been 

 
1 EB-2020-0091, OEB IRP Framework (Appendix A of OEB Decision and Order), July 22, 2021. 
2 Ibid., p. 10.  
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designated in Ontario Regulation 24/19. The OEB’s decision in this proceeding is in 
accordance with its approved integrated resource planning process.3 

 

4. The OEB has also recently issued decisions and orders granting similar relief related 

to several other NGEP Community Expansion projects. These include the 

Bobcaygeon Community Expansion Project4, Neustadt Community Expansion 

Project5, Eganville Community Expansion Project6, and Sandford Community 

Expansion Project7. 
 

5. Consequently, per the fourth criterion of the OEB’s Binary Screening Criteria, the 

need underpinning the Project does not warrant further IRP consideration or 

assessment: 
 

iv. Community Expansion & Economic Development – If a facility project has 
been driven by government legislation or policy with related funding explicitly aimed 
at delivering natural gas into communities, then an IRP evaluation is not required.8  
 

Facility Alternatives 

6.  As discussed in Exhibit B, Tab 1, Schedule 1, the Project was designed in response 

to the Government of Ontario’s Access to Natural Gas Act, 2018 and NGEP (Phase 

2) which called for communities and natural gas distributors to work together to 

expand access to natural gas in unserved areas of Ontario. Accordingly, a 

description of the proposed Project (including preliminary facility design and 

estimated Project costs) was submitted to the OEB and the Government of Ontario. 

On the basis of this proposal, on June 9, 2021, the Government of Ontario 

announced that the Project (along with 27 others) was selected for funding under 

Phase 2 of the NGEP. 

 
3 EB-2022-0088, Decision and Order, August 18, 2022, p. 7. 
4 EB-2022-0111, Decision and Order, May 14, 2024, p.16. 
5 EB-2023-0261, Decision and Order, May 23, 2024, p.13. 
6 EB-2023-0201, Decision and Order, May 30, 2024, p.14. 
7 EB-2023-0200, Decision and Order, July 4, 2024, p. 15.  
8 EB-2020-0091, Decision and Order, July 22, 2021, p.11. 
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7. Considering that the Project was previously reviewed and approved by the 

Government of Ontario and the OEB for the purposes of granting funding under 

Phase 2 of the NGEP, Enbridge Gas did not assess other facility alternatives.  

 

Routing Alternatives 

8. Attachment 1 to Exhibit A, Tab 2, Schedule 1 depicts the area that the proposed 

Project will serve.  Six alternative route segments were considered for Phase 2 of 

the Project. The evaluation of the Preliminary Preferred Route (PPR) and alternative 

routes, and the rationale for the selection of the Preferred Route (PR), are described 

in the Environmental Report (ER) at Exhibit F, Tab 1, Schedule 1, Attachment 1. 

While defining the Project’s scope, adjustments were made to include as many 

potential customers as possible while maintaining overall project feasibility.  
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 PROPOSED PROJECT, ENGINEERING AND CONSTRUCTION  

Proposed Project 
 
1. The Project is proposed to be built in two phases over approximately 20 months.  

 

2. Phase 1 of the Project will tie into the existing NPS 4 steel Enbridge Gas system 

near the intersection of Crain Drive and Highway 511 in the Township of 

Drummond/North Elmsley and will travel northwest on Highway 511 to the 

community of Balderson. Approximately 5.1 km of NPS 4 PE will be installed in 

Phase 1. 

 

3. Phase 2 of the Project will continue from the community of Balderson on Highway 

511 and will travel northwest to the terminal point at Paul Drive in the community of 

Lanark in the Township of Lanark Highlands. Approximately 9.6 km of NPS 4 PE 

will be installed in Phase 2. 

 

4. Ancillary facilities for the Project will include one new distribution station1, 

approximately 7.2 km of NPS 2 PE natural gas distribution mains, customer 

services (meters, regulators and service pipelines).  

 

Project Construction 

5. Enbridge Gas will ensure that all piping components for the Project will be 

designed, installed, and tested in accordance with specifications outlined in 

Enbridge Gas’s Construction and Maintenance Manual (Specifications).  The 

Specifications meet or exceed the requirements of CSA Z662 – Oil and Gas 

 
1 The new distribution station will be located at the proposed tie-in point near the intersection of Crain 
Drive and Highway 511 in the Township of Drummond/North Elmsley.   
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Pipeline System standard and Ontario Regulation 210/01, Oil and Gas Pipeline 

Systems.  

 

6. Enbridge Gas will construct the Project using qualified construction contractors and 

Enbridge Gas employees.  Each of these groups will follow the Specifications which 

will be updated to reflect site-specific conditions of the Project as per the findings in 

the Environmental Report discussed in Exhibit F, Tab 1, Schedule 1, Attachment 1. 

All construction, installation and testing of the Project will be witnessed and certified 

by a valid Gas Pipeline Inspection Certificate Holder.   

 

7. Pipe may be installed using either the trench method or the trenchless method 

(horizontal directional drilling) or a combination of both. Restoration and monitoring 

will be conducted to ensure successful environmental mitigation for the Project.  

 

8. Pipeline construction is divided into several crews that create a mobile assembly 

line. Each crew performs a different function, with a finished product left behind 

when the last crew has completed its work. 

 

9. Contractors are required to erect safety barricades, fences, signs or flashers, or to 

use flag persons as may be appropriate, around any excavation across or along a 

road.  

 

10. Construction of the pipeline may include the following activities: 

 

(a) Locating Running Line 

The location where the pipeline is to be installed (the running line) is established 

initially. For pipelines within road allowances, the adjacent property lines are 
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identified, and the running line is set at a specified distance from the property line. 

For pipelines located on private easement, the easement is surveyed, and the 

running line is set at the specified distance from the edge of the easement. The 

distance from the start of the pipeline (or other suitable point) is marked on the 

pipeline stakes and the drawings. 

 

(b) Clearing and Grading 

The right-of-way is prepared for the construction of the pipeline. When required, 

bushes, trees and crops are removed, and the ground is leveled. When required, 

the topsoil is stripped and stored, and/or sod is lifted. 

 

(c) Stringing 

The joints of pipe are laid end-to-end on supports that keep the pipe off the ground 

to prevent damage to the pipe. 

 

(d) Installation 

Pipe may be installed using either the trench method or the trenchless method 

dependent on-site geology. All utilities that will be crossed or paralleled by the 

pipeline within the identified construction area will be located by the appropriate 

utility owner prior to installing the pipeline.  Prior to construction, all such utilities will 

be hand-located or hydro vacuumed to identify their location. 

 

Trench Method: Trenching is done by using a trenching machine, backhoe or 

excavator depending upon the ground conditions. Provisions are made to allow 

residents access to their property, as required. All drainage tiles that are cut during 

the trench excavation are flagged to signify that a repair will be required. All tiles are 
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measured and recorded as to size, depth, type and quality, and this information is 

kept on file.  

 
Rock Excavation: Rock in solid beds or masses will be fractured and removed using 

either a Hoe Ram and/or expanding grout as a preferred method.  

 

Trenchless Method: Trenchless methods are alternate methods used to install 

pipelines under railways, roads, sidewalks, trees and environmentally sensitive 

areas and watercourses. One of the trenchless methods proposed for this Project is 

horizontal directional drilling.  This method involves setting up a receiving hole and 

an exit hole, drilling a pilot hole on the design path, reaming the pilot hole larger by 

passing a cutting tool and pulling the pipe back through the bored hole. The 

Mississippi River and the Clyde River are proposed to be crossed via horizontal 

directional drilling. Other common methods are boring and ploughing which may 

also be utilized in the installation of the infrastructure for the Project.  

 

(e) Tie-Ins 

The sections of pipelines that have been buried using either the trench or 

trenchless method are joined together (tied-in). 

 

(f) Cleaning and Testing  

To complete the construction, the pipeline is cleaned and tested in accordance with 

the Specifications and placed into service. 

 

(g) Backfilling and Restoration 

When construction of the Project is complete, the work area is backfilled and 

leveled; sod is replaced in lawn areas and other grassed areas are re-seeded. After 
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the trench is backfilled, drainage tile is repaired as applicable. Where required, 

concrete, asphalt and gravel are replaced, and all areas affected by the 

construction of the pipeline are returned to as close to original condition as 

possible. As a guide, to show the original condition of the area, photos and/or a 

video will be taken before any work commences. When the clean-up is completed, 

the approval of landowners or appropriate government authority is obtained. 

 

Design Specifications & Testing Procedures 

11. The design specifications for the Project are provided in Table 1 below. The 

specifications are representative of the entire Project.  Higher wall thickness, higher 

grade, or higher category piping may also be used in water crossings pending final 

engineering assessment and calculations. Testing procedures for the Project are 

discussed below. 

 
Table 1: NPS 4 PE Pipeline Design Specifications 

Description Design Specification Unit 
External Diameter  114.3 mm 
Nominal Wall Thickness 11 mm 
Material Specification CSA B137.4, latest edition - 
Material Designation Medium Density PE (PE 2708) - 

Components 
Fittings CSA B137.4 - 
Flanges N/A - 
Valves CSA B16.40 - 

Design Data 

Class Location 4 - 

Design Pressure  690 kPa 
Maximum Operating Pressure  690 kPa 
Minimum Depth of Cover 0.9 m 
Method of Construction Open Cut/Horizontal Directional Drill/Plough - 

Concurrent Strength & Leak Test Data 
Test Medium Air or Nitrogen  
Test Pressure (Min/Max)  970 / 1050 kPa 
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 Min Test Duration 8  hr 
 

12. The NPS 4 PE pipeline will be concurrently strength and leak tested after the 

installation of the pipe, for a minimum duration as shown in Table 1.  

 

TSSA Correspondence 

13. Enbridge Gas has sent the application for the design of the proposed facilities to the 

Technical Standards & Safety Authority (TSSA) on November 17, 2025. The TSSA 

has yet to provide their review of the design. Enbridge Gas will not begin construct of 

the Project until the TSSA has issued a positive review of the Project design.  

 
Timing 
 
14. The construction schedule is shown at Attachment 1 to this Exhibit.  As proposed, 

the construction schedule will enable some residents to use natural gas for the 2027 

heating season. To meet the planned in-service dates, Enbridge Gas must 

commence construction by April 2027.   
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PROJECT COSTS AND ECONOMICS 
  
Project Cost 
  
1. The total cost for the proposed Project is estimated to be $18.6 million (as set out in 

Table 1 below), of which $12.3 million is attributed to pipeline facilities for which the 

Company is seeking leave to construct via the current Application, and $6.3 million is 

attributed to ancillary facilities for which the Company is not seeking leave to 

construct. 
  

Table 1: Estimated Project Costs ($CAD) 

Item 
No. Description 

 
Pipeline Costs  

 
Ancillary Costs1 Total Costs 

1 Material  410,350 410,123 820,473 
2 Construction  7,341,085 4,731,346 12,072,431 
3 Outside 

Services 
2,555,838 261,442 2,817,280 

4 Land, Permits, 
Approvals and 
Consultations 

2,239 1,119 3,358 

5 Contingency 1,553,005 877,293 2,430,298 
6 Sub-Total 11,862,518 6,281,323 18,143,841 
7 Interest During 

Construction 
459,362 3,791 463,153 

8 Total Project 
Cost 12,321,880 6,285,114 18,606,994 

9 Original Proposed Cost                19,199,846 
10 Variance (8-9) (592,852) 

 
  
2. The Project cost estimate set out in Table 1 above includes a 13% contingency 

 
1 Ancillary facilities include station work, distribution mains, and customer services as described in Exhibit D, 
Tab 1, Schedule 1, para. 4.  
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applied to all direct capital costs commensurate with the current design stage of the 

Project and related risks/uncertainties. This contingency amount has been calculated 

based on the risk profile of the Project and is consistent with contingency amounts 

calculated for other Phase 2 NGEP projects. 
  

3. The cost estimate set out above is lower than the amount estimated in the Company’s 

original project proposal to the Government of Ontario for funding under Phase 2 of 

the NGEP by approximately $592,852 (EB-2019-0255).  The cost variance is mainly 

due to a decrease in the forecasted pipe lengths and a decrease in forecasted 

customer attachments, which was a result of field investigations that identified 

constructability constraints in specific areas.   

 

Project Economics 
  
4. As set out in Table 1 above, the total estimated cost of the Project is $18.6 million 

(including both pipeline and ancillary facilities). These costs include materials, 

construction and labour, external costs, contingencies and interest during construction 

(IDC). 
  

5. An economic analysis has been completed in accordance with the OEB’s 

recommendations in its E.B.O 188 Report of the Board on Natural Gas System 

Expansion (E.B.O. 188).  A Discounted Cash Flow (DCF) analysis for the Project is 

included at Attachment 1 to this Exhibit.   
  

6. The DCF analysis for the Project has been prepared based on the Company’s latest 

feasibility parameters (i.e., long-term debt rates, discount rates, tax rates, etc.), and 

includes a System Expansion Surcharge (SES) and funding to be obtained from 

Phase 2 of the Ontario Government’s NGEP.  Attachment 2 to this Exhibit shows the 

key inputs, parameters and assumptions used in completing the DCF analysis. 
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7. The Project time horizon is 40 years in accordance with E.B.O. 188 guidelines.   
  

NGEP Funding 

8. On July 1, 2019, section 36.2 of the Ontario Energy Board Act, 1998 came into effect 

pursuant to the Access to Natural Gas Act, 2018, which establishes a framework for 

the funding of natural gas expansion projects by natural gas ratepayers. O. Reg. 

24/19, Expansion of Natural Gas Distribution Systems, made under the OEB Act, sets 

out projects that are eligible for financial support subject to receiving any necessary 

OEB approvals, the mechanism by which funding is collected from ratepayers and 

distributed to the project proponents. The Regulation also requires that rate-regulated 

natural gas distributors charge each of their customers $1 per month (for each account 

that the customer has with the natural gas distributor) to provide funding for the eligible 

expansion projects.  Schedule 2 of the Regulation establishes the Project as one to 

receive funding up to $12,673,429. 
  

9. The DCF analysis includes this $12.7 million of funding, which is treated similarly to a 

contribution in aid of construction (CIAC). The total capital cost net of funding over the 

10-year attachment horizon is $5.9 million. 

  

System Expansion Surcharge  

10. To assist with the economic feasibility of the Project, Enbridge Gas will charge an SES 

of $0.23 per m3 to customers attaching to the Project for a term of 40 years, in a 

manner that is consistent with the criteria and mechanism approved in the OEB’s EB-

2020-0094 Decision and Order: 

• The SES is proposed for a community expansion project with a Profitability 

Index (PI) of less than 1.0; and 

• The SES is proposed for a project providing first-time natural gas access to 
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more than 50 potential customers. 
  

11. The Project is expected to connect approximately 286 new customers to Enbridge 

Gas’s system. 
  

Rate Stability Period  

12. Also consistent with the direction in the OEB’s EB-2020-0094 Decision,2 upon placing 

the Project into service, Enbridge Gas will apply a 10-year Rate Stability Period (RSP) 

during which the Company will bear the risk of the Project customer attachment and 

capital expenditure forecasts. In its 2024 Rate Rebasing Application (EB-2022-0200), 

Enbridge Gas has included the forecasted customer additions and capital cost of the 

Project as outlined in the Company’s EB-2019-0255 submission for NGEP funding. At 

the next rebasing application after the ten-year RSP expires, Enbridge Gas will use 

actual revenues and actual capital costs of the Project to determine any revenue 

sufficiency or deficiency for rate-setting purposes. If the expiry of the ten-year RSP 

occurs during an incentive rate mechanism (IRM) and not a rebasing year, any excess 

revenue or shortfall in rates would form part of the utility revenue that is subject to 

earnings sharing until the next rebasing, depending on the approved IRM framework 

at the time. 
  

Economic Feasibility 

13. Detailed calculations of Project feasibility including the SES and NGEP funding are 

included at Attachment 1 to this Exhibit. Based on the forecast of costs and revenues 

before SES and NGEP funding, the Project has a PI of 0.22, which improves to 0.41 

with the inclusion of the SES. The Company will require the NGEP funding to support 

the economic feasibility of the Project. After SES and NGEP funding, the Project has a 

net present value (NPV) of $0 and a PI of 1.0. 

 
2 EB-2020-0094 Decision and Order, November 5, 2020, pp. 8-9. 

Exhibit B 



Filed: 2025-11-27 
EB-2025-0306 
Exhibit E  
Tab 1 
Schedule 1 
Plus Attachments 
Page 5 of 5 
 

   
 

  

14. The estimated PI of 1.0 is based on Enbridge Gas’s most recent estimate of Project 

capital cost and forecasted revenues.  The estimates of Project NPV and PI are 

subject to change as the Project progresses through the design and construction 

phase.  Any variances from forecasted Project capital cost or revenues, including 

variances in the customer attachment forecast for the Project, will be managed by 

Enbridge Gas during the RSP.  The final actual PI will be determined using actual 

information and will be communicated to the OEB through the filing of the Company’s 

next rebasing application after the expiry of the RSP. 
  

15. Based on the results of the E.B.O. 188 analysis outlined above and given the NGEP 

funding and SES, Enbridge Gas submits that the Project is economically justified. 
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ENVIRONMENTAL MATTERS 

 

Environmental Report 
 
1. Enbridge Gas retained Stantec Consulting Ltd. (Stantec) to complete a route 

evaluation and environmental and socio-economic impact study for the Project. This 

study included a cumulative effects assessment and a Stage 1 Archaeological 

Assessment (AA) to support the selection of the Preferred Route (PR) for the 

Project. As part of the study, Enbridge Gas and Stantec implemented a consultation 

program with interested and potentially affected parties, including Indigenous 

communities. Feedback received during consultation was considered in the 

evaluation of route alternatives and integrated into the study findings. Mitigation 

measures to minimize potential environmental and community impacts during 

construction and operation have been identified and will be implemented as part of 

the Project. 

 

2. The results of the study are documented in the Environmental Report (ER) entitled 

Lanark and Balderson Community Expansion Project: Environmental Report 

included at Attachment 1 to this Exhibit. The ER conforms to the OEB’s 

Environmental Guidelines for the Location, Construction and Operation of 

Hydrocarbon Projects and Facilities in Ontario, 8th Edition, 2023 (OEB Guidelines).  

 

3. Enbridge Gas supports Stantec’s findings. 

 
4. The principal objective of the environmental study was to outline various 

environmental mitigation and protection measures for the construction and operation 

of the Project while meeting the intent of the OEB Guidelines. To meet this objective, 

the environmental study was prepared to: 
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• Identify a PR that reduces potential environmental impacts; 

• Complete a detailed review of environmental and socio-economic features along 

the PR and assess the potential environmental impacts of the Project on these 

features; 

• Establish mitigation and protective measures that may be used to reduce or 

eliminate potential environmental and socio-economic impacts of the Project;  

• Develop an engagement and consultation program to receive input from 

interested and potentially affected parties; and  

• Identify any necessary supplemental studies, monitoring, and contingency plans. 

 

5. Details of the environmental study process, engagement and consultation program, 

and routing analysis can be found in Sections 1.2.2, 2, and 4 of the ER, respectively.  

 

6. A Notice of Upcoming Project (NUP) was sent to identified Indigenous communities 

via email on November 5, 2024, and to elected officials and government agencies 

(i.e., federal, provincial, and municipal), and interest groups including members of 

the Ontario Pipeline Coordinating Committee (OPCC) on November 7, 2024. The 

NUP was also mailed to residents and business owners via Canada Post on 

November 4, 2024 and to landowners in the Study Area on November 6, 2024. 

 

7. The NUP was also published in Lanark Era newspaper on November 6, 2024. 

Project contact lists can be found in Appendix A.2 of the ER and a copy of the NUP 

can be found in Appendix A.4 of the ER. The NUP introduced the Project, provided a 

general map of the Study Area and listed the designated Project contact information. 
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8. A Notice of Study Commencement (NOC) and In-Person and Virtual Information 

Session letters for the Project were emailed to all identified Indigenous communities 

and Elected Officials on the Project contact list on November 15, 2024, and to all 

parties identified on the OPCC and Agency contact list on November 19, 2024. Due 

to the Canada Post strike, notices and letters were hand distributed to the Study 

Area on November 27, 2024 by Stantec staff. The notices contained a project 

description and the timing for the first Information Sessions, and project website. 

Appended to these notices was a map of the Study Area, including the Preliminary 

Preferred Route. Generic copies of the notices and letters noted above are included 

in Appendix A.4 of the ER.   

 
9. During the consultation process for development of the ER, Enbridge Gas and 

Stantec received comments from the public, agencies, interest groups, municipal 

and elected officials and Indigenous groups. Stakeholder engagement logs and 

Indigenous consultation logs can be found in Appendices A.6 and A.7 of the ER. 

 
10. Additionally, as per the OEB Guidelines, the draft ER was circulated to Indigenous 

communities and to the OPCC and representatives from federal, provincial, and 

municipal government agencies and other interested stakeholders via email for their 

review on July 9, 2025, with comments requested by August 21, 2025. The draft ER 

was also circulated to Huron-Wendat Nation on July 10, 2025, with comments 

requested by August 25, 2025. Enbridge Gas commits to addressing comments 

received from all parties throughout the entirety of the Project. A summary of 

comments received and subsequent responses related to the review of the draft ER 

is set out in Appendix A.6 of the ER.  
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11. The ER identifies six watercourse crossings that will be crossed by the PR during 

construction. These watercourses are proposed to be crossed using the horizontal 

directional drilling method (HDD). Mitigation measures associated with water 

crossings via HDD can be found in Section 5, Table 5.1 of the ER. Any necessary 

permits will be obtained from Parks Canada and/or Ministry of Natural Resources 

prior to the start of construction. Measures to protect fish and fish habitat will also be 

implemented and will meet Fisheries and Oceans Canada requirements.  

 

Routing 
 
12. Enbridge Gas retained Stantec to review the potential route for the Project using 

existing municipal right of way (where possible) and with consideration for 

environmental and socio-economic constraints. Details on the route evaluation and 

selection process can be found in Section 4 of the ER. 

 
Mitigation Measures 
 
13. Construction of the Project will be conducted in accordance with Enbridge Gas’s 

relevant policies and procedures, the recommendations in the ER, conditions from 

agency consultation and approvals, and mitigation objectives desired by Indigenous 

communities in relation to environmental matters associated with the proposed 

works. These mitigation measures will be communicated to the construction 

contractor prior to the commencement of construction of the Project.  When 

required, a qualified Environmental Inspector or suitable representative will be 

available to assist the Construction Supervisor in seeing that mitigation measures 

and requirements established by permitting agencies and any OEB conditions of 

approval are adhered to and that commitments made to the public, Indigenous 

communities, landowners and agencies are honored. The Environmental Inspector 
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and/or Project Manager will also assess and mitigate any unforeseen environmental 

circumstances that arise before, during and after construction. 

 

14. Recommended mitigation measures for potential effects have been developed in the 

ER to address environmental and socio-economic features found along the PR. A 

summary of potential effects and recommended mitigation measures and protective 

measures can be found in Section 5 of the ER.  

 

15. Using the mitigation measures and monitoring and contingency plans found within 

the ER and additional mitigation measures provided by regulatory agencies and 

Indigenous communities via the permitting and approval process and consultation, 

the construction of this Project is anticipated to have negligible impacts on the 

environment. No significant environmental or cumulative effects are anticipated from 

development of the Project.  

 

Cultural Heritage Assessment 
 
16. A Cultural Heritage Screening Report was completed for the Project and submitted 

to the Ministry of Citizenship and Multiculturalism (MCM). The Cultural Heritage 

Screening Report includes the MCM Cultural Heritage Checklist and is provided in 

Appendix F of the ER.  

 

17. A Cultural Heritage Assessment Report: Existing Conditions and Preliminary Impact 

Assessment (CHECPIA) will be completed on the selected PR. Enbridge Gas will 

adhere to recommendations arising from the CHECPIA. 
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Archaeological Assessment   
 
18. A Stage 1 Archaeological Assessment (AA) was completed by Stantec on April 24, 

2025, and following submission to the MCM was entered into the Ontario Public 

Register of Archaeological Reports. The Stage 1 AA can be found in Appendix E of 

the ER.  A Stage 2 AA of the areas that retain archaeological potential along the PR 

will be completed. The assessment is scheduled to be undertaken in Q4 2025, with 

the resulting report to be submitted to the MCM for entry into the Ontario Public 

Register of Archaeological Reports. Any mitigation measures or recommendations 

for construction from the Stage 2 AA will be communicated to the construction team. 

 
19. Indigenous communities will be invited to participate in the field work of the Stage 2 

AAs. 
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LAND MATTERS & AGREEMENTS  
 

Land Requirements 
  

1. The Preferred Route (PR) for the Project is summarized in Exhibit D, Tab 1, 

Schedule 1, as well as Section 4 of the ER, found at Attachment 1 to Exhibit F, Tab 

1, Schedule 1. A map showing the PR for the Project can be found at Attachment 1 

to Exhibit A-2-1 and Figure C-3 in the ER.  

2. The PR for the Project follows the public road allowance for the majority of the PR. 

Enbridge Gas will obtain the necessary approvals to construct in road allowances 

from the Township of Lanark Highlands, Township of Drummond/North Elmsley, and 

the County of Lanark1. It is not anticipated that any permanent easements will be 

required for the Project. 

3. Temporary working areas will be required along the PR where the road allowance is 

too narrow or confined to facilitate construction.  These areas will be identified with 

the assistance of the contractor that will perform the construction. Agreements for 

temporary working rights will be negotiated where required.  

 Authorizations and Permits Required  

4. Enbridge Gas’s preliminary work on the Project has identified the potential need for 

authorizations/approvals from and/or compliance with the policies of the following 

ministries, agencies, municipalities and organizations:  

 
1 Approximately 350 m of ancillary NPS 2 PE distribution pipeline will be located in Tay Valley Township 
on Fallbrook Road (Lanark County Road 7). Enbridge Gas will obtain the necessary approvals from the 
County of Lanark to construct this section, and has an existing Franchise Agreement with Tay Valley 
Township effective June 27, 2006 (EB-2006-0028) and a Certificate of Public Convenience and Necessity 
effective October 16, 2025 (EB-2024-0342).  
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Federal  

• Environment and Climate Change Canada  

• Fisheries and Oceans Canada  

• Transport Canada 

• Parks Canada 

Provincial:  

• Ontario Energy Board  

• Ministry of Citizenship and Multiculturalism  

• Ministry of the Environment, Conservation and Parks  

• Ministry of Energy and Mines 

• Ministry of Natural Resources and Forestry 

• Mississippi Valley Conservation Authority  

• Rideau Valley Conservation Authority 

Municipal: 

• Township of Lanark Highlands  

• Township of Drummond/North Elmsley  

• County of Lanark 

Other:  

• Indigenous engagement  

• Landowner agreements  
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5. Other authorizations, notifications, permits and/or approvals may be required in 

addition to those identified above. 

6. Enbridge Gas will obtain all required permits, easements and temporary land use 

agreements if and as required for the route and location of the proposed facilities 

prior to the commencement of construction.  

7. Attachment 1 to this Exhibit contains the standard form Temporary Land Use 

Agreement that will be provided to landowners for temporary working space 

requirements. This standard form Temporary Land Use Agreement is the same 

agreement approved for use in Enbridge Gas’s Watford Pipeline Project (EB-2023-

0175).2 

8. Attachment 2 to this Exhibit contains the standard form Easement Agreement that 

will be provided to landowners should it be determined that an easement required. 

The standard form Easement Agreement is the same agreement approved for use in 

Enbridge Gas’s Watford Pipeline Project (EB-2023-0175).3 

 Landowner List  

9. Attachment 3 to this Exhibit identifies the directly impacted landowners. Directly 

impacted landowners are those landowners whose lands are directly impacted by 

the Project work and therefore are those from which the Company requires land 

rights for the proposed Project. 

 
2 EB-2023-0175, Exhibit G, Tab 1, Schedule 1, Attachment 3; and EB-2023-0175, Decision and Order, 
March 7, 2024, p. 16. 
3 EB-2023-0175, Exhibit G, Tab 1, Schedule 1, Attachment 2; and EB-2023-0175, Decision and Order, 
March 7, 2024, p. 16. 
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INDIGENOUS1 CONSULTATION 

1. Enbridge Gas is committed to meaningful engagement with potentially affected 

Indigenous groups (First Nations and Métis). Enbridge Gas works to build an 

understanding of project related interests, ensure regulatory requirements are met, 

mitigate or avoid project-related impacts on Indigenous interests including rights, 

and provide mutually beneficial opportunities where possible. 

2. Pursuant to the OEB’s Guidelines, Enbridge Gas provided the Ontario Ministry of 

Energy and Mines (MEM) (previously the Ontario Ministry of Energy and 

Electrification) with a description of the Project (Project Description) to determine if 

there are any duty to consult requirements and, if so, if MEM would delegate the 

procedural aspects of the duty to consult to Enbridge Gas. This correspondence 

from Enbridge Gas, dated August 29, 2024, is set out in Attachment 1 to this 

Exhibit. 

3. Enbridge Gas received a letter (Delegation Letter) from MEM dated October 15, 

2024, indicating that MEM had delegated the procedural aspects of consultation to 

Enbridge Gas for the Project. The Delegation Letter identified six Indigenous 

communities to be consulted. A copy of the Delegation Letter is provided in 

Attachment 2 to this Exhibit. 

4. On November 19, 2025, Enbridge Gas provided a Project update letter to MEM that 

described the selected Preferred Route for the Project and confirmed that no 

additions were made to the Project scope outside the original Project study area 

 
1 Enbridge Gas has used the terms “Aboriginal” and “Indigenous” interchangeably in its application. 
“Indigenous” has the meaning assigned by the definition “aboriginal peoples of Canada” in subsection 
35(2) of the Constitution Act, 1982. 
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identified in the August 29, 2024 Project Description. This Project update letter is set 

out in Attachment 3 to this Exhibit.  

5. The Indigenous Consultation Report (ICR) was provided to MEM on the date of this 

filing. MEM will review Enbridge Gas’s consultation with Indigenous communities 

potentially affected by the Project and provide its letter of opinion as to whether 

Enbridge Gas’s consultation has been sufficient. Upon receipt of MEM’s letter 

regarding the sufficiency of Indigenous consultation on the Project, Enbridge Gas 

will file it with the OEB. The letter of opinion provided by MEM will be included as 

Attachment 4 to this Exhibit once received. 

Indigenous Engagement Program Objectives 

6. The design of the Indigenous engagement program was based on adherence to the 

OEB’s Guidelines and Enbridge Inc.’s Company-wide Indigenous Peoples Policy 

(Policy) (set out in Attachment 5 to this Exhibit). The Policy lays out key principles 

for establishing relationships with Indigenous groups, which include: 

• Recognizing the importance of the United Nations Declaration on the Rights of 

Indigenous Peoples (UNDRIP) in the context of existing Canadian law. 

• Recognizing the legal and constitutional rights possessed by Indigenous 

Peoples in Canada and the importance of the relationship between Indigenous 

Peoples and their traditional lands and resources. 

7. Enbridge Gas strives to achieve meaningful relationships with Indigenous groups by 

providing timely exchanges of information, understanding and addressing 

Indigenous project-specific concerns, and ensuring ongoing dialogue regarding its 

projects, including potential impacts and benefits. Enbridge Gas aligns its interests 

with those of Indigenous communities through meaningful, direct Indigenous 
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economic activity in projects corresponding to community capacity and project 

needs, where possible. 

 

8. The Indigenous engagement program for the Project recognizes the rights of 

Indigenous groups and assists Enbridge Gas in engaging in meaningful dialogue 

with potentially affected Indigenous groups to address any Project-related concerns 

and interests. It also assists Enbridge Gas in meeting the procedural aspects 

consultation that may be required by the Crown and the OEB’s Guidelines.  

Overview of Indigenous Engagement Program Activities 

9. Enbridge Gas conducts its Indigenous engagement generally through phone calls, 

in-person meetings, Project mail-outs, open houses and email communications. 

During these engagement activities, Enbridge Gas representatives provide an 

overview of the Project, respond to questions and concerns, and address any 

interests or concerns expressed by Indigenous communities to appropriately 

mitigate any Project-related impacts. In order to accurately document Indigenous 

engagement activities and ensure follow-up, applicable supporting documents are 

tracked using a database. In addition, capacity funding is offered to assist 

Indigenous communities to meaningfully participate in engagement activities. 

Ongoing Indigenous Engagement Activities 

10. Enbridge Gas will continue to actively engage all identified Indigenous groups in 

meaningful ongoing dialogue concerning the Project and endeavor to meet with 

each Indigenous group, provided they are willing, for the purpose of exchanging 

information regarding the Project and to respond to inquiries in a timely manner. 

Enbridge Gas will hear and address concerns as is feasible and seek information on 

the exercise of, and potential impacts to, Aboriginal or treaty rights, traditional use in 
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the Project area and how any potential Project-related impacts can be mitigated. 

Enbridge Gas also engages as appropriate with MEM to ensure they are kept 

apprised of rights assertions by communities. 

 

11. Attachment 6 to this Exhibit contains a summary of Enbridge Gas’s Indigenous 

engagement activities for the Project. Attachment 7 to this Exhibit contains the ICR 

and associated attachments for the Project. 

 

12. The information presented in Attachment 6 and Attachment 7 reflects Enbridge 

Gas’s Indigenous engagement activities for the Project up to and including 

November 6, 2025; however, Enbridge Gas will continue to engage throughout the 

life of the Project to ensure any impacts on Aboriginal or treaty rights and interests 

are addressed, as appropriate. 
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CONDITIONS OF APPROVAL 
 

1. The OEB has developed standard conditions that are typically imposed in leave to 

construct approvals.1 Enbridge Gas has reviewed these standard conditions and has 

not identified any additional or revised conditions that the Company wishes to 

propose for this Project.  

 

  

 
1 Standard conditions of approval are included in Schedule 1 of the OEB’s standard issues list for leave to 
construct applications: https://www.oeb.ca/sites/default/files/issues-list-LTC-natural-gas_2024.pdf 
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Directly 
Affected (D)

Indirectly 
Affected  (I)

PIN First Name Last Name Company Name Address Line 1 Site Address/Desc. City Province Postal Code Property Description-Preferred Route

D 05034-0008
THE CORPORATION OF THE TOWNSHIP 
OF LANARK HIGHLANDS 75 George Street, PO Box 340 North Street Lanark ON K0G 1K0

RDAL AT S BOUNDARY OF PARK LTS PL 320 WESTERN SECTION 
LANARK N LANARK KNOWN AS NORTH ST ; TWP OF LANARK 
HIGHLAND

D 05034-0072
THE CORPORATION OF THE TOWNSHIP 
OF LANARK HIGHLANDS 75 George Street, PO Box 340 Clarence Street Lanark ON K0G 1K0

PT CLARENCE ST PL 320 WESTERN SECTION LANARK N LANARK 
LYING W OF ARGUILE ST ; TWP OF LANARK HIGHLAND

D 05034-0090
THE MUNICIPAL CORPORATION OF THE 
VILLAGE OF LANARK 75 George Street, PO Box 340 Owen Street Lanark ON K0G 1K0

OWEN ST PL 320 WESTERN SECTION LANARK N LANARK EXCEPT 
PT 2, 26R1464 ; TWP OF LANARK HIGHLAND

D 05034-0102
THE CORPORATION OF THE VILLAGE OF 
LANARK 75 George Street, PO Box 340 AFFLECK CRES-WILLIS ST Lanark ON K0G 1K0 LT 1 RCP 1 LANARK N LANARK ; TWP OF LANARK HIGHLANDS

D 5037-0038
THE CORPORATION OF THE TOWNSHIP 
OF LANARK HIGHLANDS 75 George Street, PO Box 340 Clarence Street Lanark ON K0G 1K0

PT LT 1 CON 3 PL 320 LANARK N LANARK PT 1, 26R1765; PT 
SOUTH ST PL 320 EASTERN SECTION LANARK N LANARK; PT RDAL
BTN LT 1&2 CON 3 PL 320 EASTERN SECTION LANARK N LANARK 
LYING SE OF THE SLY EXT OF THE MOST WLY LIMIT OF PT 2,
26R668 TO THE NE CORNER OF THE W 1/2 LT 1 CON 3 PL 320 ; 
TWP OF LANARK HIGHLANDS

D 05171-0185
THE CORPORATION OF THE TOWNSHIP 
OF DRUMMOND NORTH ELMSLEY 310 Port Elmsley Road Perth ON K7H 3C7

RDAL BTN CON 5&6 DRUMMOND LYING BTN RDAL BTN 
TOWNSHIPS OF DRUMMOND & BATHURST & THE SELY EXT OF 
THE SWLY LIMIT OF THE RDAL BTN LT 5&6 ; TWP OF DRUMM/N 
ELMSLE

D 05170-0002
THE CORPORATION OF THE TOWNSHIP 
OF DRUMMOND NORTH ELMSLEY 310 Port Elmsley Road Perth ON K7H 3C7

RDAL BTN CON 6&7 DRUMMOND LYING NE OF RS182462 & SW 
OF THE SELY EXT OF THE SW LIMIT OF RDAL BTN LT 5&6, CON 7 ;
TWP OF DRUMM/N ELMSLE

D 05035-0006
THE CORPORATION OF THE VILLAGE OF 
LANARK 75 George Street, PO Box 340 ROBERTSON DRIVE Lanark ON K0G 1K0

PT PARK LT 10 PL 320 WESTERN SECTION LANARK N LANARK; PT 
PARK LT 7 PL 320 WESTERN SECTION LANARK N LANARK; PT 
PARK LT 3PL 320 WESTERN SECTION LANARK N LANARK PT 2&3, 
26R326; PT PARK LT 2 PL 320 WESTERN SECTION LANARK N 
LANARK; PT RDAL BTN PARK LT 10&15 AND 11&14 PL 320 
WESTERN SECTION LANARK N LANARK; PT RDAL IN CENTRE OF 
CON 2 PL 320 WESTERN SECTION LANARK N LANARK; PT RDAL 
BTN PARK LT 2&3 PL 320 WESTERN SECTION LANARK N LANARK; 
PT RDAL BTN CON 2&3 PL 320 LANARK N LANARK EXCEPT PT 2, 
26R2669; PT BEING FORCED RD LYING E OF THE RDAL BTN CON 
1& 2 AND NW OF THE WLY EXT OF THE MOST NLY LIMIT OF PT 1, 
27R6215 ; S/T LV2532 TWP OF LANARK HIGHLANDS EXCEPT 
FORFEITED MINING RIGHTS, IF ANY

D 05036-0131
PUBLIC AUTHORITY HAVING 
JURISDICTION 75 George Street, PO Box 340 CANNING STREET Lanark ON K0G 1K0

PT LT 27 CANNING ST PL 320 EASTERN SECTION LANARK N 
LANARK PT 24, RN21785; PT LT 1 CON 3 PL 320 LANARK N 
LANARK PT 1 & 23, RN21785; PT LT 2 CON 3 PL 320 LANARK N 
LANARK PT 2-4, RN21785; PT RDAL IN CENTRE OF 3RD CON PL 
320 EASTERN SECTION LANARK N LANARK LYING S OF 26R627; 
PT PARK LT 16 PL 320 EASTERN SECTION LANARK N LANARK PT 5, 
RN21785; PT SOUTH ST PL 320 EASTERN SECTION LANARK N 
LANARK ALL BEING CTY RD 12 LYING E OF PT 2, RS200486 & SW 
OF RDAL BTN CON 3&4, PL 320 ; TWP OF LANARK HIGHLANDS

D 05036-0154
THE CORPORATION OF THE TOWNSHIP 
OF LANARK HIGHLANDS 75 George Street, PO Box 340 OWEN STREET Lanark ON K0G 1K0

OWEN ST PL 320 EASTERN SECTION LANARK N LANARK LYING E 
OF GEORGE ST PL 320 & W OF YORK ST PL 320 ; TWP OF LANARK 
HIGHLAND

D 05036-0155
THE CORPORATION OF THE TOWNSHIP 
OF LANARK HIGHLANDS 75 George Street, PO Box 340 OWEN STREET Lanark ON K0G 1K0

OWEN ST PL 320 EASTERN SECTION LANARK N LANARK LYING E 
OF YORK ST PL 320 & W OF CANNING ST PL 320 ; TWP OF LANARK 
HIGHLAND

D 05036-0156
THE CORPORATION OF THE TOWNSHIP 
OF LANARK HIGHLANDS 75 George Street, PO Box 340 OWEN STREET Lanark ON K0G 1K0

OWEN ST PL 320 EASTERN SECTION LANARK N LANARK LYING E 
OF CANNING ST PL 320 ; TWP OF LANARK HIGHLAND

D 05036-0157
THE CORPORATION OF THE TOWNSHIP 
OF LANARK HIGHLANDS 75 George Street, PO Box 340 CLARENCE STREET Lanark ON K0G 1K0

CLARENCE ST PL 320 EASTERN SECTION LANARK N LANARK 
LYING E OF GEORGE ST PL 320 & W OF YORK ST PL 320 ; TWP OF 
LANARK HIGHLAND

D 05036-0158
THE CORPORATION OF THE TOWNSHIP 
OF LANARK HIGHLANDS 75 George Street, PO Box 340 CLARENCE STREET Lanark ON K0G 1K0

CLARENCE ST PL 320 EASTERN SECTION LANARK N LANARK 
LYING E OF YORK ST PL 320 & W OF CANNING ST PL 320 ; TWP OF 
LANARK HIGHLAND

D 05036-0164
THE CORPORATION OF THE TOWNSHIP 
OF LANARK HIGHLANDS 75 George Street, PO Box 340 CANNING STREET Lanark ON K0G 1K0

CANNING ST PL 320 EASTERN SECTION LANARK N LANARK LYING 
S OF CLYDE RIVER ; TWP OF LANARK HIGHLAND

D
05036-0165 THE CORPORATION OF THE TOWNSHIP 

OF LANARK HIGHLANDS 75 George Street, PO Box 340 CANNING STREET Lanark ON K0G 1K0

CANNING ST PL 320 EASTERN SECTION LANARK N LANARK LYING 
N OF CLYDE RIVER ; TWP OF LANARK HIGHLAND

D 05036-0163
THE CORPORATION OF THE TOWNSHIP 
OF LANARK HIGHLANDS 75 George Street, PO Box 340 YORK STREET Lanark ON K0G 1K0

ORK ST PL 320 EASTERN SECTION LANARK N LANARK LYING N OF 
CLYDE RIVER ; TWP OF LANARK HIGHLAND

D 05036-0166
THE CORPORATION OF THE TOWNSHIP 
OF LANARK HIGHLANDS 75 George Street, PO Box 340 NORTH STREET Lanark ON K0G 1K0

RDAL AT S BOUNDARY OF PARK LTS PL 320 EASTERN SECTION 
LANARK N LANARK KNOWN AS NORTH ST PL 320 LYING E OF 
GEORGE ST PL 320 & W OF RDAL IN CENTRE OF 3RD CON PL 320 ; 
TWP OF LANARK HIGHLANDS

D 05036-0167
THE CORPORATION OF THE COUNTY 
OF LANARK 75 George Street, PO Box 340 SOUTH STREET Lanark ON K0G 1K0

PT SOUTH ST PL 320 EASTERN SECTION LANARK N LANARK; PT LT 
1 E GEORGE ST PL 320 EASTERN SECTION LANARK N LANARK; PT 
BED OF THE CLYDE RIVER PL 320 EASTERN SECTION LANARK N 
LANARK; PT PARK LT 2 PL 320 EASTERN SECTION LANARK N 
LANARK; PT PARK LT 3 PL 320 EASTERN SECTION LANARK N 
LANARK; PT RDAL BTN PARK LT 2&3 AND 6&7 PL 320 EASTERN 
SECTION LANARK N LANARK; PT PARK LT 2 PL 320 WESTERN 
SECTION LANARK N LANARK; PT PARK LT 1 PL 320 WESTERN 
SECTION LANARK N LANARK; PT
RDAL BTN PARK LT 3&4 AND 5&6 PL 320 EASTERN SECTION 
LANARK N LANARK; PT RDAL BTN PARK LT 1&8 AND 2&7 PL 320 
WESTERN SECTION LANARK N LANARK; PT RDAL AT N LIMIT OF 
PARK LTS PL 320 WESTERN SECTION LANARK N LANARK; PT LT 5 
CON 2 LANARK; PT RDAL BTN CON 2&3 PL 320 LANARK N LANARK 
AKA GEORGE ST ALL BEING PT PT 1, RS200486, LYING S OF RDAL 
BTN LT 5&6, CON 2 & PT PT 2, RS201169, LYING N OF WLY EXT OF 
NLY LIMIT LT 45, PL 320 ; TWP OF LANARK HIGHLANDS

D 05037-0024
THE MUNICIPAL CORPORATION OF THE 
COUNTY OF LANARK 75 George Street, PO Box 340 PERTH STREET Lanark ON K0G 1K0

PERTH ST PL 320 LANARK N LANARK; PT LT 43 MANAHAN ST PL 
320 EASTERN SECTION LANARK N LANARK AS IN RN31235; PT LT 
1 CON 3 PL 320 LANARK N LANARK; PT LT 41 MANAHAN/SOUTH 
ST PL 320 EASTERN SECTION LANARK N LANARK; PT RDAL BTN 
CON 2&3 PL 320 LANARK N LANARK; PT RDAL BTN TWP OF 
LANARK & DRUMMOND LANARK PT OF PT 2, RS201169 LYING S 
OF THE WLY EXT OF THE NLY LIMIT OF LT 45, PL 320 AND N OF 
THE WLY EXT OF THE SLY LIMIT OF RDAL BTN LANARK AND 
DRUMMOND ; TWP OF LANARK HIGHLANDS

D 05169-0002
THE CORPORATION OF THE TOWNSHIP 
OF DRUMMOND NORTH ELMSLEY 310 Port Elmsley Road

RDAL BTN CON 9 & 10 
DRUMMOND Perth ON K7H 3C7

RDAL BTN CON 9&10 DRUMMOND LYING W OF THE SLY EXT OF 
THE ELY LIMIT OF LT 5 CON 10 & E OF THE SLY EXT OF THE ELY 
LIMIT OF LT 27 CON 10 BATHURST ; TWP OF DRUMM/N ELMSLE
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D 05169-0100 THE COUNTY OF LANARK 75 George Street, PO Box 340

CR 1 LYING SE OF 
MISSISSIPPI RIVER (forced 
Rd) Lanark ON K0G 1K0

PT PKLT 36 CON 10 DRUMMOND; PT PKLT 39 CON 10 
DRUMMOND ; S/T THE INTEREST, IF ANY IN DR5465; PT PKLT 40 
CON 10 DRUMMOND ; S/T THE INTEREST, IF ANY IN DR5465; PT 
PKLT 43 CON 10 DRUMMOND ; S/T THE INTEREST, IF ANY IN 
RS131654; PT PKLT 44 CON 10 DRUMMOND ; S/T THE INTEREST, 
IF ANY IN DR5518; PT PKLT 47 CON 10 DRUMMOND ; S/T THE 
INTEREST, IF ANY IN RS131654; PT PKLT 48 CON 10 DRUMMOND 
BEING A FORCED RD AKA COUNTY RD # 1 LYING SE OF THE 
MISSISSIPPI RIVER & NW OF THE RDAL BTN CON 9&10 ; TWP OF 
DRUMM/N ELMSLEY

D 05169-0103
THE CORPORATION OF THE COUNTY 
OF LANARK 75 George Street, PO Box 340

PT RDAL BTN CON 10 & 11 
DRUMMOND Lanark ON K0G 1K0

PT RDAL BTN CON 10&11 DRUMMOND; PT RDAL BTN CON 11&12 
DRUMMOND; PT LT 3 CON 11 DRUMMOND; PT LT 4 CON 11 
DRUMMOND ; S/T INTEREST, IF ANY, IN RS152147 & RS152148; 
PT LT 5 CON 11 DRUMMOND; PT LT 4 CON 12 DRUMMOND ; S/T 
INTEREST, IF ANY, IN RS152148; PT LT 5 CON 12 DRUMMOND 
BEING A FORCED RD AKA DEVELOPMENT RD # 78 LYING N OF 
THE MISSISSIPPI RIVER & S OF THE WLY EXT OF THE NLY LIMIT OF 
LT 5 CON 12 ; TWP OF DRUMM/N ELMSLEY

D 05170-0010
PUBLIC AUTHORITY HAVING 
JURISDICTION 310 Port Elmsley Road HWY 511-COUNTY RD 78 Perth ON K7H 3C7

PT LT 1 CON 8 DRUMMOND; PT LT 2 CON 8 DRUMMOND; PT LT 2 
CON 9 DRUMMOND; PT LT 3 CON 9 DRUMMOND; PT RDAL BTN 
CON 8&9 DRUMMOND; PT RDAL BTN TWP OF DRUMMOND & 
BATHURST DRUMMOND PT 2, 27R3588, PTS 2-4, 27R7109, PTS 2-
4, 27R7110 & AS IN RS200484; ALL BEING KNOWN AS COUNTY 
RD 78 ; TWP OF DRUMM/N ELMSLEY

D 05171-0184 THE COUNTY OF LANARK 75 George Street, PO Box 340 HWY -511 Lanark ON K0G 1K0

RDAL BTN TWP OF DRUMMOND & BATHURST DRUMMOND PT 1, 
RS200484 LYING S OF THE SWLY EXT OF THE SELY LIMIT OF THE 
RDAL BTN CON 6&7 AND N OF HWY 7 ALL KNOWN AS 
SECONDARY HWY 511 ; PERTH/DRUM-N ELM

D 05298-0069 CROWN GRANT-1852 HILLIER STREET (Forced)

E 1/2 LT 25 ARGUILE & HILLIAR ST PL 320 WESTERN SECTION 
LANARK N LANARK AS IN RN70231 LYING N OF PT 1, 26R2064 ; 
TWP OF LANARK HIGHLAND

D 05298-0087
THE CORPORATION OF THE TOWNSHIP 
OF LANARK HIGHLANDS 75 George Street, PO Box 340 PRINCESS STREET Lanark ON K0G 1K0

PRINCESS ST PL 320 WESTERN SECTION LANARK N LANARK 
LYING N OF RDAL BTN LT 1&2 CON 2 PL 320 & S OF OWEN ST PL 
320 ; TWP OF LANARK HIGHLAND

D 05298-0088
THE CORPORATION OF THE TOWNSHIP 
OF LANARK HIGHLANDS 75 George Street, PO Box 340 CLARENCE STREET Lanark ON K0G 1K0

CLARENCE ST PL 320 WESTERN SECTION LANARK N LANARK 
LYING E OF ARGUILE ST PL 320 & W OF PRINCESS ST PL 320 ; TWP 
OF LANARK HIGHLAND

D 05298-0089
THE CORPORATION OF THE TOWNSHIP 
OF LANARK HIGHLANDS 75 George Street, PO Box 340 CLARENCE STREET Lanark ON K0G 1K0

CLARENCE ST PL 320 WESTERN SECTION LANARK N LANARK 
LYING E OF PRINCESS ST PL 320 & W OF GEORGE ST PL 320 ; TWP 
OF LANARK HIGHLAND

D 05298-0090
THE CORPORATION OF THE TOWNSHIP 
OF LANARK HIGHLANDS 75 George Street, PO Box 340 HILLIER STREET Lanark ON K0G 1K0

HILLIAR ST PL 320 WESTERN SECTION LANARK N LANARK LYING 
E OF ARGUILE ST PL 320 & W OF PRINCESS ST PL 320 ; TWP OF 
LANARK HIGHLAND

D 05298-0091
THE CORPORATION OF THE TOWNSHIP 
OF LANARK HIGHLANDS 75 George Street, PO Box 340 HILLIER STREET Lanark ON K0G 1K0

HILLIAR ST PL 320 WESTERN SECTION LANARK N LANARK LYING 
E OF PRINCESS ST PL 320 & W OF GEORGE ST PL 320 ; TWP OF 
LANARK HIGHLAND

D 05298-0095
THE CORPORATION OF THE TOWNSHIP 
OF LANARK HIGHLANDS 75 George Street, PO Box 340 MILL STREET Lanark ON K0G 1K0

MILL ST PL 320 WESTERN SECTION LANARK N LANARK LYING E 
OF CLYDE RIVER ; TWP OF LANARK HIGHLAND

D 05298-0098
THE CORPORATION OF THE TOWNSHIP 
OF LANARK HIGHLANDS 75 George Street, PO Box 340 HILLIER STREET (Forced Rd) Lanark ON K0G 1K0

PT LT 17 W PRINCESS ST PL 320 WESTERN SECTION LANARK N 
LANARK PT 4, 26R2106, BEING A FORCED RD ; TWP OF LANARK 
HIGHLAND

D 05298-0100
THE CORPORATION OF THE TOWNSHIP 
OF LANARK HIGHLANDS 75 George Street, PO Box 340 ARGYLE STREET S Lanark ON K0G 1K0

PT LT 25 ARGUILE & HILLIAR ST PL 320 WESTERN SECTION 
LANARK N LANARK ; TWP OF LANARK HIGHLAND

D 05298-0117
THE CORPORATION OF THE TOWNSHIP 
OF LANARK HIGHLANDS 75 George Street, PO Box 340 ARGYLE STREET Lanark ON K0G 1K0

PART ARGUILE ST PL 320 WESTERN SECTION LANARK N LANARK; 
TOWNSHIP OF LANARK HIGHLANDS

D 05298-0118
THE CORPORATION OF THE TOWNSHIP 
OF LANARK HIGHLANDS 75 George Street, PO Box 340 ARGYLE STREET Lanark ON K0G 1K0

PT ARGUILE ST PL 320 WESTERN SECTION LANARK N LANARK; 
RDAL BTN LT 1&2 CON 2 PL 320 WESTERN SECTION LANARK N 
LANARK LYING S OF OWEN ST PL 320, E OF SLY EXT OF THE ELY 
LIMIT OF LT 33, PL 320 & W OF PT 2, 26R2547 EXCEPT PART 1 ON 
27R10193; TOWNSHIP OF LANARK HIGHLANDS

D  05170-0095
THE CORPORATION OF THE TOWNSHIP 
OF DRUMMOND NORTH ELMSLEY 310 Port Elmsley Road Drummond Conc. Rd 8a Perth ON K7H 3C7

PT LT 4 CON 8 DRUMMOND PT 1, 27R5576; RDAL BTN CON 7&8 
DRUMMOND LYING BTN RS182462 & THE ELY EXT OF THE S LIMIT 
OF RDAL BTN LTS 5&6, CON 8 ; TWP OF DRUMM/N ELMSLE

D 05189-0119
THE CORPORATION OF THE TOWNSHIP 
OF LANARK HIGHLANDS 75 George Street, PO Box 340 FALLBROOK ROAD Lanark ON K0G 1K0

RDAL BTN CON 7&8 BATHURST LYING SW OF THE RDAL BTN 
BATHURST & DRUMMOND & NE OF THE SELY EXT OF COUNTY 
ROAD7 SHOW ON PLAN 27R1692; PT LT 23 CON 8 BATHURST PT 
1 27R1517; PT LT 24 CON 8 BATHURST PT 8 & 9 27R1319; PT LT 
25CON 8 BATHURST PT 7 27R1319; PT LT 26 CON 8 BATHURST PT 
4 & 6 27R1319; PT LT 27 CON 8 BATHURST PT 1 27R1319; PT LT 
23CON 7 BATHURST PT 5 27R5673 & PT 2 27R6873; PT LT 24 CON 
7 BATHURST PT 10 27R1319; PT LT 26 CON 7 BATHURST PT 3 & 
527R1319; PT LT 27 CON 7 BATHURST PT 2 27R1319 ; TAY VALLEY 
TOWNSHIP

D 05171-0185
THE CORPORATION OF THE TOWNSHIP 
OF DRUMMOND NORTH ELMSLEY 310 Port Elmsley Road 6TH CONCESSION Perth ON K7H 3C7

RDAL BTN CON 5&6 DRUMMOND LYING BTN RDAL BTN 
TOWNSHIPS OF DRUMMOND & BATHURST & THE SELY EXT OF 
THE SWLY LIMIT OF THE RDAL BTN LT 5&6 ; TWP OF DRUMM/N 
ELMSLE
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