
June 10, 2026 

VIA EMAIL and RESS 

Ritchie Murray 
Registrar 
Ontario Energy Board 
2300 Yonge Street, Suite 2700 
Toronto, Ontario, M4P 1E4 

Dear Ritchie Murray: 

Re: Enbridge Gas Inc. (“Enbridge Gas”) 
 Ontario Energy Board (“OEB”) File No.: EB-2023-0260
Scarborough Subway Extension – Lawrence Ave. East Station Relocation 
Project (“Project”) 

On April 18, 2024, the OEB issued its Decision and Order for the above noted proceeding 
which included, as Schedule B, several Conditions of Approval.  

Per Condition of Approval 6 in the Decision and Order, Enbridge Gas is to provide the OEB 
with a post construction financial report concurrent with the final monitoring report 
referred to in Condition of Approval 7 (b) no later than fifteen months after the in-service 
date, or, where the deadline falls between December 1 and May 31, the following June 1. 
Find enclosed the final monitoring report and the post construction financial report for the 
project. 

Please contact me if you have any questions. 

Yours truly, 

Olatunbosun Ishola, 
Advisor, Regulatory Applications – Leave to Construct 

Olatunbosun Ishola 
Advisor, Regulatory Applications 
Regulatory Affairs 

Tel  416-495-5499 x5737 
olatunbosun.ishola@enbridge.com 
egiregulatoryproceedings@enbridge.com 

Enbridge Gas Inc.  
500 Consumers Road,  
North York, ON, M2J 1P8 
Canada 
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Acronyms and Abbreviations 

Dillon Dillon Consulting Limited 

Enbridge Gas Enbridge Gas Inc. 

ER Environmental Report 

LTC Leave-to-Construct 

OEB Ontario Energy Board 

O. Reg.  Ontario Regulation 

OEB Guidelines Environmental Guidelines for the Location, Construction and Operation of 

Hydrocarbon Projects and Facilities in Ontario, 8th Edition 

PR Preferred Route 

the Project Relocation of approximately 345 metres of natural gas pipeline to accommodate 

 the construction of the Metrolinx Scarborough Subway Extension transit project  

ROW Right-of-Way 

SSE Scarborough Subway Extension 

TMHC TMHC Inc. 
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1.0 Introduction 

On April 18, 2024, the Ontario Energy Board (OEB), in its Decision and Order for EB-2023-0260, granted 

Enbridge Gas Inc. (Enbridge Gas) leave to construct the Scarborough Subway Extension (SSE) Lawrence 

Avenue East Station Relocation Project, consisting of a natural gas pipeline relocation to accommodate 

the construction of the Metrolinx SSE transit project while maintaining the existing service to Enbridge 

Gas customers in Scarborough (the Project). 

Construction of the Project began on January 7, 2025 and the pipeline was energized with an in-service 

date of March 12, 2025. Enbridge Gas filed notifications of Project milestones (i.e., construction and in-

service dates) with the OEB, in accordance with the Conditions of Approval for the Project. 

Condition 7(b) of Schedule B (Leave to Construct Conditions of Approval) of the OEB Decision and Order 

(EB-2023-0260) for the Project states that: 

7. Both during and after construction, Enbridge Gas Inc. shall monitor the impacts of construction, 

and shall file with the OEB one electronic (searchable PDF) version of each of the following reports:  

(b) A final monitoring report, no later than fifteen months after the full project in-service date, or, 

where the deadline falls between December 1 and May 31, the following June 1, which shall:  

i. provide a certification, by a senior executive of the company, of Enbridge Gas Inc.’s adherence 

to Condition 4 

ii. describe the condition of any rehabilitated land  

iii. describe the effectiveness of any actions taken to prevent or mitigate any identified impacts of 

construction  

iv. include the results of analyses and monitoring programs and any recommendations arising 

therefrom  

v. include a log of all complaints received by Enbridge Gas Inc., including the date/time the 

complaint was received; a description of the complaint; any actions taken to address the 

complaint; and the rationale for taking such actions. 

This Final Monitoring Report has been prepared to satisfy the requirements set out in Condition 7(b), as 

outlined above. The certification required pursuant to conditions 7(b)(i) is provided in Appendix A. 
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1.1 Project Description 

The Project consisted of the relocation of approximately 345 metres (m) of natural gas pipeline to 

accommodate the construction of the Metrolinx SSE transit project while maintaining the existing 

service to Enbridge Gas customers in Scarborough. The Project involved reconfiguring natural gas 

infrastructure in the vicinity of Lawrence Avenue East, McCowan Road, and Valparaiso Avenue, where 

the existing infrastructure was located within the road rights-of-way (ROWs). New pipeline (the 

Preferred Route), as shown on Figure 1, was installed to circumvent the area of construction in order to 

accommodate Metrolinx’ SSE transit project. 

The majority of the Preferred Route (i.e., 233 m) was installed within private easements, with 

approximately one-third of the Preferred Route (i.e., 112 m) within the existing road ROWs along 

Lawrence Avenue East, McCowan Road, and Valparaiso Avenue. Pipeline construction was completed 

through a combination of open trench and/or cut and cover. Where the pipeline crossed an area of a 

major road crossing (i.e., Valparaiso Avenue), trenchless construction methods (i.e., horizontal 

directional drill [HDD]) were employed. Temporary workspace (TWS) areas were required in select 

locations to facilitate the movement and storage of equipment necessary for construction.  
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Figure 1: Project Overview 
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1.2 Studies Completed for the Project 

As part of the Project, Enbridge Gas conducted the studies listed in Table 1 to inform the design, 

planning, and permitting process, identify environmental and socio-economic impacts potentially 

resulting from construction, and reduce impacts through the application of documented mitigation 

measures.  

Table 1: Studies Completed for the Project 

Study Completed By Date 

Stage 1 Archaeological Assessment TMHC Inc. (TMHC) May 2023 

Cultural Heritage Report: Existing Conditions and 

Preliminary Impact Assessment (CHRECPIA) 
TMHC July 2023 

Environmental Report 
Dillon Consulting Limited 

(Dillon) 
August 2023 
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2.0 Current Site Conditions 

No permanent restoration was completed for the Project. Enbridge Gas, at the request of Metrolinx and 

their contractor, Scarborough Transit Connect, completed temporary restoration in the road ROW in 

order to accommodate the Metrolinx SSE transit project construction. The post-construction site 

conditions include areas of current and future construction for the Metrolinx SSE project.  

Temporary restoration was completed at areas of disturbance along the Preferred Route including areas 

where entry and exit pits were located for service lines. Where construction and subsequent temporary 

restoration efforts took place within road ROWs, areas of disturbance were re-graded and repaved, to 

the extent possible, according to their pre-construction condition. The post-construction site visit was 

conducted in April 2026 and confirmed that the areas of disturbance have minimal observable evidence 

of construction impacts from the Project. However, as the area is under construction as part of 

Metrolinx’s SSE transit project, evidence of construction was noted during the post-construction site 

visit but was confirmed as separate from Enbridge Gas’ Project.  

Restoration on private properties, undergoing active construction as part of the Metrolinx SSE transit 

project, was not completed as part of the Project’s post-construction works, as construction activities 

continue to be ongoing.  Timelines associated with the Metrolinx SSE transit project and construction 

activity within this area is expected to take place until 2035. As this portion of the Project overlaps with 

the Metrolinx SSE transit project footprint, restoration efforts for this portion of the Project will be 

completed by Metrolinx following the completion of the Metrolinx SSE transit project. 

The restoration log in Appendix B documents conditions within the construction footprint both during 

and post-construction (see Appendix B, photo ID numbers 1-9). Construction conditions, as provided in 

Appendix B, were documented between the months of February and July 2024. 
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3.0 Construction Effects and Mitigation Measures

Construction activities complied with the Conditions of Approval set out in the OEB Decision and Order 

(EB-2023-0260), and adhered to the requirements of approvals, permits, licenses, and certificates. 

Project activities were conducted in accordance with Enbridge Gas’s Construction Policies and Proce-

dures, following the mitigation measures, monitoring, and contingency plans recommended in the Envi-

ronmental Report (ER) for the Project. As the Project location is situated within an area of ongoing con-

struction to accommodate the Metrolinx SSE transit project, restoration efforts associated with the 

Project have been partially completed.

The ER for the Project outlined measures to mitigate anticipated impacts from Project activities, and due 

to the nature, scope and location of the Project, environmental impacts were anticipated to be

negligible. Vegetation clearing and removal was not completed as part of the Project, as the Project 

location was cleared and stripped as part of the Metrolinx SSE transit project prior to Project 

construction. Construction was completed through a combination of open trench and/or cut and cover, 

and where the pipeline crossed an area of major a road crossing (i.e., Valparaiso Avenue), trenchless 

construction methods (i.e., HDD) were employed. Work was completed within the road ROW as well as 

on private property, which was acquired and cleared by Metrolinx prior to the start of construction.

A Project Construction Kick-off meeting was held on December 2, 2024 to communicate Project-specific 

details, including scope, schedule, key contacts, roles and responsibilities, health and safety

requirements and environmental requirements.

3.1 Water Management

During construction, standard mitigation measures were employed to address the potential for 

groundwater exfiltration into the trench and the need for construction dewatering. Mitigation measures 

were also taken to address infiltration of bentonite slurry into porous subsurface formations.

3.2 Excess Soils

Excess soils were managed in accordance with the requirements of Ontario Regulation (O.Reg.) 406/19 

(On-Site and Excess Soil Management) and associated documents. Excess soils that were not used for 

backfilling of the trench were taken to approved receiving sites. All dry soils were hauled by Greco 

Haulage to the GFL Environmental (GFL) facility on Toy Avenue in Pickering; all hydrovac loads (liquid 

soils) were hauled by 24/7 Vac, also to the GFL site.
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3.3 Spills  

Spills and spill prevention were managed in accordance with Enbridge Gas’ Spill Response and Reporting 

protocols. Appropriate spill kits and secondary containers were utilized throughout the construction site 

while construction was ongoing. No spills occurred during Project construction.  

3.4 Traffic Disruption 

The Project was constructed within private easements owned by Metrolinx as well as the municipal road 

ROW. As a result, vehicular traffic flow along the roadway was modified during construction. In addition 

to communicating with City of Toronto representatives as well as residents and businesses along the 

construction route, traffic control plans were developed in accordance with Ontario Traffic Manual 

(OTM) Book 7: Temporary Conditions. Traffic control included applying traffic restrictions (timing of lane 

closures for equipment movement and access and egress to construction zones) and installing 

appropriate signage along the affected route.  

Daily field meetings were conducted at the beginning of every shift for on-site personnel, which included 

vigilance around vehicular safety.   
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4.0 Comments and Complaints 

Comments and complaints have been excluded from this report due to the Project location being an 

active construction site for the Metrolinx SSE transit project. As construction activities within the area 

are ongoing until 2035, all comments and complaints have been (and will continue to be) directed 

towards and addressed by Metrolinx. 
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5.0 Summary 

This Final Monitoring Report has been prepared pursuant to the Conditions of Approval contained in the 

OEB Decision and Order (EB-2023-0260). This report provides confirmation that Enbridge Gas has 

complied with the Conditions of Approval and also provides a description of the current site conditions, 

and mitigation measures implemented to mitigate identified impacts of construction. The current site 

conditions reflect the partial restoration conducted by Enbridge Gas as well as the ongoing work related 

to Metrolinx’s SSE transit project.  
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A Executive Certification



 

 

 

 

 

 

 

Leave to Construct Application under Section 90 of the OEB Act 

Enbridge Gas Inc.  

EB-2023-0260 

Conditions of Approval    

April 18, 2024 

 
I hereby certify that Enbridge Gas Inc. has implemented all the recommendations of the Environmental 

Report filed in the proceeding, and all the recommendations and directives identified by the Ontario Pipeline 

Coordinating Committee review in accordance with Condition 7 (b)(i) of the Conditions of Approval in the 

OEB’s Decision and Order in EB-2023-0260.  

 

 

 

 

_______________________________ 

Date   

 

 

 

 

 

_______________________________   
Neil MacNeil, 

Director, Capital Projects Management and 

Execution 

Enbridge Gas Inc. 

 
Condition 7 (b)(i).  

7.  Both during and after construction, Enbridge Gas Inc. shall monitor the impacts of   

construction, and shall file with the OEB an electronic copy (searchable PDF) version of each 

of the following reports:   

 

b) A  final monitoring report, no later than fifteen months after the in-service date, or, where the 
deadline falls between December 1 and May 31, the following June 1, which shall:   

 

i.  provide a certification, by a senior executive of the company, of Enbridge Gas Inc.’s 

adherence to Condition 4   

 

Condition 4   

Enbridge Gas Inc. shall implement all the recommendations of the Environmental Report filed in the 
proceeding, and all the recommendations and directives identified by the Ontario Pipeline 
Coordinating Committee review.  

 
 

4/30/2026
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B Restoration
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ID # Location 
Site 

Condition 

Additional Work 

Recommended 

(Y/N) 

Comments/Recommendations During Construction Conditions Post Construction Conditions (March 2026) 

1 
Lawrence 

Avenue East 

Asphalt has 

been replaced. 
N 

No issues to report at time of 

inspection. 

  

2 
Lawrence 

Avenue East 

Asphalt has 

been replaced. 
N 

No issues to report at time of 

inspection. 
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ID # Location 
Site 

Condition 

Additional Work 

Recommended 

(Y/N) 

Comments/Recommendations During Construction Conditions Post Construction Conditions (March 2026) 

3 
Lawrence 

Avenue East 

Asphalt has 

been replaced 
N 

No issues to report at time of 

inspection. 

  

4 
Lawrence 

Avenue East  

Asphalt has 

been replaced 
N 

No issues to report at time of 

inspection 
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ID # Location 
Site 

Condition 

Additional Work 

Recommended 

(Y/N) 

Comments/Recommendations During Construction Conditions Post Construction Conditions (March 2026) 

5 
Lawrence 

Avenue East 

Asphalt has 

been replaced 
N 

No issues to report at time of 

inspection 

  

6 McCowan Road 

Temporary 

asphalt has 

replaced 

concrete 

sidewalk. 

N 

Area under active construction as 

part of the Metrolinx SSE transit 

project. No recommended actions 

on the part of Enbridge Gas as 

construction is ongoing until 2035 
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ID # Location 
Site 

Condition 

Additional Work 

Recommended 

(Y/N) 

Comments/Recommendations During Construction Conditions Post Construction Conditions (March 2026) 

7 McCowan Road 
Road has been 

repaved. 
N 

No issues to report at time of 

inspection. 

  

8 McCowan Road 
Asphalt has 

been replaced. 
N 

Area under active construction as 

part of the Metrolinx SSE transit 

project. No recommended actions 

on the part of Enbridge Gas as 

construction is ongoing until 2035 

  

9 
Valparaiso 

Avenue 

Asphalt has 

been replaced. 
N 

Area under active construction as 

part of the Metrolinx SSE transit 

project. No recommended actions 

on the part of Enbridge Gas as 

construction is ongoing until 2035. 
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ID # Location 
Site 

Condition 

Additional Work 

Recommended 

(Y/N) 

Comments/Recommendations During Construction Conditions Post Construction Conditions (March 2026) 

10 
Valparaiso 

Avenue 

Temporary 

asphalt has 

replaced 

concrete 

sidewalk. 

N 
No issues to report at time of 

inspection. 

  

11 
Valparaiso 

Avenue 

Temporary 

asphalt has 

replaced 

concrete 

sidewalk. 

N 
No issues to report at time of 

inspection. 
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ID # Location 
Site 

Condition 

Additional Work 

Recommended 

(Y/N) 

Comments/Recommendations During Construction Conditions Post Construction Conditions (March 2026) 

12 
Valparaiso 

Avenue 

Temporary 

asphalt has 

replaced 

concrete 

sidewalk. 

N 
No issues to report at time of 

inspection. 

  

 



 

 

POST CONSTRUCTION FINANCIAL REPORT 

Scarborough Subway Extension – Lawrence Ave E & McCowan Rd 

EB-2023-0260  

April 21, 2026  

 

In compliance with the Ontario Energy Board (OEB”) Order EB-2023-0260 and Condition 6, the following is a report on project cost, schedule and scope compared to the estimates filed in the proceeding.  

The project actual cost was $3,508,172 or 8% lower than estimated. The following explains any significant variances.  

 

  Estimated Actuals Variance Variance % 

  
Pipeline 

Costs 
Ancillary 

Costs 
Total 

Pipeline 
Costs 

Ancillary 
Costs 

Total 
Pipeline 

Costs 
Ancillary 

Costs 
Total 

Pipeline 
Costs 

Ancillary 
Costs 

Material Costs $48,972  $1,070  $50,042  $74,869  $1,204  $76,072  $25,897  $134  $26,030  53% 13% 

Labour & Construction Costs $1,719,120  $116,330  $1,835,450  $2,029,508  $315,542  $2,345,049  $310,388  $199,212  $509,599  18% 171% 

Outside Services (Consulting, Professional Services) $195,800    $195,800  $168,567    $168,567  ($27,233) $0  ($27,233) -14%   

Contingency Costs $490,973  $29,350  $520,323      $0  ($490,973) ($29,350) ($520,323) -100% -100% 

Direct Capital Cost (Sub-Total) $2,454,865  $146,750  $2,601,615  $2,272,943  $316,745  $2,589,689  ($181,922) $169,995  ($11,927) -7% 116% 

Direct Overheads $2,938  $64  $3,002  $4,492  $72  $4,564  $1,554  $8  $1,562  53% 13% 

Indirect Overheads $859,203  $51,363  $910,566  $790,691  $111,644  $902,335  ($68,512) $60,281  ($8,231) -8% 117% 

Company Loadings & Interest During Construction $29,285  $1,749  $31,034  $11,584    $11,584  ($17,701) ($1,749) ($19,450) -60% -100% 

Total Project Costs $3,346,291  $199,926  $3,546,217  $3,079,711  $428,461  $3,508,172  ($266,580) $228,535  ($38,045) -8% 114% 

Less: CIAC ($3,346,291) ($199,926) ($3,546,217) ($3,079,711) ($428,461) ($3,508,172) $266,580  ($228,535) $38,045  -8% 114% 

Net Project Cost $0  $0  $0  ($0) $0  $0  ($0) $0  $0      

**The actual costs are fully funded by the contribution in aid of construction payment from Metrolinx** 

 

 

Description  Variance Explanation  

Material costs Additional material was required due to unknown Metrolinx constraints. 

Labour Costs Costs increased due to winter construction premiums. Contingency was able to absorb these additional costs for labour and material 

Net Project Cost The net project costs are 8% less than the original filed budget. 
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