

**UNDERTAKING J3.8**

**Undertaking**

To provide a record of how many large projects that came in at or under the original budget.

**Response**

Below is a table of qualifying projects. OPG limited its review to just those projects exceeding \$100M.

Project Name	Full Execution Release Estimate (\$M)	Final Cost (\$M)
Pickering B - Auxiliary Power System	116.7	107.2
Nuclear Programs & Training Security Optimization	174.7	173.8
Upper Mattagami Project – Redevelopment of Wawaitin, Sandy Falls, Lower Sturgeon, and Hound Chute Generating Stations (unregulated)	298	289
Sir Adam Beck 2 GS – Station Rehabilitation (16 units)	201	168
Pickering U2 / U3 Safe Storage and Isolation	348.8	332