



November 20, 2017

BY RESS & Courier

Ms. Kirsten Walli  
Board Secretary  
Ontario Energy Board  
Suite 2700, 2300 Yonge Street  
Toronto, Ontario  
M4P 1E4

Dear Ms. Walli:

**Re: Union Gas Limited (“Union”)  
Community Expansion Project  
Board File # EB-2015-0179**

Pursuant to Condition 2.(b)ii. of the Board’s Conditions of Approval for the above-noted project, for the communities of Kettle and Stony Point First Nation and Lambton Shores the planned in-service date is November 24, 2017 and for Milverton, Rostock and Wartburg the planned in-service date is November 27, 2017.

Sincerely,

*[original signed by]*

Shelley Bechard  
Administrative Analyst, Regulatory Projects

cc: Z. Crnojacki  
N. Marconi  
Regulatory Library