



Joel Denomy
Technical Manager,
Regulatory Applications
Regulatory Affairs

tel 416 495 5676
egiregulatoryproceedings@enbridge.com

Enbridge Gas Inc.
500 Consumers Road
North York, Ontario M2J 1P8
Canada

VIA Email, RESS and Courier

March 18, 2019

Ms. Kirsten Walli
Board Secretary
Ontario Energy Board
2300 Yonge Street, Suite 2700
Toronto, Ontario, M4P 1E4

Dear Ms Walli:

**Re: Enbridge Gas Inc. Operating as Enbridge Gas Distribution (“Enbridge”)
Ontario Energy Board (“Board”) File No.: EB-2018-0096
Liberty Village Project - Leave to Construct**

On September 27, 2018 the Ontario Energy Board (the “Board”) issued its Decision and Order for the above noted proceeding which included, as Schedule B, several Conditions of Approval.

Per section 2. (b) ii. of the Conditions of Approval Enbridge is to provide the Board with notice, in writing, of the planned in-service date, at least ten days prior to the date the facilities go into service. Enbridge is therefore advising the Board that the Liberty Village Project is expected to go into service on March 28, 2019.

Please contact me if you have any questions.

Yours truly,

(Original Signed)

Joel Denomy
Technical Manager, Regulatory Applications
416-495-5676