

By RESS & Courier

May 7th, 2009

Mr. Neil McKay, Manager, Facilities Ontario Energy Board Suite 2700 2300 Yonge Street Toronto, Ontario M4P 1E4

Dear Mr. McKay:

Re: Union Gas Limited

East Owen Sound Project

EB-2008-0139

Pursuant to Condition 2.3 of the Board's Conditions of Approval for the above-noted project, please be advised that commencement of construction for the above project is May 17th, 2009.

Sincerely,

Mary Jane Patrick

Administrative Analyst, Regulatory Projects

cc: Z. Crnojacki (Chair, OPCC)

Murray Costello

G. Marvel