

### **Other Matters – Table of Required Permits**

<b>Municipal</b>	<b>Status</b>
Official Plan Amendment (for former Howard Twp) Zoning by-law Amendment for both former Howard & Orford Twps	In progress
Site Plan Approval & Agreement through Municipality of Chatham-Kent	Following Zoning amendments
Building Permit from the municipality of Chatham-Kent	Following site plan
Drainage Act Approvals for drain crossings (includes DFO Fisheries Act authorization)	In progress
<b>Provincial</b>	
Issuance of Statement of Completion indicating the finalization of Environmental Review Process	To be released in August 2009
MOE Certificate of Approval (Air) Issuance	In progress
MOHC Clearance under the Heritage Act	In progress
MOE Batch Plant Permits (Permit to take water and EPA C of A (air))	Not required (off site batch plant)
MTO Transportation Permits (e.g. Oversize/Overweight Permit or Special Vehicle Configuration Permit)	In progress
<b>Federal</b>	
Transport Canada Aeronautical Obstruction Clearance Permit	Obtained
NAV Canada Aviation Safety Land Use Proposal	Obtained
<b>Interconnection</b>	
Leave to Construct Transmission Facilities under Section 92 of the OEB Act	In progress
Authorization as Market Participant from the IESO	To be obtained
Registration of Facility with the IESO	To be obtained
Registration of Metering Service with IESO	To be obtained
Connection Assessment Approval (CAA) from the IESO	In progress

Customer Impact Assessment (CIA) from HONI	In progress
Connection Agreement with HONI	To be obtained
Connection Authorization from ESA	To be obtained