



**Market Hub Partners
Management Inc.**

August 11, 2009

Ontario Energy Board
P.O. Box 2319
2300 Yonge St.
Toronto, Ontario
M4P 1E4

Attention: Ms. Kirsten Walli, Board Secretary

Dear Ms. Walli:

**Re: Sarnia Airport Storage Pool Limited Partnership ("SASPLP")
Sarnia Airport Storage Pool Project - EB-2008-0002
Leave to Construct Order – Conditions of Approval**

As required by EB-2008-0002 – Leave to Construct, Condition of Approval 2.6, Market Hub Partners Management Inc., on behalf of SASPLP, hereby provides notice that the Sarnia Airport Storage Pool, and associated facilities, were put into service on June 26, 2009 and that the majority of the pipeline construction and well drilling activities were completed on site by that date.

Clean up activities have continued since the end of June with the installation of post-construction drainage and fencing, removal of the temporary well pads and site restoration at the well sites. Completion of the cathodic protection system, painting above ground piping, final paraploughing/subsoiling in agricultural areas, repair of damage to asphalt, tree replacement and some ground cover seeding will be completed in late summer and early fall during appropriate weather conditions and, in some instances, when specialized subcontractors are available.

Should you have any questions please do not hesitate to contact me at (519) 436-4577.

Yours truly,

Jim Redford, P. Eng.
Vice-President

cc.	Mr. L.E. Smith, Q.C.	(Bennett Jones LLP)
	Mr. Louie Jeromei	(Spectra Energy)
	Ms. Zora Crnojacki	(Chair – OPCC)