

<http://fit.powerauthority.on.ca/Page.asp?PageID=924&ContentID=10653>

## FIT Program Timeline

The Ontario Power Authority has developed the timelines set out below for the FIT Program. **Sept. 23, 10**

### July 27, 2010 update:

The timelines posted below have changed due to delays in processing the large number of applications received. An updated version will be posted as soon as it is available.

### FIT Projects (greater than 500 kW)

Date	Activity
June 4, 2010	Deadline for the electronic submission of new FIT applications eligible for the upcoming Economic Connection Test (ECT).
Early - mid June 2010	Release of the connection points and the priority rankings for all active applications received during the launch period (from October 1 to November 30, 2009).
Early - July 2010	Release of the results for the Transmission Availability Test (TAT) and the Distribution Availability Test (DAT), as well as the connection points and time-stamp, for applications received from December 1, 2009 to June 4, 2010.  This information will reflect the most up-to-date data available regarding the status of all applications submitted from program launch (October 1) to June 4, including the list of executed contracts.  Release of updated TAT tables.
July 5 - July 22, 2010	Window for applicants to change the connection points for all applications submitted by June 4, 2010. Applicants must use the prescribed form posted on the FIT website.
Early August 2010	Planned start of the first ECT.
Early August - mid September 2010	Processing of Individual Project Assessments (IPAs).
First Quarter 2011	Planned completion of the first ECT.

#### Notes:

- Applications submitted by June 4 will proceed through review, connection availability testing and consideration for contract before the ECT is held in August.

Ontario Energy Board

FILE No. **EB-2010-0002**

EXHIBIT No. **K3.3**

DATE **Sept. 23, 10**

**PS, KQ, PC, JL, HT**

08/99

- Applications proceed to contract or the ECT as they are deemed to be complete and have completed the TAT and DAT.
- Applications submitted by June 4 that do not proceed to contract will be considered in the ECT.
- Applications will continue to be accepted after this time, but will be reviewed and assessed following the ECT.

### **FIT Capacity Allocation Exempt Projects (less than 500 kW)**

Contracts for capacity allocation exempt projects submitted after the launch period (after November 30, 2009) will begin in early June. Contracts will be offered on an ongoing basis as applications are deemed complete.