

By RESS & Courier

December 7, 2010

Mr. Neil McKay,
Manager, Facilities
Ontario Energy Board
Suite 2700
2300 Yonge Street
Toronto, Ontario
M4P 1E4

Dear Mr. McKay:

**Re: Union Gas Limited
East Owen Sound Project – Phase II
EB-2008-0139**

Pursuant to Condition 2.5 of the Board's Conditions of Approval for the above-noted project, and in particular Phase II of the project, please be advised that the pipeline was tested on November 27, 2010 and was in service on December 3, 2010.

Remaining construction will be completed early next spring and further to Condition 2.6 of the Order, we shall follow up with written confirmation once completed in April of 2011.

Sincerely,



Mary Jane Patriek
Administrative Analyst, Regulatory Projects

cc: Z. Crnojacki (Chair, OPCC)
Murray Costello
G. Marvel