

500 Consumers Road  
North York, Ontario  
M2J 1P8  
PO Box 650  
Scarborough ON M1K 5E3

**Lesley Austin**  
Regulatory Coordinator  
Regulatory Proceedings  
phone: (416) 495-6505  
fax: (416) 495-6072  
Email: lesley.austin@enbridge.com



**VIA RESS, EMAIL, & COURIER**

April 11, 2011

Ms. Kirsten Walli  
Board Secretary  
Ontario Energy Board  
2300 Yonge Street, Suite 2700  
Toronto, ON M4P 1E4

**Re: Enbridge Gas Distribution Inc. ("Enbridge")  
Torbram Road Relocation Project Update  
Ontario Energy Board No. EB-2010-0241**

---

On January 20, 2011, the Ontario Energy Board (the "Board") issued the Decision and Order, including the Conditions of Approval, for the Torbram Road Relocation Project. Enbridge would like to update the Board on the start date and land matters for the Torbram Road Relocation Project.

The Torbram Road Relocation Project is needed as part of work to complete the Torbram Road safety improvement by the City of Mississauga and the City of Brampton (the "City"). The City's construction schedule has changed since the OEB issued the Decision and Order for this project. With the City's construction schedule change, Enbridge will also be able to accommodate the request from a large-volume customer to delay construction to accommodate their operation schedule. Enbridge's target construction start date is June 20, 2011. All land easements and permits will be in place for June 20, 2011.

Enbridge would like to inform the OEB, as per Appendix A, paragraph 2.2, of the Conditions of Approval, that the designated project engineer for this project has changed to:


Fiona Ngai, P.Eng.  
Engineering Project Manager, Major Projects  
  
Enbridge Gas Distribution Inc.  
500 Consumers Road  
North York, ON M2J 1P8

April 11, 2011  
Page 2 of 2

Tel: (416) 753-7827 Cell: (416) 605-7683  
Fax: (416) 495-5871

If you have any questions, please contact the undersigned.

Sincerely,

A handwritten signature in black ink, appearing to read "Lesley Austin". The signature is fluid and cursive, with the first name "Lesley" being more prominent than the last name "Austin".

Lesley Austin  
Regulatory Coordinator

cc: Neil McKay, Manager, Natural Gas Applications, OEB  
Fiona Ngai, Engineering Project Manager, Major Projects, Enbridge