



500 Consumers Road
North York, Ontario M2J 1P8
PO Box 650
Scarborough ON M1K 5E3

Brenda J. Vari, CMA
Business Sponsor, MDV Business Project
Manager, EnTRAC Financials
phone: (416) 495-5950
Email: brenda.vari@enbridge.com

July 11, 2011

VIA RESS, EMAIL AND COURIER

Ms. Kirsten Walli
Board Secretary
Ontario Energy Board
2300 Yonge Street, Suite 2700
Toronto, Ontario,
M4P 1E4

Dear Ms. Walli:

**Re: Enbridge Gas Distribution Inc. ("Enbridge")
Mean Daily Volume ("MDV") Project Update
Ontario Energy Board ("Board") File No. EB-2008-0106**

Enbridge is providing an update of the MDV project as directed by the Board Decision of July 15, 2010.

Further to our letter dated March 10, 2011 and the information discussed with the Board Staff on May 27, 2011, the Company has encountered some complexities during Integration Testing.

An assessment has been completed and it was determined that additional code changes and extensive testing are required to address these complexities, which will result in a delayed completion date and increased budget.

The target date for completion has been revised to December 23, 2011 with implementation scheduled for January 31, 2012. Enbridge is working on variance analysis of the updated cost projections with the intention of providing it within two weeks. Enbridge is committed to delivering a high quality product and the extra time is required to achieve this goal.

In the interim, Enbridge has provided a new online feature (since June) showing the consolidated Banked Gas Account ("BGA") Summary report for each pool contract, which will enable the vendors to better forecast their gas balances. The feature has been favourably received by the vendor community.

Ms. Kirsten Walli
July 11, 2011
Page 2 of 2

Enbridge will update the vendor community with this communication and will continue its quarterly updates to the Board and the vendors as the project progresses.

Should you have any questions or comments, please contact me.

Sincerely,

A handwritten signature in blue ink, appearing to read "B. Vari".

for: Brenda J. Vari, CMA
Business Sponsor, MDV Business Project
Manager, ENTRAC Financials

cc: Mr. F. Cass, Aird & Berlis LLP
EB-2008-0106 Interested Parties