

500 Consumers Road
North York, Ontario M2J 1P8
PO Box 650
Scarborough ON M1K 5E3

Brenda J. Vari, CMA
Business Sponsor, MDV Business Project
Manager, EnTRAC Financials
Phone: (416) 495-5950
Email: brenda.vari@enbridge.com



April 4, 2012

VIA RESS, EMAIL AND COURIER

Ms. Kirsten Walli
Board Secretary
Ontario Energy Board
2300 Yonge Street, Suite 2700
Toronto, Ontario
M4P 1E4

Dear Ms. Walli:

**Re: Enbridge Gas Distribution Inc. ("Enbridge")
Mean Daily Volume ("MDV") Project Update
Ontario Energy Board ("Board") File No. EB-2008-0106**

Enbridge is confirming that its MDV project launched as scheduled at the end of January 2012 and has been functioning well since that time.

Our stakeholders have been working with the new system and are able to manage their business needs appropriately.

The final project costs are \$4.0 million, which are \$0.4 million lower than the revised estimate of \$4.4 million provided in July 2011. We were able to reduce costs through streamlining resource needs in the testing phases.

Enbridge is pleased to report that it has met its commitment to deliver a high quality product which serves the business needs of stakeholders.

Sincerely,

[original signed]

Brenda J. Vari, CMA
Business Sponsor, MDV Business Project
Manager, ENTRAC Financials

cc: Mr. F. Cass, Aird & Berlis LLP
EB-2008-0106 Interested Parties