

500 Consumers Road
North York, Ontario M2J 1P8
PO Box 650
Scarborough ON M1K 5E3

Lesley Austin
Regulatory Coordinator
phone: (416) 495-6505
fax: (416) 495-6072
Email: lesley.austin@enbridge.com



May 16, 2011

VIA RESS, EMAIL, & COURIER

Ms. Kirsten Walli
Board Secretary
Ontario Energy Board
2300 Yonge Street, Suite 2700
Toronto, ON M4P 1E4

Re: Enbridge Gas Distribution Inc. ("Enbridge")
EB-2010-0241 Torbram Road Relocation Project Update
Conditions of Approval – Construction Date

On January 20, 2011, the Ontario Energy Board issued the Decision and Order for the above noted proceeding. The OEB's Decision and Order included the Conditions of Approval for the project.

As per Appendix A, paragraph 2.3, of the Conditions of Approval, in the Board's Decision and Order please find below the date of the commencement of the construction.

- Construction commencement date is scheduled for June 25, 2012.

Any future developments will be communicated to the Board.

If you have any questions, please contact the undersigned.

Sincerely,

[Original Signed By]

Lesley Austin
Regulatory Coordinator

cc: Neil McKay, Manger, Facilities Applications, Ontario Energy Board
Zora Crnojacki, Ontario Pipeline Coordinating Committee, Chairperson
Fiona Ngai, Engineering Project Manager, Major Projects, Enbridge