



500 Consumers Road  
North York, Ontario M2J 1P8  
PO Box 650  
Scarborough ON M1K 5E3

**Bonnie Jean Adams**  
**Assistant Regulatory Coordinator**  
phone: (416) 495-6409  
fax: (416) 495-6072  
Email: bonnie.adams@enbridge.com

April 18<sup>th</sup>, 2008

**VIA COURIER**

Ms. Kirsten Walli  
Board Secretary  
Ontario Energy Board  
2300 Yonge Street, Suite 2700  
Toronto, ON M4P 1E4

**Re: Enbridge Gas Distribution Inc. ("Enbridge")  
Tecumseh Storage Enhancement Project  
EB-2007-0888/EB-2007-0889/EB-2007-0890  
Re: Construction Date**

---

On Friday March 28<sup>th</sup>, 2008, the Ontario Energy Board issued the Decision and Order for the above noted proceeding. The Decision and Order included the Conditions of Approval for the project.

As per Appendix B, paragraph 2.3, of the Conditions of Approval, in the Board's Decision and Order Enbridge submitted a letter to the Board indicating that construction was scheduled to commence on April 21<sup>st</sup>, 2008.

Due to wet ground conditions and our wet weather policy, the start of construction has been delayed until April 28, 2008.

Any future developments will be communicated to the Board.

Yours truly,

A handwritten signature in black ink that reads "Bonnie Jean Adams".

Bonnie Jean Adams  
Assistant Regulatory Coordinator