



uniongas

A Spectra Energy Company

CELEBRATING
100 YEARS
Est. 1911

By RESS & Courier

December 20th, 2012

Mr. Neil McKay,
Manager, Natural Gas Applications
Ontario Energy Board
Suite 2700, 2300 Yonge Street
Toronto, Ontario
M4P 1E4

Dear Mr. McKay:

**Re: Union Gas Limited
Red Lake Project
Board File # EB-2011-0040**

Further to the Conditions of Approval as issued in the Board's Decision on July 25, 2011,
I wish to confirm the following:

Phase I:

Further to Condition 2.6 we wish to confirm that construction was completed on
November 30th, 2012.

Phase II:

Further to Condition 2.5 and 2.6 we wish to confirm that the pipelines were tested and
have been activated and construction has been completed.

Sincerely,

Mary Jane Patrick
Administrative Analyst, Regulatory Projects
Encl.

cc: Z. Crnojacki (Chair, OPCC)
Bill Andryechev
Anna Meyer

P. O. Box 2001, 50 Keil Drive North, Chatham, ON, N7M 5M1 www.uniongas.com

Union Gas Limited