500 Consumers Road North York, Ontario M2J 1P8 PO Box 650 Scarborough ON M1K 5E3

Shari Lynn Spratt Supervisor Regulatory Proceedings

Telephone: (416) 495-5499 Fax: (416) 495-6072

Email: EGDRegulatoryProceedings@enbridge.com

February 26, 2013

VIA RESS, E-MAIL, and COURIER

Ms. Kirsten Walli Board Secretary Ontario Energy Board P.O. Box 2319 2300 Yonge Street, 27th Floor Toronto, ON M4P 1E4

Re: Enbridge Gas Distribution Inc. ("Enbridge")

Ontario Energy Board ("Board") Docket No.: EB-2012-0013

Angus Pipeline Reinforcement Project

Conditions of Approval – Testing and Construction Dates

On June 21, 2012 the Board issued the Decision and Order for the above noted proceeding which included the Conditions of Approval as Appendix A.

As per Appendix A, paragraph 2.5 of the Conditions of Approval, the pipeline was tested on February 1, and February 8, 2013.

As per Appendix A, paragraph 2.6, of the Conditions of Approval, aside from some restoration work, construction was completed and the pipeline was energized on February 20, 2013.

If you have any questions, please contact the undersigned.

Yours truly,

(ORIGINAL SIGNED)

Shari Lynn Spratt Supervisor Regulatory Proceedings

cc: Zora Crnojacki, OPCC Chair Neil McKay, Manager, Natural Gas Applications, Ontario Energy Board