

500 Consumers Road
North York, Ontario M2J 1P8
PO Box 650
Scarborough ON M1K 5E3

Stephanie Allman
Regulatory Coordinator
Telephone: (416) 495-5499
Fax: (416) 495-6072
Email: EGDRRegulatoryProceedings@enbridge.com



April 9, 2014

VIA COURIER AND EMAIL

Ms. Kirsten Walli
Board Secretary
Ontario Energy Board
2300 Yonge Street, Suite 2700
Toronto, ON M4P 1E4

Re: Enbridge Gas Distribution Inc. ("Enbridge")
EB-2012-0013 Angus Reinforcement Pipeline Project
Conditions of Approval – Final Monitoring Report

In the Ontario Energy Board's Decision issued on June 21, 2012, the Conditions of Approval require Enbridge to file the Final Monitoring Report for the project 15 months after the in-service date. The final in-service date for the Angus Reinforcement Pipeline Project was February 20, 2013 which requires Enbridge to file the Final Monitoring Report by May 20, 2014.

Due to the extraordinary winter many of the areas are still covered in snow and road maintenance has caused large amounts of gravel and sand to be deposited along the right-of-way next to where Enbridge has seeded and remediated. In order to conduct a proper assessment of the project area Enbridge is requesting approval to file the Final Monitoring Report by June 30, 2014.

Any future developments will be communicated to the Board.

If you have any questions, please contact the undersigned.

Yours truly,

(Original Signed)

Stephanie Allman
Regulatory Coordinator

cc: Zora Crnojacki, OPCC Chair
Pascale Duguay, Manager, Facilities Applications, Ontario Energy Board