

UNDERTAKING J5.7

Undertaking

Update Chart 1 on page 2 of E-2, Tab 1, Schedule 2 to reflect actual values from January to April 2008.

Response

Chart 1 on page 2 of E-2, Tab 1, Schedule 2 sets out planned outage days for 2007-2009. In addition, 2007 Actual numbers include any forced extension of planned outage days. Chart 1 has been updated below to include planned and forced extension of planned outage days for January-April 2008.

As noted in J5.10, the Pickering B Unit 7 unplanned outage which started in April 2008 has to-date been conservatively classified as a forced outage. OPG is currently reviewing the WANO performance indicator definition to ensure consistency in application between planned and forced outage categorization. Part of this review will include an assessment of whether to categorize part of this outage as a planned outage due to the elimination of the fall 2008 Unit 7 planned outage and doing the planned work while the unit is currently shut down. Following OPG's review, if it is determined that there is a basis to change the categorization from forced outage to planned outage, some of the 2008 numbers in Chart 1 below could change.

Chart 1

Nuclear Planned Outage Days by Month

	2007 Actual	2008 Plan	2008 Actual	2009 Plan
Jan	0	0	1.1	0
Feb	0	11	11.4	0
Mar	23	35	35.0	29
Apr	58	48	60.0	68
May	53	31		88
Jun	10	10		30
Jul	0	0		6
Aug	0	0		0
Sep	30	19		13
Oct	77	49		36
Nov	60	47		56
Dec	20	4		17
Total	331	254	107.5	343