

September 4, 2015

RESS

Ms. Kristen Walli
Board Secretary
Ontario Energy Board
2300 Yonge Street, Suite 2700
Toronto, Ontario
M4P 1E4

Dear Ms. Walli:

**Re: Union Gas Limited (“Union”)
Sudbury NPS10 Replacement
Board File # EB-2015-0042**

Please find attached a Change Request as per Condition #2 for the above-noted project.

Union believes that this change is not significant and would appreciate your timely review and approval of this request, as construction is in progress.

In the event that you have any questions or would like to discuss in more detail, please do not hesitate to contact me at 519-436-5457.

Sincerely,

W. T. (Bill) Wachsmuth, RPF
Senior Administrator, Regulatory Projects

cc: Zora Crnojacki, Project Advisor
Pascale Duguay, Manager Facilities Applications

ONTARIO ENERGY BOARD
LEAVE TO CONSTRUCT CHANGE REQUEST

Project Name: Sudbury NPS10 Replacement

OEB File Number: Project EB-2015-0042

Change Request: # 1

Description and Rationale for Change

Additional integrity concerns were identified at both the eastern and western terminus of Section 2. These integrity concerns require that Union extend the length of the proposed replacement by approximately 40 meters in total.

Construction and Restoration Practices

There are no changes proposed to the construction and restoration procedures proposed in the original filing.

Environmental

No new environmental mitigation measures will be required.

Consultation

There are no landowners issues associated with this change.

Lands

No additional land rights are required.

Costs

These changes will result in an increase in approximately \$25,000 to the project costs.

Schedule

This change will not result in a change to the in service date of the project.

Maps

A map showing the location of the additional pipe is attached at Schedule 1.

[illegible]