

Hydro One Networks Inc.

7th Floor, South Tower
483 Bay Street
Toronto, Ontario M5G 2P5
www.HydroOne.com

Tel: (416) 345-5393
Fax: (416) 345-5866
Joanne.Richardson@HydroOne.com

Joanne Richardson

Director - Major Projects & Partnerships
Regulatory Affairs



BY COURIER

December 11, 2015

Mr. David Richmond
Manager, Electricity Facilities and Infrastructure
Ontario Energy Board
Suite 2700, 2300 Yonge Street
P.O. Box 2319
Toronto, ON.
M4P 1E4

Dear Mr. Richmond:

EB-2013-0053 – Hydro One Networks' Section 92 Guelph Area Transmission Refurbishment – Project Status Update

The Ontario Energy Board's Decision and Order, dated September 26, 2013, approved Hydro One Networks Inc.'s ("Hydro One's") Leave to Construct Application for the Guelph Area Transmission Reinforcement ("GATR") Project. Appendix A, Section 1.6 of that Decision and Order requires that Hydro One Networks Inc. advise the Board of any material change in the Project.

At the time of s. 92 approval, the GATR Project was expected to have an in-service date of December 2015. Due to some unforeseen delays in the delivery of certain equipment and conflicting outages required to install protection equipment, the Hydro One in-service date for this Project has been delayed until mid-2016. Hydro One does not expect that this delay will cause any significant increase in the cost of the Project.

Sincerely,

ORIGINAL SIGNED BY JOANNE RICHARDSON

Joanne Richardson