

**Ontario Energy  
Board**

P.O. Box 2319  
2300 Yonge Street  
27<sup>th</sup> Floor  
Toronto ON M4P 1E4  
Telephone: 416-481-1967  
Facsimile: 416-440-7656  
Toll free: 1-888-632-6273

**Commission de l'énergie  
de l'Ontario**

C.P. 2319  
2300, rue Yonge  
27<sup>e</sup> étage  
Toronto ON M4P 1E4  
Téléphone: 416-481-1967  
Télécopieur: 416-440-7656  
Numéro sans frais: 1-888-632-6273



**BY E-MAIL**

May 4, 2016

Mark A. Murray  
Union Gas Limited  
Manager, Regulatory Projects and Land Acquisition  
P.O. Box 2001  
50 Keil Drive North  
Chatham ON N7M 5M1

Dear Mr. Murray:

**Re: Union Gas Limited (Union)  
Burlington Oakville Pipeline Project  
Change Requests  
Board File Number: EB-2014-0182**

The Ontario Energy Board (OEB) is in receipt of your letter dated May 3, 2016 in which you informed the OEB of two changes for the Burlington Oakville Pipeline Project.

The first change is to the dimensions of permanent easements and temporary land use areas at various locations along the pipeline route. The second change is to the version of the Canadian Standards Association Code used for determining the design and construction of the pipeline from version Z662-11 to the most recent version (Z662-15). Union is also asking to fix a typographical error noting that the Maximum Operating Pressure design parameter should be 6170 KPag (not 6160 KPag).

As the Manager, Natural Gas Applications, I have been delegated the authority of the OEB under Section 6 of the *Ontario Energy Board Act, 1998* to determine whether Union's proposals will result in material changes to the leave to construct granted by the OEB in the EB-2014-0182 proceeding. I have been further granted the authority to approve any changes that I have concluded are not material.

You indicated that for the first change there are no proposed changes to the

construction of the facilities, there are no new environmental mitigation measures required, and there will be no additional costs to the project. In addition, all of the necessary permanent easements and temporary land rights were acquired and no issues have been raised by the directly affected landowners. For the second change, there will be no impact on any construction procedures and therefore there will be no impacts on any other aspect of the project.

Based on my review of the information provided, I find that the described changes do not materially impact the leave granted by the OEB to construct the pipeline. I hereby approve the two proposed changes.

Yours truly,

*Original Signed By*

Pascale Duguay  
Manager, Natural Gas Applications