

May 11, 2016

RESS

Ms. Pascale Duguay
Facilities Applications
Ontario Energy Board
2300 Yonge Street, Suite 2700
Toronto, Ontario
M4P 1E4

Dear Ms. Duguay:

**Re: Union Gas Limited (“Union”)
Dawn Parkway 2016 System Expansion Project
Board File # EB-2014-0261**

Please find attached two Change Requests for the above-noted project.

Union believes that these changes are not significant and would appreciate your timely review and approval of these requests.

In the event that you have any questions or would like to discuss in more detail, please do not hesitate to contact me at 519-436-4601.

Sincerely,

Mark A. Murray, LL.B
Manager Regulatory Projects and Land Acquisition

cc: Zora Crnojacki, OEB Project Advisor

ONTARIO ENERGY BOARD
LEAVE TO CONSTRUCT CHANGE REQUEST

Project Name: Dawn Parkway 2016 System Expansion Project
OEB File Number: EB-2014-0261
Change Request: #1

Description and Rationale for Change

Union is proposing changes on the east side of the Centre Line Road. Union requires two additional 110 m x 45m parcels of temporary land use to facilitate the construction of the pipeline.

Construction and Restoration Practices

There are no changes proposed for the construction of the facilities.

Environmental

No new environmental mitigation measures will be required.

Consultation

Union has met with the directly affected landowner and no issues have been identified.

Lands

Union has the necessary temporary land rights in place.

Costs

These changes will not result in any additional costs to the project.

Schedule

These changes will not result in any change to the project in-services date.

Maps

A map showing the location of the additional land is attached at Schedule 1.

ONTARIO ENERGY BOARD
LEAVE TO CONSTRUCT CHANGE REQUEST

Project Name: Dawn Parkway 2016 System Expansion Project
OEB File Number: EB-2014-0261
Change Request: #2

Description and Rationale for Change

Union requires additional irregular temporary land use to facilitate the construction of the pipeline. Union also requires additional temporary land use for a temporary access lane to the construction site.

Construction and Restoration Practices

There are no changes proposed for the construction of the facilities.

Environmental

No new environmental mitigation measures will be required.

Consultation

Union has met with the directly affected landowner and no issues have been identified.

Lands

Union has the necessary temporary land rights in place

Costs

These changes will not result in any additional costs to the project.

Schedule

These changes will not result in any change to the project in-services date.

Maps

A map showing the location of the additional land is attached at Schedule 1.

