

June 22, 2016

RESS

Ms. Pascale Duguay
Facilities Applications
Ontario Energy Board
2300 Yonge Street, Suite 2700
Toronto, Ontario
M4P 1E4

Dear Ms. Duguay:

**Re: Union Gas Limited (“Union”)
Sudbury Expansion Project
Board File # EB-2014-0350**

Please find attached Change Request No. 1 for the above-noted project.

Union believes that these changes are not significant and would appreciate your timely review and approval of these requests, as construction is in progress.

In the event that you have any questions or would like to discuss in more detail, please do not hesitate to contact me at 519-436-5457.

Sincerely,

W. T. (Bill) Wachsmuth, RPF
Senior Administrator, Regulatory Projects

cc: Zora Crnojacki, OEB
Colin Schuch, OEB

ONTARIO ENERGY BOARD

LEAVE TO CONSTRUCT CHANGE REQUEST

Project Name: Bay of Quinte Project

OEB File Number: EB-2014-0350

Change Request: #1

Description and Rationale for Change

In Union's pre-filed evidence Union committed to removing the existing pipeline which was attached to the Skyway Bridge after the new pipeline had been directionally drilled and commissioned under the Bay of Quinte. Due to construction delays the pipe was not removed in 2015. Ministry of Transportation Ontario ("MTO") has given Union a new move order which requires the abandoned pipeline to be removed by the end of 2017. A copy of the move order can be found at Schedule 1.

Construction and Restoration Practices

There are no changes to the construction and restoration practices identified in Union's pre-filed evidence only the timing has changed.

Environmental

No new environmental mitigation measures will be required.

Consultation

Union discussed this change with MTO and MTO issued a revised move order for the pipe to be removed by the end of 2017.

Lands

No additional land rights are required.

Costs

With the change in construction schedule the costs of removing the pipe from the bridge will increase by approximately \$471,000.

Schedule

Union will remove the pipeline from the Skyway Bridge in April 3rd-June 30th, 2017.

Maps

A map showing the location of the Bay of Quinte Project is attached at Schedule 2.

Ministry of Transportation

Corridor Management Section
1355 John Counter Boulevard
Postal Bag 4000
Kingston, Ontario K7L 5A3
Tel.: 613 544-2220 X 4126
Fax: 613-540-5106

Ministère des Transports

Section de gestion des couloirs routiers
1355, boulevard John Counter
CP/Service de sacs 4000
Kingston (Ontario) K7L 5A3
Tél.: 613 544-2220 X 4126
Télééc. 613 540-5106



**MOVING OF UTILITIES
Financial Breakdown**

Region Eastern

INVOICE IN DUPLICATE MUST
SHOW THIS NUMBER

TO: Union Gas Limited
50 Keil Drive North
Chatham, ON
N7M 5M1

E-1608

Attention: Ahmed M. Al-Amry, Project Engineer, Engineering Construction

Project No. GWP# **4063-10-01**
Location: **Highway 49 Skyway Bridge**

Highway No: **Hwy 49**

The Ministry acknowledges your proposal to make the following alterations to your plant; complete removal of abandoned pipe and its associated fixtures attached to the skyway bridge, which is in conflict with a proposed bridge rehabilitation project on the Ministry's property, subject to the conditions outlined herein.

- Removal must be carried out during daytime hours only (no night work permitted)
- No weekend work will be allowed, and no work will take place after noon on Fridays
- All work is to be completed before the long weekend in May, or after Labour Day in September, as MTO traffic office does not support lane restrictions during the summer.
- All work associated with this Move Order is to be completed by **December 31, 2017**

SUBJECT TO AUDIT BY THE MINISTRY'S AUDITORS, THE MINISTRY APPROVES PAYING ACCORDING TO:

GROUP: **2** CASE: **A** 100% of Cost will be borne by Union Gas

Upon completion of the work, please inform me with details to:

Ministry of Transportation
1355 John Counter Blvd
Kingston, ON
K7L 5A3

DATE: April 25, 2016

CORRIDOR MANAGEMENT, HEAD

Distribution:

Utility Company, Planning & Design, Operations Office, Corridor Policies Office

Ministry of Transportation

Corridor Management Section
1355 John Counter Boulevard
Postal Bag 4000
Kingston, Ontario K7L 5A3
Tel.: 613 544-2220 X 4126
Fax: 613-540-5106

Ministère des Transports

Section de gestion des couloirs routiers
1355, boulevard John Counter
CP/Service de sacs 4000
Kingston (Ontario) K7L 5A3
Tél.: 613 544-2220 X 4126
Télééc. 613 540-5106



Relocation Notification and PSWH Act

The PUBLIC SERVICE WORKS ON HIGHWAYS ACT 1990 R.S.O Chapter P.49 and
Amendments thereto

Notice to Take-Up, Remove, or Change the Location of Appliances or Works

REGISTERED MAIL

Date: April 25, 2016
TO: Union Gas Limited
Dear: Ahmed M. Al-Amry, Project Engineer, Engineering Construction

Re: MOU E-1608 (Completely remove abandoned gas pipe and it's fixtures from the bridge)

Project No. GWP# **4063-10-01**

Highway No: **Hwy 49**

Location: **Highway 49 Skyway Bridge**

Pursuant to the above Act, you are hereby notified to take-up, remove, or change the location of your appliances or work on or before **December 31, 2017**.

If you fail to take-up, remove or change the location of your appliances or works by the above date, the Ministry shall claim compensation, according to the Act, for any loss or expense that it incurs as a result of your default.

In order to avoid any misunderstanding in the future, the Ministry intends to strictly enforce the provisions of the above Act. If you fail to take up, remove or change the location of your appliances or works by the date specified in this notice that has been given to you, and the Ministry incurs a loss or expense by reason thereof, then the Ministry will claim due compensation from you.

Your co-operation is anticipated and appreciated.

Yours truly,

Louis Tay, P.Eng
Head of Corridor Management

EB-2014-0350
Change Request 1
Schedule 2

