

Hydro One Networks Inc.

7th Floor, South Tower
483 Bay Street
Toronto, Ontario M5G 2P5
www.HydroOne.com

Tel: (416) 345-5393
Fax: (416) 345-6833
Joanne.Richardson@HydroOne.com

Joanne Richardson

Director – Major Projects and Partnerships
Regulatory Affairs



BY COURIER

November 1, 2016

Ms. Nancy Marconi
Manager, Supply and Infrastructure Applications
Ontario Energy Board
Suite 2700, 2300 Yonge Street
Toronto, ON, M4P 1E4

Dear Ms. Marconi:

EB-2009-0425 - Hydro One Networks' Section 92 Toronto Midtown Transmission Reinforcement Project – Project Status Update

On June 17, 2010 the Ontario Energy Board approved Hydro One Networks Inc.'s ("Hydro One") Leave to Construct Application for the Toronto Midtown Transmission Reinforcement Project. Appendix A, Section 2.6 of that Decision and Order requires that Hydro One advise the Board of confirmation of completion of construction.

On September 15, 2015 Hydro One advised the Board that the in-service date for the project was delayed until December 2016. Hydro One confirms that all major construction is now complete and that the Toronto Midtown Transmission Reinforcement Project is completely in-service. This includes:

- Rebuild of overhead line between Leaside TS and Bayview Junction
- Installation of two underground cables in a tunnel between Bayview Junction and Birch Junction, including the construction of a ventilation building
- Refurbishment of an overhead line between Birch Junction and Bridgman TS
- Installation of a new circuit breaker at Leaside TS and reconfiguration of the Bridgman TS.

Minor clean up and landscaping at Birch Junction, asphaltting inside Leaside TS and installation of AC station service at Bridgman TS are currently being completed.

Sincerely,

ORIGINAL SIGNED BY JOANNE RICHARDSON

Joanne Richardson