



Stephanie Allman
Regulatory Coordinator
Regulatory Affairs

tel 416 495 5499
Stephanie.allman@enbridge.com

Enbridge Gas Distribution
500 Consumers Road
North York, Ontario M2J 1P8
Canada

VIA COURIER, RESS and EMAIL

December 2, 2016

Ms. Kirsten Walli
Board Secretary
Ontario Energy Board
2300 Yonge Street, Suite 2700
Toronto, ON M4P 1E4

**Re: Ontario Energy Board File No. EB-2015-0194
Enbridge Gas Distribution Inc. – CNL Chalk River Facility Pipeline Project
Conditions of Approval – Energization**

On October 29, 2015 the Ontario Energy Board (the “Board”) issued the Decision and Order for the above noted proceeding which included the Conditions of Approval for the project.

On September 13, 2016 Enbridge Gas Distribution Inc. (“Enbridge”) informed the Board that construction was substantially completed.

In accordance with Schedule A, paragraph 2(ii), of the Conditions of Approval in the Board’s Decision and Order, Enbridge would like to inform the Board that energization for the pipeline is planned for the week of December 12, 2016.

Please contact me if you have any questions.

Yours truly,

(Original Signed)

Stephanie Allman
Regulatory Coordinator

cc: Scott Stoll, Legal Counsel, Aird & Berlis LLP