

December 9, 2016

BY RESS & Courier

Ms. Kristen Walli
Board Secretary
Ontario Energy Board
Suite 2700, 2300 Yonge Street
Toronto, Ontario
M4P 1E4

Dear Ms. Walli:

**Re: Union Gas Limited (“Union”)
Panhandle Relocation Project
Board File # EB-2015-0366**

Pursuant to Condition 2 (b) iii and iv of the Board’s Conditions of Approval for the above-noted project, please be advised that construction was completed on December 2, 2016 and the project was in-service on November 12, 2016.

Sincerely,

[original signed by]

Shelley Bechard
Administrative Analyst, Regulatory Projects

cc: Zora Crnojacki
Pascale Duguay
Reg Library