

December 9, 2016

BY RESS & Courier

Ms. Kristen Walli  
Board Secretary  
Ontario Energy Board  
Suite 2700, 2300 Yonge Street  
Toronto, Ontario  
M4P 1E4

Dear Ms. Walli:

**Re: Union Gas Limited (“Union”)  
2015 Panhandle Project  
Board File # EB-2015-0041**

Pursuant to Condition 2. (b) iii. Of the Board’s Conditions of Approval for the above-noted project, please be advised that construction was completed on December 2, 2016.

Sincerely,

Shelley Bechard  
Administrative Analyst, Regulatory Projects  
:sb  
Encl.

cc: Zora Crnojacki  
Pascale Duguay  
Reg Library