

December 16, 2016

**By RESS & Courier**

Ms. Kirsten Walli  
Board Secretary  
Ontario Energy Board  
Suite 2700, 2300 Yonge Street  
Toronto, Ontario  
M4P 1E4

Dear Ms. Walli:

**Re: Union Gas Limited  
Dawn-Parkway 2016 Expansion Project  
Board File # EB-2014-0261**

Pursuant to Condition 2.5 and 2.6 of the Board's Conditions of Approval for the above-noted project, please be advised that the installed pipelines were tested on October 24, 2016 and construction was completed on December 9, 2016.

Sincerely,

*[Original Signed By]*

Shelley Bechard  
Administrative Analyst, Regulatory Projects

cc: Zora Crnojacki  
Pascale Duguay  
Regulatory Library