

December 16, 2016

By RESS & Courier

Ms. Kirsten Walli
Board Secretary
Ontario Energy Board
Suite 2700, 2300 Yonge Street
Toronto, Ontario
M4P 1E4

Dear Ms. Walli:

**Re: Union Gas Limited
2016 Leamington Expansion Project
Board File # EB-2016-0013**

Pursuant to Condition 2 (b) ii. of the Board's Conditions of Approval for the above-noted project, please be advised that construction was completed on December 13, 2016.

Sincerely,

[Original Signed By]

Shelley Bechard
Administrative Analyst, Regulatory Projects

cc: Zora Crnojacki
Pascale Duguay
Regulatory Library