

December 16, 2016

RESS

Ms. Kirsten Walli
Board Secretary
Ontario Energy Board
2300 Yonge Street, 27th Floor
Toronto, ON M4P 1E4

Dear Ms. Walli,

**Re: Union Gas Limited (“Union”)
2016 Sudbury Replacement Project
Board File # EB-2016-0122**

Please find attached Change Request 4, for the above-noted project.

Union believes that this change is not significant and would appreciate your timely review and approval of this request, as construction is in progress.

In the event that you have any questions or would like to discuss in more detail, please do not hesitate to contact me at 519-436-5457.

Sincerely,

[original signed by]

W. T. (Bill) Wachsmuth, RPF
Senior Administrator, Regulatory Projects

cc: Ceiran Bishop, OEB
Pascale Duguay, OEB
Zora Crnojacki, OEB

REQUEST TO VARY

Project Name: 2016 Sudbury Replacement Project

OEB file Number: EB-2016-0122

Request to Vary: 4

Description and Rationale for Change

The Sudbury 2016 Replacement Project consisted of two sections of NPS 12 pipeline replacements. Union has completed the 700 metre western section and placed this section in-service in November of 2016. Due to the late finish of the western section Union is proposing to complete the 150 metre eastern section crossing Froid Road in 2017.

Construction and Restoration Practices

There will be no changes to the construction and restoration practices identified in Union's evidence.

Environmental

There will be no changes to the environmental practices identified in Union's evidence.

Consultation

Union is not aware of any issues as a result of this change.

Lands

There are no changes to the Land requirements delaying this project until 2017.

Costs

This change will increase the costs of the project by approximately \$15,000. These additional costs can be covered by the contingencies identified in Union's evidence.

Schedule

This change will result in the western section not being in-service until 2017.

Conditions 2 (b) ii., iii., iv. and 6 (a) and (b) require Union to notify and file reports with the Board based on the projects in-service date. Union will make these notifications and file the reports based on the completion of the entire project.