

January 13, 2017

Ms. Kirsten Walli
Board Secretary
Ontario Energy Board
2300 Yonge Street, 27th Floor
Toronto, ON M4P 1E4

Dear Ms. Walli,

**Re: Enbridge Gas Distribution Inc. ("Enbridge") – GTA Project
Ontario Energy Board ("Board") EB-2012-0451 and EB-2016-0034**

Further to Enbridge's October 26, 2016 correspondence for the Jonesville (renamed Ashtonbee) Station, we would like to inform the Board that the estimated in-service date of January 2017 has been revised to Spring 2017.

With the variability of winter temperature forecasts and with the complexity of the work scope required to connect the station into existing vital infrastructure, it would be prudent to complete this work during historically warmer weather periods to mitigate risks to gas supply and to ensure safe, reliable system operations in the Greater Toronto Area.

Please contact me if you have any questions.

Yours truly,

(Original Signed)

Neil MacNeil
Director, Major Projects & Planning

cc: Zora Crnojacki (Chair, OPCC)
Pascale Duguay (Ontario Energy Board)
Andrew Mandyam (Enbridge)
Scott Dodd (Enbridge)
Brian Wikant (Enbridge)