



Stephanie Allman  
Regulatory Coordinator  
Regulatory Affairs

tel 416 495 5499  
Stephanie.allman@enbridge.com

Enbridge Gas Distribution  
500 Consumers Road  
North York, Ontario M2J 1P8  
Canada

January 16, 2017

**VIA COURIER, RESS and EMAIL**

Ms. Kirsten Walli  
Board Secretary  
Ontario Energy Board  
2300 Yonge Street, Suite 2700  
Toronto, ON M4P 1E4

**Re: Ontario Energy Board File No. EB-2015-0194  
Enbridge Gas Distribution Inc. ("Enbridge") – CNL Chalk River Facility  
Pipeline Project - Conditions of Approval – In-Service Date**

---

On October 29, 2015 the Ontario Energy Board (the "Board") issued the Decision and Order for the above noted proceeding which included the Conditions of Approval for the project.

On December 2, 2016 Enbridge Gas Distribution Inc. ("Enbridge") informed the Board that energization for the pipeline was planned for the week of December 12, 2016.

In accordance with Schedule A, paragraph 2(iv), of the Conditions of Approval in the Board's Decision and Order, Enbridge would like to inform the Board that the energization date for the pipeline is December 13, 2016, and the in-service date is January 11, 2017.

Please contact me if you have any questions.

Yours truly,

(Original Signed)

Stephanie Allman  
Regulatory Coordinator

cc: Scott Stoll, Legal Counsel, Aird & Berlis LLP