



NOVA Chemicals (Canada) Ltd.

1086 Modeland Road
Building 1040, Suite 201
Sarnia, Ontario, Canada N7S 6L2

Mailing: P.O. Box 3060
Sarnia, Ontario, Canada N7T 8C7

tel: 519.346.3286

fax: 519.481.2823

August 11, 2017

By RESS and Courier

Ms. Kirsten Walli
Board Secretary
Ontario Energy Board
Suite 2700, 2300 Yonge Street
Toronto, Ontario
M4P 1E4

**RE: NOVA Chemicals (Canada) Ltd. (NOVA Chemicals)
Kimball Pipeline Replacement Project (Project)
Ontario Energy Board File Number: EB-2015-0212**

Dear Ms. Walli:

This is the notification of completion of construction for the Project required pursuant to Condition 2(c)(iii) of the Board's Order EB-2015-0212 for the Project. NOVA Chemicals completed field construction activities for the Project with a successful hydrotest on August 5, 2017.

Please note that the next stage of the Project (i.e. demobilization and our preliminary clean-up of the pipeline right of way) is underway and expected to continue until the end of August. We have enclosed for your reference an updated Project schedule (updated from the schedule provided under cover of our letter dated March 2, 2017).

If you have any questions concerning this notice, please contact us to discuss them.

Sincerely,

NOVA Chemicals (Canada) Ltd.

A handwritten signature in black ink, appearing to read 'Fred S. Maxim'.

Per: Fred S. Maxim
Senior Corporate Counsel

Encl.

Copy: Ian Mondrow, Gowling WLG

