

Ontario Energy Board
P.O. Box 2319
27th Floor
2300 Yonge Street
Toronto ON M4P 1E4
Telephone: 416-481-1967
Facsimile: 416-440-7656
Toll free: 1-888-632-6273

**Commission de l'énergie
de l'Ontario**
C.P. 2319
27^e étage
2300, rue Yonge
Toronto ON M4P 1E4
Téléphone: 416-481-1967
Télécopieur: 416-440-7656
Numéro sans frais: 1-888-632-6273



VIA EMAIL

September 22, 2017

Evelyn Lundhild
Manager, Market Transformation
Independent Electricity System Operator
120 Adelaide Street West, Suite 1600
Toronto, ON M5H 1T1

Dear Ms. Lundhild:

**Re: Change in Timeline of Oshawa PUC's Regulated Price Plan Pilot
(Board File No. EB-2016-0201)**

Further to my letter of July 31, 2017, notifying you of the OEB's approval of Oshawa PUC's RPP pilot proposal, I am writing to advise that the OEB has approved a change in the project timelines, specifically the target completion dates for the interim and final reports.

The new dates are set out in the table below.

Distributor:	Oshawa PUC
Distributor Contact Information:	Phil Martin VP Finance & Regulatory Compliance Oshawa PUC Networks Inc. 100 Simcoe Street South, Oshawa, ON L1H 7M7 pmartin@opuc.on.ca
Approved RPP Pilot Project Name:	RPP Roadmap: Oshawa PUC Pilot

Approved Estimated Maximum Budget:		\$5.515M	
Project Milestones & Payment Schedule:			
Milestone Number	Reporting Milestone	Target Completion Date	Contribution Amount
	Contract Execution	15 days from date of this letter	25% of approved estimated maximum budget
1.	Interim Results Report	October 31, 2018	50% of approved estimated maximum budget
2.	Final Results Report	August 31, 2019	Remaining payment of actual project cost or true up of any overpayment

Any questions related to this letter can be directed to RPP.Pilots@oeb.ca, citing "Oshawa PUC" in the subject line.

Sincerely,

Original signed by

Mary Anne Aldred
 General Counsel & Vice President, Legal Services & Strategic Policy
 Ontario Energy Board

c. Oshawa PUC