

Ontario Energy Board
P.O. Box 2319
27th Floor
2300 Yonge Street
Toronto ON M4P 1E4
Telephone: 416-481-1967
Facsimile: 416-440-7656
Toll free: 1-888-632-6273

**Commission de l'énergie
de l'Ontario**
C.P. 2319
27^e étage
2300, rue Yonge
Toronto ON M4P 1E4
Téléphone: 416-481-1967
Télécopieur: 416-440-7656
Numéro sans frais: 1-888-632-6273



VIA EMAIL

October 2, 2017

Nik Schruder
Acting Director, Conservation Performance and Innovation
Independent Electricity System Operator
120 Adelaide Street West, Suite 1600
Toronto, ON M5H 1T1

Dear Mr. Schruder:

**Re: Change in Timeline of London Hydro's Regulated Price Plan Pilot
(Board File No. EB-2016-0201)**

Further to my letter of May 26, 2017, notifying you of the OEB's approval of London Hydro's RPP pilot proposal, I am writing to advise that the OEB has approved a change in the project timelines, specifically the target completion dates for the interim and final reports.

The new dates are set out in the table below.

Distributor:	London Hydro
Distributor Contact Information:	Zoran Stojanovic Program Manager 111 Horton Street, PO Box 2700 London ON, N6A 4H6 519-661-5800 x 6280 stojanoz@londonhydro.com
Approved RPP Pilot Project(s) Name:	1. Quick Ramping CPP & Automation 2. Real Time Data Empowered Customer Experience

Approved Estimated Maximum Budget:		\$2.371M	
Project Milestones & Payment Schedule:			
Milestone Number	Reporting Milestone	Target Completion Date	Contribution Amount
	Contract Execution	15 days from date of this letter	25% of approved estimated maximum budget
1.	Interim Results Report	August 31, 2018	50% of approved estimated maximum budget
2.	Final Results Report	September 30, 2019	Remaining payment of actual project cost or true up of any overpayment

Any questions related to this letter can be directed to RPP.Pilots@oeb.ca, citing "London Hydro" in the subject line.

Sincerely,

Original signed by

Mary Anne Aldred
 General Counsel & Vice President, Legal Services & Strategic Policy
 Ontario Energy Board

c. London Hydro