

December 15, 2017

BY RESS & Courier

Ms. Kirsten Walli
Board Secretary
Ontario Energy Board
Suite 2700, 2300 Yonge Street
Toronto, Ontario
M4P 1E4

Dear Ms. Walli:

**Re: Union Gas Limited (“Union”)
2016 Maley Replacement Project
Board File # EB-2016-0222**

Pursuant to Condition 2. (b) iii. of the Board’s Conditions of Approval for the above-noted project, construction was completed on December 5, 2017.

Sincerely,

[original signed by]

Shelley Bechard
Administrative Analyst, Regulatory Projects

cc: Z. Crnojacki
N. Marconi
Regulatory Library