

Ontario Energy Board
P.O. Box 2319
27th Floor
2300 Yonge Street
Toronto ON M4P 1E4
Telephone: 416-481-1967
Facsimile: 416-440-7656
Toll free: 1-888-632-6273

Commission de l'énergie de l'Ontario
C.P. 2319
27^e étage
2300, rue Yonge
Toronto ON M4P 1E4
Téléphone: 416-481-1967
Télécopieur: 416-440-7656
Numéro sans frais: 1-888-632-6273



VIA EMAIL

December 19, 2017

Syed Mir
VP Corporate Services & CIO
London Hydro
111 Horton Street,
London, ON N6A 4H6

Dear Mr. Mir:

**Re: London Hydro Regulated Price Plan Pilot – Request for Change in Schedule
(Board File No. EB-2016-0201)**

In a December 13, 2017 letter, London Hydro requested approval from the OEB to change the schedule of one of the treatments in its RPP pilot, and introduce a three month ramp-up period. This change was requested to better align the timing of the pilot's three treatments, ensure that the applicant meets its target participation levels, and that the required software application central to the Real-Time feedback treatment is developed and appropriately tested. The original and proposed revisions to the schedule are shown in the table below.

	Ramp-up period	Pilot period
Real-Time Current Approved Schedule	None	January 1, 2018 – December 31, 2018
Real-Time Proposed Revisions to Schedule	February 1, 2018 – April 30, 2018	May 1, 2018 - April 30, 2019

The OEB grants this request by London Hydro to change the schedule of the Real-Time treatment of its RPP pilot.

The OEB requests that London Hydro submit updated project timelines based on the approval date of this letter within 15 days of the date of this letter in order to support the OEB's monitoring of the pilot's performance against project timelines.

Sincerely,

Original signed by

Martine Band
Associate General Counsel
Ontario Energy Board