



Ms Martine Band

December 21th, 2017

Associate General Counsel

Ontario Energy Board

Reference : **London Hydro RPP Pilot Program - Timeline change approval for RT group**

Dear Ms Band,

London Hydro has received your letter dated December 19th, 2017 granting us approval to change our schedule for our Real Time pilot participants. Please accept our thanks for accommodating this change.

As requested, based on this OEB's approval, the updated project timelines are as follows:

Please Note: Any milestone not listed below has not changed.

Milestones	Deliverables	Original	Original	Revised	Revised
		Start Date	End Date	Start Date	End Date
Recruitment RT group	Marketing campaign/ 1000 participants	15-Jun-17	15-Jan-18	no change	no change
Recruitment CPP/Combined	600 CPP & CPP Combined	15-Jun-17	15-Jan-18	no change	no change
RT installations	In-home HUB, smart plug, zigbee meters	12-Jun-17	15-Jan-18	no change	no change
CPP installations	In-home load control devices, zigbee meters	12-Jun-17	15-Jan-18	no change	no change
Process & Literacy Impact Survey	Survey #1	1-Apr-18	31-Aug-18	no change	no change
IT System Changes and Integration	CPP Bill, Notification System Ready	15-Jun-17	15-Jan-18	no change	no change
RT Ramp Up Period	New Item	n/a	n/a	1-Feb-18	30-Apr-18

RT Measurement Period	piloting behaviour change for 12 months	1-Jan-18	31-Dec-18	1-May-18	30-Apr-19
CPP / CPP Combined Protection	pilot pricing with 3 month price protection	1-Feb-18	31-May-19	no change	no change
CPP/ CPP Combined Measurement Period	pilot pricing for 12 months with price protection	1-May-18	31-May-19	no change	no change
Process & Literacy Impact Survey	Survey #2	-	1-Feb-19	no change	no change
Interim EM&V Report Completed	Interim EM&V Report RT	-	14-Mar-19	no change	no change
	Interim EM&V Report CPP	-	14-Mar-19	no change	no change
Final EM&V Report Completed	Literacy Impact Survey Summary	-	30-Sep-19	no change	no change

Best wishes for a happy holiday season.

Sincerely,



Syed Mir
VP Corporate Services and CIO



London Hydro

cc: Shona Adamson OEB