

February 14, 2018

Ms. Kirsten Walli
Ontario Energy Board
2300 Yonge Street, 27th Floor
Toronto, ON M4P 1E4

Dear Ms. Walli:

Re: EB-2015-0179 – Union Gas Limited – Community Expansion – Status of Moraviantown Project

As per its Decision and Order dated August 10, 2017, the Ontario Energy Board (the “Board”) approved Union’s proposal to provide service to the Delaware Nation of Moraviantown First Nation community, acknowledging that this service is contingent on some type of additional funding. Pursuant to this Decision, Union Gas Limited (“Union”) was required to update the Board regarding the status of the project within 90 days of the Decision.

In a letter dated November 14, 2017, Union advised the Board that it had no updated information on the status of additional funding for the Moraviantown project, and that it would provide the Board an update subsequent to the announcement of any funding received by the community.

Union has been advised by the Government of Ontario that the Moraviantown First Nation project has been awarded funding from Ontario’s Natural Gas Grant Program, subject to finalization of a related Transfer Payment Agreement (“TPA”) with the Province. Union wishes to advise the Board of its intent to proceed with construction of the project in 2018, once the TPA has been finalized.

If you have any questions, please contact me at 519-436-5473.

Yours Truly,

[original signed by]

Karen Hockin
Manager, Regulatory Initiatives

cc: Charles Keizer, Torys
Mark Kitchen, Union
All Intervenors (EB-2015-0179)