

March 15, 2018

RESS & COURIER

Ms. Kirsten Walli Board Secretary Ontario Energy Board 2300 Yonge Street, 27th Floor Toronto, ON M4P 1E4

Dear Ms. Walli,

Re: Union Gas Limited ("Union") Community Expansion Project Board File # EB-2015-0179

Please find attached Change Request #6, 7 and 8, for the above-noted project.

Union believes that these changes are the result of additional field studies which have allowed Union to prepare a more complete and comprehensive piping plan for the communities. The changes are not significant and we would appreciate your timely review and approval of these requests.

In the event that you have any questions or would like to discuss in more detail, please do not hesitate to contact me.

Sincerely,

[original signed by]

W.T. (Bill) Wachsmuth, RPF Senior Administrator, Regulatory Projects

cc: Zora Crnojacki, OEB Nancy Marconi, OEB Ritchie Murray, OEB

REQUEST TO VARY

Project Name: Moraviantown Project

Community Expansion Project

OEB file Number: EB-2015-0179

Request to Vary: 6

Description and Rationale for Change

Union has changed the layout of the Proposed Pipelines to service Little John Road within the boundaries of the Moraviantown Project Area. This request can be completed without changing the Project economics filed as part of Union's pre-filed evidence.

A revised map showing the location where pipelines will be constructed for this Project can be found at Schedule 1.

Construction and Restoration Practices

Union's standard construction practices will be followed for construction of the proposed pipelines.

Environmental

No new environmental mitigation measures will be required.

Consultation

Union has discussed this change with the Moraviantown First Nation who have not identified any concerns with this change.

Lands

No new lands are required as the Proposed Pipelines will be constructed within road allowance.

Costs

Construction of this additional pipeline will increase the Project costs by approximately \$4,000. A DCF analysis for the Project remains above 1.

Schedule

This change will not result in a change to the in-service date of the project.

Attachments

A drawing showing the location of the proposed pipeline is attached at Schedule 1.

Moraviantown Community Expansion Detailed Map Change Request 6 Schedule 1 Henderson Line River Line River Line **Extended Pipeline** School House Line \$chool House Line Little John Rd Centre Rd Scale: 1:18,000 Municipality: Moraviantown District: Chatham Legend Drawing Number: 1 of 1 Drawn Date: 2018/02/27 Drawn By: M. Robson The location of Union Gas facilities on the following drawing is approximate and is to be used for information purposes only. Union Gas reaffirms that this drawing should not be relied upon to determine the location of any Union Gas' facilities, exact locates can be determined by calling Ontario One Call 1-800-400-2255. Proposed Main Existing Main **union**gas This document is to be used for viewing purposes only. It shall not guarantee gas supply or availability for a specific project. It is for demonstration purposes only indicating natural gas infrastructure. This is a general area of proposed natural gas expansion. Projectdetails and endpoints An Enbridge Company may be adjusted during construction.

REQUEST TO VARY

Project Name: Milverton Rostock and Wartburg Project

Community Expansion Project

OEB file Number: EB-2015-0179

Request to Vary: 7

Description and Rationale for Change

Union was not able to complete construction of Rostock and Wartburg in 2017 due to timing and weather conditions. Union is proposing to construct the pipelines to Rostock and Wartburg in 2018.

Union has updated the maps for both Rostock and Wartburg. These updates identify areas that were included in the Project but not included on the original maps.

A revised map showing the locations where pipelines will be constructed in Rostock can be found at Schedule 1.

A revised map showing the locations where pipelines will be constructed in Wartburg can be found at Schedules 2.

Construction and Restoration Practices

Union's standard construction practices will be followed for construction of the proposed pipelines.

Environmental

No new environmental mitigation measures will be required.

Consultation

Union has discussed these changes with both the Township of Perth East and County of Perth who have not identified any concerns with these changes.

Lands

No new lands are required as the Proposed Pipelines will be constructed within road allowance.

Costs

There is no change to the Project costs as these areas were included in the original Project but not identified on the maps which form part of Union's pre-filed evidence.

Schedule

The in-service date for Rostock and Wartburg will be the fall of 2018.

Attachments

A drawing showing the location of the proposed pipelines is attached at Schedules 1 and 2.

Rostock Community Expansion Detailed Map EB-2015-0179 Change Request 7 Schedule 1 Extended Pipeline **Extended Pipeline** 46 Line 46 Line 46 Line Perth 135 Rd Extended Pipeline District: London Scale: 1:12,000 Municipality: Rostock Legend Drawing Number: 1 of 1 Drawn Date: 201/02/26 The location of Union Gas facilities on the following drawing is approximate and is to be used for information purposes only. Proposed Main Union Gas reaffirms that this drawing should not be relied upon to determine the location of any Union Gas' facilities, exact Existing Main locates can be determined by calling Ontario One Call 1-800-400-2255. uniongas Station This document is to be used for viewing purposes only. It shall not guarantee gas supply or availability for a specific This is a general area of proposed natural project. It is for demonstration purposes only indicating natural gas infrastructure. gas expansion. Projectdetails and endpoints An Enbridge Company may be adjusted during construction.

Wartburg Community Expansion Detailed Map EB-<mark>2</mark>015-0179 Change Request 7 Schedule 2 Extended Pipeline 42 Line 42 Line 42 Line Nuhn Dr **Extended Pipeline** Nuhn Dr Perth 135 Rd Scale 1:10,000 District: London Municipality: Wartburg Legend Drawn Date: 201/02/26 The location of Union Gas facilities on the following drawing is approximate and is to be used for information purposes only. Proposed Main Union Gas reaffirms that this drawing should not be relied upon to determine the location of any Union Gas' facilities, exact Existing Main locates can be determined by calling Ontario One Call 1-800-400-2255. **union**gas Station This document is to be used for viewing purposes only. It shall not guarantee gas supply or availability for a specific This is a general area of proposed natural project. It is for demonstration purposes only indicating natural gas infrastructure. gas expansion. Projectdetails and endpoints An Enbridge Company may be adjusted during construction.

REQUEST TO VARY

Project Name: Prince Township Project

Community Expansion Project

OEB file Number: EB-2015-0179

Request to Vary: 8

Description and Rationale for Change

Based on additional environmental and engineering reviews in Prince Township the pipeline route has been modified. Union has been able to avoid two watercourse crossings. The layout of the Proposed Pipelines has also been modified to include some areas which were included in the Project but not included on the original maps. These requests can be completed without changing the Project economics filed as part of Union's pre-filed evidence.

A revised map showing the location where pipelines will be constructed for this Project can be found at Schedule 1.

Construction and Restoration Practices

Union's standard construction practices will be followed for construction of the proposed pipelines.

Environmental

No new environmental mitigation measures will be required.

Consultation

Union has discussed this change with the The Corporation of the Township of Prince who has not identified any concerns with this change.

Lands

No new lands are required as the Proposed Pipelines will be constructed within road allowance.

Costs

With the additions and deletions identified above there is no change to the Project costs.


Schedule

This change will not result in a change to the in-service date of the project.

Attachments

A drawing showing the location of the proposed pipelines is attached at Schedule 1.

Prince Township Community Expansion Detailed Map



Prince Township Community Expansion Detailed Map EB-2015-0179 Change Request 8 Schedule 1 Page 2 of Second Line W Second Line W Walls Side Rd Removed Pipeline Second Line W Deans Rd Heywood Rd Removed Pipeline Side Rd ۵ Mountainview RemovedPipeline Base Line Base Line Walls Side Rd Scale: 1:12,000 Municipality: Prince TWP District: North East Legend Drawing Number: 2 of 4 Drawn Date: 2018/03/14 The location of Union Gas facilities on the following drawing is approximate and is to be used for information purposes only. Proposed Main Union Gas reaffirms that this drawing should not be relied upon to determine the location of any Union Gas' facilities, exact Existing Main locates can be determined by calling Ontario One Call 1-800-400-2255. uniongas This document is to be used for viewing purposes only. It shall not guarantee gas supply or availability for a specific This is a general area of proposed natural project. It is for demonstration purposes only indicating natural gas infrastructure gas expansion. Projectdetails and endpoints An Enbridge Company may be adjusted during construction.

Prince Township Community Expansion Detailed Map age 4 age &B-2015-01 Change Request 8 Schedule 1 Page 3 of 4 Second Line W Second Line W Second Line W Rd Town Line **Extended Pipeline** Town Line Rd Base Line Base Line Scale: 1:12,000 Municipality: Prince TWP District: North East Legend Drawing Number: 3 of 4 Drawn Date: 2018/03/14 Drawn By: M. Robson The location of Union Gas facilities on the following drawing is approximate and is to be used for information purposes only. Union Gas reaffirms that this drawing should not be relied upon to determine the location of any Union Gas' facilities, exact Proposed Main Existing Main locates can be determined by calling Ontario One Call 1-800-400-2255. **union**gas This document is to be used for viewing purposes only. It shall not guarantee gas supply or availability for a specific This is a general area of proposed natural

gas expansion. Projectdetails and endpoints

may be adjusted during construction.

An Enbridge Company

project. It is for demonstration purposes only indicating natural gas infrastructure

Prince Township Community Expansion Detailed Map EB-2015-0179 Change Request 8 Schedule 1 Page 4 of 4 Third Line W Rd Page 4 Scale: 1:12,000 Municipality: Prince TWP District: North East Legend Drawing Number: 4 of 4 Drawn Date: 2018/03/14 Drawn By: M. Robson The location of Union Gas facilities on the following drawing is approximate and is to be used for information purposes only. Union Gas reaffirms that this drawing should not be relied upon to determine the location of any Union Gas' facilities, exact locates can be determined by calling Ontario One Call 1-800-400-2255. Proposed Main Existing Main uniongas This document is to be used for viewing purposes only. It shall not guarantee gas supply or availability for a specific This is a general area of proposed natural project. It is for demonstration purposes only indicating natural gas infrastructure. gas expansion. Projectdetails and endpoints An Enbridge Company may be adjusted during construction.