



Joel Denomy
Technical Advisor
Regulatory Applications
Regulatory Affairs

tel 416 495 5499
egdregulatoryproceedings@enbridge.com

Enbridge Gas Distribution
500 Consumers Road
North York, Ontario M2J 1P8
Canada

VIA Email, RESS and Courier

April 20, 2018

Ms Kirsten Walli
Board Secretary
Ontario Energy Board
2300 Yonge Street, Suite 2700
Toronto, Ontario, M4P 1E4

Dear Ms Walli:

**Re: Enbridge Gas Distribution Inc. ("Enbridge")
Ontario Energy Board ("Board") File No.: EB-2017-0147
Fenelon Falls Pipeline Project – Leave to Construct**

On March 1, 2018 the Ontario Energy Board (the "Board") issued the Decision and Order for the above noted proceeding which included, as Attachment B, several Conditions of Approval.

Per section 2. (b) i. of the Conditions of Approval Enbridge is to provide the Board with notice in writing of the commencement of construction, at least ten days prior to the date construction commences. Enbridge is therefore advising the Board that construction is scheduled to begin for the above noted project on April 30, 2018.

Please contact me if you have any questions.

Yours truly,

(Original Signed)

Joel Denomy
Technical Manager
416-495-5676